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SOLICITATION, OFFER,
AND AWARD

(Construction, Alteration, or Repair)  

1. SOLICITATION NO. 2. TYPE OF SOLICITATION

SEALED BID (IFB)

X NEGOTIATED (RFP)

3. DATE ISSUED PAGE OF PAGES

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.
4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

7. ISSUED BY                                                                                    CODE 8. ADDRESS OFFER TO

9. FOR INFORMATION
           CALL:

A. NAME B. TELEPHONE NO. (Include area code)    (NO COLLECT CALLS)

SOLICITATION
NOTE:  In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

11. The Contractor shall begin performance within                                  calendar days and complete it within                                   calendar days after receiving

award, X notice to proceed.  This performance period is X mandatory, negotiable.   (See                                                                 .)

X YES NO

12B. CALENDAR DAYS12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
        (If "YES," indicate within how many calendar days after award in Item 12B.)

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and                 copies to perform the work required are due at the place specified in Item 8 by                                (hour)
       local time                                   (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes
       containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee       is,                 is not required.X

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by
      reference.

D.  Offers providing less than                           calendar days for Government acceptance after the date offers are due will not be considered and
      will be rejected.

NSN 7540-01-155-3212 1442-101

00010-1
STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

DACA45-03-R-0018 21 JAN 2003 1 OF 3

U S ARMY ENGINEER DISTRICT, OMAHA
106 South 15th Street
Omaha, Nebraska 68102-1618

CT

U.S.ARMY CORPS OF ENGINEERS, OMAHA
Attn: CONTRACTING DIVISION (CENWO-CT)
106 South 15th Street
Omaha, Nebraska 68102-1618

See SECTION 00100, Para. 15 See SECTION 00100, Para. 15

The Offeror hereby agrees to do all the work described in these documents entitled:

ADAL SBIRS MISSION CONTROL STATION (MCS)
CRWU 03-3001
BUCKLEY AFB, COLORADO

RETURN WITH PROPOSAL: INFORMATION REQUIRED BY SECTION 00110; SECTION 00010 (SF1442); AND
SECTION 00600

OTHER BONDING INFORMATION:  SEE CONTRACT CLAUSES CLAUSE "PERFORMANCE AND PAYMENT BONDS".

* Copies  (Item 13.A below) - See Section 01110 PROPOSAL SUBMISSION REQUIREMENTS,
INSTRUCTIONS AND EVALUATION

10 490

10

* 1400
25 FEB 2003

60



14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONE NO. (Include area code)

16. REMITTANCE ADDRESS (Include only if different than Item 14)

CODE                                                FACILITY CODE

17.  The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted
       by the Government in writing within          calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement
       stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS

18. The offeror agrees to furnish any required performance and payment bonds.
19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
        (Type or print)

20B. SIGNATURE 20C. OFFER DATE

AWARD  (To be completed by Government)
21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN
          (4 copies unless otherwise specified)

ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

10 U.S.C. 2304(c)  (          ) 41 U.S.C. 253(c)  (          )

26. ADMINISTERED BY                                               CODE 27. PAYMENT WILL BE MADE BY

          CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
       28. NEGOTIATED AGREEMENT     (contractor is required to sign this
  document and return                          copies to issuing office.)  Contractor agrees
  to furnish and deliver all items or perform all work, requisitions identified
 on this form and any continuation sheets for the consideration stated in this
 contract.  The rights and obligations of the parties to this contract shall be
 governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
 representations, certifications, and specifications incorporated by reference
 in or attached to this contract.

       29. AWARD     (Contractor is not required to sign this document.)  Your offer
 on this solicitation, is hereby accepted as to the items listed.  This award con-
 summates the contract, which consists of (a) the Government solicitation and
 your offer, and (b) this contract award.  No further contractual document is
 necessary.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
        TO SIGN  (Type or print)

31A. NAME OF CONTRACTING OFFICER (Type or print)

30B. SIGNATURE 30C. DATE 31B. UNITED STATES OF AMERICA

BY

31C. AWARD
          DATE

00010-2

STANDARD FORM 1442 BACK (REV. 4-85)

DUNS Number:

60

See Attached PRICING SCHEDULE 

Contractor’s Fax No._____________              CAGE CODE _________________
Contractor’s E-Mail address________________

26

U.S. Army Engineer District, Omaha
106 South 15th Street
Omaha, Nebraska 68102-1618

USAED Omaha
c/o USACE Finance Center
5722 Integrity Drive
Millington, TN 38054-5005



ADAL SBIRS MISSION CONTROL STATION (MCS) 
BUCKLEY AFB, COLORADO 

00010-3 

PRICING SCHEDULE 
 
                                                                                       
Item No.  Description   Quantity Unit Amount 
 

BASIC ITEMS  
 
1. All Work Complete for the ADAL  

SBIRS Mission Control Station, excluding  
Options listed below.   Job  L.S. $_________ 

 
 

OPTION ITEMS  
 
O-1 All work complete for brushed stainless  
 steel perforated metal panels above alcove  
 entrance doors.    Job  L.S. $________ 
 
O-2 All work complete to replace carpet tiles 
 In the identified existing MCS corridors. Job  L.S. $________ 
 
O-3 All work complete for cable trays in the   
 In the new data chase extension..  Job  L.S. $________ 
 
O-4 All work complete for the alterations in  
 The existing LARC area.   Job  L.S. $________ 
 
 

TOTAL AMOUNT  (BASIC  ITEMS  & ALL OPTIONS)   $ __________________ 
  
NOTES: 
 
1. See Section 00100, INSTRUCTIONS, CONDITIONS AND NOTICES OFFERORS, paragraph 

EVALUATION OF OPTIONS for evaluation of pricing items and options.  The Government reserves 
the right to exercise Options within 90 calendar days after Notice to Proceed (NTP).  

 
2. Prices must be entered for all line items on the Pricing Schedule.  Total amount prices submitted 

without prices for individual line items will not be evaluated.  Additions will be subject to verification 
by the Government.  In case of variation between the lump-sum prices and the total amount, the lump-
sum prices will be considered the price.  In case of variation between the unit prices and the 
extensions, the unit prices will be considered the amount proposed.   

 
3. Modification to the Pricing Schedule items, basic or options should state the application of the 

adjustment to each respective lump sum (LS) price affected.   If the modification is no so apportioned, 
the single adjustment will apply to Basic Item No. 1. 
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 SECTION 00100, PAGE 1 

SECTION 00100 
 
 INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

(July 2000, Revised September 2002) 
 
 

INDEX 
 
Attachment:  Required Central Contractor Registration 
 
 
1 RESERVED 
2 SOLICITATION RESTRICTIONS. 

2.1 GENERAL CONTRACTOR. 
2.2 ESTIMATED CONSTRUCTION COST. 

3 (FAR 52.217-5)  EVALUATION OF OPTIONS (JUL 1990). 
4 (FAR 52.211-2)  AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF  
SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE   ACQUISITION 
MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD   5010.12-L (DEC 1999) 
5 (FAR 52.215-1)   INSTRUCTIONS TO OFFERORS--COMPETITIVE ACQUISITION (MAY 2001) 
6 CHANGES PRIOR TO RECEIVING OFFERS 
7 (FAR 52.216-1)  TYPE OF CONTRACT (APR 1984). 
8 (FAR 52.204-6) DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUNE 1999) 
9 SMALL BUSINESS SIZE STANDARD. 
10 NORTH AMERICAN INDUSTRY CLASSIFICATION SYSTEM (NAICS). 
11 (DFARS 252.204-7004)  REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001) 
12 (FAR 52.236-28) PREPARATION OF PROPOSALS—CONSTRUCTION (OCT 1997) 
13 (FAR 52.233-2)  SERVICE OF PROTEST (AUG 1996). 
14 (FAR 52.236-27)  SITE VISIT (CONSTRUCTION) (FEB 1995). 
15 OFFEROR'S QUESTIONS AND COMMENTS. 

15.1 PLAN HOLDER'S LIST. 
16 GENERAL DESCRIPTION OF WORK. 
17 PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS. 
18 SOURCE SELECTION BOARD (SSB). 
19 PROPOSAL EVALUATION AND CONTRACT AWARD 
20 COLORADO SALES AND USE TAX. 
21 (FAR 52.232-18)  AVAILABILITY OF FUNDS (APR 1984). 
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SECTION 00100 

 
 INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

1 RESERVED 

2 SOLICITATION RESTRICTIONS.   

2.1 GENERAL CONTRACTOR. 
 
This solicitation is unrestricted (not limited to small business concerns). 

2.2 ESTIMATED CONSTRUCTION COST.   
 
The estimated construction cost of this project is between $5,000,000 and 
$10,000,000. 

3  (FAR 52.217-5)  EVALUATION OF OPTIONS (JUL 1990).   
 
Except when it is determined in accordance with FAR 17.206(b) not to be in the 
Government's best interests, the Government will evaluate offers for award 
purposes by adding the total price for all options to the total price for the 
basic requirement.  Evaluation of options will not obligate the Government to 
exercise the option(s). 

4 (FAR 52.211-2)  AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF  
SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE   
ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD   
5010.12-L (DEC 1999) 
 
Copies of specifications, standards, and data item descriptions cited in this 
solicitation may be obtained— 
 (a) From the ASSIST database via the Internet at 
http://assist.daps.mil; or 
 (b) By submitting a request to the— 
 
Department of Defense Single Stock Point (DoDSSP) 
Building 4, Section D 
700 Robbins Avenue 
Philadelphia, PA 19111-5094 
Telephone (215) 697-2667/2179 
Facsimile (215) 697-1462. 
 
(End of provision) 

5  (FAR 52.215-1)   INSTRUCTIONS TO OFFERORS--COMPETITIVE ACQUISITION (MAY 
2001)  
 
 (a) Definitions. As used in this provision— 
 “Discussions” are negotiations that occur after establishment of the 
competitive range that may, at the Contracting Officer’s discretion, result 
in the offeror being allowed to revise its proposal. 
 “In writing,” “writing,” or “written” means any worded or numbered 
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expression that can be read, reproduced, and later communicated, and includes 
electronically transmitted and stored information.  
 “Proposal modification” is a change made to a proposal before the 
solicitation’s closing date and time, or made in response to an amendment, or 
made to correct a mistake at any time before award. 
 “Proposal revision” is a change to a proposal made after the 
solicitation closing date, at the request of or as allowed by a Contracting 
Officer as the result of negotiations. 
 “Time,” if stated as a number of days, is calculated using calendar 
days, unless otherwise specified, and will include Saturdays, Sundays, and 
legal holidays. However, if the last day falls on a Saturday, Sunday, or 
legal holiday, then the period shall include the next working day. 
 (b) Amendments to solicitations. If this solicitation is amended, all 
terms and conditions that are not amended remain unchanged. Offerors shall 
acknowledge receipt of any amendment to this solicitation by the date and 
time specified in the amendment(s). 
 (c) Submission, modification, revision, and withdrawal of proposals. 
(1) Unless other methods (e.g., electronic commerce or facsimile) are 
permitted in the solicitation, proposals and modifications to proposals shall 
be submitted in paper media in sealed envelopes or packages (i) addressed to 
the office specified in the solicitation, and (ii) showing the time and date 
specified for receipt, the solicitation number, and the name and address of 
the offeror.  Offerors using commercial carriers should ensure that the 
proposal is marked on the outermost wrapper with the information in 
paragraphs (c)(1)(i) and (c)(1)(ii) of this provision. 
  (2) The first page of the proposal must show— 
   (i) The solicitation number; 
   (ii) The name, address, and telephone and facsimile numbers 
of the offeror (and electronic address if available); 
   (iii) A statement specifying the extent of agreement with 
all terms, conditions, and provisions included in the solicitation and 
agreement to furnish any or all items upon which prices are offered at the 
price set opposite each item; 
   (iv) Names, titles, and telephone and facsimile numbers (and 
electronic addresses if available) of persons authorized to negotiate on the 
offeror’s behalf with the Government in connection with this solicitation; 
and 
   (v) Name, title, and signature of person authorized to sign 
the proposal. Proposals signed by an agent shall be accompanied by evidence 
of that agent's authority, unless that evidence has been previously furnished 
to the issuing office. 
  (3) Submission, modification, revision, and withdrawal of 
proposals. 
    (i) Offerors are responsible for submitting proposals, and 
any modifications or revisions, so as to reach the Government office 
designated in the solicitation by the time specified in the solicitation. If 
no time is specified in the solicitation, the time for receipt is 4:30 p.m., 
local time, for the designated Government office on the date that proposal or 
revision is due. 
   (ii)(A) Any proposal, modification, or revision received at 
the Government office designated in the solicitation after the exact time 
specified for receipt of offers is “late” and will not be considered unless 
it is received before award is made, the Contracting Officer determines that 
accepting the late offer would not unduly delay the acquisition; and— 
    (1) If it was transmitted through an electronic 
commerce method authorized by the solicitation, it was received at the 
initial point of entry to the Government infrastructure not later than 5:00 
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p.m. one working day prior to the date specified for receipt of proposals; or 
    (2) There is acceptable evidence to establish that it 
was received at the Government installation designated for receipt of offers 
and was under the Government’s control prior to the time set for receipt of 
offers; or 
    (3) It is the only proposal received. 
   (B) However, a late modification of an otherwise successful 
proposal that makes its terms more favorable to the Government, will be 
considered at any time it is received and may be accepted. 
   (iii) Acceptable evidence to establish the time of receipt 
at the Government installation includes the time/date stamp of that 
installation on the proposal wrapper, other documentary evidence of receipt 
maintained by the installation, or oral testimony or statements of Government 
personnel. 
   (iv) If an emergency or unanticipated event interrupts 
normal Government processes so that proposals cannot be received at the 
office designated for receipt of proposals by the exact time specified in the 
solicitation, and urgent Government requirements preclude amendment of the 
solicitation, the time specified for receipt of proposals will be deemed to 
be extended to the same time of day specified in the solicitation on the 
first work day on which normal Government processes resume. 
   (v) Proposals may be withdrawn by written notice received at 
any time before award. Oral proposals in response to oral solicitations may 
be withdrawn orally. If the solicitation authorizes facsimile proposals, 
proposals may be withdrawn via facsimile received at any time before award, 
subject to the conditions specified in the provision at 52.215-5, Facsimile 
Proposals. Proposals may be withdrawn in person by an offeror or an 
authorized representative, if the identity of the person requesting 
withdrawal is established and the person signs a receipt for the proposal 
before award. 
  (4) Unless otherwise specified in the solicitation, the offeror 
may propose to provide any item or combination of items. 
  (5) Offerors shall submit proposals in response to this 
solicitation in English, unless otherwise permitted by the solicitation, and 
in U.S. dollars, unless the provision at FAR 52.225-17, Evaluation of Foreign 
Currency Offers, is included in the solicitation. 
  (6) Offerors may submit modifications to their proposals at any 
time before the solicitation closing date and time, and may submit 
modifications in response to an amendment, or to correct a mistake at any 
time before award. 
  (7) Offerors may submit revised proposals only if requested or 
allowed by the Contracting Officer. 
  (8) Proposals may be withdrawn at any time before award. 
Withdrawals are effective upon receipt of notice by the Contracting Officer. 
 (d) Offer expiration date. Proposals in response to this solicitation 
will be valid for the number of days specified on the solicitation cover 
sheet (unless a different period is proposed by the offeror). 
 (e) Restriction on disclosure and use of data. Offerors that include in 
their proposals data that they do not want disclosed to the public for any 
purpose, or used by the Government except for evaluation purposes, shall— 
  (1) Mark the title page with the following legend: 
This proposal includes data that shall not be disclosed outside the 
Government and shall not be duplicated, used, or disclosed—in whole or in 
part—for any purpose other than to evaluate this proposal. If, however, a 
contract is awarded to this offeror as a result of—or in connection with—the 
submission of this data, the Government shall have the right to duplicate, 
use, or disclose the data to the extent provided in the resulting contract. 
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This restriction does not limit the Government's right to use information 
contained in this data if it is obtained from another source without 
restriction. The data subject to this restriction are contained in sheets 
[insert numbers or other identification of sheets]; and 
  (2) Mark each sheet of data it wishes to restrict with the 
following legend: 
Use or disclosure of data contained on this sheet is subject to the 
restriction on the title page of this proposal. 
 (f) Contract award. (1) The Government intends to award a contract or 
contracts resulting from this solicitation to the responsible offeror(s) 
whose proposal(s) represents the best value after evaluation in accordance 
with the factors and subfactors in the solicitation. 
  (2) The Government may reject any or all proposals if such action 
is in the Government’s interest. 
  (3) The Government may waive informalities and minor 
irregularities in proposals received. 
  (4) The Government intends to evaluate proposals and award a 
contract without discussions with offerors (except clarifications as 
described in FAR 15.306(a)).  Therefore, the offeror’s initial proposal 
should contain the offeror’s best terms from a cost or price and technical 
standpoint.  The Government reserves the right to conduct discussions if the 
Contracting Officer later determines them to be necessary. If the Contracting 
Officer determines that the number of proposals that would otherwise be in 
the competitive range exceeds the number at which an efficient competition 
can be conducted, the Contracting Officer may limit the number of proposals 
in the competitive range to the greatest number that will permit an efficient 
competition among the most highly rated proposals. 
  (5) The Government reserves the right to make an award on any item 
for a quantity less than the quantity offered, at the unit cost or prices 
offered, unless the offeror specifies otherwise in the proposal. 
  (6) The Government reserves the right to make multiple awards if, 
after considering the additional administrative costs, it is in the 
Government’s best interest to do so. 
  (7) Exchanges with offerors after receipt of a proposal do not 
constitute a rejection or counteroffer by the Government. 
  (8) The Government may determine that a proposal is unacceptable 
if the prices proposed are materially unbalanced between line items or 
subline items. Unbalanced pricing exists when, despite an acceptable total 
evaluated price, the price of one or more contract line items is 
significantly overstated or understated as indicated by the application of 
cost or price analysis techniques. A proposal may be rejected if the 
Contracting Officer determines that the lack of balance poses an unacceptable 
risk to the Government. 
 
  (9) If a cost realism analysis is performed, cost realism may be 
considered by the source selection authority in evaluating performance or 
schedule risk.  
 
  (10) A written award or acceptance of proposal mailed or otherwise 
furnished to the successful offeror within the time specified in the proposal 
shall result in a binding contract without further action by either party.  
 
  (11) The Government may disclose the following information in 
postaward debriefings to other offerors:  
 
   (i) The overall evaluated cost or price and technical 
rating of the successful offeror;  
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   (ii) The overall ranking of all offerors, when any 
ranking was developed by the agency during source selection;  
 
   (iii) A summary of the rationale for award; and  
 
   (iv) For acquisitions of commercial items, the make and 
model of the item to be delivered by the successful offeror.  
 
                                      (End of provision)  

6 CHANGES PRIOR TO RECEIVING OFFERS 
 
The right is reserved, as the interest of the Government may require, to 
revise the specifications and/or solicitation drawings prior to the date set 
for receiving offers.  Such revisions will be announced by an amendment or 
amendments to this solicitation. It shall be the responsibility of the 
prospective offeror, subcontractor or supplier to obtain copies of amendments 
from the website listed in paragraph: PLAN HOLDER’S LIST below.  The 
Government may (but not required) send an amendment notification to let 
prospective offerors know that an amendment has been issued. 

7 (FAR 52.216-1)  TYPE OF CONTRACT (APR 1984).  
 
   The Government contemplates award of a firm fixed price contract resulting 
from this solicitation.  
                            (End of provision)  
 

8 (FAR 52.204-6) DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUNE 1999)  
 
 (a) The offeror shall enter, in the block with its name and address on 
the cover page of its offer, the annotation "DUNS" followed by the DUNS 
number that identifies the offeror's name and address exactly as stated in 
the offer.  The DUNS number is a nine-digit number assigned by Dun and 
Bradstreet Information Services.  
 
 (b) If the offeror does not have a DUNS number, it should contact Dun 
and Bradstreet directly to obtain one. A DUNS number will be provided 
immediately by telephone at no charge to the offeror. For information on 
obtaining a DUNS number, the offeror, if located within the United States, 
should call Dun and Bradstreet at 1-800-333-0505.  The offeror should be 
prepared to provide the following information:  
 
  (1) Company name.  
 
  (2) Company address.  
 
  (3) Company telephone number.  
 
  (4) Line of business.  
 
  (5) Chief executive officer/key manager.  
 
  (6) Date the company was started.  
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  (7) Number of people employed by the company.  
 
  (8) Company affiliation.  
 
 (c) Offerors located outside the United States may obtain the location 
and phone number of the local Dun and Bradstreet Information Services office 
from the Internet home page at http://www.customerservice@dnb.com. If an 
offeror is unable to locate a local service center, it may send an e-mail to 
Dun and Bradstreet at globalinfo@mail.dnb.com.  
                                     (End of provision)  

9 SMALL BUSINESS SIZE STANDARD.   
 
The small business size standard is gross annual receipts for its preceding 3 
fiscal years did not exceed $28.5 million. 

10 NORTH AMERICAN INDUSTRY CLASSIFICATION SYSTEM (NAICS).   
 
In accordance with Sector 23 of the NAICS Manual, the work in this 
solicitation is assigned classification code 236210. 
 

11 (DFARS 252.204-7004)  REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001) 
 
 (a) Definitions. 
 
As used in this clause-- 
 
  (1) “Central Contractor Registration (CCR database” means the 
primary DoD repository for contractor information required for the conduct of 
business with DoD. 
 
  (2) “Data Universal Numbering System (DUNS) number” means the 9-
digit number assigned by Dun and Bradstreet Information Services to identify 
unique business entities. 
 
  (3) “Data Universal Numbering System +4 (DUNS+4) number” means the 
DUNS number assigned by Dun and Bradstreet plus a 4-digit suffix that may be 
assigned by a parent (controlling) business concern. This 4-digit suffix may be 
assigned at the discretion of the parent business concern for such purposes as 
identifying subunits or affiliates of the parent business concern. 
 
  (4) “Registered in the CCR database” means that all mandatory 
information, including the DUNS number or the DUNS+4 number, if applicable, and 
the corresponding Commercial and Government Entity (CAGE) code, is in the CCR 
database; the DUNS number and the CAGE code have been validated; and all edits 
have been successfully completed.  
 
 (b)(1) By submission of an offer, the offeror acknowledges the requirement 
that a prospective awardee must be registered in the CCR database prior to 
award, during performance, and through final payment of any contract resulting 
from this solicitation, except for awards to foreign vendors for work to be 
performed outside the United States. 
 
  (2) The offeror shall provide its DUNS or, if applicable, its 
DUNS+4 number with its offer, which will be used by the Contracting Officer to 
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verify that the offeror is registered in the CCR database. 
 
  (3) Lack of registration in the CCR database will make an offeror 
ineligible for award. 
 
  (4) DoD has established a goal of registering an applicant in the 
CCR database within 48 hours after receipt of a complete and accurate 
application via the Internet. However, registration of an applicant submitting 
an application through a method other than the Internet may take up to 30 days. 
Therefore, offerors that are not registered should consider applying for 
registration immediately upon receipt of this solicitation. 
 
 (c) The Contractor is responsible for the accuracy and completeness of the 
data within the CCR, and for any liability resulting from the Government's 
reliance on inaccurate or incomplete data. To remain registered in the CCR 
database after the initial registration, the Contractor is required to confirm 
on an annual basis that its information in the CCR database is accurate and 
complete. 
 
 (d) Offerors and contractors may obtain information on registration and 
annual confirmation requirements by calling 1-888-227-2423, or via the Internet 
at http://www.ccr.gov. 
 
                           (End of clause) 
 

12 (FAR 52.236-28) PREPARATION OF PROPOSALS—CONSTRUCTION (OCT 1997) 
 

(a) Proposals must be (1) submitted on the forms furnished by the 
Government or on copies of those forms; and (2) manually signed. The person 
signing a proposal must initial each erasure or change appearing on any 
proposal form. 
 

(b) The proposal form may require offerors to submit proposed prices 
for one or more items on various bases, including— 
 

  (1) Lump sum price; 
(2) Alternate prices; 
(3) Units of construction; or 

  (4) Any combination of paragraphs (b)(1) through (b)(3) of this 
provision. 
 

(c) If the solicitation requires submission of a proposal on all items, 
failure to do so may result in the proposal being rejected without further 
consideration. If a proposal on all items is not required, offerors should 
insert the words "no proposal" in the space provided for any item on which no 
price is submitted. 
 

(d) Alternate proposals will not be considered unless this solicitation 
authorizes their submission. 
 
(End of provision) 

13  (FAR 52.233-2)  SERVICE OF PROTEST (AUG 1996). 
 
 (a)  Protests, as defined in section 33.101 of the Federal Acquisition 
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Regulation, that are filed directly with an agency, and copies of any protests 
that are filed with the General Accounting Office (GAO), shall be served on the 
Contracting Officer (addressed as follows) by obtaining written and dated 
acknowledgement of receipt from District Counsel, 106 South 15th Street, Omaha, 
Nebraska  68102-1618. 
 
 (b)  The copy of any protest shall be received in the office designated 
above within one day of filing a protest with the GAO.  
 

14  (FAR 52.236-27)  SITE VISIT (CONSTRUCTION) (FEB 1995).  
 
 (a)  The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, 
Site Investigations and Conditions Affecting the Work, will be included in 
any contract awarded as a result of this solicitation.  Accordingly, offerors 
or quoters are urged and expected to inspect the site where the work will be 
performed. 
 
 (b)   A site visit and pre-proposal conference is scheduled for 6 
February 2003 at the proposed Construction Site at 1:00 p.m. (local time). 
All contractors must contact the Corps of Engineers Buckley Resident Office 
no later than 3 February 2003 so that arrangements can be made with the 
Security Police to allow entry of the Contractors onto the base and into the 
Secure Compound. The Points of Contact at the Resident Office are Fran 
Balchus or Eric Petersen, phone (303) 367-0335 or (303) 367-0316. The fax 
number at the Resident Office is (303) 367-0357. Contractors shall provide a 
fax with the following information to the Resident Office: Name of Contractor 
or Firm, Visitor names, Social Security Numbers, Date of Birth, Place of 
Birth, Driver's License Number, and Citizenship of each person who will 
attend. Provide a phone number on each fax so that information, which is 
illegible or requires clarification, can be verified, if necessary. NOTE: 
This information may not be transmitted verbally - only a fax containing the 
information is acceptable. The information will be furnished the Security 
Police at Buckley's Sixth Avenue Base Gate. On the day of the Site Visit, 
Contractors should enter the base at the Sixth Avenue Gate and present photo 
ID's to the Guard s, then proceed to the Pass & ID Building just inside the 
gate to obtain a Vehicle Pass. A valid driver's license, current vehicle 
registration, and proof of insurance will be required for the vehicle pass. 
Note that the check-in procedure and issuance of a vehicle pass normally 
takes approximately 30 minutes for the number of people anticipated. Once a 
vehicle pass is issued, Contractors should proceed to the West Entry Control 
Facility (see Sheet C0.00 of the solicitation for a map) where a 
Representative of the Corps of Engineers, will accompany contractors to the 
site for the visit. The secure compound will be entered promptly at 1:00 P.M 
for the site visit. Because of Security issues and escort requirements, 
please plan to arrive early. Contractors should expect to walk from the Entry 
Control Facility to the work site. A Pre-Proposal Conference will be held 
immediately following the site visit. Questions regarding the site visit 
should be directed to the Resident Office at the number listed above with a 
copy of the questions provided to U.S. Army Corps of Engineers District, 
Omaha, Contracting Division, CENWO-CT-M (Vogt), 106 S 15th Street, Omaha NE 
68102-1618. Access to Buckley AFB will be denied anyone failing to comply 
with the requirements stated above. 
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15  OFFEROR'S QUESTIONS AND COMMENTS.   
 
Questions and/or comments relative to these documents should be submitted via 
e-mail or mailed to: U.S. Army Corps of Engineers, Omaha District, ATTN: 
CENWO-CT-M 106 South 15th Street, Omaha, NE 68102-1618.  Comments should 
reach this office no later than 20 calendar days prior to the date set for 
receiving of proposals, if feasible, in order that changes, if needed, may be 
added by amendment.  E-mail addresses, FAX numbers, items for question and 
points of contact are listed below.   Phone calls with questions should be 
made between 8:30 a.m. and 3:30 p.m. (Central Standard Time) Monday through 
Friday. 
 
Note: A courtesy copy of all questions shall be sent to the Contract 
Specialist (Contractual Matters Point of Contact), the Program Manager and 
the Specifications Section (Technical Contents Points of Contact), except for 
Small Business questions.  Small Business questions shall go to the Small 
Business Matters point of contact. 
 
Items for Question   Points of Contact/ E-mail Addresses    
                     Phone numbers/ 
                     FAX Numbers  
 
Contractual Matters: Mel E. Vogt  mel.e.vogt@usace.army.mil 
Ordering CD-Rom of   402-221-4298 (phone) 
the plans and 
specifications  
(limit One per firm)/ 
amendments** 
 
Planholder's List     See paragraph: PLAN 
       HOLDER'S LIST, below. 
  
Small Business     Hubert Carter  hubert.j.carter@usace.army.mil 
Matters      402-221-4110 (phone) 
 
Technical Contents    Larry Sand  larry.d.sand@usace.army.mil 
Of Proposal      402-221-4595 (phone) 
Documents      402-221-4828 (fax) 
 
    Or 
 
             Specifications douglas.r.larsen@usace.army.mil  
       Section  
       Doug Larsen 
       402-221-4547 
       402-221-3842 
 
Site Inspection     See Paragraph: SITE 
       INSPECTION, above 
 
** - The Government may elect to send a notification that an amendment has 
been posted to the Government's web address, but is not required to.  It 
shall be the Contractor's, Subcontractor's and Supplier's responsibility to 
check the Government's web address for amendments.  
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15.1 PLAN HOLDER'S LIST.   
 
The CD-Rom will provide a list of plan holders that have registered at the 
time the CD-Rom was created.  It is offeror's responsibility to check for any 
updates to the plan holder's list, which is available at the following web 
address: 
 
http://ebs-nwo.wes.army.mil/ 

16 GENERAL DESCRIPTION OF WORK.   
 
Scope of project includes all work required to construct the 
addition/alteration to the Mission Control Station (MCS) located at Buckley 
AFB, Colorado.  Work shall be in accordance with plans and specifications 
issued with this solicitation. 

17 PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS. 
 
See Section 00110 PROPOSAL SUBMISSION REQUIREMENTS AND INSTRUCTIONS. 

18 SOURCE SELECTION BOARD (SSB).   
 
The Contracting Officer has established a Source Selection Board to conduct an 
evaluation of each proposal received in response to this Solicitation.  The 
evaluation will be based exclusively on the merits and content of the proposal 
and any subsequent discussion required.  The identities of the SSB personnel 
are confidential, and any attempt by the proposers to contact these individuals 
is prohibited. 

19 PROPOSAL EVALUATION AND CONTRACT AWARD 
 
See Section 00110 PROPOSAL EVALUATION AND CONTRACT AWARD 

20 COLORADO SALES AND USE TAX.   
 
Specific exemption from the Colorado Sales and Use Taxes will be granted by 
the Colorado Tax authorities with respect to all materials used by a prime 
Contractor or subcontractor and which are built into structures furnished 
under contract to a Government agency.  The Colorado Sales and Use Taxes 
shall be excluded from the bid prices.  Exemption certificates are available 
to both Contractors and subcontractors provided personal application is made 
therefor to the Department of Revenue, State of Colorado, State Capitol 
Annex, Denver, Colorado.  The Contractor or subcontractor will be required to 
submit the date of the contract, the amount of the contract, and the proposed 
date for completion of the contract.  Telephone: (303) 534-1208 (General 
Information). 

21  (FAR 52.232-18)  AVAILABILITY OF FUNDS (APR 1984).   
 
Funds are not presently available for this contract.  The Government's 
obligation under this contract is contingent upon the availability of 
appropriated funds from which payment for contract purposes can be made.  No 
legal liability on the part of the Government for any payment may arise until 
funds are made available to the Contracting Officer for this contract and until 
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the Contractor receives notice of such availability, to be confirmed in writing 
by the Contracting Officer. (FAR 52.232-18) 
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REQUIRED CENTRAL CONTRACTOR REGISTRATION (CCR) 
 
Register Now:  Don’t wait until you submit an offer on a 
solicitation.  You must be registered to receive the contract 
award.  It can often take 30 days for CCR to process your 
registration information.   
 
Register One of Three Ways:   
 
Internet:  http://www.ccr.gov 
 
Value Added Network (VAN) for EDI users:  Contact your VAN for 
information.  If you need to find a VAN look at 
http://www.acq.osd.mil/ec/ecip/van_list.htm 
 
FAX or Mail:  Call (888)227-2423 or (616)961-4725 to receive a 
registration package.  FAX or mail the completed information to the 
CCR Assistance Center.  It can take up to 30 days to process a 
faxed or mailed package.   
 
CCR Assistance Center 
74 Washington Street North, Suite 7 
Battle Creek, MI 49017-3084 
FAX: (616)961-7243 
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SECTION 00110 
 

ADAL SBIRS – MISSION CONTROL STATION (MCS), BUCKLEY AFB, CO 
 
PROPOSAL SUBMISSION REQUIREMENTS, INSTRUCTIONS, AND EVALUATION 
 
 
1. WHO MAY SUBMIT.   
 
This solicitation is UNRESTRICTED and open to both large and small business participation.  
 
The magnitude of construction for this project is between $5 and $10 Million dollars. 
 
The North American Industry Classification System code for this project is 236210 with a size 
standard for small business of $28.5 Million dollars gross annual receipts over 3 years. 
 
In order to effectively and equitably evaluate all proposals, the Contracting Officer must receive 
information sufficiently detailed to clearly indicate the proposal requirements. There will be no 
public opening.  All proposals submitted will become upon receipt, the property of the U.S. 
Government and not be returned.  All copies of the proposals will be destroyed as deemed 
appropriate by the Government.  The original will be retained for contract files.  If the offeror 
desires or request to withdraw its proposal prior to closing date and time, all copies except the 
original will be retained. The Original will be returned in accordance with the requirements 
stated in FAR 52.215-1, Paragraph 4 of Instructions, Conditions and Notices to Offerors, Section 
00100. 
 
2.  EVALUATION OF PROPOSALS. 
 
 a. All responsive proposals and documentation properly submitted will be evaluated.  
Proposals received will be evaluated on the basis of the factors stated in the solicitation to select 
the responsible offeror whose proposal is considered most advantageous and offers the best value 
to the Government.  Proposals must be clear, concise, and must comply with the instructions in 
the solicitation.    
 
 b. The most highly rated proposals will make up the competitive range.  (See FAR 
15.306(c)(1). 
 
 c. Evaluations will be conducted in accordance with the Tradeoff Process, FAR 15.101-1.  
Tabs 1 through 5 will be rated using an adjectival methodology with a narrative assessment and 
Tab 6 (Price), will be subjectively evaluated after consensus rating of Tabs 1-5 by the Source 
Selection Evaluation Board (SSEB).  Proposal evaluation is a “best value” assessment of the 
proposal and the offeror's ability to perform the resultant contract successfully.  Proposals will be 
evaluated to determine ratings supported by narratives, and to identify strengths, weaknesses, 
and deficiencies of the proposed approach in each proposal. 
 
     d.  Evaluation Definitions. 
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(1)  Strength.  A substantive aspect, attribute, or specific item in the proposal that exceeds 

the solicitation requirements and enhances the probability of successful contract performance. 
 

(2)  Proposal modification is a change made to a proposal before the solicitation closing 
date and time, or made in response to an amendment, or made to correct a mistake at any time 
before award. 
 
 (3) Proposal revision is a change to a proposal made after the solicitation closing date, at 
the request of or as allowed by the contracting officer, as a result of discussions. 
 
 (4)  Weakness.  A flaw in the proposal that increases the risk of unsuccessful contract 
performance.  A significant weakness in the proposal is a flaw that appreciably increases the risk 
of unsuccessful contract performance. 
 

(5)  Deficiency.  A material failure of a proposal to meet a Government requirement or a 
combination of significant weaknesses in a proposal that increase the risk of unsuccessful 
contract performance to an unacceptable level. 

 
(6)  Clarification.  Clarifications are limited exchanges between the Government and 

offerors that may occur when award without discussions is contemplated.  If award without 
discussions is anticipated, offerors may be given the opportunity to clarify certain aspects of their 
proposals (for example, the relevance of an offeror’s past performance information and adverse 
past performance information to which the offeror has not previously had an opportunity to 
respond) or to resolve minor or clerical errors without material changes to their proposal.  All 
clarifications are conducted through the Contracting Officer. 
 
 (7)  Communications.  Communications are exchanges between the Government and 
offerors after receipt of proposals, leading to establishment of the competitive range. 
 
 (8) Exchanges. Negotiations are exchanges, in either a competitive or sole source 
environment, between the Government and offerors that are undertaken with the intent of 
allowing the offeror to revise its proposal. These negotiations may include bargaining. 
Bargaining includes persuasion, alteration of assumptions and positions, give-and-take, and may 
apply to price, schedule, technical requirements, type of contract, or other terms of a proposed 
contract. When negotiations are conducted in a competitive acquisition, they take place after 
establishment of the competitive range and are called discussions. 
 

(9) Discussions.  Discussions are negotiations conducted in a competitive acquisition and 
take place after establishment of the competitive range.  Discussions are tailored to each offeror's 
proposal, and shall be conducted by the Contracting Officer with each offeror within the 
established competitive range.  
 

(10) Rating.  The application of a scale of words, or colors, used in 
 conjunction with narrative, to denote the degree to which the proposal has met the standard for a 
non-cost factor.  For purposes of this solicitation, ratings will consist of words (adjectival 
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method) used in conjunction with narratives.  Ratings will be applied at the factor (tab) level.  If 
at any level of indentation an Offeror’s proposal is evaluated as not meeting a minimum 
requirement, this fact must be included in the rating and narrative.  
 

The following ratings will be used to evaluate Tabs 1 through 5:   
 

Exceptional.  Exceeds requirements of the RFP, provides all required information 
stated in Paragraph 6 of this Section, and is expressed in a manner indicating 
maximum benefit to the government.  The submitted technical portion of the proposal 
has no significant weakness. 
 
Above Average. Exceeds requirements of the RFP, provides all required  
information stated in Paragraph 6 of this Section, and is expressed in a manner 
indicating significant benefit to the government.  The submitted proposal has only 
minor weaknesses that have no impact on the proposal as a whole and do not require 
correction. 
 
Average. Meets requirements of the RFP as required in Paragraph 6 of this Section,  
and indicates benefits to the government.  Any weaknesses noted have only a minor 
impact on the proposal and are easily correctable. 
 
Marginal. Fails to comply with one or more of the factor requirements of 
Paragraph 6 of this Section.  The Government may still receive benefit from the 
proposal submitted.  Any deficiencies noted are correctable without major revision 
of the proposal.  
 
Unacceptable. Fails to meet two or more of the factor requirements of Paragraph 6 of 
this Section. The Government would not receive benefit from the proposal submitted.   
The deficiencies noted are uncorrectable without a major revision of the proposal. 

 
For Tab 2, Past Performance Construction and Tab 3 Construction Personnel 
Mechanical/Electrical Sub-Contractors, a neutral rating will be awarded when no past 
performance records are provided.  Per Federal Acquisition Regulation (FAR) 
15.305(a)(2)(iv), “In the case of an offeror without a record of relevant past performance or 
for whom information on past performance is not available, the offeror may not be evaluated 
either favorably or unfavorably on past performance."  Per past GAO decisions, a neutral 
rating will be considered equivalent to an average adjectival rating as shown above. 

 
3.  SIZE OF PRINTED MATTER SUBMISSIONS. 
 
All written portions shall be in 8-1/2" x 11" format. 
 
 4.  WHERE TO SUBMIT.   
 
Offerors shall submit their proposal packages to the USACE Contracting Activity at the address 
shown in Block 8 of Standard Form 1442. 
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5.  SUBMISSION DEADLINE.   
 
Submittals must be received in the Omaha District Offices no later than the date found on the 
Standard Form SF 1442, Page 00010-1, Item 13A.  At this time, it will be announced that receipt 
of proposals is closed.  Official time will be established by the clock located in the area where 
proposals are received.  Any proposal received after this time will be considered a late proposal 
and will not be evaluated unless FAR requirements of 52.215-1 have been met concerning late 
bids/proposals. 
 
For those offerors who will hand-carry their proposals to the Omaha District Office, the following 
provisions apply.  Due to heightened security at Government installations, those offerors who have 
their proposals hand-delivered shall contact Mr. Mel Vogt, Contract Specialist at (402) 221-4298 
or (402) 221-4100 prior to delivering their proposal to the U.S. Army Corps of Engineer District, 
Omaha, Old Federal Building, 106 south 15th Street, Omaha, NE 68102-1618. 
 
On the date specified and for thirty (30) minutes prior to the time specified on the Standard Form 
(SF) 1442, page 00010-1, Item 13A, a Contracting Representative will be in the lobby of the Old 
Federal Building to accept proposals.  
 
6.  PROPOSAL REQUIREMENTS, SUBMISSION FORMAT, AND EVALUATION. 
 
Offerors shall submit the original and five (5) copies of their proposal, each consisting of a 3-
ring binder with Tabs (dividers) separating the sections (Tabs 1 through 5).  Tab 6 shall not be 
included in the original and five copies submission.  Tab 6 shall be in a separate binder.  Only 
the original of the binder containing Tab 6 should be submitted, as a separate binder.  Tabs shall 
be as described herein: 
 

Tab 1 – Construction Experience 
 

Tab 2 – Past Performance, Construction 
 

Tab 3 – Construction Personnel/Mechanical & Electrical Sub-Contractors.  This tab  
consists of two sub-factors of equal importance, which will be combined through 
an SSEB consensus into a single rating for the tab. 
  

a. Construction Personnel 
b. Mechanical & Electrical Sub-Contractors. 

 
Tab 4 – Project Management  Plan (PMP) 

 
Tab 5 - Utilization of Small Business Concerns 

 
Tab 6 – Price  (Separate Binder, original only) 
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All proposals should contain the evaluation requirements stated herein and every binder should 
also contain: Name/Address/Telephone Number of the Offeror, Table of Contents, List of Tables 
(if required), List of Figures (if required), and List of Appendices (if required).  Proposal clarity, 
organization (as requested in this solicitation) and cross referencing are mandatory.  Submitted 
material incorporated by reference will not be evaluated. The offeror should submit in the 
proposal the requested information specified below. Note that the evaluation factors are listed 
in descending order of importance.  All evaluation factors other than Price, when combined 
are approximately equal to Price (Tab 6).  An unsatisfactory evaluation rating for any tab, or 
combination of unsatisfactory ratings of different tabs, may cause the proposal to be evaluated 
overall as unsatisfactory.  Price (Tab 6) will be evaluated in accordance the requirements listed in 
paragraph: TAB 6 - Price, Paragraph 6.6 below. 

 
6.1  TAB 1 – Construction Experience.   
 
6.1.1  Submission Requirements. In this tab, the offeror should submit up to six (6) project 
examples of construction projects which best illustrate his experience on projects of a similar type 
as the ADAL SBIRS MCS Project.  Each project example should consist of a one or two page 
narrative of the project, discussing the project and providing specifics as noted herein.  No more 
than 6 project examples may be submitted.  If more than six examples are submitted, only the first 
six will be evaluated.  Each project example cited should have a construction dollar value of 
greater than $4 million and have been constructed within the past five (5) years.  Indefinite-
Delivery, Indefinite Quantity (IDIQ) Contracts, where numerous Task Orders are summed to meet 
the minimum construction dollar value identified herein, are not acceptable.  Only those project 
examples for which the offeror was the prime contractor should be submitted. The examples  
should include project that are similar to the ADAL SBIRS MCS Project. Similar project types are 
considered facilities used to house computer operations, preferably with raised floors and 
redundant power and cooling systems.  In addition, if possible, the offeror should provide 
examples of addition/alteration (ADAL) projects similar to this one and should cite any past 
experience with stringent phasing and coordination restrictions which will be more favorably 
evaluated.  Those offers that include at least one military construction project of a similar type as 
the ADAL SBIRS MCS Project will be rated more favorably than those without such construction 
similarity.  The government preference is that project examples submitted be of completed projects 
(i.e. construction complete).   Those project examples submitted that are partially completed will 
be evaluated by means of contact with the project owner to determine contractor performance to 
point of completion.  Incomplete project examples will be less favorably rated than those examples 
submitted as completed.  In addition, those projects demonstrating stringent phasing and 
coordination restrictions will be evaluated more favorably than other projects.  Each example 
should include: a description of the project; construction contract award amount; final construction 
cost; location; date when the project was started; original contract finish date and actual finish date 
(if finished).  Narratives of each project should include a brief overview of each project and its 
relevance to this project.  All examples should also contain the name, address, telephone and fax 
number of a representative of the customer (as well as one alternate individual not affiliated with 
your firm) familiar with your firm’s experience on the project that can verify the experience cited.  
If you do not want the data submitted disclosed by the Government, follow the procedure specified 
in Section 00100 INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS  paragraph 
3 (e): RESTRICTION ON DISCLOSURE AND USE OF DATA. 



DACA45-03-R-0018 

 SECTION 00110, PAGE 7   

6.1.2  Evaluation.    The Construction Contractor's experience in construction of facilities similar 
to the ADAL SBIRS MCS Project will be evaluated.  Past Experience, cited by project narratives 
(project examples) will be considered during evaluation.   Higher evaluation ratings may be 
given for those projects which are similar to the ADAL SBIRS MCS Project which clearly 
demonstrate a contractor’s capabilities to construct a facility of this size, and execute the project 
successfully while containing costs and maintaining schedule.  In addition, those offers that 
include military construction projects and add/alteration projects of similar type will be rated 
more favorably than those without such construction similarity. Omission of requested 
information will result in lower ratings than those who provide all information identified in the 
paragraph above.   Partially completed project examples will be evaluated less favorably than 
those examples submitted that are completed. 
  
6.2  TAB 2 - Past Performance, Construction.   
 
6.2.1  Submission Requirements.   Submit past performance ratings.  All CCASS ratings for all 
Corps of Engineer projects constructed by the proposer in the past five years should be 
submitted.  For projects cited in Tab 1 which were constructed for other government entities, 
submit the performance appraisal sheets used by that government entity.  For all private sector 
projects cited in Tab 1, submit a completed Performance Evaluation Sheet (a blank copy is 
attached to this section) completed by an owner or owner’s representative and who is not 
affiliated with your firm.  If an offeror has no past performance ratings in CCASS, or other 
Construction Performance Rating System used by other government entities and no Performance 
Evaluation sheets are available for private sector work, a neutral rating will be given (see 
definition of Neutral Rating, Paragraph 2 d (10) above).  The government reserves the right to 
pull CCASS records contained in the Corps of Engineers CCASS database for evaluation.  
Copies of records contained in the Corps of Engineers CCASS Database may be requested by 
fax on company letterhead at the following telefax number: (503) 808-4596.    
 
6.2.2  Evaluation.  Higher evaluation ratings may be awarded for Outstanding evaluations.  In 
descending order, lower ratings may be given for past evaluations of Above Average, 
Satisfactory, Marginal, and Unsatisfactory.  If an offeror has no past performance ratings in 
CCASS, Performance Evaluation Worksheets, or other Construction Performance Rating 
Systems, a neutral rating will be given.  CCASS Ratings will be given more weight than 
equivalent performance ratings for other types of evaluations. The Government may, at its 
discretion, contact references cited to verify the information contained therein. 
 
6.3 TAB 3 - Construction Personnel/Mechanical & Electrical Sub-Contractors.  This tab 
consists of two sub-factors of equal importance, which will be combined into a single rating for 
the tab through a Source Selection Evaluation Board (SSEB) consensus. 
 
6.3.1 Submission Requirements. 
 

a.  Part 1 – Construction Personnel.  In Part 1 of this tab, the offeror should submit the 
names and resumes for Prime Contractor key construction personnel that will be assigned to this 
project.  In addition, provide a summary of the duties and responsibilities of these individuals 
that clearly indicate separate duties and responsibilities for each individual.  No one Prime 
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Contractor Key Construction Person may have more than one position.  This portion of the tab 
should include data on the following personnel of the Prime Contractor: 

 
Project Manager 
Project Superintendent 
Contractor Quality Control (CQC) System Manager 

 
The proposal should clearly present the credentials of each person and show that each 

meets the requirements listed below.  Resumes should include examples of project experience 
(including what capacity the individual served on each project), as well as the dates employed on 
each project, and the monetary size of each project cited as experience.  In addition, the 
educational qualifications of the proposed personnel should be submitted.   Prior experience on 
military construction projects and prior experience on ADAL projects is preferred and will be 
evaluated more favorably.    

 
Project Manager.   The Project Manager should be a degreed or registered engineer, 

architect, or graduate construction manager with at least 5 years experience as a Project Manager 
on projects similar in monetary size and/or scope to this project.   
 

Project Superintendent.  The Project Superintendent should be an experienced 
construction person having at least 5 years experience as a Project Superintendent on projects 
similar in size and/or scope to this project.   
 

Contractor Quality Control (CQC) System Manager.   The Contractor Quality 
Control System (CQC) Manager should have a minimum of 5 years experience as a CQC System 
Manager on projects similar in size and/or scope to the ADAL SBIRS MCS Project.   
 

b.  Part 2 – Mechanical & Electrical Sub-Contractors.  Provide the resumes of the  
proposed mechanical and electrical sub-contractors.  A brief resume consisting of 1 or 2 sheets 
should be provided for each company and will be evaluated.  Resumes should consist of a brief 
narrative of the company, relevant experience on similar projects (relevant experience is defined 
in Paragraph 6.1.1 above), and any other information pertinent to this project.    
 
In addition, indicate the CCASS or DUNS number of the subcontractor on the resume.  CCASS 
Ratings for the mechanical and electrical sub-contractors, will be reviewed if available, and 
evaluated.  
 
6.3.2 Evaluation.   The evaluation factor for this tab consists of two sub-factors Construction 
Personnel and Mechanical & Electrical Subcontractors of equal importance, which will be 
combined into a single rating for the tab through an SSEB consensus and combined with all other 
technical ratings for evaluation of the proposal.  Qualifications of the prime contractor 
construction personnel assigned to this project will be considered (as a minimum Project 
Manager, Project Superintendent and Contractor Quality Control Systems Manager).  Higher 
evaluation ratings may be given for military construction project experience, longevity of 
experience at the position being proposed, education, and experience on projects similar to this 
project.  In addition, the proposed personnel will be reviewed to insure the requirements for the 
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position identified are met.  Evaluation ratings may be reduced for those requirements that are 
not met, and for resumes not providing the information requested.   
 
 a.  Part 1 – Construction Personnel:  Qualifications of key prime contractor 
construction personnel assigned to this project will be considered, (as a minimum Project 
Manager, Project Superintendent, and Contractor Quality Control System Manager should be 
provided).  Higher evaluation ratings may be given for military construction project experience, 
ADAL project experience, longevity of experience at the position being proposed, education and 
experience on projects similar to the ADAL SBIRS MCS Project.   In addition, the proposed 
personnel will be reviewed to insure the requirements for the position identified are met.  
Evaluation ratings may be reduced for those requirements which are not met, and for resumes not 
providing the information requested. 
 

b. Part 2 – Mechanical & Electrical Sub-Contractors:   The resumes of the proposed 
mechanical & electrical sub-contractors will be evaluated. Higher evaluation ratings will be 
awarded for resumes demonstrating exceptional experience and qualifications.  Include the 
CCASS number or DUNS number for each subcontractor on the resume.  
 
CCASS ratings will be reviewed if available by the Omaha District, for the proposed Mechanical 
and Electrical sub-contractors and evaluated.  Higher evaluation ratings for Outstanding CCASS 
performance evaluations may be given.  In descending order, lower ratings may be given for past 
performance evaluations of Above Average, Satisfactory, Marginal, and Unsatisfactory.  If an 
offeror has no past performance evaluations within the CCASS database, a neutral rating will be 
awarded for the performance rating portion of this sub-factor. 
 

If, after award and because of reasons beyond the control of the selected  
offeror/contractor, the named individuals or sub-contractors identified in the proposal are not 
able to fulfill this obligation, replacement personnel/subcontractors with similar skills and 
experience equal to those presented in the proposal shall be presented to the Contracting Officer 
for approval. The Contractor shall obtain the Contracting Officer's written consent before making 
any substitutions for these designated personnel. 
 
6.4  TAB 4 – Project Management Plan (PMP).    
 
6.4.1 Submission Requirements.  The offeror should provide a comprehensive PMP developed 
specifically for this project. The PMP should include an explanation of the management 
approach for the construction team.  It should clearly show how the prime contractor will 
manage the construction of the project to insure a well-coordinated quality product, completed 
on time and with a minimum amount of contract modifications.  It should include:  method of 
management of all sub-contractors, specific quality control procedures, phasing, schedule 
development and methods to be utilized to maintain the schedule, and an organization chart 
showing the inter-relationship of management and various team components, including the Corps 
of Engineers. In addition, it should address the acquisition of environmental permits in a timely 
fashion, safety, preparation and submission of As-Built documents upon construction 
completion, and contract close-out. The information in the PMP should make it clear that the 
offeror has the ability to deliver a quality product and effectively manage all subcontractors on 
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the team, as well as the ability to coordinate all work throughout the construction phase. As a 
minimum, the PMP should address all of the following: 
 

• Management Approach  
• Quality Control Procedures 
• Sub-Contractor Management 
• Schedule development and procedures to maintain performance schedule 
• Organization Chart  showing inter-relationship of management and various team 

components. 
• Acquisition of Environmental Permits  
• Safety  
• Preparation and submission of As-Built documents 
• Contract close-out 

 
6.4.2  Evaluation.  The quality of the offeror's PMP will be evaluated. Higher evaluation ratings 
will be achieved for a PMP which addresses all items requested in a thorough and 
comprehensive manner, and that demonstrates an effective plan for construction and close-out of 
the project. 

 
6.5  TAB 5 – Utilization of Small Business Concerns. 
 
6.5.1 Submission Requirements.    The Offeror, if not a Small Business Concern, should 
demonstrate through submission of a narrative the offeror’s plan to identify, commit and utilize 
Small Business (SB), Small Disadvantaged Business (SDB), HUBZone Small Business, Women-
owned Small Business (WOSB) concerns, and Service-Disabled Veterans (SDV) as team 
members, subcontractors and/or suppliers in the performance of the resultant contract of this 
solicitation.  Note that Tab 5 is not requesting a Sub-Contracting Plan.  (See paragraph 6.6).   
It is the policy of the U.S. Army Corps of Engineers, Omaha District (CENWO) that small 
business concerns have the maximum practicable opportunity to participate in performing contracts 
let by the Contracting Activity (CENWO-CT). It is further the policy of CENWO that its 
prospective prime contractors (Large Business Only) demonstrate the extent they plan to utilize 
small business concerns in any resultant contract and provide assurance in its offer that small 
business concerns will have maximum subcontracting opportunities in its prime contracts.   If the 
contractor is a Small Business Concern, this tab may include a single sheet stating that the 
contractor is a Small Business Concern, in lieu of compiling the information requested 
herein. The evaluation of utilization and participation of small business concerns is separate and 
distinct from the requirement at Federal Acquisition Regulation (FAR) Clause 52.219-9, Small 
Business Subcontracting Plan. 
 

6.5.1.1  Definitions: 
 
      a.  Small Business Concerns.  For the purpose of this section, small business concerns 
refer to Small Business, Small Disadvantaged Business, Women-owned Small Business, 
HUBZone Small Business, and Service-Disabled Veterans.  
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      b.  Prime Contractor.  For the purpose of this section, a prime contractor refers to both 
large and small contractors. 
 
      c.  Offeror. For the purpose of this section, offeror refers to both large and small 
contractors. 
 
      d.  Floor. "Floor" is the term the U.S. Army Corps of Engineers uses to replace “goal”.  It 
represents the minimum level for small business performance.   
 

6.5.1.2  Tab 5 Required Information:   This tab should include the following information, 
listed in descending order of importance for purposes of proposal evaluation: 
 
 a.  Development of Percentage Floors.  Development of percentage floors based on 
planned subcontracting which is challenging yet realistic. (Applicable to Large Business Only).  
The following floors are considered reasonable and obtainable for projects awarded in Fiscal Year 
2003: 
 

• 61.4% of planned subcontracting dollars to be placed with all small 
business concerns. 

 
• 9.1% of planned subcontracting dollars to be placed with those 

small business concerns owned and controlled by socially and economically 
disadvantaged individuals. 

 
• 5.0%  of planned subcontracting dollars to be placed with women-

owned small business concerns. 
 
• 3.0% of planned subcontracting dollars with Severely Disabled 

Veterans Small Business concerns. 
 
• 3.0% of planned subcontracting dollars with Hubzones Small 

Business Concerns.  
 

b.  Past Performance in Meeting Small Business Floors.  Demonstrate how floors for 
SB, SDB, WOSB, SDVOSB and Hub Zone participation were satisfied on previous contracts, 
extent to which the prime has historically been successful in establishing realistic yet challenging 
goals, and evidences the ability to achieve them. The Offeror should submit data on Past 
Performance in meeting small business goals which will demonstrate how goals for small business 
concerns participation on previous contracts was satisfied.   The data to be provided should 
include: (1) Client/Customer (2) Contract/Identification Number (3)Project Description (4) 
Contract Amount (5) Goals established for that project (6) Actual percentages met for that contract 
(7) Reference or Point of Contract (to include address and telephone number). 
 

c.  Demonstrate utilization and participation of small business concerns, clearly stated 
factors that demonstrate strong commitments to use SB, SDB, WOSB, SDVOSB, and HubZone as 
team members, subcontractors, and/or suppliers.  The proposal should clearly state positive steps 
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taken to demonstrate a strong commitment to use small business concerns. Enforceable 
commitments to use small business concerns will be weighed more heavily than non-enforceable 
ones.  
 
 d.  Description of supplies and services to be subcontracted and planned for 
subcontracting to SBs, SDBs, WOSBs , SDVOSBs, and HUB-Zones.  
 

e. Assurances that the offeror will include the clause at FAR 52.219-8, Utilization of 
Small Business Concerns in all subcontracts that offer further subcontracting opportunities, and 
that the offeror will require subcontractors (including small business concerns) that receive 
subcontracts in excess of $500,000 ($1,000,000 for construction) to adopt a small business 
participation program similar to the requirements of the resultant contract. 
 
6.5.2  Evaluation. Proposals of Large Businesses will be evaluated on their proposed plan for the 
following areas.  Those firms providing all information requested, demonstrating a strong 
commitment to utilization of Small Business, and demonstrating past performance in meeting 
small business goals will be given higher ratings than those that do not. 
  

a. Development of Percentage Floors  

b. Past Performance in Meeting Small Business Floors 

c. Demonstrated a Strong Commitment to Utilization and Participation of Small 
Business Concerns 

d. Description of Supplies and Services to be Subcontracted. 

e. Assurances that the offeror (if a large business) will include the clause at FAR 
52.219-8 Utilization of Small Business Concerns in all Subcontracts.  

If the offeror is a Small Business Concern, they may include a single sheet stating that the offeror 
is a Small Business Concern, in lieu of compiling the information requested herein.  Small 
businesses will be given the maximum rating for this factor. 

 
6.6   TAB 6 - Price.  
 
6.6.1  Submission Requirements.   The offeror should submit only an original of the following 
information in a separate binder (Tab 6).  Five copies of the information in this Tab are not 
required and should not be submitted.  The binder shall contain the following information: 
 

a. Section 00010, Solicitation/Contract Form and Pricing Schedule.  Include the 
completed SF Form 1442 (Pages 00010-1 and 00010-2) of the RFP, along with the completed 
Pricing Schedule. The total cost for the construction including all options will be considered for 
evaluation. Proposed price for the construction of this project will be used in evaluation of a 
competitive range if one is established. 
 
   b. Section 00600, Representations, Certifications and Other Statements of Offerors.  
This item is not considered for evaluation, but is a required item.  The information requested in 
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this Section needs to be fully completed.  The submitted information will be reviewed for 
completeness by Contracting Personnel. 

c. Pre-Award Survey Information (Local Provision) (Sep 93).  In accordance with 
FAR Clause 52.228-15 PERFORMANCE AND PAYMENT BONDS, the following information 
should be submitted with each offer. Submission of this information will expedite the award 
process. 

(1)  Financial: 
 

a.  Name, address, and fax number of Financial Institution 
b.  Name and phone number of finance individual (primary and alternate) to be 

contacted for information 
 

(2)  Bonding Information:  Provide the name, address, regular phone number and fax 
number of the offeror’s Surety Company. 

 
d.  Sub-Contracting Plan.  If your firm is a large business and your proposal exceeds 

$1,000,000 or more for construction, a Small Business Subcontracting Plan is required at the 
time your offer is submitted.  A SAMPLE Small Business Subcontracting Plan is attached to this 
section of the solicitation.  This plan is not a part of the technical evaluation.  However, an 
acceptable and approved Sub-Contracting plan must be in place prior to award of a contract.  .  
Submission with the proposal will expedite contract award.  The plan will be reviewed for 
compliance with the established criteria in Appendix CC, attached to this section of the 
solicitation.   
 
6.6.2  Evaluation.   Price will be subjectively evaluated for Best Value and Realism by the 
Government, considering total cost of the basic and all option items to reach the best value for 
the Government, price and other factors considered. 
 
 (a) Best Value is defined as the expected outcome of an acquisition, that in the 
Government’s estimation, provides the greatest overall benefit in response to the requirement, 
Technical and Price factors considered. 
 

(b) Realism is defined as costs in an offeror’s proposal considered realistic for the work 
to be performed, reflecting a clear understanding of the requirements, and consistent with the 
various elements of the offeror’s technical proposal (all Tabs other than Price).  Note that all 
evaluation factors other than Price, when combined are approximately equal to Price. 
 
 (c)  Trade-off Process is defined as a process appropriate when it may be in the best 
interest of the Government to consider award to other than the lowest priced offeror or other than 
the highest technically rated offer.  It  permits trade-offs among cost or price and non-cost factors 
and allows the Government to accept other than the lowest price proposal.  The perceived 
benefits of the higher priced proposal shall merit the additional cost and the rationale for trade-
offs must be documented in the file. 
 
Other elements requested in Tab 6 will not be used in the Best Value Analysis, but are required 
as part of the proposal.  
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7.  COMPETITIVE RANGE.   
 
Upon completion of proposal evaluation, if discussions are determined to be needed, the 
Government may establish a competitive range for the purpose of conducting written discussions 
with those firms determined to be in the competitive range.  The competitive range shall be 
determined on the basis of the factors and sub-factors stated in the solicitation and shall include 
all proposals that have a reasonable chance of being selected for award.  The Government 
intends to award a contract on the basis of initial offers received, without discussions.  
Therefore, each initial offer should contain the offeror's best terms from a cost or price and 
technical standpoint.  Notwithstanding, the Government may conduct written discussions with all 
responsible offerors who submit proposals and are considered within the competitive range.  
Offerors submitting proposals determined outside of the competitive range (lacking a reasonable 
chance of being selected for contract award) will be notified in writing at the earliest practicable 
time.  
 
8.  CLARIFICATIONS AND DISCUSSIONS. 
 

a. Clarifications.  Clarification is defined is defined in Paragraph 2(d)(6) above.  
During the evaluation, if a proposal requires clarification for the Board to complete its 
evaluation, a written list of questions and/or comments to be clarified with the offeror, will be 
provided the Contracting Representative or Contracting Officer. The Contracting Officer shall 
review all clarification issues and any request for clarifications will be issued by letter, by the 
Contracting Officer.  All contact with offerors will be through the Contracting Division. There 
will be no direct contact by the SSEB with any offeror(s). 
 

b. Communications.  Communications as defined in paragraph 2(d)(7) above, 
between the Government and offerors, after receipt of proposals, leading to establishment of the 
competitive range will not occur without the participation of the Contracting Officer. 
  
 c.         Exchanges. Negotiations are exchanges, in either a competitive or sole source 
environment, between the Government and offerors that are undertaken with the intent of 
allowing the offeror to revise its proposal. These negotiations may include bargaining. 
Bargaining includes persuasion, alteration of assumptions and positions, give-and-take, and may 
apply to price, schedule, technical requirements, type of contract, or other terms of a proposed 
contract. When negotiations are conducted in a competitive acquisition, they take place after 
establishment of the competitive range and are called discussions. 
 

d. Discussions.  If discussions as defined in paragraph 2(d)(8) above are necessary, 
written and/or verbal, they will be conducted with all firms in the competitive range once a 
written Determination to hold such discussions has been approved by the Contracting Officer.  
FAR 15.306(a)(3) and the Comptroller General Decisions indicate that all content of discussions 
are a matter within the Contracting Officer's judgment.  Discussions involve an exchange of 
information essential to determining the acceptability of a proposal. During the exchange of 
information, offerors must be informed of all deficiencies and significant weaknesses in their 
proposals and offered an opportunity to revise their proposals.  No technical leveling, transfusion 
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or auction techniques shall result from discussions.  Discussions will be concluded as of the date 
specified for receipt of a Final Revised Proposal from those offerors determined to be in the 
competitive range.   
 
9.  FINAL PROPOSAL REVISIONS. 
 

If discussions are held, upon completion of discussions, the Government shall issue to all 
Offerors involved in the discussions, within the competitive range a request for final proposal 
revisions specifying the exact date and time for submission of the revision. Any verbal revisions 
to proposals made during the course of discussions must be included in the offeror's written Final 
Revised Proposal.  Any verbal revisions not included in the final revision will not be considered 
in re-evaluating the proposals.  Any verbal request for a Final Revised Proposal shall be 
confirmed in writing.  The confirmation shall include:   
 

(1) Notice that discussions are concluded. 
(2) Notice that this is the opportunity to submit a Final Revised Proposal. 
(3) Establishment of a common cutoff date and time that allows the offerors  

reasonable opportunity for submission of written Proposal revisions. 
(4) Notice that Proposal Revisions, and modifications thereto, must be 

received by the date, time, and in the place specified in the notice, or they are 
subject to the Late Offers provision in the solicitation in Section 00100.   

 
Following the evaluation of final proposal revisions, the Government will select the offeror 
whose initial and final proposal revision presents the Best Value and Cost Realism considering 
only the factors and sub-factors included in the solicitation, as most advantageous to the 
Government.  
 
10. DEBRIEFING 
 
Each offeror, successful or unsuccessful, is afforded the opportunity, in accordance with Federal 
Acquisition Regulation (FAR) 15.505 and 15.506, to receive one debriefing.  Offerors are 
required to submit a written request for debriefing and discussion of the evaluation of its 
proposal within three(3) calendar days after receipt of notice of award.  The debriefing of all 
offerors, successful or unsuccessful, will be conducted by the Contracting Officer in accordance 
with the FAR.  Each offeror shall be provided only one debriefing, either post award or pre-
award, at their choosing.  The Contracting Specialist will coordinate and schedule the 
debriefings.  Debriefing participation will include the Contracting Officer, chairperson of the 
SSEB, and Contracting Specialist with additional support from other members of the SSEB as 
required. 
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PERFORMANCE EVALUATION
(CONSTRUCTION)

1.  CONTRACT NUMBER

2.  CEC NUMBER

FOR OFFICIAL USE ONLY (WHEN COMPLETED)

IMPORTANT:  Be sure to complete Part III - Evaluation of Performance Elements on reverse.

PART I - GENERAL CONTRACT DATA
3.  TYPE OF EVALUATION (X one)

INTERIM (List percentage
4.  TERMINATED FOR DEFAULT

 %) FINAL AMENDED
5.  CONTRACTOR (Name, Address, and ZIP Code) 6.a. PROCUREMENT METHOD (X one)

SEALED BID NEGOTIATED
  b.  TYPE OF CONTRACT (X one)

FIRM FIXED PRICE COST REIMBURSEMENT
OTHER (Specify)

7.  DESCRIPTION AND LOCATION OF WORK

8.  TYPE AND PERCENT OF SUBCONTRACTING

  9. FISCAL DATA

10. SIGNIFICANT
      DATES

a.  AMOUNT OF BASIC
     CONTRACT
$    

b.  TOTAL AMOUNT OF
     MODIFICATIONS
$    

c.  LIQUIDATED
     DAMAGES ASSESSED
$    

d.  NET AMOUNT PAID
     CONTRACTOR
$    

a.  DATE OF AWARD b.  ORIGINAL CONTRACT
     COMPLETION DATE

c.  REVISED CONTRACT
     COMPLETION DATE

d.  DATE WORK
     ACCEPTED

PART II - PERFORMANCE EVALUATION OF CONTRACTOR

11. OVERALL RATING (X appropriate block)

OUTSTANDING ABOVE
AVERAGE SATISFACTORY MARGINAL UNSATISFACTORY (Explain

in Item 20 on reverse)
12. EVALUATED BY
  a. ORGANIZATION (Name and Address (Include ZIP Code)) b.  TELEPHONE NUMBER (Include Area

     Code)

  c.  NAME AND TITLE d.  SIGNATURE e.  DATE

13. EVALUATION REVIEWED BY
  a. ORGANIZATION (Name and Address (Include ZIP Code)) b.  TELEPHONE NUMBER (Include Area

     Code)

  c.  NAME AND TITLE d.  SIGNATURE e.  DATE

14. AGENCY USE (Distribution, etc.)

DD FORM 2626, JUN 94 (EG) EXCEPTION TO SF 1420 APPROVED BY GSA/IRMS 6-94
Designed usi ng Perform Pro, WHS/DIOR , Sep 96
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FOR OFFICIAL USE ONLY (WHEN COMPLETED)

PART III - EVALUATION OF PERFORMANCE ELEMENTS

DD FORM 2626 (BACK), JUN 94

N/A = NOT APPLICABLE   O = OUTSTANDING   A = ABOVE AVERAGE   S = SATISFACTORY   M = MARGINAL   U = UNSATISFACTORY

15. QUALITY CONTROL N/A O A S M U
  a. QUALITY OF WORKMANSHIP
  b. ADEQUACY OF THE CQC PLAN
  c. IMPLEMENTATION OF THE CQC
      PLAN

  d. QUALITY OF QC
      DOCUMENTATION
  e. STORAGE OF MATERIALS
  f.  ADEQUACY OF MATERIALS
  g. ADEQUACY OF SUBMITTALS
  h. ADEQUACY OF QC TESTING
  i.  ADEQUACY OF AS-BUILTS
  j.  USE OF SPECIFIED MATERIALS

  k. IDENTIFICATION/CORRECTION OF
      DEFICIENT WORK IN A TIMELY
      MANNER

16. EFFECTIVENESS OF MANAGEMENT N/A O A S M U
 a. COOPERATION AND
 b. MANAGEMENT OF RESOURCES/
     PERSONNEL

 c. COORDINATION AND CONTROL OF
     SUBCONTRACTOR(S)
 d. ADEQUACY OF SITE CLEAN-UP
 e. EFFECTIVENESS OF JOB-SITE
     SUPERVISION

 f.  COMPLIANCE WITH LAWS AND
     REGULATIONS
 g. PROFESSIONAL CONDUCT
 h. REVIEW/RESOLUTION OF
     SUBCONTRACTOR'S ISSUES

 i.  IMPLEMENTATION OF
     SUBCONTRACTING PLAN

17. TIMELY PERFORMANCE
  a. ADEQUACY OF INITIAL PROGRESS
      SCHEDULE

  b. ADHERENCE TO APPROVED
      SCHEDULE
  c. RESOLUTION OF DELAYS
  d. SUBMISSION OF REQUIRED
      DOCUMENTATION

  e. COMPLETION OF PUNCHLIST
      ITEMS

  f.  SUBMISSION OF UPDATED AND
      REVISED PROGRESS SCHEDULES
  g. WARRANTY RESPONSE

18. COMPLIANCE WITH LABOR
      STANDARDS
  a. CORRECTION OF NOTED
  b. PAYROLLS PROPERLY COMPLETED
      AND SUBMITTED
  c. COMPLIANCE WITH LABOR LAWS
      AND REGULATIONS WITH SPECIFIC
      ATTENTION TO THE DAVIS-BACON
      ACT AND EEO REQUIREMENTS
19. COMPLIANCE WITH SAFETY
      STANDARDS
  a. ADEQUACY OF SAFETY PLAN
  b. IMPLEMENTATION OF SAFETY PLAN
  c. CORRECTION OF NOTED

20. REMARKS (Explanation of unsatisfactory evaluation is required.  Other comments are optional.  Provide facts concerning specific events
      or actions to justify the evaluation.  These data must be in sufficient detail to assist contracting officers in determining the contractor's
      responsibility.  Continue on separate sheet(s), if needed.)
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SAMPLE SMALL BUSINESS SUBCONTRACTING PLAN 
 
NOTICE TO BIDDERS:    If your firm is a large business and your bid exceeds 
$500,000 or more for services or $1,000,000 for construction, your attention is directed 
to the following provisions contained in the solicitation: 
 

52.219-8, Utilization of Small Business Concerns (Oct 2000) 
52.219-9, Small Business Subcontracting Plan (Jan 2002) 
52.219-16, Liquidated Damages - Subcontracting Plan (Jan 1999) 
52.226-1, Utilization of Indian Organizations and Indian-Owned Economic Enterprises (Jun 2000) 

 
For your information, the United Army Corps of Engineers considers the following 

goals reasonable and achievable for fiscal year and during the performance of the 
resultant contract.   
 

a. 61.4% of planned subcontracting dollars will be placed with all small business 
concerns. 
 

b.  9.1% of planned subcontracting dollars will be placed with those small 
business concerns owned and controlled by socially and economically disadvantaged 
individuals. 

  
 c.  5% of planned subcontracting dollars will be placed with those small business 
concerns owned and controlled by women. 
 
           d.  3% of planned subcontracting dollars will be placed with those small business 
concerns owned and controlled by service disable veterans. 
           

e.  3.0% of planned subcontracting dollars will be placed with those small 
business concerns owned and controlled by certified Hubzone concerns. 

 
Goals included in any proposed subcontracting plan should be at least equal to 

those indicated above.  If lesser goals are proposed, you must substantiate how the 
proposed plan represents the firm best effort to comply with the terms and conditions of 
the solicitation.   Bidders are highly encouraged to become familiarize with the intent of 
the solicitation provisions and the elements of the subcontracting plan. 
 

The subcontracting plan must contain, at a minimum, the elements set forth in 
solicitation provision 52.219-9.  Proposed plans will be reviewed to ensure the plan 
represents the firm’s best efforts to maximize subcontracting opportunities for small, 
small disadvantaged and women-owned businesses.  Subcontracting plans require 
Contracting Officer approval prior to contract award. The apparent low bidder must 
submit an acceptable subcontracting plan within five (5) calendar days after bid opening 
(a longer period maybe granted by the Contracting Officer upon request) to the 
Contracting Activity. 

 
 Should the successful offeror fail to submit an acceptable subcontracting 

plan within the time limit prescribed by the Contracting Officer, offer  bid will be 
considered ineligible for award.  The approved subcontracting plan (to include goals) 
will become a material part of the contract.  An example of a format of a subcontracting 
plan is attached for your information.  The attached plan is an example only and 
should not be construed as an acceptable subcontracting plan.  Any format will be 
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acceptable provided the plan addresses each element as required by the Federal 
Acquisition Regulations and its supplements.  
 

Should you have any questions or need assistance in developing your plan, 
please contact the assigned Contract Specialist or the District’s Deputy for Small 
Business at 402-221-4110 or fax your inquiries to 402-221-4199. 
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EXAMPLE 

 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED 
 SMALL BUSINESS SUBCONTRACTING PLAN 
 
 DATE: _____________ 
 
CONTRACTOR: ______________________________________________________ 
 
ADDRESS:_________________________________________________________ 
 
PHONE NO:________________________________________________________ 
 
PROJECT TITLE:_____________________________________________ 
 
SOLICITATION NO: __________________________________________ 
 
1. In accordance with the contract clauses at 52.219-8 and 52.219-9, (name of 
contractor) submits the following Subcontracting Plan for Small, Small Disadvantaged, 
and Women-owned Business Concerns.   
 
2.  Corresponding dollar values for percentages cited in Para. 3: 
 

a.  Total contract amount is $_______________. 
 
b.  Total dollars planned to be subcontracted (to all types of businesses): 

$_______________. 
 
c.  Total dollars planned to be subcontracted to small business concerns: 

$_______________. 
 
d.  Total dollars planned to be subcontracted to small disadvantaged business 

concerns: $_______________.   
 
e.  Total dollars planned to be subcontracted to small woman-owned business 

concerns: $_______________. 
 
f.  Total dollars planned to be subcontracted to historical black colleges and minority 

institutions: $_____________. 
 
3.  The following percentage goals (expressed in terms of a percentage of total planned 
subcontracting dollars) are applicable to the contract awarded under the solicitation 
cited above. 
 
 a.  The total estimated percentage of all planned subcontracting to all types of 
business concerns under this contract is: ______%. 

 
 b.  Small Business Concerns: ______% of total planned subcontracting dollars 
under this contract will go to subcontractors who are small business concerns including 
3c. and 3d. 
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 c.  Small Disadvantaged Business Concerns: ______% of total planned 
subcontracting dollars under this contract will go to subcontractors who are small 
disadvantaged individuals.  NOTE:  Women-owned businesses are not considered a 
small disadvantaged business.  Do not include subcontract awards to women-owned 
businesses in your calculations for paragraph 3c unless the firm meets the definition of 
a small disadvantaged business. 
 
 d.  Woman-Owned Small Business Concerns:______% of total planned 
subcontracting dollars under this contract will go to subcontractors who are woman-
owned small businesses.  

   
 e.  HubZone Concerns:  _____% of total planned subcontracting dollars under this 
contract will go to subcontractors who are hubzones. 

  
 f.  Service Disable Veterans:  ____% of total planned subcontracting dollars under 
this contract will go to subcontractors who are service disable veterans. 

 
 g.  Veterans:  ____% of total planned subcontracting dollars under this contract will 
go to subcontractors who are veterans. 
 
 h.  Historical Black Colleges and Minority Institutions:_____% of total planned 
subcontracting dollars under this contract will go to subcontractors who historical black 
colleges and/or minority institutions.     

 
4.  The principal items or areas we will subcontract under this contract are (NOTE: 
Construction contractors remember to include materials/supplies when developing 
plan.  Also, list each subcontracted task by Division and Section number):  

  
________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 

 
 a.  Of the items or areas stated in 4; the following are planned to be subcontracted to 
Small Businesses: 
 

________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 

 
 
 b.  Of the items or areas stated in 4.a; the following are planned to be subcontracted 
to Small Disadvantaged Businesses: 
 

________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 
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 c.  Of the items or areas stated in 4.a; the following are planned to be subcontracted 
to Small Women-Owned Businesses: 
 

________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 

 
**NOTE:  SEE LAST PAGE IF THIS SOLICITATION HAS OPTIONS (DELETE THIS 
STATEMENT FROM YOUR PLAN)** 
 
5.  Provide a description of the method your firm used to develop the subcontracting 
goals in paragraph 2: 
 

________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________ 
 
________________________________________________________________  
 
________________________________________________________________ 

 
 
6. Indirect costs were ( ) were not ( ) used in establishing subcontracting goals. **If 
indirect costs are included in your goals, furnish a description of the method used to 
determine the proportionate share of indirect costs to be incurred with (i) small business 
concerns (ii) small disadvantaged business concerns and (iii) women-owned.** 
7. The following individual will administer this Subcontracting Plan on behalf of (name of 
contractor): 
 

Name:                                               Title: 
 
Address:  
 
 
Telephone:  

 
The aforementioned individual’s specific duties will include, but is not limited to: 

 
 a.  Developing and maintaining source lists of small, small disadvantaged and 
women-owned small business concerns. Sources used are the Small Business 
Administration’s Procurement Automated Source System (PASS), the National Minority 
Purchasing Council Vendor Information Service, Minority Business Development 
Agency, US Department of Commerce, Local Minority Business Development Centers, 
Economic Development Centers, and National Center for American Indian Enterprise 
Development. 
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 b.  Assuring the inclusion of small, small disadvantaged, and women-owned small 
business concerns in all solicitations for products or services which they are capable of 
providing; and ensuring that all solicitations are structured to permit the maximum 
possible participation by small, small disadvantaged and women-owned small business 
concerns. 
 
 c.  Establishing and maintaining records of all subcontract awards to ensure 
appropriate documentation of non-selection of bids submitted by a small, small 
disadvantaged business, or women-owned small business concerns. 
 
 d.  Preparing and submitting the Subcontracting Report for Individual Contracts (SF 
294) and the Summary Subcontract Report (SF 295) in accordance with instructions 
provided, and coordinating and preparing for all compliance reviews by Federal 
agencies. 
 
 e. Promoting activities necessary to further the intent of the subcontracting plan.  
Activities include motivational training of purchasing personnel; attendance at 
workshops, seminars and trade fairs conducted by or on behalf of small business and/or 
small disadvantaged and/or women-owned small business concerns; and general 
cooperation with members of the small, small disadvantaged and women-owned small 
business concerns or their representatives. 
 
8.  The following steps will be taken to ensure that small, small disadvantaged, and 
women-owned small business concerns receive notice of and have an equitable 
opportunity to compete for intended awards of subcontracts and/or purchase orders for 
the products and/or services describe in paragraph 4 above: 
 

a.  Sources will be requested through SBA’s PASS system, business development 
organizations, minority and small business trade associations and at small, minority and 
women-owned small business procurement conferences; sources will be contacted; and 
bidding materials will be provided to all responding parties expressing an interest. 
 

b.  The firm will conduct and maintain internal motivational training to guide and 
encourage purchasing personnel to maintain source lists and guides to small, small 
disadvantaged, and women-owned small business concerns.  Purchasing activities will 
be monitored to ensure sufficient time is allowed for interested bidders to prepare bids 
and to ensure continuous compliance with the approved Subcontracting Plan. 
 
9.  [Name of contractor] agrees that the clause entitled "Utilization of Small, Small 
Disadvantaged and Women-Owned Business Concerns" will be included in all 
subcontracts that offer further subcontracting opportunities.  All subcontractors, except 
small business concerns, who receive subcontracts in excess of $500,000 ($1,000,000 
in the case of construction) will be required to adopt a plan similar to this one.  Such 
plans will be reviewed to assure that all minimum requirements of an acceptable 
subcontracting plan have been satisfied.   The acceptability of proposed goals shall be 
determined on a cases-by-case basis depending on the supplies/services involved, the 
availability of potential small, small disadvantaged, and women-owned subcontractors, 
and prior experience.  Once approved and implemented, plans will be monitored 
through the submission of periodic reports or, as time and availability of funds permit, 
periodic visits to subcontractors facilities to review applicable records and 
subcontracting program progress. 
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10.  The Firm agrees to submit periodic reports and cooperate in any studies or surveys 
required by the Contracting Activity or Small Business Administration to determine the 
extent of the firm compliance with the subcontracting plan. 
 
11.  (Name of Contractor) agrees to maintain at least the following types of records to 
document compliance with the Subcontracting Plan: 
 
 a.  The names of all organizations, agencies, and associations contacted for small, 
small disadvantaged, and women-owned small business sources, along with records of 
attendance at conference, seminars and trade fairs where additional sources were 
developed. 
 
 b.  Source lists, guides, and other data identifying small business concerns, 
small disadvantaged business concerns and women-owned small business concerns. 
 
 c.  Records of subcontracts award in excess of $100,000 will demonstrate how 
small business concerns, small disadvantaged business concerns and women-owned 
business concerns were solicited or provide an explanation as to why these business 
concerns were not considered for subcontracting opportunities.   
 
 d.  .  Records of subcontract award data to include subcontractor’s name and 
address, to be kept on a contract-by-contract basis. 
 
 e.  Minutes of internal motivational and training meetings held for the guidance and 
encouragement of purchasing personnel, and records of all monitoring activities 
performed for compliance evaluation. 
 
 f.  Copies of SF 294 and SF 295 showing date and place of filing and copies of all 
other reports or results of reviews conducted by the contracting agency or other 
interested agencies of the Federal government to monitor our compliance with this 
Subcontracting Plan. 
 
12.  (Name of Contractor) will submit a SF 295, Summary Subcontract Report, on Corps 
of Engineers projects only.  The SF 295 shall be completed and distributed in 
accordance with the Corps of engineers Supplemental Instructions.  (Name of 
Contractor) will not report Corps of Engineers projects through any other Agency unless 
authorized by the Contracting Officer. 
 
 
BY: _______________________________ 
     
    _______________________________     

Signature and Title of CEO 
Company Name 

 
Date: _____________________________ 
 
  
NOTE:  If this solicitation has options, the plan must contain separate goals for 
each option.  EXAMPLE: 
 

Dollars  Percentage                         
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1. Option #________total:        $__________ __________ 
 
2. Total to be subcontracted to 
all businesses:             $__________ __________ 
 

a.  Subcontracted to Small 
Business:             $__________ __________ 
 
b.  Subcontracted to Small 

     Disadvantaged Businesses:         $__________ ___________ 
 

c.  Subcontracted to Women- 
     Owned Small Businesses:       $__________ ___________ 
 
 d..  Subcontracted to  
      Historical Black Colleges 
      and Minority Institutions:            $___________   __________ 
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APPENDIX CC 
SUBCONTRACTING PLAN CHECKLIST 

 
1. Policy statement or evidence of internal guidance to company buyers recognizing commitment 
to Pub.L. 99-661, Section 1207, and Pub.L. 100-180, Section 806. 
 

0      No written policy statement in plan. 
 
1-2   Plan includes a general policy, but no evidence of recognition of special emphasis 
being placed on subcontracting with SDBs, HBCUs and MIs as a result of Pub.L.s. 
 
3-5   Definitive corporate and management commitment evidenced in individual plan and 
master plan by specifically referencing the Pub.L.s. 

POINT RANGE  POINTS ASSIGNED 
0-5 

 
2. Efforts to broaden SB and SDB active vendor base. (FAR 19.704(a), 52.219-9(d), DFARS 
Subpart 219.5, 219.704(a)(1), 219.705 and 252.219-7003) 
 

0  Description of efforts merely parrots requirements of FAR to maintain listing of 
vendors. 
 
1-2  Contains evidence that effort is directed at increasing subcontracts to SBs and SDBs 
for non-complex and general housekeeping supplies or services normally awarded to 
firms already in existing vendor base. 
 
3-10  Addresses efforts to increase the number of SB and SDB sources awarded 
subcontracts, establishes plans to use competition restricted to SDBs and gives details 
about how plans to use competition restricted to SDBs will be accomplished. (DFARS 
219.705-4 and Subpart 219.5)  
 

NOTE: After scoring the plan to this point, if zero points have been assigned for Element 2, 
proceed to Item 3, Outreach. If one or more points have been assigned for this Element 2, 
proceed to evaluation of the sub elements labeled "minus 2" and "minus 3" to determine if 
points assigned so far must be reduced. Do not reduce points already assigned to less than 
zero. (No negative points are to be entered under "Points Assigned" for any Element.) These 
negative scores are additive; if both of the sub elements apply, then minus five points are 
assessed to reduce points already assigned under this element 2.  

 
Minus 2 Includes efforts described above which rate 1-2 or 3-10 points but, when it 
would be appropriate, does not address effort to involve HBCUs and MIs in performing 
the contract for which the subcontracting plan is submitted. (DFARS 219.704(a)(1) and 
219.705-4(d)) 
 
Minus 3 Includes efforts described above which rate 1-2 or 3-10 points but does not 
address effort to identify and overcome obstacles, which may prohibit award to HBCU 
and MI sources currently in vendor base. 

POINT RANGE  POINTS ASSIGNED 
0-10 
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3. Outreach (ongoing and planned actions) (FAR 19.704(a), 19.705-4, 52.219-9(d) and 52.219-
9(e), DFARS 219.705). 
 

0   No mention of outreach.  
 
1-4  Describes efforts to work with organizations in FAR 52.219-9(d)(11)(iv) to identify 
potential sources for items not traditionally awarded to SB or SDB firms. (FAR 52.219-
9(d)(11)(iv) and 52.219-9(e)) 
 
5-10  Indicates intent to conduct reviews to determine the competence, ability, experience 
and capacity available in SB or SDB firms and to provide technical assistance to SBs and 
SDBs or explains why such reviews or technical assistance are not appropriate. (FAR 
19.705-4(c) and 52.219-9(e))  
 
NOTE: After scoring the plan to this point, if zero points have been assigned for Element 
3, proceed to Item 4, Description of supplies and services. If one or more points have 
been assigned for this Element 3, proceed to evaluation of the sub element labeled "minus 
3" to determine if points assigned so far must be reduced. Do not reduce points already 
assigned to less than zero. (No negative points are to be entered under "Points Assigned" 
for any Element.) 
 
Minus 3 Fails to indicate the extent to which HBCU and MI participation will be 
considered and facilitated in performing the contract for which the subcontracting plan is 
submitted, or fails to indicate other efforts to increase HBCU and MI participation in 
future DoD acquisitions. (DFARS 219.705-4(d)) 

POINT RANGE  POINTS ASSIGNED 
0-10 

 
4. Describes supplies and services to be subcontracted and planned for subcontracting to SBs, 
SDBs, HBCUs and MIs. (FAR 19.705-4(d), 52.219-9(d)(3), 52.219-9(e) and DFARS 219.705). 
 

0    No mention. 
 
1-4  Generic list of routine supplies and services included in materials listing for the 
specific contract.  
 
5-7  Indicates intent to review major product/system components and key project 
elements of R&D, construction, service and spare parts contracts for subcontracting to 
SBs, SDBs, HBCUs and MIs. (FAR 19.705-4(d)(3) and (4), 52.219-9(e)(1) and (2) and 
DFARS 219.705)  
 
8-10 Substantive plan actually targets specific SBs, SDBs, HCBUs and MIs for review to 
determine their competence, ability, experience and capacity and identifies specific 
components or major portions of the acquisition for consideration of SB, SDB, HBCU or 
MI competition. Also, indicates intent to work with large business subcontractors for 
major subsystems or key project elements to ensure "flow down" of this philosophy. 
(FAR 19.705-4(d) and DFARS 219.705) 

POINT RANGE  POINTS ASSIGNED 
0-10 
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5. Describes specific efforts, based on results of efforts described in Elements No. 3 and No. 4 to 
ensure that SB, SDB, HBCU and MI concerns have equitable opportunity to participate in 
acquisitions. (FAR 19.704(a), 19.705-4, 52.219-9(d) and DFARS 219.705). 
 

0    No mention. 
 
1-4  Description of efforts merely parrots FAR 19.704(a)(3) and (6) and 52.219-9(d)(8).  
 
5-8  Describes how the company intends to evaluate its own SB and SDB award 
performance and program effectiveness against the established goals, both company-wide 
and for the individual plan being negotiated. (FAR 19.704(a)(1) and (6) and 52.219-
9(d)(11)(v)) 
 
9-12  Includes SBs, SDBs, HBCUs and MIs by name as members of original team for 
producing specific major components or subassemblies, providing a major service or 
performing a significant portion of the effort. (DFARS 219.705-2(d)) 
 
13-15  Describes special efforts to establish long-range relationships with SBs, SDBs, 
HBCUs and MIs, including leader-follower techniques, when appropriate. (FAR 19.705-
4(d)(4) and DFARS 219.705-2(d)) 

POINT RANGE  POINTS ASSIGNED 
0-15 

 
6. Development of percentage goal is based on planned subcontracting, which is challenging, yet 
realistic. (FAR 19.705-4(d), DFARS 219.704(a)(1) and 219.705-4). 
 

0 Fails to include a specific goal for subcontracting with SBs, SDBs, HBCUs and MIs or 
proposes zero percent goal without substantive justification. 
 
1-5 Sets small business goal of less than 10 percent and/or SDB/HBCU/MI goal of two 
percent or less with no significant justification. 
 
6-10 Sets goals of less than 10 percent (SB) and 2 percent (SDB), but contractor shows evidence of 
reasonable effort, including use of set-asides, to involve SBs, SDBs, HBCUs or MIs in non-traditional 
areas. 
 
11-20 Sets goals of over 10 percent (SB) and 2 percent (SDB) and also identifies specific 
SB, SDB, HBCU or MI concerns planned to be subcontractors, including the item or 
service or effort to be subcontracted. Indicates extent to which firms have participated in 
proposal preparation or otherwise indicates extent to which subcontracting to these firms 
may reasonably be assured. Goals are realistic in view of actions stated in other portions 
of the plan and make-or-buy plan, if applicable. 
 
21-30 Same as for 11-20 points, but proposed percent of goal is reasonable in comparison 
with prior experience, yet indicates reasonable effort to improve on past experience in 
terms of dollars, number of SDBs, HBCUs, and MIs involved, and movement into area 
without previous SDB, HBCU or MI involvement. 

 
31-40 Same as 21-30 points, but includes evidence that if SBs, universities or institutions 
other than HBCUs or MIs are performing on a major component or subassembly, 
providing a major service or performing on a key project element, SDBs, HBCUs and 
MIs will also be given an opportunity to perform. Also, the percentage of the SDB, 
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HBCU, MI goal compares favorably with the percentage of SB goal, consistent with the 
Government-wide goals of 20 percent to SB with five percent to SDB, or is otherwise 
explained, and the plan includes a forecast for improvement. (The SB and SDB goals in 
the subcontracting plan should approximate the ratio between the SB and SDB 
Government-wide goals.) 

POINT RANGE  POINTS ASSIGNED 
0-40 

 
7. Past performance. 
 

Extent to which the company has historically been successful in establishing realistic, yet challenging, 
goals and achieving them. Consider DCMC comments on prime contractor's justifications for prior failure to achieve 
goals. To avoid penalizing the contractor when there has been no previous defense contract, assign 10 points. (FAR 
19.705-4(d)(1) and (d)(2)(iii), 19.706 and DFARS 219.706). 

POINT RANGE  POINTS ASSIGNED 
0-10 

 
8. Other regulatory and statutory requirements. If any of the following are answered "NO," the 
plan is not acceptable and must be revised to comply prior to award: 
 
Does the plan have-- 
 

A. A separate goal for SB and SDB? (FAR 19.704(a)(1) and FAR 52.219-9(d)(1) and (2)) 
YES (  )  NO (  ) 

 
B. A separate goal for the basic contract and, if applicable, each option? (FAR 19.704(c)) 

YES (  )  NO (  ) 
 
C. The name of the company employee responsible for administration of plan and 
employee's duties? (FAR 19.704(a)(2) and 52.219-9(d)(7)) 

YES (  )  NO (  ) 
 

D. A statement affirming intent to comply with subcontracting "flow down" provisions? 
(FAR 19.704(a)(4) and 52.219-9(d)(10)) 

YES (  )  NO (  ) 
 
E. A statement affirming willingness to cooperate in studies and to provide reports? (FAR 
19.704(a)(5) and 52.219-9(d)(10)) 

YES (  )  NO (  ) 
 
F. A statement that indirect costs are either included or excluded from the proposed goals 
and, if included, how they will be prorated? (FAR 52.219-9(d)(6)) 

YES (  )  NO (  ) 
 
G. A description of efforts to ensure that SBs and SDBs have an equitable opportunity to 
participate in the acquisition? (FAR 52.219-9(d)(8)) 

YES (  )  NO (  ) 
 
H. A recitation of the types of records maintained to demonstrate procedures adopted to 
comply with the requirements and goal in the plan? (FAR 52.219-9(d)(11)) 

YES (  )  NO (  ) 
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 SECTION 00600 
 REPRESENTATIONS, CERTIFICATIONS & OTHER STATEMENTS OF OFFERORS 
 
The bidder (offeror) makes the following certification and representations as a part of the proposal, shall check the 
appropriate boxes, fill in the appropriate information, and provide signatures on the attached "Solicitation Form"  
(00600) pages, and submit with Standard Form 1442 (Section 00010).    
 

1. (FAR 52.203-2)  CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985). 
 

(a) The offeror certifies that - 
 

(1)  The prices in this offer have been arrived at independ-ently, without, for the purpose of 
restricting competition, any consultation, communication, or agreement with any other offeror or competitor relating 
to (i) those prices, (ii) the intention to submit an offer, or (iii) the methods or factors used to calculate the prices 
offered; 
 

(2)  the prices in this offer have not been and will not be knowingly disclosed by the offeror, directly 
or indirectly, to any other offeror or competitor before bid opening (in the case of a Sealed Bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 
 

(3)  no attempt has been made or will be made by the offeror to induce any other concern to submit or 
not to submit an offer for the purpose of restricting competition.   
 

(b) Each signature on the offer is considered to be a certification by the signatory that the signatory - 
 

(1)  is the person in the offeror's organization responsible for determining the prices being offered in 
this bid or proposal, and that the signatory has not participated and will not participate in any action contrary to 
subparagraphs (a)(1) through (a)(3) above; or 
 

(2)(i) has been authorized, in writing, to act as agent for the following principals in certifying that 
those principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through 
(a)(3) above _________________________________________________________________ 
______________________________________________________________________________ 
__________________________ [insert full name of person(s) in the offeror's organization responsible for 
determining the prices offered in this bid or proposal, and the title of his or her position in the offeror's 
organization]; 
 

   (ii) as an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above 
have not participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; 
and 
 

   (iii) as an agent, has not personally participated, and will not participate, in any action contrary to 
subparagraphs (a)(1) through (a)(3) above. 
 

(c) If the offeror deletes or modifies subparagraph (a)(2) above, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure.   
 

2.  (FAR 52.203-11) CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO 
INFLUENCE CERTAIN FEDERAL TRANSACTIONS (APR 1991). 
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(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments 
to Influence Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in 
paragraph (b) of this certification. 
 

(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on 
or after December 23, 1989, -  
 

(1) No Federal appropriated funds have been paid or will be paid to any person for influencing 
or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress on his or her behalf in connection with the awarding of any 
Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment or modification of any Federal 
contract, grant, loan, or cooperative agreement; 
 

(2) If any funds other than Federal appropriated funds (including profit or fee received under a 
covered Federal transaction) have been paid, or will be paid, to any person for influencing or attempting to influence 
an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and 
submit, with its offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 

(3) He or she will include the language of this certification in all subcontract awards at any tier 
and require that all recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 

(c) Submission of this certification and disclosure is a prerequisite for making or entering into this 
contract imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited 
under this provision or who fails to file or amend the disclosure form to be filed or amended by this provision, shall 
be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such failure. 
 

3.  (FAR 52.204-3)  TAXPAYER IDENTIFICATION (OCT 1998). 
 

(a) Definitions.  
 
"Common parent," as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member.  
 
"Taxpayer Identification Number (TIN)," as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number.  
 

(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to 
comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 
6041, 6041A, and 6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the 
payment reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by 
the offeror to furnish the information may result in a 31 percent reduction of payments otherwise due under the 
contract.  
 

(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of 
the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the 
payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS 
records to verify the accuracy of the offeror's TIN.  
 

(d) Taxpayer Identification Number (TIN).  
 
[ ] TIN: _____________________.  
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[ ] TIN has been applied for.  
 
[ ] TIN is not required because:  
[ ] Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States;  
 
[ ] Offeror is an agency or instrumentality of a foreign government;  
 
[ ] Offeror is an agency or instrumentality of the Federal Government.  
 

(e) Type of organization.  
 
[ ] Sole proprietorship;  
 
[ ] Partnership;  
 
[ ] Corporate entity (not tax-exempt);  
 
[ ] Corporate entity (tax-exempt);  
 
[ ] Government entity (Federal, State, or local);  
 
[ ] Foreign government;  
 
[ ] International organization per 26 CFR 1.6049-4;  
 
[ ] Other _________________________.  
 

(f) Common parent.  
 
[ ] Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision.  
 
[ ] Name and TIN of common parent:  
 
Name _____________________________  
 
TIN ______________________________  
 
                  (End of provision) 
 

4.  (FAR 52.204-5) WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)[MAY 1999] 
 

(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 
51 percent owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its 
stock is owned by one or more women; and whose management and daily business operations are controlled by one 
or more women. 
 

(b) Representation. [Complete only if the offeror is a women-owned business concern and has not 
represented itself as a small business concern in paragraph (b)(1) of FAR 52.219–1, Small Business Program 
Representations, of this solicitation.] The offeror represents that it  [  ] is a women-owned business concern. 
(End of provision) 
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5.  (DFARS 252.204-7001) COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE 
REPORTING (AUG 1999). 
 

(a)  The offeror is requested to enter its CAGE code on its offer in the block with its name and address.  The 
CAGE code entered must be for that name and address.  Enter “CAGE” before the number. 
 

(b)  If the Offeror does not have a CAGE code, it may ask the Contracting Officer to request one from the 
Defense Logistics Information Service (DLIS).  The Contracting Officer will- 
 

(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of 
a Commercial and Government Entity (CAGE) Code; 

 
(2)  Complete section A and forward the form to DLIS; and 

 
(3)  Notify the Contractor of its assigned CAGE code. 

 
(c)  Do not delay submission of the offer pending receipt of a CAGE code. 

 

6. (FAR 52.209-5) CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED 
DEBARMENT, AND OTHER RESPONSIBILITY MATTERS (DEC 2001). 
 

(a)(1) The Offeror certifies, to the best of its knowledge and belief, that— 
    (i) The Offeror and/or any of its Principals— 
      (A) Are [  ] are not [  ] presently debarred, suspended, proposed for debarment, 

or declared ineligible for the award of contracts by any Federal agency; 
     (B) Have [  ] have not [  ], within a three-year period preceding this offer, been 

convicted of or had a civil judgment rendered against them for: commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or 
subcontract; violation of Federal or state antitrust statutes relating to the submission of offers; or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax evasion, or 
receiving stolen property; and 

     (C) Are [  ] are not [  ] presently indicted for, or otherwise criminally or civilly 
charged by a governmental entity with, commission of any of the offenses enumerated in paragraph (a)(1)(i)(B) of 
this provision. 

   (ii) The Offeror has [  ] has not [  ], within a three-year period preceding this offer, had 
one or more contracts terminated for default by any Federal agency. 

   (2) “Principals,” for the purposes of this certification, means officers; directors; owners; partners; 
and, persons having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 

 
This Certification Concerns a Matter Within the Jurisdiction of an Agency of the United States and the 
Making of a False, Fictitious, or Fraudulent Certification May Render the Maker Subject to Prosecution 
Under Section 1001, Title 18, United States Code. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to 

contract award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by 
reason of changed circumstances. 

(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible. 

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and 
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information of an Offeror is not required to exceed that which is normally possessed by a prudent person in the 
ordinary course of business dealings. 

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which 
reliance was placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous 
certification, in addition to other remedies available to the Government, the Contracting Officer may terminate the 
contract resulting from this solicitation for default. (End of Provision) 
 

7. (DFARS 252.209-7001) DISCLOSURE OF OWNERSHIP OR CONTROL BY A FOREIGN 
GOVERNMENT THAT SUPPORTS TERRORISM (MAR 1998).  [For Contracts exceeding $100,000] 
 

(a) Definitions. 
 
As used in this provision- 
 

(1) "Government of a terrorist country" includes the state and the government of a terrorist country, 
as well as any political subdivision, agency, or instrumentality thereof.  

(2) "Terrorist country" means a country determined by the Secretary of State, under section 
6(j)(1)(A)) of the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government 
of which has repeatedly provided support for acts of international terrorism. As of the date of this provision, terrorist 
countries include: Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 

(3) "Significant interest" means-  
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's 

securities. Beneficial interest includes holding 5 percent or more of any class of the firm's securities in "nominee 
shares," "street names," or some other method of holding securities that does not disclose the beneficial owner;  

(ii) Holding a management position in the firm, such as a director or officer;  
(iii) Ability to control or influence the election, appointment, or tenure of directors or 

officers in the firm; 
 

(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, 
real estate, or other tangible assets of the firm; or  

(v) Holding 50 percent or more of the indebtedness of a firm. 
 

(b) Prohibition on award. In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a 
subsidiary of a firm if the government of a terrorist country has a significant interest in the firm or subsidiary [or, in 
the case of a subsidiary, the firm that owns the subsidiary], unless a waiver is granted by the Secretary of Defense. 
 

(c) Disclosure. 
 
The Offeror shall disclose any significant interest the government of each of the following countries has in the 
Offeror or a subsidiary of the Offeror. If the Offeror is a subsidiary, it shall also disclose any significant interest the 
government of a terrorist country has in any firm that owns or controls the subsidiary. The disclosure shall include-- 
 

(1) Identification of each government holding a significant interest; and  
(2) A description of the significant interest held by each Government. 

 
(End of provision) 

8.  RESERVED 
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9. (FAR 52.219-1)    SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) ALTERNATE I 
(APR 2002)   

(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 
________________ [insert NAICS code]. 

  (2) The small business size standard is _____________ [insert size standard]. 
  (3) The small business size standard for a concern which submits an offer in its own name, other 

than on a construction or service contract, but which proposes to furnish a product which it did not itself 
manufacture, is 500 employees. 

(b) Representations. (1) The offeror represents as part of its offer that it [  ] is,  [  ] is not a small business 
concern. 

  (2) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.]  The offeror represents, for general statistical purposes, that it 
[  ] is,  [   ] is not, a small disadvantaged business concern as defined in 13 CFR 124.1002. 

  (3) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.]  The offeror represents as part of its offer that it  [  ] is,  [  ] is not a women-owned small business 
concern. 

  (4) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) 
of this provision.]  The offeror represents as part of its offer that it  [  ] is,  [  ] is not a veteran-owned small business 
concern. 

  (5) [Complete only if the offeror represented itself as aveteran-owned small business concern in 
paragraph (b)(4) of this provision.] The offeror represents as part of its offer that it [  ] is,           [  ] is not a service-
disabled veteran-owned small business concern. 

  (6) [Complete only if the offeror represented itself as a small business concern in paragraph 
(b)(1) of this provision.]  The offeror represents, as part of its offer, that— 

    (i) It  [  ] is,  [  ] is not a HUBZone small business concern listed, on the date of this 
representation, on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration, and no material change in ownership and control, principal office, or HUBZone employee 
percentage has occurred since it was certified by the Small Business Administration in accordance with 13 CFR part 
126; and 

    (ii) It [  ] is,  [  ] is not a joint venture that complies with the requirements of 13 CFR part 
126, and the representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business 
concern or concerns that are participating in the joint venture. [The offeror shall enter the name or names of the 
HUBZone small business concern or concerns that are participating in the joint venture:__________.]  Each 
HUBZone small business concern participating in the joint venture shall submit a separate signed copy of the 
HUBZone representation. 

  (7) [Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.] The 
offeror shall check the category in which its ownership falls: 
 _____ Black American. 
 _____ Hispanic American. 
 _____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 _____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei, 
Japan, China, Taiwan, Laos, Cambodia (Kampuchea),Vietnam, Korea, The Philippines, U.S. Trust Territory of the Pacific 
Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the Commonwealth of the 
Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or Nauru). 
 _____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka, Bhutan, 
the Maldives Islands, or Nepal). 
 _____ Individual/concern, other than one of the preceding. 
 

(c) Definitions. As used in this provision— 
 

“Service-disabled veteran-owned small business concern”— 
  (1) Means a small business concern— 
   (i) Not less than 51 percent of which is owned by one or more service-disabled veterans 

or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or 
more service-disabled veterans; and 

    (ii) The management and daily business operations of which are controlled by one or 
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more service-disabled veterans or, in the case of a veteran with permanent and severe disability, the spouse or 
permanent caregiver of such veteran. 

  (2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that 
is service connected, as defined in 38 U.S.C. 101(16). 
 

“Small business concern” means a concern, including its affiliates, that is independently owned and 
operated, not dominant in the field of operation in which it is bidding on Government contracts, and qualified as a 
small business under the criteria in 13 CFR part 121 and the size standard in paragraph 
(a) of this provision. 
 

“Veteran-owned small business concern” means a small business concern— 
  (1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 

101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by 
one or more veterans; and 

  (2) The management and daily business operations of which are controlled by one or more 
veterans. 

 
“Women-owned small business concern” means a small business concern— 
  (1) That is at least 51 percent owned by one or more women; or, in the case of any publicly owned 

business, at least 51 percent of the stock of which is owned by one or more 
women; and 

  (2) Whose management and daily business operations are controlled by one or more women. 
 

(d) Notice. (1) If this solicitation is for supplies and has been set aside, in whole or in part, for small 
business concerns, then the clause in this solicitation providing notice of the set-aside contains restrictions on the 
source of the end items to be furnished. 

  (2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone 
small, small disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded 
under the preference programs established pursuant to section 8(a), 8(d), 9, or 15 of 
the Small Business Act or any other provision of Federal law that specifically references section 8(d) for a definition 
of program eligibility, shall— 

    (i) Be punished by imposition of fine, imprisonment, or both; 
    (ii) Be subject to administrative remedies, including suspension and debarment; and 
    (iii) Be ineligible for participation in programs conducted under the authority of the Act. 

(End of provision) 
 

10. RESERVED 

11.  (FARS 52.219-19)  SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL 
BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000). 
 

(a) Definition. “Emerging small business” as used in this solicitation, means a small business concern whose 
size is no greater than 50 percent of the numerical size standard applicable to the North American Industry 
Classification System (NAICS) code assigned to a contracting opportunity.   

  
 

(b)  (Complete only if Offeror has represented itself under the provision at FAR 52.219-1 as a small business 
concern under the size standards of this solicitation.)  The Offeror [  ] is, [  ] is not an emerging small business.   

 
(c)  (Complete only if the Offeror is a small business or an emerging small business, indicating its size 

range.)   
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Offeror's number of employees for the past 12 months (check this column if size standard stated in 
solicitation is expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 
fiscal years (check this column if size standard stated in solicitation is expressed in terms of annual receipts).  
(Check one of the following.)   
 

No. of Employees          Average Annual Gross Revenues 
 

_____50 or fewer           _____$1 million or less 
 

_____51  - 100             _____$1,000,001  - $2 million 
 
      _____101 - 250             _____$2,000,001  - $3.5 million 
 
      _____251 - 500             _____$3,500,001  - $5 million 
 
      _____501 - 750             _____$5,000,001  - $10 million 
 
      _____751 - 1,000          _____$10,000,001 - $17 million 
 
      _____Over 1,000           _____Over $17 million 
 

12.  (FARS 52.219-21)  SMALL BUSINESS SIZE REPRESENTATION FOR TARGETED INDUSTRY 
CATEGORIES UNDER THE SMALL BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM 
(MAY 1999). 

[Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small 
business concern under the size standards of this solicitation.] 
 

Offeror's number of employees for the past 12 months [check this column if size standard stated in 
solicitation is expressed in terms of number of employees] or Offeror's average annual gross revenue for the last 3 
fiscal years [check this column if size standard in solicitation is expressed in terms of annual receipts].  [Check one 
of the following.] 
 

NO. OF EMPLOYEES          AVERAGE ANNUAL GROSS REVENUES 
 

_____50 or fewer           _____$1 million or less 
 

_____51  - 100               _____$1,000,001  - $2 million 
 
      _____101 - 250             _____$2,000,001  - $3.5 million 
 
      _____251 - 500              _____$3,500,001  - $5 million 
 
      _____501 - 750              _____$5,000,001  - $10 million 
 
      _____751 - 1,000           _____$10,000,001 - $17 million 
 
      _____Over 1,000           _____Over $17 million 
 

13. (FAR 52.222-21)  CERTIFICATION OF NONSEGREGATED FACILITIES (FEB 1999).  
 (a)  “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms and 
wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, 
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for 
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employees, that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, 
or national origin because of written or oral policies or employee custom. The term does not include separate or 
single-user rest rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes. 
 (b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services 
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of 
this clause is a violation of the Equal Opportunity clause in this contract. 
 (c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the 
Equal Opportunity clause of this contract. 
(End of clause) 

14.  (FAR 52.222-22)  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999).  
 (a) It [  ] has, [  ] has not participated in a previous contract or subcontract subject the Equal Opportunity 
clause of this solicitation; 
 (b) It [  ] has, [  ] has not filed all required compliance reports; and 
 (c) Representations indicating submission of required compliance reports, signed by proposed 
subcontractors, will be obtained before subcontract awards. 
(End of provision) 

15. (FAR 52.223-4) RECOVERED MATERIAL CERTIFICATION (OCT 1997).   
 
As required by the Resource Conservation and Recovery Act of 1976 (42 U.S.C. 6962(c)(3)(A)(i)), the offeror 
certifies, by signing this offer, that the percentage of recovered materials to be used in the performance of the 
contract will be at least the amount required by the applicable contract specifications. 
(End of provision) 

16.  (FAR 52.223-13) CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000) 
[For Contracts over $100,000] 
 

(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by 
Executive Order 12969, August 8, 1995. 
 

(b) By signing this offer, the offeror certifies that- 
 

(1) As the owner or operator of a facilities that will be used in the performance of this contract that 
are subject to the filing and reporting requirements described in section 313 of the Emergency Planning and 
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention 
Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and continue to file, for such facilities for the life of the 
contract the  Toxic Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of the 
EPCRA and section 6607 of PPA; or 

(2) None of its owned or operated facilities to be used in the performance of this contract is subject 
the Form R filing and reporting requirements because each facility is exempt for at least one of the following 
reasons: (Check each block that is applicable.) 
 

[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under 
section 313(c) of EPCRA, 42 U.S.C. 11023(c); 

[ ] (ii) The facility does not  have 10 or more full-time employees as specified in section 313(b)(1)(A) 
of EPCRA, 42 U.S.C. 11023(b)(1)(A); 

[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under 
section 313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an 
appropriate certification form has been filed with EPA); 

[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 
through 39 or their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; 
or 
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[ ] (v) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rica, Guam, American Somoa, the United States Virgin Islands, the Norther Mariana 
Islands, or any other territory or possession over which the United States has jurisdication. 

17.  (DFARS  252.225-7031) SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992) 
 

(a) Definitions.  As used in this clause-- 
 

(1) "Foreign person" means any person other than a United States person as defined in Section 16(2) 
of the Export Administration Act of 1979 (50 U.S.C. App. Sec 2415).  

(2) "United States person" is defined in Section 16(2) of the Export Administration Act of 1979 and 
means any  United States resident or national (other than an individual resident outside the United States and 
employed by other than a United States person), any domestic concern (including any permanent domestic 
establishment of any foreign concern), and any foreign subsidiary or affiliate (including any foreign establishment) 
of any domestic concern which is controlled in fact by such domestic concern, as determined under regulations of 
the President.  

(b) Certification. 
 
By submitting this offer, the Offeror, if a foreign person, company, company or entity, certifies that it-- 
 

(1) Does not comply with the Secondary Arab Boycott of Israel; and 
 

(2) Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of 
Israel by Arab countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person from taking. 
 
(End of clause) 
 

18.  (DFAR 252.247-7022) REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA 
(AUG 1992). 
 

(a)  The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract.  The term "supplies" is defined in the 
Transportation of Supplies by Sea clause of this solicitation.   
 

(b)  REPRESENTATION.  The Offeror represents that it- 
 

_____ Does anticipate that supplies will be transported by sea in the performance of any contract 
or subcontract resulting from this solicitation. 

 
_____ Does not anticipate that supplies will be transported by sea in the performance of any 

contract or subcontract resulting from this solicitation. 
 

(c)  Any contract resulting from this solicitation will include the Transportation of Supplies by Sea Clause.  
If the Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense 
FAR Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea.   
 

19.  CONTRACTOR'S CERTIFICATION (Reference FAR 4.102) (Local Provision) 
 
Offerors are cautioned to note the "Contractor's Certification" included in this solicitation and to furnish the 
information required by paragraph (b), Partnerships, and paragraph (c), Corporations, as appropriate. 
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(a)  CONTRACT WITH INDIVIDUAL.  If the resultant contract is with an individual, it shall be signed by 
the individual in his own name.  A contract with an individual doing business as a firm shall be signed by that 
individual and will ordinarily take the following form. 
 

______________________ (Signed) 
 

An individual doing business as 
 

______________________ 
 

(b)  CONTRACTS WITH PARTNERSHIPS.  If the resultant contract is with a partnership, it need be signed 
by only one partner PROVIDED  the partner signing has the authority to legally bind the partnership.  In addition, 
the following statement shall be completed: 
 
_______________________________ is a partnership composed of 
(Firm Name) 
 
____________________________________________________________ 
(List All Partners) 
 
____________________________________________________________ 
(Indicate if any partner is limited in partnership authority 
 

(c)  CONTRACTS WITH CORPORATIONS.  If the resultant contract is with a corporation, it shall be 
executed in the corporation name, followed by the word "by" after which the person who has been authorized to 
execute the contract on behalf of the corporation shall sign his/her name, with the designation of his/her official 
capacity.  In addition, the following certification shall be completed: 
 
I, ______________________________, certify that I am the ____________________ of the corporation named as 
Contractor herein, that _________________________ who signed this contract on behalf of the Contractor was then 
_______________ of said corporation, that said contract was duly for and on behalf of said corporation by authority 
of the governing body and is within the scope of its corporate powers. 
 
In witness whereof, I have hereunto affixed my signature this ____ day of __________, 19___. 
 

____________________________________ 
(Signature, Printed Name, Title) 

 
(d)  CONTRACT WITH JOINT VENTURES.  If the resultant contract is with a joint venture, each 

participant shall sign and in the manner indicated above for each type of participant.  In addition, to assure a single 
point of contact for resolution of contractual matters and payments, the following certification shall be signed by 
each participant in the joint venture. 
 
The parties hereto expressly understand and agree as follows: 
 

(1) ________________________________________________________ 
    (Name)                    (Title)           (Company) 

 
is the principal representative of the joint venture.  As such, all communications regarding the administration of the 
contract and the performance of the work thereunder may be directed to him.  In the absence of: 
_________________________________________________________ 
(Name)              (Title)          (Company as above) 
 
_________________________________________________________ 
(Name)              (Title)        (Company of Alternate) 
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is the alternate principle of the joint venture. 
 

(2)  Directions, approvals, required notices, and all other communications from the Government to 
the joint venture, including transmittal of payments by the Government, shall be directed to: 
 
_________________________________________________________ 
(Name)              (Title)          (Company) 
 
principal representative of the joint venture. 
 

(e)  SIGNATURE OF AGENTS.  If the resultant contract is signed by an agent, other than as stated above, 
the fact of the agency will be evidenced by a copy of the Power of Attorney. 
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 SECTION 00700 
 
 CONTRACT CLAUSES 
 
 

1. FAR 52.252-2  CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es):  
 
http://www.arnet.gov/far 
                                       (End of clause) 
 

* - CONTRACT CLAUSES THAT MAY BE INCORPORATED BY REFERENCE 
 

2.  DFARS 252.201-7000  CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 

(a) Definition.  
"Contracting officer's representative" means an individual designated in accordance with subsection 

201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting 
officer to perform specific technical or administrative functions.  

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will 
receive a copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the 
contracting officer. The COR is not authorized to make any commitments or changes that will affect price, quality, 
quantity, delivery, or any other term or condition of the contract. 
 
(End of clause) 
 

3. *FAR 52.202-1   DEFINITIONS  (DEC 2001) ALTERNATE I  (MAY 2001)  
 

a) “Agency head” or “head of the agency” means the Secretary (Attorney General, Administrator, 
Governor, Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including 
any deputy or assistant chief official of the executive agency. 

(b) “Commercial component” means any component that is a commercial item. 
(c) “Commercial item” means— 
  (1) Any item, other than real property, that is of a type customarily used by the general public or 

by non-governmental entities for purposes other than governmental purposes, and that— 
    (i) Has been sold, leased, or licensed to the general public; or 
    (ii) Has been offered for sale, lease, or license to the general public; 
  (2) Any item that evolved from an item described in paragraph (c)(1) of this clause through 

advances in technology or performance and that is not yet available in the commercial marketplace, but will be 
available in the commercial marketplace in time to satisfy the delivery requirements under a Government 
solicitation; 

  (3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause, 
but for— 

    (i) Modifications of a type customarily available in the commercial marketplace; or 
    (ii) Minor modifications of a type not customarily available in the commercial 
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marketplace made to meet Federal Government requirements. “Minor” modifications means modifications that do 
not significantly alter the nongovernmental function or essential physical characteristics of an item or component, or 
change the purpose of a process.  Factors to be considered in determining whether a modification is minor include 
the value and size of the modification and the comparative value and size of the final product. Dollar values and 
percentages may be used as guideposts, but are not conclusive evidence that a modification is minor;   

  (4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of this 
clause that are of a type customarily combined and sold in combination to the general public; 

  (5) Installation services, maintenance services, repair services, training services, and other services 
if— 

    (i) Such services are procured for support of an item referred to in paragraph (c)(1), (2), 
(3), or (4) of this definition, regardless of whether such services are provided by the same source or at the same time 
as the item; and 

    (ii) The source of such services provides similar services contemporaneously to the 
general public under terms and conditions similar to those offered to the Federal Government 

  (6) Services of a type offered and sold competitively in substantial quantities in the commercial 
marketplace based on established catalog or market prices for specific tasks performed under standard commercial 
terms and conditions.  This does not include services that are sold based on hourly rates without an established 
catalog or market price for a specific service performed. For purposes of these services— 

    (i) “Catalog price” means a price included in a catalog, price list, schedule, or other form 
that is regularly maintained by the manufacturer or vendor, is either published or otherwise available for inspection 
by customers, and states prices at which sales are currently, or were last, made to a significant number of buyers 
constituting the general public; and 

    (ii) “Market prices” means current prices that are established in the course of ordinary 
trade between buyers and sellers free to bargain and that can be substantiated through competition or from sources 
independent of the offerors. 

  (7) Any item, combination of items, or service referred to in paragraphs (c)(1) through (c)(6), 
notwithstanding the fact that the item, combination of items, or service is transferred between or among separate 
divisions, subsidiaries, or affiliates of a Contractor; or 

  (8) A nondevelopmental item, if the procuring agency determines the item was developed 
exclusively at private expense and sold in substantial quantities, on a competitive basis, to multiple State and local 
Governments. 

(d) “Component” means any item supplied to the Government as part of an end item or of another 
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a).  

(e) “Contracting Officer” means a person with the authority to enter into, administer, and/or terminate 
contracts and make related determinations and findings. The term includes certain authorized representatives of the 
Contracting Officer acting within the limits of their authority as delegated by the 
Contracting Officer. 

(f) “Nondevelopmental item” means— 
  (1) Any previously developed item of supply used exclusively for governmental purposes by a 

Federal agency, a State or local government, or a foreign government with which the United States has a mutual 
defense cooperation agreement; 

  (2) Any item described in paragraph (f)(1) of this definition that requires only minor modification 
or modifications of a type customarily available in the commercial marketplace in order to meet the requirements of 
the procuring department or agency; or 

   (3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or 
(f)(2) solely because the item is not yet in use. 
(End of clause) 

4. *FAR 52.203-3   GRATUITIES (APR 1984) 
 

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and 
hearing, the agency head or a designee determines that the Contractor, its agent, or another representative-- 

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or 
employee of the Government; and 
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(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract. 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction. 
(c) If this contract is terminated under paragraph (a) above, the Government is entitled-- 

(1) To pursue the same remedies as in a breach of the contract; and 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 

nor more than 10 times the cost incurred by the Contractor in giving gratuities to the person concerned, as 
determined by the agency head or a designee.  (This subparagraph (c)(2) is applicable only if this contract uses 
money appropriated to the Department of Defense.) 

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in 
addition to any other rights and remedies provided by law or under this contract. 

 

5. *FAR 52.203-5   COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain 
this contract upon an agreement or understanding for a contingent fee, except a bona fide employee or agency.  For 
breach or violation of this warranty, the Government shall have the right to annul this contract without liability or, in 
its discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the 
contingent fee. 

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, 
maintained by a contractor for the purpose of securing business, that neither exerts nor proposes to exert improper 
influence to solicit or obtain Government contracts nor holds itself out as being able to obtain any Government 
contract or contracts through improper influence. 

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject 
to the contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor 
proposes to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain 
any Government contract or contracts through improper influence. 

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee 
that is contingent upon the success that a person or concern has in securing a Government contract. 

"Improper influence," as used in this clause, means any influence that induces or tends to induce a 
Government employee or officer to give consideration or to act regarding a Government contract on any basis other 
than the merits of the matter. 
 

6. *FAR 52.203-7   ANTI-KICKBACK PROCEDURES (JUL 1995) 
 

(a) Definitions. 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing 

of value, or compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime 
Contractor employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or 
rewarding favorable treatment in connection with a prime contract or in connection with a subcontract relating to a 
prime contract.  "Person," as used in this clause, means a corporation, partnership, business association of any kind, 
trust, joint-stock company, or individual. 

"Prime contract," as used in this clause, means a contract or contractual action entered into by the 
United States for the purpose of obtaining supplies, materials, equipment, or services of any kind. 

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract 
with the United States. 

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent 
of a prime Contractor. 

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime 
Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind 
under a prime contract. 
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"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who 
offers to furnish or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a 
subcontract entered into in connection with such prime contract, and (2) includes any person who offers to furnish or 
furnishes general supplies to the prime Contractor or a higher tier subcontractor. 

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of 
a subcontractor. 

(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from-- 
(1) Providing or attempting to provide or offering to provide any kickback; 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged 

by a prime Contractor to the United States or in the contract price charged by a subcontractor to a prime Contractor 
or higher tier subcontractor. 

(c) (1) The Contractor shall have in place and follow reasonable procedures designed to prevent 
and detect possible violations described in paragraph (b) of this clause in its own operations and direct business 
relationships. 

(2) When the Contractor has reasonable grounds to believe that a violation described in 
paragraph (b) of this clause may have occurred, the Contractor shall promptly report in writing the possible 
violation.  Such reports shall be made to the inspector general of the contracting agency, the head of the contracting 
agency if the agency does not have an inspector general, or the Department of Justice. 

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible 
violation described in paragraph (b) of this clause. 

(4) The Contracting Officer may 
(i) offset the amount of the kickback against any monies owed by the United States 

under the prime contract and/or 
(ii) direct that the Prime Contractor withhold from sums owed a subcontractor under 

the prime contract the amount of the kickback.  The Contracting Officer may order that monies withheld under 
subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset those 
monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the Contracting 
Officer when the monies are withheld. 

(5) The Contractor agrees to incorporate the substance of this clause, including subparagraph 
(c)(5) but excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 

7. *FAR 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL 
OR IMPROPER ACTIVITY (JAN 1997)     
  

(a) If the Government receives information that a contractor or a person has engaged in conduct 
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy 
Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the National Defense Authorization Act for Fiscal 
Year 1996 (Pub. L. 104-106), the Government may-- 

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or  
(2) Rescind the contract with respect to which--  

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the 
conduct constitutes a violation of subsection 27 (a) or (b) of the Act for the purpose of either--  

(A) Exchanging the information covered by such subsections for anything of value; or  
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency 

procurement contract; or  
(ii) The head of the contracting activity has determined, based upon a preponderance of the 

evidence, that the Contractor or someone acting for the Contractor has engaged in conduct constituting an offense 
punishable under subsection 27(e)(1) of the Act.  

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to 
recover, in addition to any penalty prescribed by law, the amount expended under the contract.  

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law, regulation, or under this contract.  
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8. DFARS 252.203-7001   PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER 
DEFENSE—CONTRACT-RELATED FELONIES (MARCH 1999) 
 

(a) Definitions.   
As used in this clause-- 
(1) "Arising out of a contract with the "DoD" means any any act in connection with-- 

(i)  Attempting to obtain; 
(ii)  Obtaining; or 
(iii)  Performing a contract or first-tier subcontract of any department, or component of the 

Department of Defense (DoD). 
(2) "Conviction of fraud or any other felony," means any conviction for fraud or a felony in 

violation of state or Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo 
contendere, for which sentence has been imposed. 

(3) "Date of conviction," means the date judgement was entered against the individual. 
(b) Any individual who is convicted after September 29, 1988 of fraud or any other felony arising out 

of a contract with the DoD is prohibited from serving-- 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
(2) On board of directors of any DoD Contractor or first-tier subcontractor;  
(3) As a consultant to any DoD Contractor or first-tier subcontractor; or 
(4)  In any other capacity with the authority to influence, advise, or control the decisions of 

any DoD contractor or subcontractor with regard to any DoD contract or first-tier subcontract. 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than five years 

from the date of conviction. 
(d) 10 U.S.C. 2408 provides that a defense Contractor or first-tier subcontractor shall be subject to a 

criminal penalty of not more than $500,000 if convicted of knowingly-- 
(1) Employing a person under a prohibition in paragraph (b) of this clause; 
(2) Allowing such a person to serve on the board of directors of Contractor or first-tier 

subcontractor. 
(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider 

other available remedies, such as-- 
(1) Suspension or debarment; 
(2) Cancellation of the contract at no cost to the Government; or 
(3) Termination of the contract for default. 

(f) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this 
clause to the Contracting Officer.  Requests shall clearly identify-- 

(1) The person involved; 
(2) The nature of the conviction and resultant sentence or punishment imposed; 
(3) The reasons for the requested waiver; and 
(4) An explanation of why a waiver is in the interest of national security. 

(g) The Contractor agrees to include the substance of this clause appropriately modified to reflect the 
identity and relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in 
Part 2 of the Federal Acquisition Regulation, except those for commercial items or components. 

(h)  Pursuant to 10 U.S.C.2408(c), defense contractors and subcontractors may obtain information as to 
whether a particular has been convicted of fraud or any other felony arising out of a contract with the DoD by 
contracting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice, 
telephone (202) 616-3507. 
 

9. RESERVED 
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10. *FAR 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY  
(JAN 1997) 
 

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total 
cost and fee under a cost-type contract of profit or fee determined as set forth in paragraph (b) of this clause if the 
head of the contracting activity or designee determines that there was a violation of subsection 27(a), (b), or (c) of 
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the 
Federal Acquisition Regulation.   

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time 

of award; 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of 

award, notwithstanding any minimum fee or "fee floor" specified in the contract; 
(3) For cost-plus-award-fee contracts-- 

(i) The base fee established in the contract at the time of contract award; 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each 

award fee otherwise payable to the Contractor for each award fee evaluation period or at each award fee 
determination point. 

(4) For fixed-price-incentive contracts, the Government may-- 
(i) Reduce the contract target price and contract target profit both by an amount 

equal to the initial target profit specified in the contract at the time of contract award; or 
(ii) If an immediate adjustment to the contract target price and contract target profit 

would have a significant adverse impact on the incentive price revision relationship under the contract, or adversely 
affect the contract financing provisions, the Contracting Officer may defer such adjustment until establishment of 
the total final price of the contract.  The total final price established in accordance with the incentive price revision 
provisions of the contract shall be reduced by an amount equal to the initial target profit specified in the contract at 
the time of contract award and such reduced price shall be the total final contract price. 

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount 
determined by the Contracting Officer from records or documents in existence prior to the date of the contract 
award. 

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the 
procedures of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed 
the amount of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced. 

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate 
this contract for default.  The rights and remedies of the Government specified herein are not exclusive, and are in 
addition to any other rights and remedies provided by law or under this contract. 
 

11. *FAR 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 
TRANSACTIONS (JUN 1997)  
 

(a) Definitions. 
"Agency," as used in this clause, means executive agency as defined in 2.101. 
"Covered Federal Action," as used in this clause, means any of the following Federal actions: 
(1) The awarding of any Federal contract. 
(2) The making of any Federal grant. 
(3) The making of any Federal loan. 
(4) The entering into of any cooperative agreement. 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, 

grant, loan, or cooperative agreement. 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 

4 of the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives. 
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"Influencing or attempting to influence," as used in this clause, means making, with the intent to 
influence, any communication to or appearance before an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with any 
covered Federal action. 

"Local government," as used in this clause, means a unit of government in a State and, if chartered, 
established, or otherwise recognized by a State for the performance of a governmental duty, including a local public 
authority, a special district, an intrastate district, a council of governments, a sponsor group representative 
organization, and any other instrumentality of a local government. 

"Officer or employee of an agency," as used in this clause, includes the following individuals who 
are employed by an agency: 

(1) An individual who is appointed to a position in the Government under title 5, United States 
Code, including a position under a temporary appointment. 

(2) A member of the uniformed services, as defined in subsection 101(3), title 37, United 
States Code. 

(3) A special Government employee, as defined in section 202, title 18, United States Code. 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal 

Advisory Committee Act, title 5, United States Code, appendix 2. 
"Person," as used in this clause, means an individual, corporation, company, association, authority, 

firm, partnership, society, State and local government, regardless of whether such entity is operated for profit, or not 
for profit.  This term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to 
expenditures specifically permitted by other Federal law. 

"Reasonable compensation," as used in this clause, means, with respect to a regularly employed 
officer or employee of any person, compensation that is consistent with the normal compensation for such officer or 
employee for work that is not furnished to, not funded by, or not furnished in cooperation with the Federal 
Government. 

"Reasonable payment," as used in this clause, means, with respect to professional and other 
technical services, a payment in an amount that is consistent with the amount normally paid for such services in the 
private sector. 

"Recipient," as used in this clause, includes the Contractor and all subcontractors.  This term 
excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures 
specifically permitted by other Federal law. 

"Regularly employed," as used in this clause, means, with respect to an officer or employee of a 
person requesting or receiving a Federal contract, an officer or employee who is employed by such person for at 
least 130 working days within 1 year immediately preceding the date of the submission that initiates agency 
consideration of such person for receipt of such contract.  An officer or employee who is employed by such person 
for less than 130 working days within 1 year immediately preceding the date of the submission that initiates agency 
consideration of such person shall be considered to be regularly employed as soon as he or she is employed by such 
person for 130 working days. 

"State," as used in this clause, means a State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a 
State, and multi-State, regional, or interstate entity having governmental duties and powers. 

(b) Prohibitions. 
(1) Section 1352 of title 31, United States Code, among other things, prohibits a recipient of a 

Federal Contract, grant, loan, or cooperative agreement from using appropriated funds to pay any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any of the following covered 
Federal actions:  The awarding of any Federal contract; the making of any Federal grant; the making of any Federal 
loan; the entering into of any cooperative agreement; or the modification of any Federal contract, grant, loan, or 
cooperative agreement. 

(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal 
appropriated funds (including profit or fee received under a covered Federal transaction) have been paid, or will be 
paid, to any person for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a 
Federal contract, grant, loan, or cooperative agreement. 
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(3) The prohibitions of the Act do not apply under the following conditions: 
(i) Agency and legislative liaison by own employees. 

(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of 
this clause, does not apply in the case of a payment of reasonable compensation made to an officer or employee of a 
person requesting or receiving a covered Federal action if the payment is for agency and legislative liaison activities 
not directly related to a covered Federal action. 

(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any 
information specifically requested by an agency or Congress is permitted at any time. 

(C) The following agency and legislative liaison activities are permitted at any 
time where they are not related to a specific solicitation for any covered Federal action: 

(1) Discussing with an agency the qualities and characteristics 
(including individual demonstrations) of the person's products or services, conditions or terms of sale, and service 
capabilities. 

(2) Technical discussions and other activities regarding the 
application or adaptation of the person's products or services for an agency's use. 

(D) The following agency and legislative liaison activities are permitted where 
they are prior to formal solicitation of any covered Federal action-- 

(1) Providing any information not specifically requested but 
necessary for an agency to make an informed decision about initiation of a covered Federal action; 

(2) Technical discussions regarding the preparation of an unsolicited 
proposal prior to its official submission; and 

(3) Capability presentations by persons seeking awards from an 
agency pursuant to the provisions of the Small Business Act, as amended by Pub. L. 95-507, and subsequent 
amendments. 

(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this 
clause are permitted under this clause. 

(ii) Professional and technical services. 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of 

this clause, does not apply in the case of-- 
(1) A payment of reasonable compensation made to an officer or 

employee f a person requesting or receiving a covered Federal action or an extension, continuation, renewal, 
amendment, or modification of a covered Federal action, if payment is for professional or technical services 
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or application for that Federal 
action or for meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action. 

(2) Any reasonable payment to a person, other than an officer or 
employee of a person requesting or receiving a covered Federal action or an extension, continuation, renewal, 
amendment, or modification of a covered Federal action if the payment is for professional or technical services 
rendered directly in the preparation, submission, or negotiation of any bid, proposal, or application for that Federal 
action or for meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.  
Persons other than officers or employees of a person requesting or receiving a covered Federal action include 
consultants and trade associations. 

(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and 
technical services" shall be limited to advice and analysis directly applying any professional or technical discipline.  
For example, drafting of a legal document accompanying a bid or proposal by a lawyer is allowable.  Similarly, 
technical advice provided by an engineer on the performance or operational capability of a piece of equipment 
rendered directly in the negotiation of a contract is allowable.  However, communications with the intent to influ-
ence made by a professional (such as a licensed lawyer) or a technical person (such as a licensed accountant) are not 
allowable under this section unless they provide advice and analysis directly applying their professional or technical 
expertise and unless the advice or analysis is rendered directly and solely in the preparation, submission or 
negotiation of a covered Federal action.  Thus, for example, communications with the intent to influence made by a 
lawyer that do not provide legal advice or analysis directly and solely related to the legal aspects of his or her client's 
proposal, but generally advocate one proposal over another are not allowable under this section because the lawyer 
is not providing professional legal services.  Similarly, communications with the intent to influence made by an 
engineer providing an engineering analysis prior to the preparation or submission of a bid or proposal are not 
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allowable under this section since the engineer is providing technical services but not directly in the preparation, 
submission or negotiation of a covered Federal action. 

(C) Requirements imposed by or pursuant to law as a condition for receiving a 
covered Federal award include those required by law or regulation and any other requirements in the actual award 
documents. 

(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) 
and (2) of this clause are permitted under this clause. 

(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to 
payments of reasonable compensation made to regularly employed officers or employees of a person. 

(iii) Disclosure. 
(A) The Contractor who requests or receives from an agency a Federal contract 

shall file with that agency a disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such 
person has made or has agreed to make any payment using nonappropriated funds (to include profits from any 
covered Federal action), which would be prohibited under subparagraph (b)(1) of this clause, if paid for with 
appropriated funds. 

(B) The Contractor shall file a disclosure form at the end of each calendar 
quarter in which there occurs any event that materially affects the accuracy of the information contained in any 
disclosure form previously filed by such person under subparagraph (c)(1) of this clause.  An event that materially 
affects the accuracy of the information reported includes-- 

(1) A cumulative increase of $25,000 or more in the amount paid or 
expected to be paid for influencing or attempting to influence a covered Federal action; or 

(2) A change in the person(s) or individual(s) influencing or 
attempting to influence a covered Federal action; or 

(3) A change in the officer(s), employee(s), or Member(s) contacted 
to influence or attempt to influence a covered Federal action. 

(C) The Contractor shall require the submittal of a certification, and if required, 
a disclosure form by any person who requests or receives any subcontract exceeding $100,000 under the Federal 
contract. 

(D) All subcontractor disclosure forms (but not certifications) shall be 
forwarded from tier to tier until received by the prime Contractor.  The prime Contractor shall submit all disclosures 
to the Contracting Officer at the end of the calendar quarter in which the disclosure form is submitted by the 
subcontractor.  Each subcontractor certification shall be retained in the subcontract file of the awarding Contractor. 

(iv) Agreement.  The Contractor agrees not to make any payment prohibited by this 
clause. 

(v) Penalties. 
(A) Any person who makes an expenditure prohibited under paragraph (a) of 

this clause or who fails to file or amend the disclosure form to be filed or amended by paragraph (b) of this clause 
shall be subject to civil penalties as provided for by 31 U.S.C. 1352.  An imposition of a civil penalty does not 
prevent the Government from seeking any other remedy that may be applicable. 

(B) Contractors may rely without liability on the representation made by their 
subcontractors in the certification and disclosure form. 

(vi) Cost allowability.  Nothing in this clause makes allowable or reasonable any 
costs which would otherwise be unallowable or unreasonable.  Conversely, costs made specifically unallowable by 
the requirements in this clause will not be made allowable under any other provision. 
 

12.   DFARS 252.203-7002    DISPLAY OF DOD HOTLINE POSTER (DEC 1991)                      
 (For Military Contracts Exceeding $5,000,000) 

 
(a)  The Contractor shall display prominently in common work areas within business segments performing 

work under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by DoD Office of the Inspector 
General. 
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(b)  DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 
Army Navy Drive, Washington DC 22202-2884. 
 

(c)  The Contract need not comply with paragraph (a) of this clause if it has established a mechanism, such 
as a hotline, by which employees may report suspected instances of improper conduct, and instructions that 
encourage employees to make such reports. 
 

13.   *FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER  (AUG 2000) 
 

(a) Definitions. As used in this clause— 
 

“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of 
the broader category of “recovered material.” For paper and paper products, postconsumer material means 
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as— 

  (1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so 
forth, after they have passed through their end-usage as a consumer item, including: used corrugated boxes; old 
newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or 

  (2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid 
waste; but not  

  (3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a 
sheet of paper. 
 

“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement 
Guideline as “recovered fiber” and means the following materials: 

  (1) Postconsumer fiber; and 
  (2) Manufacturing wastes such as— 
   (i) Dry paper and paperboard waste generated after completion of the papermaking 

process (that is, those manufacturing operations up to and including the cutting and trimming of the paper machine 
reel into smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and 
paperboard waste resulting from printing, cutting, forming, and other converting operations; bag, box, and carton 
manufacturing wastes; and butt rolls, mill wrappers, and rejected unused stock; and 

    (ii) Repulped finished paper and paperboard from obsolete inventories of paper and 
paperboard manufacturers, merchants, wholesalers, dealers, printers, converters, or others. 

(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the 
Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit 
paper documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that 
meet minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic 
commerce methods to submit information or data to the Government. 

(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout 
paper, carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, 
and cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the 
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard 
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a 
reasonable price or does not meet reasonable performance standards. 
(End of clause) 
 

14.   DFARS 252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT  (APR 
1992) 
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The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work products, 
whether classified or not, to the Contractor.   
 

15.   *FAR 52.209-6  PROTECTING THE GOVERNMENTS INTEREST WHEN   
SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED,   OR PROPOSED FOR 
DEBARMENT (JUL 1995) 
 

(a) The Government suspends or debars Contractors to protect the Government's interests.  The 
Contractor shall not enter into any subcontract in excess of $25,000 with a Contractor that is debarred, suspended, or 
proposed for debarment unless there is a compelling reason to do so. 

(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed 
$25,000, to disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the 
subcontractor, or its principals, is or is not debarred, suspended, or proposed for debarment by the Federal 
Government. 

(c) A corporate office or a designee of the Contractor shall notify the Contracting Officer, in writing, 
before entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 
9.404 for information on the List of Parties Excluded from Procurement Programs).  The notice must include the 
following: 

(1) The name of the subcontractor. 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of 

Parties Excluded from Procurement Programs. 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its 

inclusion on the List of Parties Excluded From Procurement Programs. 
(4) The systems and procedures the Contractor has established to ensure that it is fully 

protecting the Government's interests when dealing with such subcontractor in view of the specific basis for the 
party's debarment, suspension, or proposed debarment. 
 

16.   DFARS 252.209-7004   SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR 
CONTROLLED BY THE GOVERNMENT OF A TERRORIST COUNTY (MAR 1998) 
 

(a) Unless the Government determines that there is a compelling reason to do so, the Contractor shall not 
enter into any subcontract in excess of $25,000 with a firm, or a subsidiary of a firm, that is identified, on the List of 
Parties Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of 
Defense contracts or subcontracts because it is owned or controlled by the government of a terrorist country. 
 

(b) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, 
before entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal 
Procurement and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts 
because it is owned or controlled by the government of a terrorist country. The notice must include the name of the 
proposed subcontractor and the compelling reason(s) for doing business with the subcontractor notwithstanding its 
inclusion on the List of Parties Excluded From Federal Procurement and Nonprocurement Programs. 
                                      (End of clause) 
 

17.   *FAR 52.211-15  DEFENSE PRIORITY AND ALLOCATION REQUIREMENTS (SEP 1990) [For  
Military Contract's Only] 
 

This is a rated order certified for national defense use, and the Contractor shall follow all the requirements 
of the Defense Priorities and Allocations System regulation (15 CFR 700). 
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18.   DELETEDFAR 52.211-18  VARIATION IN ESTIMATED QUANTITY (APR 1984) 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the 

unit-priced item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the 
contract price shall be made upon demand of either party.  The equitable adjustment shall be based upon any 
increase or decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated 
quantity.  If the quantity variation is such as to cause an increase in the time necessary for completion, the 
Contractor may request, in writing, an extension of time, to be received by the Contracting Officer within 10 days 
from the beginning of the delay, or within such further period as may be granted by the Contracting Officer before 
the date of final settlement of the contract.  Upon the receipt of a written request for an extension, the Contracting 
Officer shall ascertain the facts and make an adjustment for extending the completion date as, in the judgement of 
the Contracting Officer, is justified. 
 

19.   *FAR 52.215-2  AUDIT AND RECORDS-NEGOTIATION (JUNE 1999)  
 

(a) As used in this clause, "records" includes books, documents, accounting procedures and practices, and 
other data, regardless of type and regardless of whether such items are in written form, in the form of computer data, 
or in any other form.  
 

(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, labor-hour, or price 
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or 
an authorized representative of the Contracting Officer, shall have the right to examine and audit all records and 
other evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred 
directly or indirectly in performance of this contract. This right of examination shall include inspection at all 
reasonable times of the Contractor's plants, or parts of them, engaged in performing the contract.  
 

(c) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection 
with any pricing action relating to this contract, the Contracting Officer, or an authorized representative of the 
Contracting Officer, in order to evaluate the accuracy, completeness, and currency of the cost or pricing data, shall 
have the right to examine and audit all of the Contractor's records, including computations and projections, related 
to--  
 

(1) The proposal for the contract, subcontract, or modification;  
 

(2) The discussions conducted on the proposal(s), including those related to negotiating;  
 

(3) Pricing of the contract, subcontract, or modification; or  
 

(4) Performance of the contract, subcontract or modification.  
 

(d) Comptroller General--(1) The Comptroller General of the United States, or an authorized representative, 
shall have access to and the right to examine any of the Contractor's directly pertinent records involving transactions 
related to this contract or a subcontract hereunder.  
 

(2) This paragraph may not be construed to require the Contractor or subcontractor to create or 
maintain any record that the Contractor or subcontractor does not maintain in the ordinary course of business or 
pursuant to a provision of law.  
 

(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting 
Officer or an authorized representative of the Contracting Officer shall have the right to examine and audit the 
supporting records and materials, for the purpose of evaluating--  
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(1) The effectiveness of the Contractor's policies and procedures to produce data compatible with 
the objectives of these reports; and  
 

(2) The data reported.  
 

(f) Availability. The Contractor shall make available at its office at all reasonable times the records, 
materials, and other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, 
or reproduction, until 3 years after final payment under this contract or for any shorter period specified in Subpart 
4.7, Contractor Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required 
by statute or by other clauses of this contract.  In addition--  
 

(1) If this contract is completely or partially terminated, the Contractor shall make available the 
records relating to the work terminated until 3 years after any resulting final termination settlement; and  
 

(2) The Contractor shall make available records relating to appeals under the Disputes clause or to 
litigation or the settlement of claims arising under or relating to this contract shall be made available until such 
appeals, litigation, or claims are finally resolved.  
 

(g) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), 
in all subcontracts under this contract that exceed the simplified acquisition threshold, and--  
 

(1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable 
type or any combination of these;  
 

(2) For which cost or pricing data are required; or  
 

(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause.  
 
The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer 
under the Government prime contract.  
 
                                       (End of clause)  
 

20. *FAR 52.215-10  PRICE REDUCTION FOR DEFECTIVE COST OR PRICING DATA (OCT 1997)  
 

(a) If any price, including profit or fee, negotiated in connection with this contract, or any cost reimbursable 
under this contract, was increased by any significant amount because--  
 

(1) The Contractor or a subcontractor furnished cost or pricing data that were not complete, 
accurate, and current as certified in its Certificate of Current Cost or Pricing Data;  
 

(2) A subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that 
were not complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; 
or  
 

(3) Any of these parties furnished data of any description that were not accurate, the price or cost 
shall be reduced accordingly and the contract shall be modified to reflect the reduction.  
 

(b) Any reduction in the contract price under paragraph (a) of this clause due to defective data from a 
prospective subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus 
applicable overhead and profit markup, by which--  
 

(1) The actual subcontract; or  
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(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective 

subcontract cost estimate submitted by the Contractor; provided, that the actual subcontract price was not itself 
affected by defective cost or pricing data.  
 

(c)(1) If the Contracting Officer determines under paragraph (a) of this clause that a price or cost reduction 
should be made, the Contractor agrees not to raise the following matters as a defense:  
 

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a 
superior bargaining position and thus the price of the contract would not have been modified even if accurate, 
complete, and current cost or pricing data had been submitted.  
 

(ii) The Contracting Officer should have known that the cost or pricing data in issue were 
defective even though the Contractor or subcontractor took no affirmative action to bring the character of the data to 
the attention of the Contracting Officer.  
 

(iii) The contract was based on an agreement about the total cost of the contract and there 
was no agreement about the cost of each item procured under the contract.  
 

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing 
Data.  
 

(2)(i) Except as prohibited by subdivision (c)(2)(ii) of this clause, an offset in an amount determined 
appropriate by the (2)(i) Except as prohibited by subdivision (c)(2)(ii) of this clause, an offset in an amount 
determined appropriate by the Contracting Officer based upon the facts shall be allowed against the amount of a 
contract price reduction if--  
 

(A) The Contractor certifies to the Contracting Officer that, to the best of the 
Contractor's knowledge and belief, the Contractor is entitled to the offset in the amount requested; and  
 

(B) The Contractor proves that the cost or pricing data were available before the 
"as of" date specified on its Certificate of Current Cost or Pricing Data, and that the data were not submitted before 
such date.  
 

(ii) An offset shall not be allowed if--  
 

(A) The understated data were known by the Contractor to be understated before 
the "as of" date specified on its Certificate of Current Cost or Pricing Data; or  
 

(B) The Government proves that the facts demonstrate that the contract price 
would not have increased in the amount to be offset even if the available data had been submitted before the "as of" 
date specified on its Certificate of Current Cost or Pricing Data.  
 

(d) If any reduction in the contract price under this clause reduces the price of items for which payment was 
made prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall 
pay the United States at the time such overpayment is repaid--  
 

(1) Simple interest on the amount of such overpayment to be computed from the date(s) of 
overpayment to the Contractor to the date the Government is repaid by the Contractor at the applicable 
underpayment rate effective for each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 
6621(a)(2); and  
 

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly 
submitted cost or pricing data that were incomplete, inaccurate, or noncurrent.  
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                                       (End of clause)  
 

21.   *FAR 52.215-12  SUBCONTRACTOR COST OR PRICING DATA (OCT 1997) 
 

(a) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data 
at FAR 15.403-4, on the date of agreement on price or the date of award, whichever is later; or before pricing any 
subcontract modification involving a pricing adjustment expected to exceed the threshold for submission of cost or 
pricing data at FAR 15.403-4, the Contractor shall require the subcontractor to submit cost or pricing data (actually 
or by specific identification in writing), unless an exception under FAR 15.403-1 applies.  
 

(b) The Contractor shall require the subcontractor to certify in substantially the form prescribed in FAR 
15.406-2 that, to the best of its knowledge and belief, the data submitted under paragraph (a) of this clause were 
accurate, complete, and current as of the date of agreement on the negotiated price of the subcontract or subcontract 
modification.  
 

(c) In each subcontract that exceeds the threshold for submission of cost or pricing data at FAR 15.403-4, 
when entered into, the Contractor shall insert either--  
 

(1) The substance of this clause, including this paragraph (c), if paragraph (a) of this clause requires 
submission of cost or pricing data for the subcontract; or  
 

(2) The substance of the clause at FAR 52.215-13, Subcontractor Cost or Pricing Data--
Modifications.  
 
                                       (End of clause)  
 

22.   *FAR 52.215-15 PENSION ADJUSTMENTS AND ASSET REVERSIONS (DEC 1998) 
 

(a) The Contractor shall promptly notify the Contracting Officer in writing when it determines that it will 
terminate a defined-benefit pension plan or otherwise recapture such pension fund assets.  
 

(b) For segment closings, pension plan terminations, or curtailment of benefits, the adjustment amount shall 
be the amount measured, assigned, and allocated in accordance with 48 CFR 9904.413-50(c)(12) for contracts and 
subcontracts that are subject to Cost Accounting Standards (CAS) Board rules and regulations (48 CFR Chapter 99). 
For contracts and subcontracts that are not subject to CAS, the adjustment amount shall be the amount measured, 
assigned, and allocated in accordance with 48 CFR 9904.413-50(c)(12), except the numerator of the fraction at 48 
CFR 9904.413-50(c)(12)(vi) shall be the sum of the pension plan costs allocated to all non-CAS-covered contracts 
and subcontracts that are subject to Federal Acquisition Regulation (FAR) Subpart 31.2 or for which cost or pricing 
data were submitted.  
 

(c) For all other situations where assets revert to the Contractor, or such assets are constructively received 
by it for any reason, the Contractor shall, at the Government's option, make a refund or give a credit to the 
Government for its equitable share of the gross amount withdrawn. The Government's equitable share shall reflect 
the Government's participation in pension costs through those contracts for which cost or pricing data were 
submitted or that are subject to FAR Subpart 31.2.  
 

(d) The Contractor shall include the substance of this clause in all subcontracts under this contract that meet 
the applicability requirement of FAR 15.408(g).  
 
                   (End of clause) 
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23.   *FAR 52.215-16 FACILITIES CAPITAL COST OF MONEY (OCT 1997) 
 

(a)  Facilities capital cost of money will be an allowable cost under the contemplated contract, if the criteria 
for allowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition Regulation are met. One of the 
allowability criteria requires the prospective contractor to propose facilities capital cost of money in its offer.  

(b) If the prospective Contractor does not propose this cost, the resulting contract will include the clause 
Waiver of Facilities Capital Cost of Money.  
(End of provision)   
 

24.   *FAR  52.215-17 WAIVER OF FACILITIES CAPITAL COST OF MONEY (OCT 1997) 
 
The Contractor did not include facilities capital cost of money as a proposed cost of this contract. Therefore, it is an 
unallowable cost under this contract. 
(End of clause) 
 

25.   *FAR  52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR POST RETIREMENT 
BENEFITS  (PRB) OTHER THAN PENSIONS (OCT 1997) 
 
The Contractor shall promptly notify the Contracting Officer in writing when it determines that it will terminate or 
reduce a PRB plan. If PRB fund assets revert, or inure, to the Contractor or are constructively received by it under a 
plan termination or otherwise, the Contractor shall make a refund or give a credit to the Government for its equitable 
share as required by FAR 31.205-6(o)(6). The Contractor shall include the substance of this clause in all 
subcontracts under this contract that meet the applicability requirements of FAR 15.408(j).  
 
 (End of clause) 
 

26. *FAR  52.219-4 NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL 
BUSINESS CONCERNS (JAN 1999) 
 
 (a) Definition. “HUBZone small business concern,” as used in this clause, means a small business concern 
that appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration. 
 (b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all 
offers, except— 
   (i) Offers from HUBZone small business concerns that have not waived the evaluation 
preference; 
   (ii) Otherwise successful offers from small business concerns; 
   (iii) Otherwise successful offers of eligible products under the Trade Agreements Act 
when the dollar threshold for application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation 
(FAR)); and 
   (iv) Otherwise successful offers where application of the factor would be inconsistent 
with a Memorandum of Understanding or other international agreement with a foreign government. 
  (2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which 
award may be made. Other evaluation factors described in the solicitation shall be applied before application of the 
factor. 
  (3) A concern that is both a HUBZone small business concern and a small disadvantaged business 
concern will receive the benefit of both the HUBZone small business price evaluation preference and the small  
disadvantaged business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation 



 
SECTION 00700, PAGE 17 

preference or adjustment shall be calculated independently against an offeror's base offer. These individual 
preference amounts shall be added together to arrive at the total evaluated price for that offer. 
 (c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph 
(d) of this clause do not apply if the offeror has waived the evaluation preference. 
  [  ] Offeror elects to waive the evaluation preference. 
 
 (d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the 
case of a contract for— 
  (1) Services (except construction), at least 50 percent of the cost of personnel for contract 
performance will be spent for employees of the concern or employees of other HUBZone small business concerns; 
  (2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent 
of the cost of manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone 
small business concerns; 
  (3) General construction, at least 15 percent of the cost of the contract performance incurred for 
personnel will be will be spent on the concern's employees or the employees of other HUBZone small business 
concerns; or 
  (4) Construction by special trade contractors, at least 25 percent of the cost of the contract 
performance incurred for personnel will be spent on the concern's employees or the employees of other HUBZone 
small business concerns. 
 (e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage 
specified in paragraph (d) of this clause will be performed by the HUBZone small business participant or 
participants. 
 (f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only 
end items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not 
apply in connection with construction or service contracts. 
(End of clause) 
 

27.   *FAR 52.219-8  UTILIZATION OF  SMALL BUSINESS CONCERNS (OCT 2000) 
 

(a) It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, small 
disadvantaged business concerns, and women-owned small business concerns shall have the maximum practicable 
opportunity to participate in performing contracts let by any Federal agency, including contracts and subcontracts 
for subsystems, assemblies, components, and related services for major systems. It is further the policy of the United 
States that its prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the 
terms of their subcontracts with small business concerns, veteran-owned small business concerns, service-disabled 
veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged business concerns, 
and women-owned small business concerns. 
 (b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest 
extent consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or 
surveys as may be conducted by the United States Small Business Administration or the awarding agency of the 
United States as may be necessary to determine the extent of the Contractor ’s compliance with this clause. 

(c) Definitions. As used in this contract— 
“HUBZone small business concern” means a small business concern that appears on the List of Qualified 

HUBZone Small Business Concerns maintained by the Small Business Administration . 
“Service-disabled veteran-owned small business concern ” — 
  (1) Means a small business concern— 
   (i) Not less than 51 percent of which is owned by one or more service-disabled veterans 

or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or 
more service-disabled veterans; and 

    (ii) The management and daily business operations of which are controlled by one or 
more service-disabled veterans or, in the case of a veteran with permanent and severe disability, the spouse or 
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permanent caregiver of such veteran. 
  (2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that 

is service-connected, as defined in 38 U.S.C. 101(16). 
“Small business concern” means a small business as defined pursuant to Section 3 of the Small Business 

Act and relevant regulations promulgated pursuant thereto. 
“Small disadvantaged business concern” means a small business concern that represents, as part of its offer 

that— 
  (1) It has received certification as a small disadvantaged business concern consistent with 13 CFR 

part 124, Subpart B; 
  (2) No material change in disadvantaged ownership and control has occurred since its 

certification; 
  (3) Where the concern is owned by one or more individuals, the net worth of each individual upon 

whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set 
forth at 13 CFR 124.104(c)(2); and 

  (4) It is identified, on the date of its representation, as a certified small disadvantaged business in 
the database maintained by the Small Business Administration (PRO-Net). 

“Veteran-owned small business concern” means a small business concern— 
  (1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 

101(2)) or, in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by 
one or more veterans; and 

  (2) The management and daily business operations of which are controlled by one or more 
veterans. 

“Women-owned small business concern” means a small business concern— 
  (1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned 

business, at least 51 percent of the stock of which is owned by one or more women; and 
  (2) Whose management and daily business operations are controlled by one or more women. 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding 

their status as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned 
small business concern, a HUBZone small business concern, a small disadvantaged 
business concern, or a women-owned small business concern. 
(End of clause) 
 

28. *FAR 52.219-9 SMALL BUSINESS SUBCONTRACTING PLAN (JAN 2002)    [When Contracting 
By Negotiations] 

(a) This clause does not apply to small business concerns. 
(b) Definitions. As used in this clause— 

 
“Commercial item” means a product or service that satisfies the definition of commercial item in section 

2.101 of the Federal Acquisition Regulation. 
“Commercial plan” means a subcontracting plan (including goals) that covers the offeror’s fiscal year and 

that applies to the entire production of commercial items sold by either the entire company or a portion thereof (e.g., 
division, plant, or product line). 

“Individual contract plan” means a subcontracting plan that covers the entire contract period (including 
option periods), applies to a specific contract, and has goals that are based on the offeror’s planned subcontracting in 
support of the specific contract, except that indirect costs incurred for common or joint purposes may be allocated on 
a prorated basis to the contract. 

“Master plan” means a subcontracting plan that contains all the required elements of an individual contract 
plan, except goals, and may be incorporated into individual contract plans, provided the master plan has been 
approved. 
  “Subcontract” means any agreement (other than one involving an employer-employee relationship) entered 
into by a Federal Government prime Contractor or subcontractor calling for supplies or services required for 
performance of the contract or subcontract. 

(c) The offeror, upon request by the Contracting Officer, shall submit and negotiate a subcontracting plan, 
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where applicable, that separately addresses subcontracting with small business, veteran-owned small business, 
service-disabled veteran-owned small business, HUBZone small business concerns, small disadvantaged business, 
and women-owned small business concerns. If the offeror is submitting an individual contract plan, the plan must 
separately address subcontracting with small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business 
concerns, with a separate part for the basic contract and separate parts for each option (if any). The plan shall be 
included in and made a part of the resultant contract.  The subcontracting plan shall be negotiated within the time 
specified by the Contracting Officer. Failure to submit and negotiate the subcontracting plan shall make the offeror 
ineligible for award of a contract. 

(d) The offeror's subcontracting plan shall include the following: 
(1) Goals, expressed in terms of percentages of total planned subcontracting dollars, for the use of 

small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone 
small business, small disadvantaged business, and women-owned small business concerns as 
subcontractors. The offeror shall include all subcontracts that contribute to contract performance, and may 
include a proportionate share of products and services that are normally allocated as indirect costs. 

(2) A statement of— 
    (i) Total dollars planned to be subcontracted for an individual contract plan; or the 

offeror’s total projected sales, expressed in dollars, and the total value of projected subcontracts to support the sales 
for a commercial plan; 

    (ii) Total dollars planned to be subcontracted to small business concerns; 
    (iii) Total dollars planned to be subcontracted to veteran-owned small business concerns; 
    (iv) Total dollars planned to be subcontracted to service-disabled veteran-owned small 

business; 
    (v) Total dollars planned to be subcontracted to HUBZone small business concerns; 
    (vi) Total dollars planned to be subcontracted to small disadvantaged business concerns; 

and 
    (vii) Total dollars planned to be subcontracted to women-owned small business concerns. 
  (3) A description of the principal types of supplies and services to be subcontracted, and an 

identification of the types planned for subcontracting to— 
    (i) Small business concerns; 
    (ii) Veteran-owned small business concerns; 
    (iii) Service-disabled veteran-owned small business concerns; 
    (iv) HUBZone small business concerns; 
    (v) Small disadvantaged business concerns; and 
    (vi) Women-owned small business concerns. 

(4) A description of the method used to develop the subcontracting goals in paragraph (d)(1) of 
this clause. 
  (5) A description of the method used to identify potential sources for solicitation purposes (e.g., 

existing company source lists, the Procurement Marketing and Access Network (PRO-Net) of the Small Business 
Administration (SBA), veterans service organizations, the National Minority Purchasing Council Vendor 
Information Service, the Research and Information Division of the Minority Business Development Agency in the 
Department of Commerce, or small, HUBZone, small disadvantaged, and women-owned small business trade 
associations). A firm may rely on the information contained in PRO-Net as an accurate representation of a concern’s 
size and ownership characteristics for the purposes of maintaining a small, veteran-owned small, service-disabled 
veteran-owned small, HUBZone small, small disadvantaged, and women-owned small business source list. Use of 
PRONet as its source list does not relieve a firm of its responsibilities (e.g., outreach, assistance, counseling, or 
publicizing subcontracting opportunities) in this clause. 

  (6) A statement as to whether or not the offeror included indirect costs in establishing 
subcontracting goals, and a description of the method used to determine the proportionate share of indirect costs to 
be incurred with— 

   (i) Small business concerns; 
    (ii) Veteran-owned small business concerns; 
    (iii) Service-disabled veteran-owned small business concerns; 
    (iv) HUBZone small business concerns; 
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    (v) Small disadvantaged business concerns; and 
    (vi) Women-owned small business concerns. 
  (7) The name of the individual employed by the offeror who will administer the offeror's 

subcontracting program, and a description of the duties of the individual. 
    (8) A description of the efforts the offeror will make to assure that small business, veteran-owned 
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged 
business, and women-owned small business concerns have an equitable opportunity to compete for subcontracts. 

  (9) Assurances that the offeror will include the clause of this contract entitled “Utilization of Small 
Business Concerns” in all subcontracts that offer further subcontracting opportunities, and that the offeror will 
require all subcontractors (except small business concerns) that receive subcontracts in excess of $500,000 
($1,000,000 for construction of any public facility) to adopt a subcontracting plan that complies with the 
requirements of this clause. 

  (10) Assurances that the offeror will— 
    (i) Cooperate in any studies or surveys as may be required; 
    (ii) Submit periodic reports so that the Government can determine the extent of 

compliance by the offeror with the subcontracting plan; 
    (iii) Submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts, 

and/or SF 295, Summary Subcontract Report, in accordance with paragraph (j) of this clause. The reports shall 
provide information on subcontract awards to small business concerns, veteran-owned small business concerns, 
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged 
business concerns, women-owned small business concerns, and Historically Black Colleges and Universities and 
Minority Institutions. Reporting shall be in accordance with the instructions on the forms or as provided in agency 
regulations. 

    (iv) Ensure that its subcontractors agree to submit SF 294 and SF 295. 
  (11) A description of the types of records that will be maintained concerning procedures that have 

been adopted to comply with the requirements and goals in the plan, including establishing source lists; and a 
description of the offeror's efforts to locate small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-owned small business 
concerns and award subcontracts to them. The records shall include at least the following (on a plant-wide or 
company-wide basis, unless otherwise indicated): 

    (i) Source lists (e.g., PRO-Net), guides, and other data that identify small business, 
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns. 

    (ii) Organizations contacted in an attempt to locate sources that are small business, 
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged business, or women-owned small business concerns. 

    (iii) Records on each subcontract solicitation resulting in an award of more than 
$100,000, indicating— 

      (A) Whether small business concerns were solicited and, if not, why not; 
      (B) Whether veteran-owned small business concerns were solicited and, if not, 

why not; 
      (C) Whether service-disabled veteran-owned small business concerns were 

solicited and, if not, why not; 
      (D) Whether HUBZone small business concerns were solicited and, if not, why 

not; 
      (E) Whether small disadvantaged business concerns were solicited and, if not, 

why not; 
      (F) Whether women-owned small business concerns were solicited and, if not, 

why not; and 
      (G) If applicable, the reason award was not made to a small business concern. 

      (iv) Records of any outreach efforts to contact— 
      (A) Trade associations; 
      (B) Business development organizations; 
      (C) Conferences and trade fairs to locate small, HUBZone small, small 
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disadvantaged, and women-owned small business sources; and 
      (D) Veterans service organizations. 

      (v) Records of internal guidance and encouragement provided to buyers through— 
      (A) Workshops, seminars, training, etc.; and 
      (B) Monitoring performance to evaluate compliance with the program’s 

requirements. 
    (vi) On a contract-by-contract basis, records to support award data submitted by the 

offeror to the Government, including the name, address, and business size of each subcontractor. 
Contractors having commercial plans need not comply with this requirement. 

(e) In order to effectively implement this plan to the extent consistent with efficient contract performance, 
the Contractor shall perform the following functions: 

  (1) Assist small business, veteran-owned small business, service-disabled veteran-owned small 
business, HUBZone small business, small disadvantaged business, and women-owned small business concerns by 
arranging solicitations, time for the preparation of bids, quantities, specifications, and delivery schedules so as to 
facilitate the participation by such concerns. Where the Contractor's lists of potential small business, veteran-owned 
small business, service-disabled veteran-owned small business, HUBZone small business, small disadvantaged 
business, and women-owned small business subcontractors are excessively long, reasonable effort shall be made to 
give all such small business concerns an opportunity to compete over a period of time.  

   (2) Provide adequate and timely consideration of the potentialities of small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns in all “make-or-buy” decisions. 

  (3) Counsel and discuss subcontracting opportunities with representatives of small business, 
veteran-owned small business, service-disabled veteran-owned small business , HUBZone small business, small 
disadvantaged business, and women-owned small business firms. 

  (4) Provide notice to subcontractors concerning penalties and remedies for misrepresentations of 
business status as small, veteran-owned small business, HUBZone small, small disadvantaged, or women-owned 
small business for the purpose of obtaining a subcontract that is to be included as part or all of a goal contained in 
the Contractor's subcontracting plan. 

(f) A master plan on a plant or division-wide basis that contains all the elements required by paragraph (d) 
of this clause, except goals, may be incorporated by reference as a part of the subcontracting plan required of the 
offeror by this clause; provided — 
    (1) The master plan has been approved; 

  (2) The offeror ensures that the master plan is updated as necessary and provides copies of the 
approved master plan, including evidence of its approval, to the Contracting Officer; and 

   (3) Goals and any deviations from the master plan deemed necessary by the Contracting Officer 
to satisfy the requirements of this contract are set forth in the individual subcontracting plan. 

(g) A commercial plan is the preferred type of subcontracting plan for contractors furnishing commercial 
items. The commercial plan shall relate to the offeror’s planned subcontracting generally, for both commercial and 
Government business, rather than solely to the Government contract.  Commercial plans are also preferred for 
subcontractors that provide commercial items under a prime contract, whether or not the prime contractor is 
supplying a commercial item. 

(h) Prior compliance of the offeror with other such subcontracting plans under previous contracts will be 
considered by the Contracting Officer in determining the responsibility of the offeror for award of the contract.  

(i) The failure of the Contractor or subcontractor to comply in good faith with— 
  (1) The clause of this contract entitled “Utilization Of Small Business Concerns;” or 
  (2) An approved plan required by this clause, shall be a material breach of the contract. 
 (j) The Contractor shall submit the following reports: 
  (1) Standard Form 294, Subcontracting Report for Individual Contracts. This report shall be 

submitted to the Contracting Officer semiannually and at contract completion.  The report covers subcontract award 
data related to this contract.  This report is not required for commercial plans. 

  (2) Standard Form 295, Summary Subcontract Report.  This report encompasses all of the 
contracts with the awarding agency. It must be submitted semi-annually for contracts with the Department of 
Defense and annually for contracts with civilian agencies. If the reporting activity is covered by a commercial plan, 
the reporting activity must report annually all subcontract awards under that plan. All reports submitted at the close 
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of each fiscal year (both individual and commercial plans) shall include a breakout, in the Contractor’s format, of 
subcontract awards, in whole dollars, to small disadvantaged business concerns by North American Industry 
Classification System (NAICS) Industry Subsector. For a commercial plan, the Contractor may obtain from each of 
its subcontractors a predominant NAICS Industry Subsector and report all awards to that subcontractor under its 
predominant NAICS Industry Subsector. 
(End of clause)  
 

29.   *FAR 52.219-16  LIQUIDATED DAMAGES-SUBCONTRACTING PLAN (JAN 1999) 
 

(a) Failure to make a good faith effort to comply with the subcontracting plan, as used in this clause, means 
a willful or intentional failure to perform in accordance with the requirements of the subcontracting plan approved 
under the clause in this contract entitled ``Small Business Subcontracting Plan,'' or willful or intentional action to 
frustrate the plan. 

(b) Performance shall be measured by applying the percentage goals to the total actual subcontracting 
dollars or, if a commercial plan is involved, to the pro rata share of actual subcontracting dollars attributable to 
Government contracts covered by the commercial plan.,  If, at contract completion, or in the case of a commercial 
plan, at the close of the fiscal year for which the plan is applicable, the Contractor has failed to meet its 
subcontracting goals and the Contracting Officer decides in accordance with paragraph (c) of this clause that the 
Contractor failed to make a good faith effort to comply with its subcontracting plan, established in accordance with 
the clause in this contract entitled ``Small Business Subcontracting Plan,'' the Contractor shall pay the Government 
liquidated damages in an amount stated.  The amount of probable damages attributable to the Contractor's failure to 
comply shall be an amount equal to the actual dollar amount by which the Contractor failed to achieve each 
subcontract goal. 

(c) Before the Contracting Officer makes a final decision that the Contractor has failed to make such 
good faith effort, the Contracting Officer shall give the Contractor written notice specifying the failure and 
permitting the Contractor to demonstrate what good faith efforts have been made and to discuss the matter.  Failure 
to respond to the notice may be taken as an admission that no valid explanation exists.  If, after consideration of all 
the pertinent data, the Contracting Officer finds that the Contractor failed to make a good faith effort to comply with 
the subcontracting plan, the Contracting Officer shall issue a final decision to that effect and require that the 
Contractor pay the Government liquidated damages as provided in paragraph (b) of this clause. 

(d) With respect to commercial plans, the Contracting Officer who approved the plan will perform the 
functions of the Contracting Officer under this clause on behalf of all agencies with contracts covered by a 
commercial plan. 

(e) The Contractor shall have the right of appeal, under the clause in this contract entitled, Disputes, 
from many final decision of the Contracting Officer. 

(f) Liquidated damages shall be in addition to any other remedies that the Government may have. 
 
  
 

30.   DFARS 252.219-7003 SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED SMALL   
BUSINESS SUBCONTRACTING PLAN (DOD CONTRACTS) (APR 1996)  
 
This clause supplements the Federal Acquisition Regulation 52.219-9, Small,  Small Disadvantaged and Women-
Owned Small Business Subcontracting Plan, clause of this contract. 

(a) Definitions.  
"Historically black colleges and universities," as used in this clause, means institutions determined 

by the Secretary of Education to meet the requirements of 34 CFR Section 608.2.  The term also means any 
nonprofit research institution that was an integral part of such a college or university before November 14, 1986. 

"Minority institutions," as used in this clause, means institutions meeting the requirements of 
Section 1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)).  The term also includes Hispanic-
serving institutions as defined in Section 316(b)(1) of such Act (20 U.S.C. 1059c(b)(1). 
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(b) Except for company or division-wide commercial products subcontracting plans, the term "small 
disadvantaged business," when used in the FAR 52.219-9 clause, includes historically black colleges and 
universities and minority institutions in addition to small disadvantaged business concerns. 

(c) Work under the contract or its subcontracts shall be credited toward meeting the small 
disadvantaged business concern goal required by paragraph (d) of the FAR 52.219-9 clause when: 

(1) It is performed on Indian lands or in joint venture with an Indian tribe or a tribally-owned 
corporation, and 

(2) It meets the requirements of 10 U.S.C. 2323a. 
(d)  Subcontracts awarded to workshops approved by the Committee for Purchase from People Who are 

Blind or Severely Disabled (41 U.S.C. 46-48), may be counted toward the Contractor's small business 
subcontracting goal. 

(e)  A mentor firm, under the Pilot Mentor-Protege Program established under Section 831 of Pub. L. 101-
510, as amended, may count toward its small disadvantaged business goal, subcontracts awarded-- 

(1)  Protege firms which are qualified organizations employing the severely handicapped; and 
(2)  Former protege firms that meet the criteria in Section 831(g)(4) of Pub. L. 101-510. 

(f) The master plan approval referred to in paragraph (f) of the FAR 52.219-9 clause is approval by the 
Contractor's cognizant contract administration activity. 

(g)  In those subcontracting plans whihc specifically identify small, small disadvantaged, and women-
owned businesses, the Contractor shall notify the Administrative Contracting Officer of any substitutions of firms 
that are not small, small disadvantaged, or women-owned small businesses for the firms listed in the subcontracting 
plan.  Notifications shall be in writing and shall occur within a reasonable period of time after award of the 
subcontract.  Contractor-specified formats shall be acceptable. 
 

31.   DFARS 252.219-7004  SMALL, SMALL DISADVANTAGED AND WOMEN-OWNED 
SMALL BUSINESS SUBCONTRACTING PLAN (TEST PROGRAM) (JUN 1997) 
 

(a) Definition.  "Subcontract," as used in this clause, means any agreement (other than one involving an 
employer-employee relationship) entered into by a Federal Government prime Contractor or subcontractor calling 
for supplies or services required for performance of the contract or subcontract. 

(b) The Offeror's comprehensive small business subcontracting plan and its successors, which are 
authorized by and approved under the test program of Section 834 of Pub. L. 101-189, shall be included in and made 
a part of the resultant contract.  Upon expulsion from the test program or expiration of the test program, the 
Contractor shall negotiate an individual subcontracting plan for all future contracts that meet the requirements of 
Section 211 of Publ. L. 95-507. 

(c) The Contractor shall submit Standard Form 295, Summary Subcontract Report, in accordance with 
the instructions on the form, except-- 

(1) One copy of SF 295 and attachments shall be submitted to Director, Small and Disadvantaged 
Business Utilization, Office of the Deputy Under Secretary of Defense (International and Commercial Programs), 
3061 Defense Pentagon, Room 2A338, Washington,  DC 20301-3061; and  

(2) Item 14, Remarks, shall be completed to include semi-annual cumulative-- 
(1) Small business, small disadvantaged business and women-owned small business goals; 

and  
(2) Small business and small disadvantaged business goals, actual accomplishments, and 

percentages for each of the two designated industry categories. 
(d) The failure of the Contractor or subcontractor to comply in good faith with (1) the clause of this 

contract entitled "Utilization of Small, Small Disadvantaged and Women-Owned Small Business Concerns," or (2) 
an approved plan required by this clause, shall be a material breach of the contract. 
 

32.   DFARS 252.219-7009   SECTION 8(a) DIRECT AWARD (MAR 2002)  
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(a) This contract is issued as a direct award between the contracting office and the 8(a) Contractor pursuant 
to the Partnership Agreement dated February 1, 2002, between the Small Business Administration (SBA) and the 
Department of Defense. Accordingly, the SBA, even if not identified in Section A of this contract, is the prime 
contractor and retains responsibility for 8(a) certification, for 8(a) eligibility determinations and related issues, and 
for providing counseling and assistance to the 8(a) Contractor under the 8(a) Program. The cognizant SBA district 
office is: 
 
----------------------------------------------------------------------  
 
----------------------------------------------------------------------  
 
----------------------------------------------------------------------  
 
----------------------------------------------------------------------  
 
[To be completed by the Contracting Officer at the time of award]  
 

(b) The contracting office is responsible for administering the contract and for taking any action on behalf 
of the Government under the terms and conditions of the contract; provided that the contracting office shall give 
advance notice to the SBA before it issues a final notice terminating performance, either in whole or in part, under 
the contract. The contracting office also shall coordinate with the SBA prior to processing any novation agreement. 
The contracting office may assigncontract administration functions to a contract administration office. 
 

(c) The 8(a) Contractor agrees that-- 
 

(1) It will notify the Contracting Officer, simultaneous with its notification to the SBA (as required 
by SBA's 8(a) regulations at 13 CFR 124.308), when the owner or owners upon whom 8(a) eligibility is based plan 
to relinquish ownership or control of the concern. Consistent with Section 407 of Pub. L. 100-656, transfer of 
ownership or control shall result in termination of the contract for convenience, unless the SBA waives the 
requirement for termination prior to the actual relinquishing of ownership and control; and 
 

(2) It will not subcontract the performance of any of the requirements of this contract without the 
prior written approval of the SBA and the Contracting Officer. 
                                        (End of clause) 
 

33.    DFARS 252.219-7010  ALTENATE A (JUN 1998)                                                                           
[When Competitive 8(a) Contracting Procedures are used] 
 
As prescribed in 219.811-3(2), substitute the following paragraph (c) for paragraph (c) of the clause at FAR 52.219-
18: 
 
(c) Any award resulting from this solicitation will be made directly by the Contracting Officer to the successful 8(a) 
offeror selected through the evaluation criteria set forth in this solicitation. 
 

34.   *FAR 52.222-1  NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 
 
If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to delay the timely 
performance of this contract, the Contractor shall immediately give notice, including all relevant information, to the 
Contracting Officer.   (End of clause) 
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35.   *FAR 52.222-3  CONVICT LABOR (AUG 1996) 
 

The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence 
of imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of 
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or 
the Trust Territory of the Pacific Islands. This limitation, however, shall not prohibit the employment by the 
Contractor in the performance of this contract of persons on parole or probation to work at paid employment during 
the term of their sentence or persons who have been pardoned or who have served their terms. Nor shall it prohibit 
the employment by the Contractor in the performance of this contract of persons confined for violation of the laws 
of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, 
American Samoa, the Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands 
who are authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 

(a) (1) The worker is paid or is in an approved work training program on a voluntary basis; 
(2) Representatives of local union central bodies or similar labor union organizations have been 

consulted; 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in 

skills, crafts, or trades in which there is a surplus of available gainful labor in the locality, or impair existing 
contracts for services; and 

(4) The rates of pay and other conditions of employment will not be less than those paid or provided 
for work of a similar nature in the locality in which the work is being performed; and 

(b) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive 
Orders 12608 and 12943. 
 

36.   *FAR 52.222-4  CONTRACT WORK HOURS AND SAFETY STANDARDS ACT—  
OVERTIME COMPENSATION (SEPT 2000) 

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and 
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the 
Contractor and subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer 
will assess liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer 
required or permitted the employee to work in excess of the standard workweek of 40 hours without paying 
overtime wages required by the Contract Work Hours and Safety Standards Act. 

(c) Withholding for unpaid wages and liquidated damages.  The Contracting Officer will withhold from 
payments due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for 
unpaid wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor 
or subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted 
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 

(d) Payrolls and basic records.  (1) The Contractor and its subcontractors shall maintain payrolls and basic 
payroll records for all laborers and mechanics working on the contract during the contract and shall make them 
available to the Government until 3 years after contract completion. The records shall contain the name and address 
of each employee, social security number, labor classifications, hourly rates of wages paid, daily and weekly number 
of hours worked, deductions made, and actual wages paid. The records need not duplicate those required for 
construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act . 

  (2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting 
Officer or the Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this 
clause. The Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or 
Department of Labor to interview employees in the workplace during working hours. 

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this 
clause in subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower-tier 
subcontracts.  The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor 
with the provisions set forth in paragraphs (a) through (d) of this clause. 
(End of clause) 
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37.   *FAR 52.222-6  DAVIS-BACON ACT (FEB 1995) 
 

(a) All laborers and mechanics employed or working upon the site of the work will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland 
Act (29 CFR Part 3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at 
time of payment computed at rates not less than those contained in the wage determination of the Secretary of Labor 
which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to 
exist between the Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or 
incurred during such period.  Such laborers and mechanics shall be paid not less than the appropriate wage rate and 
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill, 
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in more 
than one classification may be compensated at the rate specified for each classification for the time actually worked 
therein; provided, that the employer's payroll records accurately set forth the time spent in each classification in 
which work is performed.  The wage determination (including any additional classifications and wage rates 
conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by 
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

(b) (1) The Contracting Officer shall require that any class of laborers or mechanics, which is not 
listed in the wage determination and which is to be employed under the contract shall be classified in conformance 
with the wage determination.  The Contracting Officer shall approve an additional classification and wage rate and 
fringe benefits therefor only when all the following criteria have been met: 

(i) Tthe work to be performed by the classification requested is not performed by a 
classification in the wage determination. 

(ii) The classification is utilized in the area by the construction industry. 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a 

reasonable relationship to the wage rates contained in the wage determination. 
(2) If the Contractor and laborers and mechanics to be employed in the classification (if 

known), or their representatives, and the Contracting Officer agree on the classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the 
Contracting Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, 
U.S. Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, 
or their representatives, and the Contracting Officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the 
questions, including the views of all interested parties and the recommendation of the Contracting Officer, to the 
Administrator of the Wage and Hour Division for determination.  The Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and so advise the Contracting Officer or will 
notify the Contracting Officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to 
subparagraphs (b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the classification 
under this contract from the first day on which work is performed in the classification. 

(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated 
in the wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 

(d) If the Contractor does not make payments to a trustee or other third person, the Contractor may 
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program; provided, that the Secretary of Labor has found, upon the written 
request of the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of 
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Labor may require the Contractor to set aside in a separate account assets for the meeting of obligations under the 
plan or program. 
 

38.   *FAR 52.222-7  WITHHOLDING OF FUNDS (FEB 1988) 
 

The Contracting Officer shall, upon his or her own action or upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be withheld from the Contractor under this contract 
or any other Federal  contract with the same Prime Contractor, or any other Federally assisted contract subject to 
Davis-Bacon prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued 
payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, 
trainees, and helpers, employed by the Contractor or any subcontractor the full amount of wages required by the 
contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, 
employed or working on the site of the work, all or part of the wages required by the contract, the Contracting 
Officer may, after written notice to the Contractor, take such action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds until such violations have ceased. 
 

39.   *FAR 52.222-8  PAYROLLS AND BASIC RECORDS (FEB 1988) 
 

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course 
of the work and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the 
work.  Such records shall contain the name, address, and social security number of each such worker, his or her 
correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide 
fringe benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), 
daily and weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of 
Labor has found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program 
described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the 
commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the 
plan or program has been communicated in writing to the laborers or mechanics affected and records which show 
the costs anticipated or the actual cost incurred in providing such benefits.  Contractors employing apprentices or 
trainees under approved programs shall maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 

(b) (1) The Contractor shall submit weekly for each week in which any contract work is 
performed a coy of all payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and 
completely all of the information required to be maintained under paragraph (a) of this clause.  This information 
may be submitted in any form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is 
available for this purpose and may be purchased from the Superintendent of Documents, U.S. Government Printing 
Office, Washington, DC 20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all 
subcontractors. 

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by 
the Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons employed 
under the contract and shall certify-- 

(i) That the payroll for the payroll period contains the information required to be 
maintained under paragraph (a) of this clause and that such information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) 
employed on the contract during the payroll period has been paid the full weekly wages earned, without rebate, 
either directly or indirectly, and that no deductions have been made either directly or indirectly, and that no 
deductions have been made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR Part 3; and 

(iii) That each laborer or mechanic has been paid not less than the applicable wage 
rates and fringe benefits or cash equivalents for the classification of work performed, as specified in the applicable 
wage determination incorporated into the contract. 
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(3) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by 
subparagraph (b)(2) of this clause. 

(4) The falsification of any of the certifications in this clause may subject the Contractor or 
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the 
United States Code. 

(c) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause 
available for inspection, copying, or transcription by the Contracting Officer or authorized representatives of the 
Contracting Officer or the Department of Labor.  The Contractor of subcontractor shall permit the Contracting 
Officer or representatives of the Contracting Officer or the Department of Labor to interview employees during 
working hours on the job.  If the Contractor or subcontractor fails to submit required records or to make them 
available, the Contracting Officer may, after written notice to the Contractor, take such action as may be necessary 
to cause the suspension of any further payment.  Furthermore, failure to submit the required records upon request or 
to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 

40.   *FAR 52.222-9  APPRENTICES AND TRAINEES (FEB 1988) 
 

(a) Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work 
they performed when they are employed pursuant to and individually registered in a bona fide apprenticeship 
program registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of 
Apprenticeship and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is 
employed in his or her first 90 days of probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has been certified by the Bureau of 
Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice.  The allowable ratio of apprentices to journeymen on the job site in any craft 
classification shall not be greater than the ratio permitted to the Contractor as to the entire work force under the 
registered program.  Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated in this paragraph, shall be paid not less than the applicable wage determination for the 
classification of work actually performed.  In addition, any apprentice performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed.  Where a Contractor is performing construction on a project in a 
locality other than that in which its program is registered, the ratios and wage rates (expressed in percentages of the 
journeyman's hourly rate) specified in the Contractor's or subcontractor's registered program shall be observed.  
Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice's level 
of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination.  
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship program.  If the 
apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable classification.  If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.  In the event the Bureau of Apprenticeship and Training, or a State Apprenticeship Agency 
recognized by the Bureau, withdraws approval of an apprenticeship program, the Contractor will not longer be 
permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an 
acceptable program is approved. 

(b) Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a 
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, 
Employment and Training Administration.  The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination.  Trainees shall be paid 
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the 
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the 
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corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for 
apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate 
in the wage determination for the classification of work actually performed.  In addition, any trainee performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate in the wage determination for the work actually performed.  In the event the Employment and 
Training Administration withdraws approval of a training program, the Contractor will no longer be permitted to 
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is 
approved. 

(c) Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this 
clause shall be inconformity with the equal employment opportunity requirements of Executive Order 11246, as 
amended, and 29 CFR Part 30. 
 

41.   *FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988) 
 

The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by 
reference in this contract. 
 

42.    *FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (FEB 1988) 
 

(a) The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon 
Act, Contract Work Hours and Safety Standards Act--Overtime Compensation, Apprentices and Trainees, Payrolls 
and Basic Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor 
Standards), Contract Termination--Debarment, Disputes Concerning Labor Standards, Compliance with Davis-
Bacon and Related Act Regulations ,and Certification of Eligibility, and such other clauses as the Contracting 
Officer may, by appropriate instructions, require, and also a clause requiring subcontractors to include these clauses 
in any lower tier subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or 
lower tier subcontractor with all the contract clauses cited in this paragraph. 

(b) (1) Within 14 days after award of the contract, the Contractor shall deliver to the Contracting 
Officer a completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the 
subcontractor's signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been 
included in the subcontract. 

(2) Within 14 days after the award of any subsequently awarded subcontract the Contractor 
shall deliver to the Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 

43.   *FAR 52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act-
-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act 
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or 
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and 
subcontractor as provided in 29 CFR 5.12. 
 

44.    *FAR 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS 
(FEB  1988) 
 

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 
are hereby incorporated by reference in this contract. 
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45.    *FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 

The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving 
disputes concerning labor standards requirements.  Such disputes shall be resolved in accordance with those 
procedures and not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes 
between the Contractor (or any of its subcontractors) and the contracting agency the U.S. Department of Labor, or 
the employees of their representatives. 
 

46.    *FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988) 
 

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person 
or firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 

47.    *FAR 52.222-26 EQUAL OPPORTUNITY (APR 2002) 
 

(a) Definition. “United States,” as used in this clause, means the 50 States, the District of Columbia, Puerto 
Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 

(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the 
Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in 
excess of $10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for 
work performed outside the United States by employees who were not recruited within the United States. Upon 
request, the Contractor shall provide information necessary to determine the applicability of this clause. 

  (1) The Contractor shall not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. However, it shall not be a violation of this clause for the 
Contractor to extend a publicly announced preference in employment to Indians living on or near an Indian 
reservation, in connection with employment opportunities on or near an Indian reservation, as permitted by 41 CFR 
60-1.5. 

  (2) The Contractor shall take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment, without regard to their race, color, religion, sex, or national origin. This 
shall include, but not be limited to— 

    (i) Employment; 
    (ii) Upgrading; 
    (iii) Demotion; 
    (iv) Transfer; 
    (v) Recruitment or recruitment advertising; 
    (vi) Layoff or termination; 
    (vii) Rates of pay or other forms of compensation; and 
    (viii) Selection for training, including apprenticeship. 
  (3) The Contractor shall post in conspicuous places available to employees and applicants for 

employment the notices to be provided by the Contracting Officer that explain this clause. 
  (4) The Contractor shall, in all solicitations or advertisements for employees placed by or on 

behalf of the Contractor, state that all qualified applicants will receive consideration for employment without regard 
to race, color, religion, sex, or national origin. 

  (5) The Contractor shall send, to each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract or understanding, the notice to be provided by the Contracting 
Officer advising the labor union or workers’ representative of the Contractor’s commitments under this clause, and 
post copies of the notice in conspicuous places available to employees and applicants for employment. 



 
SECTION 00700, PAGE 31 

  (6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, 
regulations, and orders of the Secretary of Labor. 

  (7) The Contractor shall furnish to the contracting agency all information required by Executive 
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall 
also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the 
Contractor has filed within the 12 months preceding the date of contract award, the Contractor shall, within 30 days 
after contract award, apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the 
local office of the Equal Employment Opportunity Commission for the necessary forms. 

  (8) The Contractor shall permit access to its premises, during normal business hours, by the 
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations and complaint 
investigations. The Contractor shall permit the Government to inspect and copy any books, accounts, records 
(including computerized records), and other material that may be relevant to the matter under investigation and 
pertinent to compliance with Executive Order 11246, as amended, and rules and regulations that implement the 
Executive Order. 

  (9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, 
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in 
part and the Contractor may be declared ineligible for further Government contracts, under the procedures 
authorized in Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked 
against the Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the 
Secretary of Labor; or as otherwise provided by law. 

  (10) The Contractor shall include the terms and conditions of paragraphs (b)(1) through (11) of 
this clause in every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the 
Secretary of Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be 
binding upon each subcontractor or vendor. 

  (11) The Contractor shall take such action with respect to any subcontract or purchase order as the 
Contracting Officer may direct as a means of enforcing these terms and conditions, including sanctions for 
noncompliance, provided, that if the Contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of any direction, the Contractor may request the United States to enter into the 
litigation to protect the interests of the United States. 

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
(End of clause) 
 

48.    *FAR 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 
CONSTRUCTION (FEB 1999) 
 

(a) Definitions. 
"Covered area," as used in this clause, means the geographical area described in the solicitation for 

this contract. 
“Deputy Assistant Secretary,” as used in this clause, means the Deputy Assistant Secretary for 

Federal Contract Compliance, U.S. Department of Labor, or a designee 
"Employer's identification number," as used in this clause, means the Federal Social Security 

number used on the employer's quarterly Federal tax return, U.S. Treasury Department Form 941. 
"Minority," as used in this clause, means-- 
(1) American Indian or Alaskan Native (all persons having origins in any of the original 

peoples of North America and maintaining identifiable tribal affiliations through membership and participation or 
community identification). 

(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the 
Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic 
origin); and 

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or 
other Spanish culture or origin, regardless of race). 
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(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade each such subcontract in excess of $10,000 shall include this clause and the Notice containing the 
goals for minority and female participation stated in the solicitation for this contract. 

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. 
Department of Labor in a covered area, either individually or through an association, its affirmative actin obligations 
on all work in the plan area (including goals) shall comply with the plan for those trades that have unions 
participating in the plan.  Contractors must be able to demonstrate participation in, and compliance with, the 
provisions of the plan.  Each Contractor or subcontractor participating in an approved plan is also required to 
comply with its obligations under the Equal Opportunity clause, and to make a good faith effort to achieve each goal 
under the plan in each trade in which it has employees.  The overall good-faith performance by other Contractors or 
subcontractors toward a goal in an approved plan does not excuse any Contractor's or subcontractor's failure to make 
good-faith efforts to achieve the plan's goals. 

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through 
(16) of this clause.  The goals stated in the solicitation for this contract are expressed as percentages of the total 
hours of employment and training of minority and female utilization that the Contractor should reasonably be able to 
achieve in each construction trade in which it has employees in the covered area.  If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the goals established for 
the geographical area where that work is actually performed.  The Contractor is expected to make substantially 
uniform progress toward its goals in each craft. 

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union 
with which the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the 
Contractor's obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder. 

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 
goals, apprentices and trainees must be employed by the Contractor during the training period, and the Contractor 
must have made a commitment to employ the apprentices and trainees at the completion of their training, subject to 
the availability of employment opportunities.  Trainees must be trained pursuant to training programs approved by 
the U.S. Department of Labor. 

(g) The Contractor shall take affirmative action to ensure equal employment opportunity.  The 
evaluation of the Contractor's compliance with this clause shall be based upon its effort to achieve maximum results 
from its actions.  The Contractor shall document these efforts fully and implement affirmative action steps at least as 
extensive as the following: 

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites 
and in all facilities where the Contractor's employees are assigned to work.  The Contractor, if possible, will assign 
two or more women to each construction project.  The Contractor shall ensure that foremen, superintendents, and 
other onsite supervisory personnel are aware of and carry out the Contractor's obligation to maintain such a working 
environment, with specific attention to minority or female individuals working at these sites or facilities. 

(2) Establish and maintain a current list of sources for minority and female recruitment.  
Provide written notification to minority and female recruitment sources and community organizations when the 
Contractor or its unions have employment opportunities available, and maintain a record of the organizations' 
responses. 

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of 
each minority and female off-the-street applicant, referrals of minorities or females from unions, recruitment 
sources, or community organizations, and the action taken with respect to each individual.  If an individual was sent 
to the union hiring hall for referral and not referred back to the Contractor by the union or, if referred back, not 
employed by the Contractor, this shall be documented in the file, along with whatever additional actions the 
Contractor may have taken. 

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which 
the Contractor has a collective bargaining agreement has not referred back to the Contractor a minority or woman 
sent by the Contractor, or when the Contractor has other information that the union referral process has impeded the 
Contractor's efforts to meet its obligations. 

(5) Develop on-the-job training opportunities and/or participate in training programs for the 
area that expressly include minorities and women, including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially those programs funded or approved by the 
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Department of Labor.  The Contractor shall provide notice of these programs to the sources compiled under 
subparagraph (g)(2) of  this clause. 

(6) Disseminate the Contractor's equal employment policy by-- 
(i) Providing notice of the policy to unions and to training, recruitment, and 

outreach programs, and requesting their cooperation in assisting the Contractor in meeting its contract obligations; 
(ii) Including the policy in any policy manual and in collective bargaining 

agreements; 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
(iv) Reviewing the policy with all management personnel and with all minority and 

female employees at least once a year; and 
(v) Posting the policy on bulletin boards accessible to employees at each location 

where construction work is performed. 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action 

obligations with all employees having responsibility for hiring, assignment, layoff, termination, or other 
employment decisions.  Conduct review of this policy with all on-site supervisory personnel before initiating 
construction work at a job site.  A written record shall be made and maintained identifying the time and place of 
these meetings, persons attending, subject matter discussed, and disposition of the subject matter. 

(8) Disseminate the Contractor's equal employment policy externally by including it in any 
advertising in the news media, specifically including minority and female news media.  Provide written notification 
to, and discuss this policy with, other Contractors and subcontractors with which the Contractor does or anticipates 
doing business. 

(9) Direct recruitment efforts, both oral and written, to minority, female, and community 
organizations, to schools with minority and female students, and to minority and female recruitment and training 
organizations serving the Contractor's recruitment area and employment needs.  Not later than 1 month before the 
date for acceptance of applications for apprenticeship or training by any recruitment source, send written notification 
to organizations such as the above, describing the openings, screening procedures, and tests to be used in the 
selection process. 

(10) Encourage present minority and female employees to recruit minority persons and women.  
Where reasonable, provide after-school, summer, and vacation employment to minority and female youth both on 
the site and in other areas of the Contractor's workforce. 

(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female 

personnel for promotional opportunities.  Encourage these employees to seek or to prepare for, through appropriate 
training, etc., opportunities for promotion. 

(13) Ensure that seniority practices job classifications, work assignments, and other personnel 
practices do not have a discriminatory effect by continually monitoring all personnel and employment-related 
activities to ensure that the Contractor's obligations under this contract are being carried out. 

(14) Ensure that all facilities and company activities are nonsegregated except that separate or 
single-user toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 

(15) Maintain a record of solicitations for subcontracts for minority and female construction 
contractors and suppliers, including circulation of solicitations to minority and female contractor associations and 
other business associations. 

(16) Conduct a review, at lest annually, of all supervisors' adherence to and performance under 
the Contractor's equal employment policy and affirmative action obligations. 

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling 
one or more of the affirmative action obligations contained in subparagraphs (g)(1) through (16) of  this clause.  The 
efforts of a contractor association, joint contractor-union, contractor-community, or similar group of which the 
contractor is a member and participant may be asserted as fulfilling one or more of its obligations under 
subparagraphs (g)(1) through (16) of this clause, provided the Contractor-- 

(1) Actively participates in the group; 
(2) Makes every effort to ensure that the group has a positive impact on the employment of 

minorities and women in the industry; 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and 

female workforce participation; 
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(4) Makes a good-faith effort to meet its individual goals and timetables; and 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken 

on behalf of the Contractor.  The obligation to comply is the Contractor's, and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 

(i) A single goal for minorities and a separate single goal for women shall be established.  The 
Contractor is required to provide equal employment opportunity and to take affirmative action for all minority 
groups, both male and female, and all women, both minority and nonminority.  Consequently, the Contractor may be 
in violation of Executive Order 11246, as amended, if a particular group is employed in a substantially disparate 
manner. 

(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person 
because of race, color, religion, sex, or national origin. 

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from 
Government contracts under Executive Order 11246, as amended. 

(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the 
Equal Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be 
imposed or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP.  
Any failure to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive 
Order 11246, as amended. 

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action 
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results 
from its efforts to ensure equal employment opportunity.  If the Contractor fails to comply with the requirements of 
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary 
shall take action as prescribed in 41 CFR 60-4.8. 

(n) The Contractor shall designate a responsible official to-- 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment 

policy is being carried out; 
(2) Submit reports as may be required by the Government; and 
(3) Keep records that shall at least include for each employee the name, address, telephone 

number, construction trade, union affiliation (if any), employee identification number, social security number, race, 
sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week 
in the indicated trade, rate of pay, and locations at which the work was performed.  Records shall be maintained in 
an easily understandable and retrievable form; however, to the degree that existing records satisfy this requirement, 
separate records are not required to be maintained. 

(o) Nothing contained herein shall be construed as a limitation upon the application of other laws that 
establish different standards of compliance or upon the requirements for the hiring of local or other area residents 
(e.g., those under the Public Works Employment Act of 1977 and the Community Development Block Grant 
Program). 
 

49. *FAR 52.222-35 EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS 
OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001) 

(a) Definitions. As used in this clause— 
“All employment openings” means all positions except executive and top management, those positions that 

will be filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-
time employment, temporary employment of more than 3 days duration, and part-time employment. 

“Executive and top management” means any employee— 
  (1) Whose primary duty consists of the management of the enterprise in which the individual is 

employed or of a customarily recognized department or subdivision thereof; 
(2) Who customarily and regularly directs the work of two or more other employees; 
 

  (3) Who has the authority to hire or fire other employees or whose suggestions and 
recommendations as to the hiring or firing and as to the advancement and promotion or any other change of status of 
other employees will be given particular weight; 

  (4) Who customarily and regularly exercises discretionary powers; and 
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  (5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service 
establishment, who does not devote more than 40 percent of total hours of work in the work week to activities that 
are not directly and closely related to the performance of the work described in paragraphs 
(1) through (4) of this definition. This paragraph (5) does not apply in the case of an employee who is in sole charge 
of an establishment or a physically separated branch establishment, or who owns at least a 20 percent interest in the 
enterprise in which the individual is employed. 

“Other eligible veteran” means any other veteran who served on active duty during a war or in a campaign 
or expedition for which a campaign badge has been authorized. 

“Positions that will be filled from within the Contractor's organization” means employment openings for 
which the Contractor will give no consideration to persons outside the Contractor's organization (including any 
affiliates, subsidiaries, and parent companies) and includes any openings the 
Contractor proposes to fill from regularly established “recall” lists. The exception does not apply to a particular 
opening once an employer decides to consider applicants outside of its organization. 

“Qualified special disabled veteran” means a special disabled veteran who satisfies the requisite skill, 
experience, education, and other job-related requirements of the employment position such veteran holds or desires, 
and who, with or without reasonable accommodation, can perform the essential functions of such position. 

“Special disabled veteran” means— 
  (1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay 

would be entitled to compensation) under laws administered by the Department of Veterans Affairs for a 
disability— 

    (i) Rated at 30 percent or more; or 
    (ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 

U.S.C. 3106 to have a serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare 
for, obtain, or retain employment consistent with the veteran's abilities, aptitudes, and interests); or 

  (2) A person who was discharged or released from active duty because of a service-connected 
disability. 

“Veteran of the Vietnam era” means a person who— 
  (1) Served on active duty for a period of more than 180 days and was discharged or released from 

active duty with other than a dishonorable discharge, if any part of such active duty occurred— 
    (i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
    (ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
  (2) Was discharged or released from active duty for a service-connected disability if any part of 

the active duty was performed— 
    (i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
    (ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a 

special disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the 
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance 
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other 
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices 
such as— 

    (i) Recruitment, advertising, and job application procedures; 
    (ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, 

termination, right of return from layoff and rehiring; 
    (iii) Rate of pay or any other form of compensation and changes in compensation; 
    (iv) Job assignments, job classifications, organizational structures, position descriptions, 

lines of progression, and seniority lists; 
    (v) Leaves of absence, sick leave, or any other leave; 
    (vi) Fringe benefits available by virtue of employment, whether or not administered by 

the Contractor; 
    (vii) Selection and financial support for training, including apprenticeship, and on-the-job 

training under 38 U.S.C. 3687, professional meetings, conferences, and other related activities, and selection for 
leaves of absence to pursue training; 

    (viii) Activities sponsored by the Contractor including social or recreational programs; 
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and 
    (ix) Any other term, condition, or privilege of employment. 
  (2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of 

Labor issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 
U.S.C. 4211 and 4212). 
  (c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the 
time of the execution of this contract and those which occur during the performance of this contract, including those 
not generated by this contract, and including those occurring at an establishment of the Contractor other than the one 
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an 
appropriate local public employment service office of the State wherein the opening occurs. Listing employment 
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the 
local employment service office. 

  (2) The Contractor shall make the listing of employment openings with the local employment 
service office at least concurrently with using any other recruitment source or effort and shall involve the normal 
obligations of placing a bona fide job order, including accepting referrals of veterans and nonveterans. This listing of 
employment openings does not require hiring any particular job applicant or hiring from any particular group of job 
applicants and is not intended to relieve the Contractor from any requirements of Executive orders or regulations 
concerning nondiscrimination in employment. 

  (3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it 
shall advise the State public employment agency in each State where it has establishments of the name and location 
of each hiring location in the State. As long as the Contractor is contractually bound to these terms and has so 
advised the State agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the 
State agency when it is no longer bound by this contract clause. 

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled 
outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the 
Northern Mariana Islands, American Samoa, Guam, the Virgin Islands of the 
United States, and Wake Island. 

(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to 
employees and applicants for employment. 

  (2) The employment notices shall— 
    (i) State the rights of applicants and employees as well as the Contractor's obligation 

under the law to take affirmative action to employ and advance in employment qualified employees and applicants 
who are special disabled veterans, veterans of the Vietnam era, and other eligible veterans; and 

    (ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract 
Compliance Programs, Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the 
Contracting Officer. 

  (3) The Contractor shall ensure that applicants or employees who are special disabled veterans are 
informed of the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, 
or may lower the posted notice so that it can be read by a person in a wheelchair). 

  (4) The Contractor shall notify each labor union or representative of workers with which it has a 
collective bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the 
Act and is committed to take affirmative action to employ, and advance in employment, qualified special disabled 
veterans, veterans of the Vietnam era, and other eligible veterans. 

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government 
may take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued 
pursuant to the Act. 

(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders 
of $25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall 
act as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for 
noncompliance. 
(End of clause) 
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50.    *FAR 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 

(a) General. 
(1) Regarding any position for which the employee or applicant for employment is qualified, 

the Contractor shall not discriminate against any employee or applicant because of physical or mental disability.  
The Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified 
individuals with disabilities without discrimination based upon their physical or mental disability in all employment 
practices such as-- 

(i) Recruitment, advertising, and job application procedures;  
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, 

termination, right of return from layoff, and rehiring; 
(iii) Rates of pay or other forms of compensation and changes in compensation; 
(iv) Job assignments, job classifications, orgizational structures, position 

descriptions, lines of progression, and senority lists; 
(v) Leaves of absence, sick leave, or any other leave; 
(vi) Fringe benefits available by virtue of employment, whether or not administered 

by the Contractor; 
(vii) Selection and financial support for training, including apprenticeships, 

professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue 
training; 

(viii) Activities sponsored by the Contractor, including social or recreational 
programs; and 

(ix)   Any other term, condition, or priviledge of employment. 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the 

Secretary of Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
(b) Postings.  

(1) The Contractor agrees to post employment notices stating-- 
(i)  The Contractor's obligation under the law to take affirmative action to employ and 

advance in employment qualified individuals with disabilities; and  
(ii) The rights of applicants and employees. 

(2) These notices shall be posted in conspicuous places that are available to employees and 
applicants for employment.  The Contractor shall ensure that applicants and employees with disabilities are 
informed of the contents of the notice (e.g., the Contractor may have the notice read to visually disabled individual, 
or may lower the posted notice so that it might be read by a person in a wheelchair).  The notices shall be in a form 
prescribed by the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor 
(Deputy Assistant Secretary) and shall be provided by or through the Contracting Officer. 

(3) The Contractor shall notify each labor union or representative of workers with which it has 
a collective bargaining agreement or other contract understanding, that the Contractor is bound by the terms of 
Section 503 of the Act and is committed to take affirmative action to employ, and advance in employment, qualified 
individuals with physical or mental disabilities. 

(c) Noncompliance.  If the Contractor does not comply with the requirements of this clause, appropriate 
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act. 

(b) Subcontracts.  The Contractor shall include the terms of this clause in every subcontract or purchase 
order in excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary.  The 
Contractor shall act as specified by the Deputy Assistant Secretary to enforce the terms, including 
action for noncompliance. 

 

51. *FAR 52.222-37 EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS 
OF THE VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001) 
 

(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least 
annually, as required by the Secretary of Labor, on— 
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  (1) The number of special disabled veterans, the number of veterans of the Vietnam era, and other 
eligible veterans in the workforce of the Contractor by job category and hiring location; and 

  (2) The total number of new employees hired during the period covered by the report, and of the 
total, the number of special disabled veterans, the number of veterans of the Vietnam era, and the number of other 
eligible veterans; and 

  (3) The maximum number and the minimum number of employees of the Contractor during the 
period covered by the report. 

(b) The Contractor shall report the above items by completing the Form VETS-100, entitled  “Federal 
Contractor Veterans’ Employment Report (VETS-100 Report)”. 

(c) The Contractor shall submit VETS-100 Reports no later than September 30 of each year beginning 
September 30, 1988. 

(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires 
during the most recent 12-month period as of the ending date selected for the employment profile report required by 
paragraph (a)(1) of this clause. Contractors may select an ending date— 

  (1) As of the end of any pay period between July 1 andAugust 31 of the year the report is due; or  
  (2) As of December 31, if the Contractor has prior writtenapproval from the Equal Employment 

Opportunity Commission to do so for purposes of submitting the Employer Information Report EEO-1 (Standard 
Form 100). 

(e) The Contractor shall base the count of veterans reported according to paragraph (a) of this clause on 
voluntary disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all special 
disabled veterans, veterans of the Vietnam era, and other eligible veterans who wish to benefit under the affirmative 
action program at 38 U.S.C. 4212 to identify themselves to the Contractor. The invitation shall state that— 

  (1) The information is voluntarily provided; 
  (2) The information will be kept confidential; 
  (3) Disclosure or refusal to provide the information will not subject the applicant or employee to 

any adverse treatment; and 
  (4) The information will be used only in accordance with the regulations promulgated under 38 

U.S.C. 4212. 
(f) The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of $25,000 or 

more unless exempted by rules, regulations, or orders of the Secretary of Labor. 
(End of clause) 
 

52. *FAR 52.222-38 COMPLIANCE WITH VETERANS’ EMPLOYMENT REPORTING 
REQUIREMENTS (DEC 2001) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C. 
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment 
Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted 
the most recent VETS-100 Report required by that clause. 
(End of provision) 

53. *FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY 
DATA  (JAN 1997) 
 

(a) "Hazardous material," as used in this clause, includes any material defined as hazardous under the latest 
version of Federal Standard No. 313 (including revisions adopted during the term of the contract).  

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered 
under this contract.  The hazardous material shall be properly identified and include any applicable identification 
number, such as National Stock Number or Special Item Number.  This information shall also be included on the 
Material Safety Data Sheet submitted under this contract. 
 

      Material                           Identification No.   
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(If none, insert "None")   
___________________     ___________________   
___________________        ___________________ 
___________________        ___________________ 

 
(c)  This list must be updated during performance of the contract whenever the Contractor determines that 

any other material to be delivered under this contract is hazardous.    
(d)  The apparently successful offeror agrees to submit, for each item as required prior to award, a Material 

Safety Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 
313, for all hazardous material identified in paragraph (b) of this clause.  Data shall be submitted in accordance with 
Federal Standard No. 313, whether or not the apparently successful offeror is the actual manufacturer of these items.  
Failure to submit the Material Safety Data Sheet prior to award may result in the apparently successful offeror being 
considered nonresponsible and ineligible for award. 

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal Standard No. 
313, which renders incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor 
shall promptly notify the Contracting Officer and resubmit the data.  

(f)  Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the 
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or 
property. 

(g)  Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, 
State, and local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in 
connection with hazardous material.   

(h)  The Government's rights in data furnished under this contract with respect to hazardous material are as 
follows:   

(1)  To use, duplicate and disclose any data to which this clause is applicable.  The purposes of this 
right are to--   

(i)  Apprise personnel of the hazards to which they may be exposed in using, handling, 
packaging, transporting, or disposing of hazardous materials;   

(ii)  Obtain medical treatment for those affected by the material; and   
(iii)  Have others use, duplicate, and disclose the data for the Government for these 

purposes.   
(2)  To use, duplicate, and disclose data furnished under this clause, in accordance with 

subparagraph (h)(1) of this clause, in precedence over any other clause of this contract providing for rights in data.  
(3)  The Government is not precluded from using similar or identical data acquired from other 

sources.  (End of clause)   
 

54.    *FAR 52.223-5  POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION  
(APR 1998) [For Work on Federal Facilities] 
 

(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the provisions of 
the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050) and the 
Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13101-13109).  
 

(b) The Contractor shall provide all information needed by the Federal facility to comply with the 
emergency planning reporting requirements of Section 302 of EPCRA; the emergency notice requirements of 
Section 304 of EPCRA; the list of Material Safety Data Sheets required by Section 311 of EPCRA; the emergency 
and hazardous chemical inventory forms of Section 312 of EPCRA; the toxic chemical release inventory of Section 
313 of EPCRA, which includes the reduction and recycling information required by Section 6607 of PPA; and the 
toxic chemical reduction goals requirements of Section 3-302 of Executive Order 12856.  
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55.    *FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001) 
 

(a) Definitions.  As used in this clause-- 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the 

Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of 

sentence, or both, by any judicial body charged with the responsibility to determine violations of the Federal or State 
criminal drug statutes. 

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, 
distribution, dispensing, possession or use of any controlled substance. 

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in 
connection with a specific contract where employees of the Contractor are prohibited from engaging in the unlawful 
manufacture, distribution, dispensing, possession, or use of a controlled substance. 

"Employee" means an employee of a Contractor directly engaged in the performance of work under 
a Government contract.  "Directly engaged" is defined to include all direct cost employees and any other Contractor 
employee who has other than a minimal impact or involvement in contract performance. 

"Individual" means an offeror/contractor that has no more than one employee including the 
offeror/contractor. 

(b) The Contractor, if other than an individual, shall--within 30 days after award (unless a longer period 
is agreed to in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of 
less than 30 days performance duration-- 

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, 
dispensing, possession, or use of a controlled substance is prohibited in the Contractor's workplace and specifying 
the actions that will be taken against employees for violations of such prohibition; 

(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
(i) The dangers of drug abuse in the workplace; 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
(iii) Any available drug counseling, rehabilitation, and employee assistance 

programs; and 
(iv) The penalties that may be imposed upon employees for drug abuse violations 

occurring in the workplace. 
(3) Provide all employees engaged in performance of the contract with a copy of the statement 

required by subparagraph (b)(1) of this clause;  
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this 

clause that, as a condition of continued employment on this contract, the employee will-- 
(i) Abide by the terms of the statement; and 
(ii) Notify the employer in writing of the employee's conviction under a criminal 

drug statute for a violation occurring in the workplace no later than 5 days after such conviction. 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under 

subdivision (b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of such conviction.  The 
notice shall include the position title of the employee; 

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a 
conviction, take one of the following actions with respect to any employee who is convicted of a drug abuse 
violation occurring in the workplace: 

(i) Taking appropriate personnel action against such employee, up to and including 
termination; or 

(ii) Require such employee to satisfactorily participate in a drug abuse assistance or 
rehabilitation program approved for such purposes by a Federal, State, or local health, law enforcement, or other 
appropriate agency; and 

(7) Make a good faith effort to maintain a drug-free workplace through implementation of 
subparagraphs (b)(1) through (b)(6) of this clause. 

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, 
not to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance 
while  performing this contract. 
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(d) In addition to other remedies available to the Government, the Contractor's failure to comply with 
the requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.560, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 

56.    FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR 
EPA-DESIGNATED PRODUCTS (AUG 2000) [For Contracts exceeding $100,000.  EPA Designated product 
(available at http://www.epa.gov/cpg/)] 
 

(a) Definitions. As used in this clause— 
 

“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of 
the broader category of “recovered material.”  
 

“Recovered material” means waste materials and by-products recovered or diverted from solid waste, but 
the term does not include those materials and by-products generated 
from, and commonly reused within, an original manufacturing process. 
 

(b) The Contractor, on completion of this contract, shall— 
  (1) Estimate the percentage of the total recovered material used in contract performance, 

including, if applicable, the percentage of postconsumer material content; and 
  (2) Submit this estimate to the Contracting Officer. 

(End of clause) 
 

57.    *FAR 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)                                           
[For Contracts Over $100,000] 

 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a  facility used in the performance of 

this contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form 
(Form R) as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 
1986 (EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 
U.S.C. 13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, 
the annual Form R throughout the life of the contract. 

(b) A Contractor owned or operated facility use in the performance of this contract is exempt from the 
requirement to file an annual Form R if-- 

(1) The facility does not manufacture, process or otherwise use any toxic chemicals listed under 
section 313(c) of EPCRA, 42 U.S.C. 11023(c); 
     (2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) 
of EPCRA, 42 U.S.C. 11023(b)(1)(A); 
     (3) The facility does not meet the reporting thresholds of toxic chemicals established under section 
313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
  (4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 
through 39 or their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; 
or 

(5) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rica, Guam, American Somoa, the United States Virgin Islands, the Norther Mariana 
Islands, or any other territory or possession over which the United States has jurisdication. 

(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in 
paragraph (b) of this clause, and after award of the contract circumstances change so that any one of its owned or 
operated facilities used in the performance of this contract is no longer exempt- 
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     (1) The Contractor shall notify the Contracting Officer;  
and 
     (2) The Contractor, as ownor or operator of a facility used in the performance of this contract is no 
longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility. 

(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the 
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting 
requirements. 

(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall- 
     (1) For competitive subcontracts expected to exceed $100,000 (including all options), include a 
solicitation provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical 
Release Reporting; and 
     (2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of 
this clause, except this paragraph (e). 
 

58.     DFARS  252.223-7006 PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND    
HAZARDOUS MATERIALS (APR 1993) 
 

(a) Definitions. As used in this clause-- 
 

(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving 
of material. It does not include a temporary accumulation of a limited quantity of a material used in or a waste 
generated or resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense 
(DoD) items, equipment, or facilities.  

(2) "Toxic or hazardous materials" means:  
(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 
102 of CERCLA (42 U.S.C. 9602) (40 CFR Part 302);  

(ii) Materials that are of an explosive, flammable, or pyrotechnic nature; or  
(iii) Materials otherwise identified by the Secretary of Defense as specified in DoD 

regulations. 
 

(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-
owned toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 
10 U.S.C. 2692 or as authorized by the Secretary of Defense or his designee. 
 

59. RESERVED 

60. RESERVED 

61. *FAR 52.225-11  BUY AMERICAN ACT—CONSTRUCTION MATERIALS UNDER TRADE 
AGREEMENTS (JULY 2002) [For Contracts more than $6,481,000] ALTERNATE I (MAY 2002) [For 
Contracts between $6.481 and 7.304733  Million] 
 

(a) Definitions. As used in this clause— 
“Component” means an article, material, or supply incorporated directly into a construction material. 
“Construction material” means an article, material, or supply brought to the construction site by the 

Contractor or subcontractor for incorporation into the building or work. The term also includes an item brought to 
the site preassembled from articles, materials, or supplies. However, emergency life safety systems, such as 
emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public 
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building or work and that are produced as complete systems, are evaluated as a single and distinct construction 
material regardless of when or how the individual parts or components of those systems are delivered to the 
construction site.  Materials purchased directly by the Government are supplies, not construction material. 

“Cost of components” means— 
  (1) For components purchased by the Contractor, the acquisition cost, including transportation 

costs to the place of incorporation into the construction material (whether or not such costs are paid to a domestic 
firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or 

  (2) For componentsmanufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, plus allocable 
overhead costs, but excluding profit. Cost of components does not include any costs associated with the manufacture 
of the end product. 

“Designated country” means any of the following countries: 
 
Aruba    Kiribati 
Austria    Korea, Republic of 
Bangladesh   Lesotho 
Belgium   Liechtenstein 
Benin    Luxembourg 
Bhutan    Malawi 
Botswana   Maldives 
Burkina  Faso   Mali 
Burundi    Mozambique 
Canada    Nepal 
Cape Verde   Netherlands 
Central African Republic  Niger 
Chad    Norway 
Comoros   Portugal 
Denmark   Rwanda 
Djibouti    Sao Tome and Principe 
Equatorial Guinea  Sierra Leone 
Finland    Singapore 
France    Somalia 
Gambia    Spain 
Germany  Sweden 
Greece    Switzerland 
Guinea    Tanzania U.R. 
Guinea-Bissau   Togo 
Haiti    Tuvalu 
Hong Kong   Uganda 
Iceland    United Kingdom 
Ireland    Vanuatu 
Israel    Western Samoa 
Italy    Yemen 
Japan 
 

“Designated country construction material” means a construction material that— 
  (1) Is wholly the growth, product, or manufacture of a designated country; or 
  (2) In the case of a construction material that consists in whole or in part of materials from another 

country, has been substantially transformed in a designated country into a new and different construction material 
distinct from the materials from which it was transformed. 

“Domestic construction material” means— 
  (1) An unmanufactured construction material mined or produced in the United States; or 
  (2) A construction material manufactured in the United States, if the cost of its components mined, 

produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. Components of 
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foreign origin of the same class or kind for which nonavailability determinations have been made are treated as 
domestic. 

“Foreign construction material” means a construction material other than a domestic construction material. 
“North American Free Trade Agreement country” means Canada or Mexico. 
“North American Free Trade Agreement country construction material” means a construction material 

that— 
  (1) Is wholly the growth, product, or manufacture of a North American Free Trade Agreement 

(NAFTA) country; or 
  (2) In the case of a construction material that consists in whole or in part of materials from another 

country, has been substantially transformed in a NAFTA country into a new and different construction material 
distinct from the materials from which it was transformed. 

“United States” means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto 
Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased 
bases. 

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by 
providing a preference for domestic construction material. In addition, the Contracting Officer has determined that 
the Trade Agreements Act and the North American Free Trade Agreement (NAFTA) apply to this acquisition. 
Therefore, the Buy American Act restrictions are waived for designated country and NAFTA country construction 
materials. 

  (2) The Contractor shall use only domestic, designated country, or NAFTA country construction 
material in performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause. 

  (3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials 
or components listed by the Government as follows: 
________________________________________________ 
[Contracting Officer to list applicable excepted materials or 
indicate “none”] 

  (4) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(3) of this clause if the Government determines that— 

    (i) The cost of domestic construction material would be unreasonable. The cost of a 
particular domestic construction material subject to the restrictions of the Buy American Act is unreasonable when 
the cost of such material exceeds the cost of foreign material by more than 6 percent; 

    (ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or 

    (iii) The construction material is not mined, produced, or manufactured in the United 
States in sufficient and reasonably available commercial quantities of a satisfactory quality. 

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to 
use foreign construction material in accordance with paragraph (b)(4) of this clause shall include adequate 
information for Government evaluation of the request, including— 

      (A) A description of the foreign and domestic construction materials; 
(B) Unit of measure; 
(C) Quantity; 
(D) Price; 
(E) Time of delivery or availability; 
(F) Location of the construction project; 
(G) Name and address of the proposed supplier; and 

      (H) A detailed justification of the reason for use of foreign construction 
materials cited in accordance with paragraph (b)(3) of this clause. 

    (ii) A request based on unreasonable cost shall include a reasonable survey of the market 
and a completed price comparison table in the format in paragraph (d) of this clause. 

    (iii) The price of construction material shall include all delivery costs to the construction 
site and any applicable duty (whether or not a duty-free certificate may be issued). 

    (iv) Any Contractor request for a determination submitted after contract award shall 
explain why the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a satisfactory explanation, the 
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Contracting Officer need not make a determination. 
  (2) If the Government determines after contract award that an exception to the Buy American Act 

applies and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will 
modify the contract to allow use of the foreign construction material. However, when the basis for the exception is 
the unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(4)(i) of this clause. 

  (3) Unless the Government determines that an exception to the Buy American Act applies, use of 
foreign construction material is noncompliant with the Buy American Act. 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON 
Construction Material Description Unit of 

Measure 
Quantity Price (Dollars)* 

Item 1:    
Foreign construction material _________ _______ _________ 
Domestic construction material _________ _______ _________ 

 
Item 2:    
Foreign construction material ________ ______ _________ 
Domestic construction material ________ ______ _________ 

 
 
 [List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate is 
issued).] 
 
 (End of clause) 
 
Alternate I (May 2002). As prescribed in 25.1102(c)(3), delete the definitions of “North American Free Trade 
Agreement country” and “North American Free Trade Agreement country construction material” from the 
definitions in paragraph (a) of the basic clause and substitute the following paragraphs 
(b)(1) and (b)(2) for paragraphs (b)(1) and (b)(2) of the basic clause: 
 

(b) Construction materials. (1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by 
providing a preference for domestic construction material. In addition, the Contracting Officer has determined that 
the Trade Agreements Act applies to this acquisition. Therefore, the Buy American 
Act restrictions are waived for designated country construction materials. 
  (2) The Contractor shall use only domestic or designated country construction material in performing this 
contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.  

62. *FAR 52.225-12  NOTICE OF BUY AMERICAN ACT REQUIREMENT—CONSTRUCTION 
MATERIALS UNDER TRADE AGREEMENTS (MAY 2002) [Applicable with FAR 52.225-11]  
ALTERNATE II (MAY 2002) [For Contracts Between 6.481 and 7.304733 Million] 
 

(a) Definitions. “Construction material,” “designated country construction material,” “domestic 
construction material,” “foreign construction material,” and “NAFTA country construction material,” as used in this 
provision, are defined in the clause of this solicitation entitled “Buy American Act— 
Construction Materials under Trade Agreements” (Federal Acquisition Regulation (FAR) clause 52.225-11). 

(b) Requests for determination of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a 
determination before submission of offers. The offeror shall include the information and applicable supporting data 
required by paragraphs (c) and (d) of FAR clause 52.225-11 in the request. If an offeror has not requested a 
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determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received 
a response to a previous request, the offeror shall include the information and supporting data in the offer. 

(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the 
requirements of the Buy American Act, based on claimed unreasonable cost of domestic construction materials, by 
adding to the offered price the appropriate percentage of the cost of such foreign construction material, as specified 
in paragraph (b)(4)(i) of FAR clause 52.225-11. 

  (2) If evaluation results in a tie between an offeror that requested the substitution of foreign 
construction material based on unreasonable cost and an offeror that did not request an exception, the Contracting 
Officer will award to the offeror that did not request an exception based on unreasonable cost. 

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country 
or NAFTA country construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) 
of FAR clause 52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic, 
designated country, or NAFTA country construction material. 

  (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for 
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR 
clause 52.225-11 for the offer that is based on the use of any foreign construction material for which the 
Government has not yet determined an exception applies. 

  (3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those offers based on use 
of the equivalent domestic, designated country, or NAFTA country construction material, and the offeror shall be 
required to furnish such domestic, designated country, or NAFTA country construction material.   An offer based on 
use of the foreign construction material for which an exception was requested— 

    (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
    (ii) May be accepted if revised during negotiations. 

(End of provision) 
 
ALTERNATE II (MAY 2002) [For Contracts between 6.481 and 7.304733 Million] 
As prescribed in 25.1102(d)(3), substitute the following paragraphs (a) and (d) for paragraphs (a) and (d) of the 
basic provision: 
 

(a) Definitions. “Construction material,” “designated country construction material,” “domestic 
construction material,” and “foreign construction material,” as used in this provision, are defined in the clause of this 
solicitation entitled “Buy American Act—Construction Materials under Trade Agreements” (Federal Acquisition 
Regulation (FAR) clause 52.225-11). 

(d) Alternate offers. (1) When an offer includes foreign construction material, other than designated country 
construction material, that is not listed by the Government in this solicitation in paragraph (b)(3) of FAR clause 
52.225-11, the offeror also may submit an alternate offer based on use of equivalent domestic or designated country 
construction material. 

  (2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for 
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of FAR 
clause 52.225-11 for the offer that is based on the use of any foreign construction material for which the 
Government has not yet determined an exception applies. 

  (3) If the Government determines that a particular exception requested in accordance with 
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate only those offers based on use 
of the equivalent domestic or designated country construction material, and the offeror shall be required to furnish 
such domestic or designated country construction material. An offer based on use of the foreign construction 
material for which an exception was requested— 

    (i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
    (ii) May be accepted if revised during negotiations. 

63. *FAR 52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JULY 2000) 
 

(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services 
originating from sources within, or that were located in or transported from or through, countries whose products are 
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banned from importation into the United States under regulations of the Office of Foreign Assets Control, 
Department of the Treasury.   Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of 
Afghanistan controlled by the Taliban , and Serbia (excluding the territory of Kosovo). 

(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services 
from entities controlled by the government of Iraq. 

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
(End of clause) 
 

64. DFARS 252.226-7001 UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED 
ECONOMIC ENTERPRISES--DOD CONTRACTS (SEP 2001) 
 

(a) Definitions. As used in this clause-- 
 

"Indian" means any person who is a member of any Indian tribe, band, group, pueblo, or community that is 
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in 
accordance with 25 U.S.C. 1452(c) and any "Native" as defined in the Alaska Native Claims Settlement Act (43 
U.S.C. 1601). 

"Indian organization" means the governing body of any Indian tribe or entity established 
or recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C. Chapter 17. 

"Indian-owned economic enterprise" means any Indian-owned (as determined by the 
Secretary of the Interior) commercial, industrial, or business activity established or organized for the purpose of 
profit, provided that Indian ownership constitutes not less than 51 percent of the enterprise. 

"Indian tribe" means any Indian tribe, band, group, pueblo, or community, including native villages and 
native groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska 
Native Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in 
accordance with 25 U.S.C. 1452(c). 

"Interested party" means a contractor or an actual or prospective offeror whose direct economic interest 
would be affected by the award of a subcontract or by the failure to award a subcontract. 

(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic 
enterprises the maximum practicable opportunity to participate in the subcontracts it awards, to the fullest extent 
consistent with efficient performance of the contract. 

(c) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an 
Indian organization or Indian-owned economic enterprise as to its eligibility, unless an interested party challenges its 
status or the Contracting Officer has independent reason to question that status. 

(d) In the event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the 
matter to the-- 
 
U.S. Department of the Interior 
Bureau of Indian Affairs 
Attn: Chief, Division of Contracting and 
Grants Administration 
1849 C Street NW, MS-2626-MIB 
Washington, DC 20240-4000. 
 
The BIA will determine the eligibility and will notify the Contracting Officer. No incentive payment will be made-- 

(1) Within 50 working days of subcontract award; 
(2) While a challenge is pending; or 
(3) If a subcontractor is determined to be an ineligible participant. 

 
(e)(1) The Contractor, on its own behalf or on behalf of a subcontractor at any tier, may request an 

adjustment under the Indian Incentive Program to the following: 
(i) The estimated cost of a cost-type contract. 
(ii) The target cost of a cost-plus-incentive-fee contract. 
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(iii) The target cost and ceiling price of a fixed-price incentive contract. 
(iv) The price of a firm-fixed-price contract. 

  (2) The amount of the adjustment that may be made to the contract is 5 percent of the estimated 
cost, target cost, or firm-fixed price included in the subcontract initially awarded to the Indian organization or 
Indian-owned economic enterprise. 

  (3) The Contractor has the burden of proving the amount claimed and must assert its request for an 
adjustment prior to completion of contract performance. 

  (4) The Contracting Officer, subject to the terms and conditions of the contract and the availability 
of funds, will authorize an incentive payment of 5 percent of the amount paid to the subcontractor. 

  (5) If the Contractor requests and receives an adjustment on behalf of a subcontractor, the 
Contractor is obligated to pay the subcontractor the adjustment. 

(f) The Contractor shall insert the substance of this clause, including this paragraph (f), in all subcontracts 
that-- 

(1) Are for other than commercial items; and 
  (2) Are expected to exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition 

Regulation. 
(End of clause) 
    

65.    *FAR 52.227-1  AUTHORIZATION AND CONSENT (JUL 1995) 
 

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or 
any subcontract at any tier, of any invention described in and covered by a United States patent  

(1) embodied in the structure or composition of any article the delivery of which is accepted 
by the Government under this contract or 

(2) used in machinery, tools, or methods whose use necessarily results from compliance by the 
Contractor or a subcontractor with  

(i) specifications or written provisions forming a part of this contract or 
(ii) specific written instructions given by the Contracting Officer directing the 

manner of performance.  The entire liability to the Government for infringement of a patent of the United States 
shall be determined solely by the provisions of the indemnity clause, if any, included in this contract or any 
subcontract hereunder (including any lower-tier subcontract), and the Government assumes liability for all other 
infringement to the extent of the authorization and consent hereinabove granted. 

(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify 
the parties, in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, 
and materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition 
threshold) however, omission of this clause from any subcontract, including those at or below the simplified 
acquisition threshold, does not affect this authorization and consent. 
 

66.    *FAR 52.227-2  NOTICE AND ASSISTANCE REGARDING PATENT AND 
COPYRIGHT INFRINGEMENT (AUG 1996) 

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, 
each notice or claim of patent or copy-right infringement based on the performance of this contract of which the 
Contractor has knowledge. 

(b) In the event of any claim or suit against the Government on account of any alleged patent or 
copyright infringement arising out of the performance of this contract or out of the use of any supplies furnished or 
work or services performed under this contract, the Contractor shall furnish to the Government, when requested by 
the Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or 
claim.  Such evidence and information shall be furnished at the expense of the Government except where the 
Contractor has agreed to indemnify the Government. 
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(c) The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier 
for supplies or services (including construction and architect-engineer subcontracts and those for material, supplies, 
models, samples, or design or testing services) expected to exceed the simplified acquistion threshold at FAR 2.101. 
 

67.    *FAR 52.227-4   PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 

Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, 
and employees against liability, including costs and expenses, for infringement upon any United States patent 
(except a patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a 
Secrecy Order under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the 
account of the Government of supplies furnished or work performed under this contract. 
 

68.     DFARS 252.227-7022  GOVERNMENT RIGHTS (UNLIMITED) (MAR 1979) 
 
The Government shall have unlimited rights, in all drawings, designs, specifications, notes and other works 
developed in the performance of this contract, including the right to use same on any other Government design or 
construction without additional compensation to the Contractor.  The Contractor hereby grants to the Government a 
paid-up license throughout the world to all such works to which he may assert or establish any claim under design 
patent or copyright laws.  The Contractor for a period of three (3) years after completion of the project agrees to 
furnish the original or copies of all such works on the request of the Contracting Officer.   (End of clause) 
 

69.  DFARS 252.227-7023  DRAWINGS AND OTHER DATA TO BECOME PROPERTY OF 
GOVERNMENT (MAR 1979) 
 
All designs, drawings, specifications, notes and other works developed in the performance of this contract shall 
become the sole property of the Government and may be used on any other design or construction without additional 
compensation to the Contractor.  The Government shall be considered the &quot;person for whom the work was 
prepared&quot; for the purpose of authorship in any copyrightable    
 

70.  DFARS 252.227-7033 RIGHTS IN SHOP DRAWINGS (APR 1966) 
 

(a) Shop drawings for construction means drawings, submitted to the Government by the Construction 
Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in detail  
 (i) the proposed fabrication and assembly of structural elements and   (ii) the installation (i.e., 
form, fit, and attachment details) of materials or equipment.  The Government may duplicate, use, and disclose in 
any manner and for any purpose shop drawings delivered under this contract. 

(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier. 
 

71.  *FAR 52.228-2  ADDITIONAL BOND SECURITY (OCT 1997) 
 

The Contractor shall promptly furnish additional security required to protect the Government and persons 
supplying labor or materials under this contract if-- 

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this 
contract becomes unacceptable to the Government; 

(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion 

of the Contracting Officer; or 
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(d)  An irrevocable letter of credit (ILC) used as security will expire before the end of the period of 
required security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable 
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting Officer has the right to immediately 
draw on the ILC. 
 

72.  *FAR 52.228-5  INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 
1997)  [For Contracts Exceeding $100,000] 
 

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this 
contract, at least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract. 

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in 
writing that the required insurance has been obtained.  The policies evidencing required insurance shall contain an 
endorsement to the effect that any cancellation or any material change adversely affecting the Government's interest 
shall not be effective  

(1) for such period as the laws of the State in which this contract is to be performed prescribe, 
or 

(2) until 30 days after the insurer or the Contractor gives written notice to the Contracting 
Officer, whichever period is longer. 

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts 
under this contract that require work on a Government installation and shall require subcontractors to provide and 
maintain the insurance required in the Schedule or elsewhere in the contract.  The Contractor shall maintain a copy 
of all subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon 
request. 
 

73.  *FAR 52.228-11 PLEDGES OF ASSETS (FEB 1992) 
 

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a 
performance bond, or a payment bond-- 

(1) Pledge of assets; and 
(2) Standard Form 28, Affidavit of Individual Surety. 

(b) Pledges of assets from each person acting as an individual surety shall be in the form of-- 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or 

Government securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to 
Government securities held in book entry form) and/or; 

(2) A recorded lien on real estate.  The offeror will be required to provide-- 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance 

company approved by the United States Department of Justice.  This title evidence must show fee simple title vested 
in the surety along with any concurrent owners; whether any real estate taxes are due and payable; and any recorded 
encumbrances against the property, including the lien filed in favor of the Government as required by FAR 28.203-
3(d); 

(ii) Evidence of the amount due under any encumbrance shown in the evidence of 
title; 

(iii) A copy of the current real estate tax assessment of the property or a current 
appraisal dated no earlier than 6 months prior to the date of the bond, prepared by a professional appraiser who 
certifies that the appraisal has been conducted in accordance with the generally accepted appraisal standards as 
reflected in the Uniform Standards of Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 

74.    *FAR 52.228-12  PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 
1995) 
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In accordance with Section 806(a)(3) of Public Law 102-190, as amended by Sections 2091 and 8105 of Pub. L. 
103-355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the 
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller 
Act, the Contractor shall promptly provide a copy of such payment bond to the requestor.   
 

75.  FAR 52.228-14  IRREVOCABLE LETTER OF CREDIT (DEC 1999) 
 

(a) "Irrevocable letter of credit" (ILC), as used in this clause, means a written commitment by a federally 
insured financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, 
upon presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution 
nor the offeror/Contractor can revoke or condition the letter of credit. 

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as 
performance and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of 
this clause shall be used. 

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written 
demand and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally 
insured financial institution as provided in paragraph (d) of this clause, and-- 

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid 
acceptance period; 

(2) If used as an alternative to corporate or individual sureties as security for a performance or 
payment bond, the offeror/Contractor may submit an ILC to cover the entire period of performance or may submit 
an ILC with an initial expiration date estimated to cover the entire period for which financial security is required or 
may submit an ILC with an an initial expiration that is a minimum period of one year from the date of issuance.  The 
ILC shall provide that, unless the issuer provides the beneficiary written notice of non-renewal of least 60 days in 
advance of the current expiration date, the ILC is automatically extended without amendment for one year from the 
expiration date, or any future expiration date, until the period of required coverage is completed and the Contracting 
Officer provides the financial institution with a written statement waiving the right to payment. The period of 
required coverage shall be: 

(i) For contracts subject to the Miller Act, the later of-- 
(A) One year following the expected date of final payment; 
(B) For performance bonds only, until completion of any warranty period; or 
(C) For payment bonds only, until resolution of all claims filed against the 

payment bond during the one-year period following final payment. 
(ii) For contracts not subject to the Miller Act, the later of-- 

(A) 90 days following final payment; or 
(B) For performance bonds only, until completion of any warranty period. 

(d) Only federally insured financial institution rated investment grade or higher shall issue or confirm the 
ILC.  The offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial 
institution has the required rating(s) as of the date of issuance of the ILC.  Unless the financial institution issuing the 
ILC had letter of credit business of at least $25 million in the past year, ILCs over $5 million must be confirmed by 
another acceptable financial institution that had letter of credit business of at least $25 million in the past year. 

(e) The following format shall be used by the issuing financial institution to create an ILC: 
 
---------------------------------------------------------------------- 
[Issuing Financial Institution's Letterhead or Name and Address] 
 
Issue Date ------------------------------------------------------------- 
 
Irrevocable Letter of Credit No.--------------------------------------- 
Account party's name--------------------------------------------------- 
Account party's address------------------------------------------------ 
For Solicitation No.--------------------------------------------------- 
(For reference only) 
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    TO: [U.S. Government agency] 
    [U.S. Government agency's address] 
    1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings 
up to United States $__________. This Letter of Credit is payable at [issuing financial institution's and, if any, 
confirming financial institution's] office at [issuing financial institution's address and, if any, confirming financial 
institution's address] and expires with our close of business on __________, or any automatically extended 
expiration date. 
    2. We hereby undertake to honor your or transferee's sight draft(s) drawn on issuing or, if any, the confirming 
financial institution, for all or any part of this credit if presented with this Letter of Credit and confirmation, if any, 
at the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or any automatically 
extended expiration date. 
    3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year 
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we 
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this 
Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the 
account party (and confirming financial institution, if any) by the same means of delivery. 
    4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds.  Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
    5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of ____________ [state of confirming financial institution, if any, otherwise state of issuing financial 
institution]. 
    6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of 
the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days 
after the resumption of our business. 
 
        Sincerely, 
 
[Issuing financial institution] 
 

(f) The following format shall be used by the financial institution to confirm an ILC: 
 
[Confirming Financial Institution's Letterhead or Name and Address]--- 
 
(Date)________________________ 
 
Our Letter of Credit 
Advice Number---------------------------------------------------------- 
Beneficiary:----------------------------------------------------------- 
[U.S. Government agency] 
Issuing Financial Institution:----------------------------------------- 
Issuing Financial Institution's LC No.:-------------------------------- 
    Gentlemen: 
    1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by 
__________ [name of issuing financial institution] for drawings of up to United States dollars __________/U.S. 
$__________ and expiring with our close of business on __________ [the expiration date], or any automatically 
extended expiration date. 
    2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
____________. 
    3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
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    4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this confirmation that it be deemed automatically extended without amendment for one year from the 
expiration date hereof, or any automatically extended expiration date, unless: 
    (a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
    (b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit. 
    5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of __________ [state of confirming financial institution]. 
    6. If this confirmation expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the 
resumption of our business. 
Sincerely, 
---------------------------------------------------------------------- 
[Confirming financial institution] 
 

(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of 
Credit: 
SIGHT DRAFT 
 
---------------------------------------------------------------------- 
[City, State] 
 
(Date)_____________________ 
 
[Name and address of financial institution] 
Pay to the order of---------------------------------------------------- 
[Beneficiary Agency] __________ 
 
the sum of United States $ __________ 
This draft is drawn under---------------------------------------------- 
Irrevocable Letter of Credit No.--------------------------------------- 
---------------------------------------------------------------------- 
[Beneficiary Agency] 
By: ____________________ 
 

76.   *FAR 52.228-15 PERFORMANCE AND PAYMENT BONDS (JULY 2000)   
 

(a) Definitions. As used in this clause— 
 

“Original contract price” means the award price of the contract; or, for requirements contracts, the price 
payable for the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified 
minimum quantity. Original contract price does not include the price of any options, except those options exercised 
at the time of contract award. 

(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror 
shall furnish performance and payment bonds to the Contracting Officer as follows: 

  (1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time 
of contract award shall be 100 percent of the original contract price. 

  (2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of 
contract award shall be 100 percent of the original contract price. 

  (3) Additional bond protection. (i) The Government may require additional performance and 
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payment bond protection if the contract price is increased. The increase in protection generally will equal 100 
percent of the increase in contract price. 

    (ii) The Government may secure the additional protection by directing the Contractor to 
increase the penal amount of the existing bond or to obtain an additional bond. 

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary 
reinsurance agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision 
of the solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by 
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, individual 
sureties, or by other acceptable security such as postal money order, certified check, cashier’s check, irrevocable 
letter of credit, or, in accordance with Treasury Department regulations, certain bonds or notes of the United States. 
Treasury Circular 570 is published in the Federal Register or may be obtained from the: 
 

U.S. Department of Treasury 
Financial Management Service 
Surety Bond Branch 
401 14th Street, NW, 2nd Floor, West Wing 
Washington, DC 20227. 

 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c).  Any waiver of the right to sue on the 

payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after such 
person has first furnished labor or material for use in the performance of the contract. 
(End of clause) 
 

77.  FAR 52.229-3  FEDERAL, STATE, AND LOCAL TAXES (JAN 1991)  [For Contracts     
Exceeding $100,000] 
 

(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a negotiated 
contract or a modification, the effective date of this contract or modification. 

"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and 
duties, in effect on the contract date, that the taxing authority is imposing and collecting on the transactions or 
property covered by this contract. 

"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax 
or duty, or tax that was exempted or excluded on the contract date but whose exemption was later revoked or 
reduced during the contract period, on the transactions or property covered by this contract that the Contractor is 
required to pay or bear as the result of legislative, judicial, or administrative action taking effect after the contract 
date.  It does not include social security tax or other employment taxes. 

"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty, 
except social security or other employment taxes, that would otherwise have been payable on the transactions or 
property covered by this contract, but which the Contractor is not required to pay or bear, or for which the 
Contractor obtains a refund or drawback, as the result of legislative, judicial, or administrative action taking effect 
after the contract date. 

(b) The contract price includes all applicable Federal, State, and local taxes and duties. 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the 

Contractor warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase 
was included in the contract price, as a contingency reserve or otherwise. 

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax. 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social 

security or other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, 
through the Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer. 

(f) No adjustment shall be made in the contract price under this clause unless the amount of the 
adjustment exceeds $250. 
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(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal 
excise tax or duty that reasonably may be expected to result in either an increase or decrease in the contract price 
and shall take appropriate action as the Contracting Officer directs. 

(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from 
any Federal, State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain 
the exemption. 
 

78.     FAR 52.229-5  TAXES--CONTRACTS PERFORMED IN U.S. POSSESSIONS OR 
PUERTO RICO (APR 1984) 
 
The term "local taxes," as used in the Federal, State, and local taxes clause of this contract, includes taxes imposed 
by a possession of the United States or by Puerto Rico. 
 

79.      FAR  52.230-1  COST ACCOUNTING STANDARDS NOTICES AND CERTIFICATION 
(JUNE  2000) 
 

Note:  This notice does not apply to small businesses or foreign governments.  This notice is in three parts, 
identified by Roman numerals I through III. 

 
Offerors shall examine each part and provide the requested information in order to determine Cost 

Accounting Standards (CAS) requirements applicable to any resultant contract. 
If the offeror is an educational institution, Part II does not apply unless the contemplated contract will be 

subject to full or modified CAS coverage pursuant to 48 CFR 9903.201-2(c)(5) or 9903.201-2(c)(6), respectively.   
 
I.  DISCLOSURE STATEMENT--COST ACCOUNTING PRACTICES AND CERTIFICATION 
 

(a) Any contract in excess of $500,000 resulting from this solicitation  will be subject to the requirements 
of the Cost Accounting Standards Board (48 CFR Chapter 99), except for those contracts which are exempt as 
specified in 48 CFR 9903.201-1.  

(b) Any offeror submitting a proposal which, if accepted, will result in a contract subject to the 
requirements of 48 CFR Chapter 99 must, as a condition of contracting, submit a Disclosure Statement as required 
by 48 CFR 9903.202.  When required, the Disclosure Statement must be submitted as a part of the offeror's proposal 
under this solicitation unless the offeror has already submitted a Disclosure Statement disclosing the practices used 
in connection with the pricing of this proposal.  If an applicable Disclosure Statement has already been submitted, 
the offeror may satisfy the requirement for submission by providing the information requested in paragraph (c) of 
Part I of this provision. 

CAUTION:  In the absence of specific regulations or agreement, a practice disclosed in a Disclosure 
Statement shall not, by virtue of such disclosure, be deemed to be a proper, approved, or agreed-to practice for 
pricing proposals or accumulating and reporting contract performance cost data.     

(c) Check the appropriate box below:   
 

[  ]  (1) Certificate of Concurrent Submission of Disclosure Statement 
 

The offeror hereby certifies that, as a part of the offer, copies of the Disclosure Statement have been 
submitted as follows:  (i) original and one copy to the cognizant Administrative Contracting Officer (ACO) or 
cognizant Federal agency official authorized to act in that capacity (Federal official), as applicable, and (ii) one copy 
to the cognizant Federal auditor. 

(Disclosure must be on Form No. CASB DS-1 or CASB DS-2, as applicable.  Forms may be obtained from 
the cognizant ACO or Federal official and/or from the loose-leaf version of the Federal Acquisition Regulation.)   
 
Date of Disclosure Statement:  ______________________  
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Name and Address of Cognizant ACO or Federal Official Where Filed:  
____________________________________    
 

The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent 
with the cost accounting practices disclosed in the Disclosure Statement.    

[  ] (2) Certificate of Previously Submitted Disclosure Statement. 
The offeror hereby certifies that the required Disclosure Statement was filed as follows:   

 
Date of Disclosure Statement: _______________________  
Name and Address of Cognizant ACO or Federal Official Where Filed:  
_______________________________________   
 
The offeror further certifies that the practices used in estimating costs in pricing this proposal are consistent with the 
cost accounting practices disclosed in the applicable Disclosure Statement.   
 

[  ] (3) Certificate of Monetary Exemption. 
 
The offeror hereby certifies that the offeror, together with all divisions, subsidiaries, and affiliates under common 
control, did not receive net awards of negotiated prime contracts and subcontracts subject to CAS totaling  $50 
million or more in the cost accounting period immediately preceding the period in which this proposal was 
submitted.  The offeror further certifies that if such status changes before an award resulting from this proposal, the 
offeror will advise the Contracting Officer immediately.   
 

[ ] (4)  Certificate of Interim Exemption. 
 

The offeror hereby certifies that (i) the offeror first exceeded the monetary exemption for disclosure, as 
defined in (3) of this subsection, in the cost accounting period immediately preceding the period in which this offer 
was submitted and (ii) in accordance with 48 CFR 9903.202-1, the offeror is not yet required to submit a Disclosure 
Statement.  The offeror further certifies that if an award resulting from this proposal has not been made within 90 
days after the end of that period, the offeror will immediately submit a revised certificate to the Contracting Officer, 
in the form specified under subparagraph (c)(1) or (c)(2) of Part I of this provision, as appropriate, to verify 
submission of a completed Disclosure Statement.  
 

CAUTION:  Offerors currently required to disclose because they were awarded a CAS-covered prime 
contract or subcontract of $50 million or more in the current cost accounting period may not claim this exemption 
(4).  Further, the exemption applies only in connection with proposals submitted before expiration of the 90-day 
period following the cost accounting period in which the monetary exemption was exceeded.     
 
II.  COST ACCOUNTING STANDARDS--ELIGIBILITY FOR MODIFIED CONTRACT COVERAGE 
 
If the offeror is eligible to use the modified provisions of 48 CFR 9903.201-2(b) and elects to do so, the offeror shall 
indicate by checking the box below.  Checking the box below shall mean that the resultant contract is subject to the 
Disclosure and Consistency of Cost Accounting Practices clause in lieu of the Cost Accounting Standards clause.   
 

[  ] The offeror hereby claims an exemption from the Cost Accounting Standards clause under the 
provisions of 48 CFR 9903.201-2(b) and certifies that the offeror is eligible for use of the Disclosure and 
Consistency of Cost Accounting Practices clause because during the cost accounting period immediately preceding 
the period in which this proposal was submitted, the offeror received less than $50 million in awards of 
CAS-covered prime contracts and subcontracts.  The offeror further certifies that if such status changes before an 
award resulting from this proposal, the offeror will advise the Contracting Officer immediately.  

CAUTION:  An offeror may not claim the above eligibility for modified contract coverage if this proposal 
is expected to result in the award of a CAS-covered contract of $50 million or more or if, during its current cost 
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accounting period, the offeror has been awarded a single CAS-covered prime contract or subcontract of $50 million 
or more.   
 
III.  ADDITIONAL COST ACCOUNTING STANDARDS APPLICABLE TO EXISTING CONTRACTS 
 
The offeror shall indicate below whether award of the contemplated contract would, in accordance with 
subparagraph (a)(3) of the Cost Accounting Standards clause, require a change in established cost accounting 
practices affecting existing contracts and subcontracts.     
 

[  ]  YES      [  ] NO  
(End of provision)   
 

80.  *FAR 52.230-2  COST ACCOUNTING STANDARDS (APR 1998)   
 

(a) Unless the contract is exempt under 48 CFR 9903.201-1 and 9903.201-2, the provisions of 48 CFR Part 
9903 are incorporated herein by reference and the Contractor, in connection with this contract, shall--   
 

(1) (CAS-covered Contracts Only) By submission of a Disclosure Statement, disclose in writing the 
Contractor's cost accounting practices as required by 48 CFR 9903.202-1 through 9903.202-5, including methods of 
distinguishing direct costs from indirect costs and the basis used for allocating indirect costs.  The practices 
disclosed for this contract shall be the same as the practices currently disclosed and applied on all other contracts 
and subcontracts being performed by the Contractor and which contain a Cost Accounting Standards (CAS) clause.  
If the Contractor has notified the Contracting Officer that the Disclosure Statement contains trade secrets and 
commercial or financial information which is privileged and confidential, the Disclosure Statement shall be 
protected and shall not be released outside of the Government. 
 

(2) Follow consistently the Contractor's cost accounting practices in accumulating and reporting 
contract performance cost data concerning this contract.  If any change in cost accounting practices is made for the 
purposes of any contract or subcontract subject to CAS requirements, the change must be applied prospectively to 
this contract and the Disclosure Statement must be amended accordingly.  If the contract price or cost allowance of 
this contract is affected by such changes, adjustment shall be made in accordance with subparagraph (a)(4) or (a)(5) 
of this clause, as appropriate.   
 

(3) Comply with all CAS, including any modifications and interpretations indicated thereto 
contained in 48 CFR Part 9904, in effect on the date of award of this contract or, if the Contractor has submitted cost 
or pricing data, on  the date of final agreement on price as shown on the Contractor's signed certificate of current 
cost or pricing data.  The Contractor shall also comply with any CAS (or modifications to CAS) which hereafter 
become applicable to a contract or subcontract of the Contractor.  Such compliance shall be required prospectively 
from the date of applicability to such contract or subcontract.     

(4)(i) Agree to an equitable adjustment as provided in the Changes clause of this contract if the 
contract cost is affected by a change which, pursuant to subparagraph (a)(3) of this clause, the Contractor is required 
to make to the Contractor's established cost accounting practices.   

(ii) Negotiate with the Contracting Officer to determine the terms and conditions under 
which a change may be made to a cost accounting practice, other than a change made under other provisions of 
subparagraph (a)(4) of this clause; provided that no agreement may be made under this provision that will increase 
costs paid by the United States.     
 

(iii) When the parties agree to a change to a cost accounting practice, other than a change 
under subdivision (a)(4)(i) of this clause, negotiate an equitable adjustment as provided in the Changes clause of this 
contract.     

(5) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with an applicable Cost Accounting Standard, or to follow any cost accounting 
practice consistently and such failure results in any increased costs paid by the United States.  Such adjustment shall 
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provide for recovery of the increased costs to the United States, together with interest thereon computed at the 
annual rate established under section 6621 of the Internal Revenue Code of 1986 (26 U.S.C. 6621) for such period, 
from the time the payment by the United States was made to the time the adjustment is effected.  In no case shall the 
Government recover costs greater than the increased cost to the Government, in the aggregate, on the relevant 
contracts subject to the price adjustment, unless the Contractor made a change in its cost accounting practices of 
which it was aware or should have been aware at the time of price negotiations and which it failed to disclose to the 
Government.     
 

(b) If the parties fail to agree whether the Contractor or a subcontractor has complied with an applicable 
CAS in 48 CFR 9904 or a CAS rule or regulation in 48 CFR 9903 and as to any cost adjustment demanded by the 
United States, such failure to agree will constitute a dispute under the Contract Disputes Act (41 U.S.C. 601).     

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, or records relating to compliance with the requirements of this clause.   
 

(d) The Contractor shall include in all negotiated subcontracts which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts, of any tier, 
including the obligation to comply with all CAS in effect on the subcontractor's award date or if the subcontractor 
has submitted cost or pricing data, on the date of final agreement on price as shown on the subcontractor's signed 
Certificate of Current Cost or Pricing Data. If the subcontract is awarded to a business unit which pursuant to 48 
CFR 9903.201-2 is subject to other types of CAS coverage, the substance of the applicable clause set forth in 
subsection 30.201-4 of the Federal Acquisition Regulation shall be inserted. This requirement shall apply only to 
negotiated subcontracts in excess of $500,000, except that the requirement shall not apply to negotiated subcontracts 
otherwise exempt from the requirement to include a CAS clause as specified in 48 CFR 9903.201-1.  
 
(End of clause) 

81.  *FAR 52.230-3  DISCLOSURE AND CONSISTENCY OF COST ACCOUNTING 
PRACTICES   (APR 1998) 
 

(a) The Contractor, in connection with this contract, shall--   
 

(1) Comply with the requirements of 48 CFR 9904.401, Consistency in Estimating, Accumulating, 
and Reporting Costs; 48 CFR 9904.402, Consistency in Allocating Costs Incurred for the Same Purpose; 48 CFR 
9904.405, Accounting for Unallowable Costs; and 48 CFR 9904.406, Cost Accounting Standard--Cost Accounting 
Period, in effect on the date of award of this contract as indicated in 48 CFR Part 9904.   

(2) (CAS-covered Contracts Only)  If it is a business unit of a company required to submit a 
Disclosure Statement, disclose in writing its cost accounting practices as required by 48 CFR 9903.202-1 through 
9903.202-5.  If the Contractor has notified the Contracting Officer that the Disclosure Statement contains trade 
secrets and commercial or financial information which is privileged and confidential, the Disclosure Statement shall 
be protected and shall not be released outside of the Government.     

(3)(i) Follow consistently the Contractor's cost accounting practices.  A change to such practices 
may be proposed, however, by either the Government or the Contractor, and the Contractor agrees to negotiate with 
the Contracting Officer the terms and conditions under which a change may be made.  After the terms and 
conditions under which the change is to be made have been agreed to, the change must be applied prospectively to 
this contract, and the Disclosure Statement, if affected, must be amended accordingly.     

(ii) The Contractor shall, when the parties agree to a change to a cost accounting practice and the 
Contracting Officer has made the finding required in 48 CFR 9903.201-6(b), that the change is desirable and not 
detrimental to the interests of the Government, negotiate an equitable adjustment as provided in the Changes clause 
of this contract.  In the absence of the required finding, no agreement may be made under this contract clause that 
will increase costs paid by the United States.     

(4) Agree to an adjustment of the contract price or cost allowance, as appropriate, if the Contractor 
or a subcontractor fails to comply with the applicable CAS or to follow any cost accounting practice, and such 
failure results in any increased costs paid by the United States.  Such adjustment shall provide for recovery of the 
increased costs to the United States together with interest thereon computed at the annual rate of interest established 
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under the Internal Revenue Code of 1986 (26 U.S.C. 6621), from the time the payment by the United States was 
made to the time the adjustment is effected.     

(b) If the parties fail to agree whether the Contractor has complied with an applicable CAS, rule, or 
regulation as specified in 48 CFR 9903 and 9904 and as to any cost adjustment demanded by the United States, such 
failure to agree will constitute a dispute under the Contract Disputes Act (41 U.S.C. 601).    

(c) The Contractor shall permit any authorized representatives of the Government to examine and make 
copies of any documents, papers, and records relating to compliance with the requirements of this clause.     

(d) The Contractor shall include in all negotiated subcontracts, which the Contractor enters into, the 
substance of this clause, except paragraph (b), and shall require such inclusion in all other subcontracts of any tier, 
except that-- 

(1) If the subcontract is awarded to a business unit which pursuant to 48 CFR 9903.201-2 is subject 
to other types of CAS coverage, the substance of the applicable clause set forth in subsection 30.201-4 of the Federal 
Acquisition Regulation shall be inserted.  
 

(2) This requirement shall apply only to negotiated subcontracts in excess of $500,000.  
 

(3) The requirement shall not apply to negotiated subcontracts otherwise exempt from the 
requirement to include a CAS clause as specified in 48 CFR 9903.201-1.  
   (End of clause) 
 

82.  DFARS 252.231-7000 SUPPLEMENTAL COST PRINCIPLES (DEC 1991) 
 

When the allowability of costs under this contract is determined in accordance with part 31 of the Federal 
Acquisition Regulation (FAR) allowability shall also be determined in accordance with part 231 of the DoD FAR 
Supplement, in effect on the date of this contract. 
 

83.  *FAR 52.232-5  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS 
(SEPT 2002) 
 

(a) Payment of Price. The Government shall pay the Contractor the contract price as provided in this 
contract.  

(b) Progress Payments. The Government shall make progress payments monthly as the work proceeds, or at 
more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets 
the standards of quality established under the contract, as approved by the Contracting Officer.  

(1) The Contractor's request for progress payments shall include the following substantiation:  
(i)   An itemization of the amounts requested, related to the various elements of work 

required by the contract covered by the payment requested.  
(ii)  A listing of the amount included for work performed by each subcontractor under the 

contract.  
(iii) A listing of the total amount of each subcontract under the contract.  
(iv)  A listing of the amounts previously paid to each such subcontractor under the 

contract.  
(v)   Additional supporting data in a form and detail required by the Contracting Officer.  

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the 
site and preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other 
than the site also may be taken into consideration if--  

(i)  Consideration is specifically authorized by this contract; and  
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material 

and that the material will be used to perform this contract.  
(c) Contractor Certification. Along with each request for progress payments, the Contractor shall furnish 

the following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph 
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(c)(4) from the certification, the certification is still acceptable.)   I hereby certify, to the best of my knowledge and 
belief, that--  

(1) The amounts requested are only for performance in accordance with the specifications, terms, 
and conditions of the contract;  

(2) All payments due to subcontractors and suppliers from previous payments received under the 
contract have been made, and timely payments will be made from the proceeds of the payment covered by this 
certification, in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United 
States Code; 

(3) This request for progress payments does not include any amounts which the prime contractor 
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 
subcontract; and  

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
  
----------------------------------------------------------------------  
(Name)  
----------------------------------------------------------------------  
(Title)  
----------------------------------------------------------------------  
(Date)  
 

(d) Refund of Unearned Amounts.  If the Contractor, after making a certified request for progress 
payments, discovers that a portion or all of such request constitutes a payment for performance by the Contractor 
that fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the 
"unearned amount"), the Contractor shall-- 

(1) Notify the Contracting Officer of such performance deficiency; and 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in 

the manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after 
the date of receipt of the unearned amount until-- 

(i) The date the Contractor notifies the Contracting Officer that the performance 
deficiency has been corrected; or 

(ii) The date the Contractor reduces the amount of any subsequent certified request 
for progress payments by an amount equal to the unearned amount. 

(e) Retainage.  If the Contracting Officer finds that satisfactory progress was achieved during any 
period for which a progress payment is to be made, the Contracting Officer shall authorize payment to be made in 
full.  However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 
percent of the amount of the payment until satisfactory progress is achieved.  When the work is substantially 
complete, the Contracting Officer may retain from previously withheld funds and future progress payments that 
amount the Contracting Officer considers adequate for protection of the Government and shall release to the 
Contractor all the remaining withheld funds.  Also, on completion and acceptance of each separate building, public 
work, or other division of the contract, for which the price is stated separately in the contract, payment shall be made 
for the completed work without retention of a percentage. 

(f) Title, Liability, and Reservation of Rights.  All material and work covered by progress payments 
made shall, at the time of payment, become the sole property of the Government, but this shall not be construed as-- 

(1) Relieving the Contractor from the sole responsibility for al material and work upon which 
payments have been made or the restoration of any damaged work; or 

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the 
contract. 

(g) Reimbursement for Bond Premiums.  In making these progress payments, the Government shall, 
upon request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds 
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of 
full payment to the surety.  The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums. 

(h) Final Payment.  The Government shall pay the amount due the Contractor under this contract after-- 
(1) Completion and acceptance of all work; 
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(2) Presentation of a properly executed voucher; and 
(3) Presentation of release of all claims against the Government arising by virtue of this 

contract, other than claims, in stated amounts, that the Contractor has specifically excepted from the operation of the 
release.  A release may also be required of the assignee if the Contractor's claim to amounts payable under this 
contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15). 

(i) Limitation Because of Undefinitized Work.  Notwithstanding any provision of this contract, 
progress payments shall not exceed 80 percent on work accomplished on undefinitized contract actions.  A "contract 
action" is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for 
additional supplies or services, but not including contract modifications that are within the scope and under the 
terms of the contract, such as contract modifications issued pursuant to the Changes clause, or funding and other 
administrative changes. 

(j) Interest Computation on Unearned Amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount 
payable under subparagraph (d)(2) of this clause shall be--  

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the 
most recent auction of such bills prior to the date the Contractor receives the unearned amount; and  

(2) Deducted from the next available payment to the Contractor.  
 

84.  RESERVED. 

85.  RESERVED 

86.  *FAR 52.232-17 INTEREST (JUN 1996) 
 

(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing 
Data clause or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the 
Government under this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) 
shall bear simple interest from the date due until paid unless paid within 30 days of becoming due.  The interest rate 
shall be the interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract 
Disputes Act of 1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as 
provided in paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the 
Secretary until the amount is paid. 

(b) Amounts shall be due at the earliest of the following dates: 
(1) The date fixed under this contract. 
(2) The date of the first written demand for payment consistent with this contract, including 

any demand resulting from a default termination. 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement 

to confirm completed negotiations establishing the amount of debt. 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor 

stating the amount of refund payable in connection with a pricing proposal or a negotiated pricing agreement not 
confirmed by contract modification. 

(c) The interest charge made under this clause may be reduced under the procedures prescribed in 
32.614-2 of the Federal Acquisition Regulation in effect on the date of this contract. 
 

87.  *FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986) 
 

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 
(hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the 
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending 
agency.  The assignee under such an assignment may thereafter further assign or reassign its right under the original 
assignment to any type of financing institution described in the preceding sentence. 
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(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid 
amounts payable under this contract, and shall not be made to more than one party, except that an assignment or 
reassignment may be made to one party as agent or trustee for two or more parties participating in the financing of 
this contract. 

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified 
document (including this contract) or information related to work under this contract until the Contracting Officer 
authorizes such action in writing. 

88. RESERVED  
 

89.   *FAR 52.232-27     PROMPT PAY FOR CONSTRUCTION CONTRACTS (FEB 2002)            
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the 
terms and conditions specified in this clause. The Government considers payment as being made on the day a check 
is dated or the date of an electronic funds transfer.  Definitions of pertinent terms are set forth in sections 2.101, 
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to 
in this clause are calendar days, unless otherwise specified. (However, see paragraph (a)(3) concerning payments 
due on Saturdays, Sundays, and legal holidays.) 

(a) Invoice payments—(1) Types of invoice payments. For purposes of this clause, there are several types of 
invoice payments that may occur under this contract, as follows: 

   (i) Progress payments, if provided for elsewhere in this contract, based on 
Contracting Officer approval of the estimated amount and value of work or services performed, including payments 
for reaching milestones in any project. 

      (A) The due date for making such payments is 14 days after the designated 
billing office receives a proper payment request.  If the designated billing office fails to annotate the payment 
request with the actual date of receipt at the time of receipt, the payment due date is the 14th day after the date of the 
Contractor’s payment request, provided the designated billing office receives a proper payment request and there is 
no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 

      (B) The due date for payment of any amounts retained by the Contracting 
Officer in accordance with the clause at 52.232–5, Payments Under Fixed-Price Construction 
Contracts, is as specified in the contract or, if not specified, 30 days after approval by the Contracting Officer for 
release to the Contractor. 

    (ii) Final payments based on completion and acceptance of all work and presentation of 
release of all claims against the Government arising by virtue of the contract, and payments for partial deliveries that 
have been accepted by the Government (e.g., each separate building, public work, or other division of the contract 
for which the price is stated separately in the contract). 

      (A) The due date for making such payments is the later of the following two 
events: 

        (1) The 30th day after the designated billing office receives a proper 
invoice from the Contractor. 

        (2) The 30th day after Government acceptance of the work or services 
completed by the Contractor.  For a final invoice when the payment amount is subject to contract settlement actions 
(e.g., release of claims), acceptance is deemed to occur on the effective date of the contract settlement. 

      (B) If the designated billing office fails to annotate the invoice with the date of 
actual receipt at the time of receipt, the invoice payment due date is the 30th day after the date of the Contractor’s 
invoice, provided the designated billing office receives a proper invoice and there is no disagreement over quantity, 
quality, or Contractor compliance with contract requirements. 

  (2) Contractor’s invoice. The Contractor shall prepare and submit invoices to the designated 
billing office specified in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through 
(a)(2)(xi) of this clause. If the invoice does not comply with these requirements, the designated billing office must 
return it within 7 days after receipt, with the reasons why it is not a proper invoice.  When computing any interest 
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penalty owed the Contractor, the Government will take into account if the Government notifies the Contractor of an 
improper invoice in an untimely manner. 

    (i) Name and address of the Contractor. 
      (ii) Invoice date and invoice number. (The Contractor should date invoices as close as 
possible to the date of mailing or transmission.) 
       (iii) Contract number or other authorization for work or services performed (including 
order number and contract line item number). 

    (iv) Description of work or services performed. 
      (v) Delivery and payment terms (e.g., discount for prompt payment terms). 

    (vi) Name and address of Contractor official to whom payment is to be sent (must be the 
same as that in the contract or in a proper notice of assignment). 

    (vii) Name (where practicable), title, phone number, and mailing address of person to 
notify in the event of a defective invoice. 

    (viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the 
amounts requested and certification in accordance with the requirements of the 
clause at 52.232–5, Payments Under Fixed-Price Construction Contracts. 

    (ix) Taxpayer Identification Number (TIN).  The Contractor shall include its TIN on the 
invoice only if required elsewhere in this contract. 

    (x) Electronic funds transfer (EFT) banking information. 
      (A) The Contractor shall include EFTbanking information on the invoice only if 

required elsewhere in this contract. 
      (B) If EFT banking information is not required to be on the invoice, in order for 

the invoice to be a proper invoice, the Contractor shall have submitted correct EFT banking information in 
accordance with the applicable solicitation provision (e.g., 52.232–38, Submission of Electronic Funds Transfer 
Information with Offer), contract clause (e.g., 52.232–33, Payment by Electronic Funds Transfer—Central 
Contractor Registration, or 52.232–34, Payment by Electronic Funds Transfer— 
Other Than Central Contractor Registration), or applicable agency procedures. 

      (C) EFT banking information is not required if the Government waived the 
requirement to pay by EFT. 

    (xi) Any other information or documentation required by the contract.  
  (3) Interest penalty. The designated payment office will pay an interest penalty automatically, 

without request from the Contractor, if payment is not made by the due date and the conditions listed in paragraphs 
(a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, 
Sunday, or legal holiday, the designated payment office may make payment on the following working day without 
incurring a late payment interest penalty. 

    (i) The designated billing office received a proper invoice. 
    (ii) The Government processed a receiving report or other Government documentation 

authorizing payment and there was no disagreement over quantity, quality, Contractor compliance with any contract 
term or condition, or requested progress payment amount. 

    (iii) In the case of a final invoice for any balance of funds due the Contractor for work or 
services performed, the amount was not subject to further contract settlement actions between the Government and 
the Contractor. 

  (4) Computing penalty amount. The Government will compute the interest penalty in accordance 
with the Office of Management and Budget prompt payment regulations at 5 CFR part 1315. 

    (i) For the sole purpose of computing an interest penalty that might be due the 
Contractor for payments described in paragraph (a)(1)(ii) of this clause, Government acceptance or approval is 
deemed to occur constructively on the 7th day after the Contractor has completed the work or services in accordance 
with the terms and conditions of the contract.  If actual acceptance or approval occurs within the constructive 
acceptance or approval period, the Government will base the determination of an interest penalty on the actual date 
of acceptance or approval. Constructive acceptance or constructive approval requirements do not apply if there is a 
disagreement over quantity, quality, or Contractor compliance with a contract provision. These requirements also do 
not compel Government officials to accept work or services, approve Contractor estimates, perform contract 
administration functions, or make payment prior to fulfilling their responsibilities. 

    (ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the 
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Government to pay interest penalties if payment delays are due to disagreement between the Government and the 
Contractor over the payment amount or other issues involving contract compliance, or on amounts temporarily 
withheld or retained in accordance with the terms of the contract.  The Government and the Contractor shall resolve 
claims involving disputes, and any interest that may be payable in accordance with the clause at FAR 52.233–1, 
Disputes. 

  (5) Discounts for prompt payment. The designated payment office will pay an interest penalty 
automatically, without request from the Contractor, if the Government takes a discount for prompt payment 
improperly. The Government will calculate the interest penalty in accordance with the prompt payment regulations 
at 5 CFR part 1315. 

  (6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, 
calculated in accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty 
amount only if— 

      (A) The Government owes an interest penalty of $1 or more; 
      (B) The designated payment office does not pay the interest penalty within 10 

days after the date the invoice amount is paid; and 
      (C) The Contractor makes a written demand to the designated payment office for 

additional penalty payment, in accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days 
after the date the invoice amount is paid. 

    (ii)(A) The Contractor shall support written demands for additional penalty payments 
with the following data. The Government will not request any additional data. The Contractor shall— 

        (1) Specifically assert that late payment interest is due under a specific 
invoice, and request payment of all overdue late payment interest penalty and such additional penalty as may be 
required; 

        (2) Attach a copy of the invoice on which the unpaid late payment 
interest was due; and 

         (3) State that payment of the principal has been received, including the 
date of receipt. 

      (B) If there is no postmark or the postmark is illegible— 
        (1) The designated payment office that receives the demand will 

annotate it with the date of receipt provided the demand is received on or before the 40th day after payment was 
made; or 

        (2) If the designated payment office fails to make the required 
annotation, the Government will determine the demand’s validity based on the date the Contractor has placed on the 
demand, provided such date is no later than the 40th day after payment was made. 

(b) Contract financing payments. If this contract provides for contract financing, the 
Government will make contract financing payments in accordance with the applicable contract financing clause. 

(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or 
services (including a material supplier) for the purpose of performing this contract the following: 

  (1) Prompt payment for subcontractors.  A payment clause that obligates the Contractor to pay the 
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt of payment out of 
such amounts as are paid to the Contractor under this contract. 

  (2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to 
the subcontractor an interest penalty for each payment not made in accordance with the payment clause— 

    (i) For the period beginning on the day after the required payment date and ending on the 
date on which payment of the amount due is made; and 

    (ii) Computed at the rate of interest established by the Secretary of the Treasury, and 
published in the Federal Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 
U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an interest penalty. 

  (3) Subcontractor clause flowdown. A clause requiring each subcontractor to 
    (i) Include a payment clause and an interest penalty clause conforming to the standards 

set forth in paragraphs (c)(1) and (c)(2) of this clause in each of its subcontracts; and 
    (ii) Require each of its subcontractors to include such clauses in their subcontracts with 

each lower-tier subcontractor or supplier. 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be 
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construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their 
subcontract, provisions that— 

  (1) Retainage permitted.  Permit the Contractor or a subcontractor to retain (without cause) a 
specified percentage of each progress payment otherwise due to a subcontractor for satisfactory performance under 
the subcontract without incurring any obligation to pay a late payment interest penalty, in accordance with terms and 
conditions agreed to by the parties to the subcontract, giving such recognition as the parties deem appropriate to the 
ability of a subcontractor to furnish a performance bond and a payment bond; 

  (2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that 
part or all of the subcontractor’s request for payment may be withheld in accordance with the subcontract 
agreement; and 

  (3) Withholding requirements. Permit such withholding without incurring any obligation to pay a 
late payment penalty if— 

    (i) A notice conforming to the standards of paragraph (g) of this clause previously has 
been furnished to the subcontractor; and 

    (ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a 
Contractor pursuant to paragraph (d)(3)(i) of this clause. 

(e) Subcontractor withholding procedures.  If a Contractor, after making a request for payment to the 
Government but before making a payment to a subcontractor for the subcontractor’s performance covered by the 
payment request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to 
withholding from the subcontractor in accordance with the subcontract agreement, then the Contractor shall— 

  (1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of 
paragraph (g) of this clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior 
to the due date for subcontractor payment; 

  (2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy 
of the notice furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 

  (3) Subcontractor progress payment reduction. Reduce the subcontractor’s progress payment by 
an amount not to exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this 
clause; 

  (4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after 
the correction of the identified subcontract performance deficiency, and— 

    (i) Make such payment within— 
      (A) Seven days after correction of the identified subcontract performance 

deficiency (unless the funds therefor must be recovered from the Government because of a reduction under 
paragraph (e)(5)(i)) of this clause; or 

      (B) Seven days after the Contractor recovers such funds from the Government; 
or 

    (ii) Incur an obligation to pay a late payment interest penalty computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments 
under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues 
the obligation to pay an interest penalty; 

  (5) Notice to Contracting Officer. Notify the Contracting Officer upon— 
    (i) Reduction of the amount of any subsequent certified application for payment; or 
    (ii) Payment to the subcontractor of any withheld amounts of a progress payment, 

specifying— 
      (A) The amounts withheld under paragraph (e)(1) of this clause; and 
      (B) The dates that such withholding began and ended; and 
  (6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on 

the withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of 
the withheld amounts from the Government until— 

    (i) The day the identified subcontractor performance deficiency is corrected; or 
    (ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this 

clause. 
(f) Third-party deficiency reports—(1) Withholding from subcontractor. If a 

Contractor, after making payment to a first-tier subcontractor, receives from a supplier or subcontractor of the first-
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tier subcontractor (hereafter referred to as a ‘‘second-tier subcontractor’’) a written notice in accordance with section 
2 of the Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor’s 
performance under the contract for which the Contractor may be ultimately liable, and the Contractor determines 
that all or a portion of future payments otherwise due such first-tier subcontractor is subject to withholding in 
accordance with the subcontract agreement, the Contractor may, without incurring an obligation to pay an interest 
penalty under paragraph (e)(6) of this clause— 

    (i) Furnish to the first-tier subcontractor a notice conforming to the standards of 
paragraph (g) of this clause as soon as practicable upon making such determination; and 

    (ii) Withhold from the first-tier subcontractor’s next available progress payment or 
payments an amount not to exceed the amount specified in the notice of withholding furnished under paragraph 
(f)(1)(i) of this clause. 

  (2) Subsequent payment or interest charge.  As soon as practicable, but not later than 7 days after 
receipt of satisfactory written notification that the identified subcontract performance deficiency has been corrected, 
the Contractor shall— 

    (i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier 
subcontractor; or 

    (ii) Incur an obligation to pay a late payment interest penalty to such first-tier 
subcontractor computed at the rate of interest established by the Secretary of the Treasury, and published in the 
Federal Register, for interest payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in 
effect at the time the Contractor accrues the obligation to pay an interest penalty. 

(g) Written notice of subcontractor withholding.  The Contractor shall issue a written notice of any 
withholding to a subcontractor (with a copy furnished to the Contracting Officer), specifying— 

  (1) The amount to be withheld; 
  (2) The specific causes for the withholding under the terms of the subcontract; and 
  (3) The remedial actions to be taken by the subcontractor in order to receive payment of the 

amounts withheld. 
(h) Subcontractor payment entitlement.  The Contractor may not request payment from the Government of 

any amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor 
has determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such 
amount. 

(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the 
amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in 
the subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a 
party. The Government may not be interpleaded in any judicial or administrative proceeding involving such a 
dispute. 

(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this 
clause shall not limit or impair any contractual, administrative, or judicial remedies otherwise available to the 
Contractor or a subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or 
deficient subcontract performance or nonperformance by a subcontractor. 

(k) Non-recourse for prime contractor interest penalty. The Contractor’s obligation to pay an interest 
penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall 
not be construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may 
not include any amount for reimbursement of such interest penalty. 

(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has 
otherwise overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and 
request instructions for disposition of the overpayment. 

(End of clause) 
 

90.  *FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER –CENTRAL 
CONTRACTOR REGISTRATION  (MAY 1999)  

(a) Method of payment. (1) All payments by the Government under this contract shall be made by 
electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term 
‘‘EFT’’ refers to the funds transfer and may also include the payment information transfer. 
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  (2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees 
to either— 

  (i) Accept payment by check or some other mutually agreeable method of payment; or 
  (ii) Request the Government to extend the payment due date until such time as the Government 

can make payment by EFT (but see paragraph (d) of this clause). 
(b) Contractor’s EFT information. The Government shall make payment to the Contractor using the EFT 

information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information 
changes, the Contractor shall be responsible for providing the updated information to the CCR database. 

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the 
Automated Clearing House (ACH) network, subject to the rules of the National Automated Clearing House 
Association, or the Fedwire Transfer System. The rules governing Federal payments through the ACH are contained 
in 31 CFR part 210. 

(d) Suspension of payment. If the Contractor’s EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply. 

(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., 
more than one remittance address and/or EFT information set) in the CCR database, and the Contractor has not 
notified the Government of the payment receiving point applicable to this contract, the Government shall make 
payment to the first payment receiving point (EFT information set or remittance address as applicable) listed in the 
CCR database. 

(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs 
because the Government used 
the Contractor’s EFT information incorrectly, the Government remains responsible for— 

(i) Making a correct payment; 
(ii) Paying any prompt payment penalty due; and 
(iii) Recovering any erroneously directed funds. 

  (2) If an uncompleted or erroneous transfer occurs because the Contractor’s EFT information was 
incorrect, or was revised within 30 days of Government release of the EFT payment transaction instruction to the 
Federal Reserve System, and— 
 

  (i) If the funds are no longer under the control of the payment office, the Government is deemed to 
have made payment and the Contractor is responsible for recovery of any erroneously directed funds; or  

  (ii) If the funds remain under the control of the payment office, the Government shall not make 
payment, and the provisions of paragraph (d) of this clause shall apply. 
 

(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in 
accordance with the prompt payment terms of this contract if, in the EFT payment transaction instruction released to 
the Federal Reserve System, the date specified for settlement of the payment is on or before the prompt payment due 
date, provided the specified payment date is a valid date under the rules of the Federal Reserve System. 

(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in 
the assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, 
that the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this 
clause.  In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT 
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 

(i) Liability for change of EFT information by financial agent. The Government is not liable for errors 
resulting from changes to EFT information made by the Contractor’s financial agent. 

(j) Payment information. The payment or disbursing office shall forward to the Contractor available 
payment information that is suitable for transmission as of the date of release of the EFT instruction to the Federal 
Reserve System. The Government may request the Contractor to designate a desired format and method(s) for 
delivery of payment information from a list of formats and methods the payment office is capable of executing. 
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However, the Government does not guarantee that any particular format or method of delivery is available at any 
particular payment office and retains the latitude to use the format and delivery method most convenient to the 
Government.  If the Government makes payment by check in accordance with paragraph (a) of this clause, the 
Government shall mail the  payment information to the remittance address contained in the CCR database. 
(End of Clause) 
 

91. DFARS 252.232-7004 DOD PROGRESS PAYMENT RATES (OCT 2001) 
 

(a) If the contractor is a small business concern, the Progress Payments clause of this contract is modified 
to change each mention of the progress payment rate and liquidation rate (excepting paragraph (k), Limitations on 
Undefinitized Contract Actions) to 90 percent. 

(b) If the contractor is a small disadvantaged business concern, the Progress Payments clause of this 
contract is modified to change each mention of the progress payment rate and liquidation rate (excepting paragraph 
(k), Limitations on Undefinitized Contract Actions) to 95 percent. 
(End of clause) 
 

92. DFARS 252.232-7005 REIMBURSEMENT OF SUBCONTRACTOR ADVANCE PAYMENTS--
DOD PILOT MENTOR-PROTEGE PROGRAM (SEP 2001) 
 

(a) The Government will reimburse the Contractor for any advance payments made by the Contractor, as a 
mentor firm, to a protege firm, pursuant to an approved mentor-protege agreement, provided- 

  (1) The Contractor's subcontract with the protege firm includes a provision substantially the same 
as FAR 52.232-12, Advance Payments; 

  (2) The Contractor has administered the advance payments in accordance with the policies of FAR 
Subpart 32.4; and 

   (3) The Contractor agrees that any financial loss resulting from the failure or inability of the 
protege firm to repay any unliquidated advance payments is the sole financial responsibility of the Contractor. 

(b) For a fixed price type contract, advance payments made to a protege firm shall be paid and administered 
as if they were 100 percent progress payments. The Contractor shall include as a separate attachment with each 
Standard Form (SF) 1443, Contractor's Request for Progress Payment, a request for reimbursement of advance 
payments made to a protege firm. The attachment shall provide a separate calculation of lines 14a through 14e of SF 
1443 for each protege, reflecting the status of advance payments made to that protege. 

(c) For cost reimbursable contracts, reimbursement of advance payments shall be made via public voucher. 
The Contractor shall show the amounts of advance payments made to each protege on the public voucher, in the 
form and detail directed by the cognizant contracting officer or contract auditor. 
(End of clause) 

93.  *FAR 52.233-1  DISPUTES (JULY 2002)  
 

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).   
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved 

under this clause.   
(c) “Claim,” as used in this clause, means a written demand or written assertion by one of the contracting 

parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of 
contract terms, or other relief arising under or relating to this contract.  However, a written demand or written 
assertion by the Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until 
certified.  A voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a 
claim under the Act.  The submission may be converted to a claim under the Act, by complying with the submission 
and certification requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a 
reasonable time.   
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(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, 
submitted within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the 
Government against the Contractor shall be subject to a written decision by the Contracting Officer.  

(2) (i) Contractors shall provide the certification specified in  paragraph (d)(2)(iii) of this 
clause when submitting any claim exceeding $100,000.   

(ii)  The certification requirement does not apply to issues in  controversy that have not 
been submitted as all or part of a claim.    

(iii) The certification shall state as follows:   
 
 'I certify that the claim is made in good faith; that the supporting data are accurate and complete to the best of my 
knowledge and belief; that the amount requested accurately reflects the contract adjustment for which the Contractor 
believes the Government is liable; and that I am duly authorized to certify the claim on behalf of the Contractor.'    

(3) The certification may be executed by any person duly authorized to bind the Contractor with 
respect to the claim.    

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request. For Contractor-certified claims over $100,000, the 
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision 
will be made.   

(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided 
in the Act.   
 
    (g) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is 
presented to the Contractor, the parties, by mutual consent, may agree to use alternative dispute resolution (ADR). If 
the Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the 
Contractor's specific reasons for rejecting the offer.   

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the 
Contracting Officer receives the claim (certified if required), or (2) the date that payment otherwise would be due, if 
that date is later, until the date of payment. With regard to claims having defective certifications, as defined in 
(FAR) 48 CFR 33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.  
Simple interest on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, 
which is applicable to the period during which the Contracting Officer receives the claim and then at the rate 
applicable for each 6-month period as fixed by the Treasury Secretary during the pendency of the claim.   
       (i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any 
request for relief, claim, appeal, or action arising under the contract, and comply with any decision of the 
Contracting Officer.   
 

94.  RESERVED 
 

95.  *FAR 52.233-3  PROTEST AFTER AWARD (AUG 1996) 
 
   (a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see 
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
performance of the work called for by this contract.  The order shall be specifically identified as a stop-work order 
issued under this clause.  Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage.  Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 

(1) Cancel the stop-work order; or 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for 

Convenience of the Government, clause of this contract. 
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(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the 
protest, the Contractor shall resume work.  The Contracting Officer shall make an equitable adjustment in the 
delivery schedule or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 

(1) The stop-work order results in an increase in the time required for, or in the Contractor's 
cost properly allocable to, the performance of any part of this contract; and 

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period 
of work stoppage; provided, that if the Contracting Officer decides the facts justify the action, the Contracting 
Officer may receive and act upon a proposal at any time before final payment under this contract. 

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the 
convenience of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work 
order in arriving at the termination settlement. 

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the 
Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work 
order. 

(e) The Government's rights to terminate this contract at any time are not affected by action taken under 
this clause. 

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or 
miscertification, a protest related to this contract is sustained, and the Government pays costs, as provided in FAR 
33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount 
of such costs. In addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the 
Government may collect this debt by offsetting the amount against any payment due the Contractor under any 
contract between the Contractor and the Government. 
 

96.  RESERVED. 

97.  FAR 52.236-2  DIFFERING SITE CONDITIONS (APR 1984) 
 

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the 
Contracting Officer of  

(1) subsurface or latent physical conditions at the site which differ materially from those 
indicated in this contract, or 

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from 
those ordinarily encountered and generally recognized as inhering in work of the character provided for in the 
contract. 

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice.  If 
the conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time 
required for, performing any part of the work under this contract, whether or not changed as a result of the 
conditions, an equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be 
allowed, unless the Contractor has given the written notice required, provided, that the time prescribed in (a) above 
for giving written notice may be extended by the Contracting Officer. 

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions 
shall be allowed if made after final payment under this contract. 
 

98.  *FAR 52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK  
(APR 1984) 
 

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature 
and location of the work, and that it has investigated and satisfied itself as to the general and local conditions which 
can affect the work or its cost, including but not limited to 

(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
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(2) the availability of labor, water, electric power, and roads; 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
(4) the conformation and conditions of the ground; and 
(5) the character of equipment and facilities needed preliminary to and during work 

performance.  The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity 
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by the Government, as well as from 
the drawings and specifications made a part of this contract.  Any failure of the Contractor to take the actions 
described and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating 
properly the difficulty and cost of successfully performing the work, or for proceeding to successfully perform the 
work without additional expense to the Government. 

(b) The Government assumes no responsibility for any conclusions or interpretations made by the 
Contractor based on the information made available by the Government.  Nor does the Government assume 
responsibility for any understanding reached or representation made concerning conditions which can affect the 
work by any of its officers or agents before the execution of this contract, unless that understanding or representation 
is expressly stated in this contract. 
 

99.  *FAR 52.236-5  MATERIAL AND WORKMANSHIP (APR 1984) 
 

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be 
new and of the most suitable grade for the purpose intended, unless otherwise specifically provided in this contract.  
References in the specifications to equipment, material, articles, or patented processes by trade name, make, or 
catalog number, shall be regarded as establishing a standard of quality and shall not be construed as limiting 
competition.  The Contractor may, at its option, use any equipment, material, article, or process that, in the judgment 
of the Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this 
contract. 

(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and 
other equipment to be incorporated into the work.  When requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment.  When required by 
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work.  When requesting approval, the 
Contractor shall provide full information concerning the material or articles.  When directed to do so, the Contractor 
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid.  Machinery, 
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of 
subsequent rejection. 

(c) All work under this contract shall be performed in a skillful and workmanlike manner.  The 
Contracting Officer may require, in writing, that the Contractor remove from the work any employee the 
Contracting Officer deems incompetent, careless, or otherwise objectionable. 
 

100.  *FAR 52.236-6  SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 

At all times during performance of this contract and until the work is completed and accepted, the 
Contractor shall directly superintend the work or assign and have on the work site a competent superintendent who 
is satisfactory to the Contracting Officer and has authority to act for the Contractor. 
 

101.  FAR 52.236-7  PERMITS AND RESPONSIBILITIES (NOV 1991) 
 

The Contractor shall, without additional expense to the Government, be responsible for obtaining any 
necessary licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and 
regulations applicable to the performance of the work.  The Contractor shall also be responsible for all damages to 
persons or property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be 
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responsible for all materials delivered and work performed until completion and acceptance of the entire work, 
except for any completed unit of work which may have been accepted under the contract. 
 

102.  *FAR 52.236-8  OTHER CONTRACTS (APR 1984) 
 

The Government may undertake or award other contracts for additional work at or near the site of the work 
under this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees 
and shall carefully adapt scheduling and performing the work under this contract to accommodate the additional 
work, heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or 
permit any act that will interfere with the performance of work by any other contractor or by Government 
employees. 
 

103.  *FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,   
UTILITIES, AND IMPROVEMENTS (APR 1984) 
 

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, 
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably 
interfere with the work required under this contract.  The Contractor shall only remove trees when specifically 
authorized to do so, and shall avoid damaging vegetation that will remain in place.  If any limbs or branches of trees 
are broken during contract performance, or by the careless operation of equipment, or by workmen, the Contractor 
shall trim those limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the 
Contracting Officer. 

(b) The Contractor shall protect from damage all existing improvements and utilities  
(1) at or near the work site, and 
(2) on adjacent property of a third party, the locations of which are made known to or should 

be known by the Contractor.  The Contractor shall repair any damage to those facilities, including those that are the 
property of a third party, resulting from failure to comply with the requirements of this contract or failure to exercise 
reasonable care in performing the work.  If the Contractor fails or refused to repair the damage promptly, the 
Contracting Officer may have the necessary work performed and charge the cost to the Contractor. 
 

104.     FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984) 
 

(a) The Contractor shall confine all operations (including storage of materials) on Government 
premises to areas authorized or approved by the Contracting Officer.  The Contractor shall hold and save the 
Government, its officers and agents, free and harmless from liability of any nature occasioned by the Contractor's 
performance. 

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the 
Contractor only with the approval of the Contracting Officer and shall be built with labor and materials furnished by 
the Contractor without expense to the Government.  The temporary buildings and utilities shall remain the property 
of the Contractor and shall be removed by the Contractor at its expense upon completion of the work.  With the 
written consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established 
roadways, or use temporary roadways constructed by the Contractor when and as authorized by the Contracting 
Officer.  When materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading 
capacity recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or 
regulation.  When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The 
Contractor shall repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
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105.  *FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 

(a) The Government shall have the right to take possession of or use any completed or partially 
completed part of the work.  Before taking possession of or using any work, the Contracting Officer shall furnish the 
Contractor a list of items of work remaining to be performed or corrected on those portions of the work that the 
Government intends to take possession of or use.  However, failure of the Contracting Officer to list any item of 
work shall not relieve the Contractor of responsibility for complying with the terms of the contract.  The 
Government's possession or use shall not be deemed an acceptance of any work under the contract. 

(b) While the Government has such possession or use, the Contractor shall be relieved of the 
responsibility for the loss of or damage to the work resulting from the Government's possession or use, 
notwithstanding the terms of the clause in this contract entitled "Permits and Responsibilities."  If prior possession 
or use by the Government delays the progress of the work or causes additional expense to the Contractor, an 
equitable adjustment shall be made in the contract price or the time of completion, and the contract shall be modified 
in writing accordingly. 
 

106.  *FAR 52.236-12 CLEANING UP (APR 1984) 
 

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of 
waste materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, 
tools, scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the 
work, the Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting 
Officer. 
 

107.  *FAR 52.236-13 ACCIDENT PREVENTION-ALTERNATE I (NOV 1991) 
 

(a) The Contractor shall provide and maintain work environments and procedures which will (1) 
safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to Contractor 
operations and activities; (2) avoid interruptions of Government operations and delays in project completion dates; 
and (3) control costs in the performance of this contract. 

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of 
improvements, the Contractor shall-- 

(1) Provide appropriate safety barricades, signs, and signal lights; 
(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 

CFR Part 1910; and 
(3) Ensure that any additional measures the Contracting Officer determines to be reasonably 

necessary for the purposes are taken. 
(c) If this contract is for construction or dismantling, demolition or removal of improvements with any 

Department of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest 
version of U.S. Army Corps of engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the 
date of the solicitation. 

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or 
any condition which poses a serious or imminent danger to the health or safety of the public or Government 
personnel, the Contracting Officer shall notify the Contractor orally, with written confirmation, and request 
immediate initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's 
representative at the work site, shall be deemed sufficient notice of the noncompliance and that corrective action is 
required.  After receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails 
or refuses to promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the 
work until satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable 
adjustment of the contract price or extension of the performance schedule on any stop work order issued under this 
clause. 
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(e) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the 
designation of the parties, in subcontractors. 

(f) Before commencing the work, the Contractor shall-- 
(1) Submit a written proposed plan for implementing this clause.  The plan shall include an 

analysis of the significant hazards to life, limb, and property inherent in contract work performance and a plan for 
controlling these hazards; and  

(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual 
understanding relative to administration of the overall safety program. 
 

108.  *FAR 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984) 
 

(a) The Government shall make all reasonably required amounts of utilities available to the Contractor 
from existing outlets and supplies, as specified in the contract.  Unless otherwise provided in the contract, the 
amount of each utility service consumed shall be charged to or paid for by the Contractor at prevailing rates charged 
to the Government or, where the utility is produced by the Government, at reasonable rates determined by the 
Contracting Officer.  The Contractor shall carefully conserve any utilities furnished without charge. 

(b) The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer, 
shall install and maintain all necessary temporary connections and distribution lines, and all meters required to 
measure the amount of each utility used for the purpose of determining charges.  Before final acceptance of the work 
by the Government, the Contractor shall remove all the temporary connections, distribution lines, meters, and 
associated paraphernalia. 
 

109.  FAR 52.236-15  SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 

(a) The Contractor shall, within five days after the work commences on the contract or another period 
of time determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three 
copies of a practicable schedule showing the order in which the Contractor proposes to perform the work, and the 
dates on which the Contractor contemplates starting and completing the several salient features of the work 
(including acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of 
suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date during 
the period.  If the Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may 
withhold approval of progress payments until the Contractor submits the required schedule. 

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, 
and upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in 
the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take 
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without 
additional cost to the Government.  In this circumstance, the Contracting Officer may require the Contractor to 
increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to 
submit for approval any supplementary schedule or schedules in chart form as the Contracting Officer deems 
necessary to demonstrate how the approved rate of progress will be regained. 

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this 
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the 
work with sufficient diligence to ensure completion within the time specified in the contract.  Upon making this 
determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, or any 
separable part of it, in accordance with the default terms of this contract. 
 

110.  *FAR 52.236-17 LAYOUT OF WORK (APR 1984) 
 

The Contractor shall lay out its work from Government-established base lines and bench marks indicated 
on the drawings, and shall be responsible for all measurements in connection with the layout.  The Contractor shall 
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furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out 
any part of the work.  The Contractor shall be responsible for executing the work to the lines and grades that may be 
established or indicated by the Contracting Officer.  The Contractor shall also be responsible for maintaining and 
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them.  If 
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the 
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to 
become due to the Contractor. 
 

111.  FAR 52.236-21  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 
1997) 
 

(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all 
times give the Contracting Officer access thereto.  Anything mentioned in the specifications and not shown on the 
drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or 
mentioned in both.  In case of difference between drawings and specifications, the specifications shall govern.  In 
case of discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to 
the Contracting Officer, who shall promptly make a determination in writing.  Any adjustment by the Contractor 
without such a determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time 
to time such detailed drawings and other information as considered necessary, unless otherwise provided. 

(b) Wherever in the specifications or upon the drawings the words "directed," "required," "ordered," 
"designated," "prescribed," or words of like import are used, it shall be understood that the "direction," 
"requirement," "order," "designation," or "prescription," of the Contracting Officer is intended and similarly the 
words "approved," "acceptable," "satisfactory," or words of like import shall mean "approved by," or "acceptable 
to," or "satisfactory to" the Contracting Officer, unless otherwise expressly stated. 

(c) Where "as shown," "as indicated," "as detailed," or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.  The word 
"provided" as used herein shall be understood to mean "provide complete in place," that is "furnished and installed." 

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or 
any lower tier subcontractor pursuant to a construction contract, showing in detail 

(1) the proposed fabrication and assembly of structural elements, and 
(2) the installation (i.e., fit, and attachment details) of materials or equipment.  It includes 

drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the Contractor to explain in detail specific portions of the work required by the 
contract.  The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and 
review them for accuracy, completeness, and compliance with contract requirements and shall indicate its approval 
thereon as evidence of such coordination and review.  Shop drawings submitted to the Contracting Officer without 
evidence of the Contractor's approval may be returned for resubmission.  The Contracting Officer will indicate an 
approval or disapproval of the shop drawings and if not approved as submitted shall indicate the Government's 
reasons therefor.  Any work done before such approval shall be at the Contractor's risk.  Approval by the 
Contracting Officer shall not relieve the Contractor from responsibility for any errors or omissions in such drawings, 
nor from responsibility for complying with the requirements of this contract, except with respect to variations 
described and approved in accordance with (f) below. 

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such 
variations in writing, separate from the drawings, at the time of submission.  If the Contracting Officer approves any 
such variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation 
is minor or does not involve a change in price or in time of performance, a modification need not be issued. 

(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise 
indicated) of all shop drawings as called for under the various headings of these specifications.  Three sets (unless 
otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to 
the Contractor. 
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112.   RESERVED 

113.  RESERVED  

114.  RESERVED 

115.  *FAR 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995) 
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified 
and will be required to attend.  The Contracting Officer's notification will include specific details regarding the date, 
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items 
to be discussed. 
 

116.  DFARS 252.236-7000 MODIFICATION OF PROPOSALS - PRICE BREAKDOWN (DEC 1991) 
 

(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified 
by the Contracting Officer, with any proposal for a contract modification. 

(b) The price breakdown-- 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for-- 

(i) Material; 
(ii) Labor, 
(iii) Equipment; 
(iv) Subcontracts; and 

(2) Most cover all work involved in the modification, whether the work was deleted, added, or 
changed. 

(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for 
subcontracts. 

(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 

117.  *FAR 52.242-13 BANKRUPTCY (JUL 1995) 
 
   In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the 
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written 
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This 
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  This 
notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which the 
bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all 
Government contracts against which final payment has not been made.  This obligation remains in effect until final 
payment under this contract. 
 

118.  *FAR 52.242-14 SUSPENSION OF WORK (APR 1984) 
 

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or 
any part of the work of this contract for the period of time that the Contracting Officer determines appropriate for 
the convenience of the Government. 

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the 
Contracting Officer's failure to act within the time specified in this contract (or within a reasonable time if not 
specified), an adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) 
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necessarily caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing 
accordingly.  However, no adjustment shall be made under this clause for any suspension, delay, or interruption to 
the extent that performance would have been so suspended, delayed, or interrupted by any other cause, including the 
fault or negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any 
other term or condition of this contract. 

(c) A claim under this clause shall not be allowed (1) for any costs incurred more than 20 days before 
the Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this 
requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an amount 
stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or interruption, but 
not later than the date of final payment under the contract. 
 

119.  DFARS  252.242-7005  COST/SCHEDULE STATUS REPORT (MAR 1998) 
 

(a)  The Contractor shalluse management procedures in the performance of this contract that provide for--   
(1)  Planning and control of costs;   
(2)  Measurement of performance (value for completed tasks); and   
(3)  Generation of timely and reliable information for the cost/schedule status report (C/SSR).   

(b)  As a minimum, these procedures must provide for-- 
(1)  Establishing the time-phased budgeted cost of work scheduled (including work authorization, 

budgeting, and scheduling), the budgeted cost for work performed, the actual cost of work performed, the budget at 
completion, the estimate at completion, and provisions for subcontractor performance measurement and reporting;   

(2)  Applying all direct and indirect costs and provisions for use and control of management reserve 
and undistributed budget;   

(3)  Incorporating changes to the contract budget base for both Government directed changes and 
internal replanning;   

(4)  Establishing constraints to preclude subjective adjustment of data to ensure performance 
measurement remains realistic.  The total allocated budget may exceed the contract budget base only after 
consultation with the Contracting Officer.  For cost-reimbursement contracts, the contract budget base shall exclude 
changes for cost growth increases, other than for authorized changes to the contract scope; and   

(5)  Establishing the capability to accurately identify and explain significant cost and schedule 
variances, both on a cumulative basis and projected at completion basis.   

(c)  The Offeror/Contractor may use a cost/schedule control system that has been recognized by the 
congnizant Administrative Contracting Officer (ACO) as complying with the earned value management system 
criteria provided in DoD 5000.2-R, Manadatory Procedures for Major Defense Acquisition Programs (MDAPs) and 
Major Automated Information System (MAIS) Acquisition Programs.   

(d)  The Government may require integrated baseline reviews.  Such reviews shallbe scheduled as early as 
practicable and should be conducted within 180 calendar days after (1) contract award, (2) the exercise of significant 
contract options, or (3) the incorporation of major modifications.  The objective of the integrated baseline review is 
for the Government and the Contractor to jointly assess areas, such as the Contractor's planning, to ensure complete 
coverage of the statement of work, logical scheduling of the work activities, adequate resourcing, and identification 
of inherent risks. 

(e)  The Contractor shall provide access to all pertinent records, company procedures, and data requested 
by the Contracting Officer, or authorized representative, to--   

(1)  Show proper implementation of the procedures generating the cost schedule information being 
used to satisfy the C/SSR contractual data requirements to the Government; and   

(2)  Ensure continuing application of the accepted company procedures in satisfying the C/SSR data 
item.   

(f)  The Contractor shall submit any substantive changes to the procedures and their impact to the ACO for 
review.   

(g)  The Contractor shall require a subcontractor to furnish C/SSR in each case where the subcontract is 
other than firm fixed-price, is 12 months or more in duration, and has critical or significant tasks related to the prime 
contract.  Critical or significant tasks shall be defined by mutual agreement between the Government and 
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Contractor.  Each subcontractor's reported cost and schedule information shall be incorporated into the Contractor's 
C/SSR.   
(End of clause)   
 

120.  RESERVED 
 

121.  FAR 52.243-4  CHANGES (AUG 1987) 
 

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order 
designated or indicated to be a change order, make changes in the work within the general scope of the contract, 
including changes-- 

(1) In the specifications (including drawings and designs); 
(2) In the method or manner of performance of the work; 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
(4) Directing acceleration in the performance of the work. 

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 

(1) the date, circumstances, and source of the order and 
(2) that the Contractor regards the order as a change order. 

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be 
treated as a change under this clause or entitle the Contractor to an equitable adjustment. 

(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time 
required for, the performance of any part of the work under this contract, whether or not changed by any such order, 
the Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for 
an adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause 
shall be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the 
case of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after  
(1) receipt of a written change order under paragraph (a) of this clause or 
(2) the furnishing of a written notice under paragraph (b) of this clause, by submitting to the 

Contracting Officer a written statement describing the general nature and amount of the proposal, unless this period 
is extended by the Government.  The statement of proposal for adjustment may be included in the notice under 
paragraph (b) above. 

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final 
payment under this contract. 
 

122.  DFARS 252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 

When costs are a factor in any price adjustment under this contract, the contract cost principles and 
procedures in FAR Part 31 and DRARS Part 231, in effect on the date of this contract, apply. 
 

123.  DFARS  252.243-7002  REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the 
contract  adjustment for which the Contractor believes the Government is liable. The request shall include only costs  
for performing the change, and shall not include any costs that already have been reimbursed or that have  been 
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separately claimed. All indirect costs included in the request shall be properly allocable to the change  in accordance 
with applicable acquisition regulations.   
 

(b)In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that 
exceeds the simplified acquisition threshold shall bear, at the time of submission, the following certificate executed 
by an individual authorized to certify the request on behalf of the Contractor:  
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of 
may knowledge and belief. 
 
----------------------------------------------------------------------  
(Official's Name) 
 
----------------------------------------------------------------------  
(Title) 
 

(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--  
 

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal 
Acquisition Regulation; and  
  

(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, 
including actual cost data and data to support any estimated costs, even if cost or pricing data are not required.  
 

(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies 
and services, routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or  
 

(2) Final adjustment under an incentive provision of the contract.  
 
 (End of clause) 
 

124.  *FAR 52.244-2  SUBCONTRACTS (AUG 1998) 
 

(a) Definitions.  As used in this clause-- 
 

"Approved purchasing system" means a Contractor's purchasing system that has been reviewed and 
approved in accordance with Part 44 of the Federal Acquistion Regulation (FAR). 
 

"Consent of subcontract" means the Contracting Officer's written consent for the Contractor to enter into a 
particular subcontract. 
 

"Subcontract," means any contract, as defined in FAR Subpart 2.1, entered into by a subcontractor to 
furnish supplies or sevices for performance of the the prime contract or a subcontract.  It includes, but is not limited 
to purchase orders, and changes and modifications to purchase orders.   
 

(b)  This clause does not apply to subcontracts for special test equipment when the contract contains the 
clause at FAR 52.245-18, Special Test Equipment. 
 

(c)  When this clause is included in a fixed-price type contract, consent to subcontract is required only on 
unpriced contract actions (including unpriced modification or unpriced delivery orders), and only if required in 
accordance with paragraph (d) or (e) of this clause. 
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(d)  If the Contractor does not have an approved purchasing system, consent to subcontract is required for 
any subcontract that-- 

(1)  Is of the cost-reimbursement, time-and-materials, or labor-hour type; or 
(2)  Is fixed-price and exceeds-- 

(i)  For a contract awarded by the Department of Defense, the Coast Guard, or the National 
Aeronautics and Space Administration, the greater of the simplified theshold or 5 percent of the total estimated cost 
of the contract; or 

(ii) For a contract awarded by a civilian agency other that the Coast Guard and the National 
Aeronautics and Space Administration, either the the simplified theshold or 5 percent of the total estimated cost of 
the contract. 
 

(e)  If the Contractor has an approved purchasing system, the Contractor nevertheless shall obtain the 
Contracting Officer's written consent before placing the following subcontracts: 
 
___________________________________________ 
___________________________________________ 
___________________________________________ 
 

(f)(1) The Contractor shall notify the Contracting Officer reasonably in advance of placing any subcontract 
or modification thereof for which consent is required under paragraph (c), (d), or (e) of this clause, including the 
following information: 

(i) A description of the supplies or services to be subcontracted. 
(ii) Identification of the type of subcontract to be used. 
(iii) Identification of the proposed subcontractor. 
(iv) The proposed subcontract price. 
(v) The subcontractor's current, complete, and accurate cost or pricing data and Certificate of 

Current Cost or Pricing Data, if required by other contract provisions. 
(vi) The subcontractor's Disclosure Statement or Certificate relating to Cost Accounting 

Standards when such data are required by other provisions of this contract. 
(vii) A negotiation memorandum reflecting-- 

(A) The principal elements of the subcontract price negotiations; 
(B) The most significant considerations controlling establishment of initial or 

revised prices; 
(C) The reason cost or pricing data were or were not required; 
(D) The extent, if any, to which the Contractor did not rely on the subcontractor's 

cost or pricing data in determining the price objective and in negotiating the final price; 
(E) The extent to which it was recognized in the negotiation that the subcontractor's 

cost or pricing data were not accurate, complete, or current; the action taken by the Contractor and subcontractor; 
and the effect of any such defective data on the total price negotiated; 

(F) The reasons for any significant difference between the Contractor's price 
objective and the price negotiated; and 

(G) A complete explanation of the incentive fee or profit plan when incentives are 
used.  The explanation shall identify each critical performance element, management decisions used to quantify each 
incentive element, reasons for the incentives, and a summary of all trade-off possibilities considered. 

(2)  The Contractor is not required to notify the Contracting Officer in advance of entering into any 
subcontract for which consent is not required under paragraph (c), (d), or (e) of this clause. 

(g) Unless the consent or approval specifically provides otherwise, neither consent by the Contracting 
Officer to any subcontract nor approval of the Contractor's purchasing system shall constitute a determination--  

(1) Of the acceptability of any subcontract terms or conditions; 
(2) Of the acceptability of any cost under this contract; or 
(3) To relieve the Contractor of any responsibility for performing this contract. 

(h) No subcontract or modification thereof placed under this contract shall provide for payment on a 
cost-plus-a-percentage-of-cost basis, and any fee payable under cost-reimbursement subcontracts shall not exceed 
the fee limitations in FAR 15.404-4(c)(4)(i). 
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(i)  The Contractor shall give the Contracting Officer immediate written notice of any action or suit filed 
and prompt notice of any claim made against the Contractor by any subcontractor or vendor that, in the opinion of 
the Contractor, may result in litigation related in any way to this contract, with respect to which the Contractor may 
be entitled to reimbursement by the Government. 

(j) The Government reserves the right to review the Contractor's purchasing system as set forth in FAR 
Subpart 44.3. 

(k)  Paragraphs (d) and (f) of this clause do not apply to the following subcontracts, which ere evaluated 
during negotiations: 
 
______________________________________________________ 
______________________________________________________ 
______________________________________________________ 
(End of clause) 
 

125.  RESERVED 
 

126.    FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (MAY 2002) 
 

(a) Definitions. As used in this clause— 
 

"Commercial item" has the meaning contained in the clause at 52.202-1, Definitions.  
"Subcontract" includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the 

Contractor or subcontractor at any tier.  
(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at 

all tiers to incorporate, commercial items or nondevelopmental items as components of items to be supplied under 
this contract.  

(c)(1) The Contractor shall insert the following clauses in subcontracts for commercial items:  
    (i) 52.219-8, Utilization of Small Business Concerns (Oct 2000) (15 U.S.C. 637(d)(2) and 

(3)), in all subcontracts that offer further subcontracting opportunities. If the subcontract (except subcontracts to 
small business concerns) exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor 
must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities.  

    (ii) 52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).  
    (iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the 

Vietnam Era, and Other Eligible Veterans (Dec 2001) (38 U.S.C. 4212(a));  
    (iv) 52.222-36, Affirmative Action for Workers with Disabilities (June 1998) (29 U.S.C. 

793).  
    (v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (June 

2000) (46 U.S.C. Appx 1241) (flowdown not required for subcontracts awarded beginning May 1, 1996).  
  (2) While not required, the Contractor may flow down to subcontracts for commercial items a 

minimal number of additional clauses necessary to satisfy its contractual obligations.  
(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under 
this contract. (End of clause) 
 

127.  *FAR 52.245-2  GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) (DEC 
1989)  [For Government Property over $100,000] 

(a) Government-furnished property.   
(1) The Government shall deliver to the Contractor, for use in connection with and under the 

terms of this contract, the Government-furnished property described in the Schedule or specifications together with 
any related data and information that the Contractor may request and is reasonably required for the intended use of 
the property (hereinafter referred to as "Government-furnished property"). 
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(2) The delivery or performance dates for this contract are based upon the expectation that 
Government-furnished property suitable for use (except for property furnished "as is") will be delivered to the 
Contractor at the times stated in the Schedule or, if not so stated, in sufficient time to enable the Contractor to meet 
the contract's delivery or performance dates. 

(3) If Government-furnished property is received by the Contractor in a condition not suitable 
for the intended use, the Contractor shall, upon receipt of it, notify the Contracting Officer, detailing the facts, and, 
as directed by the Contracting Officer and at Government expense, either repair, modify, return, or otherwise 
dispose of the property.  After completing the directed action and upon written request of the Contractor, the 
Contracting Officer shall make an equitable adjustment as provided in paragraph (h) of this clause. 

(4) If Government-furnished property is not delivered to the Contractor by the required time, 
the Contracting Officer shall, upon the Contractor's timely written request, make a determination of the delay, if any, 
caused the Contractor and shall make an equitable adjustment in accordance with paragraph (h) of this clause. 

(b) Changes in Government-furnished property. 
(1) The Contracting Officer may, by written notice, 

(i) decrease the Government-furnished property provided or to be provided under 
this contract, or 

(ii) substitute other Government-furnished property for the property to be provided 
by the Government, or to be acquired by the Contractor for the Government, under this contract.  The Contractor 
shall promptly take such action as the Contracting Officer may direct regarding the removal, shipment, or disposal 
of the property covered by such notice. 

(2) Upon the Contractor's written request, the Contracting Officer shall make an equitable 
adjustment to the contract in accordance with paragraph (h) of this clause, if the Government has agreed in the 
Schedule to make the property available for performing this contract and there is any-- 

(i) Decrease or substitution in this property pursuant to subparagraph (b)(1) above; 
or 

(ii) Withdrawal of authority to use this property, if provided under any other 
contract or lease. 

(c) Title in Government property.    (1) The Government shall retain title to all Government-
furnished property. 

(2) All Government-furnished property and all property acquired by the Contractor, title to 
which vests in the Government under this paragraph (collectively referred to as "Government property"), are subject 
to the provisions of this clause.  However, special tooling accountable to this contract is subject to the provisions of 
the Special Tooling clause and is not subject to the provisions of this clause.  Title to Government property shall not 
be affected by its incorporation into or attachment to any property not owned by the Government, nor shall 
government property become a fixture or lose its identity as personal property by being attached to any real 
property. 

(3) Title to each item of facilities and special test equipment acquired by the Contractor for the 
Government under this contract shall pass to and vest in the Government when its use in performing this contract 
commences or when the Government has paid for it, whichever is earlier, whether or not title previously vested in 
the Government. 

(4) If this contract contains a provision directing the Contractor to purchase material for which 
the Government will reimburse the Contractor as a direct item of cost under this contract-- 

(i) Title to material purchased from a vendor shall pass to and vest in the 
Government upon the vendor's delivery of such material; and 

(ii) Title to all other material shall pass to and vest in the Government upon-- 
(A) Issuance of the material for use in contract performance; 
(B) Commencement of processing of the material or its use in contract 

performance; or 
(C) Reimbursement of the cost of the material by the Government, whichever 

occurs first. 
(d) Use of Government property.  The Government property shall be used only for performing this 

contract, unless otherwise provided in this contract or approved by the Contracting Officer. 
(e) Property Administration. 
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(1) The Contractor shall be responsible and accountable for all Government property provided 
under this contract and shall comply with Federal Acquisition Regulation (FAR) Subpart 45.5, as in effect on the 
date of this contract. 

(2) The Contractor shall establish and maintain a program for the use, maintenance, repair, 
protection, and preservation of Government property in accordance with sound industrial practice and the applicable 
provisions of Subpart 45.5 of the FAR. 

(3) If damage occurs to Government property, the risk of which has been assumed by the 
Government under this contract, the Government shall replace the items or the Contractor shall make such repairs as 
the Government directs.  However, if the Contractor cannot effect such repairs within the time required, the 
Contractor shall dispose of the property as directed by the Contracting Officer.  When any property for which the 
Government is responsible is replaced or repaired, the Contracting Officer shall make an equitable adjustment in 
accordance with paragraph (h) of this clause. 

(4) The Contractor represents that the contract price does not include any amount for repairs or 
replacement for which the Government is responsible.  Repair or replacement of property for which the Contractor 
is responsible shall be accomplished by the Contractor at its own expense. 

(f) Access.  The Government and all its designees shall have access at all reasonable times to the 
premises in which any Government property is located for the purpose of inspecting the Government property. 

(g) Risk of loss.  Unless otherwise provided in this contract, the Contractor assumes the risk of, and 
shall be responsible for, any loss or destruction of, or damage to, Government property upon its delivery to the 
Contractor or upon passage of title to the Government under paragraph (c) of this clause.  However, the Contractor 
is not responsible for reasonable wear and tear to Government property or for Government property properly 
consumed in performing this contract. 

(h) Equitable adjustment.  When this clause specifies an equitable adjustment, it shall be made to any 
affected contract provision in accordance with the procedures of the Changes clause.  When appropriate, the 
Contracting Officer may initiate an equitable adjustment in favor of the Government.  The right to an equitable 
adjustment shall be the Contractor's exclusive remedy.  The Government shall not be liable to suit for breach of 
contract for-- 

(1) Any delay in delivery of Government-furnished property; 
(2) Delivery of Government-furnished property in a condition not suitable for its intended use; 
(3) A decrease in or substitution of Government-furnished property; or 
(4) Failure to repair or replace Government property for which the Government is responsible. 

(i) Final accounting and disposition of Government property.  Upon completing this contract, or at 
such earlier dates as may be fixed by the Contracting Officer, the Contractor shall submit, in a form acceptable to 
the Contracting Officer, inventory schedules covering all items of Government property (including any resulting 
scrap) not consumed in performing this contract or delivered to the Government.  The Contractor shall prepare for 
shipment, deliver f.o.b. origin, or dispose of the Government property as may be directed or authorized by the 
Contracting Officer.  The net proceeds of any such disposal shall be credited to the contract price or shall be paid to 
the Government as the Contracting Officer directs. 

(j) Abandonment and restoration of Contractor's premises.  Unless otherwise provided herein, the 
Government-- 

(1) May abandon any Government property in place, at which time all obligations of the 
Government regarding such abandoned property shall cease; and 

(2) Has no obligation to restore or rehabilitate the Contractor's premises under any 
circumstances (e.g., abandonment, disposition upon completion of need, or upon contract completion).  However, if 
the Government-furnished property (listed in the Schedule or specifications) is withdrawn or is unsuitable for the 
intended use, or if other Government property is substituted, then the equitable adjustment under paragraph (h) of 
this clause may properly include restoration or rehabilitation costs. 

(k) Communications.  All communications under this clause shall be in writing. 
(l) Overseas contracts.  If this contract is to be performed outside of the United States of America, its 

territories, or possessions, the words "Government" and "Government-furnished" (wherever they appear in this 
clause) shall be construed as "United States Government" and "United States Government-furnished," respectively. 
 

128.  *FAR 52.245-4  GOVERNMENT-FURNISHED PROPERTY (SHORT FORM) (APR 1984) 
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[For Government Property $100,000 or Less] 
 

(a) The Government shall delivery to the Contractor, at the time and locations stated in this contract, 
the Government-furnished property described in the Schedule or specifications.  If that property, suitable for its 
intended use, is not delivered to the Contractor, the Contracting Officer shall equitably adjust affected provisions of 
this contract in accordance with the Changed clause when-- 

(1) The Contractor submits a timely written request for an equitable adjustment; and 
(2) The facts warrant an equitable adjustment. 

(b) Title to Government-furnished property shall remain in the Government.  The Contractor shall use 
the Government-furnished property only in connection with this contract.  The Contractor shall maintain adequate 
property control records in accordance with sound industrial practice and will make such records available for 
Government inspection at all reasonable times, unless the clause at Federal Acquisition Regulation 52.245-1, 
Property Records, is included in this contract. 

(c) Upon delivery of Government-furnished property to the Contractor, the Contractor assumes the risk 
and responsibility for its loss or damage, except-- 

(1) For reasonable wear and tear; 
(2) To the extent property is consumed in performing this contract; or 
(3) As otherwise provided for by the provisions of this contract. 

(d) Upon completing this contract, the Contractor shall follow the instructions of the Contracting 
Officer regarding the disposition of all Government-furnished property not consumed in performing this contract or 
previously delivered to the Government.  The Contractor shall prepare for shipment, deliver f.o.b. origin, or dispose 
of the Government property, as may be directed or authorized by the Contracting Officer.  The net proceeds of any 
such disposal shall be credited to the contract price or shall be paid to the Government as directed by the Contracting 
Officer. 

(e) If this contract is to be performed outside the United States of America, its territories, or 
possessions, the words "Government" and "Government-furnished" (wherever they appear in this clause) shall be 
construed as "United States Government" and "United States Government-furnished," respectively. 
 

129.  *FAR 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996) 
 

(a) Definition.  "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the work performed under the contract conforms to contract requirements.  The Contractor shall maintain 
complete inspection records and make them available to the Government.  All work shall be conducted under the 
general direction of the Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 

(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before 

acceptance; 
(3) Constitute or imply acceptance; or 
(4) Affect the continuing rights of the Government after acceptance of the completed work 

under paragraph (i) below. 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any 

contract requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities,labor, and 
material reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer.  The Government may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes 
reinspection or retest necessary.  The Government shall perform all inspections and tests in a manner that will not 
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unnecessarily delay the work.  Special, full size, and performance tests shall be performed as described in the 
contract. 

(f) The Contractor shall, without charge, replace or correct work found by the Government not to 
conform to contract requirements, unless in the public interest the Government consents to accept the work with an 
appropriate adjustment in contract price.  The Contractor shall promptly segregate and remove rejected material 
from the premises. 

(g) If the Contractor does not promptly replace or correct rejected work, the Government may  
(1) by contract or otherwise, replace or correct the work and charge the cost to the Contractor 

or 
(2) Terminate for default the Contractor's right to proceed. 

(h) If, before acceptance of the entire work, the Government decides to examine already completed 
work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, 
and material.  If the work is found to be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory 
reconstruction.  However, if the work is found to meet contract requirements, the Contracting Officer shall make an 
equitable adjustment for the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time. 

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable 
after completion and inspection, all work required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately.  Acceptance shall be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee. 
 

130.  *FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)  
 

(a)  In addition to any other warranties in this contract, the Contractor warrants, except as provided in 
paragraph (i) of this clause, that work performed under this contract conforms to the contract requirements and is 
free of any defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any 
subcontractor or supplier at any tier.  
 

(b)  This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a 
period of 1 year from the date the Government takes possession.  
 

(c)  The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In 
addition, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled 
real or personal property, when that damage is the result of--  
 

(1) The Contractor's failure to conform to contract requirements; or  
 

(2) Any defect of equipment, material, workmanship, or design furnished.  
 

(d)  The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The 
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or 
replacement. 
 

(e)  The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage.  
 

(f)  If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of 
notice, the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at 
the Contractor's expense.  
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(g)  With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for 
work performed and materials furnished under this contract, the Contractor shall--  
 

(1) Obtain all warranties that would be given in normal commercial practice;  
 

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed 
by the Contracting Officer; and  
 

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 

(h)  In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government 
may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 

(i)  Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for 
the repair of any damage that results from any defect in Government-furnished material or design.  
 

(j)  This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this 
contract with respect to latent defects, gross mistakes, or fraud.  
 

131.  DFARS 252.247-7023 TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000) 
 

(a) Definitions. 
As used in this clause-- 
(1) "Components" means articles, materials, and supplies incorporated directly into end 

products at any level of manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
(2) 'Department of Defense" (DOD) means the Army, Navy, Air Force, Marine Corps, and 

defense agencies. 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry 

through international waters. 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below 

the prime Contractor whose contractual obligation to perform results from, or is conditioned upon, award of the 
prime contract and who is performing any part of the work or other requirement of the prime contract.   

(6) "Supplies" means all property, except land and interests in lard, that is clearly identifiable 
for eventual use by or owned by the DoD at the time of transportation by sea. 

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the 
contract documentation contains a reference to a DoD contract number or a military destination. 

(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; 
ships; floating equipment and vessels of every character, type, and description, with parts, subassemblies, 
accessories, and equipment; machine tools; material; equipment; stores of all kinds; end items; construction 
materials; and components of the foregoing. 

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, 
including any vessel registered or having national status under the laws of the United States. 

(b)       (1)  The Contractor shall use U.S. -flag vessels when transporting any supplies by sea under this 
contract. 

 (2)  A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessel if-- 
(i) This Contract is a construction contract; or  
(ii) The supplies being transported are- 
(A) Noncommercial items; or 
(B) Commercial items that- 
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(1) The Contractor is reselling or distributing to the Government without 
adding value (generally, the  Contractor does not add value to items that it 
subcontracts for f.o.b. destination shipment); 

(2) Are shipped in direct support of U.S. military contingency operations, 
exercises, or forces deployed in humanitarian or peacekeeping operations; 
or 

(3) Are commissary or  exchange cargoes  transported outside of the Defense 
Transportation System in accordance with 10 U.S.C. 2643. 

 (c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in 
foreign-flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that-- 

(1) U.S.-flag vessels are not available for timely shipment; 
(2) The freight charges are inordinately excessive or unreasonable; or 
(3) Freight charges are higher that charges to private persons for transportation of like goods. 

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the 
Contracting Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The 
Contracting Officer will process requests submitted after such date(s) as expeditiously as possible, but the 
Contracting Officer's failure to grant approvals to meet the shipper's sailing date will not of itself constitute a 
compensable delay under this or any other clause of this contract.  Requests shall contain at a minimum-- 

(1) Type, weight, and cube of cargo; 
(2) Required shipping date: 
(3) Special handling and discharge requirements; 
(4) Loading and discharge points; 
(5) Name of shipper and consignee; 
(6) Prime contract number, and 
(7) A documented description of efforts made to secure U.S.-flag vessels, including points of 

contact (with names and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone 
notes, telegraphic and facsimile message or letters will be sufficient for this purpose. 

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the 
Contracting Officer and the Division of National Cargo, Office of Market Development, Maritime Administration, 
U.S. Department of Transportation, Washington, DC 20590, one copy of the rated on board vessel operating 
carrier's ocean bill of lading, which shall contain the following information-- 

(1) Prime contract number; 
(2) Name of vessel; 
(3) Vessel flag of registry; 
(4) Date of loading; 
(5) Port of loading; 
(6) Port of final discharge; 
(7) Description of commodity; 
(8) Gross weight in pounds and cubic feet if available; 
(9) Total ocean freight in U.S. dollars; and 
(10) Name of the steamship company. 

(f) The Contractor agrees to provide with its final invoice under this contract a representation that to 
the best of its knowledge and belief-- 

(1) No ocean transportation was used in the performance of this contract; 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean 

shipments under the contract; 
(3) Ocean transportation was used, and the Contractor had the written consent of the 

Contracting Officer for all non-U.S.-flag ocean transportation; or  
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-

flag vessels without the written consent of the Contracting Officer.  The Contractor shall describe these shipments in 
the following format; 
 

ITEM   CONTRACT 
   DESCRIPTION  LINE ITEMS     QUANTITY 
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TOTAL 

 
(g) If the final invoice does not include the required representation, the Government will reject and 

return it to the Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In 
the event there has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the 
Contracting Officer is entitled to equitably adjust the contract, based on the unauthorized use. 

(h) The Contractor shall include this clause, including this paragraph (h) in all subcontracts under this 
contract that- 

(1) Exceed the simplified acquistion threshold in Part 2 of the Federal Acquisition Regulation; and 
(2) Are for a type of supplies described in paragraph (b) (2) of this clause. 

 

132.  DFARS 252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR   
2000) 
 

(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent 
of Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of 
this contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this 
contract, will be transported by sea, the Contractor-- 

(1) Shall notify the Contracting Officer of that fact; and 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of 

Supplies by Sea clause of this contract. 
 

(b)       (1)  The Contractor shall use U.S. -flag vessels when transporting any supplies by sea under this 
contract. 

 (2)  A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessel if-- 
(i) This Contract is a construction contract; or  
(ii) The supplies being transported are- 
(A)  Noncommercial items; or 
(B) Commercial items that- 

(1) The Contractor is reselling or distributing to the Government without 
adding value (generally, the  Contractor does not add value to items that it 
subcontracts for f.o.b. destination shipment); 

(2) Are shipped in direct support of U.S. military contingency operations, 
exercises, or forces deployed in humanitarian or peacekeeping operations; 
or 

(3) Are commissary or  exchange cargoes  transported outside of the Defense 
Transportation System in accordance with 10 U.S.C. 2643. 

 

133.  FAR 52.248-3 VALUE ENGINEERING--CONSTRUCTION (FEB 2000) (ALERNATE I (APR 
1984) 
 

(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change 
proposals (VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted 
VECP's, in accordance with paragraph (f) of this clause. 

(b) Definitions.  "Collateral costs," as used in this clause, means agency costs of operation, 
maintenance, logistic support, or Government-furnished property. 

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a 
VECP in the agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the 
acquisition cost changes. 
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"Contractor's development and implementation costs," as used in this clause, means those costs the 
Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as 
those costs the Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 

"Government costs," as used in this clause, means those agency costs that result directly from 
developing and implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, 
and logistic support.  The term does not include the normal administrative costs of processing the VECP. 

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost 
of performance resulting from acceptance of the VECP, minus allowable Contractor's development and 
implementation costs, including subcontractors' development and implementation costs (see paragraph (h) of this 
clause). 

"Value engineering change proposal (VECP)" means a proposal that-- 
(1) Requires a change to this, the instant contract, to implement; and 
(2) Results in reducing the contract price or estimated cost without impairing essential 

functions or characteristics; provided, that it does not involve a change-- 
(i) In deliverable end item quantities only; or 
(ii) To the contract type only. 

(c) VECP preparation.  As a minimum, the Contractor shall include in each VECP the information 
described in paragraphs (c) (1) through (7) of this clause.  If the proposed change is affected by contractually 
required configuration management or similar procedures, the instructions in those procedures relating to format, 
identification, and priority assignment shall govern VECP preparation.  The VECP shall include the following: 

(1) A description of the difference between the existing contract requirement and that 
proposed, the comparative advantages and disadvantages of each, a justification when an item's function or 
characteristics are being altered, and the effect of the change on the end item's performance. 

(2) A list and analysis of the contract requirements that must be changed if the VECP is 
accepted, including any suggested specification revisions. 

(3) A separate, detailed cost estimate for  
(i) the affected portions of the existing contract requirement and 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account 

the Contractor's allowable development and implementation costs, including any amount attributable to subcontracts 
under paragraph (h) of this clause. 

(4) A description and estimate of costs the Government may incur in implementing the VECP, 
such as test and evaluation and operating and support costs. 

(5) A prediction of any effects the proposed change would have on collateral costs to the 
agency. 

(6) A statement of the time by which a contract modification accepting the VECP must be 
issued in order to achieve the maximum cost reduction, noting any effect on the contract completion time or delivery 
schedule. 

(7) Identification of any previous submissions of the VECP, including the dates submitted, the 
agencies and contract numbers involved, and previous Government actions, if known. 

(d) Submission.  The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a 
copy to the Contracting Officer. 

(e) Government action. 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 

calendar days after the contracting office receives it.  If additional time is required, the Contracting Officer will 
notify the Contractor within the 45-day period and provide the reason for the delay and the expected date of the 
decision.  The Government will process VECP's expeditiously; however, it will not be liable for any delay in acting 
upon a VECP. 

(2) If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, 
explaining the reasons for rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time 
before it is accepted by the Government.  The Contracting Officer may require that the Contractor provide written 
notification before undertaking significant expenditures for VECP effort. 

(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a 
modification to this contract citing this clause.  The Contracting Officer may accept the VECP, even though an 
agreement on price reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  
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Until a notice to proceed is issued or a contract modification applied a VECP to this contract, the Contractor shall 
perform in accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a 
unilateral decision made solely at the discretion of the Contracting Officer. 

(f) Sharing. 
(1) Rates.  The Government's share of savings is determined by subtracting Government costs 

from instant contract savings and multiplying the result by  
(i) 45 percent for fixed-price contracts or 
(ii) 75 percent for cost-reimbursement contracts. 

(2) Payment.  Payment of any share due the Contractor for use of a VECP on this contract 
shall be authorized by a modification to this contract to-- 

(i) Accept the VECP; 
(ii) Reduce the contract price or estimated cost by the amount of instant contract 

savings; and 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the 

contract price or fee. 
(g) Deleted. 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any 

subcontract of $50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment 
in this contract's price under paragraph (f) of this clause, the Contractor's allowable development and 
implementation costs clearly resulting from a VECP accepted by the Government under this contract, but shall 
exclude any value engineering incentive payments to a subcontractor.  The Contractor may choose any arrangement 
for subcontractor value engineering incentive payments; provided, that these payments shall not reduce the 
Government's share of the savings resulting from the VECP. 

(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the 
supporting data by marking the following legend on the affected parts: 

 
"These data, furnished under the Value Engineering--Construction clause of contract -

________________________, shall not be disclosed outside the Government or duplicated, used, or disclosed, in 
whole or in part, for any purpose other than to evaluate a value engineering change proposal submitted under the 
clause.  This restriction does not limit the Government's right to use information contained in these data if it has 
been obtained or is otherwise available from the Contractor or from another source without limitations." 
 

If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP 
and supporting data, except that, with respect to data qualifying and submitted as limited rights technical data, the 
Government shall have the rights specified in the contract modification implementing the VECP and shall 
appropriately mark the data.  (The terms "unlimited rights" and "limited rights" are defined in Part 27 of the Federal 
Acquisition Regulation.) 
 (End of Clause) 
 

134.  *FAR 52.249-2  TERMINATION FOR CONVENIENCE OF THE GOVERNMENT 
(FIXED-PRICE) ALTERNATE I (SEP 1996) [For Contracts Over $100,000] 
 

(a) The Government may terminate performance of work under this contract in whole or, from time to 
time, in part if the Contracting Officer determines that a termination is in the Government's interest.  The 
Contracting Officer shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of 
termination and the effective date. 

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the 
Contractor shall immediately proceed with the following obligations, regardless of any delay in determining or 
adjusting any amounts due under this clause: 

(1) Stop work as specified in the notice. 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for 

materials, services, or facilities, except as necessary to complete the continued portion of the contract. 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
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(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and 
interest of the Contractor under the subcontracts terminated, in which case the Government shall have the right to 
settle or to pay any termination settlement proposal arising out of those terminations. 

(5) With approval or ratification to the extent required by the Contracting Officer, settle all 
outstanding liabilities and termination settlement proposals arising from the termination of subcontracts; the 
approval or ratification will be final for purposes of this clause. 

(6) As directed by the Contracting Officer, transfer title and deliver to the Government  
(i) the fabricated or unfabricated parts, work in process, completed work, supplies, 

and other material produced or acquired for the work terminated, and 
(ii) the completed or partially completed plans, drawings, information, and other 

property that, if the contract had been completed, would be required to be furnished to the Government. 
(7) Complete performance of the work not terminated. 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the 

protection and preservation of the property related to this contract that is in the possession of the Contractor and in 
which the Government has or may acquire an interest. 

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any 
property of the types referred to in subparagraph (b) (6) of this clause; provided, however, that the Contractor 

(i) is not required to extend credit to any purchaser and 
(ii) may acquire the property under the conditions prescribed by, and at prices 

approved by, the Contracting Officer.  The proceeds of any transfer or disposition will be applied to reduce any 
payments to be made by the Government under this contract, credited to the price or cost of the work, or paid in any 
other manner directed by the Contracting Officer. 

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from 
the effective date of termination, unless extended in writing by the Contracting Officer upon written request of the 
Contractor within this 120-day period. 

(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition 
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of 
termination inventory not previously disposed of, excluding items authorized for disposition by the Contracting 
Officer.  The Contractor may request the Government to remove those items or enter into an agreement for their 
storage.  Within 15 days, the Government will accept title to those items and remove them or enter into a storage 
agreement.  The Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from 
submission of the list, and shall correct the list, as necessary, before final settlement. 

(e) After termination, the Contractor shall submit a final termination settlement proposal to the 
Contracting Officer in the form and with the certification prescribed by the Contracting Officer.  The Contractor 
shall submit the proposal promptly, but no later than 1 year from the effective date of termination, unless extended 
in writing by the Contracting Officer upon written request of the Contractor within this 1 year period.  However, if 
the Contracting Officer determines that the facts justify it, a termination settlement proposal may be received and 
acted on after 1 year or any extension.  If the Contractor fails to submit the proposal within the time allowed, the 
Contracting Officer may determine, on the basis of information available, the amount, if any, due the Contractor 
because of the termination and shall pay the amount determined. 

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon 
the whole or any part of the amount to be paid because of the termination.  The amount may include a reasonable 
allowance for profit on work done.  However, the agreed amount, whether under this paragraph (f) or paragraph (g) 
of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total contract price 
as reduced by (1) the amount of payments previously made and (2) the contract price of work not terminated.  The 
contract shall be amended, and the Contractor paid the agreed amount.  Paragraph (f) of this clause shall not limit, 
restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 

(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid the 
Contractor because of the termination of work, the Contracting Officer shall pay the Contractor the amounts 
determined as follows, but without duplication of any amounts agreed upon under paragraph (f) of this clause: 

(1) For contract work performed before the effective date of the termination, the total (without 
duplication of any items) of-- 

(i) The cost of this work; 



 
SECTION 00700, PAGE 92 

(ii) The cost of settling and paying termination settlement proposals under 
terminated subcontracts that are properly chargeable to the terminated portion of the contract if not included in 
subdivision (g)(1)(i) of this clause; and 

(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the 
Contracting Officer under 49.202 of the Federal Acquisition Regulation, in effect on the date of this contract, to be 
fair and reasonable; however, if it appears that the Contractor would have sustained a loss on the entire contract had 
it been completed, the Contracting Officer shall allow no profit under this subdivision (iii) and shall reduce the 
settlement to reflect the indicated rate of loss. 

(2) The reasonable costs of settlement of the work terminated, including-- 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the 

preparation of termination settlement proposals and supporting data; 
(ii) The termination and settlement of subcontracts (excluding the amounts of such 

settlements); and 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the 

preservation, protection, or disposition of the termination inventory. 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the 

risk of loss, the Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of 
this clause, the fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or 
damaged so as to become undeliverable to the Government or to a buyer. 

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the 
date of this contract, shall govern all costs claimed, agreed to, or determined under this clause. 

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination 
made by the Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to 
submit the termination settlement proposal within the time provided in paragraph (e) or (l), respectively, and failed 
to request a time extension, there is no right of appeal.   

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion 

of this contract; 
(2) Any claim which the Government has against the Contractor under this contract; and 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things 

acquired by the Contractor or sold under the provisions of this clause and not recovered by or credited to the 
Government. 

(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an 
equitable adjustment of the price(s) of the continued portion of the contract.  The Contracting Officer shall make any 
equitable adjustment agreed upon.  Any proposal by the Contractor for an equitable adjustment under this clause 
shall be requested within 90 days from the effective date of termination unless extended in writing by the 
Contracting Officer. 

(m) (1) The Government may, under the terms and conditions it prescribes, make partial payments 
and payments against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting 
Officer believes the total of these payments will not exceed the amount to which the Contractor will be entitled. 

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall 
repay the excess to the Government upon demand, together with interest computed at the rate established by the 
Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2).  Interest shall be computed for the period from the date 
the excess payment is received by the Contractor to the date the excess is repaid.  Interest shall not be charged on 
any excess payment due to a reduction in the Contractor's termination settlement proposal because of retention or 
other disposition of termination inventory until 10 days after the date of the retention or disposition, or a later date 
determined by the Contracting Officer because of the circumstances. 

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records 
and documents relating to the terminated portion of this contract for 3 years after final settlement.  This includes all 
books and other evidence bearing on the Contractor's costs and expenses under this contract.  The Contractor shall 
make these records and documents available to the Government, at the Contractor's office, at all reasonable times, 
without any direct charge.  If approved by the Contracting Officer, photographs, microphotographs, or other 
authentic reproductions may be maintained instead of original records and documents. 
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135.   *FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 

(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that 
will insure its completion within the time specified in this contract including any extension, or fails to complete the 
work within this time, the Government may, by written notice to the Contractor, terminate the right to proceed with 
the work (or the separable part of the work) that has been delayed.  In this event, the Government may take over the 
work and complete it by contract or otherwise, and may take possession of and use any materials, appliances, and 
plant on the work site necessary for completing the work.  The Contractor and its sureties shall be liable for any 
damage to the Government resulting from the Contractor's refusal or failure to complete the work within the 
specified time, whether or not the Contractor's right to proceed with the work is terminated.  This liability includes 
any increased costs incurred by the Government in completing the work. 

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages 
under this clause, if- 

(1)  The delay in completing the work arises from unforeseeable causes beyond the control and 
without the fault or negligence of the Contractor.  Examples of such causes include  

(i) acts of God or of the public enemy,  
(ii) acts of the Government in either its sovereign or contractual capacity, 
(iii) acts of another Contractor in the performance of a contract with the 

Government, 
(iv) fires, 
(v) floods, 
(vi) epidemics, 
(vii) quarantine restrictions, 
(viii) strikes, 
(ix) freight embargoes, 
(x) unusually severe weather, or 
(xi) delays of subcontractors or suppliers at any tier arising from unforeseeable 

causes beyond the control and without the fault or negligence of both the Contractor and the subcontractors or 
suppliers; and 

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the 
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer 
shall ascertain the facts and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact 
warrant such action, the time for completing the work shall be extended.  The findings of the Contracting Officer 
shall be final and conclusive on the parties, but subject to appeal under the Disputes clause. 

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not 
in default, or that the delay was excusable, the rights and obligation s of the parties will be the same as if the 
termination had been issued for the convenience of the Government. 

(d) The rights and remedies of the Government in this clause are in addition to any other rights and 
remedies provided by law or under this contract. 
 

136.  ENVIRONMENTAL LITIGATION (1974 NOV OCE) 
(a) If the performance of all or any part of the work is suspended, delayed, or interrupted due to an 

order of a court of competent jurisdiction as a result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the order is due in any part to the acts or omissions 
of the Contractor or a Subcontractor at any tier not required by the terms of this contract.  If it is determined that the 
order is not due in any part to acts or omissions of the Contractor or a Subcontractor at any tier other than as 
required by the terms of this contract, such suspension, delay, or interruption shall be considered as if ordered by the 
Contracting Officer in the administration of this contract under the terms of the "Suspension of Work" clause of this 
contract.  The period of such suspension, delay, or interruption shall be considered unreasonable, and an adjustment 
shall be made for any increase in the cost of performance of this contract (excluding profit) as provided in that 
clause, subject to all the provisions thereof. 
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(b) The term "environmental litigation," as used herein, means a lawsuit alleging that the work will 
have an adverse effect on the environment or that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment. 
 

137.  EFARS 52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
 
Actual costs will be used to determine equipment cost for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a termination settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs:   
 

(1) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need not 
be available in the contractor's accounting records to determine total actual equipment costs.   

(2) If equipment costs have been allocated to a contract using predetermined rates, those charges will 
be adjusted to actual costs.   

(3) Recorded job costs adjusted for unallowable and unallocable expenses will be used to determine 
equipment operating expenses.   

(4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule 
(subject to the provisions of FAR 31.205-11). 
   (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless 
the contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate.   
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SECTION 00800

SPECIAL CONTRACT REQUIREMENTS
5/00, Rev 7/02

PART 1   GENERAL

Attachments:  
Appendix D, Distribution of Contract Documents
General Wage Decision No. CO020002

1.1   COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract 
within ten (10) calendar days after the date of receipt by him of Notice to 
Proceed, (b) prosecute said work diligently, and (c) complete the entire 
work ready for use not later than 490 calendar days after receipt of the 
Notice to Proceed.  The time stated for completion of the project shall 
include final cleanup of the premises.    (FAR 52.211-10)

1.1.1   Start Work

Evidence that the Contractor has started procurement of materials, 
preparation and submission of shop drawings, preparation of subcontracts, 
and other preparatory work will satisfy the requirement that work commence 
within ten (10) calendar days after receipt of Notice to Proceed.  
Therefore, work need not be commenced at the construction site within ten 
(10) calendar days.

1.2   LIQUIDATED DAMAGES-CONSTRUCTION (SEPT 2000)

(a)  If the Contractor fails to complete the work within the time 
specified in the contract, the Contractor shall pay liquidated damages 
to the Government in the amount of $790.00 for each calendar day of 
delay until the work is completed or accepted.  

(b)  If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.  (FAR 52.211-12)

1.3   MISSION DELAY DAYS

The Contractor shall anticipate work delays of up to fifteen (15) days 
during the contract period due to Using Service operations. These delays 
may be intermittent (i.e. 15 one-day stoppages) or several multi-day 
stoppages totalling 15 days. The contractor will be notified one week in 
advance of these interruptions, if possible.  This time is included in the 
overall completion time stated in paragraph: COMMENCEMENT, PROSECUTION, AND 
COMPLETION OF WORK above and no additional time or increase in contract 
price will be allowed due to these delays.  No work will be allowed at the 
construction site during these delay days.

1.4   BASE HOURS
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Base operation hours are from 6:00 a.m. to 4:30 p.m. daily (Monday thru 
Friday), excluding federal holidays.  Access to the base during other times 
must be requested in writing from the Contracting Officer and will be 
granted only for extenuating circumstances.

1.5   ORDER OF WORK

1.5.1   Phasing of Work/Work Plan

The existing SBIRS Mission Control Station (MCS) will remain operational 
during construction of the Addition.  For this reason, phasing restrictions 
are necessary to facilitate construction of the Addition while minimizing 
the impact to the operations of the existing building. Prior to doing any 
removal work, the contractor shall submit a Work Plan for approval to the 
Contracting Officer, which addresses dust control, weather protection, and 
security for the existing building.  In addition, the plan shall address 
dates for initiation of each item of  work inside the existing MCS, the 
layout and construction of temporary walls for dust, dirt,  and weather 
protection, and the proposed security measures for these areas.  Note that 
the Work Plan must encompass two parts - the Addition (which must be 
completed and accepted by the government prior to inititiation of work 
inside the existing facility) and the Alteration work inside the existing 
facility. Several portions of work will inside the existing MCS must be 
accomplished in conjunction with the work on the addition.  These portions 
of work shall be exempted from this restriction, and must be addressed in 
the work plan. The work plan shall be discussed at each weekly coordination 
meeting, and dates for all work items shall either be confirmed or 
adjusted, either by the government or the contractor.  After approval of 
the Work Plan, a 14-day advance written notice to the COR is required prior 
to initiation of any work item inside the existing MCS so that the 
Contractor's personnel can be accommodated.  It is anticipated that 
unforeseen circumstances may necessitate changes to the work plan on short 
notice.  The Government will work with the Contractor to accommodate all 
reasonable short notice requests, and the Contractor shall work with the 
Government to accommodate revisions to the work plan necessitated by 
short-notice mission-related revisions requested by the tenants.  

1.5.2   Special Phasing and Work Restrictions

The following phasing and work restrictions apply to this project. Note 
that the specification provisions found herein are not all-inclusive.  
Additional items of work and restrictrictions are shown on the Architectural, 
Structural, Electrical, and Mechanical Removal Sheets.  

1.5.2.1   Outages

Installation of electrical and mechanical work may necessitate outages to 
the existing electrical and mechanical systems inside the existing MCS.  
The contractor shall insure that both the number and the duration of all 
outages are minimized, and that all steps are taken in scheduling these 
outages to minimize the impact to the building tenants.  All outages shall 
be in compliance with the restrictions shown in Paragraph 1.5.2.7 below, 
and be reflected on the contractor's work plan.  At least 14 days written 
notice shall be given to the tenants, through the COR prior to the outage.  
The government reserves the right to disapprove the scheduled date for the 
outage up to the time of the actual outage, in order to maintain operations 
of critical systems and to faciitate completion of mission-critical tasks 
mandated by higher commands. 
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1.5.2.2   Escorts/Security Provisions

During the course of construction, it will be necessary for the contractor 
to enter the existing MCS to do work in preparation for the construction of 
the addition and to construct the alterations designated in the contract.  
All work inside the operational MCS must be done while escorted.  See 
Section 01510 for escort provisions.    

  
1.5.2.3   West Wall of Existing MCS Facility 

The contractor shall not remove any existing doors or wall panels in the 
west wall of the MCS until absolutely necessary.  As a minimum, the 
contractor shall have completed the shell of the addition and as much 
interior work as possible before any removals will be allowed (with the 
exception of the vestibule discussed below).  A temporary wall shall be 
erected as necessary, at the west end of the Data chase, as shown on the 
Architectural Sheets, to maintain security of the Data Chase.  The lawn 
sprinkler system for the west, east, and south sides of the MCS is 
currently fed from a line routed out the west wall of the MCS. Prior to 
removal of this line, provisions shall be made to maintain the sprinkler 
system and/or provide water for the areas being watered via this line.   
After completion of the work, the Contractor shall remove all temporary 
construction and the interior areas shall be restored to their original 
condition.  The contractor will be liable for damage done to the MCS by 
construction debris or weather once demolition on the west face of the MCS 
commences. The exits on the west end of Corridors 210 and 330 are now 
considered emergency exits for fire protection.  The contractor shall 
provide and maintain temporary stairs, walkways, etc. to allow retention of 
these doors as fire exits.  Contractor shall also prevent any flooding or 
water damage of the existing data chase, sub-grade drainage system, 
foundation walls, and at all wall and roof penetrations. The contractor's 
plan for these measures shall be addressed in the Work Plan and submitted 
for approval.

1.5.2.4   Southwest Vestibule

Prior to demolition of the southwest vestibule, it will be necessary to 
install conduits (Reference Sheet E2.05) to allow Lockheed-Martin to 
relocate the GPS Antenna.  Refer to Paragraph "GPS Antenna Relocation" 
below.  In addition, provisions shall be made (and discussed in the 
Contractor's Work Plan) to provide a temporary fan for ventilation of the 
Existing Data Chase (the Ventilation fan for the Data Chase now sits atop 
this vestibule).  This fan shall supply no less than 2957 lps.  
Installation and maintenance of this temporary fan is the responsibility of 
the Contractor.  Additional removals and items of work on this vestibule 

are shown on the Architectural, Mechanical and Electrical Removal Sheets.  

1.5.2.5   Access to the Existing Computer and Data Rooms

Access to the existing computer and technical control rooms within the MCS 
shall be required to accommodate relocation of CRAC units, and the work 
associated therewith. To facilitate Contractor access into these areas, the 
Contractor shall provide ten (10) days written notice to the COR, to allow 
the COR to notify building residents and obtain access to rooms.  Access to 
these areas will involve sharing the occupied spaces and retaining the 
facility's mission intact.  While working in these areas, the Contractor 
shall make provisions to keep all dust, dirt, construction material, and 
construction debris from damaging existing equipment.  Security shall also be 
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maintained within these rooms during Contractor occupancy and time of access 
shall be minimized to the greatest extent possible.  The Contractor shall be 
liable for repairs, cleaning, and damage incurred by his personnel within 
these areas during his operations.  

1.5.2.6   Access to the Existing MCS Mechanical, Electrical, and 
Communications Rooms

Access to the existing mechanical and electrical rooms within the MCS will 
be required to accommodate installation of fire alarms, EMCS cabling, 
communication lines, interior utility lines, etc.  To facilitate contractor 
access into these areas, the contractor shall provide a 14-day written 
notice to the COR, to allow the COR to notify building residents and obtain 
keys from the base entities.  While working in these areas, the contractor 
shall make provisions to keep all dirt, construction material, and 
construction debris from damaging existing equipment.  The contractor will 
be liable for repairs, cleaning, and damage incurred by his personnel 
within these areas during his operations. The Contractor and his employees 

will be escorted at all times while in these areas, in accordance with the 
provisions of Section 01510. 

1.5.2.7   Electrical/Mechanical Outages And Work Coordination

Note that all references to "the Contractor"  in the discussion below 
indicates the ADAL SBIRS MCS Construction Contractor.

a.  Precontract Preparation 

All existing equipment in the southwest vestibule and the LARC 
such as PA speakers, beacons, and mission equipment will be 
removed by others prior to the Contractor beginning work in the 
affected area.  See Drawing Sheets MR.02, MR.03 and MR.06 for 
salvage and relocated equipment.

b.  GPS Antenna Relocation 

The existing GPS antennas, currently located on the roof of the 
southwest Vestibule will be relocated by others once the 
contractor has prepared the new mounting location.  Note that the 
Contractor must install conduits, junctions boxes and power 
circuits indicated on sheet E2.05  prior to the government's work 
to relocate the GPS Antennas.  This work shall be scheduled to 
occur immediately at the start of the contract so that the 
southwest vestibule can be removed and the construction of the 
addition can begin.

c.  Construction of the Addition

After the GPS antennas are relocated, the construction of the 
addition can proceed with only minimal impact on the operations of 
the existing SBIRS facility.  Extreme care must be taken to 
protect an existing communications duct bank which exits the 
southwest side of the Datachase in the vicinity of the southwest 
vestibule.

d.  Not Used 

e.  Critical Equipment Work 
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The following equipment to be replaced, relocated or reconnected 
is critical to the operations of the SBIRS facility, and work on 
each of these shall be addressed in the Work Plan:  chillers CH 
1-4; CRACs 1-20; AHU 1-3; pumps WP-1 and WP-2; panels EH-DPDA and 
EH-DPDB.  The Contractor shall complete all possible work (such as 
installing circuits, installing disconnect switches, piping…etc.) 
prior to each outage.  Outages shall be allowed on critical 
equipment only as indicated below:

· 1 of CH-1, CH-2, CH-3 or CH-4, one at a time.
· 1 of CRAC-4 and CRAC-5, one at a time.
· 1 of CRACs 8, 9, 10, 11 and 12, one at a time.
· 1 of CRACs 13, 14, 15 and 16, one at a time.
· 1 of CRAC-19 and CRAC-20 (BASIC BID), one at a time.
· 1 of WP-1 and WP-2, one at a time.
· 1 of Panels EH-DPDA and EH-DPDB, one at a time, AFTER the new 
Utility UPS has been installed and is on line.
· 1 of AHU-1, AHU-2, AHU-3, one at a time due to addition of 
isolation dampers on the air handling unit supply and return ducts.
· 1 of EF-6 with Contractor temporary fan provided during 
construction until new EF-6 is installed.

f. PDU Switch Installation 

PDU switches (except U7') and their associated feeders will be 
installed from new switchboards UH-SBE and UH-SBF located in the 
addition to minimize outages.  Connections from UH-SBE, UH-SBF and 
U7' to existing UPS switchboards UH-SBA and UH-SBB should be able 
to be completed without an outage since the circuit breakers to be 
used in UPS switchboards UH-SBA and UH-SBB are existing and only 
require new trip units installed.  Note that if the Contractor 
requires outages to UPS switchboards UH-SBA and UH-SBB to make the 
final connections to UH-SBE, UH-SBF and U7', the final connections 
for UH-SBE, UH-SBF and U7' may have to be delayed until fit-up.  
Reference paragraph "PDU Relocation" below.

g.  PDU Relocation 

The actual relocation of the PDU's will take place in fit-up by 
others.  When a PDU is relocated, the corresponding mission 
associated with that PDU will also have to be shut down.

h.  EMCS Work 

A majority of the EMCS work can be completed without impacting 
mission operations.  However, there may be some minimal impacts 
when the additions to the EMCS system (hardware and software) are 
incorporated into the existing EMCS hardware and software.  No 
on-line development/reprogramming of the EMCS for the existing MCS 
will be allowed until the EMCS for the Addition is installed, 
tested, and accepted. 

i.  Commissioning and Acceptance Testing 

The commissioning and acceptance testing will require extensive 
access to utility rooms (Elec, UPS, EMCS, Mech) and mission rooms 
by the Contractor and USACE personnel.  It is always possible 
during commissioning and acceptance testing that short, 
inadvertent outages to critical equipment could occur.  All 
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approvals and precautions possible shall be taken to reduce the 
likelihood of these activities impacting mission operations.  It 
is essential that the commissioning and acceptance testing be 
completed to assure the correct operation of all affected 
equipment and to ensure maximum reliability of the facility is 
maintained. All commissioning and testing prior to acceptance will 
be scheduled and addressed in the Work Plan. 

1.5.2.8   Driveways and Roadways

Exterior construction and utility work will require work in close proximity 
to existing driveways currently in use for service personnel and Fire 
Department access. The E-W driveway located just north of the facility will 
remain operational and passable (by fire trucks and government service 
vehicles) throughout construction.  Likewise, the E-W driveway on the south 
side of the facility will remain passable throughout construction.  No 

contractor parking will be allowed on these drives.   

1.5.2.9   Removals and Replacements Within Existing Facility 

The construction contract requires numerous removals and replacements in 
the existing facility, for such items as ceiling tiles and floor panels.  
The contractor's work plan shall address each of these items, and shall 
minimize the areas of work at any given time to accommodate the ongoing 
operations of the facility and tenants.  Specific Areas, such as the wall 
between the Tech Control and Tech Intelligence in the existing facility, 
will require construction of temporary walls prior to demolition to prevent 
damage to computers and operational equipment.  See the Removal Plans, 
Sheets AR.01-AR.08 and MR.01-MR.11 in the drawing set.   The Time Display 
Unit (TDU)on the middle of the south wall of Tech Control must be removed 
by Using Service before the Contractor will allowed to remove wall.  PDU 
switch U17 in Tech Control must be locked by Using Service before the 
Contractor builds temporary walls.

1.5.2.10   Not Used

1.5.2.11   Joint Occupancy

The new portion of the facility must be completed prior to work inside the 
existing MCS.  Completion of these new areas will allow the government to 
vacate specific portions of the existing facility and allow the contractor 
to work on the alterations to the existing area without impacting the 
operations of the government personnel.     

1.5.2.12   Other Phasing/Coordination Items

It is anticipated that other, unforeseen coordination between the 
contractor and the base or the existing building occupants will be 
necessary during the course of construction.  All coordination requests 
should be submitted in writing to the Contracting Officer's Representative 
at least seven days in advance (and preferably ten days in advance), with a 
description of the work to be performed, the coordination activity desired, 
and the necessity for the activity.  The COR will make every attempt to 
coordinate the request and provide the contractor with the necessary access.

     

1.5.2.13   Cleanup

While working in the existing SBIRS MCS building, the contractor shall make 
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provisions to keep all dirt, construction material, and construction debris 
from damaging the carpets, walls, and finishes not being affected by 
construction activities.  After completion of the work, the areas of the 
building outside the limits of construction shall be restored to the 
original condition.   The Contractor will be liable for repairs, cleaning, 
and damage incurred by his personnel within the building during his 
operations. 

1.5.2.14   Security 
 
The Contractor shall provide escorts and security monitors at all times.  
Furthermore, the SBIRS MCS is located in a restricted area on Buckley AFB, 
and specific security measures must be followed by all employees.  
Reference Section 01510 SPECIAL SECURITY for additional information.

1.6   CONTRACT DRAWINGS AND SPECIFICATIONS

1.6.1   SETS FURNISHED

The Contractor shall be responsible for making copies of specifications 
including amendments.  The bid drawings as amended shall be utilized in the 
performance of the work until contract drawings (i.e., bid drawings that 
have been posted with all amendment changes) are mailed to the Contractor.  
See Section 01040 As-Built Drawings for drawings being furnished to the 
Contractor.  The work shall conform to the contract drawings, set out in 
the drawing index, all of which form a part of these specifications.  The 
work shall also conform to the standard details bound or referenced herein.

1.6.2   DRAWING REPRODUCTION AND DISTRIBUTION

The Contractor shall reproduce multiple hard copy sets of contract drawings 
from Government provided CD-ROM containing read-only cal file drawings.   
Within 21 calendar days from receipt of CD-ROM, Contractor shall forward 
reproduced documents to addresses contained in the Contract Document 
Distribution List for Project in Appendix D to this specification.  No 
progress payments will be processed prior to receipt of the contract 
drawings by the Area Office.  After receipt of documents, the Area Office 
shall provide the Contractor with a CD-ROM containing edit able CAD file 
drawings.  The Contractor shall edit CD-ROM containing CAD files drawings 
to prepare as-built drawings.

1.6.3   NOTIFICATION OF DISCREPANCIES

The Contractor shall check all drawings furnished him immediately upon 
their receipt and shall promptly notify the Contracting Officer of any 
discrepancies.  Dimensions marked on drawings shall be followed in lieu of 
scale measurements.  Enlarged plans and details shall govern where the same 
work is shown at smaller scales.  All scales shown are based on a standard 
drawing size of 28" x 40".  If any other size drawings are furnished or 
plotted the contractor shall adjust the scales accordingly.  The contractor 
shall also advise his sub-contractors of the above.  The Contractor shall 
compare all drawings and verify the figures before laying out the work and 
will be responsible for any errors which might have been avoided thereby.

1.6.4   OMISSIONS

Omissions from the drawings or specifications or the misdescription of 
details of work which are manifestly necessary to carry out the intent of 
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the drawings and specifications, or which are customarily performed, shall 
not relieve the Contractor from performing such omitted or misdescribed 
details of the work but they shall be performed as if fully and correctly 
set forth and described in the drawings and specifications.

1.7   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a  designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Contractor Work Plan; G-RE. 
  Equipment Room Drawings; G-RE.  

1.8   PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractors' 
information.  The Government shall not be responsible for any 
interpretation of or conclusion drawn from the data or information by the 
Contractor.

      a.  The indications of physical conditions on the drawings and in 
the specifications are the result of site investigations and review of 
As-Built documents.   Variations to the existing conditions may be 
encountered during construction activities.

      b.  Weather conditions shall have been investigated by the 
Contractor to satisfy himself as to the hazards likely to arise 
therefrom. Complete weather records and reports may be obtained from 
the local U.S. Weather Bureau.

      c.  Transportation facilities shall have been investigated by the 
Contractor to satisfy himself as to the existence of access highways 
and railroad facilities.  (FAR 52.236-4)

1.9   PAYMENT

1.9.1   PROMPT PAYMENT ACT

Pay requests authorized in CONTRACT CLAUSES clause: "Payments Under 
Fixed-Price Construction Contracts", will be paid pursuant to the clause, 
"Prompt Payment for Construction Contracts".  Pay requests will be 
submitted on ENG Form 93 and 93a, "Payment Estimate-Contract Performance" 
and "Continuation".  All information and substantiation required by the 
identified contract clauses will be submitted with the ENG Form 93, and the 
required certification will be included on the last page of the ENG Form 
93a, signed by an authorized contractor official and dated when signed.  
The designated billing office is the Office of the Area Engineer.

1.9.2   PAYMENTS FOR MODIFICATIONS

Payments may be made for cost bearing change orders within the scope of the 
contract only to the extent funds are authorized in the order on a two-part 
modification.  Contractor pricing proposed must be submitted at the 
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earliest possible time after the change order is issued, or at a specific 
time as directed by the Contracting Officer.  At the discretion of the 
Contracting Officer, any and all payments may be withheld on the 
modification until the Contractor has submitted a qualifying price 
proposal, in as much detail as required by the Contracting Officer, and the 
final price has been agreed.

1.9.3   PAYMENT FOR MATERIALS DELIVERED OFFSITE (MAR 1995)

a.  Pursuant to FAR clause 52.232-5, Payments Under Fixed Priced 
Construction Contracts, materials delivered to the contractor at 
locations other than the site of the work may be taken into 
consideration in making payments if included in payment estimates and 
if all the conditions of the General Provisions are fulfilled.  Payment 
for items delivered to locations other than the work site will be 
limited to:  (1) materials required by the technical provisions; or (2) 
materials that have been fabricated to the point where they are 
identifiable to an item of work required under this contract.

b.  Such payment will be made only after receipt of paid or receipted 
invoices or invoices with canceled check showing title to the items in 
the prime contractor and including the value of material and labor 
incorporated into the item.  Payment for materials delivered off-site 
includes petroleum products.  (List additional items for which payments 
will be made for off-site delivery.)  (EFAR 52.232-5000)

1.10   AVAILABILITY OF UTILITY SERVICES

The Contractor shall, at his own expense, make all temporary connections 
and install distribution lines for his construction trailer.  The 
Contractor shall furnish to the Contracting Officer a complete system 
layout drawing showing type of materials to be used and method of 
installation for all temporary utility systems. The Contractor shall make 
arrangements with the Using Service, through the Contracting Officer, as to 
the method of determining the amount of water and electricity to be used by 
him and the method of payment therefor.  There are no available phones 
lines in the compound.  The Contractor shall be required to provide 
commercial phone lines to the Contractor's job trailer.   All temporary 
lines shall be maintained by the Contractor in a workmanlike manner 
satisfactory to the Contracting Officer and shall be removed by the 
Contractor in like manner prior to final acceptance of the construction.  
Normal quantities of electricity and water used to make final tests of 
completely installed systems will be furnished by the Government.

1.11   UTILITY SERVICE INTERRUPTIONS

See paragraph: Special Phasing and Work Restriction above.

1.12   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

       a.  This clause specifies the procedure for the determination of 
time extensions for unusually severe weather in accordance with the 
contract clause entitled "Default: (Fixed-Price Construction)."  In order 
for the Contracting Officer to award a time extension under this clause, 
the following conditions must be satisfied:

   (1)  The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
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given month.

   (2)  The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

       b.  The following schedule of monthly anticipated adverse weather 
delays is based on National Oceanic and Atmospheric Administration (NOAA) 
or similar data for the project location and will constitute the base line 
for monthly weather time evaluations.  The contractor's progress schedule 
must reflect these anticipated adverse weather delays in all weather 
dependent activities.

               MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK

 JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC     
(08)  (05)  (04)  (04)  (06)  (04)  (07)  (05)  (03)  (02)  (03)  (06)  

   c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.  The number of actual adverse weather delay days shall include 
days impacted by actual adverse weather (even if adverse weather occurred 
in previous month), be calculated chronologically from the first to the 
last day of each month, and be recorded as full days.  If the number of 
actual adverse weather delay days exceeds the number of days anticipated in 
paragraph b. above, the contracting officer will convert any qualifying 
delays to calendar days, giving full consideration for equivalent fair 
weather work days, and issue a modification in accordance with the contract 
clause entitled "Default (Fixed Price Construction)".  (ER 415-1-15)

1.13   INSURANCE REQUIRED

In accordance with CONTRACT CLAUSES clause: "Insurance Work on a Government 
Installation," the Contractor shall procure the following minimum insurance:

               Type                                     Amount

Workmen's Compensation and Employer's
   Liability Insurance                          $100,000

General Liability Insurance                     $500,000 per occurrence

Automobile Liability Insurance
   Bodily injury                                $200,000 per person and
                                                $500,000 per occurrence
   Property damage                              $ 20,000 per occurrence

(Coverages per FAR 28.307-2)

1.14   SECURITY REQUIREMENTS

The Contractor and his employees shall be responsible for obtaining vehicle 
passes for all vehicles entering the base. All vehicles entering Buckley 
AFB shall be required to display a vehicle pass issued at the Pass and 
Registration Building. To obtain the vehicle pass, the vehicle operator 
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must have in his possession a current, valid driver's license, current 
vehicle registration, and current proof of insurance. Procedures for 
obtaining these passes and additional security procedures will be 
identified at the Pre-Construction Meeting. Additional security 
restrictions exist inside the fenced compound - see Section 01510, SPECIAL 
SECURITY.

1.15   CONTRACTOR QUALITY CONTROL (CQC)

See Section 01451A Contractor Quality Control.

1.16   NONDOMESTIC CONSTRUCTION MATERIALS

The List of nondomestic construction materials or their components included 
in the list set forth in paragraph 25.104 of the Federal Acquisition 
Regulation does not apply to the requirements of the contract clause 
entitled "Buy American Act Construction Materials".

1.17   NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990)

Any contract awarded as a result of this solicitation will be a DO rated 
order certified for national defense use under the Defense Priorities and 
Allocations System (DPAS) (15 CFR 700), and the Contractor will be required 
to follow all of the requirements of this regulation.  (FAR 52.211-14)

1.18   DAILY WORK SCHEDULES

In order to closely coordinate work under this contract, the Contractor 
shall prepare for and attend a weekly coordination meeting with the 
Contracting Officer and Using Service at which time the Contractor shall 
submit for coordination and approval, his proposed daily work schedule for 
the next two week period.  Required temporary utility services, time and 
duration of interruptions, and protection of adjoining areas shall be 
included with the Contractor's proposed 2-week work schedule.  At this 
meeting, the Contractor shall also submit his schedule of proposed dates 
and times of all preparatory inspections to be performed during the next 2 
weeks.  The items of work listed on the proposed 2-week schedule are to be 
keyed to the NAS by activity number and description for each activity 
anticipated to be performed during the next 2-week period.  Coordination 
action by the Contracting Officer relative to these schedules will be 
accomplished during these weekly meetings. The Contractor shall take 
minutes of these meetings and distribute them to all attendees within 5 
calendar days of the meeting.

1.19   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)

   a.  This statement shall become operative only for negotiated contracts 
where cost or pricing data is requested, and for modifications to sealed 
bid or negotiated contracts where cost or pricing data is requested.  This 
clause does not apply to terminations.  See 52.249-5000, Basis for 
settlement of proposals and FAR Part 49.

   b.  Allowable cost for construction and marine plant and equipment in 
sound workable condition owned or controlled and furnished by a Contractor 
or subcontractor at any tier shall be based on actual cost data for each 
piece of equipment or groups of similar serial and series for which the 
Government can determine both ownership and operating costs from the 
Contractor's accounting records.  When both ownership and operating costs 
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cannot be determined for any piece of equipment or groups of similar serial 
or series of equipment from the Contractor's accounting records, costs for 
that equipment shall be based upon the applicable provisions of EP 
1110-1-8, "Construction Equipment Ownership and Operating Expense 
Schedule," Region V.  Copies of each regional schedule may be obtained 
through the following internet site: 
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm. Working 
conditions shall be considered to be average for determining equipment 
rates using the schedule unless specified otherwise by the Contracting 
Officer.  For equipment not included in the schedule, rates for comparable 
pieces of equipment may be developed using the formula provided in the 
schedule.  For forward pricing, the Schedule in effect at the time of 
negotiations shall apply.  For retrospective pricing, the Schedule in 
effect at the time the work was performed shall apply.

   c.  Equipment rental costs are allowable, subject to the provisions of 
FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees.

  d.  When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the contracting 
officer shall request the contractor to submit either certified cost or 
pricing data, or partial/limited data as appropriate.  The data shall be 
submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet.  
(EFARS 52.231-5000)

1.20   AS-BUILT DRAWINGS

See SECTION 01040 - AS-BUILT DRAWINGS

1.21   SIGN

A project sign is not required on this project.

1.22   TELEPHONE SERVICE

Telephone service for Contractor Facilities at Buckley AFB will be the 
responsibility of the Contractor.  As noted above, commercial phone lines  
will be required for the Contractor's trailer is limited to a maximum of 
ten. Installation shall be coordinated with the Buckley AFB Communication 
Officer through the COR.

1.23   EQUIPMENT ROOM DRAWINGS

Prior to construction, the Contractor shall prepare and submit room plans  
for all mechanical, electrical, and communication rooms or similar areas.  
The plans shall be consolidated for all trades, shall be to scale, and 
shall show all pertinent structural features.   In addition, other items 
such as doors, windows, and cabinets required for installation and which 
will affect the available space, will be shown.  All mechanical and 
electrical equipment and accessories shall be shown to scale in plan and 
elevation and/or section in their installed positions.  All duct work and 
piping shall be shown.

1.24   CONTRACTOR FURNISHED EQUIPMENT DATA
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See Section 01200 Warranty of Construction for Contractor Furnished 
Equipment Data to be submitted as part of the Warranty Equipment Booklet.

1.25   NOT USED

1.26   PERFORMANCE OF WORK BY CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least twenty (20) percent of the total amount of work 
to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the Government.  (FAR 52.236-1)

1.27   NOT USED

1.28   PARTNERING

   a.  The Government intends to encourage the formation of a cohesive 
partnership with the Contractor.  This partnership will be structured to 
draw on the strengths of each organization to identify and achieve 
reciprocal goals.  The objective is effective contract performance in 
achieving completion within budget, on schedule and in accordance with 
plans and specifications.  This partnership between the Contractor and the 
Government will be voluntary and its implementation will not be part of the 
contract requirements nor will it result in a change to contract price or 
terms.

   b.  It is anticipated that immediately after the preconstruction 
conference, the appropriate Contractor's key personnel and Government key 
personnel will attend a 2-3 hours informal team building workshop at the 
Base.  The facilitator of this partinering conference will be a Government 
Employee with experience in conducting these sessions.  Labor costs  for 
the attendees of this workshop will be shared equally by the participants.  
Contractor costs for participation in the Partnering Session shall be 
included in their price proposal.

1.29   PROFIT

      
a.  Weighted guidelines method of determining profit shall be used on any 
equitable adjustment change order or modification issued under this 
contract.  The profit factors shall be as follows:   

      Factor                        Rate       Weight       Value        
      Degree of Risk                 20        See Item
      Relative difficulty of work    15        b. below
      Size of Job                    15
      Period of performance          15
      Contractor's investment         5
      Assistance by Government        5
      Subcontracting                 25
                                    100

      
b.  Based on the circumstances of each procurement action, each of the 
above factors shall be weighted from .03 to .12 as indicated below.  The 
value shall be obtained by multiplying the rate by the weight.  The value 
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column when totalled indicates the fair and reasonable profit percentage 
under the circumstances of the particular procurement.

          
(1)  Degree of Risk.  Where the work involves no risk or the degree of risk 
is very small, the weighting should be .03; as the degree of risk 
increases, the weighting should be increased up to a maximum of .12.  Lump 
sum items will have, generally, a higher weighted value than the unit price 
items for which quantities are provided.  Other things to consider:  the 
portion of the work to be done by subcontractors, nature of work, where 
work is to be performed, reasonableness of negotiated costs, amount of 
labor included in costs, and whether the negotiation is before or after 
performance of work.  

          
(2)  Relative Difficulty of Work.  If the work is most difficult and 
complex, the weighting should be .12 and should be proportionately reduced 
to .03 on the simplest of jobs.  This factor is tied in to some extent with 
the degree of risk.  Some things to consider:  the nature of the work, by 
whom it is to be done, where, and what is the time schedule.

  
          
(3)  Size of Job.  All work not in excess of $100,000 shall be weighted at .12. 
 Work estimated between $100,000 and $5,000,000 shall be proportionately 
weighted from .12 to .05.

  
          
(4)  Periods of Performance.  Jobs in excess of 24 months are to be 
weighted at .12.  Jobs of lesser duration are to be proportionately 
weighted to a minimum of .03 for jobs not to exceed 30 days.  No weight 
where additional time not required.

          
(5)  Contractor's Investment.  To be weighted from .03 to .12 on the basis 
of below average, average, and above average.  Things to consider: amount 
of subcontracting, mobilization payment item, Government furnished 
property, equipment and facilities, and expediting assistance.

          
(6)  Assistance by Government.  To be weighted from .12 to .03 on the basis 
of average to above average.  Things to consider:  use of Government-owned 
property, equipment and facilities, and expediting assistance.

          
(7)  Subcontracting.  To be weighted inversely proportional to the amount 
of subcontracting.  Where 80 percent or more of the work is to be 
subcontracted, the weighting is to be .03 and such weighting 
proportionately increased to .12 where all the work is performed by the 
Contractor's own forces.

1.30   LABOR CONDITIONS APPLICABLE TO TEMPORARY FACILITIES

It is the position of the Department of Defense that the Davis-Bacon Act, 
40 U.S.C. 276a is applicable to temporary facilities such as batch plants, 
sandpits, rock quarries, and similar operations, located off the immediate 
site of the construction but set up exclusively to furnish required 
materials for a construction project on the site of the work.  Clause 
"Payrolls and Basic Records" of the CONTRACT CLAUSES is applicable to such 
operations.
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1.31   WAGE RATE APPLICATION

1.31.1   Building Schedule

Applicable to all work required within 5 feet outside the building lines.

1.31.2   Heavy and Highway Schedule

Applicable to all work required beyond 5 feet outside the building.

1.32   (FAR 52.222-23)  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO 
ENSURE EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

(a)  The offeror's attention is called to the Equal Opportunity clause and 
the Affirmative Action Compliance Requirements for Construction clause of 
this solicitation.   

(b)  The goals for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate workforce in each trade on 
all construction work in the covered area, are as follows:   

Goals for Minority Participation    Goals for Female Participation
           for Each Trade                   for Each Trade
********************************     ********************************

              13.8                               6.9

These goals are applicable to all the Contractor's construction work 
performed in the covered area.  If the Contractor performs construction 
work in a geographical area located outside of the covered area, the 
Contractor shall apply the goals established for the geographical area 
where the work is actually performed.  Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from 
any Office of Federal Contract Compliance Programs Office.   

(c)  The Contractor's compliance with Executive Order 11246, as amended, 
and the regulations in 41 CFR 60-4 shall be based on (1) its implementation 
of the Equal Opportunity clause, (2) specific affirmative action 
obligations required by the clause entitled "Affirmative Action Compliance 
Requirements for Construction," and (3) its efforts to meet the goals.  The 
hours of minority and female employment and training must be substantially 
uniform throughout the length of the contract, and in each trade.  The 
Contractor shall make a good faith effort to employ minorities and women 
evenly on each of its projects.  The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from project to 
project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the 
regulations in 41 CFR 60-4.  Compliance with the goals will be measured 
against the total work hours performed.   

   (d)  The Contractor shall provide written notification to the Deputy 
Assistant Secretary for Federal Contract Compliance, U.S. Department of 
Labor, within 10 working days following award of any construction 
subcontract in excess of $10,000 at any tier for construction work under 
the contract resulting from this solicitation.  The notification shall list 
the -  
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   (1)  Name, address, and telephone number of the subcontractor;

      (2)  Employer identification number of the subcontractor;  

   (3)  Estimated dollar amount of the subcontract; 

   (4)  Estimated starting and completion dates of the subcontract; and

   (5)  Geographical area in which the subcontract is to be performed. 

(e) As used in this Notice, and in any contract resulting from this 
solicitation, the "covered area" is Denver-Boulder SMSA-2080, which 
Arapahoe county is a part of.

1.33   FEDERAL HOLIDAYS

The following Federal legal holidays are observed by this installation:

New Year's Day                      1 January
Martin Luther King's Birthday       Third Monday in January
President's Day                     Third Monday in February
Memorial Day                        Last Monday in May
Independence Day                    4 July
Labor Day                           First Monday in September
Columbus Day                        Second Monday in October
Veterans Day                        11 November
Thanksgiving Day                    Fourth Thursday in November
Christmas Day                       25 December

If a wage determination applies the number of holidays specified on it, it 
has priority over this clause.

      

PART 2   NOT USED

PART 3   NOT USED
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APPENDIX D 

DISTRIBUTION OF CONTRACT DOCUMENTS 

U.S. Army Corps of Engineers-Omaha District, ATTN: CENWO-PM-M (L. Sand), 
106 S. 15th St, Omaha, NE 68102-1618  Phone: (402) 221-4595   (10 sets)

U.S. Army Corps of Engineers-Omaha District, ATTN: CENWO-CD-QC (R. Stubbe), 
106 S. 15th St, Omaha, NE 68102-1618    Phone: (402) 221-4162   (2 sets)

460 CES/CECC, ATTN: Tom Slattery, 660 S. Aspen Drive, Bldg 1005, Room 239, 
Buckley AFB Base,  CO  80011    Phone: (303) 677-9902   (1 set) 

Headquarters, Air Force Space Command,   ATTN: AFSPC/CEC (Ray Van Horn), 
150 Vandenberg St, Suite 1105, Peterson AFB, CO 80914-5204    Phone: (719) 
554-5204   (1 set)

SBIRS SATAF, ATTN: John Vining, 5075 S. Evanston St, Aurora, CO 80015  
Phone:  (303) 618-6733   (5 sets)

SMC/AXFC, ATTN: Daniel Park, 2420 Vela Way, Suite 1467El Segunda, CA 90245  
Phone:  (310) 363-1418   (2 sets)

21 CES/CECR, ATTN: Bruce Soderlund, 580 Goodfellow St, Peterson AFB, CO 
80914  Phone: (719) 556-1478 (1 set)

460 CES/CE, ATTN: William Lockhart, 18300 E. Crested Butte Avenue, Buckley 
AFB, Aurora, CO 80011 Phone: (303) 677-5519   (2 sets)

Lockheed Martin Mission Systems, ATTN: Stephen Tully, 6304 Spine Road, 
Boulder, CO 80301   Phone: (303) 581-4773   (2 sets)

U.S. Army Corps of Engineers, ATTN: Eric Petersen, 18870 E. Crested Butte 
Avenue, Buckley AFB, CO   80011    Phone: (303) 367-0335   (2 sets)

U.S. Army Corps of Engineers, Rocky Mountain Area Office, ATTN: Matt Ellis, 
1050 South Academy Blvd, Suite 100, Colorado Springs, CO   80910 Phone:  
(719) 570-7797   (2 sets)

 

    -- End of Section --
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GENERAL DECISION CO020002 01/17/03 CO2 
 General Decision Number CO020002 
 
 Superseded General Decision No. CO010002 
 
 State: Colorado 
 
 Construction Type: 
 BUILDING 
 
 County(ies): 
 ARAPAHOE 
 
 BUILDING CONSTRUCTION PROJECTS (does not include residential 
 construction consisting of single family homes and 
 apartments up to and including 4 stories) 
 
 Modification Number     Publication Date 
             0             03/01/2002 
             1             03/08/2002 
             2             03/22/2002 
             3             04/05/2002 
             4             05/03/2002 
             5             06/21/2002 
             6             07/05/2002 
             7             07/19/2002 
             8             08/16/2002 
             9             12/13/2002 
            10             01/10/2003 
            11             01/17/2003 
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COUNTY(ies): 
ARAPAHOE 
 
 ASBE0028A  01/01/2003 
                                     Rates           Fringes 
ASBESTOS WORKERS/INSULATORS 
 (Includes application of all 
 insulating materials, protective 
 coverings, coatings and finishings 
 to all types of mechanical systems)  18.57           5.95 
---------------------------------------------------------------- 
 
 BRCO0007A  01/01/2002 
                                     Rates           Fringes 
BRICKLAYERS                           21.27           6.60 
---------------------------------------------------------------- 
 
 CARP9901E  05/01/2002 
                                     Rates           Fringes 
CARPENTERS: 
 Acoustical, Drywall Hanging/ 
 Framing and Metal stud               20.70           6.10 
---------------------------------------------------------------- 
 
 ELEC0068D  06/01/2002 
                                     Rates           Fringes 
ELECTRICIANS (Including Low 
 Voltage Wiring and 
 Installation of Fire Alarms, 
 Communications Systems and 
 Temperature Controls)                26.91           8.64 
---------------------------------------------------------------- 
 
 * ELEV0025B  01/01/2003 
                                     Rates           Fringes 
ELEVATOR CONSTRUCTORS                  26.935          9.355+a 
 
FOOTNOTE: 
 a. Employer contributes 8% of basic hourly rate for over 5 
 years' service and 6% basic hourly rate for  6 months' to 
 5 years' service as Vacation Pay Credit. 
 
 SEVEN PAID HOLIDAYS:  New Year's Day; Memorial Day; Independence 
 Day; Labor Day; Thanksgiving Day; Friday after Thanksgiving Day; 
 and Christmas Day. 
---------------------------------------------------------------- 
 
 IRON0024E  08/01/2002 
                                     Rates           Fringes 
IRONWORKERS, Structural 
  and Reinforcing                     22.00           5.75 
---------------------------------------------------------------- 
 
 LABO0720B  05/01/2002 
                                     Rates           Fringes 
LABORERS: 
 Common and 
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 Concrete/Mason Tenders               13.50           4.23 
---------------------------------------------------------------- 
 
 PAIN0079N  08/01/2001 
                                     Rates           Fringes 
PAINTERS 
 Brush and Roller                     16.41           4.02 
 Spray                                17.41           4.02 
 Drywall finisher/Taper: 
  Hand                                17.11           4.02 
  Tool                                17.46           4.02 
 Paperhanger                          17.11           4.02 
---------------------------------------------------------------- 
 
 PAIN0930A  07/01/2002 
                                     Rates           Fringes 
GLAZIERS                              25.00           5.55 
---------------------------------------------------------------- 
 
 PLAS0577C  05/01/2002 
                                     Rates           Fringes 
CEMENT MASONS/ 
CONCRETE FINISHERS                    21.90           5.12 
---------------------------------------------------------------- 
 
 PLUM0003L  07/01/2002 
                                     Rates           Fringes 
PLUMBERS 
 (Including HVAC work)                26.52           6.64 
---------------------------------------------------------------- 
 
 PLUM0208N  07/01/2002 
                                     Rates           Fringes 
PIPEFITTERS 
 (Excluding HVAC work)                26.62           6.54 
---------------------------------------------------------------- 
 
 SHEE0009A  07/01/2002 
                                     Rates           Fringes 
SHEET METAL WORKERS 
 (Includes HVAC duct and 
 installation of HVAC systems)        24.94           9.65 
---------------------------------------------------------------- 
 
 SUCO1025A  12/20/2001 
                                     Rates           Fringes 
CARPENTERS 
 Formbuilding/Formsetting             15.79            .82 
 All Other Work                       17.87           3.55 
 
LABORERS 
 
 Brick Finisher/Tender                12.98           1.71 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation 
to which welding is incidental. 
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================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29 CFR 5.5(a)(1)(ii)). 
---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates 
listed under that identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
      WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter?  This can 
 be: 
 
* an existing published wage determination 
* a survey underlying a wage determination 
* a Wage and Hour Division letter setting forth a 
  position on a wage determination matter 
* a conformance (additional classification and rate) 
  ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program.  If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the Branch 
of Construction Wage Determinations.  Write to: 
 
     Branch of Construction Wage Determinations 
     Wage and Hour Division 
     U. S. Department of Labor 
     200 Constitution Avenue, N. W. 
     Washington, D. C.  20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
          Wage and Hour Administrator 
          U.S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage payment 
data, project description, area practice material, etc.) that the 
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requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative Review 
Board (formerly the Wage Appeals Board). Write to: 
 
          Administrative Review Board 
          U. S. Department of Labor 
          200 Constitution Avenue, N. W. 
          Washington, D. C.  20210 
 
4.) All decisions by the Administrative Review Board are final. 
            END OF GENERAL DECISION 
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SECTION 01040

AS-BUILT DRAWINGS
10/02

PART 1   GENERAL

1.1   DEFINITIONS

The definitions listed below form a part of this specification.

1.1.1   Red-Line Drawings

Contract drawings marked-up to show actual work performed to include 
necessary sketches, modification drawings, shop drawings and notes.  Green 
ink is used to indicate work deleted from the contract.  Red ink is used 
for additions and deviations from the contract.

1.1.2   As-Built Drawings

Professional finished vellum drawings and electronic CADD files developed 
from the original contract drawings that include all of the information 
from the redline drawings and suitable for half-size reproduction.

1.1.3   Vellum Drawings

Drawings on erasable Vellum 20# similar or equal to Xerox Zero solvent 
vellum.

1.1.4   Black-Line Drawings

Paper drawings reproduced from electronic CADD files or high quality 
reproducible drawings.

1.1.5   Full-Size Drawings

841mm x 594mm size drawings with all details visually readable.

1.1.6   Half-Size Drawings

420mm x 297mm size drawings with all details visually readable.

1.1.7   Modification Circle

A circle with a horizontal line through the center. The top half will 
contain the letter "P" with the bottom half containing the Modification 
number. The lettering standard will be 120/6 WRICO or similar.

1.1.8   Not Used

1.1.9   Electronic CADD Files

Electronic CADD files are files saved on CD-ROM in accordance with 
appropriate CADD standard.  The CADD standard will include level on/off 
status, special characters, line wieghts, font, and size requirements.
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1.1.10   Accepted Design Drawings

Construction set of complete design drawings, which have been accepted by 
the Government, for the construction phase of the contract.

1.2   GENERAL REQUIREMENTS

The work includes creation of vellumdrawings and electronic CADD files on 
AutoCADD 2002 for as-built drawings to accurately depict existing 
conditions of the project.  As-Built Drawings  will become the permanent 
record drawings of the construction.  The Contractor is responsible for 
development of electronic CADD files  in accordance with Omaha DistrictCADD 
standards Omaha District AutoCADD Standards will be made available to the 
successful bidder.  AutoCADD Standard utilize the National CAD standards 
with Omaha District refinements concerning file names, layers, colors, line 
widths, details and symbols.  See requirements in this section for a 
summary of Omaha District file format and font requirements.  The 
Contractor shall be responsible for furnishing the required CAD software. 
The Omaha District will furnish a CD of CAD (read-write) contract drawing 
files in the software language specified in paragraph Procedure below.  
This is the software language required by the Using Service.  These drawing 
files shall be used to prepare required As-Built drawings. The As-Built 
drawings shall include all major features of the work and all details to 
the same level as the original contract set of drawings. All changes from 
the contract drawings, including but not limited to all deviations, 
additional information, and modifications to the contract.  Where contract 
drawings or specifications allow for options, only the option selected and 
actually constructed shall be shown on the As-Built Drawings.  Systems 
designed or enhanced by the Contractor such as HVAC control system, fire 
alarm system fire sprinkler system, irrigation sprinkler system, letters of 
clarification,  shall be accurately and neatly recorded on the As-Built 
Drawings using the same symbols, terminology, and general quality as the 
original set of contract drawings. All sheets affected by a change shall be 
revised. The transmittal requirements for the As-built Drawings shall be 
shown as events on the Contractor prepared project schedule.

1.3   PAYMENT

In accordance with the clause "Payment Under Fixed - Price Construction 
Contracts", which provides for progress payments on estimates of work 
accomplished (which meets the standards of quality established under the 
contract), $62,500.00 will be withheld from payment for the creation of 
As-Built drawings until the final as-built drawings are delivered to the 
Contracting Officer (including any necessary revisions and subject to the 
approval of the Contracting Officer).

The Government will assign the Contractor a performance rating (CCASS for 
Corps of Engineers projects) upon completion of the project.   The 
timeliness of satisfactory As-Built drawing submittals will be an important 
factor in determining the assigned rating.    An unsatisfactory performance 
of As-Built drawings creation will be given to the Contractor if the 
Contractor demonstrates an unwillingness to work with the Government on 
As-Built drawing creation or the Contractor fails to submit satisfactory 
Final As-Built drawings within 60 calendar days of turning the completed 
project over to the Using Service.

1.4   TRANSMITTAL OF AS-BUILT DRAWINGS
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1.4.1   Preliminary As-Built Drawings

The Contractor shall produce Preliminary As-Built Drawings indicating 
as-built conditions on  AutoCADD (Version 2002) with "clouding".  As-Built 
preparation process is provided in paragraph As-Built Preparation below.  
Preliminary drawings shall consist of 15 percent of total project drawings. 
These drawings shall be sheets used for the construction of this project 
(exludes Cover Sheet, Vicinity Map, Location Plan and Indexes).  The 
As-Built CADD files which include all changes up to the time Preliminary 
Drawings shall be sent as stated below.  The Contractor shall draw 
attention to all drawing changes by "clouding" the affected area. This 
"clouding" shall be accomplished on layer 63 of the  drawing file.  The 
Preliminary Drawings shall consist of one (1) set of CADD files on a CD-ROM 
and one (1) full-size set of the Black-Line Drawings. One (1) set of CADD 
files on a CD-ROM shall be submitted to the Omaha District Office (ATTN:  
CENWO-ED-DI, Jim Janicek).  One (1) full-size set of the Black-Line 
Drawings shall be submitted to the COR.  Both documents shall be submitted 
three (3)weeks prior to the final acceptance inspection unless otherwise 
directed by the COR. The COR will notify the Contractor in writing of 
approval / disapproval. The Contractor shall not submit the Final Drawings 
until he receives the COR's letter approving the Preliminary Drawings.  

1.4.2   Final As-Built Drawings

The Contractor shall produce Final As-Built Drawings on AutoCADD (Version 
2002) without "clouding".  As-Built preparpation process is provided in 
paragraph As-Built Preparation below.  The Final Drawings shall include all 
changes. The Final Drawings in the form of a CD-ROM shall be submitted to 
the COR and Omaha District Office (CENWO-ED-DI) no earlier than the day of 
acceptance of the project and no later than thirty (30) days after the date 
on the acceptance letter for the Preliminary Drawing unless otherwise 
directed by the COR.  (Note:  Final drawings shall not be forwarded to the 
customer.  Corps of Engineers, Omaha District COR will forward to the 
customer after Quality Review.)  Contractor shall submit one (1) set of 
CADD files on a CD-ROM to the Omaha District Office (ATTN:  CENWO-ED-DI, 
Jim Janicek).  Contractor shall send the following documents to the COR:  

   a) One (1) set of CADD files on CD-ROM (folder name containing as-built 
files shall be designated "AS-BUILTS" on each CD-ROM).  Both CD case and 
CD-ROM shall contain the name of the project, location, specification 
number, and contract number, and words "As-Built Record Set").  The folder 
shall contain drawings, indexes and X-REF files related to all as-builts.   

   b) One (1) full-size set of vellumAs-Built Drawings, along with all 
red-lined hard copy drawings prepared by the Contractor during 
construction.  

COR will forward one (1) full-size set of drawings along with CD-ROM to the 
customer.

1.4.3   As-Built Preparation

Both preliminary and final electronic as-built drawings shall be produced 
in accordance with the following process for AutoCADD drawings:

1.4.3.1   Not Used

1.4.3.2   For AutoCADD (*DWG) Files
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a. When opened, the drawing shall be seen exactly as it should be 
plotted.
b. The view shall be zoomed to fit the border.
c. All information in the title block shall filled in, including plot 
scale.
d. The information in the title block shall be correct, including the 
design file name and the plot scale.
e. All files shall reference an AutoCAD border supplied by the Omaha 
District.
f. All unnecessary information outside the border shall be deleted.
g. All files shall be purged.
h. All xrefs shall be included.
i. All fonts used shall be included with the set, even if it is the 
standard AutoCAD fonts.  
j. An ASCII text file shall be provided with the following information: 
 the name and phone number of the person we need to contact if we have 
problems, and the version of AutoCAD used to create and/or work on the 
drawings.
k. Both the .ctb file and the .pc3 file shall be supplied.
l. Each sheet/design shall have its own file and file name.
m. All proxy graphics shall be exploded to allow editing with AutoCAD 
without the use of Autodesk desktop software.

1.5   PROCEDURE

One (1) CD-ROM containing the contract drawings (read-write CADD files) and 
CADD standards in  AutoCADD (Version 2002) format, for use in the 
preparation of As-Built Drawings by the Contractor, will be forwarded to 
the Resident Engineer.  This CD-ROM will then be furnished to the 
Contractor after signed receipt to the Resident Engineer.  The Contractor 
shall create a set of electronic Cadd files and full-size Red-Line Drawings 
to fully indicate As-Built conditions.  The Red-Line Drawings shall be 
maintained at the site, in a current condition until the completion of the 
work and shall be available for review by the COR at all times.  All 
as-built conditions shall be on the Red-Line Drawings within two (2) days 
after the work activity is completed or shall be entered on the deficiency 
tracking system (see Section 01451A, CONTRACTOR QUALITY CONTROL).  The 
Contractor shall not convert electronic drawing files from one software 
language to another (i.e. Microstation to AutoCADD or AutoCADD to 
Microstation).

1.6   TITLE BLOCKS

The contract number and the specification number (if available) shall be 
shown on all sheets. "RECORD DRAWING" shall be added below the title block 
on all sheets. All modifications to the contract shall be posted in 
ascending order.  The top line of the revision box shall state "REVISED TO 
SHOW AS-BUILT CONDITIONS" and dated.  All modifications to all plans, 
sections, or details, shall have a modification number placed in the 
revision box under column entitled "Symbol".  The statement "GENERAL 
REVISIONS" may be used when applicable.  The date to be added in the 
revision box for modifications is found in Block 3 of Form SF-30.  Cover 
Sheet will have Contract Award Set changed to As-Built Record Set with 
month & year completed. Month and year completed will also go in the date 
box in the title block. There will be no separate dates.

1.7   PROCEDURES FOR POSTING MODIFICATION CHANGES TO DRAWINGS
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Follow directions in the modification for posting descriptive 
changes.
A Modification Circle shall be place at the location of each 
deletion.
The highest modification number on the sheet should be shown in 
the modification circle in the "DATE" and "DRAWING CODE" boxes of 
the title block.
For all new details or sections that are added to a drawing, place 
a Modification Circle by the detail or section title.

For  changes to a drawing, place a Modification Circle by the 
title of the affected plan, section or detail titles (each 
location).
For changes to schedules on drawings, a Modification Circle shall 
be placed either by the schedule heading or by the change in the 
schedule.
The Modification Circle size shall be 1/2-inch diameter unless the 
area where circle is to be placed is crowded.  Use smaller size 
circle for crowded areas.

1.8   WORD ABBREVIATIONS

Abbreviations shown on the abbreviation sheet shall be used to describe all 
work items.  Additional word abbreviations, not found on the abbreviation 
sheet but necessary to describe the work, shall be properly identified and 
incorporated with the other standard word abbreviations.

1.9   LEGEND SHEETS

Symbols, which conflict with those on the original contract legend sheet, 
shall not be used.  Additional symbols, necessary to depict any additional 
work items, shall be properly identified and  added to the legend sheet or 
supplemental legend. Those projects that do not have legend sheets may use 
supplemental legends on each sheet where symbol is shown.    

1.10   CONTRACTOR SHOP DRAWINGS

Contractor shop drawings,which supersede data on the contract plans and/or 
additional drawings, prepared by the Contractor, shall be incorporated into 
the As-Built Drawings.   Design plans prepared by Contractor  shall include 
the designer's name on the As-Built Drawings. 

1.11   INDEXING OF DRAWINGS

 If drawings are added to the portfolio of drawings to depict as-built 
conditions, the index of drawings shall be revised accordingly.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   GENERAL

As-Built drawings shall include as-built information to the same level of 
detail as shown on the original details, unless otherwise specified. The 
Contractor shall provide any additional full-size drawings as required to 
display all the details.

3.2   SITE WORK 
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3.2.1   Utilities 

All utilities shall be shown whether active, inactive, shown on the 
original contract drawings, or found on-site. The type of utility, 
location, general direction, size, material make-up and depth shall be 
shown. The location and description of any utility line or other 
installations of any kind known to exist within the construction area shall 
be shown.  The location shall include dimensions to permanent features.

3.2.2   Structures

Structures above and below ground shall be shown. The size, material 
make-up, location, height, and/or depth shall be shown. Manholes shall show 
rim elevation and invert elevations as applicable. Power poles shall show 
electrical equipment and voltage rating.

3.2.3   Grades

Grade or alignment of roads, structures, or utilities shall be corrected if 
any changes were made from the contract drawings. Elevations shall be 
corrected if changes were made in site grading.

3.3   STRUCTURAL 

3.3.1   Steel 

Shop drawings that deviate from the contract drawings shall be incorporated 
in the As-Built Drawings.

3.4   MECHANICAL 

3.4.1   Ductwork

Ductwork shall be shown to reflect actual installation and duct size. 
Ductwork routing changes shall be shown.

3.4.2   Plumbing

Piping and fixtures shall be shown to reflect the type of material, size 
and the route or location. 

3.5   ELECTRICAL

3.5.1   PANELS

All contract drawing panel schedules shall be revised to show as-built 
conditions.  Home-run circuit designation on electrical drawings shall 
accurately correspond to the as-built panel schedules.

3.5.2   Controls

All control diagrams in contract drawings shall be revised to reflect 
as-built conditions, and setpoints.

            -- End of Section --
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SECTION 01200

WARRANTY OF CONSTRUCTION
5/00; Rev 01/02

PART 1   GENERAL

1.1   WARRANTY OF CONSTRUCTION

(a)  Foremost and in addition to any other warranties in this contract, 
the Contractor warrants, except as provided in paragraph (i) of this 
clause, that work performed under this contract conforms to the 
contract requirements and is free of any defect in equipment, material, 
 design furnished, or workmanship performed by the Contractor or any 
subcontractor or supplier at any tier. 

(b)  This warranty shall continue for a period of 1 year from the date 
of final acceptance of the work. If the Government takes possession of 
any part of the work before final acceptance, this warranty shall 
continue for a period of 1 year from the date the Government takes 
possession. 

(c)  The Contractor shall remedy at the Contractor's expense any 
failure to conform, or any defect. In addition, the Contractor shall 
remedy at the Contractor's expense any damage to Government-owned or 
controlled real or personal property, when that damage is the result 
of-- 

(1) The Contractor's failure to conform to contract requirements; 
or 

(2) Any defect of equipment, material, workmanship, or design 
furnished by the Contractor. 

(d)  The Contractor shall restore any work damaged in fulfilling the 
terms and conditions of this clause. 

(e)  The Contractor's warranty with respect to work restored, repaired 
or replaced will run for 1 year from the date of restoration, repair or 
replacement. This provision applies equally to all items restored, 
repaired, or replaced under paragraph (c) and (d) above.

(f)  The Government will notify the Contractor, in writing, within a 
reasonable time after the discovery of any failure, defect, or damage. 
Repair work necessary to correct a warranty condition which arises to 
threaten the health or safety of personnel, the physical safety of 
property or equipment, or which impairs operations, habitability of 
living spaces, etc., will be performed by the Contractor on an 
immediate basis as directed verbally by the Government.  Written 
verification will follow verbal instruction.

(g)  If the Contractor fails to remedy any failure, defect, or damage 
within a reasonable time after receipt of verbal or written notice, the 
Government shall have the right to replace, repair, or otherwise remedy 
the failure, defect, or damage at the Contractor's expense. 
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(h)  With respect to all warranties, express or implied, from 
subcontractors, manufacturers, or suppliers for work performed and 
materials furnished under this contract, the Contractor shall-- 

(1) Obtain all warranties that would be given in normal commercial 
practice; 

(2) Require all warranties to be executed, in writing, for the 
benefit of the Government, if directed by the Contracting Officer; 
and 

(3) Enforce all warranties for the benefit of the Government, if 
directed by the Contracting Officer. 

(i)  In the event the Contractor's warranty under paragraph (b) of this 
clause has expired, the Government may bring suit at its expense to 
enforce a subcontractor's, manufacturer's, or supplier's warranty. 

(j)  Unless a defect is caused by the negligence of the Contractor or 
subcontractor or supplier at any tier, the Contractor shall not be 
liable for the repair of any defects of material or design furnished by 
the Government nor for the repair of any damage that results from any 
defect in Government-furnished material or design. 

(k)  This warranty shall not limit the Government's rights under the 
Inspection and Acceptance clause of this contract with respect to 
latent defects, gross mistakes, or fraud. 

(l) The Prime Contractor shall designate a representative to attend and 
chair warranty meetings that will be held each month at the project 
site for the duration of the warranty period, with government and 
subcontractor personnel as necessary.  The meeting shall review past 
warranty corrections and response times, open warranty items, up-coming 
scheduled corrections, site investigations, and other issues.

1.2   ADDITIONAL WARRANTY REQUIREMENTS

1.2.1   Performance Bond

(a)  It is understood that the Contractor's Performance Bond will 
remain effective for one (1) year from the date of acceptance.

(b) If either the Contractor or his representative doesn't diligently 
pursue warranty work to completion, the contractor and surety will be 
liable for all costs.  The Government, at its option, will either have 
the work performed by others or require the surety to have it done.  
Both direct and administrative costs will be reimbursable to the 
Government.

1.2.2   Pre-Warranty Conference

(a)  Prior to contract completion and at a time designated by the 
Contracting Officer or his authorized representative, the Contractor 
shall meet with the Contracting Officer or his authorized 
representative to develop a mutual understanding with respect to the 
requirements of the Paragraph:  WARRANTY OF CONSTRUCTION.  
Communication procedures for Contractor notification of warranty 
defects, priorities with respect to the type of defect and other 
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details deemed necessary by the Contracting Officer or his authorized 
representative for the execution of the construction warranty shall be 
established/reviewed at this meeting.

(b) In connection with these requirements and at the time of the 
Contractor's quality control completion inspection, the Contractor will 
furnish the name, telephone number and address of the service 
representative which is authorized to initiate and pursue warranty work 
action on behalf of the Contractor and surety.  This single point of 
contact will be located within the local service area of the warranted 
construction, will be continuously available, and will be responsive to 
Government inquiry on warranty work action and status.  This 
requirement does not relieve the Contractor of any Contractual 
responsibilities in connection with the paragraph:  WARRANTY OF 
CONSTRUCTION.

(c)  Local service area is defined as the area in which the contractor 
or his representative can meet the response times as described in 
paragraph 1.2.4 and in any event shall not exceed 200 miles radius of 
the construction site.

1.2.3   Equipment Warranty Identification

The Contractor shall provide warranty identification tags on all mechanical 
and electrical equipment installed under this contract.  Tags and 
installation shall be in accordance with the requirements of Paragraph:  
EQUIPMENT WARRANTY IDENTIFICATION TAGS.

1.2.4   Warranty Service Calls

The Contractor or his local service representative will respond to the 
site, to a call within the time periods as follows:  Four (4) hours for 
Heating, Air Conditioning, Refrigeration, Air Supply and Distribution, 
Critical Electrical service Systems and Food Service Equipment and 
Twenty-Four (24) hours For All Other Systems.

1.2.5   Equipment Warranty Booklet

At or before 30 days prior to final inspection and acceptance of the work, 
the Contractor shall submit the data mentioned as follows:

The Contractor shall provided a Booklet, which consists of a listing of all 
equipment items (see paragraphs a. and b. below) which are specified to be 
guaranteed along with the warranty papers for each piece of equipment. 
Three (3) legible bound copies of the booklet shall be submitted for 
approval and shall be indexed alphabetically by equipment type.  For each 
specific guaranteed item, the name, address, and telephone number shall be 
shown on the list for the subcontractor who installed equipment, equipment 
supplier or distributor, and equipment manufacturer.  Completion date of 
the guarantee period shall correspond to the applicable specification 
requirements for each guaranteed item.  The names of service 
representatives that will make warranty calls along with the day, night, 
weekend and holiday contacts for response to a call within the time period 
specified shall also be identified.

a. For Equipment in Place:  The equipment list shall show unit retail value 
and nameplate data including model number, size, manufacturer, etc. This 
would include capital equipment and other nonexpendable supplies of a 
movable nature that are not affixed as an integral part of the facility and 
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may be removed without destroying or reducing the usefulness of the 
facility.  Some examples are spare parts, special tools, manufacturing 
equipment, maintenance equipment, instruments, installed under this 
contract.

b. For Installed Building Equipment:  The equipment list shall show unit 
retail value and nameplate data including model number, size, manufacturer, 
etc. This would include items of equipment and furnishings (including 
material for installation thereof), which are required to make the facility 
usable and are affixed as a permanent part of the structure.  Some examples 
are plumbing fixtures, laboratory counters and cabinets, kitchen equipment, 
mechanical equipment, electrical equipment, and fire protection systems 
installed under this contract.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a  designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330SUBMITTAL PROCEDURES:

SD-11 Closeout Submittals

Equipment Warranty Booklet 

1.4   EQUIPMENT WARRANTY IDENTIFICATIONS TAGS

1.4.1   GENERAL REQUIREMENTS

 The Contractor shall provide warranty identification tags on all Contractor 
and government furnished equipment which is Contractor installed.

1.4.1.1   Tags and Information

The tags and information shall be similar in format and size to the 
exhibits provided by this specification, and shall be suitable for interior 
and exterior locations, resistant to solvents, abrasion, and to fading 
caused by sunlight, precipitation, etc.  These tags shall have a permanent 
pressure- sensitive adhesive back, and shall be installed in a position 
that is easily (or most easily) noticeable.  If the equipment surface is 
not suitable for adhesive back, Contractor shall submit his alternative to 
the Contracting Officer's Authorized Representative for review and 
approval.  Contractor furnished equipment that has differing warranties on 
its components will have each component tagged.

1.4.1.2   Tags for Warranted Equipment  

The tag for his equipment shall be similar to the following: 

                 +------------------------------------------+
                 ¦            EQUIPMENT WARRANTY            ¦
                 ¦                                          ¦
                 ¦      CONTRACTOR FURNISHED EQUIPMENT      ¦
                 ¦                                          ¦
                 ¦                                          ¦
                 ¦ MFG----------------MODEL NO.-----------  ¦
                 ¦                                          ¦
                 ¦ SERIAL NO.------------------------------ ¦
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                 ¦                                          ¦
                 ¦ CONTRACT NO.---------------------------- ¦
                 ¦                                          ¦
                 ¦ CONTRACTOR NAME------------------------- ¦
                 ¦                                          ¦
                 ¦ CONTRACTOR ADDRESS---------------------- ¦
                 ¦                                          ¦
                 ¦ CONTRACTOR TELEPHONE-------------------- ¦
                 ¦                                          ¦
                 ¦ CONTRACTOR WARRANTY EXPIRES------------- ¦
                 ¦                                          ¦
                 ¦ IN CASE OF WARRANTY ACTION FIRST CONTACT ¦
                 ¦                                          ¦
                 ¦     [DEH] [BCE] AT [TELEPHONE NUMBER]    ¦
                 ¦                                          ¦
                 +------------------------------------------+

                 +--------------------------------------------------+
                 ¦                                                  ¦
                 ¦                EQUIPMENT WARRANTY                ¦
                 ¦                                                  ¦
                 ¦          GOVERNMENT FURNISHED EQUIPMENT          ¦
                 ¦                                                  ¦
                 ¦  MFG ________________  MODEL NO._______________  ¦
                 ¦                                                  ¦
                 ¦  SERIAL NO. ___________________________________  ¦
                 ¦                                                  ¦
                 ¦  CONTRACT NO. _________________________________  ¦
                 ¦                                                  ¦
                 ¦  DATE EQUIP PLACED IN SERVICE _________________  ¦
                 ¦                                                  ¦
                 +--------------------------------------------------+

1.4.1.3   Exclusion to Providing Tags  

If the manufacturer's name (MFG), model number and serial number are on the 
manufacturer's equipment data plate and this data plate is easily found and 
fully legible, this information need not be duplicated on the equipment 
warranty tag.  The Contractor's warranty expiration date and the final 
manufacturer's warranty expiration date will be determined as specified by 
the Paragraph "WARRANTY OF CONSTRUCTION".

1.4.2   EXECUTION

The Contractor will complete the required information on each tag and 
install these tags on the equipment by the time of and as a condition of 
final acceptance of the equipment.  The Contractor shall be responsible for 
scheduling acceptance inspection with the Contracting Officer (verbal and 
written notification required).  If this inspection is delayed by the 
Contractor, the Contractor shall, at his own expense, update the in-service 
and warranty expiration dates on these tags.

1.4.3   Equipment Warranty Tag Replacement

Under the terms of this contract, the Contractor's warranty with respect to 
work repaired or replaced shall run for one year from the date of repair or 
replacement.  Such activity shall include a data warranty identification 
tag on the repaired or replaced  equipment.  The tag shall be furnished and 
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installed by the Contractor, and shall be similar to the original tag, 
except that it should include the scope of repair and that the contractor's 
warranty expiration date will be one year from the date of acceptance of 
the repair or replacement.  In the case of repair, the repair only will be 
covered by the extended warranty.  In the case of replacement of a 
component, the component only will be covered by the extended warranty.  In 
these cases, the original tags will not be removed, but an additional tag 
will be installed for the repair or component replacement.

PART 2   NOT USED

PART 3   NOT USED

        -- End of Section --
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SECTION 01320A

PROJECT SCHEDULE
08/01; Omaha Rev. 10/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress 
payments.  The scheduler shall be a direct employee of the prime contractor 
and have a minimum of 2 years experience in scheduling. 

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel will result in an inability of 
the Contracting Officer to evaluate Contractor's progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, the 
Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.
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3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in the Precedence Diagram Method (PDM).

3.3.2   Level of Detail Required

The Project Schedule shall include an appropriate level of detail.  Failure 
to develop or update the Project Schedule or provide data to the 
Contracting Officer at the appropriate level of detail, as specified by the 
Contracting Officer, shall result in the disapproval of the schedule.  The 
Contracting Officer will use, but is not limited to, the following 
conditions to determine the appropriate level of detail to be used in the 
Project Schedule:

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
activities' Original Durations are greater than 20 days).

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, and 
delivery.

3.3.2.3   Critical Activities

The following activities shall be listed as separate line activities on the 
Contractor's project schedule:

   a. Submission and approval of mechanical/electrical layout drawings.

   b. Submission and approval of O & M manuals.

   c. Submission and approval of as-built drawings.

   d. Submission and approval of 1354 data and installed equipment lists.

   e. Submission and approval of testing and air balance (TAB).

   f. Submission of TAB specialist design review report.
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   g. Submission and approval of fire protection specialist.

   h. Submission and approval of testing and balancing of HVAC plus 
commissioning plans and data.

   i. Air and water balance dates.

   j. HVAC commissioning dates.

   k. Controls testing plan.

   l. Controls testing.

   m. Performance Verification testing.

   n. Other systems testing, if required.

   o. Prefinal inspection.

   p. Correction of punchlist from prefinal inspection.

   q. Final inspection.

3.3.2.4   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
Notice to Proceed (NTP) for phasing requirements.

 3.3.2.5   Responsibility

All activities shall be identified in the project schedule by the party 
responsible to perform the work.  Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task.  Activities shall not belong to more than 
one responsible party.  The responsible party for each activity shall be 
identified by the Responsibility Code.

3.3.2.6   Work Areas

All activities shall be identified in the project schedule by the work area 
in which the activity occurs.  Activities shall not be allowed to cover 
more than one work area.  The work area of each activity shall be 
identified by the Work Area Code.

3.3.2.7   Modification or Claim Number

Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that 
changed the activity.  Activities shall not belong to more than one 
modification or claim item.  The modification or claim number of each 
activity shall be identified by the Mod or Claim Number.  Whenever 
possible, changes shall be added to the schedule by adding new activities.  
Existing activities shall not normally be changed to reflect modifications.

3.3.2.8   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
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to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.

3.3.2.9   Phase of Work

All activities shall be identified in the project schedule by the phases of 
work in which the activity occurs.  Activities shall not contain work in 
more than one phase of work.  The project phase of each activity shall be 
by the unique Phase of Work Code.

3.3.2.10   Category of Work

All Activities shall be identified in the project schedule according to the 
category of work which best describes the activity.  Category of work 
refers, but is not limited, to the procurement chain of activities 
including such items as submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.  The category of work for 
each activity shall be identified by the Category of Work Code.

3.3.2.11   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to, a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from NTP to the contract completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date on which the NTP was 
acknowledged.  The Contractor shall include as the first activity in the 
project schedule an activity called "Start Project".  The "Start Project" 
activity shall have an "ES" constraint date equal to the date that the NTP 
was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have an "LF" constraint date equal to the completion date 
for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted in the 
narrative report at every project schedule update period to assist the 
Contracting Officer in evaluating the Contractor's ability to actually 
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complete prior to the contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.4.1   Start Phase

The Contractor shall include as the first activity for a project phase an 
activity called "Start Phase X" where "X" refers to the phase of work.  The 
"Start Phase X" activity shall have an "ES" constraint date equal to the 
date on which the NTP was acknowledged, and a zero day duration.

3.3.4.2   End Phase

The Contractor shall include as the last activity in a project phase an 
activity called "End Phase X" where "X" refers to the phase of work.  The 
"End Phase X" activity shall have an "LF" constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.4.3   Phase X

The Contractor shall include a hammock type activity for each project phase 
called "Phase X" where "X" refers to the phase of work.  The "Phase X" 
activity shall be logically tied to the earliest and latest activities in 
the phase.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity, and failure to ensure 
that the data contained on the Daily Quality Control reports is the sole 
basis for schedule updating shall result in the disapproval of the 
Contractor's schedule and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  Updating of the percent 
complete and the remaining duration of any activity shall be independent 
functions.  Program features which calculate one of these parameters from 
the other shall be disabled.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
approval of the Contracting Officer.  The Contractor shall propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule.

3.3.7   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.
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3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 60 calendar days shall be submitted for approval 
within 20 calendar days after the NTP is acknowledged.  The approved 
preliminary schedule shall be used for payment purposes not to exceed 60 
calendar days after NTP.

3.4.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 40 
calendar days after NTP.  The schedule shall provide a reasonable sequence 
of activities which represent work through the entire project and shall be 
at a reasonable level of detail.

3.4.3   Monthly Schedule Updates

Based on the result of progress meetings, specified in "Monthly Progress 
Meetings," the Contractor shall submit monthly schedule updates.  These 
submissions shall enable the Contracting Officer to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative is necessary for verifying the 
Contractor's progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.4.4   Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A.  This exact 
structure is mandatory, even if some fields are not used.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the 
preliminary submission, initial submission, and every monthly project 
schedule update throughout the life of the project:

3.5.1   Data Disks

Two data disks containing the project schedule shall be provided.  Data on 
the disks shall adhere to the SDEF format specified in ER 1-1-11, Appendix 
A.

3.5.1.1   File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of 
data, compatible with Microsoft Windows 95/98 operating systems, unless 
otherwise approved by the Contracting Officer.

3.5.1.2   Disk Label

A permanent exterior label shall be affixed to each disk submitted.  The 
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label shall indicate the type of schedule (Preliminary, Initial, Update, or 
Change), full contract number, project name, project location, data date, 
name and telephone number or person responsible for the schedule.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and 
each update of the project schedule.  This report shall be provided as the 
basis of the Contractor's progress payment request.  The Narrative Report 
shall include:  a description of activities along the 2 most critical 
paths, a description of current and anticipated problem areas or delaying 
factors and their impact, and an explanation of corrective actions taken or 
required to be taken.  The narrative report is expected to relay to the 
Government, the Contractor's thorough analysis of the schedule output and 
its plans to compensate for any problems, either current or potential, 
which are revealed through that analysis.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number.  Preceeding and succeeding activities 
shall include all information listed above in paragraph Schedule Reports.  
A blank line shall be left between each activity grouping.

3.5.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  Activities which have the same amount of total float shall be 
listed in ascending order of Early Start Dates.  Completed activities shall 
not be shown on this report.
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3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
NTP until the most recent Monthly Progress Meeting.  This report shall 
reflect the Earnings of specific activities based on the agreements made in 
the field and approved between the Contractor and Contracting Officer at 
the most recent Monthly Progress Meeting.  Provided that the Contractor has 
provided a complete schedule update, this report shall serve as the basis 
of determining Contractor Payment.  Activities shall be grouped by bid item 
and sorted by activity numbers.  This report shall:  sum all activities in 
a bid item and provide a bid item percent; and complete and sum all bid 
items to provide a total project percent complete.  The printed report 
shall contain, for each activity:  the Activity Number, Activity 
Description, Original Budgeted Amount, Total Quantity, Quantity to Date, 
Percent Complete (based on cost), and Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The Contracting Officer 
will use, but is not limited to, the following conditions to review 
compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  The activity number, description, duration, and 
estimated earned value shall be shown on the diagram.

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  
The Contracting Officer will approve activity progress, proposed revisions, 
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and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  As a minimum, the Contractor shall address the 
following items on an activity by activity basis during each progress 
meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed .

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations shall be based on Remaining Duration for each 
activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.

3.6.3.4   Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be 
incorporated into the schedule, contractor proposed changes in work 
sequence, corrections to schedule logic for out-of-sequence progress, lag 
durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary.  3) Changes required to correct a schedule which does 
not represent the actual or planned prosecution and progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS
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In the event the Contractor requests an extension of the contract 
completion date, or any interim milestone date, the Contractor shall 
furnish the following for a determination as to whether or not the 
Contractor is entitled to an extension of time under the provisions of the 
contract:  justification, project schedule data, and supporting evidence as 
the Contracting Officer may deem necessary.  Submission of proof of delay, 
based on revised activity logic, duration, and costs (updated to the 
specific date that the delay occurred) is obligatory to any approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the NTP or constructive direction issued for 
the change.  Such a request shall be in accordance with the requirements of 
other appropriate Contract Clauses and shall include, as a minimum:

     a.  A list of affected activities, with their associated project 
schedule activity number.

     b.  A brief explanation of the causes of the change.

     c.  An analysis of the overall impact of the changes proposed.

     d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.8   DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, 
the Contractor shall submit proposed schedule revisions to the Contracting 
Officer within 2 weeks of the NTP being issued.  The proposed revisions to 
the schedule will be approved by the Contracting Officer prior to inclusion 
of those changes within the project schedule.  If the Contractor fails to 
submit the proposed revisions, the Contracting Officer may furnish the 
Contractor with suggested revisions to the project schedule.  The 
Contractor shall include these revisions in the project schedule until 
revisions are submitted, and final changes and impacts have been 
negotiated.  If the Contractor has any objections to the revisions 
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furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

    -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
09/01; Omaha Update 11/02

PART 1   GENERAL

Attachments:  Submittal Register 
              ENG Form 4025, Transmittal Form

1.1   CONTRACTOR RESPONSIBILITIES

The Contractor is responsible for total management of his work including 
scheduling, control, and certification of all submittals.  The submittal 
management system provided in these specifications is intended to be a 
complete system for the Contractor to use to control the quality of 
materials, equipment and workmanship provided by manufacturers, 
fabricators, suppliers and subcontractors.  The Contractor shall review 
each submittal for contract compliance.  Submittals that comply will be 
forwarded to the Government.  Submittals that do not conform will be 
returned to the originator to be corrected.  The Submittal Register (ENG 
Form 4288) will be utilized to log and monitor all submittal activities.  
No construction or installation activities shall be performed prior to 
required approvals of applicable submittals.  The Contractor shall perform 
a check to assure that all materials and/or equipment have been tested, 
submitted and approved during the preparatory phase of quality control 
inspections.

1.2   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Tabular lists showing location, features, or other pertinent information 
regarding products, materials, equipment, or components to be used in the 
work.

In addition, the following items are included:

Construction Progress Schedule
Health and safety plan
Work plan
Quality control plan
Environmental protection plan
Permits

SD-02 Shop Drawings

Submittals which graphically show relationship of various components of the 
work, schematic diagrams of systems, details of fabrication, layouts of 
particular elements, connections, and other relational aspects of the work.
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SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and other 
characteristics of materials or equipment for some portion of the work.

Samples of warranty language when the contract requires extended product 
warranties.

SD-04 Samples

Samples, including both fabricated and unfabricated physical examples of 
materials, products, and units of work as complete units or as portions of 
units of work.

Physical examples of materials, equipment or workmanship that illustrate 
functional and aesthetic characteristics of a material or product and 
establish standards by which the work can be judged. Color samples from the 
manufacturer's standard line (or custom color samples if specified) to be 
used in selecting or approving colors for the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes assemblies or 
portions of assemblies which are to be incorporated into the project and 
those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part of 
work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a material, 
product or system identical to the material, product or system to be 
provided has been tested in accordance with specified requirements.  
(Testing must have been within three years of date of contract award for 
the project.)

Report which includes findings of a test required to be performed by the 
contractor on an actual portion of the work or prototype prepared for the 
project before shipment to job site.

Report which includes finding of a test made at the job site or on sample 
taken from the job site, on portion of work during or after installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

A document, required of the Contractor, or through the Contractor, from a 
supplier, installer, manufacturer, or other lower tier Contractor, the 
purpose of which is to confirm the quality or orderly progression of a 
portion of the work by documenting procedures, acceptability of methods or 
personnel, qualifications, or other verifications of quality.
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Statement signed by an official authorized to certify on behalf of the 
manufacturer of a product, system or material, attesting that the product, 
system or material meets specified requirements.  The statement must be 
dated after the award of the contract, must state the Contractor's name and 
address, must name the project and location, and must list the specific 
requirements which are being certified.

Confined space entry permits.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and material safety data sheets, if 
any, concerning impedances, hazards, and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.

SD-10 Operation and Maintenance Data

Data intended to be incorporated in operations and maintenance manuals.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

In addition, the following items are included:

As-built drawings

Special warranties

Posted operating instructions

Training plan

1.3   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.3.1   Government Approved 

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."  All 
submittals noted in the technical specifications and Submittal Register as 
"G-ED" or "G-RE" are subject to Government Approval.

1.3.2   Information Only (FIO)
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All submittals not requiring Government approval will be for information 
only.   They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.   The Contracting Officer has the 
option to review any submittal.

1.3.3   Administrative Submittals

The submittal items listed below are not be included on the Submittal 
Register (as discussed below).  Unless directed otherwise by the 
Contracting Officer, the following administrative submittals shall be 
submitted to the Area or Resident (as directed) Office, for approval, via a 
Serial Letter:  Quality Control Plans (Section 01451A CONTRACTOR QUALITY 
CONTROL), Accident Prevention Plans (Section 01400 SPECIAL SAFETY 
REQUIREMENTS, Environmental Protection Plans (Section 01355 ENVIRONMENTAL 
PROTECTION) and other submittals as directed by the Contracting Officer.  
Format for the Serial Letter shall be as directed by the Area or Resident 
Office.  Submittals provided by Serial Letter shall be submitted in two (2) 
copies to the Area or Resident (as directed) Office.

1.4   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.5   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.6   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.7   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
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Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.8   SUBMITTAL REGISTER AND ENG FORM 4288 (RMS) SUBMITTAL REGISTER

At the end of this section is a submittal register (submittal form) showing 
items of equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The attached submittal register identifies 
only the submittal section, type of submittal, description of item 
submitted, paragraph number related to submittal item (section submittal 
paragraph if none listed), submittal classification (G), and submittal 
reviewer identifier (ED, AE or RE). Any submittal without a submittal 
classification and submittal reviewer identifier is considered to be For 
Information Only (FIO). The submittal register generated by the Government 
Resident Management System (RMS) Software is used for tracking construction 
submittals and is referred to as ENG Form 4288 (RMS).  The Contractor shall 
maintain an ENG Form 4288 (RMS) for the project in accordance with the 
attached ENG Form 4288 (RMS) Instructions.  The Contractor will be 
furnished one (1) set of ENG Forms 4288 (RMS) at the preconstruction 
conference.    Much of the same information contained on the atttached 
submittal register will be included on the ENG Forms 4288 (RMS) furnished 
to the Contractor.  The Contractor shall complete the appropriate columns 
as indicated on the attached ENG Form 4288 (RMS) Instructions and return to 
the Contracting Officer for approval within 20 calendar days after the 
preconstruction conference. The ENG Form 4288 (RMS)will become a part of 
the contract after approval.  A revised ENG Form 4288(RMS) with ACTIVITY 
NO. filled in shall be submitted with the completed network analysis system 
when a network analysis system is a contract requirement.  The TRANSMITTAL 
NUMBER AND ITEM NUMBER shall be left blank for use later to record the 
respective transmittal and item number corresponding to those listed on the 
transmittal form entitled:  "TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, 
MATERIAL SAMPLES, OR MANUFACTURER'S CERTIFICATES OF COMPLIANCE" (ENG Form 
4025).  The approved ENG Form 4288 (RMS) will become the scheduling 
document and will be used to control submittals throughout the life of the 
contract.  The ENG Form 4288 (RMS) and the progress schedules shall be 
coordinated.  

1.9   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 20 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  

1.10   TRANSMITTAL FORM (ENG FORM 4025)
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The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Goverment approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

1.11   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.11.1   Procedures

1.11.1.1   "G-ED  Submittals

All items listed as "G-ED"  submittals in the various sections or on the 
Submittal Register shall be mailed directly to the addressee shown below as 
directed.  For each submittal, a completed information copy of the attached 
transmittal form shall also be mailed to the Area Engineer and Resident 
Engineer .

An additional copy of "G-ED" or "G-RE" submittals related to fire 
protection/detection systems shall be submitted to the Base Civil 
Engineering Office.  The mailing address for these submittals shall be 
obtained at the preconstruction conference.

Technical Reviewer

Engineering Division (ED)
Attn: CENWO-ED-DI
U.S. Army Engineer District, Omaha
106 South 15th Street
Omaha, NE 68102-1618

Each required submittal which is in the form of a drawing shall be 
submitted as seven (7) prints of the drawing.  Drawing prints shall be 
either blue or black line permanent-type prints on a white background or 
blueprint and shall be sufficiently clear and suitable for making legible 
copies.  

All catalog and descriptive data shall be submitted in seven (7) copies.  
Catalog cuts and other descriptive data which have more than one model, 
size, or type or which shows optional equipment shall be clearly marked to 
show the model, size, or type and all optional equipment which is proposed 
for approval.  Submittals on component items forming a system or that are 
interrelated shall be submitted at one time as a single submittal in order 
to demonstrate that the items have been properly coordinated and will 
function as a unit.

1.11.1.2   "G-RE" and FIO Submittals

Except as noted below, data for all items listed as "G-RE" Submittals in 
the various sections shall be submitted in five (5) copies to the Area 
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Engineer using the transmittal form.  Items not to be submitted in 
multiples, such as samples and test cylinders, shall be submitted to the 
Area or Resident Engineer (as directed) accompanied by five (5) copies of 
the transmittal form.

Except as noted below, data for all items listed as FIO Submittals in the 
various sections shall be submitted in three (3) copies to the Area 
Engineer using the transmittal form.  Items not to be submitted in 
multiples, such as samples and test cylinders, shall be submitted to the 
Area or Resident Engineer (as directed) accompanied by three (3) copies of 
the transmittal form.  The Government has the option to review any FIO 
submittal.

1.11.1.3   Certificates of Compliance

Each certificate shall be signed by an official authorized to certify in 
behalf of the manufacturing company and shall contain the name and address 
of the Contractor, the project name and location, and the quantity and date 
or dates of shipment or delivery to which the certificates apply.  Copies 
of laboratory test reports submitted with certificates shall contain the 
name and address of the testing laboratory and the date or dates of the 
tests to which the report applies.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material, if, after 
tests are performed on selected samples, the material is found not to meet 
the specific requirements.

1.11.1.4   Purchase Orders

Copies of purchase orders shall be furnished to the Contracting Officer 
when the Contractor requests assistance for expediting deliveries of 
equipment or materials, or when requested by the Contracting Officer for 
the purpose of quality assurance review.  Each purchase order issued by the 
Contractor or his subcontractors for materials and equipment to be 
incorporated into the project shall (1) be clearly identified with the 
applicable DA contract number, (2) carry an identifying number, (3) be in 
sufficient detail to identify the material being purchased, (4) indicate a 
definite delivery date, and (5) display the DMS priority rating, if 
applicable.

1.11.1.5   Operation and Maintenance Instructions and/or Manuals

Where required by various technical sections, operations and maintenance 
instructions and/or manuals with parts lists included shall be provided by 
the Contractor in quintuplicate, unless otherwise specified, and shall be 
assembled in three-ring binders with index and tabbed section divider and 
having a cover indicating the contents by equipment or system name and 
project title and shall be submitted for approval to the Contracting 
Officer 90 days prior to final tests of mechanical and electrical systems, 
unless otherwise specified.  Each operation and maintenance manual shall 
contain a copy of all warranties and a list of local service 
representatives required by Section 01200 Warranty of Construction.  If 
field testing requires these copies to be revised, they shall be updated 
and resubmitted for approval within 10 calendar days after completion of 
tests.  The Operations and Maintenance Instructions and/or Manuals shall be 
shown as a separate activity on the Contractor prepared construction 
schedule bar chart or network analysis system. In additon, one reproducible 
unfolded copy of all wiring and control diagrams and approved system layout 
drawings shall be submitted with the O&M Manuals.  

SECTION 01330  Page 8



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

1.11.1.6   Interior/Exterior Finish Sample and Data

All submittals regarding color boards (Section 09915 COLOR SCHEDULE) for 
interior finish samples and data shall be submitted concurrently and all 
submittals for exterior finish samples and data shall be submitted 
concurrently.  These color boards are in addition to the samples required 
under the specfic technical specifications listed as "samples".

1.11.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.12   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.13   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  

1.13.1   "G-ED" Submittals

The drawing print and five (5) sets of all catalog data and descriptive 
literature and drawing prints will be retained by the Contracting Officer 
and  two (2) sets of catalog data and descriptive literature and drawing 
prints will be returned to the Contractor.

1.13.2   "G-RE" Submittals

Two (2) copies of "G-RE" submittals for approval will be returned to the 
Contractor except for samples, test cylinders, and O&M manuals for which 
two (2) copies of the transmittal form only will be returned to the 
Contractor.

1.14   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Review by 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.
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1.15   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following.  
The stamp shall be affixed and filled out on the back of each ENG Form 4025.
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|
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INSTRUCTIONS
ENG FORM 4288 (RMS)

1.  The Contractor shall utilize the ENG Form 4288 (RMS) generated by the 
Government Residential Management System (RMS)software for tracking 
construction submittals.  The Submittal Register information, columns (c) 
thru (f) from the Submittal Forms furnished with this solicitation,   will be 
utilized by the Government    to generate the ENG Form 4288 (RMS).   The 
Government will furnish the Contractor a hard copy of the ENG Form 4288 (RMS) 
at the preconstruction conference.  .    The ENG Form 4288 (RMS) includes the 
following items and parties responsible for completing the information 
required on the ENG Form 4288 (RMS).  The subparagraph headings below do not 
correspond to the Submittal Register column headings.

a. Activity Number:  will be provided by the Contractor from his Network 
Analysis, if required, and when a network analysis is accepted.

b. Transmittal Number and Item Number:  will be provided by the Contractor 
from ENG Form 4025 for each item. 

c. Specification Paragraph Number:  will be provided by the Government  from 
the Submittal Register from column entitled "Specification Paragraph Number". 
  

d. Description of Submittal:  will be provided by the Government from the 
Submittal Register from column entitled "Description of Item Submitted".   

e. Type of Submittal:  will be provided by the Government from the Submittal 
Register from column entitled "Type of Submittal" or "Description of Item 
Submitted".   

f. Classification:  will be provided by the Government from the Submittal 
Register from column entitled "Classification".   

g. Reviewing Office - Reviewer:  will be provided by the Government  from the 
Submittal Register from column entitled "Classification" or "Reviewer".   

h. Contractor Schedule Dates:  the Contractor will provide schedule dates for

 "Submit Needed By" (Date the Contractor expects to submit an item.  It is 
the Contractors responsibility to calculate the lead time needed for the 
government approval.  Note if resubmittal is required it is the Contractors 
responsibility to make all adjustments necessary to meet the contract 
completion date.)

"Approval Needed By" (date the Contractor can receive approval and still 
obtain the material by need date.), and

"Material Needed By" (date that the material is needed at the site.  If there 
is a network analysis it should reflect that date on the analysis.)

i. Contractor Action:  Includes the following items: "Code" and "Submit to 
the Corps".   These items will be completed by the Contractor.  The action 
codes will be one of the following:

     A - Approved as submitted.
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     B - Approved, except as noted.
     G - Other (specify)

j.  Government Action:  This item includes a Government Action "Code" and 
"Date" and is reserved for Government use.  The Government reserves the right 
to review any submittal for contract compliance.  Receipt of an Action Code 
"F - Receipt Acknowledged" or failure of the Contractor to receive an Action 
Code by the Government, does not mean that the submittal is in compliance 
with the contract requirements.  When used by the Government, the action code 
will be one of the following:

     A - Approved as submitted.
     B - Approved except as noted on drawings.
     C - Approved, except as noted on drawings.  Refer to attached ____ sheet 
resubmission required.
     D - Will be returned by separate correspondence.
     E - Disapproved (See Attached).
     F - Receipt Acknowledged.
     Fx - Receipt acknowledged, does not comply as noted with contract 
requirements.
     G - Other (specify).

2.  Reviewer Abbreviation code will be as follows;

    G-ED or G-RE - Government Approved
    For Information Only -  Any submittal without a Government Approved 
abbreviation code.
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INSTRUCTIONS
ENG FORM 4025

1.  DATE at the top of form will be the date submitted to the  Government 
which is to be completed by the Contractor.

2.  TRANSMITTAL NO.  Each new transmittal (i.e. G-ED G-RE or FIO) shall be 
numbered consecutively for each specification section in the space provided 
in "Transmittal No.".  This number will be the identifying symbol for each 
submittal.  Example:  "15400A-001", "15895A-001" "15895A-002", "16415A-001", 
etc.  For each new submittal or for a resubmittal, the appropriate box must 
be marked.  Resubmittals must be designated by their original sequential 
number followed by an ".1", ".2", etc. for each sequential resubmittal.  
Example:  "15895A-001.1" (previous submittal No. 15895A-001).

3.  TO:  Box will contain the name and address of the office which will 
review the submittal (as designated by the Contracting Officer).  

4.  FROM:  Box will be the name and address of the Contractor.  Contractor is 
to complete this box.

5.  CONTRACT NO. box will contain the Contractors construction contract 
number (e.g., DACXXX-XX-C-XXXX).

6.  CHECK ONE box 

a.  CHECK ONE box (for transmittal/ retransmittal) will be completed by the 
Contractor with one box marked.  If a resubmittal is provided last 
transmittal number will be added.  

b.  CHECK ONE box will be completed by the Contractor with one box marked for 
the submittal type.

7.  SPECIFICATION SECTION NO. box will be completed by the Contractor.  The 
number will be the five digit number found in the specifications.  No more 
than one section will be covered with each transmittal.

8.  PROJECT TITLE AND LOCATION box will be completed by the Contractor.

9.  Column a, will be completed by the Contractor and will contain a 
different number for each item submitted in that transmittal.  Once a number 
is assigned to an item it will remain the same even if there is a resubmittal.

10.  Column b, will be completed by the Contractor.  The description of each 
item on this form will be the descriptions provided on the submittal 
register. The Contractor shall submit each submittal register item all at 
once on one transmittal if possible.  If a submittal register item can not be 
submitted all at once Contractor should note that in the remarks box.  

11.  Column c, will be completed by the Contractor.  The information will be 
the appropriate submittal description number as described this Section or 
shown on the submittal register (e.g. SD-XX).

12.  Column d, will be completed by the Contractor.  The number of copies 
will be determined by the Contractor after review of submittal register for 
the classification of the item and after review of paragraph: SUBMITTAL 
PROCEDURES of this Section.
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13.  Column e, will be completed by the Contractor.  The Contractor shall 
state all applicable paragraph numbers.

14.  Column f, will be completed by the Contractor.  The Contractor shall 
state all applicable drawing sheet numbers.

15.  Column g, will be completed by the Contractor.  The action codes will be 
one of the following:

     A - Approved as submitted.
     B - Approved, except as noted.
     G - Other (specify)

16.  Column h, will be completely by the Contractor.  A check shall be placed 
in this column when a submittal is not in accordance with the plans and 
specifications also, a written statement to that effect shall be included in 
the space provided for "Remarks".

17.  Column i, is reserved for Government use and may or may not be provided. 
 When used by the Government, the action code will be one of the following:

     A - Approved as submitted.
     B - Approved except as noted on drawings.
     C - Approved, except as noted on drawings.  Refer to attached ____ sheet 
resubmission required.
     D - Will be returned by separate correspondence.
     E - Disapproved (See Attached).
     F - Receipt Acknowledged.
     Fx - Receipt acknowledged, does not comply as noted with contract 
requirements.
     G - Other (specify).

18.  REMARKS box self explained.

19.  Contractor Quality Control Manager must provide name and sign all Eng 
Form 4025 certifying conformance.  In the space for the name and signature, 
also include a phone number where the CQC Manager may be reached.

20.  Section II will be completed by the Government.  Contractor is not to 
write in this space.  

See reverse side of ENG Form 4025 for additional instructions.

    

    -- End of Section --
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00800 SD-02 Shop Drawings
G REContractor Work Plan

1.23   G REEquipment Room Drawings
01200 SD-11 Closeout Submittals

1.2.5   Equipment Warranty Booklet
02210 SD-01 Preconstruction Submittals

3.2   G REDisposal Facility
SD-06 Test Reports

3.10   Field Testing Control
1.2.1   Suitable Materials

G REBorrow material
SD-07 Certificates

3.10   Field Testing Control
02220 SD-03 Product Data

G REWork Plan
SD-07 Certificates

1.9   G REDemolition plan
1.4.1   G RENotifications

G RENotification of Demolition and
Renovation forms

SD-11 Closeout Submittals
1.4.2   Receipts

02226 SD-03 Product Data
G REWork Plan (Security, Dust,

Access, & Outages)
02315 SD-06 Test Reports
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02315 3.10   G RETesting
02316a SD-06 Test Reports

3.4.3   G REField Density Tests
3.4.2   G RETesting of Backfill Materials

02373a SD-03 Product Data
G REManufacturing Quality Control

Sampling and Testing
SD-07 Certificates

2.1.1   G REGeotextile
02468N SD-02 Shop Drawings

Survey of caisson locations
SD-11 Closeout Submittals

3.3   records
02531 SD-02 Shop Drawings

Precast concrete manhole
Metal items
Frames, covers, and gratings

SD-03 Product Data
2.1   Pipeline materials

SD-07 Certificates
Portland Cement
Joints

02560 SD-03 Product Data
1.9   Plant, Equipment, and Tools
2.1.1   G EDJob Mix Formula
2.3.1   G EDMixture Proportions

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 3 OF 29 PAGES

ADAL SBIRS Mission Control Station, Buckley AFB, Colorado

02560 SD-06 Test Reports
2.10   G REInitial Tests
3.2.1   G REContractor Quality Control
3.4.4   G REContractor Quality Control
3.2.2   G REAcceptability of Work
3.4.5   G REAcceptability of Work
3.6.1   G REAcceptability of Work

SD-07 Certificates
2.1.3   G REAsphalt Cement Binder
2.2   G REBituminous Tack and Prime Coat

SD-08 Manufacturer’s Instructions
3.4.3   G REManufacturer's Recommendations

02621a SD-04 Samples
2.1   G REMaterials

SD-07 Certificates
2.1   Materials

03100A SD-04 Samples
2.1.7   Fiber Voids

SD-07 Certificates
2.1.7   Fiber Voids

03150 SD-03 Product Data
2.2   Preformed Expansion Joint Filler
2.2   Preformed Expansion Joint Filler
2.3   Sealant
2.3   Sealant
2.4   Waterstops
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03150 2.4   Waterstops
03200 SD-02 Shop Drawings

3.1   G EDReinforcement
SD-07 Certificates

2.2   Reinforcing Steel
03300 SD-03 Product Data

1.5   G REMixture Proportions
SD-06 Test Reports

3.12   Testing and Inspection for
Contractor Quality Control

SD-07 Certificates
1.3   Qualifications

03413 SD-02 Shop Drawings
G EDArchitectural Concrete System

SD-03 Product Data
1.4.5   G EDCalculations

G EDMix Design
G EDManufacturer's Qualifications

SD-04 Samples
2.2   G REPrecast Concrete Units

SD-06 Test Reports
2.1   Materials

04200a SD-02 Shop Drawings
G EDMasonry Work

SD-03 Product Data
3.1.2   Cold Weather Installation
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04200a SD-06 Test Reports
3.13.1   G REField Testing of Mortar
3.13.2   G REField Testing of Grout

05120 SD-02 Shop Drawings
G EDStructural Steel System

3.2.1   G EDStructural Connections
SD-03 Product Data

3.2   Erection
SD-07 Certificates
Mill Test Reports
Welder Qualifications

05210a SD-02 Shop Drawings
1.3   G EDSteel Joists

SD-07 Certificates
1.3   G EDSteel Joists

05300 SD-02 Shop Drawings
2.1   G EDDeck Units
2.5   G EDAccessories
3.2   G EDAttachments
3.3   G EDHoles and Openings

SD-03 Product Data
2.1   G EDDeck Units
3.2   Attachments

05500a SD-02 Shop Drawings
1.6   G EDMiscellaneous Metal Items

SD-04 Samples
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05500a 1.6   G REMiscellaneous Metal Items
06100a SD-07 Certificates

2.3   G REInsulation
06200a SD-02 Shop Drawings

G REFinish Carpentry
SD-04 Samples

2.1.6   G REMoldings and Shelves
G RETrim

06410a SD-02 Shop Drawings
1.8   G EDShop Drawings
3.1   G REInstallation

SD-03 Product Data
2.1   G REWood Materials

G EDWood Finishes
2.11.3.3   G REFinish Schedule

SD-04 Samples
2.3   G EDPlastic Laminates

SD-07 Certificates
1.4   G REQuality Assurance

G RELaminate Clad Casework
06650 SD-02 Shop Drawings

G EDShop Drawings
3.2   G REInstallation

SD-03 Product Data
2.1   G RESolid polymer material
1.6   G REQualifications
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06650 2.3   G EDFabrications
SD-04 Samples

2.1   G EDMaterial
2.3.5   G EDCounter and Vanity Tops

SD-06 Test Reports
2.1   G RESolid polymer material

SD-07 Certificates
2.3   G REFabrications
1.6   G REQualifications

SD-10 Operation and Maintenance
Data

2.1   Solid polymer material
3.3   Clean-up

07131a SD-02 Shop Drawings
3.1   G EDWaterproofing

SD-03 Product Data
3.2   G REInstallation

SD-07 Certificates
2.1   Materials

07220a SD-03 Product Data
3.7   G REApplication of Insulation
3.8   G REInspection

SD-07 Certificates
2.2   G REInsulation
2.5   G REGlass Roofing Felt
2.6   G REOrganic Roofing Felt
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07416a SD-02 Shop Drawings
G EDStructural Standing Seam Metal

Roof System
SD-03 Product Data

G EDDesign Analysis
G REQualifications

SD-04 Samples
2.1   G EDRoof Panels
2.6   G EDFactory Color Finish

SD-06 Test Reports
G EDTest Report for Uplift Resistance

of the SSSMR
SD-07 Certificates

G EDStructural Standing Seam Metal
Roof System

07510a SD-03 Product Data
3.18   G REInspection

SD-07 Certificates
2.2   G REBitumen
2.5   G REFelt
2.4   G RECants

07600a SD-02 Shop Drawings
2.1   G EDMaterials

07840a SD-02 Shop Drawings
2.1   G EDFirestopping Materials

SD-07 Certificates
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CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 9 OF 29 PAGES

ADAL SBIRS Mission Control Station, Buckley AFB, Colorado

07840a 2.1   G REFirestopping Materials
1.5   Installer Qualifications
3.3   G REInspection

07900a SD-03 Product Data
2.1   G REBacking
2.2   G REBond-Breaker
2.4   G RESealant

SD-07 Certificates
2.4   Sealant

08110 SD-02 Shop Drawings
2.1   G EDDoors
2.7   G EDFrames
2.5   Accessories
2.9   Weatherstripping

SD-03 Product Data
2.1   G EDDoors
2.7   G EDFrames
2.5   Accessories
2.9   Weatherstripping

SD-07 Certificates
G REFire rated, thermal, and sound

rated door assemblies
08210 SD-02 Shop Drawings

2.1   G EDDoors
SD-03 Product Data

2.1   G EDDoors
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08210 2.2   Accessories
1.4   warranty

G EDFire resistance rating
SD-04 Samples

2.1   Doors
2.3.5.2   G EDDoor finish colors

SD-06 Test Reports
2.4   Split resistance
2.4   Cycle-slam
2.4   Hinge loading resistance

08710 SD-02 Shop Drawings
1.3   G EDHardware schedule
2.3.6   Keying system

SD-03 Product Data
2.3   G EDHardware items

SD-08 Manufacturer’s Instructions
3.1   G GInstallation

SD-10 Operation and Maintenance
Data

1.3   Hardware Schedule
SD-11 Closeout Submittals

1.4   G REKey bitting
08810a SD-02 Shop Drawings

3.2   G EDInstallation
SD-03 Product Data

2.3   Insulating Glass
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08810a 2.7   Glazing Accessories
SD-04 Samples

2.3   G REInsulating Glass
SD-07 Certificates
Wire Glass

09250A SD-02 Shop Drawings
G EDSteel Framing

3.3.6   G EDControl Joints
G EDAcoustical Rated Assemblies

3.8   G EDFire-Resistant Assemblies
SD-03 Product Data

G EDFire Rated and Acoustical
Components

G EDGypsum Wallboard
Accessories

SD-07 Certificates
2.4   G REGypsum Board

Steel Framing
09310A SD-03 Product Data

2.1   G RETile
G REPorcelain and Mosaic Tile
G REGlass Accents

2.2   G RESetting-Bed
2.4   G REMortar, Grout, and Adhesive

SD-04 Samples
2.1   G EDTile
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09310A G EDPorcelain and Mosaic Tile
G EDAccessories
G EDGrout

SD-07 Certificates
2.1   Tile

Porcelain and Mosaic Tile
Glass Accents

2.4   Mortar, Grout, and Adhesive
09510A SD-02 Shop Drawings

1.3   G EDApproved Detail Drawings
SD-03 Product Data

G EDAcoustical Ceiling Systems and
Wall Panels

SD-04 Samples
G REAcoustical Units and Wall Panels

SD-06 Test Reports
2.7   Ceiling Attenuation Class and

Test
SD-07 Certificates

2.1   Acoustical Units
09650A SD-03 Product Data

G REResilient Flooring and
Accessories

SD-04 Samples
3.2   G EDFlooring

09680A SD-02 Shop Drawings

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 13 OF 29 PAGES

ADAL SBIRS Mission Control Station, Buckley AFB, Colorado

09680A 3.4   G REInstallation
2.3   G REMolding

SD-03 Product Data
G EDCarpet

3.1   Surface Preparation
3.4   Installation

SD-04 Samples
G EDCarpet

2.3   G EDMolding
SD-06 Test Reports

3.2   Moisture and Alkalinity Tests
SD-07 Certificates
Carpet

SD-10 Operation and Maintenance
Data
Carpet

3.5   Cleaning and Protection
09900A SD-03 Product Data

2.1   G EDPaint
3.3   Mixing and Thinning
3.4   Application

SD-04 Samples
2.1   G REPaint

G EDPaint Chip Samples
SD-06 Test Reports

2.1   Paint
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09900A SD-07 Certificates
2.1.3   Lead
2.1.2   Mildewcide and Insecticide
2.1.5   Volatile Organic Compound

(VOC) Content
09965A SD-03 Product Data

G REAccident Prevention Plan
G EDRespiratory Protection Program
G REVentilation Assessment
G EDMedical Surveillance Plan

SD-04 Samples
G RESpecification and Proprietary

Paints
G REThinners

SD-06 Test Reports
G REInspection and Operation Records

SD-07 Certificates
G REQualifications and Experience
G REQualified Painting Contractor
G REQualified Coating Thickness

Gages
10160A SD-02 Shop Drawings

1.3   G EDApproved Detail Drawings
SD-03 Product Data

G EDToilet Partition System
SD-04 Samples
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10160A G EDToilet Partition System
10270A SD-02 Shop Drawings
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SD-03 Product Data
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2.2   G EDOperable Partitions
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10800A 2.2   G REAccessory Items
SD-10 Operation and Maintenance
Data

G REElectric Hand Dryer
11162A SD-02 Shop Drawings

G EDLoading Dock Lift
SD-03 Product Data

G EDLoading Dock Lifts
SD-10 Operation and Maintenance
Data

G RELoading Dock Lifts
SD-04 Samples

G EDDock Lift
13080 SD-02 Shop Drawings

3.1   G EDBracing
13100A SD-02 Shop Drawings

G REDrawings
SD-07 Certificates

2.1   G REMaterials
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13851A 1.5   G EDTechnical Data and Computer
Software

3.6   G RETraining
3.5   G EDTesting

SD-06 Test Reports
3.5   G EDTesting

SD-07 Certificates
1.4.6   Equipment
1.3.7   Qualifications

SD-10 Operation and Maintenance
Data

1.5   G EDTechnical Data and Computer
Software

13930A SD-02 Shop Drawings
G EDSprinkler System Shop Drawings
G REAs-Built Shop Drawings

SD-03 Product Data
3.1   G REFire Protection Related Submittals

G EDLoad Calculations for Sizing Sway
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G EDComponents and Equipment Data
1.7   G EDHydraulic Calculations
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Procedures
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13930A G REOn-site Training Schedule
3.10   G REPreliminary Tests

G REFinal Acceptance Test
G EDFire Protection Specialist

Qualifications
1.9   G EDSprinkler System Installer

Qualifications
SD-06 Test Reports

G REPreliminary Tests Report
G REFinal Acceptance Test Report

SD-07 Certificates
G REFire Protection Specialist

Inspection
SD-10 Operation and Maintenance
Data

G REWet Pipe Sprinkler System
15070A SD-02 Shop Drawings

G EDCoupling and Bracing
G EDFlexible Couplings or Joints

1.4   G EDEquipment Requirements
1.2.4   G EDContractor Designed Bracing

SD-03 Product Data
G EDCoupling and Bracing

1.4   G EDEquipment Requirements
1.2.4   G EDContractor Designed Bracing

15080A SD-04 Samples
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15080A G REThermal Insulation Materials
15181A SD-02 Shop Drawings

2.4   G REPiping System
SD-03 Product Data

2.4   G REPiping System
G EDProduct Accessories

2.14   G EDWater Treatment Systems
G RESpare Parts

1.3   G REQualifications
3.3   G REField Tests
3.4   G REDemonstrations
1.6.1   G REVerification of Dimensions

SD-06 Test Reports
3.3   G REField Tests

SD-07 Certificates
2.1   G REService Organization

SD-10 Operation and Maintenance
Data

G REOperation Manuals
3.4   G REMaintenance Manuals
2.14   G REWater Treatment Systems

15190A SD-02 Shop Drawings
3.2   G REGas Piping System

SD-03 Product Data
G REQualifications

SD-06 Test Reports
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15190A G RETesting
3.16.1   G REPressure Tests
3.16.3   G RETest With Gas

15400A SD-02 Shop Drawings
3.8.1   G REPlumbing System

G REElectrical Schematics
SD-03 Product Data

1.5.1   G REWelding
3.9   G REPlumbing Fixture Schedule
3.8.1   G REPlumbing System

SD-06 Test Reports
3.8   G RETests, Flushing and Disinfection

G REBackflow Prevention Assembly
Tests

SD-07 Certificates
G REMaterials and Equipment

2.1.1   G REBolts
SD-10 Operation and Maintenance
Data

3.8.1   G REPlumbing System
15569A SD-02 Shop Drawings

G REHeating System
3.2   G REPiping Installation
3.2.6.4   G REInstallation
3.2.12   G REInstallation

SD-03 Product Data
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15569A G EDManufacturer's Catalog Data
G RESpare Parts Data
G REWater Treatment Plan

2.15   G REBoiler Water Treatment
3.8   G REHeating System Tests
3.10   G REFuel System Tests
1.3.7   G REWelding

G REQualification
3.11   G REField Instructions
3.3   G RETests

SD-06 Test Reports
3.8   G REHeating System Tests
3.10   G REFuel System Tests

G REWater Treatment Tests
SD-07 Certificates

2.10.12.3   G REBolts
G REContinuous Emissions Monitoring

SD-10 Operation and Maintenance
Data

G REHeating System
2.15   G REWater Treatment System

15768N SD-02 Shop Drawings
3.1   G REHeater installation drawing

SD-03 Product Data
2.1   G EDElectric cabinet heaters
2.1.6   G EDThermostat
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15768N SD-10 Operation and Maintenance
Data

2.1   G REElectric cabinet heaters
15895A SD-02 Shop Drawings

3.1.9   G REDrawings
3.1   G REInstallation

SD-03 Product Data
2.1   G EDComponents and Equipment
2.11.1   G RETest Procedures
3.1.1.1   G REWelding Procedures

G RESystem Diagrams
G RESimilar Services
G REWelding Joints

3.6   G RETesting, Adjusting and Balancing
3.8   G REField Training

SD-06 Test Reports
3.7   G REPerformance Tests

SD-07 Certificates
G REBolts

SD-10 Operation and Maintenance
Data

3.8   G REOperating and Maintenance
Instructions

15951A SD-02 Shop Drawings
3.1.1   G EDControl System

SD-03 Product Data
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15951A G REService Organizations
1.6   G EDEquipment Compliance Booklet
1.2   G EDDatabase Definition and Graphic

Generation
1.6   G REPerformance Verification Test

Procedures
3.6   G RETraining

SD-06 Test Reports
3.5.3   G REPerformance Verification Test

SD-10 Operation and Maintenance
Data

1.5   G REOperation Manual
1.6   G REMaintenance and Repair Manual

15990A SD-02 Shop Drawings
3.3   G RETAB Schematic Drawings and

Report Forms
SD-03 Product Data

3.2   G RETAB Related HVAC Submittals
3.5.1   G RETAB Procedures
1.4   G RECalibration
3.5.2   G RESystems Readiness Check
3.5.1   G RETAB Execution
3.5.4   G RETAB Verification

SD-06 Test Reports
3.1   G REDesign Review Report
3.5.2   G RESystems Readiness Check

SUBMITTAL REGISTER
CONTRACT NO.

TITLE AND LOCATION CONTRACTOR

CONTRACTOR:
SCHEDULE DATES

CONTRACTOR
ACTION

APPROVING AUTHORITY

A
C
T
I
V
I
T
Y
 
N
O

T
R
A
N
S
M
I
T
T
A
L
 
N
O

S
P
E
C
 
S
E
C
T

DESCRIPTION

ITEM SUBMITTED

P
A
R
A
G
R
A
P
H

#
 
 
 
 

C
L
A
S
S
I
F
I
C
A
T
I
O
N

G
O
V
T
 
O
R
 
A
/
E
 
R
E
V
W
R SUBMIT

APPROVAL
NEEDED

BY

MATERIAL
NEEDED

BY

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

DATE FWD
TO APPR

AUTH/

DATE RCD
FROM

CONTR

DATE FWD
TO OTHER
REVIEWER

DATE RCD
FROM OTH
REVIEWER

A
C
T
I
O
N
 
C
O
D
E

DATE
OF

ACTION

MAILED
TO

CONTR/

DATE RCD
FRM APPR

AUTH REMARKS

(a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r)



SUBMITTAL FORM,Jan 96 PREVIOUS EDITION IS OBSOLETE PAGE 25 OF 29 PAGES

ADAL SBIRS Mission Control Station, Buckley AFB, Colorado

15990A 3.5.3   G RETAB Report
3.5.4   G RETAB Verification Report

SD-07 Certificates
3.4   G REDuctwork Leak Testing
1.5.1   G RETAB Firm
1.5.2   G RETAB Specialist

15995A SD-03 Product Data
3.1   G RECommissioning Team

G RETest Procedures
G RETest Schedule

SD-06 Test Reports
G RETest Reports

16070A SD-02 Shop Drawings
3.2   Lighting Fixtures in Buildings
1.4   Equipment Requirements

SD-03 Product Data
3.2   Lighting Fixtures in Buildings
1.4   Equipment Requirements
1.3.3   G EDContractor Designed Bracing

16261N SD-02 Shop Drawings
1.5.1   G EDSchematic diagrams
1.5.2   G EDInterconnecting diagrams
1.5.3   G EDInstallation drawings

SD-03 Product Data
2.1   G EDVariable frequency drives
2.3   Wires and cables
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16261N 1.5.4   Equipment schedule
SD-06 Test Reports

3.2.1   VFD Test
3.2.2   Performance Verification Tests
3.2.3   Endurance Test

SD-08 Manufacturer’s Instructions
1.5.5   Installation instructions

SD-09 Manufacturer’s Field
Reports

2.5.1   VFD Factory Test Plan
1.5.6   Factory test results

SD-10 Operation and Maintenance
Data

2.1   Variable frequency drives;
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SECTION 01355

ENVIRONMENTAL PROTECTION
10/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. AIR FORCE (USAF)

AFI 32-1053 Pest Management Program

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 152 - 186 Pesticide Programs

40 CFR 260 Hazardous Waste Management System: General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

49 CFR 171 - 178 Hazardous Materials Regulations

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

BUCKLEY AFB COLORADO

Haz Mat Plan Hazardous Material Emergency Response Plan

US ARMY CORPS OF ENGINEERS TECHNICAL REPORT

WETLAND MANUAL Corps of Engineers Wetlands Delineation 
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Manual Technical Report Y-87-1

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Installation Pest Management Coordinator

Installation Pest Management Coordinator (IPMC) is the individual 
officially designated by the Installation Commander to oversee the 
Installation Pest Management Program and the Installation Pest Management 
Plan.

1.2.5   Land Application for Discharge Water

The term "Land Application" for discharge water implies that the Contractor 
shall discharge water at a rate which allows the water to percolate into 
the soil.  No sheeting action, soil erosion, discharge into storm sewers, 
discharge into defined drainage areas, or discharge into the "waters of the 
United States" shall occur.  Land Application shall be in compliance with 
all applicable Federal, State, and local laws and regulations.

1.2.6   Pesticide

Pesticide is defined as any substance or mixture of substances intended for 
preventing, destroying, repelling, or mitigating any pest, or intended for 
use as a plant regulator, defoliant or desiccant.

1.2.7   Pests

The term "pests" means arthropods, birds, rodents, nematodes, fungi, 
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bacteria, viruses, algae, snails, marine borers, snakes, weeds and other 
organisms that adversely affect readiness, military operations, or the 
well-being of personnel and animals; attack or damage real property, 
supplies, equipment, or vegetation; or are otherwise undesirable.

1.2.8   Surface Discharge

The term "Surface Discharge" implies that the water is discharged with 
possible sheeting action and subsequent soil erosion may occur.  Waters 
that are surface discharged may terminate in drainage ditches, storm 
sewers,creeks, and/or "waters of the United States" and would require a 
permit to discharge water from the governing agency.

1.2.9   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.2.10   Wetlands

Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Official determination of whether or not an 
area is classified as a wetland must be done in accordance with WETLAND 
MANUAL.

1.3   GENERAL REQUIREMENTS

The Contractor shall be responsible for ensuring that the project is 
constructed in full compliance with all applicable Federal, State, Local 
and Regional environmental laws and regulations.  The Contractor shall 
minimize environmental pollution and damage that may occur as the result of 
construction operations.  The environmental resources within the project 
boundaries and those affected outside the limits of permanent work shall be 
protected during the entire duration of this contract.  The Contractor 
shall be responsible for any delays resulting from failure to comply with 
environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

All costs associated with this section shall be included in the contract 
price.  No separate payment will be made for work covered under this 
section.  The Contractor shall be responsible for payment of fees 
associated with environmental permits, application, and/or notices obtained 
by the Contractor.  The Contractor shall be responsible for payment of all 
fines/fees for violations or non-compliance with Federal, State, and local 
environmental laws and regulations.   

1.6   CERTIFICATION REQUIREMENTS

An environmental agency may require design and construction documents to be 
certified by a Professional Engineer (PE) registered in the State of 
Colorado.  The Contractor shall comply with the certification requirements 
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of the environmental regulatory agencies.

1.7   ENVIRONMENTAL COORDINATION, PERMITS, NOTICES, REVIEWS AND/OR APPROVALS

The Contractor shall be responsible for contacting the appropriate Federal, 
State, Regional, and local environmental agencies to identify all required 
environmental permits (construction and operating), notices, reviews, and 
approvals required for the project.  Once the requirements are identified, 
the Contractor shall be responsible for coordinating the requirements with 
the Environmental Flight and the Contracting Officer in regard to 
implementation for a Federal Facility project.  The Contractor shall ensure 
that all coordination, permits, notices, reviews and/or approvals are 
completed with each applicable phase of the design prior to construction 
starting for that phase.  The Contractor shall be responsible for any 
contract delays resulting from failure to obtain environmental permits, 
notices, reviews and/or approvals when required. 

1.7.1   Applications, Supporting Documents, and Fees

The Contractor shall obtain and complete all environmental permit 
applications and notices including any documents required for a 
modification for an existing permit held by the Facility.  The Contractor 
is responsible for preparing all supporting documents, including but not 
limited to engineering reports, emission surveys, diagrams, pollutant load 
calculations, etc.  If, in lieu of permits, the governing agency requires 
review and approval of the design, the Contractor shall submit and obtain 
approval of the design and associated documents.  The Contractor shall be 
responsible for all fees associated with the permits, applications, 
reviews, approvals, and notices. 

1.7.2   Buckley AFB's Environmental Permits, Notices, Reviews, and/or 
Approvals

The following is a listing of permits, notices, reviews, and/or approvals 
which may be required for this project.  This listing and requirements are 
not to be considered all-inclusive by the Contractor, but is provided as 
information to be used in successfully accomplishing the environmental 
compliances.

a.  In the State of Colorado, EPA has authority for the National 
Pollutant Discharge Elimination System (NPDES) on Federal 
Facilities.  If construction activities results in the disturbance 
of 1 acres of land or more, (this regulation changes to one acre 
on March 3, 2003) coverage under the EPA Storm Water General 
Permit For Construction Activities (Colorado Permit No. COR10*##F) 
is required.  

1.8   ENVIRONMENTAL PROTECTION PLAN

During the initial design phase, the Contractor shall submit an 
Environmental Protection Plan for compliance review and acceptance by the 
Contracting Officer.  For each additional submittal phases, the plan shall 
be updated and submitted for compliance review and acceptance by the 
Contracting Officer.  Prior to construction, the Contractor shall meet with 
the Contracting Officer for the purpose of discussing the implementation of 
the environmental plan, possible subsequent additions and revisions to the 
plan including any reporting requirements, and methods for administration 
of the Contractor's environmental plans.  During Construction, the 
Contractor shall maintain the current version of the Environmental 
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Protection Plan on the project site for review by interested parties.

1.8.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, submitting for compliance review, and 
implementing any additional requirements to be included in the 
Environmental Protection Plan.

1.8.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  An erosion and sediment control plan which identifies the type and 
location of the erosion and sediment controls to be provided.  The plan 
shall include monitoring and reporting requirements to assure that the 
control measures are in compliance with the erosion and sediment 
control plan, Federal, State, and local laws and regulations.  A Storm 
Water Pollution Prevention Plan (SWPPP) may be substituted for this 
plan.

f.  Drawings showing locations of proposed temporary excavations or 
embankments for haul roads, stream crossings, material storage areas, 
structures, sanitary facilities, and stockpiles of excess or spoil 
materials including methods to control runoff and to contain materials 
on the site.

g.  Traffic control plans including measures to reduce erosion of 
temporary roadbeds by construction traffic, especially during wet 
weather.  Plan shall include measures to minimize  the amount of mud 
transported onto paved public roads by vehicles or runoff.

h.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

i.  Drawing showing the location of borrow areas.

j.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
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Plan supplements the requirements of EM 385-1-1  and the Facility's Haz 
Mat Plan.  The Hazardous Material Emergency Response Plan may be 
reviewed at the Environmental Flight office.  This plan shall include 
as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer, Facility's Fire Department, and the 
Facility's Environmental Flight in addition to the legally 
required Federal, State, and local reporting channels (including 
the National Response Center 1-800-424-8802) if a reportable 
quantity is released to the environment.  The plan shall contain a 
list of the required reporting channels and telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

k.  A non-hazardous solid waste disposal plan identifying methods and 
locations for solid waste disposal including clearing debris.  The plan 
shall include schedules for disposal.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste.  Licenses or permits shall be submitted for solid waste 
disposal sites that are not a commercial operating facility.  Evidence 
of the disposal facility's acceptance of the solid waste shall be 
attached to this plan during the construction.  The Contractor shall 
attach a copy of each of the Non-hazardous Solid Waste Diversion 
Reports to the disposal plan.  The report shall be submitted on the 
first working day after the first quarter that non-hazardous solid 
waste has been disposed and/or diverted and shall be for the previous 
quarter (e.g. the first working day of January, April, July, and 
October).  The report shall indicate the total amount of waste 
generated and total amount of waste diverted in cubic meters  or tons 
along with the percent that was diverted.

l.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

m.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
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travel off the project site.  If a State of Colorado Fugitive Dust 
permit or an Arapahoe County Construction Activity Permit is required,  
a copy of any plans and/or permits shall be included as an attachment 
to the plan.

n.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.   
Copies of all correspondence, inventories, notifications, etc. to the 
Facility's Hazardous Materials Pharmacy and the Contracting Officer 
shall be included with the plan.  Copies of the MSDS for hazardous 
materials shall be provided to the 460 CES/CEV for review.

o.  A waste water management plan that identifies the methods and 
procedures for management and/or discharge of waste waters which are 
directly derived from construction activities, such as concrete curing 
water, clean-up water, dewatering of ground water, disinfection water, 
hydrostatic test water, and water used in flushing of lines.  If a 
settling/retention pond is required, the plan shall include the design 
of the pond including drawings, removal plan, and testing requirements 
for possible pollutants.  If land application will be the method of 
disposal for the waste water, the plan shall include a sketch showing 
the location for land application along with a description of the 
pretreatment methods to be implemented.  If disposal is to a sanitary 
sewer, the plan shall include documentation that the Waste Water 
Treatment Plant Operator has approved the flow rate, volume, and type 
of discharge.

p.  A historical, archaeological, cultural resources biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical, archaeological, cultural resources, biological 
resources and wetlands known to be on the project site: and/or 
identifies procedures to be followed if historical archaeological, 
cultural resources, biological resources and wetlands not previously 
known to be on site or in the area are discovered during design or 
construction.  The plan shall include methods to assure the protection 
of known or discovered resources and shall identify lines of 
communication between Contractor personnel and the Contracting Officer.

q.  A pesticide treatment plan shall be included and updated, as 
information becomes available.  The plan shall include: sequence of 
treatment, dates, times, locations, pesticide trade name, EPA 
registration numbers, authorized uses, chemical composition, 
formulation, original and applied concentration, application rates of 
active ingredient (i.e. pounds of active ingredient applied), equipment 
used for application and calibration of equipment.  The Contractor is 
responsible for Federal, State, Regional and Local pest management 
record keeping and reporting requirements as well as any additional 
Installation  specific requirements.   The Contractor shall follow AFI 
32-1053 Sections 3.4.13 and 3.4.14 for data required to be reported to 
the Installation.
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1.8.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
documents shall be attached, as an appendix, to the Environmental 
Protection Plan.

1.9   PROTECTION FEATURES

This paragraph supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any on site construction activities, the Contractor and the 
Contracting Officer shall make a joint condition survey.  Immediately 
following the survey, the Contractor shall prepare a brief report including 
a plan describing the features requiring protection under the provisions of 
the Contract Clauses, which are not specifically identified on the drawings 
as environmental features requiring protection along with the condition of 
trees, shrubs and grassed areas immediately adjacent to the site of work 
and adjacent to the Contractor's assigned storage area and access route(s), 
as applicable.  This survey report shall be signed by both the the 
Contractor and the Contracting Officer upon mutual agreement as to its 
accuracy and completeness.  The Contractor shall protect those 
environmental features included in the survey report and any indicated on 
the drawings, regardless of interference which their preservation may cause 
to the Contractor's work under the contract.

1.10   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.11   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
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the Contractor shall identify any land resources to be preserved within the 
work area.  Except in areas indicated on the drawings or specified to be 
cleared, the Contractor shall not remove, cut, deface, injure, or destroy 
land resources including trees, shrubs, vines, grasses, topsoil, and land 
forms without approval.  No ropes, cables, or guys shall be fastened to or 
attached to any trees for anchorage unless specifically authorized.  The 
Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs.  Stone, 
soil, or other materials displaced into uncleared areas shall be removed by 
the Contractor.

3.1.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas 
within the general work area which are not to be disturbed shall be marked 
or fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The 
Contractor's personnel shall be knowledgeable of the purpose for marking 
and/or protecting particular objects.

3.1.2   Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques.  The Contractor shall restore landscape features 
damaged or destroyed during construction operations outside the limits of 
the approved work area.

3.1.3   Erosion and Sediment Controls

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The area of bare 
soil exposed at any one time by construction operations should be kept to a 
minimum.  The Contractor shall construct or install temporary and permanent 
erosion and sediment control best management practices (BMPs).  BMPs may 
include, but not be limited to, vegetation cover, silt fences, stream bank 
stabilization, slope stabilization, silt fences, construction of terraces, 
interceptor channels, sediment traps, inlet and outfall protection, 
diversion channels, and sedimentation basins.  

3.1.4   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Erosion and 
sediment controls shall be provided for on-site borrow and spoil areas to 
prevent sediment from entering nearby waters.  Temporary excavation and 
embankments for plant and/or work areas shall be controlled to protect 
adjacent areas.

3.2   WATER RESOURCES
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The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 
For construction activities immediately adjacent to impaired surface 
waters, the Contractor shall be capable of quantifying sediment or 
pollutant loading to that surface water when required by State or Federally 
issued Clean Water Act permits.

3.2.1   Wetlands

The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands. 

3.3   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.3.1   Particulates

Dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials, such as from 
asphaltic batch plants; shall be controlled at all times, including 
weekends, holidays and hours when work is not in progress.  The Contractor 
shall maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators or other methods will be permitted to control particulates in 
the work area.  Sprinkling, to be efficient, must be repeated to keep the 
disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.3.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.3.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of Colorado's rules.

3.3.4   Burning

Burning shall be prohibited on the Government premises. 

3.4   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
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in other sections and/or shown on the drawings.  Material Safety Data 
Sheets (MSDS) for hazardous materials shall be provided to the Contracting 
Officer and the 460 CES/CEV for review prior to use on this facility.  460 
CES/CEV has the authority to disallow use of any product on the base.

3.4.1   Solid Wastes

Solid wastes (excluding clearing debris) shall be placed in containers 
which are emptied on a regular schedule.  Handling, storage, and disposal 
shall be conducted to prevent contamination.  Segregation measures shall be 
employed so that no hazardous or toxic waste will become co-mingled with 
solid waste.  The Contractor shall transport solid waste off Government 
property and dispose of it in compliance with Federal, State, and local 
requirements for solid waste disposal. A Subtitle D RCRA permitted landfill 
shall be the minimum acceptable off-site solid waste disposal option.  The 
Contractor shall verify that the selected transporters and disposal 
facilities have the necessary permits and licenses to operate. 

3.4.2   Chemicals and Chemical Wastes

Chemicals shall be dispensed ensuring no spillage to the ground or water.  
Periodic inspections of dispensing areas to identify leakage and initiate 
corrective action shall be performed and documented.  This documentation 
will be periodically reviewed by the Government.  Chemical waste shall be 
collected in corrosion resistant, compatible containers.  Collection drums 
shall be monitored and removed to a staging or storage area when contents 
are within  150 mm  of the top.  Wastes shall be classified, managed, 
stored, and disposed of in accordance with Federal, State, and local laws 
and regulations.

3.4.3   Contractor Generated Hazardous Wastes/Excess Hazardous Materials

Hazardous wastes are  defined in 40 CFR 261, or are as defined by 
applicable State and local regulations.  Hazardous materials are defined in 
49 CFR 171 - 178. The Contractor shall remove hazardous materials from the 
site that are not fully consumed so that they may be used on other 
projects.  Only hazardous materials that cannot be used elsewhere (i.e. 
spills) will become a hazardous waste.  Prior to generation of a hazardous 
waste stream, the Contractor shall be responsible for coordination with the 
Environmental Flight for specific requirements for management and storage 
of hazardous waste. Regardless of the Contractor's hazardous waste activity 
generator status, the Contractor shall be responsible for compliance with 
the Facility's requirements.  The Contractor shall, at a minimum, manage 
and store hazardous waste at an Initial Accumulation Point IAW6CCR 2626 
(i.e., <55 gallons), in compliance with 40 CFR 262 and shall manage and 
store hazardous waste in accordance with the Facility's Haz Mat Plan.  The 
Contractor shall take sufficient measures to prevent spillage of hazardous 
and toxic materials during dispensing.  The Contractor shall segregate 
hazardous waste from other materials and wastes, shall protect it from the 
weather by placing it in a safe covered location, and shall take 
precautionary measures such as berming or other appropriate measures 
against accidental spillage.  The Contractor shall be responsible for 
initial storage, describing, packaging, labeling, marking, and hazardous 
material in accordance with 49 CFR 171 - 178, State, and local laws and 
regulations.  The Contractor shall transport Contractor generated hazardous 
waste to the Central Accumulation Site and contract for the hazardous waste 
disposal and the 460 CES/CEV (Environmental Office) will sign the manifest  
in accordance with the Environmental Protection Agency and the Department 
of Transportation laws and regulations.  The Contractor shall dispose of 
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hazardous waste in compliance with Federal, State and local laws and 
regulations.  Spills of hazardous or toxic materials shall be immediately 
reported to the Contracting Officer and the Environmental Office.  Cleanup 
and cleanup costs due to spills shall be the Contractor's responsibility.  

3.4.4   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  There 
shall be no storage of fuel on the project site.  Fuel must be brought to 
the project site each day that work is performed. 

3.4.5   Waste Water

Disposal of waste water shall be as specified below.

a.  Waste water from construction activities, such as on site material 
processing, concrete curing, foundation and concrete clean-up, 
water used in concrete trucks, forms, etc. shall not be allowed to 
enter water ways or to be discharged prior to being treated to 
remove pollutants.  The Contractor shall dispose of the 
construction related waste water off-Government property in 
accordance with all Federal, State, Regional and Local laws and 
regulations or by collecting and placing it in a retention pond 
where suspended material can be settled out and/or the water can 
evaporate to separate pollutants from the water.  The site for the 
retention pond shall be coordinated and approved with the 
Contracting Officer.  The residue left in the pond prior to 
completion of the project shall be removed, tested, and disposed 
off-Government property in accordance with Federal, State, and 
local laws and regulations.  The area shall be backfilled to the 
original grade, top-soiled and seeded/sodded.  

b.  Water generated from dewatering activities shall be land apply on 
site in accordance with both the Federal and the State of Colorado 
laws and regulations for land application.

c.  Water generated from the flushing of lines after disinfection or 
disinfection in conjunction with hydrostatic testing shall be 
discharged into the sanitary sewer with prior approval and/or 
notification to the Waste Water Treatment Plant's Operator and 
coordination with the 460 CES/CEV.

3.5   RECYCLING AND WASTE MINIMIZATION

The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
waste generation throughout the duration of the project. Any construction 
debris diverted from a landfull for recycling shall be reported to the 460 
CES/CEV on a weight ticket due the first working day after each fiscal year 
quarter, starting the first quarter that non-hazardous solid waste (debris) 
is diverted.

3.6   NON-HAZARDOUS SOLID WASTE DIVERSION REPORT
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The Contractor shall maintain an inventory of non-hazardous solid waste 
diversion and disposal of construction and demolition debris.   
Non-hazardous solid waste shall be hauled to a licensed landfill.  The 
Contractor shall submit a report to the Facility's Environmental Office  
(460 CES/CEV) through the Contracting Officer on the first working day 
after each fiscal year quarter, starting the first quarter that 
non-hazardous solid waste has been generated.  The following shall be 
included in the report:

a.  Construction and Demolition (C&D) Debris Disposed = _____ in cubic 
meters,  as appropriate.

b.  Construction and Demolition (C&D) Debris Recycled = _____ in cubic 
meters,  as appropriate.

c.  Total C&D Debris Generated = ______ in cubic meters,  as 
appropriate.

d.  Waste Sent to Waste-To-Energy Incineration Plant (This amount 
should not be included in the recycled amount) = _____ in cubic 
meters,  as appropriate.

e.  Name and address of the licensed landfill.

3.7   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
or coral alignments, pavings, wall, or other constructed features; and any 
indication of agricultural or other human activities.  Upon such discovery 
or find, the Contractor shall immediately notify the Contracting Officer so 
that the appropriate authorities may be notified and a determination made 
as to their significance and what, if any, special disposition of the finds 
should be made.  The Contractor shall cease all activities that may result 
in impact to or the destruction of these resources.  The Contractor shall 
secure the area and prevent employees or other persons from trespassing on, 
removing, or otherwise disturbing such resources.

3.8   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.  The Contractor shall be 
responsible for identifying and avoiding disturbing the following species 
and/or their habitat.  The Contractor shall not assume that the list is all 
inclusive.  These species have been identified on the Facility but are not 
at the present time on the project site.  The Contractor shall be 
responsible for ensuring that his employees are able to identify and shall 
avoid disturbing the species and their habitat.  The Contractor shall be 
responsible for coordinating with the Facility Environmental Flight and the 
Contracting Officer if Threaten and/or Endangered Species are found on the 
project site.  The State of Colorado's Threatened and Endangered Species 
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list along with descriptions of the species and their habitat may be found 
at http://wildlife.state.co.us/T&E/list.asp.  

3.8.1   Black-tailed Prairie Dog (Cynomys ludovicianus)

Black-tailed Prairie Dog (Cynomys ludovicianus) is listed as a State of 
Colorado Special Concern (not a statutory category).  The Black-tailed 
Prairie Dog is very prominent on the Facility but have been relocated off 
the project site.  The Contractor shall be responsible for identifying any 
return of the Prairie Dogs to the project site during construction with the 
Contracting Officer.

3.8.2   Burrowing Owl (Athene cunicularia)

The Burrowing Owl (Athene cunicularia) is a State of Colorado Threatened 
Species.  Burrowing Owls uses prairie dog burrows as a nesting habitat.  
The burrowing owl may be found on the Facility, especially during the 
summer months.

3.8.2.1   Bald Eagle (Haliaeetus leucocephalus)

The Bald Eagle has been seen but do not nest at this time on the Facility.  
The Bald Eagle prey on prairie dogs.  The Government recommends avoiding 
roosting bald eagles by eliminating activity within 75 meters of the 
roosting bald eagle.  However, this is a general recommendation, and may 
change dependant upon location, available cover, and concealment. It is the 
Contractor's responsibility to accurately determine appropriate distances 
to avoid disturbing the Bald Eagle.  The Contractor shall ensure that his 
employees are able to identify bald eagles and shall avoid disturbing bald 
eagles.

3.9   INTEGRATED PEST MANAGEMENT

In order to minimize impacts to existing fauna and flora, the Contractor, 
through the Contracting Officer, shall coordinate with the Installation 
Pest Management Coordinator (IPMC) at the earliest possible time prior to 
pesticide application.  The Contractor shall discuss integrated pest 
management strategies with the IPMC and receive concurrence from the IPMC 
through the COR prior to the application of any pesticide associated with 
these specifications.  Installation Pest Management personnel shall be 
given the opportunity to be present at all meetings concerning treatment 
measures for pest or disease control and during application of the 
pesticide.  The use and management of pesticides are regulated under 40 CFR 
152 - 186.

3.9.1   Pesticide Delivery and Storage

Pesticides shall be delivered to the site in the original, unopened 
containers bearing legible labels indicating the EPA registration number 
and the manufacturer's registered uses.  Pesticides shall be stored 
according to manufacturer's instructions and under lock and key when 
unattended.

3.9.2   Qualifications

For the application of pesticides, the Contractor shall use the services of 
a subcontractor whose principal business is pest control.  The 
subcontractor shall be licensed and certified in the state where the work 
is to be performed.
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3.9.3   Pesticide Handling Requirements

The Contractor shall formulate, treat with, and dispose of pesticides and 
associated containers in accordance with label directions and shall use the 
clothing and personal protective equipment specified on the labeling for 
use during all phases of the application.  Material Safety Data Sheets 
(MSDS)shall be available for all pesticide products.

3.9.4   Application

Pesticides shall be applied by a State Certified Pesticide Applicator in 
accordance with EPA label restrictions and recommendation.  The Certified 
Applicator shall wear clothing and personal protective equipment as 
specified on the pesticide label.  Water used for formulating shall only 
come from locations designated by the Contracting Officer.  The Contractor 
shall not allow the equipment to overflow.  Prior to application of 
pesticide, all equipment shall be inspected for leaks, clogging, wear, or 
damage and shall be repaired prior to being used.

3.10   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.11   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.12   MILITARY MUNITIONS

In the event the Contractor discovers or uncovers military munitions as 
defined in 40 CFR 260, the Contractor shall immediately stop work in that 
area and immediately inform the Contracting Officer.

3.13   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The training and all additional meetings 
shall be document with the date, time, name of trainer, attendees of the 
training, and subjects covered. The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel prior to 
commencing construction activities.  Additional meetings shall be conducted 
for new personnel and when site conditions change.  The training and 
meeting agenda shall include:  methods of detecting and avoiding pollution; 
familiarization with statutory and contractual pollution standards; 
installation and care of devices, vegetative covers, and instruments 
required for monitoring purposes to ensure adequate and continuous 
environmental protection/pollution control; anticipated hazardous or toxic 
chemicals or wastes, and other regulated contaminants;  recognition and 
protection of archaeological sites, artifacts, wetlands, and endangered 
species and their habitat that are known to be in the area.

3.14   POST CONSTRUCTION CLEANUP
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The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as haul roads, work area, 
structures, foundations of temporary structures, stockpiles of excess or 
waste materials, and other vestiges of construction prior to final 
acceptance of the work.  The disturbed area shall be graded, filled and the 
entire area seeded unless otherwise indicated.

        -- End of Section --
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SECTION 01400

SPECIAL SAFETY REQUIREMENTS
05/00 Rev 12/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1926 Safety and Health Regulations for 
Construction

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996 and Changes) Safety and Health 
Requirements Manual 

1.2   SUMMARY

1.2.1   General

This section provides guidelines for preparation of accident prevention 
plans, and to implement the accident prevention clause (this specification) 
and EM 385-1-1, Safety and Health Requirements Manual.    The U.S. Army 
Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1 is 
available from U.S. Government bookstores operated by the Government 
Printing Office and a copy is included on the CD-ROM issued with this 
solicitation.  Changes to EM 385-1-1 applicable to this contract include 
only those revisions posted at the following website (all revisions up to 
the time this solicitation is issued): 
http://www.hq.usace.army.mil/soh/hqusace_soh.htm ("Changes to EM").  U.S. 
Government bookstores are located in most major cities including Milwaukee, 
Chicago, Kansas City, Denver, and Pueblo, Colorado.

1.2.2   Description of Work

The ADAL Space Based Infrared System (SBIRS) Mission Control Station  (MCS) 
is constructed within the compound at Buckley AFB located near Denver, CO.  
The project consists of a 1,673 square meter addition with additional 
alteration of approximately 1,032 square meters within the existing 
facility.

1.3   PRECONSTRUCTION CONFERENCE

See Contract Clause "PRECONSTRUCTION CONFERENCE".  A preconstruction 
conference will be scheduled prior to beginning of site work. Requirements 
relative to planning and administration of the overall safety program will 
be discussed.

1.4   SUBMITTALS
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Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a  designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

 Administrative Submittals

Accident Prevention Plan

The written site-specific Accident Prevention Plan

1.5   ACCIDENT PREVENTION PLAN

The Contractor shall submit, prior to the start of on site construction 
activity, a proposed accident prevention plan which shall be the accident 
prevention policy to be followed by all of the Contractor's and 
subcontractor's personnel and supervisory staff during performance of the 
work.

1.5.1   Requirements

The proposed plan shall be developed after a careful analysis of the work 
involved and shall be tailored specifically to the conditions of this 
project.  The Contractor's accident prevention plan shall contain, as a 
minimum, the following general information or procedures for the activity 
indicated.  The Contractor shall submit his plan for review and acceptance 
prior to commencing work.

1.5.1.1   Responsible Individual(s)

The Contractor shall designate an onsite employee as the individual 
responsible for insuring the accident prevention plan is implemented and 
enforced.

1.5.1.2   Subcontractor Supervision

Explain procedures to assure that subcontractor(s) fully comply with the 
accident prevention plan.

1.5.1.3   Indoctrination of New Employees

The plan shall include provisions for advising workers of the purpose of 
the accident prevention plan, specific hazards on the job and precautions 
to be taken, emergency procedures, information concerning tool box safety 
meetings, required protective equipment, cleanup rules and location of 
company safety rules (posting or handout).

1.5.1.4   Tool Box Safety Meetings

Hold weekly "Tool Box" safety meetings.  Timely safety subjects shall be 
determined by a responsible individual.  Employees will be informed of 
time, location, who will conduct, and subject.  Identify procedures for 
including subcontractors.  The Contractor shall provide a copy of the 
Weekly Tool Box Meeting and Monthly Supervisor's Safety Meeting to the 
Contracting Officer.

1.5.1.5   Fire Prevention and Protection
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Identify source of fire protection.  Insure adequate fire extinguishers, 
water barrels, or other fire-fighting equipment is located on site.  
Explain prevention activities to include storage areas and special hazards 
such as welding and use of flammable liquids, and other special hazards.

1.5.1.6   Housekeeping

Daily cleanup of all debris and waste materials is required.  Adequate 
disposal containers should be placed strategically around the site.  Debris 
shall be removed on a regular basis.  Explain procedures that include use 
of barrels, dumpsters, trash chutes, etc.

1.5.1.7   Mechanical Equipment Inspection

All mechanical equipment (trucks, cranes, forklifts, backhoes, graders, 
etc.) shall be inspected prior to use and at fixed intervals throughout the 
life of the contract.  Explain how inspections will be accomplished 
(frequency, by whom, and records to be kept).

1.5.1.8   First Aid and Medical Facilities

First aid facilities shall be made available on the job site.  Arrangements 
for emergency medical attention shall be made prior to start of work.  All 
emergency numbers (doctor, hospital, ambulance, fire department) shall be 
posted at the project superintendent's office.

1.5.1.9   Sanitation

Include provisions for toilet facilities, drinking water and washing 
facilities.  A sufficient number of toilet facilities as specified in EM 
385-1-1 shall be provided unless permission is granted to use existing 
facilities (portable chemical are authorized).  Insure safe drinking water 
and individual cups are available.  For the projects where corrosive or 
toxic materials are used, separate washing facilities are required.

1.5.1.10   Safety Promotions

The Contractor shall promote accident prevention.  Identify method 
(posters, awards etc.).

1.5.1.11   Accident Reporting

All accidents (employee injuries, vehicle, building, or equipment damage 
etc.) regardless of their severity, shall be reported to the onsite 
government representative or to the area engineer, who in turn will advise 
the Contractor of forms to be submitted and timeframes.

1.5.1.12   Job Hazard Analysis

When job situations change and it is necessary to alter safety 
requirements, a Job Hazard Analysis will be accomplished, documented, and 
added as an addendum to the Accident Prevention Plan.  Each Job Hazard 
Analysis shall include, but not be limited to, a description of the work, 
probable hazards related to that work and positive precautionary measures 
to be taken to reduce or eliminate each hazard.  An example of changing 
situations may be new subcontractors performing work such as earth moving, 
trenching, concrete work, roofing, electrical, masonry etc.  The onsite 
government representative will determine the format and amount of detail 
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required of the written plan.

1.6   RADIOLOGICAL EQUIPMENT

In addition to any applicable Nuclear Regulatory Commission, state, local, 
or other federal licenses or permits, and in accordance with requirements 
of EM 385-1-1, Safety and Health Requirement Manual, the Contractor is 
required to obtain a service permit to use, store, operate, or handle a 
radiation producing machine or radioactive materials on a Department of 
Defense (DOD) Installation.  The service permit shall be obtained from the 
appropriate U.S. Army or U.S. Air Force Command through the Contracting 
Officer's representative.  The Contractor should notify the Contracting 
Officer during the prework conference if a radiation producing device will 
be utilized on a DOD Installation in order to determine the permit 
application requirements, and allow a lead time of 45 days for obtaining a 
permit.

1.7   EXCAVATION AND TRENCHING

The standards for excavation and trenching are outlined in 29 CFR 1926, 
Subpart P.  These standards shall be followed in addition to those outlined 
in EM 385-1-1.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

    -- End of Section --
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SECTION 01415

METRIC MEASUREMENTS
09/01

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 380 (1993) Practice for Use of the 
International System of Units (SI)

ASTM E 621 (1994; R 1999el) Practice for Use of 
Metric (SI) Units in Building Design and 
Construction

1.2   GENERAL

This project includes metric units of measurements.  The metric units used 
are the International System of Units (SI) developed and maintained by the 
General Conference on Weights and Measures (CGPM); the name International 
System of Units and the international abbreviation SI were adopted by the 
11th CGPM in 1960.  A number of circumstances require that both metric SI 
units and English inch-pound (I-P) units be included in a section of the 
specifications.  When both metric and I-P measurements are included, the 
section may contain measurements for products that are manufactured to I-P 
dimensions and then expressed in mathematically converted metric value 
(soft metric) or, it may contain measurements for products that are 
manufactured to an industry recognized rounded metric (hard metric) 
dimensions but are allowed to be substituted by I-P products to comply with 
the law.  Dual measurements are also included to indicate industry and/or 
Government standards, test values or other controlling factors, such as the 
code requirements where I-P values are needed for clarity or to trace back 
to the referenced standards, test values or codes.

1.3   USE OF MEASUREMENTS

Measurements shall be either in SI or I-P units as indicated, except for 
soft metric measurements or as otherwise authorized.  When only SI or I-P 
measurements are specified for a product, the product shall be procured in 
the specified units (SI or I-P) unless otherwise authorized by the 
Contracting Officer.  The Contractor shall be responsible for all 
associated labor and materials when authorized to substitute one system of 
units for another and for the final assembly and performance of the 
specified work and/or products.

1.3.1   Hard Metric

A hard metric measurement is indicated by an SI value with no expressed 
correlation to an I-P value.  Hard metric measurements are often used for 
field data such as distance from one point to another or distance above the 
floor.  Products are considered to be hard metric when they are 
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manufactured to metric dimensions or have an industry recognized metric 
designation.

1.3.2   Soft Metric

a.  A soft metric measurement is indicated by an SI value which is a 
mathematical conversion of the I-P value shown in parentheses 
(e.g. 38.1 mm (1-1/2 inches)).  Soft metric measurements are used 
for measurements pertaining to products, test values, and other 
situations where the I-P units are the standard for manufacture, 
verification, or other controlling factor.  The I-P value shall 
govern while the metric measurement is provided for information.

b.  A soft metric measurement is also indicated for products that are 
manufactured in industry designated metric dimensions but are 
required by law to allow substitute I-P products.  These 
measurements are indicated by a manufacturing hard metric product 
dimension followed by the substitute I-P equivalent value in 
parentheses (e.g., 190 x 190 x 390 mm (7-5/8 x 7-5/8 x 15-5/8 
inches)).

1.3.3   Neutral

A neutral measurement is indicated by an identifier which has no expressed 
relation to either an SI or an I-P value (e.g., American Wire Gage (AWG) 
which indicates thickness but in itself is neither SI nor I-P).

1.4   COORDINATION

Discrepancies, such as mismatches or product unavailability, arising from 
use of both metric and non-metric measurements and discrepancies between 
the measurements in the specifications and the measurements in the drawings 
shall be brought to the attention of the Contracting Officer for resolution.

1.5   RELATIONSHIP TO SUBMITTALS

Submittals for Government approval or for information only shall cover the 
SI or I-P products actually being furnished for the project.  The 
Contractor shall submit the required drawings and calculations in the same 
units used in the contract documents describing the product or requirement 
unless otherwise instructed or approved.  The Contractor shall use ASTM E 
380 and ASTM E 621 as the basis for establishing metric measurements 
required to be used in submittals.

        -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS
08/02

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

ACI INTERNATIONAL (ACI)
P.O. Box 9094
Farmington Hills, MI  48333-9094
Ph:   248-848-3700
Fax:  248-848-3701
Internet:  http://www.aci-int.org

AIR CONDITIONING AND REFRIGERATION INSTITUTE (ARI)
4301 North Fairfax Dr., Suite 425
ATTN:  Pubs Dept.
Arlington, VA  22203
Ph:   703-524-8800
Fax:  703-528-3816
E-mail:  ari@ari.org
Internet: http://www.ari.org

AIR MOVEMENT AND CONTROL ASSOCIATION (AMCA)
30 W. University Dr.
Arlington Heights, IL  60004-1893
Ph:   847-394-0150
Fax:  847-253-0088
Internet:  http://www.amca.org

ALUMINUM ASSOCIATION (AA)

900 19th Street N.W.
Washington, DC  20006
Ph:   202-862-5100
Fax:  202-862-5164
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Internet:  http://www.aluminum.org

AMERICAN ARCHITECTURAL MANUFACTURERS ASSOCIATION (AAMA)
1827 Walden Ofc. Sq.
Suite 104
Schaumburg, IL  60173-4268
Ph:   847-303-5664
Fax:  847-303-5774
Internet:  http://www.aamanet.org

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)
444 N. Capital St., NW, Suite 249
Washington, DC  20001
Ph:   800-231-3475 202-624-5800
Fax:  800-525-5562 202-624-5806
Internet:  http://www.aashto.org

AMERICAN ASSOCIATION OF TEXTILE CHEMISTS AND COLORISTS (AATCC)
P.O. Box 12215
Research Triangle Park, NC  27709-2215
Ph:   919-549-8141
Fax:  919-549-8933
Internet:  http://www.aatcc.org

AMERICAN BEARING MANUFACTURERS ASSOCIATION (ABMA)
2025 M Street, NW, Suite 800
Washington, DC  20036
Ph:   202-367-1155
Fax:  202-367-2155
Internet:  http://www.abma-dc.org

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)
1330 Kemper Meadow Dr.
Suite 600
Cincinnati, OH  45240
Ph:   513-742-2020
Fax:  513-742-3355
Internet:  http://www.acgih.org
E-mail:  pubs@acgih.org

AMERICAN GAS ASSOCIATION (AGA)
400 N. Capitol St. N.W.Suite 450
Washington, D.C. 20001
Ph:   202-824-7000
Fax:  202-824-7115
Internet:  http://www.aga.org

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)
One East Wacker Dr., Suite 3100
Chicago, IL  60601-2001
Ph:   312-670-2400
Publications: 800-644-2400
Fax:  312-670-5403
Internet:  http://www.aisc.org

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC)
7012 So. Revere Parkway, Suite 140
Englewood, CO  80112
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Ph:   303-792-9559
Fax:  303-792-0669
Internet:  http://www.aitc-glulam.org

AMERICAN IRON AND STEEL INSTITUTE (AISI)
1101 17th St., NW Suite 1300
Washington, DC 20036
Ph:  202-452-7100
Internet:  http://www.steel.org

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor
Washington, DC 20036
Ph:   202-293-8020
Fax:  202-293-9287
Internet:  http://www.ansi.org/

Note --- Documents beginning with the letter "S" can be ordered 
from:

Acoustical Society of America
Standards and Publications Fulfillment Center
P. O. Box 1020
Sewickley, PA  15143-9998
Ph:   412-741-1979
Fax:  412-741-0609
Internet: http://asa.aip.org  
General e-mail:  asa@aip.org
Publications e-mail:  asapubs@abdintl.com

AMERICAN PETROLEUM INSTITUTE (API)
1220 L St., NW
Washington, DC  20005-4070
Ph:   202-682-8000
Fax:  202-682-8223
Internet:  http://www.api.org

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)
1801 Alexander Bell Drive
Reston, VA  20191-4400
Ph:   703-295-6300 - 800-548-2723
Fax:  703-295-6222
Internet:  http://www.asce.org
e-mail:  marketing@asce.org

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING 
ENGINEERS (ASHRAE)
1791 Tullie Circle, NE
Atlanta, GA  30329
Ph:   800-527-4723 or 404-636-8400
Fax:  404-321-5478
Internet:  http://www.ashrae.org

AMERICAN SOCIETY OF SANITARY ENGINEERING (ASSE)
901 Canterbury, Suite A
Westlake, OH  44145
Ph:   440-835-3040
Fax:  440-835-3488
E-mail:  asse@ix.netcom.com

SECTION 01420  Page 5



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

Internet: http://www.asse-plumbing.org

AMERICAN WATER WORKS ASSOCIATION(AWWA)
6666 West Quincy
Denver, CO  80235
Ph:  800-926-7337 - 303-794-7711 
Fax: 303-794-7310
Internet:  http://www.awwa.org

AMERICAN WELDING SOCIETY (AWS)
550 N.W. LeJeune Road
Miami, FL  33126
Ph:   800-443-9353 - 305-443-9353
Fax:  305-443-7559           
Internet: http://www.amweld.org

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)
P.O. Box 5690
Grandbury, TX  76049-0690
Ph:   817-326-6300
Fax:  817-326-6306
Internet: http://www.awpa.com

APA - THE ENGINEERED WOOD ASSOCIATION (APA)
P.O.Box 11700
Tacoma, WA  98411-0700
Ph:   253-565-6600
Fax:  253-565-7265
Internet:  http://www.apawood.org

ASME INTERNATIONAL (ASME)
Three Park Avenue
New York, NY 10016-5990
Ph:   212-591-7722
Fax:  212-591-7674
Internet:  http://www.asme.org

ASPHALT INSTITUTE (AI)
Research Park Dr.
P.O. Box 14052
Lexington, KY  40512-4052
Ph:   859-288-4960
Fax:  859-288-4999
Internet:  http://www.asphaltinstitute.org

ASSOCIATED AIR BALANCE COUNCIL (AABC)
1518 K St., NW, Suite 503
Washington, DC  20005
Ph:   202-737-0202
Fax:  202-638-4833
Internet:  http://www.aabchq.com
E-mail:  aabchq@aol.com

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)
355 Lexington Ave.
17th floor
New York, NY  10017-6603
Ph:  212-297-2122
Fax: 212-370-9047
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Internet:  http://www.buildershardware.com

CARPET AND RUG INSTITUTE (CRI)
310 Holiday Ave.
Dalton, GA  30720
P.O. Box 2048
Dalton, GA  30722-2048
Ph:   1-800-882-3176 or 706-278-0232
Fax:  706-278-8835
Internet:  http://www.carpet-rug.com

CAST IRON SOIL PIPE INSTITUTE (CISPI)
5959 Shallowford Rd., Suite 419
Chattanooga, TN  37421
Ph:   423-892-0137
Fax:  423-892-0817
Internet:  http://www.cispi.org

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)
933 N. Plum Grove Rd.
Schaumburg, IL  60173-4758
Ph:   847-517-1200
Fax:  847-517-1206
Internet:  http://www.crsi.org/

COPPER DEVELOPMENT ASSOCIATION (CDA)
260 Madison Ave.
New York, NY 10016
Ph:   212-251-7200
Fax:  212-251-7234
Internet: http://www.copper.org
E-mail:  staff@cda.copper.org

DOOR AND HARDWARE INSTITUTE (DHI)
14150 Newbrook Dr.Suite 200
Chantilly, VA 20151-2223
Ph:   703-222-2010
Fax:  703-222-2410
Internet:  http://www.dhi.org
e-mail:  techdept@dhi.org

ELECTRONIC INDUSTRIES ALLIANCE (EIA)
2500 Wilson Blvd.
Arlington, VA  22201-3834
Ph:  703-907-7500
Fax: 703-907-7501
Internet:  http://www.eia.org

EXPANSION JOINT MANUFACTURERS ASSOCIATION (EJMA)
25 N Broadway
Tarrytown, NY  10591
Ph:  914-332-0040
Fax: 914-332-1541
Internet: http://www.ejma.org

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC RESEARCH 
(FCCCHR)
University of South California
Kaprielian Hall 200
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Los Angeles, CA  90089-2531
Ph:   213-740-2032
Fax:  213-740-8399
Internet: http://www.usc.edu/dept/fccchr

GEOSYNTHETIC INSTITUTE (GSI)
475 Kedron Ave.
Folsom, PA  19033-1208
Ph:   610-522-8440
Fax:  610-522-8441
Internet:  http://www.geosynthetic-institute.org

GLASS ASSOCIATION OF NORTH AMERICA (GANA)
2945 SW Wanamaker Drive, Suite A
Topeka, KS  66614-5321
Ph:   785-271-0208
Fax:  785-271-0166
Internet:  http://www.glasswebsite.com/GANA

GYPSUM ASSOCIATION (GA)
810 First St. NE, Suite 510
Washington, DC 20002
Ph:   202-289-5440
Fax:  202-289-3707
Internet: http://www.gypsum.org

HOLLOW METAL MANUFACTURERS ASSOCIATION (HMMA)

NAAMM Headquarters
8 South Michigan Avenue, Suite 1000
Chicago, IL 60603
PH: 312-332-0405
FAX: 312-332-0706
Internet:  http://www.naamm.org/hmma.htm

NOTE --- HMMA has merged with NAAAM.

HYDRAULIC INSTITUTE (HI)
9 Sylvan Way, Suite 180
Parsippany, NJ  07054-3802
Ph:   888-786-7744 or 973-267-9700
Fax:  973-267-9055
Internet: http://www.pumps.org

HYDRONICS INSTITUTE DIVISION OF GAMA (HYI)
35 Russo Pl.
P.O. Box 218
Berkeley Heights, NJ  07922-0218
Ph:   908-464-8200
Fax:  908-464-7818
Internet:  http://www.gamanet.org/publist/hydroordr.htm

IBM CORPORATION (IBM)
Publications
4800 Falls of the Neuse
Raleigh, NC  27609
Ph:  800-879-2755, Option 1
Fax: 800-445-9269
Internet:  http://www.ibm.com/shop/publications/order
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INSECT SCREENING WEAVERS ASSOCIATION (ISWA)
DEFUNCT in 1997

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)
445 Hoes Ln, P. O. Box 1331
Piscataway, NJ  08855-1331
Ph:   732-981-0060 OR 800-701-4333
Fax:  732-981-9667
Internet:  http://www.ieee.org
E-mail: customer.services@ieee.org

INTERNATIONAL CODE COUNCIL (ICC)
5203 Leesburg Pike, Suite 600
Falls Church, VA  22041
Ph:   703-931-4533
Fax:  703-379-1546
Internet: http://www.intlcode.org

INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS (ICBO)
5360 Workman Mill Rd.
Whittier, CA  90601-2298
Ph:   800-284-4406
Ph:   562-699-0541
Fax:  562-692-3853
Internet:  http://www.icbo.org

MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS)
127 Park St., NE
Vienna, VA  22180-4602
Ph:   703-281-6613
Fax:  703-281-6671
Internet:  htp://www.mss-hq.com
e-mail:  info@mss-hq.com

MIDWEST INSULATION CONTRACTORS ASSOCIATION (MICA)
2017 So. 139th Cir.
Omaha, NE  68144
Ph:   402-342-3463
Fax:  402-330-9702
Internet:  http://www.micainsulation.org
e-mail:  info@micainsulation.org

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)
1300 N. 17th St., Suite 1847
Rosslyn, VA  22209
Ph:   703-841-3200
Fax:  703-841-3300
Internet:  http://www.nema.org/
E-mail:  jas_peak@nema.org

NATIONAL ENVIRONMENTAL BALANCING BUREAU (NEBB)
8575 Grovemont Circle
Gaithersburg, MD  20877-4121
Ph:   301-977-3698
Fax:  301-977-9589
Internet:  http://www.nebb.org
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NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
P.O. Box 9101
Quincy, MA  02269-9101
Ph:   617-770-3000
Fax:  617-770-0700
Internet:  http://www.nfpa.org

NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA)
6830 Raleigh LaGrange Road
P.O. Box 34518
Memphis, TN  38184-0518
Ph:   901-377-1818
Fax:  901-382-6419
e-mail:  info@natlhardwood.org
Internet:  http://www.natlhardwood.org

NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING TECHNOLOGIES 
(NICET)
1420 King Street
Alexandria, VA  22314-2794
Ph:  888-476-4238
Internet:  http://www.nicet.org

NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA)
900 Spring St.
Silver Spring, MD  20910
Ph:   301-587-1400
Fax:  301-585-4219
Internet:  http://www.nrmca.org

NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA)
272 Tuttle Road
P.O. Box 87A
Cumberland Center, ME  04021
Ph:   207-829-6901
Fax:  207-829-4293
Internet:  http://www.nelma.org
e-mail:  info@nelma.org

NSF INTERNATIONAL (NSF)
ATTN:  Publications
789 North Dixboro Rd.
P.O. Box 130140
Ann Arbor, MI  48113-0140
Ph:   734-769-8010
Fax:  734-769-0109
Toll Free:  800-NSF-MARK
Internet: http://www.nsf.org

PLASTIC PIPE AND FITTINGS ASSOCIATION (PPFA)
800 Roosevelt Rd., Bldg C, Suite 20
Glen Ellyn, IL  60137
Ph:   630-858-6540
Fax:  630-790-3095
Internet:  http://www.ppfahome.org

PLUMBING AND DRAINAGE INSTITUTE (PDI)
45 Bristol Dr.
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South Easton, MA  02375
Ph:   508-230-3516 or 800-589-8956
Fax:  508-230-3529
Internet:  http://www.pdionline.org
E-Mail: info@pdionline.org

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)
209 West Jackson Blvd.
Chicago, IL  60606-6938
Ph:   312-786-0300
Fax:  312-786-0353
Internet:  http://www.pci.org
e-mail:  info@pci.org

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)
4201 Lafayette Center Dr.,
Chantilly, VA  20151-1209
Ph:   703-803-2980
Fax:  703-803-3732
Internet:  http://www.smacna.org
e-mail: info@smacna.org 

SOCIETY OF AUTOMOTIVE ENGINEERS INTERNATIONAL (SAE)
400 Commonwealth Dr.
Warrendale, PA  15096-0001
Ph:   724-776-4841
Fax:  724-776-5760
Internet:  http://www.sae.org
e-mail:  custsvc@sae.org

SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA)
400 Penn Center Boulevard, Suite 530
Pittsburgh, PA  15235
Ph:  412-829-0770
Fax: 412-829-0844
Internet:  http://www.cypressinfo.org

SOUTHERN PINE INSPECTION BUREAU (SPIB)
4709 Scenic Highway
Pensacola, FL  32504-9094
Ph:   850-434-2611
Fax:  850-433-5594
e-mail:  spib@spib.org
Internet:  http://www.spib.org

STEEL DECK INSTITUTE (SDI)
P.O. Box 25
Fox River Grove, IL  60021-0025
Ph:   847-462-1930
Fax:  847-462-1940
Internet:  http://www.sdi.org
e-mail:  Steve@sdi.org

STEEL DOOR INSTITUTE (SDOI)
30200 Detroit Rd.
Cleveland, OH  44145-1967
Ph:   440-899-0010
Fax:  440-892-1404
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Internet:  http://www.steeldoor.org

STEEL JOIST INSTITUTE (SJI)
3127 Tenth Ave., North Ext.
Myrtle Beach, SC  29577-6760
Ph:   843-626-1995
Fax:  843-626-5565
Internet:  http://www.steeljoist.org

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)
40 24th Street, 6th Floor
Pittsburgh, PA  15222-4656
Ph:  412-281-2331
Fax: 412-281-9992
Internet: http://www.sspc.org

TILE COUNCIL OF AMERICA (TCA)
100 Clemson Research Blvd
Anderson, SC 29625
Ph:  864-646-8453
FAX: 864-646-2821
Internet:  http://www.tileusa.com
e-mail:  literature@tileusa.com

UNDERWRITERS LABORATORIES (UL)
333 Pfingsten Rd.
Northbrook,  IL  60062-2096
Ph:  847-272-8800
Fax: 847-272-8129
Internet:  http://www.ul.com/
e-mail:  northbrook@us.ul.com

UNI-BELL PVC PIPE ASSOCIATION (UBPPA)
2655 Villa Creek Dr., Suite 155
Dallas, TX  75234
Ph:   214-243-3902
Fax:  214-243-3907
Internet:  http://www.uni-bell.org
e-mail:  info@uni-bell.org

U.S. AIR FORCE (USAF)
Air Force Publishing Distribution Center
Ph:  410-687-3330
E-mail:  afpdc-service@pentagon.af.mil
Internet: http://www.e-publishing.af.mil/

U.S. ARMY CORPS OF ENGINEERS (USACE)

Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
Internet: http://www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
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USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/index.htm

U.S. DEFENSE LOGISTICS AGENCY (DLA)

Andrew T. McNamara Building
8725 John J. Kingman Road
Fort Belvoir, VA 22060
Internet:  http://www.dla.mil

U.S. DEPARTMENT OF COMMERCE (DOC)

1401 Constitution Avenue, NW
Washington, DC 20230
Internet:  http://www.commerce.gov/

Order Publications From:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:   703-605-6000
Fax:  703-605-6900
Internet:  http://www.ntis.gov

U.S. DEPARTMENT OF DEFENSE (DOD)

Order DOD Documents from:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-605-6000
FAX: 703-605-6900
Internet:  http://www.ntis.gov

Order Military Specifications, Standards and Related Publications 
from:
Department of Defense Single Stock Point for  (DODSSP)
Defense Automation and Production Service (DAPS)
Bldg 4D
700 Robbins AV
Philadelphia, PA 19111-5094
Ph:   215-697-2179
Fax:  215-697-1462
Internet:  http://www.dodssp.daps.mil

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

General Services Administration
1800 F Street, NW
Washington, DC 20405
PH: 202-501-0705

Order from:
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General Services Administration
Federal Supply Service Bureau
1941 Jefferson Davis Highway
Arlington, VA 22202
PH: 703-605-5400
Internet:  http://www.fss.gsa.gov/pub/fed-specs.cfm

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
700 Pennsylvania Avenue, N.W. 
Washington, D.C. 20408
Phone:  866-325-7208
Internet: http://www.archives.gov

Order documents from:
Superintendent of Documents
U.S.Government Printing Office
732 North Capitol Street, NW
Washington, DC  20401
Mailstop:  SDE
Ph:  866-512-1800 or 202-512-1800
Fax:  202-512-2250
Internet:  http://www.gpo.gov 
E-mail:    gpoaccess@gpo.gov

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)
P.O. Box 23145
Portland, OR  97281
Ph:   503-639-0651
Fax:  503-684-8928
Internet:  http://www.wclib.org
e-mail:  info@wclib.org

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)
Yeon Bldg.
522 SW 5th Ave.
Suite 500
Portland, OR  97204-2122
Ph:   503-224-3930
Fax:  503-224-3934
Internet:  http://www.wwpa.org
e-mail:  info@wwpa.org

WINDOW AND DOOR MANUFACTURERS ASSOCIATION (WDMA)
1400 East Touhy Ave., Suite 470
Des Plaines, IL  60018
Ph:   847-299-5200 or 800-223-2301
Fax:  708-299-1286
Internet:  http://www.wdma.com
e-mail:  admin@wdma.com

        -- End of Section --
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SECTION 01451A

CONTRACTOR QUALITY CONTROL
10/02; Omaha Rev. 10/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Pricing Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.
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3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
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deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared  by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization.The 
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Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence.  The requirements for the alternate shall be the same as for the 
designated CQC System Manager.

3.4.3   CQC Personnel

A staff shall be maintained under the direction of the CQC system manager 
to perform all QC activities.  The staff must be of sufficient size to 
ensure adequate QC coverage of all work phases, work shifts, and work crews 
involved in the construction.  These personnel may perform other duties, 
but must be fully qualified by experience and technical training to perform 
their assigned QC responsibilities and must be allowed sufficient time to 
carry out these responsibilities.  The QC plan will clearly state the 
duties and responsibilities of each staff member.  

3.4.4   Additional Requirement

In addition to the above experience and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered 
at each of the four area offices in the Omaha District according to the 
following revolving training schedule:

   Badger Area            First Session         Between 15 & 25 April
                          Second Session        Between 15 & 25 October
   Point of Contact       Roy Brewer            (319) 753-1386

   Black Hills Area       First Session         Between 1 & 10 March
                          Second Session        Between 1 & 10 September
   Point of Contact       Dwight Pochant        (605) 923-2983

   Fort Crook Area        First Session         Between 15 & 25 January
                          Second Session        Between 15 & 25 July
   Point of Contact       Al Kreisler           (402) 293-2540
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   Rocky Mountain         First Session         Between 1 & 10 June
                          Second Session        Between 1 & 10 December
   Point of Contact       Paul Jendzejec        (719)  556-4184

The exact date and location for the sessions will be determined 
approximately 30 days in advance of the training.  The cost of training is 
presently established at $50 to be paid by each student in advance of the 
training.  For information about a particular session, the best source is 
the point of contact listed above.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.  When Section  15951A DIRECT DIGITAL CONTROL FOR 
HVAC; 15990A TESTING, ADJUSTING, AND BALANCING OF HVAC SYSTEMS; or 15995A 
COMMISSIONING OF HVAC SYSTEMS are included in the contract, the submittals 
required by those sections shall be coordinated with Section 01330 
SUBMITTAL PROCEDURES to ensure adequate time is allowed for each type of 
submittal required.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  Prior to the preparatory meeting for each 
definable feature of work, the Contractor shall provide all 
technical references (i.e. building codes, life safety codes, 
etc.) referenced in the project specifications for feature(s) of 
work being addressed at the preparatory meeting.   These technical 
references shall be onsite and available for use by Contractor and 
Government personnel before the preparatory meeting is held and 
maintained until the feature(s) of work is/are accepted by the 
Government.

b.  A review of the contract drawings.
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c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
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beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
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submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed the actual cost for the recheck to reimburse the Government for 
each succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the following address:

For delivery by mail:  Commander and Director
                   U.S. Army Engineer Waterways Experiment Station
                   Attn: CEWES-GS
                   3909 Hallsferry Road
                   Vicksburg, Mississippi 39180-6199

For other deliveries:  Commander and Director
                   U.S. Army Engineer Waterways Experiment Station
                   Attn: CEWES-GS
                   3909 Hallsferry Road
                   Vicksburg, Mississippi 39180-6199

Coordination for each specific test, exact delivery location, and dates 
will be made through the Resident or Area (as directed) Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
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time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
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whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Contracting Officer's Representative on the first day 
following the date(s) covered by the report, except that reports need not 
be submitted for days on which no work is performed.  As a minimum, one 
report shall be prepared and submitted for every 7 days of no work and on 
the last day of a no work period.  All calendar days shall be accounted for 
throughout the life of the contract.  The first report following a day of 
no work shall be for that day only.  Reports shall be signed and dated by 
the CQC System Manager.  The report from the CQC System Manager shall 
include copies of test reports and copies of reports prepared by all 
subordinate quality control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.
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                     ____________________________________
                                      (FIRM NAME)

                              DAILY QUALITY CONTROL REPORT

Daily Report No.: __________                             DATE: ____________
Contract No. _____________________
Project Title & Location: 
____________________________________________________
Weather: ____ Precipitation: _____ in. _____ Temp:____ Min. ____ Max. ____

1.  Contract/Subcontractors and Area of Responsibility:

NUMBER:   TRADE    :   HOURS   :   EMPLOYER    :  LOCATION/DESCRIPTION WORK

______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________

2.  Operating Plant or Equipment.  (Not hand tools)

                     Date of            Date of      Hours   Hours  Hours
Plant/Equipment  Arrival/Departure    Safety Check   Used    Idle   Repair

_______________  _________________    ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
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3. Work Performed Today:  (Indicate location and description of work 
performed by prime and/or subcontractors.  When network analysis is used, 
identify work by NAS activity number).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

4. Control Activities Performed:
   Preparatory Inspections: (Identify feature of work and attach minutes).
   Initial Inspections: (Identify feature of work and attach minutes).
   Follow-Up Inspections: (List inspections performed, results of
    inspection compared to specification requirements, and corrective
    actions taken when deficiencies are noted).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

5. Tests Performed and Test Results: (Identify test requirement by 
paragraph number in specifications and/or sheet number in plans).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

6. Material Received: (Note inspection results and storage provided).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
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7. Submittals Reviewed:

   (a) Submittal No.   (b) Spec/Plan Reference   (c) By Whom    (d) Action
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______

8. Offsite Surveillance Activities, Including Action Taken:
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

9. Job Safety: (List items checked, results, instructions and corrective 
actions taken).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

10. Remarks: (Instructions received or given.  Conflict(s) in Plans and/or 
specifications.  Delays encountered.).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Contractor's Verification:  On behalf of the Contractor, I certify this 
report is complete and correct, and all materials and equipment used and 
work performed during this reporting period are in compliance with the 
contract plans and specifications, to the best of my knowledge, except as 
may be noted above.

            ______________________________________________
            CQC System Manager                        Date

        -- End of Section --
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SECTION 01510

SPECIAL SECURITY

PART 1   GENERAL

Attachments:      Attachment No. 1: AF Form 2586, Unescorted Entry
                    Authorization  Certificate
                  Attachment No. 2: AF Form 2583, Request for 
                      Personnel Security Action
                  Attachment No. 3: SF 86, Questionnaire for National
                      Security Positions

1.1   INTRODUCTION.  

For all work inside the Secure Area Compound, the provisions found in this 
section shall be followed.  

1.2   CONSTRUCTION OF FREE ZONE.

Before any work begins, the Contractor shall erect a construction free zone 
around the entire construction/staging area, as shown on the project 
drawings.  The free zone shall be self-contained (i.e., there will be no 
free access from outside the Restricted Area).  All construction materials 
and contractor trailers shall be located inside the free zone.  During 
construction of the free zone, all construction workers will be escorted by 
Contractor-provided escorts meeting the qualifications in this section.

1.3   SECURITY OFFICERS.  

All security related matters will be processed through the Contractor and 
Government Security Officers.

1.3.1   Contractor's Security Officer.  

The Contractor shall submit to the Contracting Officer for approval within 
twenty (20) days after Notice to Proceed, the name of the individual to 
serve as his Security Officer responsible for all security matters with 
regard to this contract.  The Contractor's Security Officer shall meet the 
same minimum security requirements as that required for Escorts/Monitors.  
The Contractor's Security Officer will be on base during all construction 
activities. 

1.3.2   Government's Security Officer.  

All security matters shall be coordinated through the Corps of Engineers, 
Buckley AFB Resident Office serving as the Government's Security Officer.  
The Government's Security Officer is also a Representative of the 
Contracting Officer. The Corps of Engineers Security Officer will 
coordinate all security matters with the SBIRS/ADF Security Police.

1.4   SECURE COMPOUND.  

Special Security restrictions are mandatory inside the SBIRS/ADF Compound 
to assure security integrity is maintained.  The Contractor will be working 
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in this area in the performance of work under this contract.  The Compound 
(located within the Security Fence surrounding the SBIRS Mission Control 
Station and the SBIRS/ADF Facilities) is a Restricted (Controlled) Area.  
All personnel entering this area must be properly badged with Restricted 
Area Badges or Visitor Badges.  All personnel with Visitor Badges shall be 
escorted by an escort/monitor.  

1.5   FREE ZONE

Construction Free Zone boundaries are specified herein and are identified 
on the drawings.  A Construction Free Zone is a fenced-in-area in which 
Contractor employees who do not possess a Restricted Area Badge may move 
about freely.  It encompasses the work site and the Contractor's storage 
area.  Restricted Area Badges are not required in this area; however, the 
SBIRS/ADF Badging System (V-Badges) shall be used to prevent unauthorized 
entry.  The Free Zone boundaries shall be continuously monitored by 
contractor-provided monitors to insure that all employees remain inside the 
Free Zone, unless accompanied by an Escort Official.  As  the Contractor 
passes through the Restricted Area between the West ECF and the 
Construction Free Zone, the Contractor shall abide by all rules and 
regulations of the Restricted Area.  Note that the Free Zone will not 

encompass the existing MCS Facility.  Therefore, all workers entering the MCS 
Facility must be escorted at all times.

1.6   ESCORT/MONITOR OFFICIALS.  

All workers on this project must be accompanied by or monitored by an 
escort/monitor meeting the qualifications stated in this Section.  The 
Contractor shall provide sufficient escorts/monitors for work in the 
compound.  All personnel proposed as escort/monitor officials must be U.S. 
Citizens and must have been awarded, at a minimum, a high school 
equivalence certificate and possess no health problems which would 
interfere with duty performance by prohibiting walking or standing for long 
periods of time.  In addition, all Escorts and Monitors shall meet the 
Security Requirements defined below.  The Contractor shall ensure escorts 
follow procedures defined by the Compound Security Police in performing 
spot checks of all hand-carried materials (for pedestrian entry) and 
vehicle-carried materials (for construction vehicles) to protect against 
the introduction of contraband (weapons, explosives, illegal substances, 
etc.) into the Compound.  The Contractor shall provide the Government 
Security Officer with identity and contact information for all provided 
escort/monitor personnel, to include duty rosters, home and business 
contact information, and information which Contractor supervisors can be 
immediately contacted in the event of emergencies.  The Contractor shall 
provide the necessary completed documents for processing of the proposed 
escorts/monitors. 

1.6.1   Hired Escorts.  

Unless the contractor has qualified personnel on his staff, escort and 
monitor personnel  shall be provided through direct hiring of personnel from 
a private security firm or by hiring local military retirees or off-duty 
military personnel.  All personnel to be used as escorts or monitors shall be 
U.S. Citizens and have previously received security clearances or presently 
maintain a Secret Clearance and have proof of a National Security Check (NAC) 
or a previous favorable NAC. All proposed escorts shall be processed in 
accordance with paragraph:  RESTRICTED AREA/ESCORT BADGING PROCEDURES.

1.6.2   Escort/Worker Ratio.  
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Each escort may control as many people as he/she can handle (positive 
control and line of site for all escorted personnel must be maintained). 
The Contractor shall provide a sufficient number of escorts to ensure 
adequate observation and physical control of construction workers while 
inside the compound, regardless of whether escort is of pedestrian 
construction personnel or of construction vehicles.  Final number of escort 
personnel and functional policies and procedures shall be coordinated with 
the Government Security Officer prior to construction start.  The 
Contractor shall, as a minimum, provide the following personnel.  Note that 
"monitors", as used herein, shall meet the same qualifications as 
"escorts", as delineated in this Section.  

(1) The contractor shall provide no less than one monitor at the West 
ECP to verify the identity of vehicles or pedestrian construction 
personnel prior to their entry into the Compound. This monitor shall 
also perform spot-checks to prevent the introduction of contraband into 
the Compound.

(2) Enough escorts to accompany construction vehicles and personnel 
when they are en-route to the project site from the ECP.

(3) Security monitors within the work area of this project.  Note that 
additional escorts may be necessary if employees are working in the 
existing MCS Facility at the same time as the MCS Addition area. (All 
construction personnel within the existing MCS Facility shall be 
escorted at all times).   

1.7   ACCESS INTO SBIRS/ADF COMPOUND.  

Access to the Compound shall be in accordance with the following 
requirements.  Any person within the SBIRS/ADF Compound will be required to 
display a Restricted Area Badge, or display a Visitor Badge and be escorted 
by an Escort/Monitor.  Entry to the Compound shall be through the West Gate 
of the Secure Area Fence, which is the designated Entry Control Point 
(ECP).  This gate will be controlled using the Contractor's Construction 
Personnel Roster.

1.7.1   Worker's Requiring Escort.  

All unbadged employees (those not possessing a restricted area badge) shall 
obtain a Visitor's Badge (V-Badge) at the Entry Control Point  (ECP).    
Once through the ECP, all escorted employees must be under the surveillance 
of an escort or monitor at all times.  V-Badges will be turned in at the 
ECP each day upon leaving the Restricted Area.  

1.7.2   Entry Control Points (ECP).  

All personnel shall enter the Restricted Area only through the designated 
Entry Control Points (ECP). 

1.7.3   Construction Personnel Roster.  

Upon Contractor receipt of escort approval from the Government, the 
Contractor shall provide a Construction Personnel Roster to the Government 
Security Officer.  The Construction Personnel Roster shall list all 
Contractor employees who must perform work in the Restricted Area.  The 
Construction Personnel Roster shall identify the Escorts/Monitors and those 
requiring escorting.  The Construction Personnel Roster shall be submitted 
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on company stationary and signed by the Contractor's Security Officer.  All 
construction personnel must be U.S. Citizens and  successfully complete a 
Local Agency Check to check on past criminal records, citizenship, etc.   
Local Agency Checks shall be requested through the Security Police.  
Personnel who do not have a successfully completed Local Agency Check will 
be denied access to the Compound.  The Security Police will verify the 
identity and authorization of each Contractor employee entering the area by 
means of a picture identification card and the Construction Personnel 
Roster respectively.  The Contractor shall ensure the list is current at 
all times.  Persons not listed on the Construction Personnel Roster will be 
denied entry.  The Construction Personnel Roster shall be updated, at a 
minimum, weekly to remove those employees no longer requiring access.  The 
Security Police may conduct a search of any baggage or items which the 
employee requires for the project.  

1.7.4   Vehicle Entry.  

See Paragraph VEHICLE PROCEDURES below.  

1.7.5   Security Breach.  

When inside Restricted Areas, Contractor/subcontractor personnel shall 
display Restricted Area Badges or V-Badges on their outer garments above 
their waist.  All personnel displaying badges shall provide such badges to 
the Security Police for examination upon request.  The badge shall be 
removed upon exiting Restricted Areas and deposited on their person or 
within hand carried items to prevent loss.  Any person not properly 
displaying badges or violating escort procedures (working out of view of 
escort) shall be treated as a breach of security and is susceptible to 
apprehension, search and detainment.

1.7.6   Surrendering of Badges.  

Restricted Area Badges are valid only as long as the employee who was 
issued the badge has a frequent and regular need to enter the area(s).  All 
Restricted Area and Visitor  Badges must be surrendered to the  Security 
Police through the Contracting Officer when the need to enter no longer 
exists, or when employment is terminated.  The Contractor is responsible 
for ensuring unwarranted badges are turned in to the Government's Security 
Officer.  The associated original of AF Form 2586 must be turned in with 
the badge.  All badges must be returned upon termination or completion of 
the contract or when requested by the Contracting Officer.

1.8   FREE ZONE PROCEDURES. 

All personnel entering the Construction Free Zone will be controlled using 
the SBIRS/ADF Badging System.  Control of personnel allowed entry into the 
Free Zone shall be provided by use of a Construction Personnel Roster, 
developed and maintained by the Contractor.  Fenced areas of the Free Zone 
shall be posted by the Contractor with signs provided by the Contracting 
Officer.   Assuring integrity of the free-zone will be the Contractor's 
responsibility.  All vehicles entering the SBIRS/ADF Compound will be 
required to display a vehicle pass issued at the West ECF.

1.8.1   Personnel Control.  

Control of personnel entering the Construction Free Zone will be 
accomplished by use of the SBIRS/ADF Badging System and the Construction 
Personnel Roster.  All personnel within the Free Zone  shall carry 
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photographic identification at all times.

The Contractor shall provide a Construction Personnel Roster to the 
Government's Security Officer.  The Construction Personnel Roster shall 
list all personnel requiring access to the Free Zone and the existing MCS.  
The Construction Personnel Roster shall be submitted on company stationary 
and signed by the Contractor's Security Officer.  The Contractor's Security 
Officer, or his approved designee, serving as the Entry Controller, will 
verify the identity and authorization of each Contractor employee passing 
through the gate by means of a picture I.D. Card and the Construction 
Personnel Roster.  The Construction Personnel Roster is to be kept current 
at  all times and submitted, at a minimum, once a week for review by the 
Government's Security Officer to assure personnel no longer requiring 
access are removed from the Construction Personnel Roster.  Also, any 
person not identified on the Construction Personnel Roster shall be denied 
access.  The Contractor shall notify the SBIRS/ADF Security Police on the 
day they dismiss any employee under "other than normal circumstances."

1.8.2   Free Zone Control/Boundary Monitoring.  

Free Zone Control and Boundary Monitoring shall be in accordance with the 
following procedures.

a.    Free Zone Opening. 

Prior to the start of each work day, the on-duty Entry Controller will 
be required to contact the SBIRS/ADF Security Police to activate the 
free-zone area.  The Entry Controller will be required to have a means 
of direct communication to the SBIRS/ADF Security Police to open/close 
perimeter free-zones or to provide other security response if needed.

b.   Free Zone Purge.  

At the completion of the work day, the Entry Controller will notify the 
SBIRS/ADF Security Police that the free-zone is ready to be secured.  
The Entry Controller and the SBIRS/ADF Security Police personnel will 
purge the free zone together to ensure all workers have vacated.

c.   Boundary Monitoring.  

While the free zone is active, the boundary must be continuously 
monitored by the Contractor's designated monitors and any violations of 
the boundary immediately reported to the Entry Controller.  The 
Contractor shall provide the monitors needed to assure integrity of 
boundaries is maintained.  The sole duty of these personnel will be 
security monitoring.  Construction workers with a dual role as security 
monitor is unacceptable.  These personnel will also require a line of 
communication to the Entry Controller so that the SBIRS/ADF can be 
notified to respond if the need arises.  The Contractor shall 
coordinate the method of providing two-way communications with the 
SBIRS/ADF (desired/used radio frequencies, phone requirements, etc.).  
If the Contractor selects a mobile radio solution, the Contractor shall 
provide to the Security Police a compatible transceiving station (along 
with all required equipment, e.g., battery chargers, power adapters, 
etc.) for the duration of the contract.

1.9   RESTRICTED AREA/ESCORT BADGING PROCEDURES.  

The Contractor shall provide the necessary documents for each individual 
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the Contractor proposes for issuance of a Restricted Area Badge.  A 
Restricted Area Badge is required for access to, and escorting in, the 
Compound.  Depending upon the past security investigation clearance of the 
proposed escort, the processing procedures as well as the time necessary 
for approval varies.  At a minimum, each individual proposed for issuance 
of an unescorted entry badge must be a U.S. Citizen and have been the 
subject of a favorable National Security Check (NAC).

1.9.1   PREVIOUS NAC/BREAK IN SERVICE.  

The Contractor's Security Officer must verify that the proposed 
escort/monitor did at one time receive a favorable NAC and has not had a 
break in service of over one year.  The Contractor's Security Officer shall 
furnish such proof to the Government's Security Officer.  Upon confirmation 
of previous security clearance by the Government's Security Officer, the 
Contractor shall complete AF Form 2586, Unescorted Entry Authorization 
Certificate (Attachment 1) and submit to the Government's Security Officer 
for approval.  The Contractor's Security Officer shall identify those 
individuals he desires to have Escort/Monitor capabilities upon submission 
of AF Form 2586 to the Government's Security Officer for re-certification 
and approval.  Upon approval, the AF Form 2586 will be returned.  The 
Contractor will then have the proposed escort/monitor hand carry the AF 
Form 2586 to the Security Police for issuance of a Restricted Area Badge.  
The completed AF Force 2586 will be provided to the employee along with the 
Restricted Area Badge.  The completed form shall be returned to the 
Government's Security Officer.  All completed AF Forms 2586 are property of 
the Government and will be retained by the Government's Security Officer.  
A minimum of sixty (60) days shall be permitted for Government processing 
of the AF Form 2586, re-certification by way of a local files check by the 
Security Police, Government approval of the proposed escorts/monitors, and 
issuance of a Restricted Area Badge.  This sixty (60) calendar day period 
does not include the time required for confirmation of the proposed 
escort/monitor's previous receipt of a favorable NAC.  Confirmation of a 

favorable NAC may take 30-45 days.

1.9.1.1   Previous NAC/Current Service.  

A proposed escort may have previously been the subject of a favorable NAC 
and is presently maintaining that position for which the NAC was received 
shall be verified by the Contractor's Security Officer and proof submitted 
to the Government's Security Officer.  Upon confirmation of such, the 
Contractor shall prepare and submit AF Form 2586 (Attachment 1) on the 
proposed escort.  Upon approval, the AF Form 2586 will be returned.  The 
Contractor will have the proposed escort/monitor hand carry the AF Form 
2586 to the Security Police for  issuance of a Restricted Area Badge.  The 
completed AF Form 2586 will be provided to the proposed escort along with 
the Restricted Area Badge. The completed form shall be returned to the 
Government's Security Officer.  All completed AF Forms 2586 are the 
property of the Government and will be retained by the Government's 
Security Officer.  A minimum of three (3) working days shall be permitted 
for Government processing of the AF Form 2586, Government approval of the 
escort/monitor, and issuance of a Restricted Area Badge.  This three (3) 
day period does not include the time necessary for confirmation of the 
proposed escort/monitor's previous NAC with no break in service.  
Confirmation of a favorable NAC may take 30-45 days.

 1.9.2   NEW NAC.  

If the proposed escort has never been the subject of a NAC, a completed AF 
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Form 2583, Request for Personnel Security Action (Attachment 2); a 
completed Standard Form SF 86, Questionnaire for National Security 
Positions (Attachment 3) original and two (2) copies; and AF Form 2586 
(Attachment 1) on the proposed escort shall be submitted to the Security 
Police through the Government's Security Officer.  The Contractor's 
Security Officer shall identify those individuals he desires to have 
Escort/Monitor capabilities upon submission of the AF Form 2586.  Upon 
receipt of these forms, an interview will be scheduled by the Security 
Police with the proposed escort for fingerprinting and reviewing of the 
forms.  Upon completion of the interview, a local files check will be 
performed by the  Security Police.  Upon successful completion of the NAC, 
the Contractor will be notified and at such time he shall complete a new AF 
Form 2586 and submit for approval.  Upon approval, the AF Form 2586 will be 
returned.  The Contractor will have the proposed escort/monitor hand carry 
the approved AF Form 2586 to the Security Police for issuance of the 
Restricted Area Badge.  The completed AF Form 2586 will be provided to the 
employee along with the Restricted Area Badge.  The completed form shall be 
returned to the Government's Security Officer.  All completed AF Forms 2586 
are the property of the Government and will be retained by the Government's 
Security Officer.  A minimum of 120 calendar days shall be permitted for 
final approval of the proposed escort/monitor and issuance of the 
Restricted Area Badge.  The number of new NAC's requested shall not exceed 
twelve for the duration of the contract.

1.10   TRAINING. 

1.10.1   Escorts/Monitors.  

At a minimum, the Contractor's Security Officer shall provide initial and 
semi-annual training for all personnel serving as Escorts and Monitors.  
This training shall include, as a minimum, locally established security 
procedures, duress procedures, entry control and escort procedures, 
individual security responsibilities, and security reporting and alerting 
system.  Training plans shall be submitted when requested by the 
Contracting Officer to the Security Police through the Contracting Officer 
for approval.

1.10.2   Construction Personnel.  

The Contractor shall ensure that all construction employees are 
knowledgeable and follow all the Secure Compound's emergency procedures, to 
include knowledge of possible entry/exit delays due to emergencies, 
exercises, existence of security cordons, awaiting vehicle or pedestrian 
escorts, etc., which may cause base lock-outs or lock-ins or cause other 
temporary delays.

1.11   VEHICLE PROCEDURES.

1.11.1   Privately Owned Vehicles (POVs).  

All POVs shall park in the area west of the Compound ECP, and will not be 
permitted entry into the Compound.  

1.11.2   Construction Vehicles.

a.   Construction vehicles shall only enter the Restricted Area via the 
gate designated by the Contracting Officer.  Only the authorized driver 
shall be in the vehicle cabs upon entry or exit.  The escort shall search 
each construction vehicle for contraband (weapons, explosives, illegal 
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substances, etc.) prior to being allowed entry to the Restricted Area and 
prior to being allowed to exit the Restricted Area.  The drivers shall 
identify themselves to the escorts, prior to being allowed entry into the 
Restricted Area with their vehicle.

b.   All construction vehicles shall have external markings which clearly 
identify their corporate or company association/ownership. Only those 
vehicles determined necessary in the accomplishment of the work will be 
permitted access to the Compound.

c.  Upon entry to the compound, all vehicles shall proceed directly to the 
project site.

1.12   OPERATIONAL DELAYS.  

Delays can be anticipated at the Entry Control Point each time a vehicle or 
an individual enters the Restricted Area.  These delays are a routine 
matter when the Security Police search vehicles and hand carried items and 
check badges and credentials.  Delays may also be experienced if Contractor 
employees must wait for an escort official.  The Contractor and his 
personnel shall immediately leave the Compound upon direction by the 
Contracting Officer or the Security Police.

1.13   RIGHT TO DENY ENTRY.

The installation commander may deny entry into the Secure Area Compound to 
any employee whose Local Agency Check or NAC is unfavorable or who poses a 
security risk that may be harmful to national security interests.  
Additionally, the violation of, or deviation from, established security 
procedures by Contractor employees may result in the confiscation of 
Restricted Area Badges and the denial of future entry.

1.14   ESCORTS/MONITORS.

Due to the time required for issuance of new NAC's and verification of 
existing NAC's, it may be cost-effective for the contractor to hire Escorts 
and Monitors from private firms, or to utilize local retirees or off-duty 
military personnel.   Potential sources of escorts/monitors for this 
project may be obtained by contacting John Vining, at (303) 677-5410 for a 
list.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

    -- End of Section --
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UNESCORTED ENTRY AUTHORIZATION CERTIFICATE OMB No. 0701-0042
Expires Sep 30, 1998

AUTHORITY:  10 U.S.C. 8013, 44 U.S.C. 3101, and EO 9397.
PRINCIPAL PURPOSE:  To record personal information on an individual whose duty performance requires entry into Air Force restricted and controlled areas in     order to coordinate with the appropriate official and determine
when and what type of entry credential to issue.  SSN is used for further identification of  an individual.
ROUTINE USES:  None.
DISCLOSURE IS VOLUNTARY:  Failure to disclose the information and SSN would result in not being allowed entry into these areas.

II.  CERTIFICATION OF REQUESTING OFFICIAL

SIGNATURE DATE

AF FORM 2586, DEC 95 (EF-V3) (PerFORM PRO) PREVIOUS EDITIONS ARE OBSOLETE.

IV.  RESTRICTED/CONTROLLED AREA COORDINATION

III.  DUTY

(Describe duties that require unescorted entry into the areas indicated)

AREA
NUMBER

ESCORT
OFFICIAL

TYPE AREA
YES NO

DATE
COORDINATING/APPROVING

OFFICIAL'S SIGNATURE

CONCUR

I.  IDENTIFICATION

NAME (Last, First, Middle Initial) GRADE SSN

ORGANIZATION OR FIRM  HEIGHT WEIGHT COLOR EYES COLOR HAIR

CITIZENSHIP (Check One) US CITIZEN ALIEN IMMIGRANT NON-US NATIONAL

Public reporting burden for this collection of information is estimated to average 3 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, DIOR, (0701-0042), 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Please
DO NOT RETURN your form to this address.  Send your completed form to the appropriate pass and ID Section or Unit Security Manager.

I certify that the individual whose name appears above has been the subject of a favorable investigation which meets the requirements of AFIs 31-101, 31-209 and 31-501, when applicable, for
unescorted entry into restricted or controlled areas.   I further certify that, in the event the above named individual is a non-US national, no US national is, or can be made, available to fill this position
during the period indicated above, and that the granting of unescorted entry represents an exceptional requirement essential to the proper execution of this Command's mission.  Such unescorted entry
will not infringe upon the prohibited duties outlined in AFPD 31- series directives, and is clearly consistent with the interest of national security.

NAME, GRADE AND TITLE (Typed)



AF FORM 2586, DEC 95  (REVERSE)  (EF-V3) (PerFORM PRO)

BADGE ISSUING OFFICIAL (Typed Name and Signature) APPLICANT VERIFYING RECEIPT OF BADGE (Signature) DATE

V.  RESTRICTED/CONTROLLED AREA BADGE ISSUE

TRANSACTION FORM TYPE CARD NUMBER BADGE NUMBER

BASIC BADGE

EXCHANGE BADGE #1

EXCHANGE BADGE #2

EXCHANGE BADGE #3

REISSUE #1

REISSUE #2

REISSUE #3

REISSUE #4

REISSUE #5

IV.  RESTRICTED/CONTROLLED AREA COORDINATION (Continued)

AREA
NUMBER

ESCORT
OFFICIAL

TYPE AREA
YES NO

DATE
COORDINATING/APPROVING

OFFICIAL'S SIGNATURE

CONCUR

REMARKS   



23.  I CERTIFY the named individual requires access to the above special program(s), meets all investigative and clearance requirements, and has been briefed
       on program responsibilities as outlined in the governing directive. If applicable, emergency or limited access is necessary and will not endanger the national         security.

30.  (If more space is needed, use reverse and show item number being continued)

20.  DATE  

29. SIGNATURE

REMARKS

22. SIGNATURE

ACCESS AUTHORIZATION

SECURITY POLICE RECORDS CHECK

MEDICAL RECORDS CHECK

LOCAL FILES CHECK

CLEARANCE, ENTRY OR ACCESS REQUIREMENTINVESTIGATION REQUIREMENT

INVESTIGATION, CLEARANCE, ELIGIBILITY, ENTRY AND ACCESS REQUIREMENTS

IDENTIFYING INFORMATION

REQUEST FOR PERSONNEL SECURITY ACTION

17.  TYPED NAME AND GRADE OF BASE DIRECTOR, MEDICAL                SERVICES    

9.

I.

8.

V.

AUTHORITY: 10 U.S.C. 8012; 44 U.S.C. 3101; and EO 9397.
PRINCIPAL PURPOSES: To identify investigation, security clearance, unescorted entry requirements, and special access program authorizations. 
ROUTINE USES: To request personnel security investigations, record emergency or limited access authorization, entry to restricted areas, and to record
special access program authorizations. SSN is used for positive identification of the individual and records.
DISCLOSURE IS VOLUNTARY: Failure to information and SSN could result in assignment to less sensitive duties.

1.  NAME (Last, First, Middle, Maiden)

  
2.  ORGANIZATION OR FIRM SPONSOR

  

3.  GRADE

  

4.  SSN

  US CITIZEN IMMIGRANT ALIEN NON-US NATIONAL

6.  DATE OF BIRTH

  

7.  PLACE OF BIRTH (City, State, and Country)

  

NATIONAL AGENCY CHECK (NAC)

NATIONAL AGENCY CHECK-WRITTEN INQUIRIES (NACI)

BACKGROUND INVESTIGATION (BI)

SPECIAL BACKGROUND INVESTIGATION (SBI)

BI PERIODIC REINVESTIGATION (PR)

SBI PERIODIC REINVESTIGATION (PR)

ONE-TIME ACCESS

INTERIM CLEARANCE

FINAL CLEARANCE

TOP SECRET

SECRET

CONFIDENTIAL

LIMITED ACCESS

SPECIAL ACCESS

UNESCORTED ENTRY

PRIORITY A

PRIORITY B

PRIORITY C

10.  TO:  11.  FROM:  

12.  DATE  13.  TYPED NAME, GRADE AND TITLE OF REQUESTER 14.  SIGNATURE

15.  I CERTIFY a medical records check required by DOD 5200.2R/AFR 205-32, has been completed and no information exists, unless shown in Section VII,
       which would preclude the granting of a security clearance, unescorted entry to restricted areas, or access to special program classified information.

16.  DATE  18. SIGNATURE

19.  I CERTIFY a security police records check required by AFR 205-32, has been completed and no information exists, unless shown in Section VII, which
       would preclude the granting of a security clearance, unescorted entry to restricted areas, or access to special program classified information.

21.  TYPED NAME AND GRADE OF SECURITY POLICE OFFICIAL

ONE-TIME ACCESS LIMITED ACCESS CNWDI NATO SIOP-ESI

CONTINUING ONE-TIME

24.  DATE  25.  TYPED NAME, GRADE AND TITLE OF APPROVING  AUTHORITY 26. SIGNATURE

27.  DATE  

AF Form 2583, MAR 87 (EF) PREVIOUS EDITION WILL BE USED.

IV.

III.

II.

VII.

5.                                                 CITIZENSHIP

VI.

28.  TYPED NAME, GRADE AND TITLE OF SPECIAL ACCESS
       PROGRAM CERTIFYING OFFICIAL
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Standard Form 86
Revised September 1995
U.S. Office of Personnel Management
5 CFR Parts 731, 732, and 736

Form approved:
OMB No. 3206-0007
NSN 7540-00-634-4036
86-111

Questionnaire for National Security Positions

Follow instructions fully or we cannot process your form.  Be sure to sign and date the certification statement on Page 9 and the release on 
Page 10.  If you have any questions, call the office that gave you the form.

Purpose of this Form
The U.S. Government conducts background investigations and
reinvestigations to establish that military personnel, applicants for or
incumbents in national security positions, either employed by the
Government or working for Government contractors, licensees,
certificate holders, and grantees, are eligible for a required security
clearance. Information from this form is used primarily as the basis
for investigation for access to classified information or special
nuclear information or material.  Complete this form only after a
conditional offer of employment has been made for a position
requiring a security clearance.

Giving us the information we ask for is voluntary.  However, we
may not be able to complete your investigation, or complete it in a
timely manner, if you don't give us each item of information we
request. This may affect your placement or security clearance
prospects.

Authority to Request this Information
Depending upon the purpose of your investigation, the U.S.
Government is authorized to ask for this information under
Executive Orders 10450, 10865, 12333, and 12356; sections 3301
and 9101 of title 5, U.S. Code; sections 2165 and 2201 of title 42,
U.S. Code; sections 781 to 887 of title 50, U.S. Code; and parts 5,
732, and 736 of Title 5, Code of Federal Regulations.

Your Social Security number is needed to keep records accurate,
because other people may have the same name and birth date.
Executive Order 9397 also asks Federal agencies to use this number
to help identify individuals in agency records.

The Investigative Process
Background investigations for national security positions are
conducted to develop information to show whether you are reliable,
trustworthy, of good conduct and character, and loyal to the United
States.  The information that you provide on this form is confirmed
during the investigation. Investigation may extend beyond the time
covered by this form when necessary to resolve issues. Your current
employer must be contacted as part of the investigation, even if you
have previously indicated on applications or other forms that you do
not want this.

In addition to the questions on this form, inquiry also is made about
a person's adherence to security requirements, honesty and integrity,
vulnerability to exploitation or coercion, falsification, mis-
representation, and any other behavior, activities, or associations
that tend to show the person is not reliable, trustworthy, or loyal.

Your Personal Interview
Some investigations will include an interview with you as a normal
part of the investigative process.  This provides you the opportunity
to update, clarify, and explain information on your form more
completely, which often helps to complete your investigation faster. 
It is important that the interview be conducted as soon as possible
after you are contacted.  Postponements will delay the processing of
your investigation, and declining to be interviewed may result in
your investigation being delayed or canceled.

You will be asked to bring identification with your picture on it,
such as a valid State driver's license, to the interview.  There are
other documents you may be asked to bring to verify your identity as
well. These include documentation of any legal name change, Social

You may also be asked to bring documents about information you
provided on the form or other matters requiring specific attention. 
These matters include alien registration, delinquent loans or taxes,
bankruptcy, judgments, liens, or other financial obligations,
agreements involving child custody or support, alimony or property
settlements, arrests, convictions, probation, and/or parole.

Organization of this Form

This form has two parts.  Part 1 asks for background information,
including where you have lived, gone to school, and worked.  Part 2
asks about your activities and such matters as firings from a job,
criminal history record, use of illegal drugs, and abuse of alcohol.

In answering all questions on this form, keep in mind that your
answers are considered together with the information obtained in the
investigation to reach an appropriate adjudication.

Instructions for Completing this Form
1.  Follow the instructions given to you by the person who gave you
the form and any other clarifying instructions furnished by that
person to assist you in completion of the form.  Find out how many
copies of the form you are to turn in.  You must sign and date, in
black ink, the original and each copy you submit.  You should retain
a copy of the completed form for your records.

2.  Type or legibly print your answers in black ink (if your form is
not legible, it will not be accepted).  You may also be asked to
submit your form in an approved electronic format.

3.  All questions on this form must be answered.  If no response is
necessary or applicable, indicate this on the form (for example, enter
"None" or "N/A").  If you find that you cannot report an exact date,
approximate or estimate the date to the best of your ability and
indicate this by marking "APPROX." or "EST."

4.  Any changes that you make to this form after you sign it must be
initialed and dated by you.  Under certain limited circumstances,
agencies may modify the form consistent with your intent.

5.  You must use the State codes (abbreviations) listed on the back of
this page when you fill out this form.  Do not abbreviate the names
of cities or foreign countries.

6.  The 5-digit postal ZIP codes are needed to speed the processing
of your investigation.  The office that provided the form will assist
you in completing the ZIP codes.

7.   All telephone numbers must include area codes.

8.  All dates provided on this form must be in Month/Day/Year or
Month/Year format.  Use numbers (1-12) to indicate months.  For
example, June 8, 1978, should be shown as 6/8/78.

9.  Whenever "City (Country)" is shown in an address block, also
provide in that block the name of the country when the address is
outside the United States.

10. If you need additional space to list your residences or
employments/self-employments/unemployments or education, you
should use a continuation sheet, SF 86A.  If additional space is
needed to answer other items, use a blank piece of paper.  Each
blank piece of paper you use must contain your name and Social
Security Number at the top of the page.



Final Determination on Your Eligibility

Final determination on your eligibility for access to classified
information is the responsibility of the Federal agency that requested
your investigation.  You may be provided the opportunity personally
to explain, refute, or clarify any information before a final decision
is made.

Penalties for Inaccurate or False Statements

The U.S. Criminal Code (title 18, section 1001) provides that
knowingly falsifying or concealing a material fact is a felony which
may result in fines of up to $10,000, and/or 5 years imprisonment,
or both.  In addition, Federal agencies generally fire, do not grant a
security clearance, or disqualify individuals who have materially and
deliberately falsified these forms, and this remains a part of the
permanent record for future placements. Because the position for
which you are being considered is a sensitive one, your
trustworthiness is a very important consideration in deciding your
eligibility for a security clearance.

Your prospects of placement or security clearance are better if you
answer all questions truthfully and completely.  You will have
adequate opportunity to explain any information you give us on the
form and to make your comments part of the record.

Disclosure of Information

The information you give us is for the purpose of investigating you
for a national security position; we will protect it from unauthorized
disclosure.  The collection, maintenance, and disclosure of
background investigative information is governed by the Privacy
Act.  The agency which requested the investigation and the agency
which conducted the investigation have published notices in the
Federal Register describing the systems of records in which your
records will be maintained.  You may obtain copies of the relevant
notices from the person who gave you this form.  The information on
this form, and information we collect during an investigation may be
disclosed without your consent as permitted by the Privacy Act (5
USC 552a(b)) and as follows:

PRIVACY ACT ROUTINE USES

1.  To the Department of Justice when: (a) the agency or any component thereof; or (b) any employee of the
agency in his or her official capacity; or (c) any employee of the agency in his or her individual capacity where
the Department of Justice has agreed to represent the employee; or (d) the United States Government, is a
party to litigation or has interest in such litigation, and by careful review, the agency determines that the
records are both relevant and necessary to the litigation and the use of such records by the Department of
Justice is therefore deemed by the agency to be for a purpose that is compatible with the purpose for which
the agency collected the records.

2.  To a court or adjudicative body in a proceeding when: (a) the agency or any component thereof; or (b) any
employee of the agency in his or her official capacity; or (c) any employee of the agency in his or her individual
capacity where the Department of Justice has agreed to represent the employee; or (d) the United States
Government, is a party to litigation or has interest in such litigation, and by careful review, the agency
determines that the records are both relevant and necessary to the litigation and the use of such records is
therefore deemed by the agency to be for a purpose that is compatible with the purpose for which the agency
collected the records.

3.  Except as noted in Question 24, when a record on its face, or in conjunction with other records, indicates a
violation or potential violation of law, whether civil, criminal, or regulatory in nature, and whether arising by
general statute, particular program statute, regulation, rule, or order issued pursuant thereto, the relevant
records may be disclosed to the appropriate Federal, foreign, State, local, tribal, or other public authority
responsible for enforcing, investigating or prosecuting such violation or charged with enforcing or implementing
the statute, rule, regulation, or order.

4.  To any source or potential source from which information is requested in the course of an investigation
concerning the hiring or retention of an employee or other personnel action, or the issuing or retention of a
security clearance, contract, grant, license, or other benefit, to the extent necessary to identify the individual,
inform the source of the nature and purpose of the investigation, and to identify the type of information
requested.

5.  To a Federal, State, local, foreign, tribal, or other public authority the fact that this system of records
contains information relevant to the retention of an employee, or the retention of a security clearance, contract,
license, grant, or other benefit.  The other agency or licensing organization may then make a request supported
by written consent of the individual for the entire record if it so chooses. No disclosure will be made unless the
information has been determined to be sufficiently reliable to support a referral to another office within the
agency or to another Federal agency for criminal, civil, administrative, personnel, or regulatory action.

6. To contractors, grantees, experts, consultants, or volunteers when necessary to perform a function or
service related to this record for which they have been engaged.  Such recipients shall be required to comply
with the Privacy Act of 1974, as amended.

7.  To the news media or the general public, factual information the disclosure of which would be in the public
interest and which would not constitute an unwarranted invasion of personal privacy.

8. To a Federal, State, or local agency, or other appropriate entities or individuals, or through established
liaison channels to selected foreign governments, in order to enable an intelligence agency to carry out its
responsibilities under the National Security Act of 1947 as amended, the CIA Act of 1949 as amended,
Executive Order 12333 or any successor order, applicable national security directives, or classified
implementing procedures approved by the Attorney General and promulgated pursuant to such statutes, orders
or directives.

9.  To a Member of Congress or to a Congressional staff member in response to an inquiry of the Congressional
office made at the written request of the constituent about whom the record is maintained.

10. To the National Archives and Records Administration for records management inspections conducted under
44 USC 2904 and 2906.

11. To the Office of Management and Budget when necessary to the review of private relief legislation.

STATE CODES (ABBREVIATIONS)

Alabama
Alaska
Arizona
Arkansas
California
Colorado
Connecticut
Delaware
Florida
Georgia

American Samoa
Trust Territory

AL
AK
AZ
AR
CA
CO
CT
DE
FL
GA

AS
TT

Hawaii
Idaho
Illinois
Indiana
Iowa
Kansas
Kentucky
Louisiana
Maine
Maryland

Dist. of Columbia
Virgin Islands

HI
ID
IL
IN
IA
KS
KY
LA
ME
MD

DC
VI

Massachusetts
Michigan
Minnesota
Mississippi
Missouri
Montana
Nebraska
Nevada
New Hampshire
New Jersey

Guam

MA
MI
MN
MS
MO
MT
NE
NV
NH
NJ

GU

New Mexico
New York
North Carolina
North Dakota
Ohio
Oklahoma
Oregon
Pennsylvania
Rhode Island
South Carolina

Northern Marianas

NM
NY
NC
ND
OH
OK
OR
PA
RI
SC

CM

South Dakota
Tennessee
Texas
Utah
Vermont
Virginia
Washington
West Virginia
Wisconsin
Wyoming

Puerto Rico

SD
TN
TX
UT
VT
VA
WA
WV
WI
WY

PR

PUBLIC BURDEN INFORMATION

Public burden reporting for this collection of information is estimated to average 90 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information.  Send comments regarding the burden estimate or any other aspect of this collection of information, including
suggestions for reducing this burden to Reports and Forms Management Officer, U.S. Office of Personnel Management, 1900 E Street, N.W., Room CHP-500, Washington, D.C. 20415.  Do not send your
completed form to this address.
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QUESTIONNAIRE FOR 
NATIONAL SECURITY POSITIONS

A Extra
Coverage

B Sensitivity LevelC   Date of
Action

F Month Day Year

Investigating Agency Use Only Codes Case Number

Agency Use Only (Complete items A through P using instructions provided by the Investigating agency).

Geographic
Location

G Position
Code

H

OPAC-ALC
Number

N

  
SON

J

Name and Title

  
SOI

L

Accounting Data and/or
Agency Case Number

O

Requesting
Official

P Signature Telephone Number Date

( ) 
Persons completing this form should begin with the questions below.

FULL
NAME

  If you have only initials in your name, use them and state (IO).
  If you have no middle name, enter "NMN".

  If you are a "Jr.," "Sr.," "II," etc., enter this in the
  box after your middle name.

DATE OF
BIRTH

Month Day YearLast Name First Name Middle Name Jr., II, etc.

PLACE OF BIRTH   - Use the two letter code for the State. SOCIAL SECURITY NUMBER
City County State Country (if not in the United States)

OTHER NAMES USED
Give other names you used and the period of time you used them (for example: your maiden name, name(s) by a former marriage, former name(s), alias(es), or nickname(s)).  If the other name is your maiden name, put "nee"
in front of it.
Name Month/Year   Month/Year

To#1
Name Month/Year   Month/Year

To#2

Name Month/Year   Month/Year

To#3
Name Month/Year   Month/Year

To#4

Sex (Mark one box)

Female Male

CITIZENSHIP

Mark the box at the right that reflects your
current citizenship status, and follow its
instructions.

I am a U.S. citizen or national by birth in the U.S. or U.S. territory/possession. (Answer items b and d)

I am a U.S. citizen, but I was NOT born in the U.S. (Answer items b, c and d)

I am not a U.S. citizen. (Answer items b and e)

Your Mother's Maiden Name

UNITED STATES CITIZENSHIP   If you are a U.S. citizen, but were not born in the U.S., provide information about one or more of the following proofs of your citizenship.

Naturalization Certificate (Where were you naturalized?)
Court City  State Certificate Number Month/Day/Year Issued

Citizenship Certificate (Where was the certificate issued?)
City  State Certificate Number Month/Day/Year Issued

State Department Form 240 - Report of Birth Abroad of a Citizen of the United States

Give the date the form was prepared and
give an explanation if needed.

Month/Day/Year Explanation

U.S. Passport

This may be either a current or previous U.S. Passport.
Passport Number Month/Day/Year Issued

DUAL CITIZENSHIP If you are (or were) a dual citizen of the United States and another country, provide the name of
that country in the space to the right.

Country

ALIEN   If you are an alien, provide the following information:

Place You Entered the
United States:

City  State  Date You Entered U.S.
Month Day Year

Alien Registration Number Country(ies) of Citizenship

Page 1

AccessD Nature of
Action Code

E

Position
Title

I

Location
of Official
Personnel
Folder

K None
NPRC
At SON

Other Address ZIP Code

Location 
of Security
Folder

M None
At SOI
NPI

Other Address ZIP Code

OTHER IDENTIFYING
INFORMATION

Height (feet and inches) Weight (pounds) Hair Color Eye Color

TELEPHONE NUMBERS
Work (Include Area Code and extension)

Day
Night ( ) 

Home (Include Area Code)
Day
Night ( ) 

Part 1

1

a

3

b

2

5

6

7

4

c

d

e

8

Exception to SF85, SF85P, SF85P-S, SF86, and SF86A approved by GSA September, 1995.
Designed using Perform Pro, WHS/DIOR, Sep 95





 WHERE YOU WENT TO SCHOOL

List the schools you have attended, beyond Junior High School, beginning with the most recent (#1) and working back 7 years.  List College or University degrees and the dates they were received.  If all of your
education occurred more than 7 years ago, list your most recent education beyond high school, no matter when that education occurred.

       Use one of the following codes in the "Code" block:

         1 - High School                                     2 - College/University/Military College                                       3 - Vocational/Technical/Trade School

       For schools you attended in the past 3 years, list a person who knew you at school (an instructor, student, etc.).  Do not list people for education
       completely outside this 3-year period.

       For correspondence schools and extension classes, provide the address where the records are maintained.

WHERE YOU HAVE LIVED

List the places where you have lived, beginning with the most recent (#1) and working back 7 years.  All periods must be accounted for in your list.  Be sure to indicate the actual physical location of your residence: do not use
a post office box as an address, do not list a permanent address when you were actually living at a school address, etc.  Be sure to specify your location as closely as possible: for example, do not list only your base or ship,
list your barracks number or home port.  You may omit temporary military duty locations under 90 days (list your permanent address instead), and you should use your APO/FPO address if you lived overseas.

For any address in the last 5 years, list a person who knew you at that address, and who preferably still lives in that area (do not list people for residences completely outside this 5-year period, and do not list your spouse,
former spouses, or other relatives).  Also for addresses in the last five years, if the address is "General Delivery," a Rural or Star Route, or may be difficult to locate, provide directions for locating the residence on an attached
continuation sheet.

Street AddressMonth/Year      Month/Year

To#1
Apt. # City (Country) State ZIP Code

Street Address Apt. # City (Country) State ZIP CodeName of Person Who Knows You

CodeMonth/Year      Month/Year

To#1
Degree/Diploma/Other Month/Year Awarded

Street Address and City (Country) of School State ZIP Code

Name of School

CodeMonth/Year      Month/Year

To#2
Degree/Diploma/Other Month/Year Awarded

Street Address and City (Country) of School State ZIP Code

Name of School

CodeMonth/Year      Month/Year

To#3
Degree/Diploma/Other Month/Year Awarded

Street Address and City (Country) of School State ZIP Code

Name of School

Enter your Social Security Number before going to the next page
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Present

Street AddressMonth/Year      Month/Year

To#2
Apt. # City (Country) State ZIP Code

Street Address Apt. # City (Country) State ZIP CodeName of Person Who Knew You

Street AddressMonth/Year      Month/Year

To#3
Apt. # City (Country) State ZIP Code

Street Address Apt. # City (Country) State ZIP CodeName of Person Who Knew You

Street AddressMonth/Year      Month/Year

To#4
Apt. # City (Country) State ZIP Code

Street Address Apt. # City (Country) State ZIP CodeName of Person Who Knew You

Street AddressMonth/Year      Month/Year

To#5
Apt. # City (Country) State ZIP Code

Street Address Apt. # City (Country) State ZIP CodeName of Person Who Knew You

Telephone Number

( ) 

Street Address Apt. # City (Country) State ZIP CodeName of Person Who Knew You Telephone Number

( ) 

Street Address Apt. # City (Country) State ZIP CodeName of Person Who Knew You Telephone Number

( ) 

Street Address Apt. # City (Country) State ZIP CodeName of Person Who Knew You Telephone Number

( ) 

Telephone Number

( ) 

Telephone Number

( ) 

Telephone Number

( ) 

Telephone Number

( ) 

9

10



Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

YOUR EMPLOYMENT ACTIVITIES

List your employment activities, beginning with the present (#1) and working back 7 years.  You should list all full-time work, part-time work, military service, temporary military duty locations over 90 days,
self-employment, other paid work, and all periods of unemployment.  The entire 7-year period must be accounted for without breaks, but you need not list employments before your 16th birthday.  EXCEPTION: Show all
Federal civilian service, whether it occurred within the last 7 years or not.

Code.  Use one of the codes listed below to identify the type of employment:

CodeMonth/Year       Month/Year

To#1
Employer/Verifier Name/Military Duty Location Your Position Title/Military Rank

Present

1 - Active military duty stations
2 - National Guard/Reserve
3 - U.S.P.H.S. Commissioned Corps
4 - Other Federal employment

5 - State Government (Non-Federal
     employment)
6 - Self-employment (Include business name
     and/or name of person who can verify)

7 - Unemployment (Include name of            9 - Other
     person who can verify)
8 - Federal Contractor (List Contractor,
     not Federal agency)

Employer/Verifier Name.  List the business name of your employer or the name of the person who can verify your self-employment or unemployment in this block.  If military service is being listed, include your duty
location or home port here as well as your branch of service.  You should provide separate listings to reflect changes in your military duty locations or home ports.

Previous Periods of Activity.  Complete these lines if you worked for an employer on more than one occasion at the same location.  After entering the most recent period of employment in the initial numbered block,
provide previous periods of employment at the same location on the additional lines provided.  For example, if you worked at XY Plumbing in Denver, CO, during 3 separate periods of time, you would enter dates and
information concerning the most recent period of employment first, and provide dates, position titles, and supervisors for the two previous periods of employment on the lines below that information.

Employer's/Verifier's Street Address

Street Address of Job Location (if different than Employer's Address)

Supervisor's Name & Street Address (if different than Job Location)

City (Country)

City (Country)

City (Country)

State

State

State

ZIP Code

ZIP Code

ZIP Code

Telephone Number

Telephone Number

Telephone Number

( 

( 

( 

PREVIOUS
PERIODS

OF ACTIVITY
(Block #1)

To

To

To

Position Title

Position Title

Position Title

Supervisor

Supervisor

Supervisor

#2

PREVIOUS
PERIODS

OF ACTIVITY
(Block #2)

#3

PREVIOUS
PERIODS

OF ACTIVITY
(Block #3)

Enter your Social Security Number before going to the next page
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) 

) 

) 

Code

To

Employer/Verifier Name/Military Duty Location Your Position Title/Military Rank

Employer's/Verifier's Street Address

Street Address of Job Location (if different than Employer's Address)

Supervisor's Name & Street Address (if different than Job Location)

City (Country)

City (Country)

City (Country)

State

State

State

ZIP Code

ZIP Code

ZIP Code

Telephone Number

Telephone Number

Telephone Number

( 

( 

( 

To

To

To

Position Title

Position Title

Position Title

Supervisor

Supervisor

Supervisor

) 

) 

) 

Code

To

Employer/Verifier Name/Military Duty Location Your Position Title/Military Rank

Employer's/Verifier's Street Address

Street Address of Job Location (if different than Employer's Address)

Supervisor's Name & Street Address (if different than Job Location)

City (Country)

City (Country)

City (Country)

State

State

State

ZIP Code

ZIP Code

ZIP Code

Telephone Number

Telephone Number

Telephone Number

( 

( 

( 

To

To

To

Position Title

Position Title

Position Title

Supervisor

Supervisor

Supervisor

) 

) 

) 

Month/Year       Month/Year

Month/Year       Month/Year

11



Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year       Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

Month/Year

#4

PREVIOUS
PERIODS

OF ACTIVITY
(Block #4)

#5

PREVIOUS
PERIODS

OF ACTIVITY
(Block #5)

#6

PREVIOUS
PERIODS

OF ACTIVITY
(Block #6)

Enter your Social Security Number before going to the next page
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YOUR EMPLOYMENT ACTIVITIES (CONTINUED)
Code

To

Employer/Verifier Name/Military Duty Location Your Position Title/Military Rank

Employer's/Verifier's Street Address

Street Address of Job Location (if different than Employer's Address)

Supervisor's Name & Street Address (if different than Job Location)

City (Country)

City (Country)

City (Country)

State

State

State

ZIP Code

ZIP Code

ZIP Code

Telephone Number

Telephone Number

Telephone Number

( 

( 

( 

To

To

To

Position Title

Position Title

Position Title

Supervisor

Supervisor

Supervisor

) 

) 

) 

Code

To

Employer/Verifier Name/Military Duty Location Your Position Title/Military Rank

Employer's/Verifier's Street Address

Street Address of Job Location (if different than Employer's Address)

Supervisor's Name & Street Address (if different than Job Location)

City (Country)

City (Country)

City (Country)

State

State

State

ZIP Code

ZIP Code

ZIP Code

Telephone Number

Telephone Number

Telephone Number

( 

( 

( 

To

To

To

Position Title

Position Title

Position Title

Supervisor

Supervisor

Supervisor

) 

) 

) 

Code

To

Employer/Verifier Name/Military Duty Location Your Position Title/Military Rank

Employer's/Verifier's Street Address

Street Address of Job Location (if different than Employer's Address)

Supervisor's Name & Street Address (if different than Job Location)

City (Country)

City (Country)

City (Country)

State

State

State

ZIP Code

ZIP Code

ZIP Code

Telephone Number

Telephone Number

Telephone Number

( 

( 

( 

To

To

To

Position Title

Position Title

Position Title

Supervisor

Supervisor

Supervisor

) 

) 

) 

Month/Year       Month/Year

Month/Year       Month/Year

Name 

PEOPLE WHO KNOW YOU WELL
List three people who know you well and live in the United States.  They should be good friends, peers, colleagues, college roommates, etc., whose combined association with you covers as well as possible the last 7 years.
 Do not list your spouse, former spouses, or other relatives, and try not to list anyone who is listed elsewhere on this form.

Dates Known
Month/Year      Month/Year

To
#1

City (Country)

Telephone Number

Home or Work Address State ZIP Code

Day
Night ( ) 

Name Dates Known
Month/Year      Month/Year

To
#2

City (Country)

Telephone Number

Home or Work Address State ZIP Code

Day
Night ( ) 

Name Dates Known
Month/Year      Month/Year

To
#3

City (Country)

Telephone Number

Home or Work Address State ZIP Code

Day
Night ( ) 

12



Enter your Social Security Number before going to the next page
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YOUR SPOUSE
Mark one box to show your current marital status and provide information about your spouse(s) in items a. and/or b.

1 - Never married 

2 - Married

3 - Separated

4 - Legally Separated

5 - Divorced

6 - Widowed

Current Spouse   Complete the following about your current spouse only.
Full Name Date of Birth Place of Birth (Include country if outside the U.S.) Social Security Number

Country(ies) of Citizenship

Date Married

Other Names Used (Specify maiden name, names by other marriages, etc., and show dates used for each name)

StatePlace Married (Include country if outside the U.S.)

If Separated, Date of Separation StateIf Legally Separated, Where is the Record Located?  City (Country)

Address of Current Spouse, if different than your current address (Street, city, and country if outside the U.S.) State ZIP Code

YOUR RELATIVES AND ASSOCIATES
Give the full name, correct code, and other requested information for each of your relatives and associates, living or dead, specified below.
1 - Mother (first)
2 - Father (second)
3 - Stepmother
4 - Stepfather

5 - Foster parent
6 - Child (adopted also)
7 - Stepchild
8 - Brother

Full Name (If deceased, check box on the left before
entering name)

Code
Date of Birth

Month/Day/Year
Country of Birth Country(ies) of Citizenship Current Street Address and City (country) of Living Relatives State

1

2

Former Spouse(s).  Complete the following about your former spouse(s), use blank sheets if needed.
Full Name Date of Birth Place of Birth (Include country if outside the U.S.)

Country(ies) of Citizenship Date Married 

State

Place Married (Include country if outside the U.S.)

Month/Day/Year

State

If Divorced, Where is the Record Located?   City (Country)

Address of Former Spouse (Street, city, and country if outside the U.S.) State ZIP Code

StateCheck one, Then Give Date

Divorced Widowed

Telephone Number

( ) 

  9 - Sister
10 - Stepbrother
11 - Stepsister
12 - Half-brother

13 - Half-sister
14 - Father-in-law
15 - Mother-in-law
16 - Guardian

17 - Other Relative*
18 - Associate*
19 - Adult Currently Living With You

*Code 17 (Other Relative) - include only foreign national relatives not listed in 1 - 16 with whom you or your spouse are bound by affection, obligation, or close and continuing contact.  Code 18 (Associates) - include only
foreign national associates with whom you or your spouse are bound by affection, obligation, or close and continuing contact.

13

14

a

b



Enter your Social Security Number before going to the next page
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YOUR MILITARY HISTORY Yes No

Have you served in the United States military?

Have you served in the United States Merchant Marine?

List all of your military service below, including service in Reserve, National Guard, and U.S. Merchant Marine.  Start with the most recent period of service (#1) and work backward.  If you had a break in service, each
separate period should be listed.

     Code.  Use one of the codes listed below to identify your branch of service:
     1 - Air Force       2 - Army       3 - Navy       4 - Marine Corps       5 - Coast Guard       6 - Merchant Marine       7 - National Guard

     O/E.  Mark "O" block for Officer or "E" block for Enlisted.
     Status.  "X" the appropriate block for the status of your service during the time that you served.  If your service was in the National Guard, do not use
     an "X":  use the two-letter code for the state to mark the block.
     Country.  If your service was with other than the U.S. Armed Forces, identify the country for which you served.

Month/Year      Month/Year

To

Code Service/Certificate # O E Status
Active Active

Reserve
Inactive
Reserve

Country

To

National
Guard (State)

FOREIGN COUNTRIES YOU HAVE VISITED
List foreign countries you have visited, except on travel under official Government orders, beginning with the most current (#1) and working back 7 years.  (Travel as a dependent or contractor must be listed.)
   Use one of these codes to indicate the purpose of your visit:  1 - Business       2 - Pleasure       3 - Education       4 - Other
   Include short trips to Canada or Mexico.  If you have lived near a border and have made short (one day or less) trips to the neighboring country, you do
   not need to list each trip.  Instead, provide the time period, the code, the country, and a note ("Many Short Trips").
   Do not repeat travel covered in items 9, 10, or 11.

Month/Year     Month/Year Code Country

To

To

#1

#2

Month/Year     Month/Year Code Country

To

To

#3

#4

CITIZENSHIP OF YOUR RELATIVES AND ASSOCIATES

If your mother, father, sister, brother, child, or current spouse or person with whom you have a spouse-like relationship is a U.S. citizen by other than birth, or an alien residing in the U.S., provide the nature of the
individual's relationship to you (Spouse, Spouse-like, Mother, etc.), and the individual's name and date of birth on the first line (this information is needed to pair it accurately with information in items 13 and 14).

On the second line, provide the individual's naturalization certificate or alien registration number and use one of the document codes below to identify proof of citizenship status.  Provide additional information on that line
as requested.

     1 - Naturalization Certificate:  Provide the date issued and the location where the person was naturalized (Court, City and State).
     2 - Citizenship Certificate:  Provide the date and location issued (City and State).
     3 - Alien Registration:  Provide the date and place where the person entered the U.S. (City and State).
     4 - Other:  Provide an explanation in the "Additional Information" block.

Association Name Date of Birth (Month/Day/Year)

Certificate/Registration # Document Code Additional Information

#1

Association Name Date of Birth (Month/Day/Year)

Certificate/Registration # Document Code Additional Information

#2

YOUR FOREIGN ACTIVITIES Yes No

Do you have any foreign property, business connections, or financial interests?

Are you now or have you ever been employed by or acted as a consultant for a foreign government, firm, or agency?

Have you ever had any contact with a foreign government, its establishments (embassies or consulates), or its representatives, whether inside or outside the U.S., other than on official
U.S. Government business?  (Does not include routine visa applications and border crossing contacts.)

In the last 7 years, have you had an active passport that was issued by a foreign government?

If you answered "Yes" to a, b, c, or d above, explain in the space below: provide inclusive dates, names of firms and/or governments involved, and an explanation of your involvement.

Month/Year     Month/Year Firm and/or Government Explanation

To

To

This concludes Part 1 of this form.  If you have used Page 9, continuation sheets, or blank sheets to complete any of the questions in Part 1, give the number for
those questions in the space to the right:

a
b

a
b

16

17

18

15

c

d



YOUR EMPLOYMENT RECORD

Has any of the following happened to you in the last 7 years?  If "Yes," begin with the most recent occurrence and go backward, providing date fired, quit, or left, and other information
requested.

Yes No

Month/Year Specify Reason ZIP Code

Use the following codes and explain the reason your employment was ended:

1 - Fired from a job
2 - Quit a job after being told
     you'd be fired

3 - Left a job by mutual agreement following allegations of misconduct
4 - Left a job by mutual agreement following allegations of 
     unsatisfactory performance

5 - Left a job for other reasons
     under unfavorable circumstances

Code Employer's Name and Address (Include city/Country if outside U.S.) State

Enter your Social Security Number before going to the next page

Page 7

YOUR  MILITARY RECORD

Have you ever received other than an honorable discharge from the military?  If "Yes," provide the date of discharge and type of discharge below.

Yes No

Are you a male born after December 31, 1959?  If "No," go to 21.  If "Yes," go to b.

Have you registered with the Selective Service System?  If "Yes," provide your registration number.  If "No," show the reason for your legal exemption below.

Registration Number Legal Exemption Explanation

Standard Form 86
Revised September 1995
U.S. Office of Personnel Management
5 CFR Parts 731, 732, and 736

Form approved:
OMB No. 3206-0007
NSN 7540-00-634-4036
86-111

QUESTIONNAIRE FOR 
NATIONAL SECURITY POSITIONS

OFFICIAL
USE 
ONLY

Part 2

YOUR POLICE RECORD

For this item, report information regardless of whether the record in your case has been "sealed" or otherwise stricken from the court record.  The single exception to this requirement is for certain
convictions under the Federal Controlled Substances Act for which the court issued an expungement order under the authority of 21 U.S.C. 844 or 18 U.S.C. 3607.

Yes No

Month/Year Action Taken Law Enforcement Authority/Court (Include City and county/country if outsideOffense State ZIP Code

YOUR SELECTIVE SERVICE RECORD Yes No

Month/Year Type of Discharge

Month/Year ZIP CodeName/Address of Therapist or Doctor State

In the last 7 years, have you consulted with a mental health professional (psychiatrist, psychologist, counselor, etc.) or have you consulted with another health care provider about a mental health
related condition?

YOUR  MEDICAL RECORD Yes No

If you answered "Yes," provide the dates of treatment and the name and address of the therapist or doctor below, unless the consultation(s) involved only marital, family, or grief counseling, not related to violence by you.

Month/Year

To

To

Have you ever been charged with or convicted of any felony offense?  (Include those under Uniform Code of Military Justice)

Have you ever been charged with or convicted of a firearms or explosives offense?

Are there currently any charges pending against you for any criminal offense?

Have you ever been charged with or convicted of any offense(s) related to alcohol or drugs?

In the last 7 years, have you been subject to court martial or other disciplinary proceedings under the Uniform Code of Military Justice? (Include non-judicial, Captain's mast, etc.)

In the last 7 years, have you been arrested for, charged with, or convicted of any offense(s) not listed in response to a, b, c, d, or e above?  (Leave out traffic fines of less than $150 unless
the violation was alcohol or drug related.)

If you answered "Yes" to a, b, c, d, e, or f above, explain below.  Under "Offense," do not list specific penalty codes, list the actual offense or violation (for example, arson, theft, etc.).

a

b
c
d

a
b

21

22

20

19

23

e

f



Enter your Social Security Number before going to the next page
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YOUR USE OF ILLEGAL DRUGS AND DRUG ACTIVITY

The following questions pertain to the illegal use of drugs or drug activity.  You are required to answer the questions fully and truthfully, and your failure to do so could be grounds for an adverse
employment decision or action against you, but neither your truthful responses nor information derived from your responses will be used as evidence against you in any subsequent criminal
proceeding.

Yes No

Month/Year      Month/Year

To

Controlled Substance/Prescription Drug Used Number of Times Used

To

Since the age of 16 or in the last 7 years, whichever is shorter, have you illegally used any controlled substance, for example, marijuana, cocaine, crack cocaine, hashish, narcotics (opium,
morphine, codeine, heroin, etc.), amphetamines, depressants (barbiturates, methaqualone, tranquilizers, etc.), hallucinogenics (LSD, PCP, etc.), or prescription drugs?

If you answered "Yes" to a or b above, provide the date(s), identify the controlled substance(s) and/or prescription drugs used, and the number of times each was used.

In the last 7 years, have you been involved in the illegal purchase, manufacture, trafficking, production, transfer, shipping, receiving, or sale of any narcotic, depressant, stimulant, hallucinogen, or
cannabis for your own intended profit or that of another?

YOUR FINANCIAL RECORD Yes No

Month/Year Name Action Occurred Under Name/Address of Court or Agency Handling CaseType of Action State ZIP Code

YOUR INVESTIGATIONS RECORD Yes No

Has the United States Government ever investigated your background and/or granted you a security clearance?  If "Yes," use the codes that follow to provide the requested information
below.  If "Yes," but you can't recall the investigating agency and/or the security clearance received, enter "Other" agency code or clearance code, as appropriate, and "Don't know" or
"Don't recall" under the "Other Agency" heading, below.  If your response is "No," or you don't know or can't recall if you were investigated and cleared, check the "No" box.

Codes for Investigating Agency
1 - Defense Department
2 - State Department
3 - Office of Personnel Management

4 - FBI
5 - Treasury Department
6 - Other (Specify)

Codes for Security Clearance Received
0 - Not Required
1 - Confidential
2 - Secret

3 - Top Secret
4 - Sensitive Compartmented Information
5 - Q

6 - L
7 - Other

Month/Year Agency
Code Other Agency Clearance

Code Month/Year Agency
Code Other Agency Clearance

Code

Yes No
To your knowledge, have you ever had a clearance or access authorization denied, suspended, or revoked, or have you ever been debarred from government employment?  If "Yes," give
date of action and agency.  Note: An administrative downgrade or termination of a security clearance is not a revocation.

Month/Year Department or Agency Taking Action Month/Year Department or Agency Taking Action

Have you ever illegally used a controlled substance while employed as a law enforcement officer, prosecutor, or courtroom official; while possessing a security clearance; or while in a position
directly and immediately affecting the public safety?

Amount

In the last 7 years, have you filed a petition under any chapter of the bankruptcy code (to include Chapter 13)?

In the last 7 years, have you had your wages garnished or had any property repossessed for any reason?

In the last 7 years, have you had a lien placed against your property for failing to pay taxes or other debts?

In the last 7 years, have you had any judgments against you that have not been paid?

If you answered "Yes" to a, b, c, or d, provide the information requested below:

Month/Year      Month/Year

To

Name/Address of Counselor or Doctor State

To

ZIP Code

YOUR USE OF ALCOHOL

In the last 7 years, has your use of alcoholic beverages (such as liquor, beer, wine) resulted in any alcohol-related treatment or counseling (such as for alcohol abuse or alcoholism)?

Yes No

If you answered "Yes," provide the dates of treatment and the name and address of the counselor or doctor below.  Do not repeat information reported in response to item 21 above.

a
b
c
d

a

b

24

c

25

26

27

a

b



After completing Parts 1 and 2 of this form and any attachments, you should review your answers to all questions to make sure the form is complete and accurate, and then sign and date the following certification and sign and
date the release on Page 10.

Certification That My Answers Are True

My statements on this form, and any attachments to it, are true, complete, and correct to the best of my knowledge and belief and are made in good faith.  I understand that a
knowing and willful false statement on this form can be punished by fine or imprisonment or both.  (See section 1001 of title 18, United States Code).

Signature (Sign in ink) Date

If you answered "Yes" to a or b, provide the information requested below:

Yes No

Incurred
Month/Year

Name/Address of Creditor or ObligeeType of Loan or Obligation
and Account Number

State ZIP Code

Enter your Social Security Number before going to the next page

Page 9

YOUR FINANCIAL DELINQUENCIES Yes No

Month/Year Name of Parties Involved Court (Include City and county/country if outside U.S.)Nature of Action State ZIP CodeResult of Action

In the last 7 years, have you been over 180 days delinquent on any debt(s)?

Are you currently over 90 days delinquent on any debt(s)?

In the last 7 years, have you been a party to any public record civil court actions not listed elsewhere on this form?

Have you ever been an officer or a member or made a contribution to an organization dedicated to the violent overthrow of the United States Government and which engages in illegal activities to
that end, knowing that the organization engages in such activities with the specific intent to further such activities?

Have you ever knowingly engaged in any acts or activities designed to overthrow the United States Government by force?

Satisfied
Month/Year Amount

PUBLIC RECORD CIVIL COURT ACTIONS Yes No

If you answered "Yes," provide the information about the public record civil court action requested below.

YOUR ASSOCIATION RECORD

If you answered "Yes" to a or b, explain in the space below.

Continuation Space

Use the continuation sheet(s) (SF86A) for additional answers to items 9, 10, and 11.  Use the space below to continue answers to all other items and any information you would like to add.  If more space is needed than is provided
below, use a blank sheet(s) of paper.  Start each sheet with your name and Social Security Number.  Before each answer, identify the number of the item.

a

b

a

b

28

29

30
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Page 10

UNITED STATES OF AMERICA

AUTHORIZATION FOR RELEASE OF INFORMATION

Carefully read this authorization to release information about you, then sign and date it in ink.

I Authorize any investigator, special agent, or other duly accredited representative of the authorized Federal agency
conducting my background investigation, to obtain any information relating to my activities from individuals, schools,
residential management agents, employers, criminal justice agencies, credit bureaus, consumer reporting agencies, collection
agencies, retail business establishments, or other sources of information.  This information may include, but is not limited to,
my academic, residential, achievement, performance, attendance, disciplinary, employment history, criminal history record
information, and financial and credit information.  I authorize the Federal agency conducting my investigation to disclose the
record of my background investigation to the requesting agency for the purpose of making a determination of suitability or
eligibility for a security clearance.

I Understand that, for financial or lending institutions, medical institutions, hospitals, health care professionals, and other
sources of information, a separate specific release will be needed, and I may be contacted for such a release at a later date. 
Where a separate release is requested for information relating to mental health treatment or counseling, the release will contain
a list of the specific questions, relevant to the job description, which the doctor or therapist will be asked.

I Further Authorize any investigator, special agent, or other duly accredited representative of the U.S. Office of Personnel
Management, the Federal Bureau of Investigation, the Department of Defense, the Defense Investigative Service, and any other
authorized Federal agency, to request criminal record information about me from criminal justice agencies for the purpose of
determining my eligibility for access to classified information and/or for assignment to, or retention in a sensitive National
Security position, in accordance with 5 U.S.C. 9101.  I understand that I may request a copy of such records as may be
available to me under the law.

I Authorize custodians of records and sources of information pertaining to me to release such information upon request of the
investigator, special agent, or other duly accredited representative of any Federal agency authorized above regardless of any
previous agreement to the contrary.

I Understand that the information released by records custodians and sources of information is for official use by the Federal
Government only for the purposes provided in this Standard Form 86, and that it may be redisclosed by the Government only
as authorized by law.

Copies of this authorization that show my signature are as valid as the original release signed by me.  This authorization is
valid for five (5) years from the date signed or upon the termination of my affiliation with the Federal Government, whichever
is sooner.  Read, sign and date the release on the next page if you answered "Yes" to question 21.

Signature (Sign in ink) Full Name (Type or Print Legibly) Date Signed

Other Names Used Social Security Number

Current Address (Street, City) Home Telephone Number
(Include Area Code)

State ZIP Code

( ) 



Standard Form 86
Revised September 1995
U.S. Office of Personnel Management
5 CFR Parts 731, 732, and 736

Form approved:
OMB No. 3206-0007
NSN 7540-00-634-4036
86-111

UNITED STATES OF AMERICA

AUTHORIZATION FOR RELEASE OF MEDICAL INFORMATION

Carefully read this authorization to release information about you, then sign and date it in ink.

Instructions for Completing this Release

This is a release for the investigator to ask your health practitioner(s) the three questions below concerning your mental health
consultations.  Your signature will allow the practitioner(s) to answer only these questions.

Signature (Sign in ink) Full Name (Type or Print Legibly) Date Signed

Other Names Used Social Security Number

Current Address (Street, City) Home Telephone Number
(Include Area Code)

State ZIP Code

( ) 

I understand the information released pursuant to this release is for use by the Federal Government only for purposes provided
in the Standard Form 86 and that it may be redisclosed by the Government only as authorized by law.

Copies of this authorization that show my signature are as valid as the original release signed by me.  This authorization is
valid for 1 year from the date signed or upon termination of my affiliation with the Federal Government, whichever is sooner.

I am seeking assignment to or retention in a position with the Federal government which requires access to classified national
security information or special nuclear information or material.  As part of the clearance process, I hereby authorize the
investigator, special agent, or duly accredited representative of the authorized Federal agency conducting my background
investigation, to obtain the following information relating to my mental health consultations:

Does the person under investigation have a condition or treatment that could impair his/her judgment or reliability,
particularly in the context of safeguarding classified national security information or special nuclear information or
material?

If so, please describe the nature of the condition and the extent and duration of the impairment or treatment.

What is the prognosis?



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01572

CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT

10/01

  1.1   GOVERNMENT POLICY
  1.2   MANAGEMENT
  1.3   PLAN
  1.4   RECORDS
  1.5   COLLECTION
    1.5.1   Source Separated Method.
    1.5.2   Co-Mingled Method.
    1.5.3   Other Methods.
  1.6   DISPOSAL
    1.6.1   Reuse.
    1.6.2   Recycle.
    1.6.3   Waste.

-- End of Section Table of Contents --

SECTION 01572  Page 1



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

SECTION 01572

CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT
10/01

1.1   GOVERNMENT POLICY

Government policy is to apply sound environmental principles in the design, 
construction and use of facilities.  As part of the implementation of that 
policy the Contractor shall: (1) practice efficient waste management when 
sizing, cutting, and installing products and materials and (2) use all 
reasonable means to divert construction and demolition waste from landfills 
and incinerators and to facilitate their recycling or reuse.

1.2   MANAGEMENT

The Contractor shall take a pro-active, responsible role in the management 
of construction and demolition waste and require all subcontractors, 
vendors, and suppliers to participate in the effort.  Construction and 
demolition waste includes products of demolition or removal, excess or 
unusable construction materials, packaging materials for construction 
products, and other materials generated during the construction process but 
not incorporated into the work.  In the management of waste consideration 
shall be given to the availability of viable markets, the condition of the 
material, the ability to provide the material in suitable condition and in 
a  quantity acceptable to available markets, and time constraints imposed 
by internal project completion mandates.  The Contractor shall be 
responsible for implementation of any special programs involving rebates or 
similar incentives related to recycling of waste.  Revenues or other 
savings obtained for salvage, or recycling shall accrue to the Contractor.  
Firms and facilities used for recycling, reuse, and disposal shall be 
appropriately permitted for the intended use to the extent required by 
federal, state, and local regulations.

1.3   PLAN

A waste management plan shall be submitted within 15 days after contract 
award and prior to initiating any site preparation work.  The plan shall 
include the following:

a.  Name of individuals on the Contractor's staff responsible for waste 
prevention and management.

b.  Actions that will be taken to reduce solid waste generation.

c.  Description of the specific approaches to be used in 
recycling/reuse of the various materials generated, including the areas 
and equipment to be used for processing, sorting, and temporary storage 
of wastes.

d.  Characterization, including estimated types and quantities, of the 
waste to be generated.

e.  Name of landfill and/or incinerator to be used and the estimated 
costs for use, assuming that there would be no salvage or recycling on 
the project.
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f.  Identification of local and regional reuse programs, including 
non-profit organizations such as schools, local housing agencies, and 
organizations that accept used materials such as materials exchange 
networks and Habitat for Humanity.

g.  List of specific waste materials that will be salvaged for resale, 
salvaged and reused, or recycled.  Recycling facilities that will be 
used shall be identified.

h.  Identification of materials that cannot be recycled/reused with an 
explanation or justification.

i.  Anticipated net cost savings determined by subtracting Contractor 
program management costs and the cost of disposal from the revenue 
generated by sale of the materials and the incineration and/or landfill 
cost avoidance.

1.4   RECORDS

Records shall be maintained to document the quantity of waste generated; 
the quantity of waste diverted through sale, reuse, or recycling; and the 
quantity of waste disposed by landfill or incineration.  The records shall 
be made available to the Contracting Officer during construction, and a 
copy of the records shall be delivered to the Contracting Officer upon 
completion of the construction.

1.5   COLLECTION

The necessary containers, bins and storage areas to facilitate effective 
waste management shall be provided and shall be clearly and appropriately 
identified.  Recyclable materials shall be handled to prevent contamination 
of materials from incompatible products and materials and separated by one 
of the following methods:

1.5.1   Source Separated Method.

Waste products and materials that are recyclable shall be separated from 
trash and sorted into appropriately marked separate containers and then 
transported to the respective recycling facility for further processing.

1.5.2   Co-Mingled Method.

Waste products and recyclable materials shall be placed into a single 
container and then transported to a recycling facility where the recyclable 
materials are sorted and processed.

1.5.3   Other Methods.

Other methods proposed by the Contractor may be used when approved by the 
Contracting Officer.

1.6   DISPOSAL

Except as otherwise specified in other sections of the specifications, 
disposal shall be in accordance with the following:

1.6.1   Reuse.
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First consideration shall be given to salvage for reuse since little or no 
re-processing is necessary for this method, and less pollution is created 
when items are reused in their original form.  Sale or donation of waste 
suitable for reuse shall be considered.  Salvaged materials, other than 
those specified in other sections to be salvaged and reinstalled, shall not 
be used in this project.

1.6.2   Recycle.

Waste materials not suitable for reuse, but having value as being 
recyclable, shall be made available for recycling whenever economically 
feasible.

1.6.3   Waste.

Materials with no practical use or economic benefit shall be disposed at a 
landfill or incinerator.

       -- End of Section --
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SECTION 01670

RECYCLED / RECOVERED MATERIALS

12/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

40 CFR 247 Comprehensive Procurement Guideline for 
Products Containing Recovered Materials 

 
1.2   OBJECTIVES

Government procurement policy is to acquire, in a cost effective manner, 
items containing the highest percentage of recycled and recovered materials 
practicable consistent with maintaining a satisfactory level of competition 
without adversely affecting performance requirements or exposing suppliers' 
employees to undue hazards from the recovered materials.  The Environmental 
Protection Agency (EPA) has designated certain items which must contain a 
specified percent range of recovered or recycled materials.  EPA designated 
products specified in this contract comply with the stated policy and with 
the EPA guidelines.  The Contractor shall make all reasonable efforts to 
use recycled and recovered materials in providing the EPA designated 
products and in otherwise utilizing recycled and recovered materials in the 
execution of the work.

1.3   EPA DESIGNATED ITEMS INCORPORATED IN THE WORK

Various sections of the specifications contain requirements for materials 
that have been designated by EPA as being products which are or can be made 
with recovered or recycled materials.  These items, when incorporated into 
the work under this contract, shall contain at least the specified 
percentage of recycled or recovered materials unless adequate justification 
 (non-availability) for non-use is provided.  When a designated item is 
specified as an option to a non-designated item, the designated item 
requirements apply only if the designated item is used in the work.

1.4   EPA PROPOSED ITEMS INCORPORATED IN THE WORK

Products other than those designated by EPA are still being researched and 
are being considered for future Comprehensive Procurement Guideline (CPG) 
designation.  It is recommended that these items, when incorporated in the 
work under this contract, contain the highest practicable percentage of 
recycled or recovered materials, provided specified requirements are also 
met.

1.5   EPA LISTED ITEMS USED IN CONDUCT OF THE WORK BUT NOT INCORPORATED IN 
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THE WORK

There are many products listed in 40 CFR 247 which have been designated or 
proposed by EPA to include recycled or recovered materials that may be used 
by the Contractor in performing the work but will not be incorporated into 
the work.  These products include office products, temporary traffic 
control products, and pallets.  It is recommended that these 
non-construction products, when used in the conduct of the work, contain 
the highest practicable percentage of recycled or recovered materials and 
that these products be recycled when no longer needed.

        -- End of Section --
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SECTION 01781

OPERATION AND MAINTENANCE DATA
12/01

PART 1   GENERAL

1.1   SUBMISSION OF OPERATION AND MAINTENANCE DATA

Submit Operation and Maintenance (O&M) Data specifically applicable to this 
contract and a complete and concise depiction of the provided equipment, 
product, or system.  Organize and present information in sufficient detail 
to clearly explain O&M requirements at the system, equipment, component, 
and subassembly level.  Include an index preceding each submittal.  Submit 
in accordance with this section and Section 01330, "Submittal Procedures."

1.1.1   Package Quality

Documents must be fully legible.  Poor quality copies and material with 
hole punches obliterating the text or drawings will not be accepted.

1.1.2   Package Content

Data package content shall be as shown in the paragraph titled "Schedule of 
Operation and Maintenance Data Packages."  Comply with the data package 
requirements specified in the individual technical sections, including the 
content of the packages and addressing each product, component, and system 
designated for data package submission.

1.1.3   Changes to Submittals

Manufacturer-originated changes or revisions to submitted data shall be 
furnished by the Contractor if a component of an item is so affected 
subsequent to acceptance of the O&M Data.  Changes, additions, or revisions 
required by the Contracting Officer for final acceptance of submitted data, 
shall be submitted by the Contractor within 30 calendar days of the 
notification of this change requirement.

1.2   TYPES OF INFORMATION REQUIRED IN O&M DATA PACKAGES

1.2.1   Operating Instructions

Include specific instructions, procedures, and illustrations for the 
following phases of operation:

1.2.1.1   Safety Precautions

List personnel hazards and equipment or product safety precautions for all 
operating conditions.

1.2.1.2   Operator Prestart

Include procedures required to set up and prepare each system for use.

1.2.1.3   Startup, Shutdown, and Post-Sshutdown Procedures
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Provide narrative description for Startup, Shutdown and Post-shutdown 
operating procedures including the control sequence for each procedure.

1.2.1.4   Normal Operations

Provide narrative description of Normal Operating Procedures.  Include 
Control Diagrams with data to explain operation and control of systems and 
specific equipment.

1.2.1.5   Emergency Operations

Include Emergency Procedures for equipment malfunctions to permit a short 
period of continued operation or to shut down the equipment to prevent 
further damage to systems and equipment.  Include Emergency Shutdown 
Instructions for fire, explosion, spills, or other foreseeable 
contingencies.  Provide guidance and procedures for emergency operation of 
all utility systems including required valve positions, valve locations and 
zones orportions of systems controlled.

1.2.1.6   Operator Service Requirements

Include instructions for services to be performed by the operator such as 
lubrication, adjustment, inspection, and recording gage readings.

1.2.1.7   Environmental Conditions

Include a list of Environmental Conditions (temperature, humidity, and 
other relevant data) that are best suited for the operation of each 
product, component or system.  Describe conditions under which the 
itemequipment should not be allowed to run.

1.2.2   Preventive Maintenance

Include the following information for preventive and scheduled maintenance 
to minimize corrective maintenance and repair.

1.2.2.1   Lubrication Data

Include preventative maintenance lubrication data, in addition to 
instructions for lubrication provided under paragraph titled "Operator 
Service Requirements":

a.  A table showing recommended lubricants for specific temperature 
ranges and applications.

b.  Charts with a schematic diagram of the equipment showing 
lubrication points, recommended types and grades of lubricants, 
and capacities.

c.  A Lubrication Schedule showing service interval frequency.

1.2.2.2   Preventive Maintenance Plan and Schedule

Include manufacturer's schedule for routine preventive maintenance, 
inspections, tests and adjustments required to ensure proper and economical 
operation and to minimize corrective maintenance.  Provide manufacturer's 
projection of preventive maintenance work-hours on a daily, weekly, 
monthly, and annual basis including craft requirements by type of craft.  
For periodic calibrations, provide manufacturer's specified frequency and 
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procedures for each separate operation.

1.2.3   Corrective Maintenance (Repair)

Include manufacturer's recommended procedures and instructions for 
correcting problems and making repairs.

1.2.3.1   Troubleshooting Guides and Diagnostic Techniques

Include step-by-step procedures to promptly isolate the cause of typical 
malfunctions.  Describe clearly why the checkout is performed and what 
conditions are to be sought.  Identify tests or inspections and test 
equipment required to determine whether parts and equipment may be reused 
or require replacement.

1.2.3.2   Wiring Diagrams and Control Diagrams

Wiring diagrams and control diagrams shall be point-to-point drawings of 
wiring and control circuits including factory-field interfaces.  Provide a 
complete and accurate depiction of the actual job specific wiring and 
control work.  On diagrams, number electrical and electronic wiring and 
pneumatic control tubing and the terminals for each type, identically to 
actual installation configuration and numbering.

1.2.3.3   Maintenance and Repair Procedures

Include instructions and alist of tools required to repair or restore the 
product or equipment to proper condition or operating standards.

1.2.3.4   Removal and Replacement Instructions

Include step-by-step procedures and a list required tools and supplies for 
removal, replacement, disassembly, and assembly of components, assemblies, 
subassemblies, accessories, and attachments.  Provide tolerances, 
dimensions, settings and adjustments required.  Instructions shall include 
a combination of text and illustrations.

1.2.3.5   Spare Parts and Supply Lists

Include lists of spare parts and supplies required for maintenance and 
repair to ensure continued service or operation without unreasonable 
delays.  Special consideration is required for facilities at remote 
locations.  List spare parts and supplies that have a long lead-time to 
obtain.

1.2.4   Corrective Maintenance Work-Hours

Include manufacturer's projection of corrective maintenance work-hours 
including requirements by type of craft.  Corrective maintenance that 
requires completion orparticipation of the equipment manufacturer shall be 
identified and tabulated separately.

1.2.5   Appendices

Provide information required below and information not specified in the 
preceding paragraphs but pertinent to the maintenance or operation of the 
product or equipment.  Include the following:

1.2.6   Parts Identification
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Provide identification and coverage for all parts of each component, 
assembly, subassembly, and accessory of the end items subject to 
replacement.  Include special hardware requirements, such as requirement to 
use high-strength bolts and nuts.  Identify parts by make, model, serial 
number, and source of supply to allow reordering without further 
identification.  Provide clear and legible illustrations, drawings, and 
exploded views to enable easy identification of the items.  When 
illustrations omit the part numbers and description, both the illustrations 
and separate listing shall show the index, reference, or key number that 
will cross-reference the illustrated part to the listed part.  Parts shown 
in the listings shall be grouped by components, assemblies, and 
subassemblies in accordance with the manufacturer's standard practice.  
Parts data may cover more than one model or series of equipment, 
components, assemblies, subassemblies, attachments, or accessories, such as 
typically shown in a master parts catalog

1.2.6.1   Warranty Information

List and explain the various warranties and include the servicing and 
technical precautions prescribed by the manufacturers or contract documents 
in order to keep warranties in force.  Include warranty information for 
primary components such as the compressor of air conditioning system.

1.2.6.2   Personnel Training Requirements

Provide information available from the manufacturers that is needed for  
use in training designated personnel to properly operate and maintain the 
equipment and systems.

1.2.6.3   Testing Equipment and Special Tool Information

Include information on test equipment required to perform specified tests 
and on special tools needed for the operation, maintenance, and repair of 
components.

1.2.6.4   Contractor Information

Provide a list that includes the name, address, and telephone number of the 
General Contractor and each Subcontractor who installed the product or 
equipment, or system.  For each item, also provide the name address and 
telephone number of the manufacturer's representative and service 
organization most convenient to the project site.  Provide the name, 
address, and telephone number of the product, equipment, and system 
manufacturers.

1.3   SCHEDULE OF OPERATION AND MAINTENANCE DATA PACKAGES

Furnish the O&M data packages specified in individual technical sections.  
The required information for each O&M data package is as follows:

1.3.1   Data Package 1

a.  Safety precautions

b.  Maintenance and repair procedures

c.  Warranty information
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d.  Contractor information

e.  Spare parts and supply list

1.3.2   Data Package 2

a.  Safety precautions

b.  Normal operations

c.  Environmental conditions

d.  Lubrication data

e.  Preventive maintenance plan and schedule

f.  Maintenance and repair procedures

g.  Removal and replacement instructions

h.  Spare parts and supply list

i.  Parts identification

j.  Warranty information

k.  Contractor information

1.3.3   Data Package 3

a.  Safety precautions

b.  Normal operations

c.  Emergency operations

d.  Environmental conditions

e.  Lubrication data

f.  Preventive maintenance plan and schedule

g.  Troubleshooting guides and diagnostic techniques

h.  Wiring diagrams and control diagrams

i.  Maintenance and repair procedures

j.  Removal and replacement instructions

k.  Spare parts and supply list

l.  Parts identification

m.  Warranty information

n.  Testing equipment and special tool information

o.  Contractor information
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1.3.4   Data Package 4

a.  Safety precautions

b.  Operator prestart

c.  Startup, shutdown, and post-shutdown procedures

d.  Normal operations

e.  Emergency operations

f.  Operator service requirements

g.  Environmental conditions

h.  Lubrication data

i.  Preventive maintenance plan and schedule

j.  Troubleshooting guides and diagnostic techniques

k.  Wiring diagrams and control diagrams

l.  Maintenance and repair procedures

m.  Removal and replacement instructions

n.  Spare parts and supply list

o.  Corrective maintenance man-hours

p.  Parts identification

q.  Warranty information

r.  Personnel training requirements

s.  Testing equipment and special tool information

t.  Contractor information

1.3.5   Data Package 5

a.  Safety precautions

b.  Operator prestart

c.  Start-up, shutdown, and post-shutdown procedures

d.  Normal operations

e.  Environmental conditions

f.  Preventive maintenance plan and schedule

g.  Troubleshooting guides and diagnostic techniques
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h.  Wiring and control diagrams

i.  Maintenance and repair procedures

j.  Spare parts and supply list

k.  Testing equipments and special tools

l.  Warranty information

m.  Contractor information

PART 2   PRODUCTS

Not used

PART 3   EXECUTION

Not used

       -- End of Section --
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SECTION 02210

GRADING
12/88

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

ASTM D 422      (1963; R 1990) Particle-Size Analysis of 
Soils

ASTM D 1556           (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method 

ASTM D 1557       (1991) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu.m.))

ASTM D 2167 (1994) Density and Unit Weight of Soil in 
Place by the Rubber Balloon Method 

ASTM D 2216      (1992) Laboratory Determination of Water 
(Moisture) Content of Soil, and Rock

ASTM D 2487          (1993) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 2488      (1993) Description and Identification of 
Soils(Visual-Manual Procedure)

ASTM D 2922          (1996) Density of Soil and Soil-Aggregate 
in Place by Nuclear Methods (Shallow Depth)

ASTM D 3017          (1996) Water Content of Soil and Rock in 
Place by Nuclear Methods (Shallow Depth)

ASTM D 4318      (1996) Liquid Limit, Plastic Limit, and 
Plasticity Index of Soils 

1.2   DEFINITIONS

1.2.1   Suitable Materials

Suitable materials are materials that classify according to ASTM D 2487 as 
GW, GP, GC, GM, SW, SC, SM, CL, and ML.  Lime and flyash shall also be 
considered as suitable materials when used as stabilizing agents.

1.2.2   Unsuitable Materials
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Unsuitable materials include all materials that are not defined above as 
suitable materials.  In addition, unsuitable materials are materials that 
classify according to ASTM D 2487 as MH, OH, CH, Pt, SP, and OL.  
Unsuitable materials also include all material that contains debris, 
refuse, roots, organic matter, frozen material, fine grained sedimentary 
rocks (i.e., shale, claystone, siltstone, mudstone, and marl) even though 
they may be intensely weathered, contamination from hazardous, toxic, 
biological or radiological substances, stone having a maximum dimension 
larger than 75 mm in any dimension, or other materials that are determined 
by the Contracting Officer as unsuitable for providing a stable subgrade or 
stable foundation for pavement.  Otherwise suitable material which has 
excess moisture content shall not be classified as unsuitable material 
unless it cannot be dried by manipulation, aeration, or blending with other 
materials as determined by the Contracting Officer.

1.2.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as GC, SC, 
ML, CL, MH, and CH.  Materials classified as GM and SM will be identified 
as cohesionless only when the fines are nonplastic.

1.2.4   Expansive Soils

Expansive soils are defined as soils that have a plasticity index greater 
than 24 and a liquid limit greater than 49 when tested in accordance with 
ASTM D 4318.

1.2.5   Non-expansive Soils

Non-expansive soils are defined as soils with a plasticity index less than 
or equal to 24 and a liquid limit less than or equal to 49 when tested in 
accordance with ASTM D 4318.

1.2.6   Acceptable Topsoil

Acceptable topsoil is defined as selectively excavated natural, friable 
soil that is representative of soils in the vicinity that produce heavy 
growths of crops, grass or other vegetation and is reasonably free from 
underlying subsoil, clay lumps, objectionable weeds, litter, brush, matted 
roots, toxic substances or any material that might be harmful to plant 
growth or be a hindrance to grading, planting or maintenance operations.  
Soil from ditch bottoms, drained ponds, eroded areas, or soil which is 
excessively wet or saturated is not acceptable.  Topsoil shall not contain 
more than five percent by volume of stones, stumps or other objects larger 
than 25 mm in any dimension for field seeded areas and 15 mm in any 
dimension for lawn seeded areas.  Topsoil shall not be excessively acid or 
alkaline (pH value 6.0 to 7.5).  Topsoil shall contain 5 to 20 percent 
organic matter as determined by the organic carbon 6A chemical analysis 
method described in USDA Soil Survey Investigation Report No. 1.  Topsoil 
shall be approved by the Contracting Officer.  

1.2.7   Spot Subgrade Reinforcement Material

Spot subgrade reinforcement material includes sound, tough, durable crushed 
stone, slag or gravel, consisting of pieces varying from 25 mm to 90 mm in 
diameter, or other approved material, with necessary filler.  When a finer 
material is necessary for filler, broken stone chips, screened gravel, or 
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sand may be used to completely fill all voids.

1.2.8   Pavements

Pavements shall include all roads, walk areas, graveled parking or walk 
areas, or any other type of surfaced area for driving or walking.

1.2.9   Standard Frame and Grate or Cover

Standard frame and grate or cover shall mean heavy-duty type frame and 
grate or cover as a minimum.

1.2.10   Degree of Compaction

Degree of compaction shall be expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a  designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals 

Disposal Facility; G-RE.

Location of disposal facility and appropriate documentation.

SD-06 Test Reports 

Field Testing Control

Suitable Materials 

Certified test reports and analysis certifying that the suitable materials 
proposed for use at the project site conform to the specified requirements, 
and for all tests conducted in accordance with paragraph FIELD TESTING 
CONTROL.

Borrow material; G-RE.

For each type of material the following tests shall be performed:

         
Compaction curve, ASTM D 1557

         
Liquid limit, ASTM D 4318

         
Plastic limit, ASTM D 4318

         
Insitu moisture content, ASTM D 2216
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Visual description of material, ASTM D 2488

         
Particle-size analysis, ASTM D 422

         
Soil classification, ASTM D 2487

SD-07 Certificates 

Field Testing Control

Qualifications of the commercial testing laboratory who will be performing 
all testing in accordance with paragraph FIELD TESTING CONTROL. 

PART 2   PRODUCTS

2.1   BORROW MATERIAL

Borrow material shall be selected to meet requirements and conditions of 
the particular fill for which it is to be used.  Necessary clearing, 
grubbing, disposal of debris, and satisfactory drainage of borrow pits 
shall be performed by the Contractor as incidental operations to the borrow 
excavation.

2.1.1   Selection

Borrow materials shall be obtained from sources outside the limits of 
Government-controlled land. Borrow materials shall be subject to approval.  
The source of borrow material shall be the Contractor's responsibility.  
Unless otherwise provided in the contract, the Contractor shall obtain from 
the owners the right to procure material, shall pay all royalties and other 
charges involved, and shall bear all the expense of developing the sources, 
including rights-of-way for hauling.Spot subgrade reinforcement material 
shall be obtained from approved sources outside the limits of 
Government-controlled land at the Contractor's expense.

2.1.2   Borrow Pits

 Except as otherwise permitted, borrow pits shall be excavated to afford 
adequate drainage.  Overburden and other spoil material shall be disposed 
of or used for special purposes.  Borrow pits shall be neatly trimmed after 
the excavation is completed.

PART 3   EXECUTION

3.1   CONSERVATION OF TOPSOIL

Topsoil shall be removed 100 millimeters, without contamination with 
subsoil, and stockpiled convenient to areas for later application or at 
locations specified.  Topsoil shall be removed and stored separate from 
other excavated materials and piled free of roots, stones, and other 
undesirable materials.  Any surplus of topsoil from excavations and grading 
shall be removed from the site.

3.2   EXCAVATION
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Excavation of every description, regardless of material encountered, within 
the grading limits of the project shall be performed to the lines and 
grades indicated including removal of existing bituminous surface course, 
concrete pavement and integral curb, pavement subcourses to the full depth, 
and concrete walk.  Suitable excavated material shall be transported to and 
placed in fill areas within the limits of the work.  Unsuitable material 
encountered within the limits of the work shall be excavated below the 
grade shown and replaced with suitable material as directed.  Such material 
excavated and the selected material ordered as replacement will be paid for 
by an equitable adjustment of the contract price under the clause of the 
CONTRACT CLAUSES of the contract entitled "Changes."  Unsuitable material 
and surplus excavated material not required for fill shall be disposed of 
by the Contractor at his own expense and responsibility outside the limits 
of Government-controlled land.  Surplus excavated material not required for 
fill shall be disposed of by the Contractor in areas approved for surplus 
material storage at his own expense and responsibility outside the limits 
of Government-controlled land.  Disposal of materials outside 
Government-controlled lands shall be in accordance with federal, state, and 
local regulations.  The location of any disposal facility located outside 
of the limit of Government-controlled lands shall be submitted to the 
Contracting Officer prior to removal from the project site.  The Contractor 
shall submit documentation from the disposal facility to verify that it is 
licensed to accept the material.  No material shall be removed from the 
project site without prior approval from the Contracting Officer.  The 
Contractor shall notify the Contracting Officer if any material to be 
disposed of is found to contain hazardous, toxic, biological or 
radiological substances.  During construction, excavation and filling shall 
be performed in a manner and sequence that will utilize all suitable 
material from required excavation prior to obtaining material from borrow 
and will provide drainage at all times.  Material required for fills in 
excess of that produced by excavation within the grading limits shall be 
excavated from approved areas selected by the Contractor, and approved by 
the Contracting Officer as specified below.

3.3   EXCAVATION OF DITCHES

Ditches shall be cut accurately to the cross sections and grades indicated. 
 All roots, stumps, rock and foreign matter in the sides and bottom of 
ditches shall be cut to conform to the slope, grade, and shape of the 
section shown.  Care shall be taken not to excavate ditches below the 
grades indicated.  Excessive ditch excavation shall be backfilled to grade 
with suitable, thoroughly compacted material as directed.  All ditches 
excavated under this section shall be maintained until final acceptance of 
the work.  Suitable material excavated from ditches shall be placed in fill 
areas as directed.  Unsuitable and excess excavated material shall be 
disposed of as specified above.  No excavated material shall be deposited 
closer than 1 meter from the edges of the ditches.

3.4   UTILIZATION OF EXCAVATED MATERIALS

Suitable material removed from required excavation under this section and 
any excess material from building excavation shall be utilized in the 
formation of embankments, subgrades,shoulders, slopes, bedding, backfill 
for structures, and for such other purposes as directed.  No excavated 
material shall be wasted without the authorization of the Contracting 
Officer.  Material authorized to be wasted shall be disposed of as directed 
and in such manner as not to obstruct the flow characteristics of any 
stream or to impair the efficiency or appearance of any structure.  No 
excavated material shall be deposited at any time in a manner that may 
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endanger a partly finished structure by direct pressure, by overloading 
banks contiguous to the operations, or that may in any other way be 
detrimental to the completed work.

3.5   BACKFILL ADJACENT TO STRUCTURES

Backfill adjacent to structures shall be placed and compacted uniformly in 
such manner as to prevent wedging action or eccentric loading upon or 
against the structures.  Slopes bounding or within areas to be backfilled 
shall be stepped or serrated to prevent sliding of the fill.  During 
backfilling operations and in the formation of embankments, equipment that 
will overload the structure in passing over and compacting these fills 
shall not be used.  Backfill for roof drains , including the bedding, shall 
conform to the additional requirements as specified in Section 02531 
SANITARY SEWERS.  Backfill for structures shall conform to the additional 
requirements in Section 02316a EXCAVATION, TRENCHING, AND BACKFILLING FOR 
UTILITIES SYSTEMS.

3.6   PREPARATION OF GROUND SURFACE FOR FILL

All vegetation, such as roots, brush, heavy sods, heavy growth of grass, 
and all decayed vegetable matter, rubbish, and other unsuitable material 
within the area upon which fill is to be placed, shall be stripped or 
otherwise removed before the fill is started.  In no case will unsuitable 
material remain in or under the fill area.  Stumps, logs and roots more 
than 40 mm in diameter shall be excavated and removed to a depth not less 
than 450 mm below the original ground surface.  Sloped ground surfaces 
steeper than one vertical to four horizontal on which fill is to be placed 
shall be plowed, stepped, or broken up, as directed, in such manner that 
the fill material will bond with the existing surface.  Prepared surfaces 
on which compacted fill is to be placed shall be wetted or dried as may be 
required to obtain the specified moisture content and density.

3.7   FILLS AND EMBANKMENTS

Fills and embankments herein designated as fills shall be constructed at 
the locations and to lines and grades indicated on the drawings.  The 
completed fill shall correspond to the shape of the typical sections shown 
on the drawings and shall meet the requirements of the particular case.  
Suitable material removed from the excavation shall be used in forming the 
necessary fill.  Where otherwise suitable material is too wet, it shall be 
aerated or dried to provide the moisture content specified for compaction.  
The material shall be placed in successive horizontal layers of 200 mm to 
300 mm in loose depth for the full width of the cross section, and 
compacted.  Each layer shall be compacted before the overlaying lift is 
placed.

3.8   COMPACTION

Compaction shall be accomplished by means specified and to the following 
densities for various parts of the work.  Deficiencies in construction 
shall be corrected by the Contractor at no additional cost to the 
Government.

3.8.1   Over-all or Overlot Areas

Each layer of fills constructed under this section except for topsoil shall 
be compacted to at least 90 percent of the maximum density as determined in 
paragraph Degree of Compaction.  Cohesive soils shall be at a moisture 
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content between 1 percent below and 4 percent above optimum moisture when 
compacted.  Cohesionless soils shall be compacted at a moisture content as 
required to facilitate compaction without bulking.

3.8.2   Areas to Receive Pavements

All fills for paved areas shall be compacted as specified for OVER-ALL OR 
OVERLOT AREAS, with the following exception.  The upper layer forming the 
subgrade for pavements in both cut and fill areas, shall be compacted to at 
least 95 percent of maximum density as determined in paragraph Degree of 
Compaction.

3.8.2.1   Subgrade Preparation

The subgrade shall be shaped to line, grade and cross section with approved 
compaction equipment so as to provide a minimum compacted subgrade 
thickness of 300 millimeters.  This operation shall include any reshaping, 
aeration, wetting, or drying required.  The subgrade in cut sections shall 
be scarified and excavated for the full depth of compacted subgrade 
indicated on the drawings, and the excavated material shall be windrowed 
and bladed successively until thoroughly blended, then relaid and 
compacted.  The subgrade in fill sections shall be windrowed and bladed 
successively until thoroughly blended, then compacted. The moisture content 
of non-expansive cohesive soils shall be adjusted within the range 1 
percent below to 3 percent above optimum moisture when compacted.  
Cohesionless soils shall be compacted as required to facilitate compaction 
without bulking.  All unsuitable material shall be removed and replaced 
with suitable material from excavation or borrow or, if so directed, with 
spot subgrade reinforcement material, all as approved by the Contracting 
Officer.  Spot subgrade reinforcement, if required, will be paid for by an 
equitable adjustment of the contract price under the clause Entitled 
"Changes" of the CONTRACT CLAUSES.  All boulders or ledge stone encountered 
in the excavation shall be removed or broken off to a depth of not less 
than 150 mm below the subgrade.  The resulting area and all other low 
sections, holes, or depressions shall be brought to the required grade with 
suitable material and the entire subgrade shaped to line, grade and cross 
section and thoroughly compacted as herein provided.  Subgrade compaction 
shall be extended to include the shoulders.

3.8.2.2   Spot Subgrade Reinforcement

The use of spot subgrade reinforcement material shall be at the direction 
of and subject to the approval of the Contracting Officer.  Unsuitable 
subgrade materials shall be removed, the bottom of the resulting excavation 
shaped uniformly and compacted firmly to the density specified for 
subgrade, and the required provisions for adequate drainage shall be made.  
The subgrade reinforcement material shall then be placed in the prepared 
excavation, in layers of not more than 200 mm, which shall be spread and 
rammed until level with the surrounding subgrade surface.  The voids shall 
then be filled with necessary finer selected material and the area rolled, 
or tamped if inaccessible to the roller.  The filling and rolling or 
tamping shall be continued until the entire mass is thoroughly compacted to 
not less than the density of the surrounding or adjacent areas.  The 
surface shall be finished to conform accurately to the grade and cross 
section shown on the drawings.

3.9   PLACING TOPSOIL

All ground areas disturbed by construction under this contract and not 
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built over, paved or otherwise surfaced shall be topsoiled.

3.9.1   Clearing

Prior to placing topsoil, vegetation shall be removed from the area and the 
ground surface cleared of all other materials that would hinder proper 
grading, tillage or subsequent maintenance operations.

3.9.2   Grading

Previously constructed grades shall be repaired if necessary so that the 
areas to be topsoiled shall conform to the section indicated on the 
drawings upon completion of topsoil placement.

3.9.3   Tillage

Subsequent to the above grading, the areas to be top-soiled shall be 
thoroughly scarified by approved means to a depth of at least 75 mm for 
bonding of topsoil with subsoil.  The work shall be performed only during 
periods when beneficial results are likely to be obtained.  When conditions 
are such, by reason of drought, excessive moisture, or other factors, that 
satisfactory results are not likely to be obtained, the work will be 
stopped by the Contracting Officer and shall be resumed only when directed. 
 Undulations or irregularities in the surface that would interfere with 
further construction operations or maintenance shall be leveled before the 
next specified operation.

3.9.4   Placing Topsoil

Topsoil shall be uniformly distributed on the designated areas and evenly 
spread to a minimum thickness of 100 mm~\.  Spreading shall be performed in 
such manner that planting can proceed with little additional soil 
preparation or tillage.  The resulting surface shall meet the finish 
surface requirements specified in the following paragraph:  FINISHED 
EXCAVATION, FILLS AND EMBANKMENTS.  Topsoil shall not be placed when the 
subgrade is frozen, excessively wet, extremely dry, or in a condition 
otherwise detrimental to proper grading or the proposed planting.

3.10   FIELD TESTING CONTROL

3.10.1   Sampling and Testing

All quality control sampling and testing shall be performed by the 
Contractor in accordance with Section 01451A CONTRACTOR QUALITY CONTROL and 
as specified herein.

3.10.2   Moisture-Density Determinations

Tests for determination of maximum density and optimum moisture shall be 
performed by the Contractor in accordance with ASTM D 1557, except that a 
mechanical tamper may be used provided the results are correlated with 
those obtained with the referenced hand tamper.  Samples shall be 
representative of the materials to be placed.  An optimum moisture-density 
curve shall be obtained for each principal type of material or combination 
of materials encountered or utilized.  Results of these tests shall be the 
basis of control for compaction.  The above testing shall include Atterberg 
limits, grain size determinations and specific gravity.  A copy of these 
tests shall be furnished to the Contracting Officer with the construction 
quality control daily report.
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3.10.3   Density Control

The Contractor shall adequately control his compaction operations by tests 
made in accordance with any of the following methods:  ASTM D 1556, ASTM D 
2167, or ASTM D 2922 and ASTM D 3017 to insure placement of materials 
within the limits of densities specified.  The Contractor shall obtain a 
service permit to use radiation producing machinery or radioactive 
materials in accordance with Section 01400 SPECIAL SAFETY REQUIREMENTS .  
When ASTM D 2922 is used, the calibration curves shall be checked, and 
adjusted if necessary, using the sand cone method as described in paragraph 
"Calibration" of ASTM D 2922.  ASTM D 2922 results in a wet unit weight of 
soil and when using this method, ASTM D 3017 shall be used to determine the 
moisture content of the soil.  The calibration curves furnished with the 
moisture gauges shall be checked along with the density calibration checks 
as described in ASTM D 3017.  The calibration checks of both the density 
and moisture gauges shall be made at the beginning of a job, on each 
different type of material encountered, at intervals as directed by the 
Contracting Officer.  If ASTM D 2922 is used for field density control, 
there should be at least one test performed according to ASTM D 1556 per 
every 10 tests performed according to ASTM D 2922 for correlation of test 
results.  One test shall be made for each 3,000 sq meters. or less for each 
layer of specified depth, except areas to receive pavements, for which one 
test shall be made for each 1,000 sq meters or less for each layer.  
Additional tests shall be made as necessary.  All test results shall be 
made available to the Contracting Officer.  Acceptance tests may be made by 
the Government for verification of compliance; however, the Contractor 
shall not depend on such tests for his control of operations.  Deficiencies 
in construction shall be corrected by the Contractor at no additional cost 
to the Government.

3.11   FINISHED EXCAVATION, FILLS, AND EMBANKMENTS

All areas covered by the project, including excavated and filled sections 
and adjacent transition areas, shall be uniformly smooth graded.  The 
finished surface shall be reasonably smooth, compacted, and free from 
irregular surface changes.  The degree of finish shall be that ordinarily 
obtainable from either blade-grader or scraper operations, except as 
otherwise specified.  The finished surface shall be not more than 45 mm  
above or below the established grade or approved cross section and shall be 
free of depressed areas where water would pond.  All ditches shall be 
finished so as to drain readily.  The surface of embankments or excavated 
areas for road construction or other areas to be paved on which a base 
course or pavement is to be placed shall not vary more than 15 mm from the 
established grade and approved cross section.

3.12   PROTECTION

During construction, embankments and excavations shall be kept shaped and 
drained.  Ditches and drains along the subgrade shall be maintained in such 
manner as to drain effectively at all times.  Where ruts occur in the 
subgrade, the subgrade shall be brought to grade, reshaped if required, and 
recompacted prior to the placing of surfacing.  The storage or stockpiling 
of materials on the subgrade will not be permitted.  No surfacing shall be 
laid until the subgrade has been checked and approved, and in no case shall 
any surfacing be placed on a muddy subgrade or on one containing frost.  
Newly graded areas shall be protected from traffic and from erosion, and 
any settlement or washing away that may occur from any cause, prior to 
acceptance, shall be repaired and grades reestablished to the required 
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elevations and slopes.  All work shall be conducted in accordance with the 
environmental protection requirements of the contract.

3.12.1   Protection of Existing Service Lines and Utilities Structures

Existing utility lines that are shown on the drawings, or the locations of 
which are made known to the Contractor prior to excavation that are to be 
retained, as well as utility lines constructed during excavation 
operations, shall be protected from damage during excavation and 
backfilling, and if damaged, shall be repaired by the Contractor at his 
expense.  In the event that the Contractor damages any existing utility 
lines that are not shown, or the locations of which are not made known to 
the Contractor, report thereof shall be made immediately to the Contracting 
Officer.  If determined that repairs are to be made by the Contractor, such 
repairs will be made in accordance with the clause Entitled "Changes" of 
the CONTRACT CLAUSES.  When utility lines that are to be removed or 
relocated are encountered within the area of operations, the Contractor 
shall notify the Contracting Officer in ample time for the necessary 
measures to be taken to prevent interruption of the service.

3.13   ADJUSTMENT OF EXISTING STRUCTURES

All manholes, valve boxes, or inlets of any nature within the project that 
do not conform to the new finish grade in either surfaced or unsurfaced 
areas shall be adjusted to the new finish grade.  Where inlets, manholes, 
or valve boxes fall within a surfaced or unpaved roadway or parking, the 
existing frames and cover shall be removed and replaced with a heavy-duty 
frame and cover.  The structure shall be adjusted as needed to fit the new 
conditions.  All structures shall be of a type suitable for the intended 
use and shall conform to the requirements of the applicable section of 
these specifications.

        -- End of Section --

SECTION 02210  Page 12



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

SECTION TABLE OF CONTENTS

DIVISION 02 - SITE WORK

SECTION 02220

DEMOLITION

05/02

PART 1   GENERAL

  1.1   REFERENCES
  1.2   GENERAL REQUIREMENTS
  1.3   SUBMITTALS
  1.4   REGULATORY AND SAFETY REQUIREMENTS
    1.4.1   Notifications
    1.4.2   Receipts
  1.5   DUST AND DEBRISCONTROL
  1.6   PROTECTION
    1.6.1   Traffic Control Signs
    1.6.2   Existing Work
    1.6.3   Weather Protection
    1.6.4   Trees
    1.6.5   Facilities
    1.6.6   Protection of Personnel
  1.7   BURNING
  1.8   RELOCATIONS
  1.9   DEMOLITION PLAN
  1.10   ENVIRONMENTAL PROTECTION
  1.11   USE OF EXPLOSIVES
  1.12   AVAILABILITY OF WORK AREAS

PART 2   PRODUCTS

PART 3   EXECUTION

  3.1   EXISTING FACILITIES TO BE REMOVED
    3.1.1   Structures
    3.1.2   Utilities and Related Equipment
    3.1.3   Paving and Slabs
    3.1.4   Roofing
    3.1.5   Masonry
    3.1.6   Concrete
    3.1.7   Patching
    3.1.8   Not Used
    3.1.9   Not Used C
    3.1.10   Locksets on Swinging Doors
  3.2   FILLING
  3.3   DISPOSITION OF MATERIAL
    3.3.1   Title to Materials
    3.3.2   Reuse of Materials and Equipment
    3.3.3   Salvaged Materials and Equipment
    3.3.4   Not Used
    3.3.5   Not Used

SECTION 02220  Page 1



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

    3.3.6   Not Used
    3.3.7   Unsalvageable Material
  3.4   CLEANUP
    3.4.1   Debris and Rubbish

-- End of Section Table of Contents --

SECTION 02220  Page 2



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

SECTION 02220

DEMOLITION
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A10.6 (1990) Safety Requirements for Demolition 
Operations

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

40 CFR 61-SUBPART M National Emission Standard for Asbestos

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL REQUIREMENTS

Do not begin demolition until authorization is received from the 
Contracting Officer.  Remove rubbish and debris from the  existing building 
daily  and project site as required by the Contracting Officer; do not 
allow accumulations inside or outside the building. The work includes 
demolition, salvage of identified items and materials, and removal of 
resulting rubbish and debris.  Rubbish and debris shall be removed from 
Government property daily, unless otherwise directed, to avoid accumulation 
at the demolition site.  Materials that cannot be removed daily shall be 
stored in areas specified by the Contracting Officer.  In the interest of 
occupational safety and health, the work shall be performed in accordance 
with EM 385-1-1, Section 23, Demolition, and other applicable Sections.  In 
the interest of conservation, salvage shall be pursued to the maximum 
extent possible (in accordance with Section 01572 CONSTRUCTION AND 
DEMOLITION WASTE MANAGEMENT, if applicable); salvaged items and materials 
shall be disposed of as specified.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-03 Product Data
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Work Plan; G-RE

  The procedures proposed for the accomplishment of the work.  The 
procedures shall provide for safe conduct of the work, including 
procedures and methods to provide necessary supports, lateral 
bracing and shoring when required, careful removal and disposition 
of materials specified to be salvaged, protection of property 
which is to remain undisturbed, coordination with other work in 
progress, and timely disconnection of utility services.  The 
procedures shall include a detailed description of the methods and 
equipment to be used for each operation, and the sequence of 
operations in accordance with EM 385-1-1  Work Plan shall be 
cordinated with the Work Plan or plans indicated in Specification 
02226, REMOVAL AND DISPOSITION OF MATERIALS AND EQUIPMENT FROM 
EXISTING BUILDINGS.

SD-07 Certificates

Demolition plan; G-RE

Notifications; G-RE

Notification of Demolition and Renovation forms; G-RE

  Submit proposed salvage, demolition and removal procedures to 
the Contracting Officer for approval before work is started.

SD-11 Closeout Submittals

Receipts

1.4   REGULATORY AND SAFETY REQUIREMENTS

Comply with federal, state, and local hauling and disposal regulations.   
In addition to the requirements of the "Contract Clauses," safety 
requirements shall conform with ANSI A10.6.

1.4.1   Notifications

Furnish timely notification of demolition and renovation projects to 
Federal, State, regional, and local authorities in accordance with 40 CFR 
61-SUBPART M.  Notify the Regional Office of the United States 
Environmental Protection Agency (USEPA), State's environmental protection 
agency,  local air pollution control district/agency and the Contracting 
Officer in writing 10 working days prior to the commencement of work in 
accordance with 40 CFR 61-SUBPART M.

1.4.2   Receipts

Submit a shipping receipt or bill of lading for all containers of ozone 
depleting substance (ODS) shipped to the Defense Depot, Richmond, Virginia.

1.5   DUST AND DEBRISCONTROL

Prevent the spread of dust and debris to occupied portions of the building, 
existing building roof and avoid the creation of a nuisance, security 
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threat, or hazard in the surrounding area.  Do not use water if it results 
in hazardous or objectionable conditions such as, but not limited to, ice, 
flooding, or pollution.  Vacuum and dust the work area daily. 

1.6   PROTECTION

1.6.1   Traffic Control Signs

Where pedestrian and driver  safety is endangered in the area of removal 
work, use traffic barricades with flashing lights.  Notify the Contracting 
Officer prior to beginning such work.

1.6.2   Existing Work

This facility will remain occuppied by the building user and the mission 
must remain operational.  Before beginning any demolition work, the 
Contractor shall survey the site and examine the drawings and 
specifications to determine the extent of the work.  Contractor shall also 
locate and identify all utilities, communication and computer lines and 
equipment prior to start of work to eliminate any unplanned outages to the 
facility. The Contractor shall take necessary precautions to avoid damage 
to existing items to remain in place, to be reused, or to remain the 
property of the Government; any damaged items shall be repaired or replaced 
as approved by the Contracting Officer.  The Contractor shall coordinate 
the work of this section with all other work and shall construct and 
maintain shoring, bracing, and supports as required.  The Contractor shall 
ensure that structural elements are not overloaded and shall be responsible 
for increasing structural supports or adding new supports as may be 
required as a result of any cutting, removal, or demolition work performed 
under this contract.  Do not overload structural elements or pavements to 
remain.  Provide new supports and reinforcement for existing construction 
weakened by demolition or removal work.  Repairs, reinforcement, or 
structural replacement must have Contracting Officer approval.

1.6.3   Weather Protection

For portions of the building to remain, protect building interior and 
materials and equipment from the weather at all times.  Where removal of 
existing roofing or flashing is necessary to accomplish work, have 
materials and workmen ready to provide adequate and temporary covering of 
exposed areas so as to ensure effectiveness and to prevent displacement.

1.6.4   Trees

Trees within the project site which might be damaged during demolition, and 
which are indicated to be left in place, shall be protected by a 1.8 m (6 
foot) high fence.  The fence shall be securely erected a minimum of 1.5 m 
from the trunk of individual trees or follow the outer perimeter of 
branches or clumps of trees.  Any tree designated to remain that is damaged 
during the work under this contract shall be replaced in kind or as 
approved by the Contracting Officer.

1.6.5   Facilities

Protect electrical and mechanical services and utilities.  Where removal of 
existing utilities and pavement is specified or indicated, provide approved 
barricades, temporary covering of exposed areas, and temporary services or 
connections for electrical and mechanical utilities.  Floors, roofs, walls, 
columns, pilasters, and other structural components that are designed and 
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constructed to stand without lateral support or shoring, and are determined 
to be in stable condition, shall remain standing without additional 
bracing, shoring, of lateral support until demolished, unless directed 
otherwise by the Contracting Officer.  The Contractor shall ensure that no 
elements determined to be unstable are left unsupported and shall be 
responsible for placing and securing bracing, shoring, or lateral supports 
as may be required as a result of any cutting, removal, or demolition work 
performed under this contract.

 
1.6.6   Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the 
condition of the structure being demolished and take immediate action to 
protect all personnel working in and around the demolition site.  No area, 
section, or component of floors, roofs, walls, columns, pilasters, or other 
structural element will be allowed to be left standing without sufficient 
bracing, shoring, or lateral support to prevent collapse or failure while 
workmen remove debris or perform other work in the immediate area.

1.7   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted

1.8   RELOCATIONS

Perform the removal and reinstallation of relocated items as indicated with 
workmen skilled in the trades involved.  Repair items to be relocated which 
are damaged or replace damaged items with new undamaged items as approved 
by the Contracting Officer.

1.9   DEMOLITION PLAN

Demolition plan shall include procedures for careful removal and 
disposition of materials specified to be salvaged, coordination with other 
work in progress, a disconnection schedule of utility services, a detailed 
description of methods and equipment to be used for each operation and of 
the sequence of operations.  Include statements affirming Contractor 
inspection of the existing roofing  and its condition.  Contractor shall 
not use existing roof as a working platform, access to roof is limited as 
indicated on drawings, and shall be kept clean and free of any debris. 

1.10   ENVIRONMENTAL PROTECTION

The work shall comply with the requirements of Section 01355 ENVIRONMENTAL 
PROTECTION.

1.11   USE OF EXPLOSIVES

Use of explosives  will not be permitted.

1.12   AVAILABILITY OF WORK AREAS

Areas in which the work is to be accomplished will be available as 
indicated in Specification Section 00800 SPECIAL CONTRACT REQUIREMENTS, 
paragraph Order of Work. 

PART 2   PRODUCTS
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Not used.

PART 3   EXECUTION

3.1   EXISTING FACILITIES TO BE REMOVED

3.1.1   Structures

Existing structures indicated shall be removed as indicated on structural 
drawings.  Interior walls, other than retaining walls and partitions, shall 
be removed to top of concrete slab on ground or as indicated on drawings.  
Paving, sidewalks, curbs and gutters, bollards and street light bases shall 
be removed as indicated.  Exising Data chase shall be provided with dust, 
weather, and security protection indicated in specification 02226, REMOVAL 
AND DISPOSITION OF MATERIALS AND EQUIPMENT FROM EXISTING BUILDINGS.  
Existing Data chase shall shall also be protected from moisture penetration 
or flooding during excavation through enclosure of addition.  See 
architectural drawings for detail of CMU temporary Data Chase enclosure.  
Temporary data chase enclosures to be removed when directed by Contracting 
Officer.  Contractor shall indicte in the Work plan provisions to insure no 
water is allowed into the existing structure through the data chases, 
sub-grade drainage systems, foundation walls, roof/wall connections, and 
openings.

3.1.2   Utilities and Related Equipment

All site utility locations shall be identified prior to any site work. 
Remove existing utilities , as indicatedterminate in a manner conforming to 
the nationally recognized code covering the specific utility and approved 
by the Contracting Officer.  When utility lines are encountered that are 
not indicated on the drawings, the Contracting Officer shall be notified 
prior to any further work in that area.  Remove meters and related 
equipment and deliver to a location  in accordance with instructions of the 
Contracting Officer.  If utility lines are encountered that are not shown 
on drawings, contact the Contracting Officer for further instructions.

3.1.3   Paving and Slabs

Sawcut and remove concrete and asphaltic concrete paving and slabs 
including aggregate base as indicated.   Provide neat sawcuts at limits of 
pavement removal as indicated.

3.1.4   Roofing

 Existing built-up roofing shall remain in place and protected from any 
damage.  Sequence work to minimize building exposure between demolition and 
new roof materials installation.  Install temporary roofing and flashing as 
necessary to maintain a watertight condition throughout the course of the 
work.  Remove temporary work prior to installation of permanent roof system 
materials unless approved otherwise by the Contracting Officer.   Make 
provisions for worker safety during demolition and installation of new 
materials as described in paragraphs entitled "Statements" and "Regulatory 
and Safety Requirements."  Sequence the work to minimize hazard to workers.

3.1.5   Masonry

Sawcut and remove masonry so as to prevent damage to surfaces to remain and 
to facilitate the installation of new work.  Where new masonry adjoins 
existing, the new work shall abut or tie into the existing construction as 
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indicated.

3.1.6   Concrete

Saw concrete along straight lines to a depth of not less than 50 mm.  Make 
each cut in walls perpendicular to the face and in alignment with the cut 
in the opposite face.  Break out the remainder of the concrete provided 
that the broken area is concealed in the finished work, and the remaining 
concrete is sound.  At locations where the broken face cannot be concealed, 
grind smooth or saw cut entirely through the concrete.

3.1.7   Patching

Where removals leave holes and damaged surfaces exposed in the finished 
work, patch and repair these holes and damaged surfaces to match adjacent 
finished surfaces.  Where new work is to be applied to existing surfaces, 
perform removals and patching in a manner to produce surfaces suitable for 
receiving new work.  Finished surfaces of patched area shall be flush with 
the adjacent existing surface and shall match the existing adjacent surface 
as closely as possible as to texture and finish.  Patching shall be as 
specified and indicated, and shall include:

a.  Holes and depressions caused by previous physical damage or left 
as a result of removals in existing masonry walls to remain shall 
be completely filled with an approved masonry patching material, 
applied in accordance with the manufacturer's printed instructions.

b.  Where existing partitions have been removed leaving damaged or 
missing carpet tile flooring, patch to match the existing carpet  
tile.

c.  Patch acoustic lay-in ceiling where partitions have been removed.  
Structural grid and layout shall be altered as required to match 
drawings.  Grids shall be continuous from room to room and 
maintain the 600mm x 600mm module.  .

3.1.8   Not Used

3.1.9   Not Used C

3.1.10   Locksets on Swinging Doors

The Contractor shall remove all locksets from all swinging doors indicated 
to be removed and disposed of.  Contractor shall give the locksets to the 
Contracting Officer after their removal.

3.2   FILLING

Holes, open basements and other hazardous openings shall be filled in 
accordance with Section 02210 GRADING.

3.3   DISPOSITION OF MATERIAL

3.3.1   Title to Materials

Except where specified in other sections, all materials and equipment 
removed, and not reused, shall become the property of the Contractor and 
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shall be removed from Government property.  Title to materials resulting 
from demolition, and materials and equipment to be removed, is vested in 
the Contractor upon approval by the Contracting Officer of the Contractor's 
demolition and removal procedures, and authorization by the Contracting 
Officer to begin demolition.  The Government will not be responsible for 
the condition or loss of, or damage to, such property after contract award. 
 Materials and equipment shall not be viewed by prospective purchasers or 
sold on the site.

3.3.2   Reuse of Materials and Equipment

Remove and store materials and equipment to be reinstalled, reused, or 
relocated to prevent damage, and reinstall as the work progresses.

3.3.3   Salvaged Materials and Equipment

Remove materials and equipment that are indicatedand specified to be 
removed by the Contractor and that are to remain the property of the 
Government, and deliver to a storage site as indicated in specification 
02226, REMOVAL AND DISPOSITION OF MATERIALS AND EQUIPMENT FROM EXISTING 
BUILDINGS. 

Contractor shall salvage items and material to the maximum extent possible.

3.3.4   Not Used
3.3.5   Not Used
3.3.6   Not Used

3.3.7   Unsalvageable Material

Concrete, masonry, and other noncombustible material, except concrete 
permitted to remain in place, shall be disposed of off Base.   Combustible 
material shall be disposed of off the site.

3.4   CLEANUP
Debris and rubbish shall be removed from basement and similar excavations. 
Debris shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

3.4.1   Debris and Rubbish

Debris and rubbish shall be removed from  data chase and similar 
excavations. Debris shall be removed and transported in a manner that 
prevents spillage on streets or adjacent areas.  Local regulations 
regarding hauling and disposal shall apply.

       -- End of Section --
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SECTION 02226

REMOVAL AND DISPOSITION OF MATERIALS AND EQUIPMENT FROM EXISTING BUILDINGS
11/97

PART 1   GENERAL

1.1   GENERAL REQUIREMENTS

This section covers the preparation for removal and the removal from the 
existing building of built-in construction materials and equipment of all 
types including electrical and mechanical items attached to or part of such 
construction and the subsequent disposal of such removal materials and 
equipment, as noted on the drawings or otherwise specified to be removed.  
The procedures to be used shall provide for safe conduct of the work, 
careful removal and disposition of materials specified to be salvaged, 
protection of property which is to remain undisturbed, coordination with 
other work in progress, and timely disconnection of utility services. The 
work includes removal, re-installation, and salvage of identified items and 
materials, and removal of resulting rubbish and debris.  General demolition 
of materials and removal of resulting rubbish and debris shall comply with 
the requirements of Section 02220 DEMOLITION.  Materials to be salvaged or 
recycled shall be stored daily in areas and manner specified by the 
Contracting Officer.  In the interest of conservation, salvage and 
recycling shall be pursued to the maximum extent possible.The various 
classifications of removed materials are defined as follows:  

1.1.1   REINSTALLED ITEM AND ITEMS TO REMAIN IN PLACE
Reinstalled items are those items which, after removal, are to be reused, 
reinserted, remounted or otherwise built back into the work under this 
contract.  Items of material or equipment shown on the drawings or 
specified to be reinstalled in the work and/or remain in place, shall be 
jointly inspected by the Contractor and the Contracting Officer prior to 
dismantling, removal, or alteration.  An agreement shall be signed briefly 
setting forth the apparent condition of the material or equipment.  Simple 
operating tests of operative equipment will be included with this joint 
inspection if feasible.  Such items shall be reinstalled as specified in 
the applicable sections of the specifications covering new items of similar 
categories.  Contractor shall remove and store existing acoustical ceiling 
tiles at a location which will protect the finish from marring and damage.  
Acoustical panels shall be handled with clean white gloves during removal 
and re-installation.  Existing raised floor panels shall be carefully 
removed and stored for re-installation as indicated on Floor Plans.  Floor 
panel finishes shall be protected from marring and damage.  Existing carpet 
tiles shall also be carefully removed and stored for re-installation as 
indicated on drawings.  Storage of carpet tiles, ceiling and raised floor 
panels shall be as required for new materials.  Carpet tiles that are 
reinstalled shall be cleaned to a "like new" finish after placement.  
Contractor shall establish with the Contracting Officer extent of tiles 
that are acceptable for re-installation and those which are unusable and 
shall be scraped.  The Building User has a small stockpile of matching 
carpet tile for use in replacement in areas indicated on the Room Finish 
Schedule.  The Amount available will need to be coordinated with the 
Contracting Officer.  The amount of existing damaged/unusable carpet tiles 
needs to be established with the Contracting Officer and the amount of 
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stock pile tile that are available for use on this project.    CONTRACTOR 
SHALL VIDEO TAPE ALL MATERIALS AND EQUIPMENT TO BE RE-INSTALLED (FINISH 
SURFACE CONDITIONS AND CONDITION OF RAISED FLOOR PEDESTALS AND STRINGERS TO 
REMAIN) PRIOR TO REMOVAL AND STORAGE. (THIS REQUIREMENT INCLUDES WINDOWS, 
HYDRAULIC LIFT, LIGHTNING PROTECTION SYSTEM AND LIGHTNING DOWN-CONDUCTORS, 
SIGNAGE, LIGHT FIXTURES, WALL ORNAMENTS, DOWN SPOUT CHANNELS, WEATHER HOOD 
PARTS, MECHANICAL AND ELECTRICAL FIXTURE/EQUIPMENT TO BE RE-INSTALLED OR 
SALVAGED FOR THE GOVERNMENT.  EXISTING WALL, FLOOR AND CEILING SURFACES TO 
REMAIN IN PLACE OF AREAS WHERE WORK IS TO BE PREFORMED OR PATHS OF 
CONTRACTOR ACCESS SHALL ALSO BE INSPECTED AND VIDEO TAPED FOR ESTABLISHING 
EXISTING CONDITIONS AND STATE OF EXISTING FINISHES.  SECURITY REQUIREMENTS 
OF VIDEO TAPING AND PHOTOGRAPHY SHALL BE COORDINATED THROUGH THE 
CONTRACTING OFFICER.  A COPY OF THE VIDEO TAPE SHALL BE PROVIDED TO THE 
CONTRACTING OFFICER. 

1.1.2   SALVAGED ITEMS
Salvaged items are those items that are to be removed and salvaged for the 
government, other government contractor, or as directed by the Contracting 
Officer.  See drawings and specifications for items indicated to be 
reinstalled.

1.1.3   SCRAPPED ITEMS
All removed materials and equipment not noted on the drawings or specified 
to be reinstalled, nor listed to be salvaged, shall be considered as scrap 
and shall be disposed of by the Contractor off the Government premises and 
credit for the value thereof, if any, shall have been reflected in the 
Contractor's bid prices.  

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Work Plan (Security, Dust, Access, & Outages) ; G-RE.

The procedures proposed for the accomplishment of the work.  The 
procedures shall provide for safe conduct of the work, careful 
removal and disposition of materials specified to be salvaged or 
recycled, dust control, protection of property which is to remain 
undisturbed and record of existing property condition, 
coordination with other work in progress or existing mission to be 
maintained inplace, maintaining existing fire egress, and timely 
disconnection of utility services.  Plan shall indicate methods 
used to control dust/fumes and indicate location of temporary 
partitions.  Plan shall also include facility security and labor 
access arrangements.   The procedures shall include a detailed 
description of the methods and equipment to be used for each 
operation, and the sequence of operations.Contractor shall submit 
a Disconnection Plan and Notification Sequence Plan to the 
Contracting Officer for approval prior start of any work.

1.3   QUALIFICATIONS

The Contractor shall provide qualified workers trained and experienced in 
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whole-building recycling, including removal and salvage of  materials and 
shall submit documentation of five consecutive years of work of this type.  
A list of similar projects shall be provided identifying when, where, and 
for whom the work was done.  A current point-of-contact for identified 
references shall be provided.

1.4   DUST CONTROL

The amount of dust resulting from removal, salvage and demolition 
operations shall be controlled to prevent the spread of dust to occupied 
portions of the construction site and to avoid creation of a nuisance in 
the surrounding area.  Use of water to control dust will not be permitted 
when it will result in, or create, damage to existing building materials 
and hazardous or objectionable conditions such as ice, flooding and 
pollution.  Due to the electrical grounding and electronic systems that 
will be operational in the facility, the use of water will not be permitted 
within the existing facility, except through limited use as directed by the 
Contracting Officer.  Temporary dust-tight, weather-tight, and security 
walls or partitions shall be provided to isolate from the interior of the 
building from all masonry, concrete, drywall, and other dust producing 
removal operations.  Construction of the temporary walls and sequence of 
operations shall be such that complete protection from weather will be 
provided for personnel, materials and equipment located in the remaining 
portions of the existing buildings.  Pilot doors in the temporary walls and 
partitions shall be provided where directed.  The Contractor shall submit 
for a approval a Dust and Security Protection Plan for approval by the 
Contracting Officer.  The Contractor shall submit details of proposed 
temporary walls and partitions for approval prior to starting the work.  
Temporary walls and partitions shall not be removed until new or 
replacement work is sufficiently complete so as to negate the protective 
need therefore as approved. See architectural drawings for data chase 
temporary cmu wall details. Temporary partition details and locations shall 
be coordinated with the facility user and Contracting Officer to prevent 
ventilation conflicts with existing data equipment or existing facility 
mechanical/electrical systems.  Contractor shall vacuum and clean up dust 
on a daily basis to prevent tracking of dust and dirt into occupied areas.  
See Architectural Removal Plans for location of Dust/Security partitions.

1.5   PROTECTION

1.5.1   Protection of Existing  Property and Mission

Before beginning any removal, salvage or demolition work, the Contractor 
shall survey the site and examine the drawings and specifications to 
determine the extent of the work.  The Contractor shall take necessary 
precautions to avoid damage to existing  items that are to remain in place, 
to be reused, or to remain the property of the Government.  Explosives 
shall not be used.  Items damaged by the Contractor shall be repaired and 
restored to original condition, or replaced, as approved by the Contracting 
Officer.  The Contractor shall coordinate the work of this section with all 
other work and shall construct and maintain shoring, bracing and supports, 
as required.  The Contractor shall ensure that structural elements are not 
overloaded and shall provide additional supports as may be required as a 
result of any cutting, removal, or demolition work performed under this 
contract.  Painting in existing areas of the building shall be conducted 
with great care in not contaminating computer date equipment, or damaging 
furnishings, ceiling and floor finishes, mechanical equipment, and 
electrical equipment.  Paint shall only be applied to those surfaces that 
have been damaged in the alterations required to the existing facility.  
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Coordinate with the Facility User and the Contracting Officer the method of 
protection of existing materials and finishes, particularly the computer 
equipment.  It shall be noted that most computer equipment and the 
associated support equipment can not be shut down and must remain operable. 
 This equipment is very sensitive when maintaining proper air temperature 
and air circulation.  Gypsum wall board walls that have been altered shall 
be re-painted to match existing color and finish.  Contractor shall notify 
neighboring building occupants to remove pictures, clocks, plaques, etc 
from existing walls where construction and demolition are accomplished on 
one side only.  Contractor shall take precautions as required to protect 
remaining wall finishes on opposite side of these walls.  

The entire facility will be occupied and operations within the facility is 
required to be maintained as operational.  The existing LARC area will be 
vacated for the contractor.  Other areas including the Technical Control, 
Computer rooms, Archives, RGS-M, SOC, Back-Bone, Library, Data Chase, 
Equipment rooms, and their associated rooms will be maintained as occupied 
and operational.  Careful coordination, timely advanced notice for access, 
and preparation is needed in these areas.  Security and Fire Egress in the 
entire facility needs to be maintained and coordinated with the Contracting 
Officer.  Access to the mechanical and electrical rooms will require 
security personnel and notification to the building user. 

Temporary moving existing computer data equipment, tele-communication 
equipment, crac units, room furnishings, etc. shall be coordinated with the 
Building User and the Contracting Officer.  It is critical that there are 
no unplanned outages or damage to the equipment contained within this 
facility. 

Use of electrical, electronic, sonic, or radiological equipment shall be 
coordinated and approved by the building user and Contracting Officer prior 
to start of work to avoid adverse impacts on the data processing equipment, 
tele-communications equipment, and computers.

1.5.2   Protection From the Weather

The interior of buildings to remain and salvageable materials shall be 
protected from the weather at all times.  Salvaged  materials shall be 
stored out of contact with the ground and under weathertight covering.

1.5.3   DISCONNECTION OF SERVICES AND OUTAGES

Contractor shall submit a Disconnection Plan and Notification Sequence Plan 
to the Contracting Officer for approval prior start of any work.  Outage 
time length and frequency need to be coordinated with the Building User and 
Contracting Officer.  Prior to starting removal operations in a given area, 
all utility lines which will be affected in that area shall be disconnected 
unless otherwise indicated or directed.  Advance approved arrangements 
shall be made to prevent interference with utility services to rooms and 
structures not otherwise affected by work under this contract.  All 
utility, electrical, data, and communication systems need to be identified, 
located, and secured from unplanned damage or accidental interruption.  The 
following equipment to be replaced, relocated or reconnected is critical to 
the operations of the facility:  CH 1-4, CRAC's 1-20, and WP 1&2.  The 
contractor shall complete all possible work (such as installing new 
circuits, installing new disconnect switches, etc prior to outage.  Only 
one unit at a time as indicated below shall be allowed:  one of CH-1, CH-2, 
CH-3, CH-4 at a time, one of CRAC-4 and CRAC-5 at a time, one of CRAC's 
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8,9,10,11, & 12 at a time, one of CRAC's 13,14,15,& 16 at a time, one of 
CRAC's 19 & 20 (Basic Bid) at a time, one of WP-1 and WP2 at a time, and 
one of panels EH-DPDA & EH-DPDB at a time.  Outages on this equipment shall 
have prior approval by the Contracting Officer and the SBIRS MISSION 
COMMANDER.  Outages shall be minimized to the greatest degree possible. 
    

1.5.4   FIRE ALARM, DETECTION AND SUPRESSION SYSTEMS 
Removal of fire alarm and other circuits shall be accomplished in such 
manner as to insure continued operation of the systems in the remaining 
building area.

1.5.5   PIPE ENDS AND PATCHING.  

Piping to equipment shall be disconnected at unions, flanges, and valves, or 
fittings.  Except where otherwise noted or directed, protruding portions of 
abandoned conduit and piping shall be cut off below floor level and back of 
faces of retained wall and ceiling surfaces, as applicable.  Open pipe ends 
shall be permanently sealed or plugged.  Such surfaces shall be patched, 
replaced or otherwise repaired to a condition comparable to adjacent 
undisturbed surfaces.  

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   SALVAGED ITEMS

Contractor shall salvage items to the maximum extent possible. Prior to any 
demolition work,  items to be salvaged shall be removed from the structure. 
Removal of salvageable items shall be accomplished by hand labor to the 
maximum extent possible.  Care shall be taken to not damage  portions of 
the structure to remain or items identified for salvage.  Furnishings, 
equipment, and materials not scheduled for salvage or recycling shall be 
removed prior to any salvaging procedures.  Contractor shall keep a 
complete recording of all salvaged materials including the condition of 
such materials before, and after, salvage operations.

3.1.1   Site Work

The following site items shall be removed intact and salvaged:   site 
lighting fixtures, loading dock lift.

3.1.2   Concrete

The following concrete items shall be removed intact and salvaged: precast 
concrete splash blocks.

3.1.3   Metals

The following metal items shall be removed intact and salvaged:  Light down 
conductors, interior signage system, raised floor panels and/or carpeting, 
and light cove fixtures.

3.1.4   Doors and Windows

Doors and windows with associated hardware and operating mechanisms shall 
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be removed intact (including glass) and salvaged per schedule and drawings.

3.1.5   Finishes

The following special or  finishes shall be protected  and remain intact:   
ceiling tiles and ceiling tile supports and carpet.

3.1.6   Mechanical Equipment

The following mechanical equipment shall be removed intact and salvaged: 
under BID OPTION:  LARC, CRAC-17, CRAC-18, CRAC-19 & CRAC-20.

3.1.7   Electrical Equipment

Electrical fixtures shown to be salvaged shall be cleaned and packaged for 
protection from breakage.  All electrical equipment indicated to be 
salvaged shall be stored as directed.  Light fixtures indicated for reuse 
shall be cleaned and relamped prior to reinstallation.  All lighting 
fixture ballasts and fluorescent tubes not reused shall be disposed of 
properly.  Fire alarm and security devices indicated for reuse shall be 
cleaned and tested prior to reinstallation. 

3.2   SCRAPPED OR RECYCLED MATERIALS

Contractor shall recycle materials indicated to be removed or scrapped to 
the maximum extent possible. Removal of recyclable materials shall be 
accomplished by hand labor wherever possible in occupied areas of the 
existing facility.   Portions of the structure to remain and items 
identified for salvage shall not be damaged while removing materials for 
recycling.  The following materials shall be recycled:  dimension lumber 
scrap wood, paper and cardboard, gypsum wallboard, asphalt, rubble, glass, 
metals, concrete, precast concrete wall panel pieces, and concrete masonry 
units  Mechanical equipment and materials indicated for scrap shall be 
disposed of accordingly. 

3.3   DISPOSITION OF MATERIALS

Title to materials and equipment to be demolished, except Government and 
using service salvage and  items, is vested in the Contractor upon receipt 
of notice to proceed.  The Government will not be responsible for the 
condition, loss or damage to such property after notice to proceed.

3.3.1   Material Salvaged for the Contractor

Material salvaged for the Contractor shall be temporarily stored as 
approved by the Contracting Officer and shall be removed from Government 
property before completion of the contract.  Material salvaged for the 
Contractor shall not be sold on the site.

3.3.2   Items Salvaged for the Government, USING SERVICE, OR GOVERNMENT 
CONTRACTOR

Salvaged items to remain the property of the Government shall be removed in 
a manner to prevent damage and as directed by the Contracting Officer, 
shall be packed or crated to protect the items from damage.  Items damaged 
during removal or storage shall be repaired or replaced to match existing 
items.  Containers shall be properly identified as to contents.  GOVERNMENT 
CONTRACTOR (L/M) is the organization who currently aides in the operation 
of the mission contained in the facility.The following items reserved as 
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property of the Government shall be delivered to the areas designated: 
Within the security compound of the facility.

3.4   CLEAN-UP

Upon completion of the work, portions of structure to remain and adjacent 
areas and structures shall be cleaned of dust, dirt, and debris caused by 
salvage and demolition operations at the end of each day.  Debris and 
rubbish shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

3.5   SAFETY  

Precautions shall be taken while dismantling piping containing gas, 
gasoline, oil, or other explosives or injurious fluids.  Such piping shall 
be stored outdoors until fumes are removed.  During installation of new 
facilities and before removal of existing facilities, the operating and 
non-operating utilities or facilities shall be identified for the safety of 
O&M personnel, the public, firemen, police, and others.  Contractor shall 
maintain all existing fire egress paths from the facility.  The two 
existing doors #210 and #330 shall be maintained as fire exits throughout 
the construction of the addition.  All existing interior corridors shall 
maintain clear paths for building user access and egress.  Contractor shall 
provide overhead protection when necessary to protect building occupants.  
Floors shall be kept clean of debris, tools, and material to maintain a 
safe working environment in occupied areas.

      
        -- End of Section --
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SECTION 02315

EXCAVATION, FILLING AND BACKFILLING FOR BUILDINGS
08/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 1556 (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1991) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu.m.))

ASTM D 2167 (1994) Density and Unit Weight of Soil in 
Place by the Rubber Balloon Method

ASTM D 2216 (1992) Laboratory Determination of Water 
(Moisture) Content of Soil, and Rock

ASTM D 2487 (1993) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 2922 (1996) Density of Soil and Soil-Aggregate 
in Place by Nuclear Methods (Shallow Depth)

ASTM D 2937 (1994) Density of Soil in Place by the 
Drive-Cylinder Method

ASTM D 3017 (1988; R 1993) Water Content of Soil and 
Rock in Place by Nuclear Methods (Shallow 
Depth) 

1.2   DEGREE OF COMPACTION

Degree of compaction is expressed as a percentage of the maximum density 
obtained by the test procedure presented in ASTM D 1557, abbreviated as 
percent laboratory maximum density.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
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submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-06 Test Reports

Testing;  G-RE

  Copies of all laboratory and field test reports within 24 hours 
of the completion of the test.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Satisfactory Materials

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW, SM, SW-SM, 
SC,SW-SC,CL,ML.

2.1.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory .  Unsatisfactory materials also include 
man-made fills, trash, refuse, or backfills from previous construction.  
Unsatisfactory material also includes material classified as satisfactory 
which contains root and other organic matter, frozen material, and stones 
larger than 75 mm.  The Contracting Officer shall be notified of any 
contaminated materials.

2.1.3   Cohesionless and Cohesive Materials

Cohesionless materials include materials classified in ASTM D 2487 as GW, 
GP, SW, and SP.  Cohesive materials include materials classified as GC, SC, 
ML, CL, MH, and CH.  Materials classified as GM, GP-GM, GW-GM, SW-SM, 
SP-SM, and SM shall be identified as cohesionless only when the fines are 
nonplastic.

2.2   CAPILLARY WATER BARRIER

Capillary Water Barrier shall consist of clean, crushed, nonporous rock, 
crushed gravel, or uncrushed gravel.  The maximum particle size shall be 
37.5 mm  and no more than 2 percent by weight shall pass the 4.75 mm  size 
sieve.

PART 3   EXECUTION

3.1   CLEARING AND GRUBBING

The areas within lines 1.5 m outside of each building and structure line 
shall be cleared and grubbed of trees, stumps, roots, brush and other 
vegetation, debris, existing foundations, pavements, utility lines, 
structures, fences, and other items that would interfere with construction 
operations.  Stumps, logs, roots, and other organic matter shall be 
completely removed and the resulting depressions shall be filled with 
satisfactory material, placed and compacted in accordance with paragraph 
FILLING AND BACKFILLING.  Materials removed shall be disposed of outside 
the limits of Government-controlled property at the Contractor's 
responsibility.
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3.2   TOPSOIL

Topsoil shall be stripped to a depth of 100 millimeters below existing 
grade within the designated excavations and grading lines and deposited in 
storage piles for later use.  Excess topsoil shall be disposed as specified 
for excess excavated material.

3.3   EXCAVATION

Excavation shall conform to the dimensions and elevations indicated for 
each building, structure, and footing except as specified, and shall 
include trenching for utility and foundation drainage systems to a point 
1.5 m beyond the building line of each building and structure, excavation 
for ,and all work incidental thereof.  Excavation shall extend a sufficient 
distance from walls and footings to allow for placing and removal of forms. 
 Excavations below indicated depths will not be permitted except to remove 
unsatisfactory material.  Unsatisfactory material encountered below the 
grades shown shall be replaced with satisfactory material; and payment will 
be made in conformance with the CHANGES clause of the CONTRACT CLAUSES.  
Satisfactory material removed below the depths indicated, without specific 
direction of the Contracting Officer, shall be replaced, at no additional 
cost to the Government, with satisfactory materials to the indicated 
excavation grade; except that concrete footings shall be increased in 
thickness to the bottom of the overdepth excavations .  Satisfactory 
material shall be placed and compacted as specified in paragraph FILLING 
AND BACKFILLING.  Determination of elevations and measurements of approved 
overdepth excavation of unsatisfactory material below grades indicated 
shall be done under the direction of the Contracting Officer.

3.4   CLASSIFICATION OF EXCAVATION

Excavation will be unclassified regardless of the nature of material 
encountered. 

3.5   BORROW

Where satisfactory materials are not available in sufficient quantity from 
required excavations, approved materials shall be obtained as specified in 
Section 02210  GRADING.

3.6   EXCAVATED MATERIALS

Satisfactory excavated material required for fill or backfill shall be 
placed in the proper section of the permanent work required under this 
section or shall be separately stockpiled if it cannot be readily placed. 
Satisfactory material in excess of that required for the permanent work and 
all unsatisfactory material shall be disposed of as specified in Section 
02210 GRADING.

3.7   FINAL GRADE OF SURFACES TO SUPPORT CONCRETE

Excavation to final grade shall not be made until just before concrete is 
to be placed. 

3.8   SUBGRADE PREPARATION

Unsatisfactory material in surfaces to receive fill or in excavated areas 
shall be removed and replaced with satisfactory materials as directed by 
the Contracting Officer.  The surface shall be scarified to a depth of 150 
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mm before the fill is started.  Sloped surfaces steeper than 1 vertical to 
4 horizontal shall be plowed, stepped, benched, or broken up so that the 
fill material will bond with the existing material.  When subgrades are 
less than the specified density, the ground surface shall be broken up to a 
minimum depth of 150 mm, pulverized, and compacted to the specified 
density.  When the subgrade is part fill and part excavation or natural 
ground, the excavated or natural ground portion shall be scarified to a 
depth of 300 mm and compacted as specified for the adjacent fill.  Material 
shall not be placed on surfaces that are muddy, frozen, or contain frost.  
Compaction shall be accomplished by sheepsfoot rollers, pneumatic-tired 
rollers, steel-wheeled rollers, or other approved equipment well suited to 
the soil being compacted.  Material shall be moistened or aerated as 
necessary to provide the moisture content that will readily facilitate 
obtaining the specified compaction with the equipment used.  Minimum 
subgrade density shall be as specified in paragraph FILLING AND BACKFILLING.

3.9   FILLING AND BACKFILLING

Satisfactory materials shall be used in bringing fills and backfills to the 
lines and grades indicated and for replacing unsatisfactory materials.  
Satisfactory materials shall be placed in horizontal layers not exceeding 
200 mm in loose thickness, or 150 mm when hand-operated compactors are 
used.  After placing, each layer shall be plowed, disked, or otherwise 
broken up, moistened or aerated as necessary, thoroughly mixed and 
compacted as specified.  Backfilling shall not begin until construction 
below finish grade has been approved, underground utilities systems have 
been inspected, tested and approved, forms removed, and the excavation 
cleaned of trash and debris.  Backfill shall be brought to indicated finish 
grade .  Backfill shall not be placed in wet or frozen areas.  Where pipe 
is coated or wrapped for protection against corrosion, the backfill 
material up to an elevation 600 mm above sewer lines and 300 mm above other 
utility lines shall be free from stones larger than 25 mm in any dimension. 
 Heavy equipment for spreading and compacting backfill shall not be 
operated closer to foundation or retaining walls than a distance equal to 
the height of backfill above the top of footing; the area remaining shall 
be compacted in layers not more than 100 mm in compacted thickness with 
power-driven hand tampers suitable for the material being compacted.  
Backfill shall be placed carefully around pipes or tanks to avoid damage to 
coatings, wrappings, or tanks.  Backfill shall not be placed against 
foundation walls prior to 7 days after completion of the walls.  As far as 
practicable, backfill shall be brought up evenly on each side of the wall 
and sloped to drain away from the wall.  Each layer of fill and backfill 
shall be compacted to not less than the percentage of maximum density 
specified below:

                                            Percent Laboratory
                                              maximum density
                                            __________________

                                        Cohesive         Cohesionless
                                        material           material
                                        ________           ________

   Fill, embankment, and backfill
   ______________________________

  Under structures, building slabs,
    steps, paved areas, around
    footings, and in trenches              90                 95
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                                            Percent Laboratory
                                              maximum density
                                            __________________

                                        Cohesive         Cohesionless
                                        material           material
                                        ________           ________

  Under sidewalks and grassed areas        85                 90

    Subgrade
    ________

  Under building slabs, steps, and paved
    areas, top 300 mm                        90                95

  Under sidewalks, top 150 mm                85                90

Approved compacted subgrades that are disturbed by the Contractor's 
operations or adverse weather shall be scarified and compacted as specified 
herein before to the required density prior to further construction 
thereon.  Recompaction over underground utilities and heating lines shall 
be by hand tamping.

3.10   TESTING

Testing shall be the responsibility of the Contractor and shall be 
performed at no additional cost to the Government.  Testing shall be 
performed by an approved commercial testing laboratory or may be performed 
by the Contractor subject to approval.  Field in-place density shall be 
determined in accordance with ASTM D 1556, ASTM D 2167, or ASTM D 2922.  
When ASTM D 2922 is used, the calibration curves shall be checked and 
adjusted if necessary by the procedure described in ASTM D 2922, paragraph 
ADJUSTING CALIBRATION CURVE.  ASTM D 2922 results in a wet unit weight of 
soil and when using this method ASTM D 3017 shall be used to determine the 
moisture content of the soil.  The calibration curves furnished with the 
moisture gauges shall also be checked along with density calibration checks 
as described in ASTM D 3017.  The calibration checks of both the density 
and moisture gauges shall be made at the beginning of a job on each 
different type of material encountered and at intervals as directed by the 
Contracting Officer.  ASTM D 2937 shall be used only for soft, 
fine-grained, cohesive soils.  The following number of tests, if performed 
at the appropriate time, shall be the minimum acceptable for each type 
operation.

3.10.1   In-Place Densities

In-place density and moisture content test results shall be included with 
the Contractor's daily construction quality control reports.

3.10.1.1   In-Place Density of Subgrades

One test per 95 square meters or fraction thereof.

3.10.1.2   In-Place Density of Fills and Backfills

One test per 80 square meters or fraction thereof of each lift for fill or 
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backfill areas compacted by other than hand or hand-operated machines.  The 
density for each lift of fill or backfill materials for trenches, pits, 
building perimeters or other structures or areas less than 1 meter in 
width, which are compacted with hand or hand-operated machines shall be 
tested as follows:  One test per each area 45 square meters,  or one test 
for each 30 linear meter of long narrow fills 90 meters  or more in length. 
 If ASTM D 2922 is used, in-place densities shall be checked by ASTM D 1556 
at least twice daily. 

3.10.2   Moisture Content

In the stockpile, excavation or borrow areas, a minimum of two tests per 
day per type of material or source of materials being placed is required 
during stable weather conditions.  During unstable weather, tests shall be 
made as dictated by local conditions and approved moisture content shall be 
tested in accordance with ASTM D 2216.

3.10.3   Optimum Moisture and Laboratory Maximum Density

Tests shall be made for each type material or source of material, including 
borrow material to determine the optimum moisture and laboratory maximum 
density values. 

3.11   CAPILLARY WATER BARRIER

Capillary water barrier shall be placed under all slabs-on-grade and 
structural slab at restrooms.  Barrier shall be placed over geotextile and 
geomembrane and shall be compacted with a minimum of two passes of a 
hand-operated plate-type vibratory compactor. See Sections 02373a and 02372a
for geotextile and geomembrane requirements.

3.12   GRADING

Areas within 1.5 m outside of each building and structure line shall be 
constructed true-to-grade, shaped to drain, and shall be maintained free of 
trash and debris until final inspection has been completed and the work has 
been accepted.

3.13   SPREADING TOPSOIL

Areas outside the building lines from which topsoil has been removed shall 
be topsoiled.  The surface shall be free of materials that would hinder 
planting or maintenance operations.  The subgrade shall be pulverized to a 
depth of 50 mm by disking or plowing for the bonding of topsoil with the 
subsoil.  Topsoil shall then be uniformly spread, graded, and compacted to 
the thickness, elevations, slopes shown, and left free of surface 
irregularities.  Topsoil shall be compacted by one pass of a cultipacker, 
roller, or other approved equipment weighing 1.46 kN/m to 2.34 kN/m of 
roller.  Topsoil shall not be placed when the subgrade is frozen, 
excessively wet, extremely dry, or in a condition otherwise detrimental to 
seeding, planting, or proper grading.

3.14   PROTECTION

Settlement or washing that occurs in graded, topsoiled, or backfilled areas 
prior to acceptance of the work, shall be repaired and grades reestablished 
to the required elevations and slopes.

    -- End of Section --
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SECTION 02316A

EXCAVATION, TRENCHING, AND BACKFILLING FOR UTILITIES SYSTEMS
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 1556 (1990; R 1996) Density and Unit Weight of 
Soil in Place by the Sand-Cone Method

ASTM D 1557 (1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu. m.))

ASTM D 2167 (1994) Density and Unit Weight of Soil in 
Place by the Rubber Balloon Method

ASTM D 2487 (1998) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 2922 (1996) Density of Soil and Soil-Aggregate 
in Place by Nuclear Methods (Shallow Depth)

ASTM D 3017 (1988; R1996el) Water Content of Soil and 
Rock in Place by Nuclear Methods (Shallow 
Depth)

1.2   DEGREE OF COMPACTION

Degree of compaction shall be expressed as a percentage of the maximum 
density obtained by the test procedure presented in ASTM D 1557.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-06 Test Reports

Field Density Tests; G-RE
Testing of Backfill Materials; G-RE
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  Copies of all laboratory and field test reports within 24 hours 
of the completion of the test.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Satisfactory Materials

Satisfactory materials shall comprise any materials classified by ASTM D 
2487 as GW, GP, GM, GP-GM, GW-GM, GC, GP-GC, GM-GC, SW, SP, SM, SW-SM, SC, 
SW-SC, SP-SM, SP-SC, CL, ML, CL-ML, CH, MH.

2.1.2   Unsatisfactory Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory.  Unsatisfactory materials also include 
man-made fills, trash, refuse, or backfills from previous construction.  
Unsatisfactory material also includes material classified as satisfactory 
which contains root and other organic matter, frozen material, and stones 
larger than 75 mm .  The Contracting Officer shall be notified of any 
contaminated materials.

2.1.3   Cohesionless and Cohesive Materials

Cohesionless materials shall include materials classified in ASTM D 2487 as 
GW, GP, SW, and SP.  Cohesive materials shall include materials classified 
as GC, SC, ML, CL, MH, and CH.  Materials classified as GM and SM shall be 
identified as cohesionless only when the fines are nonplastic.

2.1.4   Rock

Rock shall consist of boulders measuring 1/2 cubic meter  or more and 
materials that cannot be removed without systematic drilling and blasting 
such as rock material in ledges, bedded deposits, unstratified masses and 
conglomerate deposits, and below ground concrete or masonry structures, 
exceeding 1/2 cubic meter  in volume, except that pavements shall not be 
considered as rock.

2.1.5   Unyielding Material

Unyielding material shall consist of rock and gravelly soils with stones 
greater than 75 millimeters  in any dimension or as defined by the pipe 
manufacturer, whichever is smaller.

2.1.6   Unstable Material

Unstable material shall consist of materials too wet to properly support 
the utility pipe, conduit, or appurtenant structure.

2.1.7   Select Granular Material

Select granular material shall consist of well-graded sand, gravel, crushed 
gravel, crushed stone or crushed slag composed of hard, tough and durable 
particles, and shall contain not more than 10 percent by weight of material 
passing a 0.075 mm  mesh sieve and no less than 95 percent by weight 
passing the 25 mm  sieve.  The maximum allowable aggregate size shall be 12 
millimeters,  or the maximum size recommended by the pipe manufacturer, 
whichever is smaller.
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2.1.8   Initial Backfill Material

Initial backfill shall consist of select granular material or satisfactory 
materials free from rocks 75 millimeters  or larger in any dimension or 
free from rocks of such size as recommended by the pipe manufacturer, 
whichever is smaller.  When the pipe is coated or wrapped for corrosion 
protection, the initial backfill material shall be free of stones larger 
than 75 millimeters  in any dimension or as recommended by the pipe 
manufacturer, whichever is smaller.

2.2   PLASTIC MARKING TAPE

Plastic marking tape shall be acid and alkali-resistant polyethylene film, 
152 mm (6 inches)  wide with minimum thickness of 0.102 mm (0.004 inch).   
Tape shall have a minimum strength of 12.1 MPa (1750 psi)  lengthwise and 
10.3 MPa (1500 psi)  crosswise.  The tape shall be manufactured with 
integral wires, foil backing or other means to enable detection by a metal 
detector when the tape is buried up to 1 meter  deep.  The tape shall be of 
a type specifically manufactured for marking and locating underground 
utilities.  The metallic core of the tape shall be encased in a protective 
jacket or provided with other means to protect it from corrosion.  Tape 
color shall be as specified in TABLE 1 and shall bear a continuous printed 
inscription describing the specific utility.

TABLE 1.  Tape Color

                Red:            Electric
            
                Orange:         Telephone, Telegraph, Television,
                                Police, and Fire Communications
              
                Green:          Sewer Systems

2.3   Detection Wire For Non-Metalic Piping

Detection wire shall be insulated single strand, solid copper with a 
minimum diameter of 12 AWG.

PART 3   EXECUTION

3.1   EXCAVATION

Excavation shall be performed to the lines and grades indicated.  Rock 
excavation shall include removal and disposition of material defined as 
rock in paragraph MATERIALS.  Earth excavation shall include removal and 
disposal of material not classified as rock excavation.  During excavation, 
material satisfactory for backfilling shall be stockpiled in an orderly 
manner at a distance from the banks of the trench equal to 1/2 the depth of 
the excavation, but in no instance closer than 600 mm.   Excavated material 
not required or not satisfactory for backfill shall be removed from the 
site .  Grading shall be done as may be necessary to prevent surface water 
from flowing into the excavation, and any water accumulating shall be 
removed to maintain the stability of the bottom and sides of the 
excavation.  Unauthorized overexcavation shall be backfilled in accordance 
with paragraph BACKFILLING AND COMPACTION at no additional cost to the 
Government.

3.1.1   Trench Excavation Requirements
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The trench shall be excavated as recommended by the manufacturer of the 
pipe to be installed.  Trench walls below the top of the pipe shall be 
sloped, or made vertical, and of such width as recommended in the 
manufacturer's installation manual.  Where no manufacturer's installation 
manual is available, trench walls shall be made vertical.  Trench walls 
more than 1.33 meters  high shall be shored, cut back to a stable slope, or 
provided with equivalent means of protection for employees who may be 
exposed to moving ground or cave in.  Vertical trench walls more than 1.33 
meters  high shall be shored.  Trench walls which are cut back shall be 
excavated to at least the angle of repose of the soil.  Special attention 
shall be given to slopes which may be adversely affected by weather or 
moisture content.  The trench width below the top of pipe shall not exceed 
600 mm (24 inches)  plus pipe outside diameter (O.D.) for pipes of less 
than 600 mm (24 inches)  inside diameter and shall not exceed 900 mm (36 
inches)  plus pipe outside diameter for sizes larger than 600 mm (24 inches)
  inside diameter.  Where recommended trench widths are exceeded, redesign, 
stronger pipe, or special installation procedures shall be utilized by the 
Contractor.  The cost of redesign, stronger pipe, or special installation 
procedures shall be borne by the Contractor without any additional cost to 
the Government.

3.1.1.1   Bottom Preparation

The bottoms of trenches shall be accurately graded to provide uniform 
bearing and support for the bottom quadrant of each section of the pipe.  
Bell holes shall be excavated to the necessary size at each joint or 
coupling to eliminate point bearing.  Stones of 75 millimeters  or greater 
in any dimension, or as recommended by the pipe manufacturer, whichever is 
smaller, shall be removed to avoid point bearing.

3.1.1.2   Removal of Unyielding Material

Where overdepth is not indicated and unyielding material is encountered in 
the bottom of the trench, such material shall be removed 100 millimeters  
below the required grade and replaced with suitable materials as provided 
in paragraph BACKFILLING AND COMPACTION.

3.1.1.3   Removal of Unstable Material

Where unstable material is encountered in the bottom of the trench, such 
material shall be removed to the depth directed and replaced to the proper 
grade with select granular material as provided in paragraph BACKFILLING 
AND COMPACTION.  When removal of unstable material is required due to the 
Contractor's fault or neglect in performing the work, the resulting 
material shall be excavated and replaced by the Contractor without 
additional cost to the Government.

3.1.1.4   Excavation for Appurtenances

Excavation for manholes, catch-basins, inlets, or similar structures shall 
be sufficient to leave at least 300 mm  clear between the outer structure 
surfaces and the face of the excavation or support members Rock shall be 
cleaned of loose debris and cut to a firm surface either level, stepped, or 
serrated, as shown or as directed.  Loose disintegrated rock and thin 
strata shall be removed.  Removal of unstable material shall be as 
specified above.  When concrete or masonry is to be placed in an excavated 
area, special care shall be taken not to disturb the bottom of the 
excavation.  Excavation to the final grade level shall not be made until 
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just before the concrete or masonry is to be placed.

3.1.1.5   Jacking, Boring, and Tunneling

Unless otherwise indicated, excavation shall be by open cut except that 
sections of a trench may be jacked, bored, or tunneled if, in the opinion 
of the Contracting Officer, the pipe, cable, or duct can be safely and 
properly installed and backfill can be properly compacted in such sections.

3.1.2   Stockpiles

Stockpiles of satisfactory  shall be placed and graded as specified.  
Stockpiles shall be kept in a neat and well drained condition, giving due 
consideration to drainage at all times.  The ground surface at stockpile 
locations shall be cleared, grubbed, and sealed by rubber-tired equipment, 
excavated satisfactory and unsatisfactory materials shall be separately 
stockpiled.  Stockpiles of satisfactory materials shall be protected from 
contamination which may destroy the quality and fitness of the stockpiled 
material.  If the Contractor fails to protect the stockpiles, and any 
material becomes unsatisfactory, such material shall be removed and 
replaced with satisfactory material from approved sources at no additional 
cost to the Government.  Locations of stockpiles of satisfactory materials 
shall be subject to prior approval of the Contracting Officer.

3.2   BACKFILLING AND COMPACTION

Backfill material shall consist of satisfactory material, select granular 
material, or initial backfill material as required.  Backfill shall be 
placed in layers not exceeding 150 mm  loose thickness for compaction by 
hand operated machine compactors, and 200 mm  loose thickness for other 
than hand operated machines, unless otherwise specified.  Each layer shall 
be compacted to at least 95 percent maximum density for cohesionless soils 
and 90 percent maximum density for cohesive soils, unless otherwise 
specified.

3.2.1   Trench Backfill

Trenches shall be backfilled to the grade shown.  The trench shall be 
backfilled to .66 meters  above the top of pipe prior to performing the 
required pressure tests.  The joints and couplings shall be left uncovered 
during the pressure test. 

3.2.1.1   Replacement of Unyielding Material

Unyielding material removed from the bottom of the trench shall be replaced 
with select granular material or initial backfill material.

3.2.1.2   Replacement of Unstable Material

Unstable material removed from the bottom of the trench or excavation shall 
be replaced with select granular material placed in layers not exceeding 
150 mm  loose thickness.

3.2.1.3   Bedding and Initial Backfill

 Initial backfill material shall be placed and compacted with approved 
tampers to a height of at least one foot above the utility pipe or conduit. 
 The backfill shall be brought up evenly on both sides of the pipe for the 
full length of the pipe.  Care shall be taken to ensure thorough compaction 

SECTION 02316a  Page 7



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

of the fill under the haunches of the pipe.

3.2.1.4   Final Backfill

The remainder of the trench, except for special materials for roadways, 
railroads and airfields, shall be filled with satisfactory material.  
Backfill material shall be placed and compacted as follows:

a.  Roadways, Railroads, and Airfields:  Backfill shall be placed up 
to the elevation at which the requirements in Section 02210 
GRADING control.  Water flooding or jetting methods of compaction 
will not be permitted.

b.  Sidewalks, Turfed or Seeded Areas and Miscellaneous Areas:  
Backfill shall be deposited in layers of a maximum of 300 mm  
loose thickness, and compacted to 90 percent maximum density for 
cohesive soils and 90 percent maximum density for cohesionless 
soils.  Compaction by water flooding or jetting will not be 
permitted.  This requirement shall also apply to all other areas 
not specifically designated above.

3.2.2   Backfill for Appurtenances

After the manhole, catchbasin, inlet, or similar structure has been 
constructed and the concrete has been allowed to cure for 7 days, backfill 
shall be placed in such a manner that the structure will not be damaged by 
the shock of falling earth.  The backfill material shall be deposited and 
compacted as specified for final backfill, and shall be brought up evenly 
on all sides of the structure to prevent eccentric loading and excessive 
stress.

3.3   SPECIAL REQUIREMENTS

Special requirements for both excavation and backfill relating to the 
specific utilities are as follows:

3.3.1   Plastic Marking Tape

Warning tapes shall be installed directly above the pipe, at a depth of 450 
 millimeters  below finished grade unless otherwise shown.

3.4   TESTING

Testing shall be the responsibility of the Contractor and shall be 
performed at no additional cost to the Government.

3.4.1   Testing Facilities

Tests shall be performed by an approved commercial testing laboratory or 
may be tested by facilities furnished by the Contractor.  No work requiring 
testing will be permitted until the facilities have been inspected and 
approved by the Contracting Officer.

3.4.2   Testing of Backfill Materials

Classification of backfill materials shall be determined in accordance with 
ASTM D 2487 and the moisture-density relations of soils shall be determined 
in accordance with ASTM D 1557.  A minimum of one soil classification and 
one moisture-density relation test shall be performed on each different 
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type of material used for bedding and backfill.

3.4.3   Field Density Tests

Tests shall be performed in sufficient numbers to ensure that the specified 
density is being obtained.  A minimum of one field density test per lift of 
backfill for every 50 meters  of installation shall be performed.  One 
moisture density relationship shall be determined for every 1500 cubic 
meters  of material used.  Field in-place density shall be determined in 
accordance with ASTM D 1556 ASTM D 2167 ASTM D 2922.  When ASTM D 2922 is 
used, the calibration curves shall be checked and adjusted using the sand 
cone method as described in paragraph Calibration of the ASTM publication.  
ASTM D 2922 results in a wet unit weight of soil and when using this 
method, ASTM D 3017 shall be used to determine the moisture content of the 
soil.  The calibration curves furnished with the moisture gauges shall be 
checked along with density calibration checks as described in ASTM D 3017.  
The calibration checks of both the density and moisture gauges shall be 
made at the beginning of a job, on each different type of material 
encountered, at intervals as directed by the Contracting Officer.  Copies 
of calibration curves, results of calibration tests, and field and 
laboratory density tests shall be furnished to the Contracting Officer.  
Trenches improperly compacted shall be reopened to the depth directed, then 
refilled and compacted to the density specified at no additional cost to 
the Government.

3.4.4   Displacement of Sewers

After other required tests have been performed and the trench backfill 
compacted to 0.6 meters  above the top of the pipe , the pipe shall be 
inspected to determine whether significant displacement has occurred.  This 
inspection shall be conducted in the presence of the Contracting Officer.  
Pipe sizes larger than 900 mm (36 inches)  shall be entered and examined, 
while smaller diameter pipe shall be inspected by shining a light or laser 
between manholes or manhole locations, or by the use of television cameras 
passed through the pipe.  If, in the judgement of the Contracting Officer, 
the interior of the pipe shows poor alignment or any other defects that 
would cause improper functioning of the system, the defects shall be 
remedied as directed at no additional cost to the Government.

    -- End of Section --
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SECTION 02372A

GEOMEMBRANE UNDER SLABS-ON-GRADE
08/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 638M (1998) Tensile Properties of Plastic 
(Metric)

ASTM D 1004 (1994a) Initial Tear Resistance of Plastic 
Film and Sheeting

ASTM D 1505 (1998) Density of Plastics by the 
Density-Gradient Technique

ASTM D 1603 (1994) Carbon Black in Olefin Plastics

ASTM D 3895 (1998) Method for Oxidative-Induction Time 
of Polyolefins by Differential Scanning 
Calorimetry

ASTM D 4218 (1996) Determination of Carbon Black 
Content in Polyethylene Compounds By the 
Muffle-Furnace Technique

ASTM D 4833 (1988; R 1996el) Index Puncture Resistance 
of Geotextiles, Geomembranes, and Related 
Products

ASTM D 5199 (1998) Measuring Nominal Thickness of 
Geotextiles and Geomembranes

ASTM D 5397 (1995) Evaluation of Stress Crack 
Resistance of Polyolefin Geomembranes 
Using Notched Constant Tensile Load Test

ASTM D 5596 (1994) Microscopic Evaluation of the 
Dispersion of Carbon Black in Polyolefin 
Geosynthetics

ASTM D 5721 (1995) Air-Oven Aging of Polyolefin 
Geomembranes

ASTM D 5885 (1997) Oxidative Induction Time of 
Polyolefin Geosynthetics by High-Pressure 
Differential Scanning Calorimetry
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GEOSYNTHETIC INSTITUTE (GSI)

GSI GRI GM-11 (1997) Accelerated Weathering of 
Geomembranes Using a Fluorescent UVA Device

 

1.2   STORAGE 

1.2.1   Storage

Temporary storage at the project site shall be on a level surface, free of 
sharp objects where water cannot accumulate.  The geomembrane shall be 
protected from puncture, abrasion, excessive heat or cold, material 
degradation, or other damaging circumstances.  Storage shall not result in 
crushing the core of roll goods or flattening of the rolls.  Rolls shall 
not be stored more than two high.  Palleted materials shall be stored on 
level surfaces and shall not be stacked on top of one another.  Damaged 
geomembrane shall be removed from the site and replaced with geomembrane 
that meets the specified requirements.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Raw Materials

Resin used in manufacturing geomembrane sheets shall be made of virgin 
uncontaminated ingredients.  No more than 10 percent regrind, reworked, or 
trim material in the form of chips or edge strips shall be used to 
manufacture the geomembrane sheets.  All regrind, reworked, or trim 
materials shall be from the same manufacturer and exactly the same 
formulation as the geomembrane sheet being produced.  No post consumer 
materials or water-soluble ingredients shall be used to produce the 
geomembrane.  For geomembranes with plasticizers, only primary plasticizers 
that are resistant to migration shall be used.  

2.1.2   Sheet Materials

Geomembrane sheets shall be unreinforced and manufactured as wide as 
possible.  Geomembrane sheets shall be uniform in color, thickness, and 
surface texture.  The sheets shall be free of and resistant to fungal or 
bacterial attack and free of cuts, abrasions, holes, blisters, contaminants 
and other imperfections.  Geomembrane sheets shall conform to the 
requirements listed in Table 1  for Manufacturing Quality Control (MQC).

TABLE 1.  0.5 mm SMOOTH LLDPE GEOMEMBRANE PROPERTIES

PROPERTY               TEST VALUE     MQC TESTING     TEST METHOD
                                      FREQUENCY
                                       (MIN.)
  ________             __________    ___________       ___________

Thickness             0.5 mm        per roll          ASTM D 5199
  (min ave)

Lowest individual     -10 percent   per roll          ASTM D 5199
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TABLE 1.  0.5 mm SMOOTH LLDPE GEOMEMBRANE PROPERTIES

PROPERTY               TEST VALUE     MQC TESTING     TEST METHOD
                                      FREQUENCY
                                       (MIN.)
  ________             __________    ___________       ___________

  of 10 values

Density (min)         0.939 g/cc    per 90,000 kg     ASTM D 1505

Tensile Properties                  per 9,000 kg      ASTM D 638M
  (1) (min ave)                                         Type IV

 -break stress        13 kN/m

  -break elong        800 percent

Tear Resistance       50 N          per 20,000 kg      ASTM D 1004
  (min ave)

Puncture              120 N         per 20,000 kg      ASTM D 4833
  Resistance
  (min ave)

Stress Crack          200 hr        per 90,000 kg      ASTM D 5397
Resistance (2)                                           (Appendix)

Carbon               2.0-3.0        per 20,000 kg      ASTM D 1603
  Black Content      percent                                 (3)

Carbon Black         Note (4)       per 20,000 kg      ASTM D 5596
  Dispersion

Oxidative                           per 90,000 kg
  Induction
  Time (OIT)
  (min ave) (5)
  -Std OIT           100 min                            ASTM D 3895
  or
  -High Pres OIT     400 min                            ASTM D 5885

Oven Aging at 85                     per year and       ASTM D 5721
  deg C (min ave)                    change in 
  (5), (6)                           formulation

  -Std OIT           35 percent                         ASTM D 3895
                     at 90 days
  or
  -High Pres OIT     60 percent                         ASTM D 5885
                     at 90 days

UV Resistance                         per year and      GSI GRI GM-11
  (min ave) (7)                       change in
                                      formulation

  -High Pres OIT    35 percent                          ASTM D 5885

SECTION 02372a  Page 4



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

Note (1):  Minimum average machine direction and minimum average cross 
machine direction values shall be based on 5 test specimens each direction. 
 Yield elongation is calculated using a gauge length of 33 mm.  Break 
elongation is calculated using a gauge length of 50 mm.

Note (2):  The yield stress used to calculate the applied load for test 
method ASTM D 5397 (Appendix), shall be the manufacturer's mean value.

Note (3):  Other methods such as ASTM D 4218 or microwave methods are 
acceptable if an appropriate correlation to ASTM D 1603 can be established.

Note (4):  Carbon black dispersion for 10 different views:
             - minimum 8 of 10 in Categories 1 or 2
             - all 10 in Categories 1,2, or 3

Note (5):  The manufacturer has the option to select either one of the OIT 
methods to evaluate the antioxidant content.

Note (6):  Evaluate samples at 30 and 60 days and compare with the 90 day 
response.

Note (7):  The condition of the test shall be a 20 hour UV cycle at 75 
degrees C  followed by a 4 hour condensation cycle at 60 degrees C  .

PART 3   EXECUTION

3.1   PREPARATION

3.1.1   Surface Preparation

Surface preparation shall be performed in accordance with 
SpecificationSection 02315: EXCAVATION, FILLING, AND BACKFILLING FOR 
BUILDINGS.  Rocks larger than 12 mm  in diameter and any other material 
which could damage the geomembrane shall be removed from the surface to be 
covered with the geomembrane.  

3.2   GEOMEMBRANE PLACEMENT

The procedures and equipment used shall not elongate, wrinkle, scratch, or 
otherwise damage the geomembrane or underlying subgrade.  Geomembrane 
damaged during installation shall be replaced or repaired, at the 
Contracting Officer's discretion.    

3.2.1   Wrinkles

The methods used to deploy and backfill over the geomembrane shall minimize 
wrinkles and tensile stresses in the geomembrane.  The geomembrane shall 
have adequate slack to prevent the creation of tensile stress.  The wrinkle 
height to width ratio for installed geomembrane shall not exceed 0.5.  In 
addition, geomembrane wrinkles shall not exceed 150 m  in height.  Wrinkles 
that do not meet the above criteria shall be cut out and repaired in 
accordance with the installer's approved QC manual.

3.3   SEAMS

SECTION 02372a  Page 5



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

3.3.1   Overlap Seams

Geomembrane panels shall be continuously overlapped a minimum of 150 mm.   

3.4   DEFECTS AND REPAIRS

3.4.1   Patches

Tears, holes, blisters and other defects shall be repaired with patches.  
Patches shall be made of the same geomembrane, and extend a minimum of 150 
mm  beyond the edge of defects.  

3.5   VISUAL INSPECTION AND EVALUATION

Immediately prior to covering, the geomembrane shall be visually inspected 
by the installer and Contracting Officer for defects, holes, or damage due 
to weather conditions or construction activities.  At the Contracting 
Officer's discretion, the surface of the geomembrane shall be brushed, 
blown, or washed by the installer if the amount of dust, mud, or foreign 
material inhibits inspection or functioning of the overlying material.  

3.6   PROTECTION AND BACKFILLING

The  geomembrane shall be covered with geotextile and capillary water 
barrier e within 14 calendar days of acceptance.  Geomembrane  shall be 
overlain with a geotextile prior to placement of capillary water barrier 
material.    Geotextile requirements are specified in Specification Section 
02373a: GEOTEXTILE. Capillary water barrier material is specified in 
Specification Section 02315: EXCAVATION, FILLING, AND BACKFILLING FOR 
BUILDINGS.  Wrinkles in the geomembrane shall be prevented from folding 
over during placement of cover materials.  

    -- End of Section --
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SECTION 02373A

GEOTEXTILE UNDER SLABS-ON-GRADE
02/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referred to in the text by basic   
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 4355 (1992) Deterioration of Geotextiles from 
Exposure to Ultraviolet Light and Water 
(Xenon-Arc Type Apparatus)

ASTM D 4491 (1999) Water Permeability of Geotextiles 
by Permittivity

ASTM D 4533 (1991; R 1996) Trapezoid Tearing Strength 
of Geotextiles

ASTM D 4632 (1991; R 1997) Grab Breaking Load and 
Elongation of Geotextiles

ASTM D 4751 (1999) Determining Apparent Opening Size 
of a Geotextile

ASTM D 4833 (1988; R 1996el) Index Puncture Resistance 
of Geotextiles, Geomembranes, and Related 
Products

ASTM D 4873 (1997) Identification, Storage, and 
Handling of Geosynthetic Rolls

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Manufacturing Quality Control Sampling and Testing; G-RE

  A minimum of 14 days prior to scheduled use, manufacturer's 
quality control manual including instructions for geotextile 

SECTION 02373a  Page 2



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

storage, handling, installation, seaming, and repair.

SD-07 Certificates

Geotextile; G-RE

  A minimum of 14 days prior to scheduled use, manufacturer's 
certificate of compliance stating that the geotextile meets the 
requirements of this section.  This submittal shall include copies 
of manufacturer's quality control test results.  

1.3   DELIVERY, STORAGE AND HANDLING

Delivery, storage, and handling of geotextile shall be in accordance with 
ASTM D 4873.

1.3.1   Delivery

 Rolls shall be packaged in an opaque, waterproof, protective plastic 
wrapping.  The plastic wrapping shall not be removed until deployment. If 
quality assurance samples are collected, rolls shall be immediately 
rewrapped with the plastic wrapping.  Geotextile or plastic wrapping 
damaged during storage or handling shall be repaired or replaced, as 
directed.  Each roll shall be labeled with the manufacturer's name, 
geotextile type, roll number, roll dimensions (length, width, gross 
weight), and date manufactured.

1.3.2   Storage

Geotextile rolls shall be protected from becoming saturated.  Rolls shall 
either be elevated off the ground or placed on a sacrificial sheet of 
plastic. The geotextile rolls shall also be protected from the following: 
construction equipment, ultraviolet radiation, chemicals, sparks and 
flames, temperatures in excess of 71 degrees C, and any other environmental 
condition that may damage the physical properties of the geotextile.

1.3.3   Handling

Geotextile rolls shall be handled and unloaded with load carrying straps, a 
fork lift with a stinger bar, or an axial bar assembly.  Rolls shall not be 
dragged along the ground, lifted by one end, or dropped to the ground.

PART 2   PRODUCTS

2.1   RAW MATERIALS

2.1.1   Geotextile

Geotextile shall be a nonwoven pervious sheet of polymeric material and 
shall consist of long-chain synthetic polymers composed of at least 95 
percent by weight polyolefins, polyesters, or polyamides.  Stabilizers 
and/or inhibitors shall be added to the base polymer, as needed, to make 
the filaments resistant to deterioration by ultraviolet light, oxidation, 
and heat exposure.  Regrind material, which consists of edge trimmings and 
other scraps that have never reached the consumer, may be used to produce 
the geotextile.  Post-consumer recycled material may also be used.  
Geotextile shall be formed into a network such that the filaments or yarns 
retain dimensional stability relative to each other, including the 
selvages.  Geotextiles shall meet the requirements specified in Table 1.  
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Where applicable, Table 1 property values represent minimum average roll 
values (MARV) in the weakest principal direction.  Values for AOS represent 
maximum average roll values.

TABLE 1. GEOTEXTILE PHYSICAL PROPERTIES

     PROPERTY               TEST VALUE                 TEST METHOD 

Elongation at              Greater Than                ASTM D 4632
Break, percent                 50

Apparent Opening                0.212                  ASTM D 4751
Size (mm)

Permittivity,                   0.5                    ASTM D 4491
sec-1

Puncture, N                   350                      ASTM D 4833

Grab                          900                      ASTM D 4632
Tensile, N

Trapezoidal                   350                      ASTM D 4533
Tear, N

Ultraviolet                    50                      ASTM D 4355
Stability 
(percent strength
retained at 
500 hours)

PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Placement

  Geotextile rolls which are damaged or contain imperfections shall be 
repaired or replaced as directed.  The geotextile shall be laid flat and 
smooth so that it is in direct contact with the geomembrane and subgrade.  
The geotextile shall also be free of tensile stresses, folds, and wrinkles. 
 

3.2   SEAMS

3.2.1   Overlap Seams

Geotextile panels shall be continuously overlapped a minimum of 300 mm.   
Where it is required that seams be oriented across the slope, the upper 
panel shall be lapped over the lower panel.

3.3   PROTECTION

The geotextile shall be protected during installation from clogging, tears, 
and other damage.  Damaged geotextile shall be repaired or replaced as 
directed.    The geotextile shall not be left uncovered for more than 14 
days during installation.
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3.4   REPAIRS

Geotextile damaged during installation shall be repaired by placing a patch 
of the same type of geotextile which extends a minimum of 300 mm  beyond 
the edge of the damage or defect.  Patches shall be continuously fastened 
using a sewn seam or other approved method.  The machine direction of the 
patch shall be aligned with the machine direction of the geotextile being 
repaired.  Geotextile which cannot be repaired shall be replaced.

3.5   PENETRATIONS

Engineered penetrations of the geotextile shall be constructed by methods 
recommended by the geotextile manufacturer.

3.6   COVERING

Geotextile shall not be covered with capillary water barrier material prior 
to approval by the Contracting Officer.     Capillary water barrier 
material requirements are described in Specification Section 02315: 
EXCAVATION, FILLING AND BACKFILLING FOR BUILDINGS.  Capillary water barrier 
material shall be placed in a manner that prevents material from entering 
the geotextile overlap zone, prevents tensile stress from being mobilized 
in the geotextile, and prevents wrinkles from folding over onto themselves. 
  No equipment shall be operated directly on top of the geotextile.   
Compaction and testing requirements for capillary water barrier material 
are described in Specification Section 02315: EXCAVATION, FILLING, and 
BACKFILLING FOR BUILDINGS.

    -- End of Section --
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SECTION 02468N

DRILLED FOUNDATION CAISSONS
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 36/A 36M (1996) Carbon Structural Steel

ASTM A 123 (1989; Rev. A) Zinc (Hot-Dip Galvanized) 
Coatings on Iron and Steel Products

ASTM A 615/A 615M (1996; Rev. A) Deformed and Plain 
Billet-Steel Bars for Concrete 
Reinforcement 

1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-02 Shop Drawings

Survey of caisson locations

SD-11 Closeout Submittals

Caisson records

Submit detailed records for each caisson as specified in paragraph 
entitled "Records."

1.3   DELIVERY AND STORAGE

Deliver casings and appurtenant equipment to the job site in an undamaged 
and ready to place condition.  Delivery of concrete shall be in accordance 
with requirements of Section 03300 CAST-IN-PLACE STRUCTURAL CONCRETE.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Concrete Work

Section 03300 CAST-IN-PLACE CONCRETE as modified herein:

2.1.1.1   Strength

Concrete strength shall be 27.5 Mpa at 28 days. Slump shall be from 100 to 
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150 mm.

2.1.1.2   Coarse Aggregate

Maximum size of coarse aggregate shall be 19 mm.

2.1.1.3   Reinforcing Steel

ASTM A 615/A 615M Grade 420.  

2.1.2   Casing Steel

ASTM A 36/A 36M.  Zinc coating of casing steel shall conform to ASTM A 123. 
 Casings shall have outside diameters not less than indicated shaft sizes. 

2.2   CAISSON DRILLING EQUIPMENT

Caisson drilling equipment shall have minimum torque capacity and downward 
force capacity suitable for the site conditions.

PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Excavation

Drill caissons to depths and dimensions shown.    Drilling of caisson shall 
not be within 6 m of concrete placed within last 3 days.  Clean bottoms of 
caissons of loose, soft, or disturbed materials and level.  Dispose of 
excavated material off Government property.  Excavations made below 
indicated depths, without specific direction by the Contracting Officer, 
shall be filled with concrete.  Where, in the opinion of the Contracting 
Officer, materials are encountered at the indicated depths that do not 
provide the required bearing capacity or would result in unsatisfactory 
construction, the excavation shall be extended as directed by the 
Contracting Officer and an adjustment in the contract requirements will be 
made.

3.1.2   Protection and Casings

In drilling caissons, protect surrounding soil and excavated walls against 
cave-ins, displacement of the surrounding earth, and retention of ground 
water by means of temporary steel casings, sheeting.  Casings shall not be 
driven within 6 m of concrete placed within last 3 days.  If Contracting 
Officer determines that the structural integrity of the caisson will be 
impaired, the casing shall be left in place and an adjustment in the 
contract requirements will be made.  Withdraw temporary steel casings, as 
concrete is placed, maintaining sufficient head of concrete within the 
casing to prevent extraneous material from falling in from the sides and 
mixing with the concrete.  Casings may be jerked upward a maximum of 102 mm 
to break the bottom seal but thereafter removed with a smooth, continuous 
motion.  All voids surrounding the casing shall be filled with concrete 
extruded from the bottom of the casing as it is being raised, with all free 
water surrounding the casing being forced to the surface ahead of the 
rising concrete.  Provide venting if necessary to ensure removal of water 
around the casing as the concrete level rises and the casing is being 
removed.

3.1.2.1   Cleaning Casings
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Clean inside of steel casings thoroughly and oil before reuse.

3.1.2.2   Temporary Casings

The temporary casing shall be in place from the caisson top to the ground 
surface until the concrete has set if the elevation of the top of the 
caisson is below the adjacent ground surface.

3.1.2.3   Casings with Soft Subbase

Continuously remove water that flows into the excavations and the 
excavation bottom prior to concrete placement.  The maximum permissible 
water depth will be 50 mm at the start of concrete placement.  If severe 
water conditions make it impossible or impractical to dewater the 
excavation, deepen the excavation to undisturbed material and place 
concrete using underwater tremie after water movement has stabilized.

3.1.3   Filling

Prior to placing concrete, inspect caisson excavation to ensure that 
deleterious material or detrimental conditions are not present in the 
excavation.  Concrete shall be placed within 3 hours after completing 
excavation.  Place concrete continuously by methods that ensure against 
segregation and dislodging of excavation sidewalls and completely fill the  
shaft.  Place concrete by pumping, tremie, or drop chutes.  For concrete 
placed by pumping or tremie, the discharge shall be kept a minimum of 914 mm
 below the fresh concrete surface during placement.

3.1.3.1   Keys for Placement in Lifts

Bring concrete to a true level surface inside the shaft and form a full 
width cross key or install dowels should it become necessary to interrupt 
placing concrete in any caisson.  Prior to placing additional concrete, 
clean surfaces of laitance and slush with one to one portland cement grout. 
The grout shall have a water cement ratio not exceeding that of the 
concrete.

3.1.3.2   Chute Placement

Place concrete in dry batter caissons with a drop chute extending within 
914 mm of the concrete surface in the excavation.

3.1.3.3   Concrete Vibration

Vibrate concrete for full height of caisson for caissons without permanent 
encasing.  For caisson, with permanent encasing, vibration not required.

3.1.4   Reinforcement

Install as indicated.  Insert securely in the caissons, in position and 
alignment, prior to concrete placement.

3.2   TOLERANCES

3.2.1   Alignment

Caissons out of center or plumb beyond the tolerance specified shall be 
corrected to comply with the tolerances and the Contractor shall bear any 
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cost of correction.  Method of correction shall be approved by the 
Contracting Officer.

3.2.2   Cross Sections of Shafts 

Shall not be less than design dimensions.

3.2.3   Top Location of Caissons

Install with top location deviating not more than 76 mm from centerline 
locations.

3.2.4   Vertical Caissons

Install plumb within a maximum of 38 mm for the first 3 m and 12.7 mm for 
each 3 m of additional depth.

3.2.5   The Center of the Caisson

Shall be established after construction is completed and the center marked 
by a suitable permanent mark.

3.3   RECORDS

Keep complete and accurate records of all caisson installations.  Include 
locations, shaft diameters,  top and bottom elevations,  casing dimensions, 
concrete strength, concrete volume, quantity of rock excavation, excavation 
condition, dates of excavation and concrete placement, bearing strata 
description, and subsurface water conditions.  Location shall be based on 
the survey of the registered surveys or engineer provided by the 
Contractor.  All records, including corrective measures, shall be tabulated.

       -- End of Section --
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SECTION 02530

SANITARY SEWERS
07/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 12 (2002) Installing Vitrified Clay Pipe Lines

ASTM C 150 (2002) Portland Cement

ASTM C 260 (2001) Air-Entraining Admixtures for 
Concrete

ASTM C 270 (2001a) Mortar for Unit Masonry

ASTM C 425 (2002) Compression Joints for Vitrified 
Clay Pipe and Fittings

ASTM C 443M (2001) Joints for Circular Concrete Sewer 
and Culvert Pipe, Using Rubber Gaskets 
(Metric)

ASTM C 700 (2002) Vitrified Clay Pipe, Extra 
Strength, Standard Strength, and Perforated

ASTM C 828 (2001) Low-Pressure Air Test of Vitrified 
Clay Pipe Lines

ASTM C 924M (1989; R 1998) Testing Concrete Pipe Sewer 
Liner by Low-Pressure Air Test Method 
(Metric)

ASTM C 94/C 94M (2000e2) Ready-Mixed Concrete

ASTM C 969M (2000) Infiltration and Exfiltration 
Acceptance Testing of Installed Precast 
Concrete Pipe Sewer Lines (Metric)

ASTM D 1784 (1999a) Rigid Poly(Vinyl Chloride) (PVC) 
Compounds and Chlorinated Poly(Vinyl 
Chloride) (CPVC) Compounds

ASTM D 1785 (1999) Poly(Vinyl Chloride)(PVC) Plastic 
Pipe, Schedules 40, 80, and 120

ASTM D 2235 (2001) Solvent Cement for 
Acrylonitrile-Butadiene-Styrene (ABS) 
Plastic Pipe and Fittings
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ASTM D 2241 (2000) Poly(Vinyl Chloride) (PVC) 
Pressure-Rated Pipe (SDR Series)

ASTM D 2321 (2000) Underground Installation of 
Thermoplastic Pipe for Sewers and Other 
Gravity-Flow Applications

ASTM D 2412 (1996a) Determination of External Loading 
Characteristics of Plastic Pipe by 
Parallel-Plate Loading

ASTM D 2464 (1999) Threaded Poly(Vinyl Chloride) (PVC) 
Plastic Pipe Fittings, Schedule 80

ASTM D 2466 (2001) Poly(Vinyl Chloride)(PVC) Plastic 
Pipe Fittings, Schedule 40

ASTM D 2467 (2001) Poly(Vinyl Chloride) (PVC) Plastic 
Pipe Fittings, Schedule 80

ASTM D 2680 (2001) Acrylonitrile-Butadiene-Styrene 
(ABS) and Poly(Vinyl Chloride) (PVC) 
Composite Sewer Piping

ASTM D 2751 (1996a) Acrylonitrile-Butadiene-Styrene 
(ABS) Sewer Pipe and Fittings

ASTM D 3034 (2000) Type PSM Poly(Vinyl Chloride) (PVC) 
Sewer Pipe and Fittings

ASTM D 3139 (1998) Joints for Plastic Pressure Pipes 
Using Flexible Elastomeric Seals

ASTM D 3212 (1996a) Joints for Drain and Sewer Plastic 
Pipes Using Flexible Elastomeric Seals

ASTM D 3350 (2002) Polyethylene Plastics Pipe and 
Fittings Materials

ASTM F 402 (1993; R 1999) Safe Handling of Solvent 
Cements, Primers, and Cleaners Used for 
Joining Thermoplastic Pipe and Fittings

ASTM F 477 (1999) Elastomeric Seals (Gaskets) for 
Joining Plastic Pipe

ASTM F 714 (2001) Polyethylene (PE) Plastic Pipe 
(SDR-PR) Based on Outside Diameter

ASTM F 894 (1998a) Polyethylene (PE) Large Diameter 
Profile Wall Sewer and Drain Pipe

ASTM F 949 (2001a) Poly(Vinyl Chloride) (PVC) 
Corrugated Sewer Pipe with a Smooth 
Interior and Fittings

AMERICAN WATER WORKS ASSOCIATION(AWWA)

SECTION 02531  Page 4



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

AWWA C104 (1995) Cement-Mortar Lining for 
Ductile-Iron Pipe and Fittings for Water

AWWA C110 (1998) Ductile-Iron and Gray-Iron 
Fittings, 3 In. Through 48 In. (76 mm 
through 1219 mm), for Water

AWWA C111 (2000) Rubber-Gasket Joints for 
Ductile-Iron Pressure Pipe and Fittings

AWWA C153 (2000) Ductile-Iron Compact Fittings for 
Water Service

AWWA C900 (1997) Polyvinyl Chloride (PVC) Pressure 
Pipe, and Fabricated Fittings, 4 In. 
Through 12 In. (100 mm Through 300 mm), 
for Water Distribution

ASME INTERNATIONAL (ASME)

ASME B1.20.1 (1983; R 2001) Pipe Threads, General 
Purpose, Inch

UNI-BELL PVC PIPE ASSOCIATION (UBPPA)

UBPPA UNI-B-6 (1990) Recommended Practice for the 
Low-Pressure Air Testing of Installed 
Sewer Pipe 

 
1.2   GENERAL REQUIREMENTS

The construction required herein shall include appurtenant structures and 
building sewers to points of connection with the building drains 1.5 m  
outside the building to which the sewer system is to be connected.  The 
Contractor shall replace damaged material and redo unacceptable work at no 
additional cost to the Government.  Excavation and backfilling is specified 
in Section 02316a EXCAVATION, TRENCHING, AND BACKFILLING FOR UTILITIES 
SYSTEMS.  Backfilling shall be accomplished after inspection by the 
Contracting Officer.    The Contractor shall have a copy of the 
manufacturer's instructions available at the construction site at all times 
and shall follow these instructions unless directed otherwise by the 
Contracting Officer.  Solvents, solvent compounds, lubricants, elastomeric 
gaskets, and any similar materials required to install the plastic pipe 
shall be stored in accordance with the manufacturer's recommendation and 
shall be discarded if the storage period exceeds the recommended shelf 
life.  Solvents in use shall be discarded when the recommended pot life is 
exceeded.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only or as 
otherwise designated.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.  The following shall be submitted in accordance with Section 
01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings
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Precast concrete manhole

Metal items

Frames, covers, and gratings

SD-03 Product Data

Pipeline materials including joints, fittings, and couplings

  Submit manufacturer's standard drawings or catalog cuts.

SD-07 Certificates

Portland Cement; 

  Certificates of compliance stating the type of cement used in 
manufacture of concrete pipe, fittings and precast manholes.

Joints; 

1.4   DELIVERY, STORAGE, AND HANDLING

1.4.1   Delivery and Storage

1.4.1.1   Piping

Inspect materials delivered to site for damage; store with minimum of 
handling.  Store materials on site in enclosures or under protective 
coverings.  Store plastic piping and jointing materials and rubber gaskets 
under cover out of direct sunlight.  Do not store materials directly on the 
ground.  Keep inside of pipes and fittings free of dirt and debris.

1.4.1.2   Metal Items

Check upon arrival; identify and segregate as to types, functions, and 
sizes.  Store off the ground in a manner affording easy accessibility and 
not causing excessive rusting or coating with grease or other objectionable 
materials.

1.4.2   Handling

Handle pipe, fittings, and other accessories in such manner as to ensure 
delivery to the trench in sound undamaged condition.  Take special care not 
to damage linings of pipe and fittings; if lining is damaged, make 
satisfactory repairs.  Carry, do not drag, pipe to trench.

PART 2   PRODUCTS

2.1   PIPELINE MATERIALS

Pipe shall conform to the respective specifications and other requirements 
specified below.

2.1.1   Clay Piping

2.1.1.1   Clay Pipe and Fittings

ASTM C 700, standard strength .
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2.1.1.2   Clay Piping Jointing Materials

ASTM C 425.

2.1.2   ABS Composite Plastic Piping

2.1.2.1   ABS Composite Plastic Pipe and Fittings

ASTM D 2680.

2.1.2.2   Jointing Materials for ABS Composite Plastic Piping

Solvent cement and primer shall conform to ASTM D 2680.

2.1.3   ABS Solid-Wall Plastic Piping

2.1.3.1   ABS Solid-Wall Plastic Pipe and Fittings

ASTM D 2751, SDR 35, with ends suitable for either solvent cement joints or 
elastomer joints.

2.1.3.2   ABS Solid-Wall Plastic Joints and Jointing Materials

Solvent cement for solvent cement joints shall conform to ASTM D 2235.  
Elastomeric joints shall conform to ASTM D 3212.  Gaskets for elastomeric 
joints shall conform to ASTM F 477.

2.1.4   PVC Plastic Gravity Sewer Piping

2.1.4.1   PVC Plastic Gravity Pipe and Fittings

ASTM D 3034, SDR 35, or ASTM F 949 with ends suitable for elastomeric 
gasket joints. 

2.1.4.2   PVC Plastic Gravity Joints and Jointing Material

Joints shall conform to ASTM D 3212.  Gaskets shall conform to ASTM F 477.

2.1.5   PVC Plastic Pressure Pipe and Associated Fittings

2.1.5.1   PVC Plastic Pressure Pipe and Fittings

a.  Pipe and Fittings Less Than 100 mm Diameter:  Pipe, couplings and 
fittings shall be manufactured of materials conforming to ASTM D 
1784, Class 12454B.

(1) Screw-Joint:  Pipe shall conform to dimensional requirements 
of ASTM D 1785, Schedule 80, with joints meeting requirements of 
1.03 Mpa working pressure, 1.38 Mpahydrostatic test pressure, 
unless otherwise shown or specified.  Fittings for threaded pipe 
shall conform to requirements of ASTM D 2464, threaded to conform 
to the requirements of ASME B1.20.1 for use with Schedule 80 pipe 
and fittings.  Pipe couplings when used, shall be tested as 
required by ASTM D 2464.

(2) Push-On Joint:  ASTM D 3139, with ASTM F 477 gaskets.  
Fittings for push-on joints shall be iron conforming to AWWA C110 
or AWWA C111.  Iron fittings and specials shall shall be 
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cement-mortar lined (standard thickness) in accordance with AWWA 
C104.

(3) Solvent Cement Joint:  Pipe shall conform to dimensional 
requirements of ASTM D 1785 or ASTM D 2241 with joints meeting the 
requirements of 1.03 Mpaworking pressure and 1.38 Mpa hydrostatic 
test pressure.  Fittings for solvent cement jointing shall conform 
to ASTM D 2466 or ASTM D 2467.

b.  Pipe and Fittings 100 mm Diameter to 300 mm:  Pipe shall conform 
to AWWA C900 and shall be plain end or gasket bell end, Pressure 
Class 150 (DR 18), with cast-iron-pipe-equivalent OD.  Fittings 
shall be gray-iron or ductile-iron conforming to AWWA C110 or AWWA 
C153 and shall have cement-mortar lining conforming to AWWA C104, 
standard thickness.  Fittings with push-on joint ends shall 
conform to the same requirements as fittings with mechanical-joint 
ends, except that bell design shall be modified, as approved, for 
push-on joint suitable for use with the PVC plastic pressure pipe 
specified in this paragraph.

2.1.5.2   PVC Plastic Pressure Joints and Jointing Material

Joints for pipe, 100 mm to 300 mmdiameter, shall be push-on joints as 
specified in ASTM D 3139. Joints between pipe and fittings shall be push-on 
joints as specified in ASTM D 3139 or shall be compression-type 
joints/mechanical-joints as respectively specified in ASTM D 3139 and AWWA 
C111.  Each joint connection shall be provided with an elastomeric gasket 
suitable for the bell or coupling with which it is to be used.  Gaskets for 
push-on joints for pipe shall conform to ASTM F 477.  Gaskets for push-on 
joints and compression-type joints/mechanical-joints for joint connections 
between pipe and fittings shall be as specified in AWWA C111, respectively, 
for push-on joints and mechanical-joints.

2.1.6   High Density Polyethylene Pipe

ASTM F 894, Class 63, size 450 mm (18 inch)  through 3000 mm (120 inch).   
ASTM F 714, size 100 mm (4 inch))  through 1200 mm (48 inch).   The 
polyethylene shall be certified by the resin producer as meeting the 
requirements of ASTM D 3350, cell Class 334433C.  The pipe stiffness shall 
be greater than or equal to 1170/D for cohesionless material pipe trench 
backfills.  Fittings for High Density Polyethylene Pipe:  ASTM F 894.  
Joints for high density polyethylene pipe:  Rubber gasket joints shall 
conform to ASTM C 443M .

2.2   CONCRETE MATERIALS

2.2.1   Cement Mortar

Cement mortar shall conform to ASTM C 270, Type M with Type II cement.

2.2.2   Portland Cement

Portland cement shall conform to ASTM C 150, Type II or V for concrete used 
in concrete pipe, concrete pipe fittings, and manholes and type optional 
with the Contractor for cement used in concrete cradle, concrete 
encasement, and thrust blocking.  Air-entraining admixture conforming to 
ASTM C 260 shall be used with Type V cement.  
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2.2.3   Portland Cement Concrete

Portland cement concrete shall conform to ASTM C 94/C 94M, compressive 
strength of 28 MPa  at 28 days, except for concrete cradle and encasement 
or concrete blocks for manholes.  Concrete used for cradle and encasement 
shall have a compressive strength of 17 MPa minimum at 28 days.  Concrete 
in place shall be protected from freezing and moisture loss for 7 days.
Text

2.3   MISCELLANEOUS MATERIALS

PART 3   EXECUTION

3.1   INSTALLATION OF PIPELINES AND APPURTENANT CONSTRUCTION

3.1.1   General Requirements for Installation of Pipelines

Apply except where specific exception is made in the following paragraphs 
entitled "Special Requirements."

3.1.1.1   Location

The work covered by this section shall terminate at a point approximately 
1.5 m from the building , unless otherwise indicated.  Where the location 
of the sewer is not clearly defined by dimensions on the drawings, do not 
lay sewer line closer horizontally than 3 m to a water main or service 
line.  Where sanitary sewer lines pass above water lines, encase sewer in 
concrete for a distance of 3 m on each side of the crossing, or substitute 
rubber-gasketed pressure pipe for the pipe being used for the same 
distance.  Where sanitary sewer lines pass below water lines, lay pipe so 
that no joint in the sewer line will be closer than 0.9 m, horizontal 
distance, to the water line.

b.  Installation of sanitary piping crossing a water line:

(1)  Normal conditions:  Lay sanitary piping crossing water lines 
to provide a separation of at least 450 mm between the top of the 
sanitary piping and the bottom of the water line whenever possible.

(2)  Unusual conditions:  When local conditions prevent a vertical 
separation described above, use the following construction:

(a)  Sanitary piping passing over or under water lines shall be 
constructed of AWWA-approved ductile iron water pipe, pressure 
tested in place without leakage prior to backfilling.

(b)  Sanitary piping passing over water lines shall, in addition, 
be protected by providing:

1.  A vertical separation of at least 450 mm between the bottom of 
the sanitary piping and the top of the water line.

2.  Adequate structural support for the sanitary piping to prevent 
excessive deflection of the joints and the settling on and 
breaking of the water line.

3.  That the length, minimum 6.1 m, of the sanitary piping be 
centered at the point of the crossing so that joints shall be 
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equidistant and as far as possible from the water line.

3.1.1.2   Earthwork

3.1.1.3   Pipe Laying and Jointing

Inspect each pipe and fitting before and after installation; replace those 
found defective and remove from site.  Provide proper facilities for 
lowering sections of pipe into trenches.  Lay nonpressure pipe with the 
bell  ends in the upgrade direction.  Adjust spigots in bells  to give a 
uniform space all around.  Blocking or wedging between bells and spigots  
will not be permitted.  Replace by one of the proper dimensions, pipe or 
fittings that do not allow sufficient space for installation of joint 
material.  At the end of each work day, close open ends of pipe temporarily 
with wood blocks or bulkheads.  Provide batterboards not more than 7.50 m 
apart in trenches for checking and ensuring that pipe invert elevations are 
as indicated.  Laser beam method may be used in lieu of batterboards for 
the same purpose.

Branch connections shall be made by use of regular fittings or solvent 
cemented saddles as approved.  Saddles for ABS and PVC composite pipe shall 
conform to Figure 2 of ASTM D 2680; saddles for ABS pipe shall comply with 
Table 3 of ASTM D 2751; and saddles for PVC pipe shall conform to Table 4 
of ASTM D 3034.

3.1.1.4   Connections to Existing Lines

Obtain approval from the Contracting Officer before making connection to 
existing line.  Conduct work so that there is minimum interruption of 
service on existing line.

3.1.2   Special Requirements

3.1.2.1   Installation of Clay Piping

Install pipe and fittings in accordance with paragraph entitled "General 
Requirements for Installation of Pipelines" of this section and with the 
requirements of ASTM C 12 for pipe laying.  Make joints with a compression 
joint material specified for clay pipe joints and assemble in accordance 
with the recommendations of the manufacturer of the pipe.

3.1.2.2   Installation of ABS Composite Plastic Piping

Install pipe and fittings in accordance with paragraph entitled "General 
Requirements for Installation of Pipelines" of this section and with the 
recommendations of the plastic pipe manufacturer.  Make joints with the 
primer and solvent cement specified for this joint and assemble in 
accordance with the recommendations of the pipe manufacturer.  Handle 
solvent cement in accordance with ASTM F 402.

3.1.2.3   Installation of ABS Solid-Wall Plastic Piping

Install pipe and fittings in accordance with paragraph entitled "General 
Requirements for Installation of Pipelines" of this section and with the 
recommendations of the plastic pipe manufacturer.  Make solvent cement 
joints with the solvent cement previously specified for this type joint.  
Make elastomeric joints with the gaskets specified for this type joint and 
assemble in accordance with the recommendations of the pipe manufacturer.  
Handle solvent cement in accordance with ASTM F 402.
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3.1.2.4   Installation of PVC Plastic Piping

Install pipe and fittings in accordance with paragraph entitled "General 
Requirements for Installation of Pipelines" of this section and with the 
requirements of ASTM D 2321 for laying and joining pipe and fittings.   
Make joints with the gaskets specified for joints with this piping and 
assemble in accordance with the requirements of ASTM D 2321 for assembly of 
joints.  Make joints to other pipe materials in accordance with the 
recommendations of the plastic pipe manufacturer.

3.1.3   Installations of Wye Branches

Cutting into piping for connections shall not be done except in special 
approved cases.  When the connecting pipe cannot be adequately supported on 
undisturbed earth or tamped backfill, the pipe shall be encased in concrete 
backfill or supported on a concrete cradle as directed.  Concrete required 
because of conditions resulting from faulty construction methods or 
negligence by the Contractor shall be installed at no additional cost to 
the Government.  The installation of wye branches in an existing sewer 
shall be made by a method which does not damage the integrity of the 
existing sewer.  One acceptable method consists of removing one pipe 
section, breaking off the upper half of the bell of the next lower section 
and half of the running bell of wye section.  After placing the new 
section, it shall be rotated so that the broken half of the bell will be at 
the bottom.  The two joints shall then be made with joint packing and 
cement mortar.

3.2   FIELD QUALITY CONTROL

3.2.1   Field Tests and Inspections

The Contracting Officer will conduct field inspections and witness field 
tests specified in this section.  The Contractor shall perform field tests 
and provide labor, equipment, and incidentals required for testing.  Be 
able to produce evidence, when required, that each item of work has been 
constructed in accordance with the drawings and specifications.

3.2.2   Tests for Nonpressure Lines

Check each straight run of pipeline for gross deficiencies by holding a 
light in a manhole; it shall show a practically full circle of light 
through the pipeline when viewed from the adjoining end of line.  When 
pressure piping is used in a nonpressure line for nonpressure use, test 
this piping as specified for nonpressure pipe.

3.2.2.1   Leakage Tests

Test lines for leakage by either infiltration tests or exfiltration tests, 
or by low-pressure air tests.  Prior to testing for leakage, backfill 
trench up to at least lower half of pipe.  When necessary to prevent 
pipeline movement during testing, place additional backfill around pipe 
sufficient to prevent movement, but leaving joints uncovered to permit 
inspection.  When leakage or pressure drop exceeds the allowable amount 
specified, make satisfactory correction and retest pipeline section in the 
same manner.  Correct visible leaks regardless of leakage test results.

a.  Infiltration tests and exfiltration tests:  Perform these tests 
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for sewer lines made of the specified materials, not only 
concrete, in accordance with ASTM C 969M.  Make calculations in 
accordance with the Appendix to ASTM C 969M.

b.  Low-pressure air tests:  Perform tests as follows:

(1)  Clay pipelines:  Test in accordance with ASTM C 828. 
Allowable pressure drop shall be as given in ASTM C 828. Make 
calculations in accordance with the Appendix to ASTM C 828.

(3)  Ductile-iron pipelines:  Test in accordance with the 
applicable requirements of ASTM C 924M.  Allowable pressure drop 
shall be as given in ASTM C 924M.  Make calculations in accordance 
with the Appendix to ASTM C 924M.

(4)  ABS composite plastic pipelines:  Test in accordance with the 
applicable requirements of UBPPA UNI-B-6.  Allowable pressure drop 
shall be as given in UBPPA UNI-B-6.  Make calculations in 
accordance with the Appendix to UBPPA UNI-B-6.

(5)  PVC plastic pipelines:  Test in accordance with UBPPA UNI-B-6. 
 Allowable pressure drop shall be as given in UBPPA UNI-B-6.  Make 
calculations in accordance with the Appendix to UBPPA UNI-B-6.

3.2.2.2   Deflection Testing

Perform a deflection test on entire length of installed plastic pipeline on 
completion of work adjacent to and over the pipeline, including leakage 
tests, backfilling, placement of fill, grading, paving, concreting, and any 
other superimposed loads determined in accordance with ASTM D 2412. 
Deflection of pipe in the installed pipeline under external loads shall not 
exceed 4.5 percent of the average inside diameter of pipe.  Determine 
whether the allowable deflection has been exceeded by use of a pull-through 
device or a deflection measuring device.

a.  Pull-through device:  This device shall be a spherical, 
spheroidal, or elliptical ball, a cylinder, or circular sections 
fused to a common shaft.  Circular sections shall be so spaced on 
the shaft that distance from external faces of front and back 
sections will equal or exceed diameter of the circular section.  
Pull-through device may also be of a design promulgated by the 
Uni-Bell Plastic Pipe Association, provided the device meets the 
applicable requirements specified in this paragraph, including 
those for diameter of the device, and that the mandrel has a 
minimum of 9 arms.  Ball, cylinder, or circular sections shall 
conform to the following:

(1)  A diameter, or minor diameter as applicable, of 95 percent of 
the average inside diameter of the pipe; tolerance of plus 0.5 
percent will be permitted.

(2)  Homogeneous material throughout, shall have a density greater 
than 1.0 as related to water at 4 degrees C, and shall have a 
surface Brinell hardness of not less than 150.

(3)  Center bored and through-bolted with a 6 mm minimum diameter 
steel shaft having a yield strength of not less than 483 MPa, with 
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eyes or loops at each end for attaching pulling cables.

(4)  Each eye or loop shall be suitably backed with a flange or 
heavy washer such that a pull exerted on opposite end of shaft 
will produce compression throughout remote end.

b.  Deflection measuring device:  Sensitive to 1.0 percent of the 
diameter of the pipe being tested and shall be accurate to 1.0 
percent of the indicated dimension.  Deflection measuring device 
shall be approved prior to use.

c.  Pull-through device procedure:  Pass the pull-through device 
through each run of pipe, either by pulling it through or flushing 
it through with water.  If the device fails to pass freely through 
a pipe run, replace pipe which has the excessive deflection and 
completely retest in same manner and under same conditions.

d.  Deflection measuring device procedure:  Measure deflections 
through each run of installed pipe.  If deflection readings in 
excess of 4.5 percent of average inside diameter of pipe are 
obtained, retest pipe by a run from the opposite direction.  If 
retest continues to show a deflection in excess of 4.5 percent of 
average inside diameter of pipe, replace pipe which has excessive 
deflection and completely retest in same manner and under same 
conditions.

       -- End of Section --
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SECTION 02560

(COLORADO) PAVEMENTS FOR SMALL PROJECTS
05/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

STATE DEPARTMENT OF HIGHWAYS, DIVISION OF HIGHWAYS, STATE OF 
COLORADO (CDOT)

CDOT  Standard Specifications for Road and 
Bridge Construction, 1999 Edition

   AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO) 

AASHTO T 180 (1997) Moisture-Density Relations of Soils 
Using a 4.54-kg (10-lb) Rammer and an 457 
mm (18-in) Drop

AASHTO T 193   (1999) The California Bearing Ratio

AASHTO TP53 (1998; Interim 1999) Determining Asphalt 
Content of Hot Mix Asphalt by the Ignition 
Method

   AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

ASTM A 185   (2001) Steel Welded Wire Fabric, Plain, 
for Concrete Reinforcement

ASTM C 31/C 31M (2000e1) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 39/C 39M (2001) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 88            (1999a) Soundness of Aggregates by Use of 
Sodium Sulfate or Magnesium Sulfate

ASTM C 136 (2001) Sieve Analysis of Fine and Coarse 
Aggregates

ASTM C 143/C 143M (2000) Slump of Hydraulic Cement Concrete

ASTM C 150   (2002) Portland Cement

ASTM C 192/C 192M (2000) Making and Curing Concrete Test 
Specimens in the Laboratory
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ASTM C 231 (1997e1) Air Content of Freshly Mixed 
Concrete by the Pressure Method

ASTM C 566 (1997) Total Evaporable Moisture Content 
of Aggregate by Drying

ASTM C 881   (1999) Epoxy-Resin-Base Bonding Systems 
for Concrete

ASTM D 946   (1982; R 1999) Penetration-Graded Asphalt 
Cement for Use in Pavement Construction

ASTM D 1461 (1985; R 2001) Moisture or Volatile 
Distillates in Bituminous Paving Mixtures

ASTM D 1557   (2000) Laboratory Compaction 
Characteristics of Soils Using Modified 
Effort (56,000 ft-lbf/ft (2,700 kN-m/m))

ASTM D 2041   (2000) Theoretical Maximum Specific 
Gravity and Density of Bituminous Paving 
Mixtures

ASTM D 2172 (1995) Quantitative Extraction of Bitumen 
from Bituminous Paving Mixtures

ASTM D 2726 (2000) Bulk Specific Gravity and Density 
of Non-Absorptive Compacted Bituminous 
Mixture

ASTM D 2950   (1991; R 1997) Density of Bituminous 
Concrete in Place by Nuclear Method

ASTM D 3405   (1997) Joint Sealants, Hot-Applied, for 
Concrete and Asphalt Pavements

ASTM D 3666 (2001) Minimum Requirements for Agencies 
Testing and Inspecting Road and Paving 
Materials

ASTM D 4125 (1994) Asphalt Content of Bituminous 
Mixtures by the Nuclear Method

ASTM D 4867/D 4867M (1996) Effect of Moisture on Asphalt 
Concrete Paving Mixtures

ASTM D 5444 (1998) Mechanical Size Analysis of 
Extracted Aggregate

ASTM D 5893   (1996)  Cold Applied, Single Component 
Chemically Curing Silicon Joint Sealant 
for Portland Cement Concrete Pavement

   
ASTM D 6307 (1998) Asphalt Content of Hot Mix Asphalt 

by Ignition Method

   CORPS OF ENGINEERS (COE) HAND BOOK FOR CONCRETE AND CEMENT

CRD-C 525   (1989) Corps of Engineers Test Method for 
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Evaluation of Hot-Applied Joint Sealants 
for Bubbling Due to Heating

ASPHALT INSTITUTE (AI)

AI MS-2 (1994) Mix Design Methods for Asphalt 
Concrete and Other Hot-Mix Types 

1.2   MEASUREMENT AND PAYMENT

Section "MEASUREMENTS AND PAYMENT" of the CDOT shall not apply.

1.3   MODIFICATION TO THE CDOT

Reference to "Engineer" and "Department" in the CDOT shall mean the 
Contracting Officer or Representative.

1.4   DEFINITIONS

For the purposes of this specification, the following definitions apply.

1.4.1   Degree of Compaction

Degree of compaction of aggregate base course, rigid pavement base course, 
and subbase course shall be expressed as a percentage of the maximum 
density obtained by the test procedure presented in either ASTM D 1557 or 
AASHTO T 180, Method D.  The maximum density shall be determined in 
accordance with ASTM D 1557 if the material gradation contains less than 30 
percent retained on the 19 mm sieve or AASHTO T 180 if the material 
gradation contains more than 30 percent retained on the 19 mm sieve.  In 
this specification, degree of compaction shall be a percentage of 
laboratory maximum density.

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a  designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Plant, Equipment, and Tools

Job Mix Formula; G-ED.

Proposed JMF.

Mixture Proportions; G-ED. 

The report of the Contractor's mixture proportioning studies showing the 
proportions of all ingredients and supporting information on aggregate and 
other materials that will be used in the manufacture of concrete, at least 
14 days prior to commencing concrete placing operations.

SD-06 Test Reports

Initial Tests; G-RE.
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Certified copies of test results for approval not less than 20 days before 
material is required for the work.

Contractor Quality Control; G-RE.

The Contractor shall submit all QC test results to the Contracting Officer 
on a daily basis as the tests are performed.

Acceptability of Work; G-RE.

The Contractor shall submit all test results to the Contracting Officer on 
a daily basis as the tests are performed.

SD-07 Certificates

Asphalt Cement Binder; G-RE.

Copies of certified test data.

Bituminous Tack and Prime Coat; G-RE.

Copies of certified test data.

SD-08 Manufacturer's Instructions

Manufacturer's Recommendations; G-RE

Where installation procedures, or any part thereof, are required to be in 
accordance with the manufacturer's recommendations, printed copies of these 
recommendations, 20 days prior to use on the project.  Installation of the 
material will not be allowed until the recommendations are received.   
Failure to furnish these recommendations can be cause for rejection of the 
material.

1.6   SAMPLING AND TESTING

Sampling and testing shall be the responsibility of the Contractor.  
Sampling and testing shall be performed by a testing laboratory approved in 
accordance with Section 01451A CONTRACTOR QUALITY CONTROL.  Work requiring 
testing will not be permitted until the testing laboratory has been 
inspected and approved.  The materials shall be tested to establish 
compliance with the specified requirements; testing shall be performed at 
the specified frequency.  The Contracting Officer may specify the time and 
location of the tests.

1.7   APPROVAL OF MATERIAL

The source of the material for aggregate base course, subbase course, and 
rigid pavement base course shall be selected 30 days prior to the time the 
material will be required in the work.  Tentative approval of material will 
be based on initial test results.  Final approval of the materials will be 
based on sieve analysis, liquid limit, and plasticity index tests performed 
on samples taken from the completed and fully compacted base and subbase 
course.

1.8   WEATHER LIMITATIONS

1.8.1   Hot-Mix Asphalt Pavement
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The hot-mix asphalt pavement shall not be placed upon a wet surface or when 
the surface temperature of the underlying course is less than specified in 
Table 1.  The temperature requirements may be waived by the Contracting 
Officer, if requested; however, all other requirements, including 
compaction, shall be met.

Table 1.  Surface Temperature Limitations of Underlying Course

               Mat Thickness, mm                        Degrees C

                 75 or greater                              4

                 Less than 75                               7

1.8.2   Bituminous Prime and Tack Coat

Bituminous coat shall be applied only when the surface to receive the 
bituminous coat is dry.  Bituminous coat shall be applied only when the 
atmospheric temperature in the shade is 10 degrees C or above and when the 
temperature has not been below 2 degrees C for the 12 hours prior to 
application.

1.8.3   Portland Cement Concrete Pavement

Limitations on the placing of concrete shall conform to Section 412.09, 
"Limitations of Placing Concrete" of the CDOT.

1.8.4   Base Course, Subbase Course

Construction of aggregate base course, subbase course, and rigid pavement 
base course shall be done when the atmospheric temperature is above 2 
degrees C.  When the temperature falls below 2 degrees C, the Contractor 
shall protect all completed areas by approved methods against detrimental 
effects of freezing.  Completed areas damaged by freezing, rainfall, or 
other weather conditions shall be corrected to meet specified requirements.

1.9   PLANT, EQUIPMENT, AND TOOLS

All plant, equipment, and tools used in the performance of the work shall 
be subject to approval before the work is started and shall be maintained 
in satisfactory working condition at all times.  The equipment shall be 
adequate and shall have the capability of producing pavements meeting the 
requirements as set forth herein.

PART 2   PRODUCTS

2.1   HOT-MIX ASPHALT PAVEMENT

Bituminous wearing course shall conform to the requirements specified in 
the CDOT, Section 401, "PLANT MIX PAVEMENTS- GENERAL, and Section 403, "HOT 
BITUMINOUS PAVEMENT", except as modified herein.  The aggregate shall be 
Grading SX.  Coarse aggregate shall meet the following additional 
requirements:  Percentage of loss shall not exceed 18 after 5 cycles when 
performed in accordance with ASTM C 88, using magnesium sulfate.  The 
Contractor shall develop the mix design.  The laboratory used to develop 
the job mix formula (JMF) shall meet the requirements of ASTM D 3666.  A 
certification signed by the manager of the laboratory stating that it meets 
these requirements or clearly listing all deficiencies shall be submitted 
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to the Contracting Officer prior to the start of construction.  The asphalt 
mix shall be dense-graded and composed of a mixture of well-graded 
aggregate, mineral filler if required, and asphalt material.  The hot-mix 
asphalt shall be designed using Marshall method of mix design contained in 
AI MS-2 and the criteria shown in Table 3.  If the Tensile Strength Ratio 
(TSR) of the composite mixture, as determined by ASTM D 4867/D 4867M is 
less than 75, the aggregates shall be rejected or the asphalt mixture 
treated with an approved anti-stripping agent.  The amount of 
anti-stripping agent added shall be sufficient to produce a TSR of not less 
than 75.  If an antistrip agent is required, it shall be provided by the 
Contractor at no additional cost.  The hot-mix asphalt pavement shall not 
contain more than 15 percent reclaimed asphalt pavement.

2.1.1   JMF Requirements

The job mix formula shall be submitted in writing by the Contractor for 
approval at least 14 days prior to the start of the test section and shall 
include as a minimum:

     a.  Percent passing each sieve size.

     b.  Percent of asphalt cement.

     c.  Percent of each aggregate and mineral filler to be used.

     d.  Asphalt viscosity grade or performance grade.

     e.  Number of blows of hammer per side of molded specimen.

     f.  Laboratory mixing temperature.

     g.  Lab compaction temperature.

     h.  Temperature-viscosity relationship of the asphalt cement.

     i.  Plot of the combined gradation on the 0.45 power gradation chart, 
stating the nominal maximum size.

     j.  Graphical plots of stability, flow, air voids, voids in the 
mineral aggregate, and unit weight versus asphalt content as shown in AI 
MS-2.

     k.  Specific gravity and absorption of each aggregate.

     l.  Percent natural sand.

     m.  Percent particles with 2 or more fractured faces (in coarse 
aggregate).

     n.  Fine aggregate angularity.

     o.  Percent flat or elongated particles (in coarse aggregate).

     p.  Tensile Strength Ratio(TSR).

     q.  Antistrip agent (if required) and amount.

     r.  List of all modifiers and amount.
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     s.  Percentage and properties (asphalt content, binder properties, and 
aggregate properties) of reclaimed asphalt pavement (RAP) if RAP is used.

Table 2.  Marshall Design Criteria

        Test Property          75 Blow Mix            50 Blow Mix

     Stability, newtons
     minimum                      *8000                  *4450

     Flow, 0.25 mm                 8-16                   8-18

     Air voids, percent            3-5                    3-5

     Percent Voids in
     mineral aggregate (VMA),
     (minimum)                 
         Grading S                 13.0                  13.0
         Grading SX                14.0                  14.0

     TSR, minimum percent           75                     75

* This is a minimum requirement.  The average during construction shall be 
significantly higher than this number to ensure compliance with the 
specifications.
** Calculate VMA in accordance with AI MS-2, based on ASTM D 2726 bulk 
specific gravity for the aggregate.

2.1.2   Adjustments to Field JMF

The Laboratory JMF for each mixture shall be in effect until a new formula 
is approved in writing by the Contracting Officer.  Should a change in 
sources of any materials be made, a new laboratory jmf design shall be 
performed and a new JMF approved before the new material is used.

2.1.3   Asphalt Cement Binder

Asphalt cement shall conform to the requirements specified in Section 702, 
"Bituminous Materials" of the CDOT.  Asphalt cement binder shall be either 
viscosity grade AC-10 or Performance Grade (PG) 58-28 or ASTM D 946 
penetration grade 85-100.  Test data indicating grade certification shall 
be provided by the supplier at the time of delivery of each load to the mix 
plant.  Copies of these certifications shall be submitted to the 
Contracting Officer.  The supplier is defined as the last source of any 
modification to the binder.

2.2   BITUMINOUS TACK AND PRIME COAT

Test data indicating grade certification shall be provided by the supplier. 
 Copies of these certifications shall be submitted to the Contracting 
Officer.

2.2.1   Bituminous Prime Coat

Bituminous prime coat shall conform to the requirements specified in 
Section 407, Prime Coat, Tack Coat, and Rejuvenating Agent", and Section 
702, "BITUMINOUS MATERIALS", of the CDOT.  Bituminous materials shall be 
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liquid asphalt, designation MC-30, or MC-70 at the Contractor's option, 
except that only MC-30 shall be used on dense graded base courses if MC-70 
does not adequately penetrate the base course material.  In lieu of 
cut-back asphalt, the Contractor may use cationic emulsified asphalt, 
designation CSS-l or CSS-lh.

2.2.2   Bituminous Tack Coat

Bituminous tack coat shall conform to the requirements specified in Section 
407, "Prime Coat, Tack Coat, and Rejuvenating Agent" of the CDOT.  
Bituminous material shall be emulsified asphalt designation SS-1 or SS-1h, 
or cationic emulsified asphalt designation CSS-1 or CSS-1h.

2.3   PORTLAND CEMENT CONCRETE PAVEMENT

2.3.1   Portland Cement Concrete

Portland cement concrete shall conform to the requirements specified in 
Section 412, "Portland Cement Concrete Pavement", and Section 601 
"Structural Concrete" of the CDOT.  Proportioning and required 28-day field 
compressive strength of the mix shall conform to the requirements of Class 
"P" concrete, except that the required 28-day field compressive strength 
strength shall be 35 MPa. The coarse aggregate shall have a maximum nominal 
size of 38 mm.  The maximum allowable slump of the concrete shall be 75 mm
for pavement constructed with fixed forms.  For slipformed pavement, the 
maximum allowable slump shall be 30 mm .  The water-cement ratio shall not 
exceed 0.45.  The air content of the concrete by volume shall be maintained 
by the Contractor at 6.0 percent plus or minus 1.0 percent.  The Contractor 
shall submit design mixture proportions, laboratory trial mix, aggregate 
data, and 28-day compressive strength test results in accordance with 
Section 601.05, "Proportioning" of the CDOT.

2.3.2   Welded Steel Wire Fabric

Welded steel wire fabric shall conform to ASTM A 185.

2.3.3   Dowels Bars and Tie Bars

Dowel bars and tie bars shall conform to Section 709.03 "Dowel Bars and Tie 
Bars" of the CDOT.

2.3.4   Epoxy Resin

Epoxy resin materials for embedding dowels shall be two-component materials 
conforming to the requirements of ASTM C 881, Type IV, Grade 3.  Class 
shall be appropriate for each application temperature to be encountered.

2.4   CONCRETE SIDEWALK AND CURB AND GUTTER

2.4.1   General

Portland cement concrete shall conform to Section 601, "STRUCTURAL 
CONCRETE", of the CDOT, except as modified herein.  Concrete shall be Class 
B or D.  Coarse aggregate shall meet Number 57 or 67 gradation.  The 
portland cement shall be Type I or II, and meet the optional chemical 
requirements for low alkali when tested in accordance with ASTM C 150.

2.4.2   Sidewalks
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Portland cement concrete sidewalk shall conform to the requirements as 
specified in Section 608, "SIDEWALKS AND BIKEWAYS" of the CDOT.

2.4.3   Curb and Gutter

Portland cement concrete curb and gutter shall conform to the requirements 
as specified in Section 609, "CURB AND GUTTER", of the CDOT.

2.5   CURING MATERIALS

Curing materials for portland cement concrete pavement and sidewalk shall 
conform to Section 711.01 "Curing Materials" of the CDOT.  Liquid 
membrane-forming compound shall be white pigmented type 2.

2.6   JOINT FILLER, BACKER ROD AND SEALANT

Preformed expansion joint filler and backer rod shall conform to Section 
705.01,  "Joint Fillers"  of the CDOT.  Cold-applied silicone joint sealant 
shall conform to ASTM D 5893.  Cold-applied silicone sealant for sidewalks 
shall be gray or stone in color.  Hot-applied joint sealant shall conform 
to ASTM D 3405 and CRD-C 525.

2.7   AGGREGATE BASE COURSE (ABC)

Aggregate base course aggregate shall conform to the requirements specified 
in Section 304, "AGGREGATE BASE COURSE" and Section 703.03 "AGGREGATE FOR 
BASES", of the CDOT, except as modified herein.  Aggregate base course 
shall be CDOT Class 4 except as otherwise specified herein.  The portion 
retained on the 4.75 mm sieve shall be known as coarse aggregate; that 
portion passing the 4.75 mm sieve shall be known as fine aggregate.  
Aggregates shall be angular particles of uniform density. Coarse aggregate 
shall be crushed gravel, crushed stone, crushed recycled concrete, or 
crushed slag.  Fine aggregate shall consist of screenings, angular sand, 
crushed recycled concrete fines, or other finely divided mineral matter 
processed or naturally combined with the coarse aggregate.  The amount of 
flat and elongated particles shall not exceed 30 percent.  A flat particle 
is one having a ratio of width to thickness greater than 3; an elongated 
particle is one having a ratio of length to width greater than 3.  In the 
portion retained on each sieve specified, the crushed aggregates shall 
contain at least 50 percent by weight of crushed pieces having two or more 
freshly fractured faces with the area of each face being at least equal to 
75 percent of the smallest midsectional area of the piece.  When two 
fractures are contiguous, the angle between planes of the fractures must be 
at least 30 degrees in order to count as two fractured faces.  Crushed 
gravel shall be manufactured from gravel particles 50 percent of which, by 
weight, are retained on the maximum size sieve.  The percentage of loss 
shall not exceed 18 after 5 cycles when performed in accordance with ASTM C 
88, using magnesium sulfate.  The portion of the material passing the 0.425 
mm sieve shall have liquid limit not greater than 25 and a plasticity index 
not greater than 5.  When tested for gradation, the percentage passing the 
0.075 mm sieve shall not exceed 10 percent and the 0.02 mm sieve shall not 
exceed 3.0 percent.

2.8   RIGID PAVEMENT BASE COURSE

Rigid pavement base course aggregate shall conform to the requirements 
specified in Section 304, "AGGREGATE BASE COURSE" and Section 703.03 
"AGGREGATE FOR BASES", of the CDOT, except as modified herein.  Rigid 
pavement base course shall be CDOT Class 5 except as otherwise specified 
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herein.  The aggregate shall meet the following additional properties; the 
aggregate shall be a crushed quarry rock, crushed gravel, crushed 
screenings, sand or a combination thereof.  The percentage of loss shall 
not exceed 18 after 5 cycles when performed in accordance with ASTM C 88, 
using magnesium sulfate.  The portion of the material passing the 0.425 mm 
sieve shall have liquid limit not greater than 25 and a plasticity index 
not greater than 5.  When tested for gradation, the percentage passing the 
0.075 mm sieve shall be between 9 percent and 15 percent.  The 0.02 mm 
sieve shall not exceed 6.0 percent.  

2.9   SUBBASE COURSE

Subbase course aggregate shall conform to the requirements specified in 
Section 304, "AGGREGATE BASE COURSE" and Section 703.03 "AGGREGATE FOR 
BASES", of the CDOT, except as modified herein.  Subbase courses shall be 
CDOT Class 5 except as otherwise specified herein.  The aggregate shall 
meet the following additional properties; the aggregate shall be a crushed 
quarry rock, crushed gravel, crushed screenings, sand or a combination 
thereof.  The subbase course shall have a minimum California Bearing Ratio 
(CBR) of 50.  The CBR shall be determined in accordance with AASHTO T 193.  
The percentage of loss shall not exceed 18 after 5 cycles when performed in 
accordance with ASTM C 88, using magnesium sulfate.  The portion of the 
material passing the 0.425 mm sieve shall have liquid limit not greater 
than 25 and a plasticity index not greater than 5.  When tested for 
gradation, the percentage passing the 0.075 mm sieve shall be between 9 
percent and 15 percent.  The 0.02 mm sieve shall not exceed 6.0 percent.

2.10   INITIAL TESTS

One of each of the following tests shall be performed on the proposed 
aggregate base course, rigid pavement base course, subbase course material 
prior to commencing construction to demonstrate that the proposed material 
meets all specified requirements when furnished.  If materials from more 
than one source are going to be utilized, this testing shall be completed 
for each source.

     a.  Sieve Analysis including 0.02 mm size material.

     b.  Liquid limit and plasticity index.

     c.  Moisture-density relationship.

     d.  Wear.

     e.  Soundness.

PART 3   EXECUTION

3.1   PAVEMENT REMOVAL

Where p.c. concrete and bituminous pavement is to be removed at the 
locations shown on the drawings, the pavement shall be sawed with a 
pre-approved concrete saw so as to leave a straight true edge.  P.C. 
concrete pavement removal shall be accomplished by a full depth double 
sawcut.  The initial sawcut shall be located in the pavement area to be 
removed and shall be 450 mm from the final sawcut.  The pavement material 
and existing base course shall be removed in a manner that will not damage 
the adjacent in-place pavement to remain .  The Contractor must demonstrate 
that his method of removal will not damage adjacent concrete pavement 
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slabs.  Any slab found by the Contracting Officer to be damaged by the 
Contractor's removal methods shall be fully removed and replaced at no cost 
to the Government.  Pavement material from the removal area shall be 
disposed of outside the limits of Government controlled land at the 
Contractor's expense .

3.2   HOT-MIX ASPHALT PAVEMENT

Hot-mix asphalt pavement wearing course shall be constructed to the 
requirements specified in the CDOT, Section 401, "PLANT MIX 
PAVEMENTS-GENERAL" and Section 403, "HOT BITUMINOUS PAVEMENT", except as 
modified herein.  

3.2.1   Contractor Quality Control

A standard lot for all requirements will be equal to 8 hours of production.

3.2.1.1   Asphalt Content

A minimum of two tests to determine asphalt content will be performed per 
lot by one of the following methods: the extraction method in accordance 
with ASTM D 2172, Method A or B, the ignition method in accordance with the 
AASHTO TP53or ASTM D 6307, or the nuclear method in accordance with ASTM D 
4125, provided the nuclear gauge is calibrated for the specific mix being 
used.  For the extraction method, the weight of ash, as described in ASTM D 
2172, shall be determined as part of the first extraction test performed at 
the beginning of plant production; and as part of every tenth extraction 
test performed thereafter, for the duration of plant production.  The last 
weight of ash value obtained shall be used in the calculation of the 
asphalt content for the mixture.

3.2.1.2   Gradation

Aggregate gradations shall be determined a minimum of twice per lot from 
mechanical analysis of recovered aggregate in accordance with ASTM D 5444.  
When asphalt content is determined by the nuclear method, aggregate 
gradation shall be determined from hot bin samples on batch plants, or from 
the cold feed on drum mix plants.  For batch plants, aggregates shall be 
tested in accordance with ASTM C 136 using actual batch weights to 
determine the combined aggregate gradation of the mixture.

3.2.1.3   Temperatures

Temperatures shall be checked at least four times per lot, at necessary 
locations, to determine the temperature at the dryer, the asphalt cement in 
the storage tank, the asphalt mixture at the plant, and the asphalt mixture 
at the job site.

3.2.1.4   Aggregate Moisture

The moisture content of aggregate used for production shall be determined a 
minimum of once per lot in accordance with ASTM C 566.

3.2.1.5   Moisture Content of Mixture

The moisture content of the mixture shall be determined at least once per 
lot in accordance with ASTM D 1461 or an approved alternate procedure.

3.2.1.6   Laboratory Air Voids, Marshall Stability and Flow
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Mixture samples shall be taken at least four times per lot and compacted 
into specimens, using 50 blows per side with the Marshall hammer.  After 
compaction, the laboratory air voids of each specimen shall be determined, 
as well as the Marshall stability and flow.

3.2.2   Acceptability of Work

The pavement will be accepted on the basis of tests made by the the 
Contractor or its suppliers, as specified herein.  The Government may, at 
its discretion, make check tests to validate the results of the 
Contractor's testing.

3.2.2.1   Sampling Pavements

Samples of the finished pavement, shall be obtained by the Contractor.  The 
location of the samples shall be as directed and the cores shall be at 
least 100 mm in diameter.  The samples shall be tested by the Contractor to 
determine conformance to density.  Specimens shall be tested in accordance 
with the requirements of ASTM D 2726.  Three samples shall be taken and 
tested for each 680 metric tons or less of bituminous mixture placed each 
day.  A minimum of one core shall be obtained from the longitudinal joint.  
The Contractor shall fill all cores holes with new material and shall meet 
the requirements as described herein.

3.2.2.2   Laboratory Air Voids

Laboratory air voids will be calculated by determining the Marshall density 
of each laboratory compacted specimen using ASTM D 2726 and determining the 
theoretical maximum density of every other sublot sample using ASTM D 2041. 
 Laboratory air void calculations for each sublot will use the latest 
theoretical maximum density values obtained, either for that sublot or the 
previous sublot.  The mean absolute deviation of the four laboratory air 
void contents (one from each sublot) from the JMF air void content will be 
evaluated.  The mean absolute deviation shall be less than 1.00.  All 
laboratory air void tests will be completed and reported within 24 hours 
after completion of construction of each lot.

3.2.2.3   In-place Density

Density of the compacted mixture of the bituminous wearing course shall be 
between 97 and 100 percent (joint density 95 to 100 percent) of the maximum 
laboratory compacted density.  The maximum laboratory compacted specimens 
shall be determined from the same mixture taken from the plant in 
accordance with ASTM D 2041.  Densities of the in-place compacted mixture 
may be determined by the nuclear method in accordance with ASTM D 2950 for 
Contractor quality control purposes.  In any event, the basis of acceptance 
for density shall be determined from the specific gravity method.

3.2.2.4   Surface Smoothness

After the final rolling, but not later than 24 hours after placement, the 
surface of the pavement in each entire lot shall be tested by the 
Contractor in such a manner as to reveal all surface irregularities 
exceeding the tolerances specified below.  If any pavement areas are 
ground, these areas shall be retested immediately after grinding.  All 
testing shall be performed in the presence of the Contracting Officer.  
Detailed notes of the results of the testing shall be kept and a copy 
furnished to the Government immediately after each day's testing.  The 
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entire area of the pavement shall be tested in both a longitudinal and a 
transverse direction on parallel lines.  The transverse lines shall be 8 m 
or less apart, as directed.  The longitudinal lines shall be at the 
centerline of each paving lane for lines less than 6 m and at the third 
points for lanes 6 m or greater.  Other areas having obvious deviations 
shall also be tested.  Longitudinal testing lines shall be continuous 
across all joints.  Where drawings show required deviations from a plane 
surface (crowns, drainage inlets, etc.), the surface shall be finished to 
meet the approval of the Contracting Officer.  The straightedge shall be 
held in contact with the surface and moved ahead one-half the length of the 
straightedge for each successive measurement.  The amount of surface 
irregularity shall be determined by placing the freestanding (unleveled) 
straightedge on the pavement surface and allowing it to rest upon the two 
highest spots covered by its length, and measuring the maximum gap between 
the straightedge and the pavement surface in the area between these two 
high points.  The finished surfaces of the pavements shall have no abrupt 
change of 5 mm or more, and all pavements shall be within the tolerances 
specified in Table 3 when checked with an approved 3 m straightedge.

 
Table 3.  Straightedge Surface Smoothness--Pavements

  Pavement Category          Direction of Testing     Tolerance, mm
  -----------------          --------------------     -------------

   All                           Longitudinal             5
   paved areas                   Transverse               5

3.3   BITUMINOUS TACK AND PRIME COAT

Except as otherwise specified herein, application of bituminous tack and 
prime coat shall be in accordance with Section 407, PRIME COAT, TACK COAT,  
AND REJUVENATING AGENT" of the CDOT.  Following application of the 
bituminous material and prior to the application of the pavement, the 
bituminous coat shall be allowed to cure and to obtain evaporation of any 
volatiles or moisture.

3.3.1   Bituminous Tack Coat

Contact surfaces of previously constructed pavement, curbs, manholes, and 
other structures shall be sprayed with a thin coat of bituminous tack coat. 
 Rate of application shall be not less than 0.20 liter nor more than 0.70 
liter per square meter.

3.3.2   Bituminous Prime Coat

A prime coat will be required if it will be at least seven days before a 
the surfacing (Asphalt cement hot mix concrete)layer is constructed on the 
underlying (base course, etc) compacted material.  The type of liquid 
asphalt and application rate will be as specified herein.  The Contractor 
shall protect the underlying from any damage (water, traffic, etc.) until 
the surfacing is placed.  If the Contractor places the surfacing within 
seven days, the choice of protection measures or actions to be taken is at 
the Contractor's option.  Damage to the underlying material caused by lack 
of, or inadequate, protection shall be repaired (recompacted or replaced) 
by approved methods at no additional cost to the Government.  If the 
Contractor options to use the prime coat, it shall be applied as soon as 
possible after consolidation of the underlying material.  Rate of 
application shall be not less than 0.70 liters nor more than 1.80 liters 
per square meter.  To obtain uniform application of the prime coat on the 
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surface treated at the junction of previous and subsequent applications, 
building paper shall be spread on the surface for a sufficient distance 
back from the ends of each application to start and stop the prime coat on 
the paper.  Immediately after application, the building paper shall be 
removed and destroyed.  Prime coat shall be allowed to cure without being 
disturbed for a period of at least 48 hours or longer, as may be necessary 
to attain penetration into the treated course.

3.4   PORTLAND CEMENT CONCRETE PAVEMENT

Except as otherwise specified herein, portland cement concrete shall be 
constructed in accordance with the requirements specified in Section 412, 
"PORTLAND CEMENT CONCRETE PAVEMENT", and Section 601, "STRUCTURAL CONCRETE" 
of the CDOT.  Tining and stationing of concrete is not required.

3.4.1   Spreading

Spreading shall be by machine or hand method. Hand spreading will be 
permitted only when approved for odd widths or shapes of slabs, or for 
placement of separate, isolated slabs during removal and replacement type 
repair operations, or for lanes 15 m or less in length. Hand spreading, 
where permitted, shall be done with shovels; rakes shall not be used.  
Where the concrete is delivered to the form in truck mixers, suitable 
chutes may be used, provided windrows cover essentially the entire area 
within the form.  In no case shall dumping of concrete in piles be 
permitted.

3.4.2   Placing Reinforcing Steel

Reinforcement shall be positioned on suitable chairs securely fastened to 
the subgrade prior to concrete placement, or may be placed on an initial 
layer of consolidated concrete, with the subsequent layer placed within 30 
minutes of the first layer placement.

3.4.3   Joints

Transverse and longitudinal contraction joints shall be of the weakened 
plane type and shall be formed by sawing.  Joints shall be sealed with 
hot-applied or cold-applied sealant immediately following curing of the 
concrete or as soon thereafter as weather conditions permit.  Before 
sealing operations commence, a copy of the Manufacturer's Recommendations 
pertaining to the storage, heating and application of the sealant shall be 
submitted to the Contracting Officer.

3.4.4   Contractor Quality Control

The Contractor shall perform the inspection and tests described below at 
the placement and, based upon the results of these inspections and tests, 
shall take the action required and submit reports as specified.  When, in 
the opinion of the Contracting Officer, the paving operation is out of 
control, concrete placement shall cease.  The Contractor shall furnish all 
materials, labor, and facilities required for molding, curing, testing, and 
protecting test specimens at the site and in the laboratory.

3.4.4.1   Air Content Testing

Air content tests shall be made when test specimens are fabricated.  In 
addition, at least two other tests for air content shall be made on 
randomly selected batches of each separate concrete mixture produced during 
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each 8-hour period of paving.  All air content measurements shall be 
determined in accordance with ASTM C 231.  Whenever air content reaches 
specified limits, an immediate confirmatory test shall be made.  If the 
second test also shows air content at or exceeding specified limits, an 
adjustment shall immediately be made in the amount of air-entraining 
admixture batched to bring air content within specified limits.  If the 
next adjusted batch of concrete is not within specified limits, concrete 
placement shall be halted until concrete air content is within specified 
limits.

3.4.4.2   Slump Testing

Slump tests shall be made when test specimens are fabricated.  Additional 
tests shall be made when excessive variation in workability is reported by 
the placing foreman or Government inspector.  All slump tests shall be made 
in accordance with ASTM C 143/C 143M.  Whenever slump approaches the 
maximum limit, an adjustment shall immediately be made in the batch masses 
of water and fine aggregate.  When a slump result exceeds the specification 
limit, no further concrete shall be delivered to the paving site until 
adjustments have been made and slump is again within the limit.

3.4.4.3   Temperature

The temperature of the concrete shall be measured when strength specimens 
are fabricated.

3.4.4.4   Concrete Strength Testing

Four (4) cylinders from the same batch shall be fabricated, cured and 
tested for compressive strength, testing two cylinders at 7-day and two 
cylinders at 28-day age.  A strength test shall be the average of the 
strengths of two cylinders made from the same sample of concrete and tested 
at 28 days.  A minimum of one set of four (4) cylinders shall be 
fabricated, cured and tested for each shift of concrete placement nor less 
than once for each 200 cubic meters of concrete or fraction thereof.  All 
test cylinders shall be 150 by 300 mm cylinders and shall be fabricated in 
accordance with ASTM C 192/C 192M, using only steel molds, cured in 
accordance with ASTM C 31/C 31M, and tested in accordance with ASTM C 39/C 
39M.  Control charts for strength, showing the 7-day and 28-day CQC 
compressive strengths, and the 28-day required compressive strength, shall 
be maintained and submitted with weekly CQC Reports.

3.4.5   Acceptability of Work

The pavement will be accepted on the basis of tests made by the Contractor 
or its suppliers, as specified herein.  The Government may, at its 
discretion, make check tests to validate the results of the Contractor's 
testing.

3.4.5.1   Strength Requirements

A strength test shall be the average of the strengths of two cylinders made 
from the same sample of concrete and tested at 28 days.  The strength of 
the concrete will be considered satisfactory so long as the running average 
of all sets of three consecutive test results equals or exceeds the 
specified 28-day field compressive strength and no individual test result 
falls below the specified strength by more than 3.5 MPa.  The Contractor 
shall furnish all materials, labor, and facilities required for molding, 
curing, testing, and protecting test specimens at the site and in the 
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laboratory.

3.4.5.2   Surface Smoothness Requirements

The surface of the pavement shall be tested with a 3 m (10 foot) 
straightedge to identify all surface irregularities exceeding the 
tolerances specified above.  The entire area of the pavement shall be 
tested in both a longitudinal and a transverse direction on parallel lines 
approximately 4.5 m  apart.  The straightedge shall be held in contact with 
the surface and moved ahead one-half the length of the straightedge for 
each successive measurement.  The amount of surface irregularity shall be 
determined by placing the straightedge on the pavement surface and allowing 
it to rest upon the two highest spots covered by its length and measuring 
the maximum gap between the straightedge and the pavement surface, in the 
area between these two high points.  The finished surfaces of the pavements 
shall have no abrupt change of 3 mm or more.  All pavements shall have a 
surface smoothness tolerance within 6.5 mm in the transverse and 
longitudinal direction, except that roads and streets shall have tolerance 
of 5 mm in the longitudinal direction.  In areas not meeting the specified 
limits for surface smoothness, high areas shall be reduced to attain the 
required smoothness, except as depth is limited below.  High areas shall be 
reduced by grinding the hardened concrete with a surface grinding machine 
after the concrete is 14 days or more old.  The depth of grinding shall not 
exceed 6 mm.  All pavement areas requiring surface smoothness corrections 
in excess of the specified limits, shall be removed and replaced.  All 
areas in which grinding has been performed will be subject to the thickness 
tolerances specified in paragraph Thickness.  Any grinding performed on 
individual slabs with excessive deficiencies shall be performed at the 
Contractor's own decision without entitlement to additional compensation if 
eventual removal of the slab is required.

3.4.5.3   Edge Slump Testing and Conformance

When slip-form paving is used, not more than 15 percent of the total free 
edge of the slipformed portion of the pavement, shall have an edge slump 
exceeding 6 mm and no slab shall have an edge slump exceeding 9 mm.  Edge 
slump shall be determined as above for surface smoothness, at each free 
edge of each slipformed paving lane constructed.  Measurements shall be 
made at 1.5 to 4.5 m spacings, and as directed.  When edge slump exceeding 
the limits specified above is encountered on either side of the paving 
lane, additional straightedge measurements shall be made, if required, to 
define the linear limits of the excessive slump.  The concrete for the 
entire width of the paving lane within these limits of excessive edge slump 
shall be removed and replaced.  Adding concrete or paste to the edge or 
otherwise manipulating the plastic concrete after the sliding form has 
passed, or patching the hardened concrete, shall not be used as a method 
for correcting excessive edge slump.

3.4.5.4   Thickness Determination

The thickness of the pavement shall be determined by the Government on the 
basis of measurements made on 100 mm diameter cores which shall be drilled 
by the Contractor, within 7 days after placement of the concrete.  Cores 
shall be drilled at the points directed by the Contracting Officer and 
there shall be at least one core taken from each separate pavement areas of 
3300 sq m or less.  The Contractor shall fill the core holes with an 
approved non-shrink high strength grout.  For pavements less than 200 mm in 
thickness, when any core shows a deficiency in thickness greater than 6 mm, 
the pavement area represented by the core shall be removed and replaced by 
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the Contractor at no cost to the Government.  

3.5   CONCRETE SIDEWALK AND CURB AND GUTTER

The subgrade shall be in a moist condition when concrete is placed.  The 
subgrade shall be prepared and protected to produce a subgrade free from 
frost when the concrete is deposited.  Forms shall be cleaned and coated 
with form oil each time before concrete is placed.  Wood forms may, 
instead, be thoroughly wetted with water before concrete is placed, except 
that with probable freezing temperatures, oiling is mandatory.

3.5.1   Sidewalks

Except as otherwise specified herein, portland cement concrete sidewalk 
shall be constructed in accordance with Section 608, "SIDEWALKS AND 
BIKEWAYS" of the CDOT.  Subgrade shall be placed and compacted in 
conformance with Section 02210 GRADING.  The subgrade shall be tested for 
grade and cross section by means of a template extending the full width of 
the sidewalk and supported between side forms.  Finished surfaces shall not 
vary more than 8 mm from the testing edge of a 3 m straightedge.  
Permissible deficiency in section thickness will be up to 6 mm.  All slab 
edges, including those at formed joints, shall be finished with an edger 
having a radius of 3 mm.  Transverse joint shall be edged before brooming, 
and the brooming shall eliminate the flat surface left by the surface face 
of the edger.  Sidewalk joints shall be constructed to divide the surface 
into square or rectangular areas.  Spacing of transverse and longitudinal 
contraction and expansion joints shall be as indicated.  At the end of the 
curing period, expansion joints shall be carefully cleaned and filled with 
cold-applied joint sealant (gray or stone color) as indicated on the 
drawings.  The joint opening shall be thoroughly cleaned before the sealing 
material is placed.  Sealing material shall not be spilled on exposed 
surfaces of the concrete.  Concrete at the joint shall be surface dry and 
the atmospheric and concrete temperatures shall be above 10 degrees C at 
the time of application of joint sealing material.

3.5.2   Curb and Gutter

Except as otherwise specified herein, portland cement concrete curb and 
gutter shall be constructed in accordance with Section 609, "CURB AND 
GUTTER", of the CDOT. The subgrade shall be tested for grade and cross 
section by means of a template extending the full width of the curb and 
gutter.  Concrete shall be placed to the section required in a single lift. 
 Consolidation shall be achieved by using approved mechanical vibrators.  
Curve shaped gutters shall be finished with a standard curb "mule".  
Approved slipformed curb and gutter machines may be used in lieu of hand 
placement.  Exposed surfaces shall be floated and finished with a smooth 
wood float until true to grade and section and uniform in texture.  The 
edges of the gutter and top of the curb shall be rounded with an edging 
tool to a radius as shown on the drawings.  Finished surfaces shall not 
vary more than 6 mm from the testing edge of a 3 m straightedge.  
Permissible deficiency in section thickness will be up to 6 mm.  
Contraction joints shall be spaced so that monolithic sections between curb 
returns will not be less than 1.5 m nor greater than 4.5 m in length.  
Contraction joints shall be constructed by means of 3 mm thick separators 
and of a section conforming to the cross section of the curb and gutter.  
Separators shall be removed as soon as practicable after concrete has set 
sufficiently to preserve the width and shape of the joint and prior to 
finishing.  Expansion joints shall be formed by means of preformed 
expansion joint filler material cut and shaped to the cross section of curb 
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and gutter.  Expansion joints at least 13 mm in width shall be provided at 
intervals not exceeding 12 meters.  Expansion joints and the top 25 mm 
depth of contraction joints shall be sealed with cold or hot-applied 
sealant immediately following curing of the concrete or as soon thereafter 
as weather permits.  The joint opening shall be thoroughly cleaned before 
the sealing material is placed.  Sealing material shall not be spilled on 
exposed surfaces of the concrete.  Concrete at the joint shall be surface 
dry and the atmospheric and concrete temperatures shall be above 10 degrees 
C at the time of application of joint sealing material.  Excess material on 
exposed surfaces of the concrete shall be removed immediately and concrete 
surfaces cleaned.

3.5.3   Curing and Protection

Concrete shall be protected against loss of moisture and rapid temperature 
changes for at least 7 days from the beginning of the curing operation.  
Concrete shall be cured using one of the following methods

3.5.3.1   Mat Method

The entire exposed surface shall be covered with 2 or more layers of 
burlap.  Mats shall overlap each other at least 150 mm.  The mat shall be 
thoroughly wetted with water prior to placing on concrete surface and shall 
be kept continuously in a saturated condition and in intimate contact with 
concrete for not less than 7 days.

3.5.3.2   Impervious Sheeting Method

The entire exposed surface shall be wetted with a fine spray of water and 
then covered with impervious sheeting material.  Sheets shall be laid 
directly on the concrete surface with the light-colored side up and 
overlapped 300 mm when a continuous sheet is not used.  The curing medium 
shall not be less than 450 mm wider than the concrete surface to be cured, 
and shall be securely weighted down by heavy wood planks, or a bank of 
moist earth placed along edges and laps in the sheets.  Sheets shall be 
satisfactorily repaired or replaced if torn or otherwise damaged during 
curing.  The curing medium shall remain on the concrete surface to be cured 
for not less than 7 days.

3.5.3.3   Membrane Curing Method

A uniform coating of white-pigmented membrane-curing compound shall be 
applied to the entire exposed surface of the concrete as specified in 
Section 412.14, "Curing" of the CDOT.

3.6   AGGREGATE COURSES

Aggregate base course, subbase course, and rigid pavement base course shall 
conform to, and be constructed in accordance with, the requirements 
specified in Section 304, "AGGREGATE BASE COURSE" and Section 703.03, 
"AGGREGATE FOR BASES" of the CDOT, except as modified herein.  The 
aggregate base course, subbase course, and rigid pavement base course shall 
be compacted to 100 percent of laboratory maximum density. 

3.6.1   Acceptability of Work

The aggregate base course, subbase course, and rigid pavement base course 
will be accepted on the basis of tests made by the Contractor as specified 
herein.  The Government may, at its discretion, make check tests to 
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validate the results of the Contractor's testing.

3.6.1.1   In-Place Tests

One of each of the following tests shall be performed on samples taken from 
the placed and compacted aggregate course.  Samples shall be taken and 
tested at the rates indicated for each layer of material placed.

     a.  Density tests shall be performed on every lift of material placed 
and at a frequency of one set of tests for every 250 square meters, or 
portion thereof, of completed area.

     b.  Sieve Analysis including 0.02 mm size material shall be performed 
on every lift of material placed and at a frequency of one test for every 
1000 square meters, or portion thereof, of completed area for every 500 
metric tons, or portion thereof, of material placed.

     c.  Liquid limit and plasticity index tests shall be performed at the 
same frequency as the sieve analysis.

3.6.1.2   Thickness

The total compacted thickness of the aggregate course shall be within 13 mm 
of the thickness indicated.  Where the measured thickness is more than 13 mm
 deficient, such areas shall be corrected by scarifying, adding new 
material of proper gradation, reblading, and recompacting as directed.  
Where the measured thickness is more than 13 mm thicker than indicated, the 
course shall be considered as conforming to the specified thickness 
requirements.  Average job thickness shall be the average of all thickness 
measurements taken for the job, but shall be within 6 mm of the thickness 
indicated.  The total thickness of the aggregate course shall be measured 
at intervals in such a manner as to ensure one measurement for each 500 
square meters of aggregate course.  Measurements shall be made in 75 mm 
diameter test holes penetrating the aggregate course.

3.6.1.3   Smoothness

The surface of the top layer shall show no deviations in excess of 10 mm 
when tested with a 3 meter straightedge applied parallel with and at right 
angles to the centerline of the area to be paved.  Measurements shall be 
taken in successive positions parallel to the centerline of the area to be 
paved.  Measurements shall also be taken perpendicular to the centerline at 
15 meter intervals.  Deviations exceeding this amount shall be corrected by 
removing material and replacing with new material, or by reworking existing 
material and compacting it to meet these specifications.

    -- End of Section --
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SECTION 02621A

FOUNDATION DRAINAGE SYSTEM
01/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 252M (1996) Corrugated Polyethylene Drainage 
Tubing

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 2751 (1996a)Acrylonitrile-Butadiene-Styrene 
(ABS) Sewer Pipe and Fittings

ASTM D 3034 (1998) Type PSM Poly(Vinyl Chloride) (PVC) 
Sewer Pipe and Fittings

ASTM D 3212 (1996a) Joints for Drain and Sewer Plastic 
Pipes Using Flexible Elastomeric Seals

ASTM F 405 (1997) Corrugated Polyethylene (PE) Tubing 
and Fittings

ASTM F 667 (1997) Large Diameter Corrugated 
Polyethylene Tubing and Fittings

ASTM F 758 (1995) Smooth-Wall Poly(Vinyl Chloride) 
(PVC) Plastic Underdrain Systems for 
Highway, Airport, and Similar Drainage

ASTM F 949 (1999) Poly(Vinyl Chloride) (PVC) 
Corrugated Sewer Pipe With a Smooth 
Interior and Fittings

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-04 Samples

Materials; G-RE
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  Two randomly selected samples of each type of pipe and fitting, 
prior to delivery of materials to the site.

SD-07 Certificates

Materials; 

  Certifications from the manufacturers attesting that materials 
meet specification requirements.

1.3   DELIVERY, STORAGE AND HANDLING

Materials placed in storage shall be stored with protection from the 
weather, humidity and temperature variations, dirt and dust, or other 
contaminants.  Plastic pipe shall not be exposed to direct sunlight for 
more than 6 months from time of manufacturer to installation.

PART 2   PRODUCTS

2.1   MATERIALS

Pipe for foundation drainage system shall be of the type and size 
indicated.  Appropriate transitions, adapters, or joint details shall be 
used where pipes of different types or materials are connected.

2.1.1   Plastic Pipe

Plastic pipe shall contain ultraviolet inhibitor to provide protection from 
exposure to direct sunlight.

2.1.1.1   Corrugated Polyethylene (PE) Drainage Pipe

The Contractor shall furnish ASTM F 405 heavy duty for pipe 80 to 150 mm (3 
to 6 inches)  inches in diameter inclusive or AASHTO M 252M for pipe 80 to 
250 mm (3 to 10 inches)  in diameter.   Fittings shall be pipe 
manufacturer's standard type and shall conform to the indicated 
specification.

2.1.1.2   Acrylonitrile-Butadiene-Styrene (ABS) Pipe

ASTM D 2751, with a maximum SDR of 35.

2.1.1.3   Polyvinyl Chloride (PVC) Pipe

ASTM F 758, Type PS 46, ASTM D 3034, or ASTM F 949 with a minimum pipe 
stiffness of 317 kPa (46 psi). 

2.1.1.4   Circular Perforations in Plastic Pipe

Circular holes shall be cleanly cut, not more than 8 mm (5/16 inch)  or 
less than 5 mm (3/16 inch)  in diameter, and arranged in rows parallel to 
the longitudinal axis of the pipe.  Perforations shall be approximately 75 
mm (3 inches)  apart, center-to-center, along rows.  The rows shall be 
approximately 38 mm (1-1/2 inches)  apart and arranged in a staggered 
pattern so that all perforations lie at the midpoint between perforations 
in adjacent rows.  The rows shall be spaced over not more than 155 degrees 
of circumference.  The spigot or tongue end of the pipe shall not be 
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perforated for a length equal to the depth of the socket and perforations 
shall continue at uniform spacing over the entire length of the pipe.  
Manufacturer's standard perforated pipe which essentially meets these 
requirements may be used with prior approval of the Contracting Officer.

2.1.1.5   Slotted Perforations in Plastic Pipe

Circumferential slots shall be cleanly cut so as not to restrict the inflow 
of water and uniformly spaced along the length and circumference of the 
tubing.  Width of slots shall not exceed 3 mm (1/8 inch) or be less than 
0.79 mm (1/32 inch).   The length of individual slots shall not exceed 32 
mm (1-1/4 inches)  on 75 mm (3 inch)  diameter tubing; 10 percent of the 
tubing inside nominal circumference on 100 to 200 mm (4 to 8 inch)  
diameter tubing; and 65 mm (2-1/2 inches)  on 250 mm (10 inch)  diameter 
tubing.  Rows of slots shall be symmetrically spaced so that they are fully 
contained in quadrants of the pipe.  Slots shall be centered in the valleys 
of the corrugations of profile wall pipe.  The water inlet area shall be a 
minimum of 1058 square millimeters per linear meter (0.5 square inch per 
linear foot)  of tubing.  Manufacturer's standard perforated pipe which 
essentially meets these requirements may be used with prior approval of the 
Contracting Officer.

2.1.2   Fittings

Fittings shall be of compatible materials for pipe, of corresponding weight 
and quality, and as specified herein.

2.1.3   Cleanouts and Piping Through Walls

Cleanout pipe and fittings and piping through walls and footings shall be 
cast-iron soil pipe.  Each cleanout shall have a brass ferrule and a 
cast-brass screw-jointed plug with socket or raised head for wrench.

2.1.4   Cover and Wrapping Materials for Open Joints in Drain Tile

Cover material may be tar paper, roofing paper, reinforced building paper, 
glass fiber fabric, or other similar type material.  Wrapping material 
shall be 18-14 mesh, 0.25 mm (0.01 inch)  diameter nonferrous wire cloth.

2.1.5   Bedding and Pervious Backfill for Foundation Drains

Bedding and pervious backfill shall be in accordance with Section 02315 
EXCAVATION, FILLING, AND BACKFILLING FOR BUILDINGS.

2.1.6   Protective Covering for Pervious Backfill

Protective covering shall be fiberglass mat of lime borosilicate glass 
fibers.  Fibers shall be 8 to 12 microns in average diameter, 50 to 102 mm 
(2 to 4 inches)  in length, and bonded with phenol formaldehyde resin.  Mat 
shall be roll type, nonperforated, water permeable, with thickness between 
6 and 13 mm (1/4 and 1/2 inch)  and density of 12 Kg/cubic meter (3/4 pcf) .

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

3.1.1   Extent

Foundation drainage shall be furnished and installed as a complete system 
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as shown.

3.1.2   Outlet Connections

Foundation pipe shall be terminated as shown.

3.1.3   Drainage Lines

Drainage lines shall be constructed of perforated pipe.

3.1.4   Outlet Lines

Outlet lines shall be constructed of closed-joint nonperforated, nonporous 
pipe.

3.2   INSTALLATION

3.2.1   Trenching and Excavation

Required trenching and excavation shall be in accordance with Section 02315 
EXCAVATION, FILLING, AND BACKFILLING FOR BUILDINGS.  Trenches shall be kept 
dry during installation of drainage system.  Changes in direction of drain 
lines shall be made with 1/8 bends.  Wye fittings shall be used at 
intersections.

3.2.2   Bedding

Graded bedding, minimum 150 mm  in depth, shall be placed in the bottom of 
trench for its full width and length and compacted as specified prior to 
laying of foundation drain pipe.  Each section shall rest firmly upon the 
bedding, through the entire length, with recesses formed for bell joints.  
Except for recesses for bell joints, the bedding shall fully support the 
lower quadrant of the pipe.

3.2.3   Pipe Laying

Drain lines shall be laid to true grades and alignment with a continuous 
fall in the direction of flow.  Bells of pipe sections shall face upgrade. 
Interior of pipe shall be cleaned thoroughly before being laid.  When drain 
lines are left open for connection to discharge lines, the open ends shall 
be temporarily closed and the location marked with wooden stakes. 
Perforated pipe shall be laid with perforations facing down.  Any length 
that has had its grade or joints disturbed shall be removed and relaid at 
no additional cost to the Government.  Perforated corrugated polyethylene 
drainage tubing and plastic piping shall be installed in accordance with 
manufacturer's specifications and as specified herein.  Tubing and piping 
with physical imperfections shall not be installed.

3.2.4   Jointing

3.2.4.1   Perforated  Pipes

Perforated  drain pipes shall be laid with closed joints.

3.2.4.2   ABS Pipe

ABS pipe shall be joined using solvent cement or elastomeric joints and 
shall be in accordance with ASTM D 2751, with dimensions and tolerances in 
accordance with TABLE II therein.
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3.2.4.3   PVC Pipe

PVC pipe joints shall be in accordance with ASTM D 3034, ASTM D 3212, or 
ASTM F 949.

3.2.4.4   Corrugated Polyethylene

Corrugated polyethylene (PE) pipe joints shall be in accordance with ASTM F 
405 or ASTM F 667.

3.2.5   Backfilling

After joints and connections have been inspected and approved, the 
specified pervious backfill material shall be placed a minimum width of 150 
mm (6 inches)  on each side of the pipe  and 300 mm (12 inches)  above the 
top of the pipe.  The backfill shall be placed preventing displacement of 
or injury to the pipe or tile.  A protective covering, as specified, shall 
be placed over the pervious backfill for the full width of the trench 
before regular backfill is placed.  Backfill shall be compacted as 
specified in Section 02315 EXCAVATION, FILLING AND BACKFILLING FOR 
BUILDINGS.

    -- End of Section --
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SECTION 03100A

STRUCTURAL CONCRETE FORMWORK
05/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 347R (1994) Guide to Formwork for Concrete

AMERICAN HARDBOARD ASSOCIATION (AHA)

AHA A135.4 (1995) Basic Hardboard

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 578 (1995) Rigid, Cellular Polystyrene Thermal 
Insulation

U.S. DEPARTMENT OF COMMERCE (DOC)

PS1 (1996) Voluntary Product Standard - 
Construction and Industrial Plywood

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-04 Samples

Fiber Voids; 

  One sample unit of fiber voids prior to installation of the 
voids.

SD-07 Certificates

Fiber Voids; 

  Certificates attesting that fiber voids conform to the specified 
requirements.
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1.3   DESIGN

Formwork shall be designed in accordance with methodology of ACI 347R for 
anticipated loads, lateral pressures, and stresses.  Forms shall be capable 
of producing a surface which meets the requirements of the class of finish 
specified in Section 03300 CAST-IN-PLACE STRUCTURAL CONCRETE.  Forms shall 
be capable of withstanding the pressures resulting from placement and 
vibration of concrete.

1.4   STORAGE AND HANDLING

Fiber voids shall be stored above ground level in a dry location.  Fiber 
voids shall be kept dry until installed and overlaid with concrete.

PART 2   PRODUCTS

2.1   FORM MATERIALS

2.1.1   Forms For Class A and Class B Finish

Forms for Class A and Class B finished surfaces shall be plywood panels 
conforming to PS1, Grade B-B concrete form panels, Class I or II.  Other 
form materials or liners may be used provided the smoothness and appearance 
of concrete produced will be equivalent to that produced by the plywood 
concrete form panels.  Forms for round columns shall be the prefabricated 
seamless type.

2.1.2   Forms For Class C Finish

Forms for Class C finished surfaces shall be shiplap lumber; plywood 
conforming to PS1, Grade B-B concrete form panels, Class I or II; tempered 
concrete form hardboard conforming to AHA A135.4; other approved concrete 
form material; or steel, except that steel lining on wood sheathing shall 
not be used.  Forms for round columns may have one vertical seam.

2.1.3   Forms For Class D Finish

Forms for Class D finished surfaces, except where concrete is placed 
against earth, shall be wood or steel or other approved concrete form 
material.

2.1.4   Retain-In-Place Metal Forms

Retain-in-place metal forms for concrete slabs and roofs shall be as 
specified in Section 05300 STEEL DECKING.

2.1.5   Form Ties

Form ties shall be factory-fabricated metal ties, shall be of the removable 
or internal disconnecting or snap-off type, and shall be of a design that 
will not permit form deflection and will not spall concrete upon removal.  
Solid backing shall be provided for each tie.  Except where removable tie 
rods are used, ties shall not leave holes in the concrete surface less than 
6 mm  nor more than 25 mm  deep and not more than 25 mm in diameter.  
Removable tie rods shall be not more than 38 mm  in diameter.

2.1.6   Form Releasing Agents

Form releasing agents shall be commercial formulations that will not bond 
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with, stain or adversely affect concrete surfaces.  Agents shall not impair 
subsequent treatment of concrete surfaces depending upon bond or adhesion 
nor impede the wetting of surfaces to be cured with water or curing 
compounds.

2.1.7   Fiber Voids

Fiber voids shall be the product of a reputable manufacturer regularly 
engaged in the commercial production of fiber voids.  The voids shall be 
constructed of double faced, corrugated fiberboard.  The corrugated 
fiberboard shall be fabricated of wet strengthor standard kraft paper 
liners, impregnated with paraffin, and laminated with moisture resistant 
adhesive, and shall have a board strength of 20 kg per square centimeter.   
Voids which are impregnated with paraffin after construction, in lieu of 
being constructed with paraffin impregnated fiberboard, are acceptable.  
Voids shall be designed to support not less than 4900 kg per square meter. 
  To prevent separation during concrete placement fiber voids shall be 
assembled with steel or plastic banding at 1.22 meters  on center maximum, 
or by adequate stapling or gluing as recommended by the manufacturer.  
Fiber voids placed under concrete slabs and that are 200 mm  in depth may 
be heavy duty "waffle box" type, constructed of paraffin impregnated 
corrugated fiberboard.

2.2   FIBER VOID RETAINERS

2.2.1   Polystyrene Rigid Insulation

Polystyrene rigid insulation shall conform to ASTM C 578, Type V, VI, or 
VII, square edged.  Size shall be 38 mm  thick by 400 mm  in height by 1 
meter  in length, unless otherwise indicated.

2.2.2   Precast Concrete

Precast concrete units shall have a compressive strength of not less than 
17 MPa , reinforced with 150 mm by 150 mm by W1.4 WWF  wire mesh, and 300 
mm (height) by 1 m (length) by 40 mm (thickness)  in size unless indicated.

PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Formwork

Forms shall be mortar tight, properly aligned and adequately supported to 
produce concrete surfaces meeting the surface requirements specified in 
Section 03300 CAST-IN-PLACE STRUCTURAL CONCRETE and conforming to 
construction tolerance given in TABLE 1.  Where concrete surfaces are to 
have a Class A or Class B finish, joints in form panels shall be arranged 
as approved.  Where forms for continuous surfaces are placed in successive 
units, the forms shall fit over the completed surface to obtain accurate 
alignment of the surface and to prevent leakage of mortar.  Forms shall not 
be reused if there is any evidence of surface wear and tear or defects 
which would impair the quality of the surface.  Surfaces of forms to be 
reused shall be cleaned of mortar from previous concreting and of all other 
foreign material before reuse.  Form ties that are to be completely 
withdrawn shall be coated with a nonstaining bond breaker.

3.1.2   Fiber Voids

SECTION 03100A  Page 4



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

Voids shall be placed on a smooth firm dry bed of suitable material, to 
avoid being displaced vertically, and shall be set tight, with no buckled 
cartons, in order that horizontal displacement cannot take place.  Each 
section of void shall have its ends sealed by dipping in paraffin, with any 
additional cutting of voids at the jobsite to be field dipped in the same 
type of sealer, unless liners and flutes are completely impregnated with 
paraffin.  Prior to placing reinforcement, the entire formed area for slabs 
shall be covered with a 1.22 x 2.44 m  minimum flat sheets of fiber void 
corrugated fiberboard.  Joints shall be sealed with a moisture resistant 
tape having a minimum width of 75 mm (3 inch) .  If voids are destroyed or 
damaged and are not capable of supporting the design load, they shall be 
replaced prior to placing of concrete.

3.1.3   Fiber Void Retainers

Fiber void retainers shall be installed, continuously, on both sides of 
fiber voids placed under grade beams in order to retain the cavity after 
the fiber voids biodegrade.

3.2   CHAMFERING

Except as otherwise shown, external corners that will be exposed shall be 
chamfered, beveled, or rounded by moldings placed in the forms.

3.3   COATING

Forms for Class A and Class B finished surfaces shall be coated with a form 
releasing agent before the form or reinforcement is placed in final 
position.  The coating shall be used as recommended in the manufacturer's 
printed or written instructions.  Forms for Class C and D finished surfaces 
may be wet with water in lieu of coating immediately before placing 
concrete, except that in cold weather with probable freezing temperatures, 
coating shall be mandatory.  Surplus coating on form surfaces and coating 
on reinforcing steel and construction joints shall be removed before 
placing concrete.

3.4   REMOVAL OF FORMS

Forms shall be removed preventing injury to the concrete and ensuring the 
complete safety of the structure.  Formwork for columns, walls, side of 
beams and other parts not supporting the weight of concrete may be removed 
when the concrete has attained sufficient strength to resist damage from 
the removal operation but not before at least 24 hours has elapsed since 
concrete placement.  Supporting forms and shores shall not be removed from 
beams, floors and walls until the structural units are strong enough to 
carry their own weight and any other construction or natural loads.  
Supporting forms or shores shall not be removed before the concrete 
strength has reached 70 percent of design strength, as determined by field 
cured cylinders or other approved methods.  This strength shall be 
demonstrated by job-cured test specimens, and by a structural analysis 
considering the proposed loads in relation to these test strengths and the 
strength of forming and shoring system.  The job-cured test specimens for 
form removal purposes shall be provided in numbers as directed and shall be 
in addition to those required for concrete quality control.  The specimens 
shall be removed from molds at the age of 24 hours and shall receive, 
insofar as possible, the same curing and protection as the structures they 
represent.
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TABLE 1

TOLERANCES FOR FORMED SURFACES

  1.  Variations from the plumb:    In any 3 m of length -------- 6 mm

      a.  In the lines and          Maximum for entire length -- 25 mm
          surfaces of columns,
          piers, walls and 
          in arises

      b.  For exposed corner        In any 6 m of length -------- 6 mm
          columns, control-joint
          grooves, and other        Maximum for entire length 13 mm
          conspicuous lines

  2.  Variation from the            In any 3 m of length ------- 6 mm
      level or from the             In any bay or in any 6 m of
      grades indicated on           length -------------------- 10 mm
      the drawings:

      a.  In slab soffits,          Maximum for entire length - 20 mm
          ceilings beam soffits,
          and in arises,measured
          before removal of
          supporting shores

      b.  In exposed lintels,       In any bay or in any 6 m of
          sills,parapets,           length --------------------- 6 mm
          horizontal grooves,       Maximum for entire length - 13 mm
          and other conspicuous 
          lines

  3.  Variation of the              In any 6 m ---------------- 13 mm
      linear building               Maximum ------------------- 25 mm
      lines from established 
      position in plan

  4.  Variation of distance         6 mm per 3 m of distance, but
      between walls, columns,       not more than 13 mm in any one 
      partitions                    bay, and not more than 25 mm 
                                    total variation

  5.  Variation in the sizes        Minus --------------------- 6 mm
      and  locations of             Plus --------------------- 13 mm
      sleeves, floor openings,
      and wall opening

  6.  Variation in                  Minus -------------------- 6 mm
      cross-sectional               Plus -------------------- 13 mm
      dimensions of columns 
      and beams and in the 
      thickness of slabs 
      and walls

  7.  Footings:
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TABLE 1

TOLERANCES FOR FORMED SURFACES

      a.  Variation of              Minus ------------------- 13 mm
          dimensions in             Plus -------------------- 50 mm
          plan                      when formed or plus 75 mm when 
                                    placed against unformed excavation

      b.  Misplacement of           2 percent of the footing width 
          eccentricity              in the direction of misplacement 
                                    but not more than --------- 50 mm

      c.  Reduction in              Minus ----------------- 5 percent
          thickness                            of specified thickness

  8.  Variation in steps:           Riser ---------------------- 3 mm

      a.  In a flight of            Tread ---------------------- 6 mm
          stairs

      b.  In consecutive            Riser ---------------------- 2 mm
          steps                     Tread ---------------------- 3 mm

    -- End of Section --
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SECTION 03150

EXPANSION AND CONTRACTION JOINTS, AND WATERSTOPS
05/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN HARDBOARD ASSOCIATION (AHA)

AHA A135.4 (1995) Basic Hardboard

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 920 (1998) Elastomeric Joint Sealants

ASTM D 471 (1998el) Rubber Property - Effect of 
Liquids

ASTM D 1190 (1997) Concrete Joint Sealer, Hot-Applied 
Elastic Type

ASTM D 1191 (1984; R 1994el)
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 Concrete Joint Sealers

ASTM D 1751 (1999) Preformed Expansion Joint Filler 
for Concrete Paving and Structural 
Construction (Nonextruding and Resilient 
Bituminous Types)

ASTM D 1752 (1984; R 1996el) Preformed Sponge Rubber 
and Cork Expansion Joint Fillers for 
Concrete Paving and Structural Construction

ASTM D 5249 (1995) Backer Material for Use With Cold 
and Hot-Applied Joint Sealants in 
Portland-Cement Concrete and Asphalt Joints

CORPS OF ENGINEERS (COE)

COE CRD-C 513 (1974) Corps of Engineers Specifications 
for Rubber Waterstops

COE CRD-C 572 (1974) Corps of Engineers Specifications 
for Polyvinylchloride Waterstop

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Preformed Expansion Joint Filler
Sealant
Waterstops

  Manufacturer's literature, including safety data sheets, for 
preformed fillers and the lubricants used in their installation; 
field-molded sealants and primers (when required by sealant 
manufacturer);  and waterstops.

Preformed Expansion Joint Filler
Sealant
Waterstops

  Manufacturer's recommended instructions for installing preformed 
fillers, field-molded sealants; and  and waterstops; and for 
splicing non-metallic waterstops.

1.3   DELIVERY AND STORAGE

Material delivered and placed in storage shall be stored off the ground and 
protected from moisture, dirt, and other contaminants.  Sealants shall be 
delivered in the manufacturer's original unopened containers.  Sealants 
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whose shelf life has expired shall be removed from the site.

PART 2   PRODUCTS

2.1   CONTRACTION JOINT STRIPS

Contraction joint strips shall be 3 mm (1/8 inch)  thick tempered hardboard 
conforming to AHA A135.4, Class 1.  In lieu of hardboard strips, rigid 
polyvinylchloride (PVC) or high impact polystyrene (HIPS) insert strips 
specifically designed to induce controlled cracking in slabs on grade may 
be used.  Such insert strips shall have removable top section.

2.2   PREFORMED EXPANSION JOINT FILLER

Expansion joint filler shall be preformed material conforming to ASTM D 1751
or ASTM D 1752.  Unless otherwise indicated, filler material shall be 10 mm 
(3/8 inch)  thick and of a width applicable for the joint formed.  Backer 
material, when required, shall conform to ASTM D 5249.

2.3   SEALANT

Joint sealant shall conform to the following:

2.3.1   Hot-Poured Type

ASTM D 1190 tested in accordance with ASTM D 1191.

2.3.2   Field-Molded Type

ASTM C 920, Type M for horizontal joints or Type NS for vertical joints, 
Class 25, and Use NT.  Bond breaker material shall be polyethylene tape, 
coated paper, metal foil or similar type materials.  The back-up material 
shall be compressible, non-shrink, nonreactive with sealant, and 
non-absorptive material type such as extruded butyl or polychloroprene 
rubber.

2.4   WATERSTOPS

Intersection and change of direction waterstops shall be shop fabricated.

2.4.1   Non-Metallic Materials`

Non-metallic waterstops shall be manufactured from a prime virgin resin; 
reclaimed material is not acceptable.  The compound shall contain 
plasticizers, stabilizers, and other additives to meet specified 
requirements.  Rubber waterstops shall conform to COE CRD-C 513.  
Polyvinylchloride waterstops shall conform to COE CRD-C 572.  Thermoplastic 
elastomeric rubber waterstops shall conform to ASTM D 471.

PART 3   EXECUTION

3.1   JOINTS

Joints shall be installed at locations indicated and as authorized.

3.1.1   Contraction Joints

Contraction joints may be constructed by inserting tempered hardboard 
strips or rigid PVC or HIPS insert strips into the plastic concrete using a 
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steel parting bar, when necessary, or by cutting the concrete with a saw 
after concrete has set.  Joints shall be approximately 3 mm wide and shall 
extend into the slab one-fourth the slab thickness, minimum, but not less 
than 25 mm.

3.1.1.1   Joint Strips

Strips shall be of the required dimensions and as long as practicable.  
After the first floating, the concrete shall be grooved with a tool at the 
joint locations.  The strips shall be inserted in the groove and depressed 
until the top edge of the vertical surface is flush with the surface of the 
slab.  The slab shall be floated and finished as specified.  Working of the 
concrete adjacent to the joint shall be the minimum necessary to fill voids 
and consolidate the concrete.  Where indicated, the top portion of the 
strip shall be sawed out after the curing period to form a recess for 
sealer.  The removable section of PVC or HIPS strips shall be discarded and 
the insert left in place.  True alignment of the strips shall be maintained 
during insertion.

3.1.1.2   Sawed Joints

Joint sawing shall be early enough to prevent uncontrolled cracking in the 
slab, but late enough that this can be accomplished without appreciable 
spalling.  Concrete sawing machines shall be adequate in number and power, 
and with sufficient replacement blades to complete the sawing at the 
required rate.  Joints shall be cut to true alignment and shall be cut in 
sequence of concrete placement.  Sludge and cutting debris shall be removed.

3.1.2   Expansion Joints

Preformed expansion joint filler shall be used in expansion and isolation 
joints in slabs around columns and between slabs on grade and vertical 
surfaces where indicated.  The filler shall extend the full slab depth, 
unless otherwise indicated.  The edges of the joint shall be neatly 
finished with an edging tool of 3 mm (1/8 inch)  radius, except where a 
resilient floor surface will be applied.  Where the joint is to receive a 
sealant, the filler strips shall be installed at the proper level below the 
finished floor with a slightly tapered, dressed and oiled wood strip 
temporarily secured to the top to form a recess to the size shown on the 
drawings.  The wood strip shall be removed after the concrete has set.  
Contractor may opt to use a removable expansion filler cap designed and 
fabricated for this purpose in lieu of the wood strip.  The groove shall be 
thoroughly cleaned of laitance, curing compound, foreign materials, 
protrusions of hardened concrete, and any dust which shall be blown out of 
the groove with oil-free compressed air.

3.1.3   Joint Sealant

Sawed contraction joints and expansion joints in slabs shall be filled with 
joint sealant, unless otherwise shown.  Joint surfaces shall be clean, dry, 
and free of oil or other foreign material which would adversely affect the 
bond between sealant and concrete.  Joint sealant shall be applied as 
recommended by the manufacturer of the sealant.

3.1.3.1   Joints With Field-Molded Sealant

Joints shall not be sealed when the sealant material, ambient air, or 
concrete temperature is less than 4 degrees C .   Joints requiring a bond 
breaker shall be coated with curing compound or with bituminous paint.  
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Bond breaker and back-up material shall be installed where required.  
Joints shall be primed and filled flush with joint sealant in accordance 
with the manufacturer's recommendations.

3.2   WATERSTOPS, INSTALLATION AND SPLICES

Waterstops shall be installed at the locations shown to form a continuous 
water-tight diaphragm.  Adequate provision shall be made to support and 
completely protect the waterstops during the progress of the work.  Any 
waterstop punctured or damaged shall be repaired or replaced.  Exposed 
waterstops shall be protected during application of form release agents to 
avoid being coated.  Suitable guards shall be provided to protect exposed 
projecting edges and ends of partially embedded waterstops from damage when 
concrete placement has been discontinued.  Splices shall be made by 
certified trained personnel using approved equipment and procedures.

3.2.1   Non-Metallic

Fittings shall be shop made using a machine specifically designed to 
mechanically weld the waterstop.  A miter guide, proper fixturing (profile 
dependant), and portable power saw shall be used to miter cut the ends to 
be joined to ensure good alignment and contact between joined surfaces.  
The splicing of straight lengths shall be done by squaring the ends to be 
joined.  Continuity of the characteristic features of the cross section of 
the waterstop (ribs, tabular center axis, protrusions, etc.) shall be 
maintained across the splice.

3.2.1.1   Rubber Waterstop

Splices shall be vulcanized or shall be made using cold bond adhesive as 
recommended by the manufacturer.  Splices for TPE-R shall be as specified 
for PVC.

3.2.1.2   Polyvinyl Chloride Waterstop

Splices shall be made by heat sealing the adjacent waterstop edges together 
using a thermoplastic splicing iron utilizing a non-stick surface 
specifically designed for waterstop welding.  The correct temperature shall 
be used to sufficiently melt without charring the plastic.  The spliced 
area, when cooled, shall show no signs of separation, holes, or other 
imperfections when bent by hand in as sharp an angle as possible.

3.2.1.3   Quality Assurance

Edge welding will not be permitted.  Centerbulbs shall be compressed or 
closed when welding to non-centerbulb type.  Waterstop splicing defects 
which are unacceptable include, but are not limited to the following:  1) 
Tensile strength less than 80 percent of parent section.  2) Free lap 
joints.  3) Misalignment of centerbulb, ribs, and end bulbs greater than 2 
mm .  4) Misalignment which reduces waterstop cross section more than 15 
percent.  5) Bond failure at joint deeper than 2 mm  or 15 percent of 
material thickness.  6) Misalignment of waterstop splice resulting in 
misalignment of waterstop in excess of 13 mm in 3 m.   7) Visible porosity 
in the weld area, including pin holes.  8) Charred or burnt material.  9) 
Bubbles or inadequate bonding.  10) Visible signs of splice separation when 
cooled splice is bent by hand at a sharp angle.

3.3   CONSTRUCTION JOINTS

SECTION 03150  Page 6



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

Construction joints are specified in Section 03300 CAST-IN-PLACE STRUCTURAL 
CONCRETE except that construction joints coinciding with expansion and 
contraction joints shall be treated as expansion or contraction joints as 
applicable.

    -- End of Section --
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SECTION 03200

CONCRETE REINFORCEMENT
09/97

PART 1   GENERAL
 
1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 318M (1995) Building Code Requirements for 
Structural Concrete and Commentary (Metric)

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 53 (1999) Pipe, Steel, Black and Hot-Dipped, 
Zinc-Coated, Welded and Seamless

ASTM A 615/A 615M (1996a) Deformed and Plain Billet-Steel 
Bars for Concrete Reinforcement

ASTM A 675/A 675M (1990a; R 1995e1) Steel Bars, Carbon, 
Hot-Wrought, Special Quality, Mechanical 
Properties

ASTM A 706/A 706M (1998) Low-Alloy Steel Deformed and Plain 
Bars for Concrete Reinforcement

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)

CRSI MSP-1 (1996) Manual of Standard Practice

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Reinforcement; G-ED

  Detail drawings showing reinforcing steel placement, schedules, 
sizes, grades, and splicing and bending details.  Drawings shall 
show support details including types, sizes and spacing.

SD-07 Certificates
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Reinforcing Steel

  Certified copies of mill reports attesting that the reinforcing 
steel furnished contains no less than 25 percent recycled scrap 
steel and meets the requirements specified herein, prior to the 
installation of reinforcing steel.

1.3   DELIVERY AND STORAGE

Reinforcement and accessories shall be stored off the ground on platforms, 
skids, or other supports.

PART 2   PRODUCTS

2.1   DOWELS

Dowels shall conform to ASTM A 675/A 675M, Grade 80.  Steel pipe conforming 
to ASTM A 53, Schedule 80, may be used as dowels provided the ends are 
closed with metal or plastic inserts or with mortar.

2.2   REINFORCING STEEL

Reinforcing steel shall be deformed bars conforming to ASTM A 615/A 615M or 
ASTM A 706/A 706M, grades and sizes as indicated.  

2.3   WIRE TIES

Wire ties shall be 16 gauge or heavier black annealed steel wire.

2.4   SUPPORTS

Bar supports for formed surfaces shall be designed and fabricated in 
accordance with CRSI MSP-1 and shall be steel or precast concrete blocks.  
Precast concrete blocks shall have wire ties and shall be not less than 100 
by 100 mm  when supporting reinforcement on ground.  Precast concrete block 
shall have compressive strength equal to that of the surrounding concrete.  
Where concrete formed surfaces will be exposed to weather or where surfaces 
are to be painted, steel supports within 13 mm  of concrete surface shall 
be galvanized, plastic protected or of stainless steel.  Concrete supports 
used in concrete exposed to view shall have the same color and texture as 
the finish surface.  For slabs on grade, supports shall be precast concrete 
blocks, plastic coated steel fabricated with bearing plates, or 
specifically designed wire-fabric supports fabricated of plastic.

PART 3   EXECUTION
 
3.1   REINFORCEMENT

Reinforcement shall be fabricated to shapes and dimensions shown and shall 
conform to the requirements of ACI 318M.   Reinforcement shall be cold bent 
unless otherwise authorized.  Bending may be accomplished in the field or 
at the mill.  Bars shall not be bent after embedment in concrete.  Safety 
caps shall be placed on all exposed ends of vertical concrete reinforcement 
bars that pose a danger to life safety.   Wire tie ends shall face away 
from the forms.

3.1.1   Placement
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Reinforcement shall be free from loose rust and scale, dirt, oil, or other 
deleterious coating that could reduce bond with the concrete.   
Reinforcement shall be placed in accordance with ACI 318M  at locations 
shown plus or minus one bar diameter.   Reinforcement shall not be 
continuous through expansion joints and shall be as indicated through 
construction or contraction joints.  Concrete coverage shall be as 
indicated or as required by ACI 318M.  If bars are moved more than one bar 
diameter to avoid interference with other reinforcement, conduits or 
embedded items, the resulting arrangement of bars, including additional 
bars required to meet structural requirements, shall be approved before 
concrete is placed.

3.1.2   Splicing

Splices of reinforcement shall conform to ACI 318M  and shall be made only 
as required or indicated.  Splicing shall be by lapping.  Lapped bars shall 
be placed in contact and securely tied or spaced transversely apart to 
permit the embedment of the entire surface of each bar in concrete.  Lapped 
bars shall not be spaced farther apart than one-fifth the required length 
of lap or 150 mm. 

3.2   DOWEL INSTALLATION

Dowels shall be installed in slabs on grade at locations indicated and at 
right angles to joint being doweled.  Dowels shall be accurately positioned 
and aligned parallel to the finished concrete surface before concrete 
placement.  Dowels shall be rigidly supported during concrete placement.  
One end of dowels shall be coated with a bond breaker.

    -- End of Section --
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SECTION 03300

CAST-IN-PLACE STRUCTURAL CONCRETE
09/95

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 117/117R (1990; Errata) Standard Tolerances for 
Concrete Construction and Materials

ACI 211.1 (1991) Standard Practice for Selecting 
Proportions for Normal, Heavyweight, and 
Mass Concrete

ACI 214.3R (1988) Simplified Version of the 
Recommended Practice for Evaluation of 
Strength Test Results of Concrete

ACI 301 (1996) Standard Specifications for 
Structural Concrete

ACI 305R (1991) Hot Weather Concreting

ACI 318/318R (1999) Building Code Requirements for 
Structural Concrete and Commentary

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)

AASHTO M 182 (1991; R 1996) Burlap Cloth Made From Jute 
or Kenaf

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 31/C 31M (1998) Making and Curing Concrete Test 
Specimens in the Field

ASTM C 33 (19999a) Concrete Aggregates

ASTM C 39 (1996) Compressive Strength of Cylindrical 
Concrete Specimens

ASTM C 42 (1999) Obtaining and Testing Drilled Cores 
and Sawed Beams of Concrete

ASTM C 94 (1999) Ready-Mixed Concrete
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ASTM C 143 (1998) Slump of Hydraulic Cement Concrete

ASTM C 150 (1998a) Portland Cement

ASTM C 171 (1997a)
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 Sheet Materials for Curing Concrete

ASTM C 172 (1999) Sampling Freshly Mixed Concrete

ASTM C 173 (1994ael) Air Content of Freshly Mixed 
Concrete by the Volumetric Method

ASTM C 192/C 192M (1998) Making and Curing Concrete Test 
Specimens in the Laboratory

ASTM C 231 (1997el) Air Content of Freshly Mixed 
Concrete by the Pressure Method

ASTM C 260 (1998) Air-Entraining Admixtures for 
Concrete

ASTM C 309 (1998a) Liquid Membrane-Forming Compounds 
for Curing Concrete

ASTM C 494 (1999) Chemical Admixtures for Concrete

ASTM C 552 (1991) Cellular Glass Thermal Insulation

ASTM C 578 (1995) Rigid, Cellular Polystyrene Thermal 
Insulation

ASTM C 591 (1994) Unfaced Preformed Rigid Cellular 
Polyisocyanurate Thermal Insulation

ASTM C 618 (1999) Coal Fly Ash and Raw or Calcined 
Natural Pozzolan for Use as a Mineral 
Admixture in Concrete

ASTM C 685 (1998a) Concrete Made by Volumetric 
Batching and Continuous Mixing

ASTM C 937 (1997) Grout Fluidifier for 
Preplaced-Aggregate Concrete

ASTM C 940 (1998a) Expansion and Bleeding of Freshly 
Mixed Grouts for Preplaced-Aggregate 
Concrete in the Laboratory

ASTM C 1017 (1998) Chemical Admixtures for Use in 
Producing Flowing Concrete

ASTM C 1064/C 1064M (1999) Temperature of Freshly Mixed 
Portland Cement Concrete

ASTM C 1077 (1998) Laboratories Testing Concrete and 
Concrete Aggregates for Use in 
Construction and Criteria for Laboratory 
Evaluation

ASTM C 1107 (1999) Packaged Dry, Hydraulic-Cement 
Grout (Nonshrink)

ASTM D 75 (1987; R 1997) Sampling Aggregates
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CORPS OF ENGINEERS (COE)

COE CRD-C 94 (1995) Surface Retarders

COE CRD-C 400 (1963) Requirements for Water for Use in 
Mixing or Curing Concrete

NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA)

NRMCA CPMB 100 (1996) Concrete Plant Standards

NRMCA TMMB 100 (1994) Truck Mixer Agitator and Front 
Discharge Concrete Carrier Standards

NRMCA QC 3 (1984) Quality Control Manual:  Section 3, 
Plant Certifications Checklist: 
Certification of Ready Mixed Concrete 
Production Facilities

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Mixture Proportions; G-RE.

The results of trial mixture design studies along with
a statement giving the maximum nominal coarse aggregate size and 
the proportions of ingredients that will be used in the 
manufacture of each strength or class of concrete, at least 14 
days prior to commencing concrete placing operations.  Aggregate 
weights shall be based on the saturated surface dry condition.  
The statement shall be accompanied by test results from an 
approved independent commercial testing laboratory, showing that 
mixture design studies have been made with materials proposed for 
the project and that the proportions selected will produce 
concrete of the qualities indicated.  No substitutions shall be 
made in the materials used in the mixture design studies without 
additional tests to show that the quality of the concrete is 
satisfactory.

SD-06 Test Reports

Testing and Inspection for Contractor Quality Control

  Certified copies of laboratory test reports, including mill 
tests and all other test data, for portland cement, blended 
cement, pozzolan, ground granulated blast furnace slag, silica 
fume, aggregate, and curing compound proposed for use on this 
project.

SD-07 Certificates

Qualifications; 
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  Written documentation for Contractor Quality Control personnel.

1.3   QUALIFICATIONS

Contractor Quality Control personnel assigned to concrete construction 
shall be American Concrete Institute (ACI) Certified Workmen in one of the 
following grades or shall have written evidence of having completed similar 
qualification programs:

         Concrete Field Testing Technician, Grade I
         Concrete Laboratory Testing Technician, Grade I or II
         Concrete Construction Inspector, Level II

         Concrete Transportation Construction Inspector or 
         Reinforced Concrete Special Inspector, Jointly certified by American
         Concrete Institute (ACI), Building Official and Code Administrators
         International (BOCA), International Conference of Building Officials
         (ICBO), and Southern Building Code Congress International (SBCCI).

The foreman or lead journeyman of the flatwork finishing crew shall have 
similar qualification for ACI Concrete Flatwork Technician/Finisher or 
equal, with written documentation.

1.4   GENERAL REQUIREMENTS

1.4.1   Tolerances

Except as otherwise specified herein, tolerances for concrete batching, 
mixture properties, and construction as well as definition of terms and 
application practices shall be in accordance with ACI 117/117R.  Level and 
grade tolerance measurements of slabs shall be made as soon as possible 
after finishing; when forms or shoring are used, the measurements shall be 
made prior to removal.

1.4.1.1   Floors

For the purpose of this Section the following terminology correlation 
between ACI 117/117R and this Section shall apply:

         Floor Profile Quality
  Classification From ACI 117/117R             This Section
  --------------------------------------          ---------------------

  Conventional Bullfloated                                Same
  Conventional Straightedged                              Same
  Flat                                     Float Finish or Trowel Finish

Levelness tolerance shall not apply where design requires floors to be 
sloped to drains or sloped for other reasons.

1.4.1.2   Floors by the Straightedge System

The flatness of the floors shall be carefully controlled and the tolerances 
shall be measured by the straightedge system as specified in paragraph 
4.5.7 of ACI 117/117R, using a 3 m  straightedge, within 72 hours after 
floor slab installation and before shores and/or forms are removed.  The 
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listed tolerances shall be met at any and every location at which the 
straightedge can be placed.

  Bullfloated   12mm
  Straightedged 8 mm
  Float Finish  5 mm
  Trowel Finish 5 mm

1.4.2   Strength Requirements and w/c Ratio

1.4.2.1   Strength Requirements

Specified compressive strength (f'c) shall be as follows:

COMPRESSIVE STRENGTH                    STRUCTURE OR PORTION OF STRUCTURE

  27.5 MPa (4000 psi) at 28 days      All Work

  Compressive strength shall be determined in accordance with ASTM C 39. 

a.  Evaluation of Concrete Compressive Strength.  Compressive strength 
specimens (152 by 305 mm  cylinders) shall be fabricated by the 
Contractor and laboratory cured in accordance with ASTM C 31/C 31M 
and tested in accordance with ASTM C 39.  The strength of the 
concrete will be considered satisfactory so long as the average of 
all sets of three consecutive test results equals or exceeds the 
specified compressive strength f'c and no individual test result 
falls below the specified strength f'c by more than 3.5 MPa.  A 
"test" is defined as the average of two companion cylinders, or if 
only one cylinder is tested, the results of the single cylinder 
test.  Additional analysis or testing, including taking cores 
and/or load tests may be required at the Contractor's expense when 
the strength of the concrete in the structure is considered 
potentially deficient.

b.  Investigation of Low-Strength Compressive Test Results.  When any 
strength test of standard-cured test cylinders falls below the 
specified strength requirement by more than 3.5 MPa  or if tests 
of field-cured cylinders indicate deficiencies in protection and 
curing, steps shall be taken to assure that the load-carrying 
capacity of the structure is not jeopardized.  When the strength 
of concrete in place is considered potentially deficient, cores 
shall be obtained and tested in accordance with ASTM C 42.  At 
least three representative cores shall be taken from each member 
or area of concrete in place that is considered potentially 
deficient.  The location of cores will be determined by the 
Contracting Officer to least impair the strength of the structure. 
 Concrete in the area represented by the core testing will be 
considered adequate if the average strength of the cores is equal 
to at least 85 percent of the specified strength requirement and 
if no single core is less than 75 percent of the specified 
strength requirement.  Non-destructive tests (tests other than 
test cylinders or cores) shall not be used as a basis for 
acceptance or rejection.  The Contractor shall perform the coring 
and repair the holes.  Cores will be tested by the Government.

c.  Load Tests.  If the core tests are inconclusive or impractical to 
obtain or if structural analysis does not confirm the safety of 
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the structure, load tests may be directed by the Contracting 
Officer in accordance with the requirements of ACI 318/318R.  
Concrete work evaluated by structural analysis or by results of a 
load test as being understrength shall be corrected in a manner 
satisfactory to the Contracting Officer.  All investigations, 
testing, load tests, and correction of deficiencies shall be 
performed by and at the expense of the Contractor and must be 
approved by the Contracting Officer, except that if all concrete 
is found to be in compliance with the drawings and specifications, 
the cost of investigations, testing, and load tests will be at the 
expense of the Government.

1.4.2.2   Water-Cement Ratio

Maximum water-cement ratio (w/c) for normal weight concrete shall be as 
follows:

WATER-CEMENT RATIO, BY WEIGHT        STRUCTURE OR PORTION OF STRUCTURE

               
               0.45                                 All Work
              
   
These w/c's may cause higher strengths than that required above for 
compressive .  The maximum w/c required will be the equivalent w/c as 
determined by conversion from the weight ratio of water to cement plus 
pozzolan by the weight equivalency method as described in ACI 211.1.  In 
the case where silica fume or GGBF slag is used, the weight of the silica 
fume and GGBF slag shall be included in the equations of ACI 211.1 for the 
term P which is used to denote the weight of pozzolan.

1.4.3   Air Entrainment

Exterior concrete shall be air entrained to contain between 4 and 7 percent 
total air, except that when the nominal maximum size coarse aggregate is 19 
mm  or smaller it shall be between 4.5 and 7.5 percent.    Specified air 
content shall be attained at point of placement into the forms.  Air 
content for normal weight concrete shall be determined in accordance with 
ASTM C 231.  

1.4.4   Slump

Slump of the concrete, as delivered to the point of placement into the 
forms, shall be within the following limits.  Slump shall be determined in 
accordance with ASTM C 143.

                                                  Slump
      Structural Element             Minimum                  Maximum
    _________________________        _______                  _______

  Walls, columns and beams           50 mm                     100 mm 

  Foundation walls, substructure
  walls, footings, slabs             25 mm                      75 mm 

  Any structural concrete approved
  for placement by pumping:
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                                                  Slump
      Structural Element             Minimum                  Maximum
    _________________________        _______                  _______
     At pump                         50 mm                     150 mm 
     At discharge of line            25 mm                     100 mm 

1.4.5   Concrete Temperature

The temperature of the concrete as delivered shall not exceed 32 degrees C.
  When the ambient temperature during placing is 5 degrees C  or less, or 
is expected to be at any time within 6 hours after placing, the temperature 
of the concrete as delivered shall be between 12 and 25 degrees C.

1.4.6   Size of Coarse Aggregate

The largest feasible nominal maximum size aggregate (NMSA) specified in 
paragraph AGGREGATES shall be used in each placement.  However, nominal 
maximum size of aggregate shall not exceed any of the following: 
three-fourths of the minimum cover for reinforcing bars, three-fourths of 
the minimum clear spacing between reinforcing bars, one-fifth of the 
narrowest dimension between sides of forms, or one-third of the thickness 
of slabs or toppings.

1.4.7   Special Properties and Products

Concrete placed less than 600 mm below final grade shall be 
sulfate-resistant.  Calcium chloride or admixtures containing the chloride 
ion will not be permitted in sulfate-resistant concrete.  Concrete may 
contain admixtures other than air entraining agents, such as water 
reducers, superplasticizers, or set retarding agents to provide special 
properties to the concrete, if specified or approved.  Any of these 
materials to be used on the project shall be used in the mix design studies.

1.5   MIXTURE PROPORTIONS

Concrete shall be composed of portland cement, other cementitious and 
pozzolanic materials as specified, aggregates, water and admixtures as 
specified.

1.5.1   Proportioning Studies for Normal Weight Concrete

Trial design batches, mixture proportioning studies, and testing 
requirements for various classes and types of concrete specified shall be 
the responsibility of the Contractor.  Except as specified for flexural 
strength concrete, mMixture proportions shall be based on compressive 
strength as determined by test specimens fabricated in accordance with ASTM 
C 192/C 192M and tested in accordance with ASTM C 39.  Samples of all 
materials used in mixture proportioning studies shall be representative of 
those proposed for use in the project and shall be accompanied by the 
manufacturer's or producer's test reports indicating compliance with these 
specifications.  Trial mixtures having proportions, consistencies, and air 
content suitable for the work shall be made based on methodology described 
in ACI 211.1, using at least three different water-cement ratios for each 
type of mixture, which will produce a range of strength encompassing those 
required for each class and type of concrete required on the project.  The 
maximum water-cement ratios required in subparagraph Water-Cement Ratio 
will be the equivalent water-cement ratio as determined by conversion from 
the weight ratio of water to cement plus pozzolan by the weight equivalency 
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method as described in ACI 211.1.  If pozzolan is used in the concrete 
mixture, the minimum pozzolan content shall be 15 percent by weight of the 
total cementitious material, and the maximum shall be 35 percent.  
Laboratory trial mixtures shall be designed for maximum permitted slump and 
air content.  Separate sets of trial mixture studies shall be made for each 
combination of cementitious materials and each combination of admixtures 
proposed for use.  No combination of either shall be used until proven by 
such studies, except that, if approved in writing and otherwise permitted 
by these specifications, an accelerator or a retarder may be used without 
separate trial mixture study.  Separate trial mixture studies shall also be 
made for concrete for any conveying or placing method proposed which 
requires special properties and for concrete to be placed in unusually 
difficult placing locations.  The temperature of concrete in each trial 
batch shall be reported.  For each water-cement ratio, at least three test 
cylinders for each test age shall be made and cured in accordance withASTM 
C 192/C 192M.  They shall be tested at 7 and 28 days in accordance with 
ASTM C 39.  From these test results, a curve shall be plotted showing the 
relationship between water-cement ratio and strength for each set of trial 
mix studies.  In addition, a curve shall be plotted showing the 
relationship between 7 day and 28 day strengths.  Each mixture shall be 
designed to promote easy and suitable concrete placement, consolidation and 
finishing, and to prevent segregation and excessive bleeding.

1.5.2   Average Compressive Strength Required for Mixtures

The mixture proportions selected during mixture design studies shall 
produce a required average compressive strength (f'cr) exceeding the 
specified compressive strength (f'c) by the amount indicated below.  This 
required average compressive strength, f'cr, will not be a required 
acceptance criteria during concrete production.  However, whenever the 
daily average compressive strength at 28 days drops below f'cr during 
concrete production, or daily average 7-day strength drops below a strength 
correlated with the 28-day f'cr, the mixture shall be adjusted, as 
approved, to bring the daily average back up to f'cr.  During production, 
the required f'cr shall be adjusted, as appropriate, based on the standard 
deviation being attained on the job.

1.5.2.1   Computations from Test Records

Where a concrete production facility has test records, a standard deviation 
shall be established in accordance with the applicable provisions of ACI 
214.3R.  Test records from which a standard deviation is calculated shall 
represent materials, quality control procedures, and conditions similar to 
those expected; shall represent concrete produced to meet a specified 
strength or strengths (f'c) within 7 MPa  of that specified for proposed 
work; and shall consist of at least 30 consecutive tests.  A strength test 
shall be the average of the strengths of two cylinders made from the same 
sample of concrete and tested at 28 days.  Required average compressive 
strength f'cr used as the basis for selection of concrete proportions shall 
be the larger of the equations that follow using the standard deviation as 
determined above:

f'cr = f'c + 1.34S where units are in MPa
f'cr = f'c + 2.33S - 3.45 where units are in MPa

Where S = standard deviation

Where a concrete production facility does not have test records meeting the 
requirements above but does have a record based on 15 to 29 consecutive 
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tests, a standard deviation shall be established as the product of the 
calculated standard deviation and a modification factor from the following 
table:

                            MODIFICATION FACTOR
  NUMBER OF TESTS           FOR STANDARD DEVIATION

      15                           1.16
      20                           1.08
      25                           1.03
   30 or more                      1.00

1.5.2.2   Computations without Previous Test Records

When a concrete production facility does not have sufficient field strength 
test records for calculation of the standard deviation, the required 
average strength f'cr shall be determined as follows:

a.  If the specified compressive strength f'c is less than 20 MPa, 

f'cr = f'c + 6.9 MPa 

b.  If the specified compressive strength f'c is 20 to 35 MPa, 

f'cr = f'c + 8.3 MPa 

c.  If the specified compressive strength f'c is over 35 MPa, 

f'cr = f'c + 9.7 MPa 

1.6   STORAGE OF MATERIALS

Cement and other cementitious materials shall be stored in weathertight 
buildings, bins, or silos which will exclude moisture and contaminants and 
keep each material completely separated.  Aggregate stockpiles shall be 
arranged and used in a manner to avoid excessive segregation and to prevent 
contamination with other materials or with other sizes of aggregates.  
Aggregate shall not be stored directly on ground unless a sacrificial layer 
is left undisturbed.  Reinforcing bars and accessories shall be stored 
above the ground on platforms, skids or other supports.  Other materials 
shall be stored in such a manner as to avoid contamination and 
deterioration.  Admixtures which have been in storage at the project site 
for longer than 6 months or which have been subjected to freezing shall not 
be used unless retested and proven to meet the specified requirements.  
Materials shall be capable of being accurately identified after bundles or 
containers are opened.

1.7   GOVERNMENT ASSURANCE INSPECTION AND TESTING

Day-to day inspection and testing shall be the responsibility of the 
Contractor Quality Control (CQC) staff.  However, representatives of the 
Contracting Officer can and will inspect construction as considered 
appropriate and will monitor operations of the Contractor's CQC staff.  
Government inspection or testing will not relieve the Contractor of any of 
his CQC responsibilities.

1.7.1   Materials
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The Government will sample and test aggregates, cementitious materials, 
other materials, and concrete to determine compliance with the 
specifications as considered appropriate.  The Contractor shall provide 
facilities and labor as may be necessary for procurement of representative 
test samples.  Samples of aggregates will be obtained at the point of 
batching in accordance with ASTM D 75.  Other materials will be sampled 
from storage at the jobsite or from other locations as considered 
appropriate.  Samples may be placed in storage for later testing when 
appropriate.

1.7.2   Fresh Concrete

Fresh concrete will be sampled as delivered in accordance with ASTM C 172 
and tested in accordance with these specifications, as considered necessary.

1.7.3   Hardened Concrete

Tests on hardened concrete will be performed by the Government when such 
tests are considered necessary.

1.7.4   Inspection

Concrete operations may be tested and inspected by the Government as the 
project progresses.  Failure to detect defective work or material will not 
prevent rejection later when a defect is discovered nor will it obligate 
the Government for final acceptance.

PART 2   PRODUCTS

2.1   CEMENTITIOUS MATERIALS

Cementitious Materials shall be portland cement or portland-pozzolan 
cement, and shall conform to appropriate specifications listed below.  Use 
of cementitious materials in concrete which will have surfaces exposed in 
the completed structure shall be restricted so there is no change in color, 
source, or type of cementitious material.

2.1.1   Portland Cement (Concrete placed greater than 600 mm below final 
grade.) 

a.  ASTM C 150, Type I, with a maximum 15 percent amount of tricalcium 
aluminate, Type II, or Type V. 

b.  White portland cement shall meet the above requirements except that it 
may be Type I, Type II or Type III. 

c.  All cement shall meet the chemical requirements for low alkali cement 
on Table 2, ASTM C 150. 

2.1.2   Portland Cement (Concrete placed less than 600 mm below final grade 
shall be sulfste-resistant.)

  a.  ASTM C 150, Type V, or

  b.  Type II having a tricalcium aluminate content of less than 5 percent 
or meeting the optional requirement for sulfate expansion for Type V cement 
on Table 4, ASTM C 150, or

  c.  Type II blended with pozzolan meeting the requirements of ASTM C 618, 
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Type F.   

  d.  All cement shall meet the chemical requirements for low alkali cement 
on Table 2, ASTM C 150.

 
2.1.4   Pozzolan (Fly Ash)

ASTM C 618, Type F with the optional requirements for multiple factor, 
drying shrinkage, and uniformity from Table 2A of ASTM C 618.  Requirement 
for maximum alkalies from Table 1A of ASTM C 618 shall apply.  If pozzolan 
is used, it shall never be less than 15 percent nor more than 35 percent by 
weight of the total cementitious material.

2.1.3   Pozzolan (Fly Ash)

ASTM C 618, Type F with the optional requirements for multiple factor, 
drying shrinkage, and uniformity from Table 2A of ASTM C 618.  Requirement 
for maximum alkalies from Table 1A of ASTM C 618 shall apply.  If pozzolan 
is used, it shall never be less than 15 percent nor more than 35 percent by 
weight of the total cementitious material.

2.2   AGGREGATES

Aggregates shall conform to the following.

2.2.1   Fine Aggregate

Fine aggregate shall conform to the quality and gradation requirements of 
ASTM C 33.

2.2.2   Coarse Aggregate

Coarse aggregate shall conform to ASTM C 33, Class 5S.

2.3   CHEMICAL ADMIXTURES

Chemical admixtures, when required or permitted, shall conform to the 
appropriate specification listed.  Admixtures shall be furnished in liquid 
form and of suitable concentration for easy, accurate control of dispensing.

2.3.1   Air-Entraining Admixture

ASTM C 260 and shall consistently entrain the air content in the specified 
ranges under field conditions.

2.3.2   Accelerating Admixture

ASTM C 494, Type C or E, except that calcium chloride or admixtures 
containing calcium chloride shall not be used.

2.3.3   Water-Reducing or Retarding Admixture

ASTM C 494, Type A, B, or D, except that the 6-month and 1-year compressive 
and flexural strength tests are waived.

2.3.4   High-Range Water Reducer

ASTM C 494, Type F or G, except that the 6-month and 1-year strength 
requirements are waived.  The admixture shall be used only when approved in 
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writing, such approval being contingent upon particular mixture control as 
described in the Contractor's Quality Control Plan and upon performance of 
separate mixture design studies.

2.3.5   Surface Retarder

COE CRD-C 94.

2.3.6   Expanding Admixture

Aluminum powder type expanding admixture conforming to ASTM C 937.

2.3.7   Other Chemical Admixtures

Chemical admixtures for use in producing flowing concrete shall comply with 
ASTM C 1017, Type I or II.  These admixtures shall be used only when 
approved in writing, such approval being contingent upon particular mixture 
control as described in the Contractor's Quality Control Plan and upon 
performance of separate mixture design studies.

2.4   WATER

Water for mixing and curing shall be fresh, clean, potable, and free of 
injurious amounts of oil, acid, salt, or alkali, except that non-potable 
water may be used if it meets the requirements of COE CRD-C 400.

2.5   CURING MATERIALS

2.5.1   Impervious-Sheet

Impervious-sheet materials shall conform to ASTM C 171, type optional, 
except, that polyethylene sheet shall not be used.

2.5.2   Membrane-Forming Compound

Membrane-Forming curing compound shall conform to ASTM C 309, Type 1-D or 
2, except that only a styrene acrylate or chlorinated rubber compound 
meeting Class B requirements shall be used for surfaces that are to be 
painted or are to receive bituminous roofing, or waterproofing, or floors 
that are to receive adhesive applications of resilient flooring.  The 
curing compound selected shall be compatible with any subsequent paint, 
roofing, waterproofing, or flooring specified.  Nonpigmented compound shall 
contain a fugitive dye, and shall have the reflective requirements in ASTM 
C 309 waived.

2.5.3   Burlap and Cotton Mat

Burlap and cotton mat used for curing shall conform to AASHTO M 182.

2.6   NONSHRINK GROUT

Nonshrink grout shall conform to ASTM C 1107, Grade A, B, orC, and shall be 
a commercial formulation suitable for the proposed application.

2.7   EMBEDDED ITEMS

Embedded items shall be of the size and type indicated or as needed for the 
application.  Dovetail slots shall be galvanized steel.  

SECTION 03300  Page 16



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

2.8   PERIMETER INSULATION

Perimeter insulation shall be polystyrene conforming to ASTM C 578, Type 
II; polyurethane conforming to ASTM C 591, Type II; or cellular glass 
conforming to ASTM C 552, Type I or IV.

2.9   JOINT MATERIALS

2.9.1   Expansion and Contraction Joints 

  Materials for  expansion and contraction joints shall be in accordance 
with Section 03150 EXPANSION AND CONTRACTION JOINTS, AND WATERSTOPS.  

2.10   CONCRETE WITH HARDENER

Paint coating referenced on the Architectural Room Finish drawing for use 
under Raised Computer Floors shall be as follows:

Paint coating shall be a penetrating clear concrete sealer for hardening 
and dust control.  Sealer shall be applied to concrete sub-floor, concrete 
sidewalls, data chase walls and data chase floors.  Coating shall be 
Symons, "Cure and Hard" or "Flourosilicate" or an approved equal.  Product 
shall be formulated for use in computer/data facilities and product data 
shall be submitted for approval.

PART 3   EXECUTION

3.1   PREPARATION FOR PLACING

Before commencing concrete placement, the following shall be performed.  
Surfaces to receive concrete shall be clean and free from frost, ice, mud, 
and water.  Forms shall be in place, cleaned, coated, and adequately 
supported, in accordance with Section 03100A STRUCTURAL CONCRETE FORMWORK.  
Reinforcing steel shall be in place, cleaned, tied, and adequately 
supported, in accordance with Section 03200 CONCRETE REINFORCEMENT.  
Transporting and conveying equipment shall be in-place, ready for use, 
clean, and free of hardened concrete and foreign material.  Equipment for 
consolidating concrete shall be at the placing site and in proper working 
order.  Equipment and material for curing and for protecting concrete from 
weather or mechanical damage shall be at the placing site, in proper 
working condition and in sufficient amount for the entire placement.  When 
hot, windy conditions during concreting appear probable, equipment and 
material shall be at the placing site to provide windbreaks, shading, 
fogging, or other action to prevent plastic shrinkage cracking or other 
damaging drying of the concrete.

3.1.1   Foundations

3.1.1.1   Concrete on Earth Foundations

Earth  surfaces upon which concrete is to be placed shall be clean, damp, 
and free from debris, frost, ice, and standing or running water.  Prior to 
placement of concrete, the foundation shall be well drained and shall be 
satisfactorily graded and uniformly compacted.

3.1.1.2   Excavated Surfaces in Lieu of Forms

Concrete for footings may be placed directly against the soil provided the 
earth or rock has been carefully trimmed, is uniform and stable, and meets 
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the compaction requirements of Section 02315 EXCAVATION, FILLING, AND 
BACKFILLING FOR BUILDINGS.  The concrete shall be placed without becoming 
contaminated by loose material, and the outline of the concrete shall be 
within the specified tolerances.

3.1.2   Preparation of Previously Placed Concrete

Concrete surfaces to which other concrete is to be bonded shall be abraded 
in an approved manner that will expose sound aggregate uniformly without 
damaging the concrete.  Laitance and loose particles shall be removed.  
Surfaces shall be thoroughly washed and shall be moist but without free 
water when concrete is placed.

3.1.3   Perimeter Insulation

Perimeter insulation shall be installed at locations indicated.  Adhesive 
shall be used where insulation is applied to the interior surface of 
foundation walls and may be used for exterior application.

3.1.4   Embedded Items

Before placement of concrete, care shall be taken to determine that all 
embedded items are firmly and securely fastened in place as indicated on 
the drawings, or required.  Conduit and other embedded items shall be clean 
and free of oil and other foreign matter such as loose coatings or rust, 
paint, and scale.  The embedding of wood in concrete will be permitted only 
when specifically authorized or directed.  Voids in sleeves, inserts, and 
anchor slots shall be filled temporarily with readily removable materials 
to prevent the entry of concrete into voids.  

3.2   CONCRETE PRODUCTION

Batch-type equipment shall be used for producing concrete.  Ready-mixed 
concrete shall be batched, mixed, and transported in accordance with ASTM C 
94, except as otherwise specified.  Truck mixers, agitators, and 
nonagitating transporting units shall comply with NRMCA TMMB 100.  
Ready-mix plant equipment and facilities shall be certified in accordance 
with NRMCA QC 3.  Approved batch tickets shall be furnished for each load 
of ready-mixed concrete.  Site-mixed concrete shall be produced in 
accordance with ACI 301, and plant shall conform to NRMCA CPMB 100. In lieu 
of batch-type equipment, concrete may be produced by volumetric batching 
and continuous mixing, which shall conform to ASTM C 685.

3.3   TRANSPORTING CONCRETE TO PROJECT SITE

Concrete shall be transported to the placing site in truck mixers, 
agitators,nonagitating transporting equipment conforming to NRMCA TMMB 100 
or by approved pumping equipment conveyors.  

3.4   CONVEYING CONCRETE ON SITE

Concrete shall be conveyed from mixer or transporting unit to forms as 
rapidly as possible and within the time interval specified by methods which 
will prevent segregation or loss of ingredients using the following  
equipment.  Conveying equipment shall be cleaned before each placement.

3.4.1   Buckets

The interior hopper slope shall be not less than 58 degrees from the 
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horizontal, the minimum dimension of the clear gate opening shall be at 
least 5 times the nominal maximum-size aggregate, and the area of the gate 
opening shall not be less than 0.2 square meters.The maximum dimension of 
the gate opening shall not be greater than twice the minimum dimension.  
The bucket gates shall be essentially grout tight when closed and may be 
manually, pneumatically, or hydraulically operated except that buckets 
larger than 1.5 cubic meters shall not be manually operated.  The design of 
the bucket shall provide means for positive regulation of the amount and 
rate of deposit of concrete in each dumping position.

3.4.2   Transfer Hoppers

Concrete may be charged into nonagitating hoppers for transfer to other 
conveying devices.  Transfer hoppers shall be capable of receiving concrete 
directly from delivery vehicles and shall have conical-shaped discharge 
features.  The transfer hopper shall be equipped with a hydraulically 
operated gate and with a means of external vibration to effect complete 
discharge.  Concrete shall not be held in nonagitating transfer hoppers 
more than 30 minutes.

3.4.3   Trucks

Truck mixers operating at agitating speed or truck agitators used for 
transporting plant-mixed concrete shall conform to the requirements of ASTM 
C 94.  Nonagitating equipment shall be used only for transporting 
plant-mixed concrete over a smooth road and when the hauling time is less 
than 15 minutes.  Bodies of nonagitating equipment shall be smooth, 
watertight, metal containers specifically designed to transport concrete, 
shaped with rounded corners to minimize segregation, and equipped with 
gates that will permit positive control of the discharge of the concrete.

3.4.4   Chutes

When concrete can be placed directly from a truck mixer, agitator, or 
nonagitating equipment, the chutes normally attached to this equipment by 
the manufacturer may be used.  A discharge deflector shall be used when 
required by the Contracting Officer.  Separate chutes and other similar 
equipment will not be permitted for conveying concrete.

3.4.5   Belt Conveyors

Belt conveyors shall be designed and operated to assure a uniform flow of 
concrete from mixer to final place of deposit without segregation of 
ingredients or loss of mortar and shall be provided with positive means, 
such as discharge baffle or hopper , for preventing segregation of the 
concrete at the transfer points and the point of placing.  Belt conveyors 
shall be constructed such that the idler spacing shall not exceed 900 mm.  
The belt speed shall be a minimum of 90 meters  per minute and a maximum of 
225 meters  per minute.  If concrete is to be placed through installed 
horizontal or sloping reinforcing bars, the conveyor shall discharge 
concrete into a pipe or elephant truck that is long enough to extend 
through the reinforcing bars.

3.4.6   Concrete Pumps

Concrete may be conveyed by positive displacement pump when approved.  The 
pumping equipment shall be piston or squeeze pressure type; pneumatic 
placing equipment shall not be used.  The pipeline shall be rigid steel 
pipe or heavy-duty flexible hose.  The inside diameter of the pipe shall be 
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at least 3 times the nominal maximum-size coarse aggregate in the concrete 
mixture to be pumped but not less than 100 mm.  Aluminum pipe shall not be 
used.

3.5   PLACING CONCRETE

Mixed concrete shall be discharged within 1-1/2 hours or before the mixer 
drum has revolved 300 revolutions, whichever comes first after the 
introduction of the mixing water to the cement and aggregates.  When the 
concrete temperature exceeds 30 degrees C,  the time shall be reduced to 45 
minutes.  Concrete shall be placed within 15 minutes after it has been 
discharged from the transporting unit.  Concrete shall be handled from 
mixer or transporting unit to forms in a continuous manner until the 
approved unit of operation is completed.  Adequate scaffolding, ramps and 
walkways shall be provided so that personnel and equipment are not 
supported by in-place reinforcement.  Placing will not be permitted when 
the sun, heat, wind, or limitations of facilities furnished by the 
Contractor prevent proper consolidation, finishing and curing.  Sufficient 
placing capacity shall be provided so that concrete can be kept free of 
cold joints.

3.5.1   Depositing Concrete

Concrete shall be deposited as close as possible to its final position in 
the forms, and there shall be no vertical drop greater than 1.5 meters  
except where suitable equipment is provided to prevent segregation and 
where specifically authorized.  Depositing of the concrete shall be so 
regulated that it will be effectively consolidated in horizontal layers not 
more than 300 mm  thick, except that all slabs shall be placed in a single 
layer.  Concrete to receive other construction shall be screeded to the 
proper level.  Concrete shall be deposited continuously in one layer or in 
layers so that fresh concrete is deposited on in-place concrete that is 
still plastic.  Fresh concrete shall not be deposited on concrete that has 
hardened sufficiently to cause formation of seams or planes of weakness 
within the section.  Concrete that has surface dried, partially hardened, 
or contains foreign material shall not be used.  When temporary spreaders 
are used in the forms, the spreaders shall be removed as their service 
becomes unnecessary.  Concrete shall not be placed in slabs over columns 
and walls until concrete in columns and walls has been in-place at least 
two hours or until the concrete begins to lose its plasticity.  Concrete 
for beams, girders, brackets, column capitals, haunches, and drop panels 
shall be placed at the same time as concrete for adjoining slabs.

3.5.2   Consolidation

Immediately after placing, each layer of concrete shall be consolidated by 
internal vibrators, except for slabs 100 mm  thick or less. The vibrators 
shall at all times be adequate in effectiveness and number to properly 
consolidate the concrete; a spare vibrator shall be kept at the jobsite 
during all concrete placing operations.  The vibrators shall have a 
frequency of not less than 10,000 vibrations per minute, an amplitude of at 
least 0.6 mm,  and the head diameter shall be appropriate for the 
structural member and the concrete mixture being placed.  Vibrators shall 
be inserted vertically at uniform spacing over the area of placement.  The 
distance between insertions shall be approximately 1-1/2 times the radius 
of action of the vibrator so that the area being vibrated will overlap the 
adjacent just-vibrated area by a reasonable amount.  The vibrator shall 
penetrate rapidly to the bottom of the layer and at least 150 mm  into the 
preceding layer if there is such.  Vibrator shall be held stationary until 
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the concrete is consolidated and then vertically withdrawn slowly while 
operating.  Form vibrators shall not be used unless specifically approved 
and unless forms are constructed to withstand their use.  Vibrators shall 
not be used to move concrete within the forms.  Slabs 100 mm  and less in 
thickness shall be consolidated by properly designed vibrating screeds or 
other approved technique.    Grate tampers ("jitterbugs") shall not be used.

3.5.3   Cold Weather Requirements

Special protection measures, approved by the Contracting Officer, shall be 
used if freezing temperatures are anticipated before the expiration of the 
specified curing period.  The ambient temperature of the air where concrete 
is to be placed and the temperature of surfaces to receive concrete shall 
be not less than 5 degrees C.  The temperature of the concrete when placed 
shall be not less than 10 degrees C  nor more than 25 degrees C.  Heating 
of the mixing water or aggregates will be required to regulate the concrete 
placing temperature.  Materials entering the mixer shall be free from ice, 
snow, or frozen lumps.  Salt, chemicals or other materials shall not be 
incorporated in the concrete to prevent freezing.    Calcium chloride shall 
not be used.

3.5.4   Hot Weather Requirements

When the ambient temperature during concrete placing is expected to exceed 
30 degrees C,  the concrete shall be placed and finished with procedures 
previously submitted and as specified herein.  The concrete temperature at 
time of delivery to the forms shall not exceed the temperature shown in the 
table below when measured in accordance with ASTM C 1064/C 1064M.  Cooling 
of the mixing water or aggregates or placing concrete in the cooler part of 
the day may be required to obtain an adequate placing temperature.  A 
retarder may be used, as approved, to facilitate placing and finishing.  
Steel forms and reinforcements shall be cooled as approved prior to 
concrete placement when steel temperatures are greater than 49 degrees C.  
Conveying and placing equipment shall be cooled if necessary to maintain 
proper concrete-placing temperature.

         Maximum Allowable Concrete Placing Temperature
         ______________________________________________

   Relative Humidity, Percent,      Maximum Allowable Concrete
         During Time of                 Temperature
      Concrete Placement                  Degrees
      __________________                  _______

         Greater than 60               33 C 
             40-60                     30 C 
         Less than 40                  27 C 

3.5.5   Prevention of Plastic Shrinkage Cracking

During hot weather with low humidity, and particularly with appreciable 
wind, as well as interior placements when space heaters produce low 
humidity, the Contractor shall be alert to the tendency for plastic 
shrinkage cracks to develop and shall institute measures to prevent this.  
Particular care shall be taken if plastic shrinkage cracking is potentially 
imminent and especially if it has developed during a previous placement.  
Periods of high potential for plastic shrinkage cracking can be anticipated 
by use of Fig. 2.1.5 of ACI 305R.  In addition the concrete placement shall 
be further protected by erecting shades and windbreaks and by applying fog 
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sprays of water, sprinkling, ponding or wet covering.  Plastic shrinkage 
cracks that occur shall be filled by injection of epoxy resin as directed, 
after the concrete hardens.  Plastic shrinkage cracks shall never be 
troweled over or filled with slurry.

3.5.6   Placing Concrete in Congested Areas

Special care shall be used to ensure complete filling of the forms, 
elimination of all voids, and complete consolidation of the concrete when 
placing concrete in areas congested with reinforcing bars, embedded items, 
waterstops and other tight spacing.  An appropriate concrete mixture shall 
be used, and the nominal maximum size of aggregate (NMSA) shall meet the 
specified criteria when evaluated for the congested area.  Vibrators with 
heads of a size appropriate for the clearances available shall be used, and 
the consolidation operation shall be closely supervised to ensure complete 
and thorough consolidation at all points.  Where necessary, splices of 
reinforcing bars shall be alternated to reduce congestion.  Where two mats 
of closely spaced reinforcing are required, the bars in each mat shall be 
placed in matching alignment to reduce congestion.  Reinforcing bars may be 
temporarily crowded to one side during concrete placement provided they are 
returned to exact required location before concrete placement and 
consolidation are completed.

3.6   JOINTS

Joints shall be located and constructed as indicated or approved.  Joints 
not indicated on the drawings shall be located and constructed to minimize 
the impact on the strength of the structure.  In general, such joints shall 
be located near the middle of the spans of supported slabs, beams, and 
girders unless a beam intersects a girder at this point, in which case the 
joint in the girder shall be offset a distance equal to twice the width of 
the beam.  Joints in walls and columns shall be at the underside of floors, 
slabs, beams, or girders and at the tops of footings or floor slabs, unless 
otherwise approved.  Joints shall be perpendicular to the main 
reinforcement.  All reinforcement shall be continued across joints; except 
that reinforcement or other fixed metal items shall not be continuous 
through expansion joints, or through construction or contraction joints in 
slabs on grade.  Reinforcement shall be 50 mm  clear from each joint.  
Except where otherwise indicated, construction joints between interior 
slabs on grade and vertical surfaces shall consist of 1.5 kg per square 
meter  asphalt-saturated felt, extending for the full depth of the slab.  
The perimeters of the slabs shall be free of fins, rough edges, spalling, 
or other unsightly appearance.  Reservoir for sealant for construction and 
contraction joints in slabs shall be formed to the dimensions shown on the 
drawings by removing snap-out joint-forming inserts, by sawing sawable 
inserts, or by sawing to widen the top portion of sawed joints.  Joints to 
be sealed shall be cleaned and sealed as indicated and in accordance with 
Section 07900a JOINT SEALING and Section 03150 EXPANSION AND CONTRACTION 
JOINTS, AND WATERSTOPS.

3.6.1   Construction Joints

For concrete other than slabs on grade, construction joints shall be 
located so that the unit of operation does not exceed 18 meters.  Concrete 
shall be placed continuously so that each unit is monolithic in 
construction.  Fresh concrete shall not be placed against adjacent hardened 
concrete until it is at least 24 hours old.  Construction joints shall be 
located as indicated or approved.  Where concrete work is interrupted by 
weather, end of work shift or other similar type of delay, location and 
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type of construction joint shall be subject to approval of the Contracting 
Officer.  Unless otherwise indicated and except for slabs on grade, 
reinforcing steel shall extend through construction joints.  Construction 
joints in slabs on grade shall be  doweled as shown.  Concrete columns, 
walls, or piers shall be in place at least 2 hours, or until the concrete 
begins to lose its plasticity, before placing concrete for beams, girders, 
or slabs thereon.  In walls having door or window openings, lifts shall 
terminate at the top and bottom of the opening.  Other lifts shall 
terminate at such levels as to conform to structural requirements or 
architectural details.  Where horizontal construction joints in walls or 
columns are required, a strip of 25 mm square-edge lumber, bevelled and 
oiled to facilitate removal, shall be tacked to the inside of the forms at 
the construction joint.  Concrete shall be placed to a point 25 mm  above 
the underside of the strip.  The strip shall be removed 1 hour after the 
concrete has been placed, and any irregularities in the joint line shall be 
leveled off with a wood float, and all laitance shall be removed.  Prior to 
placing additional concrete, horizontal construction joints shall be 
prepared as specified in paragraph Previously Placed Concrete.

3.6.2   Contraction and Expansion Joints in Slabs on Grade

See Section 03150 Expansion and Contraction Joints and Waterstops. 

3.6.3   Dowels 

Dowels  shall be installed at the locations shown on the drawings and to 
the details shown, using materials and procedures specified in Section 03200
CONCRETE REINFORCEMENT and herein.  Conventional smooth "paving" dowels 
shall be installed in slabs using approved methods to hold the dowel in 
place during concreting within a maximum alignment tolerance of 1 mm in 100 
mm.    Care shall be taken during placing adjacent to and around dowels  to 
ensure there is no displacement of the dowel  and that the concrete 
completely embeds the dowel  and is thoroughly consolidated.

3.7   FINISHING FORMED SURFACES

Forms, form materials, and form construction are specified in Section 03100A
 STRUCTURAL CONCRETE FORMWORK.  Finishing of formed surfaces shall be as 
specified herein.  Unless another type of architectural or special finish 
is specified, surfaces shall be left with the texture imparted by the forms 
except that defective surfaces shall be repaired.  Unless painting of 
surfaces is required, uniform color of the concrete shall be maintained by 
use of only one mixture without changes in materials or proportions for any 
structure or portion of structure that requires a Class A or B finish.  
Except for major defects, as defined hereinafter, surface defects shall be 
repaired as specified herein within 24 hours after forms are removed.  
Repairs of the so-called "plaster-type" will not be permitted in any 
location.  Tolerances of formed surfaces shall conform to the requirements 
of ACI 117/117R.  These tolerances apply to the finished concrete surface, 
not to the forms themselves; forms shall be set true to line and grade.  
Form tie holes requiring repair and other defects whose depth is at least 
as great as their surface diameter shall be repaired as specified in 
paragraph Damp-Pack Mortar Repair.  Defects whose surface diameter is 
greater than their depth shall be repaired as specified in paragraph Repair 
of Major Defects.  Repairs shall be finished flush with adjacent surfaces 
and with the same surface texture.  The cement used for all repairs shall 
be a blend of job cement with white cement proportioned so that the final 
color after curing and aging will be the same as the adjacent concrete.  
Concrete with excessive honeycomb, or other defects which affect the 
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strength of the member, will be rejected.  Repairs shall be demonstrated to 
be acceptable and free from cracks or loose or drummy areas at the 
completion of the contract and, for Class A and B Finishes, shall be 
inconspicuous.  Repairs not meeting these requirements will be rejected and 
shall be replaced.

3.7.1   Class A Finish 

Class A finish is required for all concrete surfaces exposed to  view.    
Fins, ravelings, and loose material shall be removed, all surface defects 
over 12 mm  in diameter or more than 12 mm  deep, shall be repaired and, 
except as otherwise indicated or as specified in Section 03100A STRUCTURAL 
CONCRETE FORMWORK, holes left by removal of form ties shall be reamed and 
filled.  Defects more than 12 mm  in diameter shall be cut back to sound 
concrete, but in all cases at least 25 mm  deep.  The Contractor shall 
prepare a sample panel for approval (as specified in PART 1) before 
commencing repair, showing that the surface texture and color match will be 
attained.  Metal tools shall not be used to finish repairs in Class A 
surfaces.

3.7.2   Class C and Class D Finish

Class C finish is required for all concrete above grade not subject to 
view.  Class D finish or better is required all for concrete below grade.   
Fins, ravelings, and loose material shall be removed, and, except as 
otherwise indicated or as specified in Section 03100A STRUCTURAL CONCRETE 
FORMWORK, holes left by removal of form ties shall be reamed and filled.  
Honeycomb and other defects more than 12 mm  deep or more than 50 mm  in 
diameter shall be repaired.  Defects more than 50 mm  in diameter shall be 
cut back to sound concrete, but in all cases at least 25 mm  deep.

3.8   REPAIRS

3.8.1   Damp-Pack Mortar Repair

Form tie holes requiring repair and other defects whose depth is at least 
as great as their surface diameter but not over 100 mm shall be repaired by 
the damp-pack mortar method.  Form tie holes shall be reamed and other 
similar defects shall be cut out to sound concrete.  The void shall then be 
thoroughly cleaned, thoroughly wetted, brush-coated with a thin coat of 
neat cement grout and filled with mortar.  Mortar shall be a stiff mix of 1 
part portland cement to 2 parts fine aggregate passing the 1.18 mm  sieve, 
and minimum amount of water.  Only sufficient water shall be used to 
produce a mortar which, when used, will stick together on being molded into 
a ball by a slight pressure of the hands and will not exude water but will 
leave the hands damp.  Mortar shall be mixed and allowed to stand for 30 to 
45 minutes before use with remixing performed immediately prior to use.  
Mortar shall be thoroughly tamped in place in thin layers using a hammer 
and hardwood block.  Holes passing entirely through walls shall be 
completely filled from the inside face by forcing mortar through to the 
outside face.  All holes shall be packed full.  Damp-pack repairs shall be 
moist cured for at least 48 hours.

3.8.2   Repair of Major Defects

Major defects will be considered to be those more than 12 mm  deep or, for 
Class A and B finishes, more than 12 mm  in diameter and, for Class C and D 
finishes, more than 50 mm  in diameter.  Also included are any defects of 
any kind whose depth is over 100 mm  or whose surface diameter is greater 
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than their depth.  Major defects shall be repaired as specified below.

3.8.2.1   Surface Application of Mortar Repair

Defective concrete shall be removed, and removal shall extend into 
completely sound concrete.  Approved equipment and procedures which will 
not cause cracking or microcracking of the sound concrete shall be used.  
If reinforcement is encountered, concrete shall be removed so as to expose 
the reinforcement for at least 50 mm  on all sides.  All such defective 
areas greater than 7800 square mm shall be outlined by saw cuts at least 25 
mm  deep.  Defective areas less than 7800 square mm  shall be outlined by a 
25 mm  deep cut with a core drill in lieu of sawing.  All saw cuts shall be 
straight lines in a rectangular pattern in line with the formwork panels.  
After concrete removal, the surface shall be thoroughly cleaned by high 
pressure washing to remove all loose material.  Surfaces shall be kept 
continually saturated for the first 12 of the 24 hours immediately before 
placing mortar and shall be damp but not wet at the time of commencing 
mortar placement.  The Contractor, at his option, may use either 
hand-placed mortar or mortar placed with a mortar gun.  If hand-placed 
mortar is used, the edges of the cut shall be perpendicular to the surface 
of the concrete.  The prepared area shall be brush-coated with a thin coat 
of neat cement grout.  The repair shall then be made using a stiff mortar, 
preshrunk by allowing the mixed mortar to stand for 30 to 45 minutes and 
then remixed, thoroughly tamped into place in thin layers.  If hand-placed 
mortar is used, the Contractor shall test each repair area for drumminess 
by firm tapping with a hammer and shall inspect for cracks, both in the 
presence of the Contracting Officer's representative, immediately before 
completion of the contract, and shall replace any showing drumminess or 
cracking.  If mortar placed with a mortar gun is used, the gun shall be a 
small compressed air-operated gun to which the mortar is slowly hand fed 
and which applies the mortar to the surface as a high-pressure stream, as 
approved.  Repairs made using shotcrete equipment will not be accepted.  
The mortar used shall be the same mortar as specified for damp-pack mortar 
repair.  If gun-placed mortar is used, the edges of the cut shall be 
beveled toward the center at a slope of 1:1.  All surface applied mortar 
repairs shall be continuously moist cured for at least 7 days.  Moist 
curing shall consist of several layers of saturated burlap applied to the 
surface immediately after placement is complete and covered with 
polyethylene sheeting, all held closely in place by a sheet of plywood or 
similar material rigidly braced against it.  Burlap shall be kept 
continually wet.

3.8.2.2   Repair of Deep and Large Defects

Deep and large defects will be those that are more than 150 mm  deep and 
also have an average diameter at the surface more than 450 mm  or that are 
otherwise so identified by the Project Office.  Such defects shall be 
repaired as specified herein or directed, except that defects which affect 
the strength of the structure shall not be repaired and that portion of the 
structure shall be completely removed and replaced.  Deep and large defects 
shall be repaired by procedures approved in advance including forming and 
placing special concrete using applied pressure during hardening.  
Preparation of the repair area shall be as specified for surface 
application of mortar.  In addition, the top edge (surface) of the repair 
area shall be sloped at approximately 20 degrees from the horizontal, 
upward toward the side from which concrete will be placed.  The special 
concrete shall be a concrete mixture with low water content and low slump, 
and shall be allowed to age 30 to 60 minutes before use.  Concrete 
containing a specified expanding admixture may be used in lieu of the above 
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mixture; the paste portion of such concrete mixture shall be designed to 
have an expansion between 2.0 and 4.0 percent when tested in accordance 
with ASTM C 940.  A full width "chimney" shall be provided at the top of 
the form on the placing side to ensure filling to the top of the opening.  
A pressure cap shall be used on the concrete in the chimney with 
simultaneous tightening and revibrating the form during hardening to ensure 
a tight fit for the repair.  The form shall be removed after 24 hours and 
immediately the chimney shall be carefully chipped away to avoid breaking 
concrete out of the repair; the surface of the repair concrete shall be 
dressed as required.

3.9   FINISHING UNFORMED SURFACES

The finish of all unformed surfaces shall meet the requirements of 
paragraph Tolerances in PART 1, when tested as specified herein.

3.9.1   General

The ambient temperature of spaces adjacent to unformed surfaces being 
finished and of the base on which concrete will be placed shall be not less 
than 10 degrees C.  In hot weather all requirements of paragraphs Hot 
Weather Requirements and Prevention of Plastic Shrinkage Cracking shall be 
met.  Unformed surfaces that are not to be covered by additional concrete 
or backfill shall have a float finish, with additional finishing as 
specified below, and shall be true to the elevation shown on the drawings.  
Surfaces to receive additional concrete or backfill shall be brought to the 
elevation shown on the drawings, properly consolidated, and left true and 
regular.  Unless otherwise shown on the drawings, exterior surfaces shall 
be sloped for drainage, as directed.  Where drains are provided, interior 
floors shall be evenly sloped to the drains.  Joints shall be carefully 
made with a jointing or edging tool.  The finished surfaces shall be 
protected from stains or abrasions.  Grate tampers or "jitterbugs" shall 
not be used for any surfaces.  The dusting of surfaces with dry cement or 
other materials or the addition of any water during finishing shall not be 
permitted.  If bleedwater is present prior to finishing, the excess water 
shall be carefully dragged off or removed by absorption with porous 
materials such as burlap.  During finishing operations, extreme care shall 
be taken to prevent over finishing or working water into the surface; this 
can cause "crazing" (surface shrinkage cracks which appear after hardening) 
of the surface.  Any slabs with surfaces which exhibit significant crazing 
shall be removed and replaced.  During finishing operations, surfaces shall 
be checked with a 10 foot straightedge, applied in both directions at 
regular intervals while the concrete is still plastic, to detect high or 
low areas.

3.9.2   Rough Slab Finish

As a first finishing operation for unformed surfaces, the surface shall 
receive a rough slab finish prepared as follows: The concrete shall be 
uniformly placed across the slab area, consolidated as previously 
specified, and then screeded with straightedge strikeoffs immediately after 
consolidation to bring the surface to the required finish level with no 
coarse aggregate visible.  Side forms and screed rails shall be provided, 
rigidly supported, and set to exact line and grade.  Allowable tolerances 
for finished surfaces apply only to the hardened concrete, not to forms or 
screed rails.  Forms and screed rails shall be set true to line and grade.  
"Wet screeds" shall not be used.

3.9.3   Floated Finish
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All slabs shall next be given a wood float finish.  The screeding shall be 
followed immediately by darbying or bull floating before bleeding water is 
present, to bring the surface to a true, even plane.  Then, after the 
concrete has stiffened so that it will withstand a man's weight without 
imprint of more than 6 mm  and the water sheen has disappeared, it shall be 
floated to a true and even plane free of ridges.  Floating shall be 
performed by use of suitable hand floats or power driven equipment.  
Sufficient pressure shall be used on the floats to bring a film of moisture 
to the surface.  Hand floats shall be made of wood, magnesium, or aluminum. 
 Lightweight concrete or concrete that exhibits stickiness shall be floated 
with a magnesium float.  Care shall be taken to prevent over-finishing or 
incorporating water into the surface.

3.9.4   Troweled Finish

All floated slabs, except those to receive a tile finish, shall be given a 
trowel finish.  After floating is complete and after the surface moisture 
has disappeared, unformed surfaces shall be steel-troweled to a smooth, 
even, dense finish, free from blemishes including trowel marks.  In lieu of 
hand finishing, an approved power finishing machine may be used in 
accordance with the directions of the machine manufacturer.  Additional 
trowelings shall be performed, either by hand or machine until the surface 
has been troweled 2 times, with waiting period between each.  Care shall be 
taken to prevent blistering and if such occurs, troweling shall immediately 
be stopped and operations and surfaces corrected.  A final hard steel 
troweling shall be done by hand, with the trowel tipped, and using hard 
pressure, when the surface is at a point that the trowel will produce a 
ringing sound.  The finished surface shall be thoroughly consolidated and 
shall be essentially free of trowel marks and be uniform in texture and 
appearance.  The concrete mixture used for troweled finished areas shall be 
adjusted, if necessary, in order to provide sufficient fines (cementitious 
material and fine sand) to finish properly.

3.9.5   Non-Slip Finish

Non-slip floors shall be constructed in accordance with the following 
subparagraphs.

3.9.5.1   Broomed

Stoops and loading dock shall be  given a broomed finish.  After floating, 
the surface shall be lightly steel troweled, and then carefully scored by 
pulling a coarse fiber push-type broom across the surface.  Brooming shall 
be transverse to traffic or at right angles to the slope of the slab.  
After the end of the curing period, the surface shall be vigorously broomed 
with a coarse fiber broom to remove all loose or semi-detached particles.

3.10   CURING AND PROTECTION

3.10.1   General

Concrete shall be cured by an approved method for the period of time given 
below:

Concrete with Type III cement           3 days
All other concrete                      7 days
Sulfate-resistant concrete             12 days
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Immediately after placement, concrete shall be protected from premature 
drying, extremes in temperatures, rapid temperature change, mechanical 
injury and damage from rain and flowing water for the duration of the 
curing period.  Air and forms in contact with concrete shall be maintained 
at a temperature above 10 degrees C  for the first 3 days and at a 
temperature above 0 degrees C  for the remainder of the specified curing 
period.  Exhaust fumes from combustion heating units shall be vented to the 
outside of the enclosure, and heaters and ducts shall be placed and 
directed so as not to cause areas of overheating and drying of concrete 
surfaces or to create fire hazards.  Materials and equipment needed for 
adequate curing and protection shall be available and at the site prior to 
placing concrete.  No fire or excessive heat, including welding, shall be 
permitted near or in direct contact with the concrete at any time.  Except 
as otherwise permitted by paragraph Membrane Forming Curing Compounds, 
moist curing shall be provided for any areas to receive floor hardener, any 
paint or other applied coating, or to which other concrete is to be bonded. 
 Concrete containing silica fume shall be initially cured by fog misting 
during finishing, followed immediately by continuous moist curing.  Except 
for plastic coated burlap, impervious sheeting alone shall not be used for 
curing.

3.10.2   Moist Curing

Concrete to be moist-cured shall be maintained continuously wet for the 
entire curing period, commencing immediately after finishing.  If water or 
curing materials used stain or discolor concrete surfaces which are to be 
permanently exposed, the concrete surfaces shall be cleaned as approved.  
When wooden forms are left in place during curing, they shall be kept wet 
at all times.  If steel forms are used in hot weather, nonsupporting 
vertical forms shall be broken loose from the concrete soon after the 
concrete hardens and curing water continually applied in this void.  If the 
forms are removed before the end of the curing period, curing shall be 
carried out as on unformed surfaces, using suitable materials.  Surfaces 
shall be cured by ponding, by continuous sprinkling, by continuously 
saturated burlap or cotton mats, or by continuously saturated plastic 
coated burlap.  Burlap and mats shall be clean and free from any 
contamination and shall be completely saturated before being placed on the 
concrete.  The Contractor shall have an approved work system to ensure that 
moist curing is continuous 24 hours per day.

3.10.3   Membrane Forming Curing Compounds

  Membrane curing shall not be used on surfaces that are to receive any 
subsequent treatment depending on adhesion or bonding to the concrete, 
including surfaces to which a smooth finish is to be applied or other 
concrete to be bonded.  However, a styrene acrylate or chlorinated rubber 
compound meeting ASTM C 309, Class B requirements, may be used for surfaces 
which are to be painted or are to receive bituminous roofing or 
waterproofing, or floors that are to receive adhesive applications of 
resilient flooring.  The curing compound selected shall be compatible with 
any subsequent paint, roofing, waterproofing or flooring specified.  
Membrane curing compound shall not be used on surfaces that are maintained 
at curing temperatures with free steam.  Curing compound shall be applied 
to formed surfaces immediately after the forms are removed and prior to any 
patching or other surface treatment except the cleaning of loose sand, 
mortar, and debris from the surface.  All surfaces shall be thoroughly 
moistened with water.  Curing compound shall be applied to slab surfaces as 
soon as the bleeding water has disappeared, with the tops of joints being 
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temporarily sealed to prevent entry of the compound and to prevent moisture 
loss during the curing period.  The curing compound shall be applied in a 
two-coat continuous operation by approved motorized power-spraying 
equipment operating at a minimum pressure of 500 kPa,  at a uniform 
coverage of not more than 10 cubic meters per L  for each coat, and the 
second coat shall be applied perpendicular to the first coat.  Concrete 
surfaces which have been subjected to rainfall within 3 hours after curing 
compound has been applied shall be resprayed by the method and at the 
coverage specified.  Surfaces on which clear compound is used shall be 
shaded from direct rays of the sun for the first 3 days.  Surfaces coated 
with curing compound shall be kept free of foot and vehicular traffic, and 
from other sources of abrasion and contamination during the curing period.

3.10.4   Impervious Sheeting

 Except for plastic coated burlap, impervious sheeting alone shall not be 
used for curing.  Impervious-sheet curing shall only be used on horizontal 
or nearly horizontal surfaces.  Surfaces shall be thoroughly wetted and be 
completely covered with the sheeting.  Sheeting shall be at least 450 mm  
wider than the concrete surface to be covered.  Covering shall be laid with 
light-colored side up.  Covering shall be lapped not less than 300 mm  and 
securely weighted down or shall be lapped not less than 100 mm  and taped 
to form a continuous cover with completely closed joints.  The sheet shall 
be weighted to prevent displacement so that it remains in contact with the 
concrete during the specified length of curing.  Coverings shall be folded 
down over exposed edges of slabs and secured by approved means.  Sheets 
shall be immediately repaired or replaced if tears or holes appear during 
the curing period.

3.10.5   Ponding or Immersion

Concrete shall be continually immersed throughout the curing period.  Water 
shall not be more than 10 degrees C  less than the temperature of the 
concrete.

3.10.6   Cold Weather Curing and Protection

When the daily ambient low temperature is less than 0 degrees C  the 
temperature of the concrete shall be maintained above 5 degrees C  for the 
first seven days after placing.  During the period of protection removal, 
the air temperature adjacent to the concrete surfaces shall be controlled 
so that concrete near the surface will not be subjected to a temperature 
differential of more than 13 degrees C  as determined by suitable 
temperature measuring devices furnished by the Contractor, as required, and 
installed adjacent to the concrete surface and 50 mm  inside the surface of 
the concrete.  The installation of the thermometers shall be made by the 
Contractor as directed.

3.11   SETTING BASE PLATES AND BEARING PLATES

After being properly positioned, column base plates, bearing plates for 
beams and similar structural members, and machinery and equipment base 
plates shall be set to the proper line and elevation with damp-pack bedding 
mortar, except where nonshrink grout is indicated.  The thickness of the 
mortar or grout shall be approximately 1/24 the width of the plate, but not 
less than 20 mm.  Concrete and metal surfaces in contact with grout shall 
be clean and free of oil and grease, and concrete surfaces in contact with 
grout shall be damp and free of laitance when grout is placed.  Nonshrink 
grout shall be used for leveling of generator units and other mechanical 
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equipment if so specified by manufacturer.

3.11.1   Damp-Pack Bedding Mortar

Damp-pack bedding mortar shall consist of 1 part cement and 2-1/2 parts 
fine aggregate having water content such that a mass of mortar tightly 
squeezed in the hand will retain its shape but will crumble when disturbed. 
 The space between the top of the concrete and bottom of the bearing plate 
or base shall be packed with the bedding mortar by tamping or ramming with 
a bar or rod until it is completely filled.

3.11.2   Nonshrink Grout

Nonshrink grout shall be a ready-mixed material requiring only the addition 
of water.  Water content shall be the minimum that will provide a flowable 
mixture and completely fill the space to be grouted without segregation, 
bleeding, or reduction of strength.

3.11.2.1   Mixing and Placing of Nonshrink Grout

Mixing and placing shall be in conformance with the material manufacturer's 
instructions and as specified therein.  Ingredients shall be thoroughly 
dry-mixed before adding water.  After adding water, the batch shall be 
mixed for 3 minutes.  Batches shall be of size to allow continuous 
placement of freshly mixed grout.  Grout not used within 30 minutes after 
mixing shall be discarded.  The space between the top of the concrete or 
machinery-bearing surface and the plate shall be filled solid with the 
grout.  Forms shall be of wood or other equally suitable material for 
completely retaining the grout on all sides and on top and shall be removed 
after the grout has set.  The placed grout shall be carefully worked by 
rodding or other means to eliminate voids; however, overworking and 
breakdown of the initial set shall be avoided.  Grout shall not be 
retempered or subjected to vibration from any source.  Where clearances are 
unusually small, placement shall be under pressure with a grout pump.  
Temperature of the grout, and of surfaces receiving the grout, shall be 
maintained at 18 to 30 degrees C  until after setting.

3.11.2.2   Treatment of Exposed Surfaces

For metal-oxidizing nonshrink grout, exposed surfaces shall be cut back 25 
mm  and immediately covered with a parge coat of mortar consisting of 1 
part portland cement and 2-1/2 parts fine aggregate by weight, with 
sufficient water to make a plastic mixture.  The parge coat shall have a 
smooth finish.  For other mortars or grouts, exposed surfaces shall have a 
smooth-dense finish and be left untreated.  Curing shall comply with 
paragraph CURING AND PROTECTION.

3.12   TESTING AND INSPECTION FOR CONTRACTOR QUALITY CONTROL

The Contractor shall perform the inspection and tests described below and, 
based upon the results of these inspections and tests, shall take the 
action required and shall submit specified reports.  When, in the opinion 
of the Contracting Officer, the concreting operation is out of control, 
concrete placement shall cease and the operation shall be corrected.  The 
laboratory performing the tests shall be onsite and shall conform with ASTM 
C 1077.  Materials may be subjected to check testing by the Government from 
samples obtained at the manufacturer, at transfer points, or at the project 
site.  
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3.12.1   Concrete Mixture

a.  Air Content Testing.  Air content tests shall be made when test 
specimens are fabricated.  In addition, at least two tests for air 
content shall be made on randomly selected batches of each 
separate concrete mixture produced during each 8-hour period of 
concrete production.  Additional tests shall be made when 
excessive variation in workability is reported by the placing 
foreman or Government inspector.  Tests shall be made in 
accordance with ASTM C 231 for normal weight concrete and ASTM C 
173 for lightweight concrete.  Test results shall be plotted on 
control charts which shall at all times be readily available to 
the Government and shall be submitted weekly.  Copies of the 
current control charts shall be kept in the field by testing crews 
and results plotted as tests are made.  When a single test result 
reaches either the upper or lower action limit, a second test 
shall immediately be made.  The results of the two tests shall be 
averaged and this average used as the air content of the batch to 
plot on both the air content and the control chart for range, and 
for determining need for any remedial action.  The result of each 
test, or average as noted in the previous sentence, shall be 
plotted on a separate control chart for each mixture on which an 
"average line" is set at the midpoint of the specified air content 
range from paragraph Air Entrainment.  An upper warning limit and 
a lower warning limit line shall be set 1.0 percentage point above 
and below the average line, respectively.  An upper action limit 
and a lower action limit line shall be set 1.5 percentage points 
above and below the average line, respectively.  The range between 
each two consecutive tests shall be plotted on a secondary control 
chart for range where an upper warning limit is set at 2.0 
percentage points and an upper action limit is set at 3.0 
percentage points.  Samples for air content may be taken at the 
mixer, however, the Contractor is responsible for delivering the 
concrete to the placement site at the stipulated air content.  If 
the Contractor's materials or transportation methods cause air 
content loss between the mixer and the placement, correlation 
samples shall be taken at the placement site as required by the 
Contracting Officer, and the air content at the mixer controlled 
as directed.

b.  Air Content Corrective Action.  Whenever points on the control 
chart for percent air reach either warning limit, an adjustment 
shall immediately be made in the amount of air-entraining 
admixture batched.  As soon as practical after each adjustment, 
another test shall be made to verify the result of the adjustment. 
 Whenever a point on the secondary control chart for range reaches 
the warning limit, the admixture dispenser shall be recalibrated 
to ensure that it is operating accurately and with good 
reproducibility.  Whenever a point on either control chart reaches 
an action limit line, the air content shall be considered out of 
control and the concreting operation shall immediately be halted 
until the air content is under control.  Additional air content 
tests shall be made when concreting is restarted.

c.  Slump Testing.  In addition to slump tests which shall be made 
when test specimens are fabricated, at least four slump tests 
shall be made on randomly selected batches in accordance with ASTM 
C 143 for each separate concrete mixture produced during each 
8-hour or less period of concrete production each day.  Also, 
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additional tests shall be made when excessive variation in 
workability is reported by the placing foreman or Government 
inspector.  Test results shall be plotted on control charts which 
shall at all times be readily available to the Government and 
shall be submitted weekly.  Copies of the current control charts 
shall be kept in the field by testing crews and results plotted as 
tests are made.  When a single slump test reaches or goes beyond 
either the upper or lower action limit, a second test shall 
immediately be made.  The results of the two tests shall be 
averaged and this average used as the slump of the batch to plot 
on both the control charts for slump and the chart for range, and 
for determining need for any remedial action.  Limits shall be set 
on separate control charts for slump for each type of mixture.  
The upper warning limit shall be set at 12.5 mm  below the maximum 
allowable slump specified in paragraph Slump in PART 1 for each 
type of concrete and an upper action limit line and lower action 
limit line shall be set at the maximum and minimum allowable 
slumps, respectively, as specified in the same paragraph.  The 
range between each consecutive slump test for each type of mixture 
shall be plotted on a single control chart for range on which an 
upper action limit is set at 50 mm.  Samples for slump shall be 
taken at the mixer.  However, the Contractor is responsible for 
delivering the concrete to the placement site at the stipulated 
slump.  If the Contractor's materials or transportation methods 
cause slump loss between the mixer and the placement, correlation 
samples shall be taken at the placement site as required by the 
Contracting Officer, and the slump at the mixer controlled as 
directed.

d.  Slump Corrective Action.  Whenever points on the control charts 
for slump reach the upper warning limit, an adjustment shall 
immediately be made in the batch weights of water and fine 
aggregate.  The adjustments are to be made so that the total water 
content does not exceed that amount allowed by the maximum w/c 
ratio specified, based on aggregates which are in a saturated 
surface dry condition.  When a single slump reaches the upper or 
lower action limit, no further concrete shall be delivered to the 
placing site until proper adjustments have been made.  Immediately 
after each adjustment, another test shall be made to verify the 
correctness of the adjustment.  Whenever two consecutive 
individual slump tests, made during a period when there was no 
adjustment of batch weights, produce a point on the control chart 
for range at or above the upper action limit, the concreting 
operation shall immediately be halted, and the Contractor shall 
take appropriate steps to bring the slump under control.  
Additional slump tests shall be made as directed.

e.  Temperature.  The temperature of the concrete shall be measured 
when compressive strength specimens are fabricated.  Measurement 
shall be in accordance with ASTM C 1064/C 1064M.  The temperature 
shall be reported along with the compressive strength data.

f.  Strength Specimens.  At least one set of test specimens shall be 
made for compressive  on each different concrete mixture placed 
during the day for each 380 cubic meters  or portion thereof of 
that concrete mixture placed each day.  Additional sets of test 
specimens shall be made, as directed by the Contracting Officer, 
when the mixture proportions are changed or when low strengths 
have been detected.  A truly random (not haphazard) sampling plan 

SECTION 03300  Page 32



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

shall be developed by the Contractor and approved by the 
Contracting Officer prior to the start of construction.  The plan 
shall assure that sampling is done in a completely random and 
unbiased manner.  A set of test specimens for concrete with a 
28-day specified strength per paragraph Strength Requirements in 
PART 1 shall consist of four specimens, two to be tested at 7 days 
and two at 28 days.   Test specimens shall be molded and cured in 
accordance with ASTM C 31/C 31M and tested in accordance with ASTM 
C 39 for test cylinders .  Results of all strength tests shall be 
reported immediately to the Contracting Officer.  Quality control 
charts shall be kept for individual strength "tests", ("test" as 
defined in paragraph Strength Requirements in PART 1) moving 
average of last 3 "tests" for strength, and moving average for 
range for the last 3 "tests" for each mixture.  The charts shall 
be similar to those found in ACI 214.3R.

3.12.2   Inspection Before Placing

Foundations, construction joints, forms, and embedded items shall be 
inspected by the Contractor in sufficient time prior to each concrete 
placement in order to certify to the Contracting Officer that they are 
ready to receive concrete.  The results of each inspection shall be 
reported in writing.

3.12.3   Placing

The placing foreman shall supervise placing operations, shall determine 
that the correct quality of concrete or grout is placed in each location as 
specified and as directed by the Contracting Officer, and shall be 
responsible for measuring and recording concrete temperatures and ambient 
temperature hourly during placing operations, weather conditions, time of 
placement, volume placed, and method of placement.  The placing foreman 
shall not permit batching and placing to begin until it has been verified 
that an adequate number of vibrators in working order and with competent 
operators are available.  Placing shall not be continued if any pile of 
concrete is inadequately consolidated.  If any batch of concrete fails to 
meet the temperature requirements, immediate steps shall be taken to 
improve temperature controls.

3.12.4   Curing Inspection

a.  Moist Curing Inspections.  At least once each shift, and not less 
than twice per day on both work and non-work days, an inspection 
shall be made of all areas subject to moist curing.  The surface 
moisture condition shall be noted and recorded.

b.  Moist Curing Corrective Action.  When a daily inspection report 
lists an area of inadequate curing, immediate corrective action 
shall be taken, and the required curing period for those areas 
shall be extended by 1 day.

c.  Membrane Curing Inspection.  No curing compound shall be applied 
until the Contractor has verified that the compound is properly 
mixed and ready for spraying.  At the end of each operation, the 
Contractor shall estimate the quantity of compound used by 
measurement of the container and the area of concrete surface 
covered, shall compute the rate of coverage in square meters per 
Liter,  and shall note whether or not coverage is uniform.
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d.  Membrane Curing Corrective Action.  When the coverage rate of the 
curing compound is less than that specified or when the coverage 
is not uniform, the entire surface shall be sprayed again.

e.  Sheet Curing Inspection.  At least once each shift and once per 
day on non-work days, an inspection shall be made of all areas 
being cured using impervious sheets.  The condition of the 
covering and the tightness of the laps and tapes shall be noted 
and recorded.

f.  Sheet Curing Corrective Action.  When a daily inspection report 
lists any tears, holes, or laps or joints that are not completely 
closed, the tears and holes shall promptly be repaired or the 
sheets replaced, the joints closed, and the required curing period 
for those areas shall be extended by 1 day.

3.12.5   Cold-Weather Protection

At least once each shift and once per day on non-work days, an inspection 
shall be made of all areas subject to cold-weather protection.  Any 
deficiencies shall be noted, corrected, and reported.

3.12.6   Reports

All results of tests or inspections conducted shall be reported informally 
as they are completed and in writing daily.  A weekly report shall be 
prepared for the updating of control charts covering the entire period from 
the start of the construction season through the current week.  During 
periods of cold-weather protection, reports of pertinent temperatures shall 
be made daily.  These requirements do not relieve the Contractor of the 
obligation to report certain failures immediately as required in preceding 
paragraphs.  Such reports of failures and the action taken shall be 
confirmed in writing in the routine reports.  The Contracting Officer has 
the right to examine all contractor quality control records.

        -- End of Section --
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SECTION 03413

PRECAST ARCHITECTURAL CONCRETE
05/98

PART 1   GENERAL

Attachments: 03413AT - Typical Finishes

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI 211.1 (1991) Standard Practice for Selecting 
Proportions for Normal, Heavyweight, and 
Mass Concrete

ACI Detailing Mnl (1994) ACI Detailing Manual:  Section 
Details and Detailing of Concrete 
Reinforcement

ACI 318M (1995) Metric Building Code Requirements 
for Structural Concrete and Commentary

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 494 (1998) Chemical Admixtures for Concrete

ASTM C 1017 (1997) Chemical Admixtures for Use in 
Producing Flowing Concrete

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1 (1998) Structured Welding Code - Steel

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)

PCI Mnl-117 (1996) Manual for Quality Control for 
Plants and Production of Architectural 
Precast Concrete Products

PCI Mnl-122 (1989) Architectural Precast Concrete

1.2   GENERAL REQUIREMENTS

Precast concrete units shall be designed and fabricated by an experienced 
and acceptable precast concrete manufacturer certified under the PCI Plant 
Certification Program.  The manufacturer shall have been regularly and 
continuously engaged in the manufacture of precast concrete work similar to 
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that indicated on the drawings for at least 3 years.  Precast work shall be 
coordinated with the work of other trades.  This specifications for 
building  precast panels.  Precast panels shall match existing precast wall 
panels on the existing facility.  Panels shall match color, finish, 
material, joints, detail, and dimensions.  Existing wall panels are 
required to remain in place due to security and fire concerns during 
construction.  Contractor is responsible for verifying existing precast 
wall panel conditions, detail, and dimensions to match existing.  See 
specification 04200a MASONRY for Splash Blocks.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Architectural Concrete System; G-ED

  Detail drawings showing details in accordance with ACI Detailing 
Mnl and ACI 318M , including installation details.  Detail 
drawings shall indicate separate identification marks for each 
different precast unit, location of units in the work, elevations, 
fabrication details, welding details, reinforcement, connections, 
dimensions, interface with adjacent members, blocking points for 
units stored at the precast concrete plant or at the jobsite, 
lifting points and special handling instructions in sufficient 
detail to cover manufacture, handling, and erection. Drawings 
shall also show PRECAST manufacture's proper cuts and alterations 
to existing panels for door and duct openings, conduits, and 
pipes.  Drawings shall also indicate corner, vertical and 
horizontal joint configuration and that they have been coordinated 
with the existing conditions.   

SD-03 Product Data

Calculations; G-ED
  Design calculations, prior to the manufacture of any precast 
architectural concrete units for the project.

Mix Design; G-ED

  A statement giving the maximum nominal coarse aggregate size, 
the proportions of all ingredients and the type and amount of any 
admixtures that will be used in the manufacture of each strength 
and type of concrete, prior to commencing operations.  The 
statement shall be accompanied by test results from an approved 
testing laboratory, certifying that the proportions selected will 
produce concrete of the properties required.  No substitutions 
shall be made without additional tests to verify that the concrete 
properties are satisfactory.

Manufacturer's Qualifications; G-ED

  A statement giving the qualifications of the precast concrete 
manufacturer and of the installers, prior to commencing operations.
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SD-04 Samples

Precast Concrete Units; G-RE

Two 300 by 300 by 50 mm  samples of each type of precast unit 
finish required for the project.  Samples shall show matrix color, 
surface color, surface texture, and panel back finish.    A 
temporary mock-up shall be used to establish quality and 
acceptance of precast units to be used on the project, and shall 
consist of three or more units, showing the exterior finish 
(matrix color, surface color, surface texture), panel back finish, 
edge treatment, joint treatment, reinforcement, anchorage insert, 
lifting inserts, and other accessories.  Mockup shall also include 
 typical joints, including exterior corner joints and joints 
between units.

SD-06 Test Reports

Materials; 

  Certified copies of test reports including all test data and all 
test results.  Tests for compressive strength of concrete shall be 
performed by an approved independent commercial testing 
laboratory, except that compressive strength tests for initial 
prestress may be performed in the manufacturer's plant laboratory.

1.4   DESIGN

1.4.1   Standards and Loads

Precast unit design shall conform to ACI 318M  and PCI Mnl-122.  
Precast panels and connections shall be designed for a wind load of 1500 Pa 
acting in either direction normal to face of panel in addition to handling 
and erection loads.  A differential temperature of 89 degrees C , between 
interior and exterior faces of the units, shall be considered in the 
design.  Stresses due to restrained volume change caused by shrinkage and 
temperature differential, handling, transportation and erection shall be 
accounted for in the design. Minimum reinforcement for precast panels shall 
be #13 @ 300 each way placed at mid-depth.

1.4.2   Connections

Connection of units to other members, or to other units shall be of the 
type and configuration indicated.  The design and sizing of connections for 
all design loads shall be by the Contractor.

1.4.3   Concrete Strength

Precast concrete units shall have a 28-day compressive strength of 34 MPa .

1.4.4   Concrete Proportion

Selection of proportions for concrete shall be based on the methodology 
presented in ACI 211.1 for normal weight concrete .  The concrete 
proportion shall be developed using the same type and brand of cement, the 
same type and gradation of aggregates, and the same type and brand of 
admixture that will be used in the manufacture of precast concrete units 
for the project.  Calcium chloride shall not be used in precast concrete 
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and admixtures containing chloride ions, nitrates, or other substances that 
are corrosive shall not be used in prestressed concrete.

1.4.5   Calculations

Calculations for design of members and connections  shall be made by a 
professional engineer experienced in the design of precast architectural 
concrete.  Calculation shall include the analysis of member for lifting 
stresses and the sizing of the lifting inserts.

1.5   STORAGE AND INSPECTION AT MANUFACTURER'S PLANT

Precast units temporarily stored at the manufacturer's plant shall be 
protected from damage in accordance with PCI Mnl-117 and PCI Mnl-122.  
Immediately prior to shipment to the jobsite, all precast concrete units 
shall be inspected for quality to insure all precast units conform to the 
requirements specified.  Inspection for quality shall include, but shall 
not necessarily be limited to, the following elements:  color, texture, 
dimensional tolerances, chipping, cracking, staining, warping and 
honeycombing.  All defective precast concrete units shall be replaced or 
repaired as approved.

1.6   HANDLING AND STORAGE

Precast units shall be delivered to the site in accordance with delivery 
schedule to avoid excessive build-up of units in storage at the site.  Upon 
delivery to the jobsite all precast units shall be inspected for quality as 
specified above.  If the precast units cannot be unloaded and placed 
directly into the work, they shall be stored onsite, off the ground and 
protected from weather, marring, or overload.  Precast units shall be 
handled in accordance with manufacturer's instructions.

PART 2   PRODUCTS

2.1   MATERIALS

Except as otherwise specified, material shall conform to Section 03300 
CAST-IN-PLACE STRUCTURAL CONCRETE and Section 03200 CONCRETE REINFORCEMENT.

2.1.1   Aggregates

Aggregates shall match existing  mix used on the  original facility or an 
approved equal.  The original 1997 mix used indicated that precast concrete 
panels were a blend of the following materials as provided by STRESSCON, 
(719) 390-5041, P.O. Box 15129, 3210 Astrozon Blvd. Colorado Springs, CO 
80935:
White Cement, Type I, 100%
Sand #1, Brown Sand, 24%
Sand #2, Gray Sand, 11%
Rock #1, Pea Gravel, 65%
Color#1, Yellow Pigment, 2 pounds
Color #2, Brown Pigment, 2 pounds

The original 1996 specification for the project indicated the following mix:
Colley Pea Gravel
Colley concrete sand
Canyon Gray fines
White cement
Color additive: Pfizer BN 292, and YO 2087 in equal parts.  
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Finished panel shall match the Architect's sample panel:Panel number:      
5-6-91A manufactured by:  Rocky Mountain Prestress, Inc. (303) 480-1111.
  5801 Pecos Street, Denver, Colorado 80221.  This panel can be reviewed 
and examined at the manufacturer's plant, and/or at the office of the 
Architect.

NOTE:
The original mix and the original specified mix are provided to give 
bidders an idea of the original panel mix design.  The supplier on this 
contract is required to verify and coordinate a mix which will match the 
existing facility exactly.  Manufacturer and sample listed is for material, 
quality, color, and finish texture identification purposes only.  The 
listing is not intended to limit the selection of like materials, colors, 
and finish textures from other manufacturers.
  

2.1.2   Reinforcing Steel

Reinforcing steel shall be galvanized if clearance to an exterior face is 
25 mm or less.

2.1.3   Tie Wire

Tie wire shall be soft monel or 18-8 stainless steel.

2.1.4   Inserts

Inserts shall be manufacturer's standard, suited for the application.

2.1.5   Plates, Angles, Anchors and Embedments

Material shall be as specified in PCI Mnl-117.  Steel items, other than 
stainless, shall be coated with a rust-inhibiting paint or shall be hot-dip 
galvanized.  Steel items, including items embedded in concrete, shall be 
either stainless steel or hot dip galvanized steel.

2.1.6   Form Release Agent

Release agent shall be manufacturer's standard nonstaining type.

2.1.7   Admixtures

Admixtures shall conform to ASTM C 494.  Plasticizing admixture, if used, 
shall conform to ASTM C 1017.

2.2   PRECAST CONCRETE UNITS

Precast concrete units shall be manufactured and cured in accordance with 
the applicable provisions of  PCI Mnl-117.  Units shall be manufactured 
within the allowable tolerances given in PCI Mnl-117 and PCI Mnl-122.

2.2.1   Formwork

Forms shall be steel of adequate thickness, braced, stiffened, anchored and 
aligned to produce precast architectural concrete units within required 
dimensional tolerances.  Forms shall be sufficiently rigid to provide 
dimensional stability during handling and concrete placement and 
consolidation.  Fiberglass-reinforced plastic, plastic coated wood, 
elastomeric or other nonabsorptive material shall be used for making tight 
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joints and rustication pieces.

2.2.2   Reinforcement

Fabrication and placement of reinforcement shall conform to the details 
shown on the approved detail drawings and PCI Mnl-117.

2.2.3   Embedded Accessories

Anchors, inserts, lifting devices, and other accessories which are to be 
embedded in the precast units shall be furnished and installed in 
accordance with the approved detail drawings.  Embedded items shall be 
accurately positioned in their designed location, and shall have sufficient 
anchorage and embedment to satisfy design requirements.

2.2.4   Stripping

Precast concrete units shall not be removed from forms until units develop 
sufficient strength to safely strip the formwork and to remove the precast 
concrete units from the forms to prevent damage to the units from 
overstress or chipping.

2.2.5   Identification

Each precast concrete unit shall be marked to correspond to the 
identification marks for each different precast unit shown on the detail 
drawings.

2.2.6   Finishes

2.2.6.1   Exposed Surfaces

Finishes shall match existing  finishes used on the original facility.  
Surfaces of precast units exposed to view or surfaces indicated to be 
finished shall be finished to match existing panels and as follows:   
Precast units shall have an acid etched finish, produced by treating the 
surface of the units brushes that have been immersed in an acid solution. 

2.2.6.2   Other Surfaces

Surfaces of precast units not exposed to view or not otherwise indicated to 
be finished shall be finished in accordance with Section 03300 
CAST-IN-PLACE STRUCTURAL CONCRETE.

PART 3   EXECUTION

3.1   ERECTION

Precast units shall be erected in accordance with the detail drawings and 
without damage to other units or to adjacent members.  Units shall be set 
true to alignment and level, with joints properly spaced and aligned both 
vertically and horizontally.  Erection tolerances shall be in accordance 
with the requirements of PCI Mnl-117 and PCI Mnl-122.  As units are being 
erected, shims and wedges shall be placed as required to maintain correct 
alignment.  After final attachment, precast units shall be grouted as 
shown.  After erection, welds and abraded surfaces of steel shall be 
cleaned and touched-up with a zinc-rich paint.  Welds shall be made by a 
certified welder in accordance with the manufacturer's erection drawings.  
Pickup points, boxouts, inserts, and similar items shall be finished to 
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match adjacent areas after erection.  Erection of precast units shall be 
supervised  and performed by workmen skilled in this type of work.  Welding 
and the qualifications of welders shall be in accordance with AWS D1.1.

3.2   JOINT SEALING

Joint sealing shall be as specified in Section 07900a JOINT SEALING.

3.3   CLEANING

Not sooner than 72 hours after joints are sealed, faces and other exposed 
surfaces of precast concrete discolored during erection shall be cleaned to 
remove dirt and stains by dry scrubbing with a stiff fiber brush, wetting 
the surface and vigorous scrubbing of the finish with a stiff fiber brush 
followed by additional washing, or by chemical cleaning compounds such as 
detergents or other commercial cleaners.  Commercial cleaners shall be used 
in accordance with the manufacturer's recommendations.  Cleaning procedure 
shall be performed on a designated test area and shall be approved prior to 
proceeding with cleaning work.  Discolorations which cannot be removed by 
these procedures, will be considered defective work.  Cleaning work shall 
be done when temperature and humidity permit surfaces to dry rapidly.  
Adjacent surfaces shall not be damaged during cleaning operations.     
Existing precast wall panels that are to be exposed to view on the interior 
of the new facility shall be cleaned in accordance with the precast 
manufacture's instruction.

3.4   PROTECTION OF WORK

Precast units shall be protected against damage from subsequent operations  
Existing precast wall surfaces that are to be exposed to view on the 
interior of the facility or exposed to view panels on the exterior of the 
facility after completion of work, shall be protected from damage.

3.5   DEFECTIVE WORK

Precast concrete units damaged during erection shall be repaired as soon 
after occurrence as possible or replaced, as directed, using approved 
procedures.  All repairs to precast concrete units shall match the adjacent 
surfaces in color and texture and shall be as approved.  Unless otherwise 
approved, repair procedures shall conform to PCI Mnl-117.

    -- End of Section --
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SECTION 04200A

MASONRY
06/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ACI INTERNATIONAL (ACI)

ACI SP-66 (1994) ACI Detailing Manual

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 82 (1997a) Steel Wire, Plain, for Concrete 
Reinforcement

ASTM A 153/A 153M (2000) Zinc Coating (Hot-Dip) on Iron and 
Steel Hardware

ASTM A 615/A 615M (2000) Deformed and Plain Billet-Steel 
Bars for Concrete Reinforcement

ASTM C 55 (1999) Concrete Brick

ASTM C 90 (2000) Loadbearing Concrete Masonry Units

ASTM C 91 (1999) Masonry Cement

ASTM C 270 (2000) Mortar for Unit Masonry

ASTM C 476 (1999) Grout for Masonry

ASTM C 494/C 494M (1999a) Chemical Admixtures for Concrete

ASTM C 780 (2000) Preconstruction and Construction 
Evaluation of Mortars for Plain and 
Reinforced Unit Masonry

ASTM C 1019 (2000) Sampling and Testing Grout

ASTM C 1072 (2000) Measurement of Masonry Flexural 
Bond Strength 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
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submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Masonry Work; G-ED

  Drawings including plans, elevations, and details of wall 
reinforcement; details of reinforcing bars at corners and wall 
intersections; offsets; tops, bottoms, and ends of walls; control 
and expansion joints; and wall openings.  Bar splice locations 
shall be shown.   If the Contractor opts to furnish inch-pound CMU 
products, drawings showing elevation of walls exposed to view and 
indicating the location of all cut CMU products shall be submitted 
for approval.  Bent bars shall be identified on a bending diagram 
and shall be referenced and located on the drawings.  Wall 
dimensions, bar clearances, and wall openings greater than one 
masonry unit in area shall be shown.  No approval will be given to 
the shop drawings until the Contractor certifies that all 
openings, including those for mechanical and electrical service, 
are shown.  If, during construction, additional masonry openings 
are required, the approved shop drawings shall be resubmitted with 
the additional openings shown along with the proposed changes.  
Location of these additional openings shall be clearly 
highlighted.  The minimum scale for wall elevations shall be 1 to 
50.   Reinforcement bending details shall conform to the 
requirements of ACI SP-66.

SD-03 Product Data

Cold Weather Installation

  Cold weather construction procedures.

SD-06 Test Reports

Field Testing of Mortar; G-RE
Field Testing of Grout; G-RE

  Test reports from an approved independent laboratory.  Test 
reports on a previously tested material shall be certified as the 
same as that proposed for use in this project.

1.3   DELIVERY, HANDLING, AND STORAGE

Materials shall be delivered, handled, stored, and protected to avoid 
chipping, breakage, and contact with soil or contaminating material.

1.3.1   Masonry Units

Concrete masonry units shall be covered or protected from inclement weather.
Prefabricated lintels shall be marked on top sides to show either the 
lintel schedule number or the number and size of top and bottom bars.

1.3.2   Reinforcement, Anchors, and Ties

Steel reinforcing bars, coated anchors, ties, and joint reinforcement shall 
be stored above the ground.  Steel reinforcing bars and uncoated ties shall 
be free of loose mill scale and rust.
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1.3.3   Cementitious Materials, Sand and Aggregates

Cementitious and other packaged materials shall be delivered in unopened 
containers, plainly marked and labeled with manufacturers' names and 
brands.  Cementitious material shall be stored in dry, weathertight 
enclosures or be completely covered.  Cement shall be handled in a manner 
that will prevent the inclusion of foreign materials and damage by water or 
dampness.  Sand and aggregates shall be stored in a manner to prevent 
contamination or segregation.

PART 2   PRODUCTS

2.1   GENERAL REQUIREMENTS

The source of materials which will affect the appearance of the finished 
work shall not be changed after the work has started except with 
Contracting Officer's approval.  The Contractor has the option to use 
either hard metric or substitute inch-pound (soft-metric) CMU products.  If 
the Contractor decides to substitute inch-pound CMU products, the following 
additional requirements shall be met:

a.  The metric dimensions indicated on the drawings shall not be 
altered to accommodate inch-pound CMU products either horizontally 
or vertically.  The 100 mm building module shall be maintained, 
except for the CMU products themselves.

b.  Mortar joint widths shall be maintained as specified.

c.  Rebars shall not be cut, bent or eliminated to fit into the 
inch-pound CMU products module.

d.  Brick and inch-pound CMU products shall not be reduced in size 
by more than one-third (1/3) in height and one-half (1/2) in 
length.  Cut CMU products shall not be located at ends of walls, 
corners, and other openings.

e.  Cut, exposed brick and CMU products shall be held to a minimum 
and located where they would have the least impact on the 
architectural aesthetic goals of the facility.

f.  Other building components, built into the CMU products, such 
as window frames, door frames, louvers, grilles, fire dampers, 
etc., that are required to be metric, shall remain metric.

g.  Additional metric guidance shall conform to Section 01415 
METRIC MEASUREMENTS.

2.2   CONCRETE BRICK

Concrete brick shall conform to ASTM C 55, Type I, Grade N-I or N.  
Concrete brick may be used where necessary for filling out in concrete 
masonry unit construction.

2.3   CONCRETE MASONRY UNITS (CMU)

Hollow and solid concrete masonry units shall conform to ASTM C 90, type I, 
Normal Weight.  Cement shall have a low alkali content and be of one brand.

2.3.1   Kinds and Shapes
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Units shall be modular in size and shall include closer, jamb, header, 
lintel, and bond beam units and special shapes and sizes to complete the 
work as indicated.  In exposed interior masonry surfaces, units having a 
bullnose shall be used for vertical external corners except at door, 
window, and louver jambs.  Radius of the bullnose shall be 25 mm.  Units 
used in exposed masonry surfaces in any one building shall have a uniform 
fine to medium texture and a uniform color.

2.4   PRECAST CONCRETE ITEMS

Trim and splashblocks  shall be factory-made units from a plant regularly 
engaged in producing precast concrete units. Unless otherwise indicated, 
concrete shall be 28 MPa (4000 psi)  minimum conforming to Section 03300 
CAST-IN-PLACE STRUCTURAL CONCRETE using 13 mm (1/2 inch)  to No. 4 
nominal-size coarse aggregate, and minimum reinforcement shall be the 
reinforcement required for handling of the units.  Clearance of 20 mm  
shall be maintained between reinforcement and faces of units.  Unless 
precast-concrete items have been subjected during manufacture to 
saturated-steam pressure of at least 827 kPa (120 psi)  for at least 5 
hours, the items, after casting, shall be either damp-cured for 24 hours or 
steam-cured and shall then be aged under cover for 28 days or longer.  
Cast-concrete members weighing over 35 kg  shall have built-in loops of 
galvanized wire or other approved provisions for lifting and anchoring.  
Units shall have beds and joints at right angles to the face, with sharp 
true arises and shall be cast with drip grooves on the underside where 
units overhang walls.  Exposed-to-view surfaces shall be free of surface 
voids, spalls, cracks, and chipped or broken edges.  Precast units 
exposed-to-view shall be of uniform appearance and color.  Unless otherwise 
specified, units shall have a smooth dense finish.  Prior to use, each item 
shall be wetted and inspected for crazing.  Items showing evidence of 
dusting, spalling, crazing, or having surfaces treated with a protective 
coating will be rejected.

2.4.1   Splash Blocks

Splash blocks shall be as detailed on Civil drawings.  Reinforcement shall 
be the manufacturer's standard for a unit of such size and configuration.  
Splash block mix and color shall match existing splash blocks on site.

2.5   MORTAR

Mortar shall be Type S in accordance with the proportion specification of 
ASTM C 270 except Type S cement-lime mortar proportions shall be 1 part 
cement, 1/2 part lime and 4-1/2 parts aggregate; Type N cement-lime mortar 
proportions shall be 1 part cement, 1 part lime and 6 parts aggregate; when 
masonry cement ASTM C 91 is used the maximum air content shall be limited 
to 12 percent and performance equal to cement-lime mortar shall be 
verified.  Verification of masonry cement performance shall be based on 
ASTM C 780 and ASTM C 1072.  Mortar for prefaced concrete masonry unit 
wainscots shall contain aggregates with 100 percent passing the 2.36 mm  
sieve and 95 percent passing the 1.18 mm  sieve.  Pointing mortar in 
showers and kitchens shall contain ammonium stearate, or aluminum 
tri-stearate, or calcium stearate in an amount equal to 3 percent by weight 
of cement used.  Cement shall have a low alkali content and be of one 
brand.  Aggregates shall be from one source.

2.5.1   Admixtures
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In cold weather, a non-chloride based accelerating admixture may be used 
subject to approval.  Accelerating admixture shall be non-corrosive, shall 
contain less than 0.2 percent chlorides, and shall conform to ASTM C 494/C 
494M, Type C.

2.6   GROUT

Grout shall conform to ASTM C 476.  Minimum compressive strength of grout 
shall be 13.8 MPa at 28 days. Cement used in grout shall have a low alkali 
content.  Grout slump shall be between 200 and 250 mm.   Grout shall be 
used subject to the limitations of Table III.  Proportions shall not be 
changed and materials with different physical or chemical characteristics 
shall not be used in grout for the work unless additional evidence is 
furnished that the grout meets the specified requirements.

2.6.1   Admixtures

In cold weather, a non-chloride based accelerating admixture may be used 
subject to approval.  Accelerating admixture shall be non-corrosive, shall 
contain less than 0.2 percent chlorides, and shall conform to ASTM C 494/C 
494M, Type C.

2.6.2   Grout Barriers

Grout barriers for vertical cores shall consist of fine mesh wire, 
fiberglass, or expanded metal.

2.7   BAR POSITIONERS

2.7.1   Bar Positioners

Bar positioners, used to prevent displacement of reinforcing bars during 
the course of construction, shall be factory fabricated from 9 gauge steel 
wire or equivalent, and coated with a hot-dip galvanized finish.  Not more 
than one wire shall cross the cell.

2.8   JOINT REINFORCEMENT

Joint reinforcement shall be factory fabricated from steel wire conforming 
to ASTM A 82, welded construction.  Tack welding will not be acceptable in 
reinforcement used for wall ties.  Wire shall have zinc coating conforming 
to ASTM A 153/A 153M, Class B-2.  All wires shall be a minimum of 9  gauge. 
 Reinforcement shall be ladder type design, having one longitudinal wire in 
the mortar bed of each face shell for hollow units and one wire for solid 
units.  Joint reinforcement shall be placed a minimum of 16 mm  cover from 
either face.  The distance between crosswires shall not exceed 400 mm.Joint 
reinforcement for straight runs shall be furnished in flat sections not 
less than 3 m  long.  Joint reinforcement shall be provided with factory 
formed corners and intersections.  

2.9   REINFORCING STEEL BARS AND RODS

Reinforcing steel bars and rods shall conform to ASTM A 615/A 615M, Grade 
60.

2.10   EXPANSION-JOINT MATERIALS

Backer rod and sealant shall be adequate to accommodate joint compression 
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equal to 50 percent of the width of the joint.  The backer rod shall be 
compressible rod stock of polyethylene foam, polyurethane foam, butyl 
rubber foam, or other flexible, nonabsorptive material as recommended by 
the sealant manufacturer.  Sealant shall conform to Section 07900a JOINT 
SEALING.

PART 3   EXECUTION

3.1   ENVIRONMENTAL REQUIREMENTS

3.1.1   Hot Weather Installation

The following precautions shall be taken if masonry is erected when the 
ambient air temperature is more than 37 degrees C  in the shade and the 
relative humidity is less than 50 percent.  All masonry materials shall be 
shaded from direct sunlight; mortar beds shall be spread no more than 1.2 m 
 ahead of masonry; masonry units shall be set within one minute of 
spreading mortar; and after erection, masonry shall be protected from 
direct exposure to wind and sun for 48 hours.

3.1.2   Cold Weather Installation

Before erecting masonry when ambient temperature or mean daily air 
temperature falls below 4 degrees C,  a written statement of proposed cold 
weather construction procedures shall be submitted for approval.  The 
following precautions shall be taken during all cold weather erection.

3.1.2.1   Preparation

Ice or snow formed on the masonry bed shall be thawed by the application of 
heat.  Heat shall be applied carefully until the top surface of the masonry 
is dry to the touch.  Sections of masonry deemed frozen and damaged shall 
be removed before continuing construction of those sections.

a.  Air Temperature 4 to 0 degrees C.  Sand or mixing water shall be 
heated to produce mortar temperatures between 4 and 49 degrees C.

b.  Air Temperature 0 to minus 4 degrees C.  Sand and mixing water 
shall be heated to produce mortar temperatures between 4 and 49 
degrees C.  Temperature of mortar on boards shall be maintained 
above freezing.

c.  Air Temperature minus 4 to minus 7 degrees C.  Sand and mixing 
water shall be heated to provide mortar temperatures between 4 and 
49 degrees C.  Temperature of mortar on boards shall be maintained 
above freezing.  Sources of heat shall be used on both sides of 
walls under construction.  Windbreaks shall be employed when wind 
is in excess of 24 km/hour.

d.  Air Temperature minus 7 degrees C  and below.  Sand and mixing 
water shall be heated to provide mortar temperatures between 4 and 
49 degrees C.  Enclosure and auxiliary heat shall be provided to 
maintain air temperature above 0 degrees C.  Temperature of units 
when laid shall not be less than minus 7 degrees C.

3.1.2.2   Completed Masonry and Masonry Not Being Worked On

a.  Mean daily air temperature 4 to 0 degrees C.  Masonry shall be 
protected from rain or snow for 24 hours by covering with 
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weather-resistive membrane.

b.  Mean daily air temperature 0 to minus 4 degrees C.  Masonry shall 
be completely covered with weather-resistant membrane for 24 hours.

c.  Mean Daily Air Temperature minus 4 to minus 7 degrees C.  Masonry 
shall be completely covered with insulating blankets or equally 
protected for 24 hours.

d.  Mean Daily Temperature minus 7 degrees C  and Below.  Masonry 
temperature shall be maintained above 0 degrees C  for 24 hours by 
enclosure and supplementary heat, by electric heating blankets, 
infrared heat lamps, or other approved methods.

3.2   LAYING MASONRY UNITS

Masonry units shall be laid in running bond pattern.  Facing courses shall 
be level with back-up courses, unless the use of adjustable ties has been 
approved in which case the tolerances shall be plus or minus 13 mm.  Each 
unit shall be adjusted to its final position while mortar is still soft and 
plastic.  Units that have been disturbed after the mortar has stiffened 
shall be removed, cleaned, and relaid with fresh mortar.  Air spaces, 
cavities, chases, expansion joints, and spaces to be grouted shall be kept 
free from mortar and other debris.  Units used in exposed masonry surfaces 
shall be selected from those having the least amount of chipped edges or 
other imperfections detracting from the appearance of the finished work.  
Vertical joints shall be kept plumb.  Units being laid and surfaces to 
receive units shall be free of water film and frost.  Solid units shall be 
laid in a nonfurrowed full bed of mortar.    Units shall be shoved into 
place so that the vertical joints are tight.  Vertical joints of brick and 
the vertical face shells of concrete masonry units, except where indicated 
at control, expansion, and isolation joints, shall be completely filled 
with mortar.  Mortar will be permitted to protrude up to 13 mm  into the 
space or cells to be grouted.  Means shall be provided to prevent mortar 
from dropping into the space below.  

3.2.1   Surface Preparation

Surfaces upon which masonry is placed shall be cleaned of laitance, dust, 
dirt, oil, organic matter, or other foreign materials and shall be slightly 
roughened to provide a surface texture with a depth of at least 3 mm.  
Sandblasting shall be used, if necessary, to remove laitance from pores and 
to expose the aggregate.

3.2.2   Forms and Shores

Forms and shores shall be sufficiently rigid to prevent deflections which 
may result in cracking or other damage to supported masonry and 
sufficiently tight to prevent leakage of mortar and grout.  Supporting 
forms and shores shall not be removed in less than 10 days.

3.2.3   Concrete Masonry Units

Units in piers, pilasters, columns, starting courses on footings, solid 
foundation walls, lintels, and beams, and where cells are to be filled with 
grout shall be full bedded in mortar under both face shells and webs.  
Other units shall be full bedded under both face shells.  Head joints shall 
be filled solidly with mortar for a distance in from the face of the unit 
not less than the thickness of the face shell.  Foundation walls below 
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grade shall be grouted solid.  Jamb units shall be of the shapes and sizes 
to conform with wall units.  Solid units may be incorporated in the masonry 
work where necessary to fill out at corners, gable slopes, and elsewhere as 
approved.  Double walls shall be stiffened at wall-mounted plumbing 
fixtures by use of strap anchors, two above each fixture and two below each 
fixture, located to avoid pipe runs, and extending from center to center of 
the double wall.  Walls and partitions shall be adequately reinforced for 
support of wall-hung plumbing fixtures when chair carriers are not 
specified.

3.2.4   Tolerances

Masonry shall be laid plumb, true to line, with courses level.  Bond 
pattern shall be kept plumb throughout.  Corners shall be square unless 
noted otherwise.  Except for walls constructed of prefaced concrete masonry 
units, masonry shall be laid within the following tolerances (plus or minus 
unless otherwise noted):

TABLE II

TOLERANCES

  Variation from the plumb in the lines
  and surfaces of columns, walls and arises
  ____________________________________________________________

  In adjacent masonry units                               3 mm
  In 3 m                                                  6 mm
  In 6 m                                                 10 mm
  In 12 m or more                                        13 mm

  Variations from the plumb for external corners,
  expansion joints, and other conspicuous lines
  ____________________________________________________________

  In 6 m                                                  6 mm
  In 12 m or more                                        13 mm

  Variations from the level for exposed lintels,
  sills, parapets, horizontal grooves, and other
  conspicuous lines
  ____________________________________________________________

  In 6 m                                                  6 mm
  In 12 m or more                                        13 mm

  Variation from level for bed joints and top
  surfaces of bearing walls
  ____________________________________________________________

  In 3 m                                                  6 mm
  In 12 m or more                                        13 mm

  Variations from horizontal lines
  ____________________________________________________________

  In 3 m                                                  6 mm
  In 6 m                                                 10 mm
  In 12 m or more                                        13 mm
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TOLERANCES

  Variations in cross sectional dimensions of
  columns and in thickness of walls
  ____________________________________________________________

  Minus                                                   6 mm
  Plus                                                   13 mm

3.2.5   Cutting and Fitting

Full units of the proper size shall be used wherever possible, in lieu of 
cut units.  Cutting and fitting, including that required to accommodate the 
work of others, shall be done by masonry mechanics using power masonry 
saws.  Concrete masonry units may be wet or dry cut.  Wet cut units, before 
being placed in the work, shall be dried to the same surface-dry appearance 
as uncut units being laid in the wall.  Cut edges shall be clean, true and 
sharp.  Openings in the masonry shall be made carefully so that wall 
plates, cover plates or escutcheons required by the installation will 
completely conceal the openings and will have bottoms parallel with the 
masonry bed joints.  Reinforced masonry lintels shall be provided above 
openings over 300 mm  wide for pipes, ducts, cable trays, and other wall 
penetrations, unless steel sleeves are used.

3.2.6   Jointing

Joints shall be tooled when the mortar is thumbprint hard.  Horizontal 
joints shall be tooled last.  Joints shall be brushed to remove all loose 
and excess mortar.  Mortar joints shall be finished as follows:

3.2.6.1   Flush Joints

Joints in concealed masonry surfaces and joints at electrical outlet boxes 
in wet areas shall be flush cut.  Flush cut joints shall be made by cutting 
off the mortar flush with the face of the wall.  Joints in unparged masonry 
walls below grade shall be pointed tight.  Flush joints for architectural 
units, such as fluted units, shall completely fill both the head and bed 
joints.

3.2.6.2   Tooled Joints

Joints in exposed exterior and interior masonry surfaces shall be tooled 
slightly concave.  Joints shall be tooled with a jointer slightly larger 
than the joint width so that complete contact is made along the edges of 
the unit.  Tooling shall be performed so that the mortar is compressed and 
the joint surface is sealed.  Jointer of sufficient length shall be used to 
obtain a straight and true mortar joint.

3.2.6.3   Door and Window Frame Joints

On the exposed interior side of exterior frames, joints between frames and 
abutting masonry walls shall be raked to a depth of 10 mm .  On the 
exterior side of exterior frames, joints between frames and abutting 
masonry walls shall be raked to a depth of 10 mm .

3.2.7   Joint Widths

Joint widths shall be as follows:
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3.2.7.1   Concrete Masonry Units

Concrete masonry units shall have 10 mm  joints, except for prefaced 
concrete masonry units.

3.2.8   Embedded Items

Spaces around built-in items shall be filled with mortar.  Openings around 
flush-mount electrical outlet boxes in wet locations shall be pointed with 
mortar.  Anchors, ties, wall plugs, accessories, flashing, pipe sleeves and 
other items required to be built-in shall be embedded as the masonry work 
progresses.  Anchors, ties and joint reinforcement shall be fully embedded 
in the mortar.  Cells receiving anchor bolts and cells of the first course 
below bearing plates shall be filled with grout.

3.2.9   Unfinished Work

Unfinished work shall be stepped back for joining with new work.  Toothing 
may be resorted to only when specifically approved.  Loose mortar shall be 
removed and the exposed joints shall be thoroughly cleaned before laying 
new work.

3.2.10   Masonry Wall Intersections

Each course shall be masonry bonded at corners and elsewhere as shown.  
Masonry walls shall be anchored or tied together at corners and 
intersections with bond beam reinforcement and prefabricated corner or tee 
pieces of joint reinforcement as shown.

3.2.11   Partitions

Partitions shall be continuous from floor to underside of floor or roof 
deck where shown.  Openings in firewalls around joists or other structural 
members shall be filled as indicated or approved.  Where suspended ceilings 
on both sides of partitions are indicated, the partitions other than those 
shown to be continuous may be stopped approximately 100 mm  above the 
ceiling level.  An isolation joint shall be placed in the intersection 
between partitions and structural or exterior walls as shown.    Partitions 
containing joint reinforcement shall be provided with prefabricated pieces 
at corners and intersections or partitions.

3.3   MORTAR

Mortar shall be mixed in a mechanically operated mortar mixer for at least 
3 minutes, but not more than 5 minutes.  Measurement of ingredients for 
mortar shall be by volume.  Ingredients not in containers, such as sand, 
shall be accurately measured by the use of measuring boxes.  Water shall be 
mixed with the dry ingredients in sufficient amount to provide a workable 
mixture which will adhere to the vertical surfaces of masonry units.  
Mortar that has stiffened because of loss of water through evaporation 
shall be retempered by adding water to restore the proper consistency and 
workability.  Mortar that has reached its initial set or that has not been 
used within 2-1/2 hours after mixing shall be discarded.

3.4   REINFORCING STEEL

Reinforcement shall be cleaned of loose, flaky rust, scale, grease, mortar, 
grout, or other coating which might destroy or reduce its bond prior to 
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placing grout.  Bars with kinks or bends not shown on the drawings shall 
not be used.  Reinforcement shall be placed prior to grouting.  Unless 
otherwise indicated, vertical wall reinforcement shall extend to within 50 
mm  of tops of walls.

3.4.1   Positioning Bars

Vertical bars shall be accurately placed within the cells at the positions 
indicated on the drawings.  A minimum clearance of 13 mm  shall be 
maintained between the bars and masonry units.  Minimum clearance between 
parallel bars shall be one diameter of the reinforcement.  Vertical 
reinforcing may be held in place using bar positioners located near the 
ends of each bar and at intermediate intervals of not more than 192 
diameters of the reinforcement.  Column and pilaster ties shall be wired in 
position around the vertical steel.  Ties shall be in contact with the 
vertical reinforcement and shall not be placed in horizontal bed joints.

3.4.2   Splices

Bars shall be lapped a minimum of 48 diameters of the reinforcement.  

3.5   JOINT REINFORCEMENT

Joint reinforcement shall be installed at 400 mm on center.  Reinforcement 
shall be lapped not less than 150 mm.  Prefabricated sections shall be 
installed at corners and wall intersections.  The longitudinal wires of 
joint reinforcement shall be placed to provide not less than 16 mm  cover 
to either face of the unit.

3.6   PLACING GROUT and Sand Filled Units

Cells containing reinforcing bars shall be filled with grout.  Hollow 
masonry units in walls or partitions supporting plumbing, heating, or other 
mechanical fixtures, voids at door and window jambs, and other indicated 
spaces shall be filled solid with grout.  Cells under lintel bearings on 
each side of openings shall be filled solid with grout for full height of 
openings.  Walls below grade, lintels, and bond beams shall be filled solid 
with grout.  Units other than open end units may require grouting each 
course to preclude voids in the units.  Grout not in place within 1-1/2 
hours after water is first added to the batch shall be discarded. 
Sufficient time shall be allowed between grout lifts to preclude 
displacement or cracking of face shells of masonry units.  If blowouts, 
flowouts, misalignment, or cracking of face shells should occur during 
construction, the wall shall be torn down and rebuilt.  CMU Walls indicated 
on Floor Plans to be filled with sand for acoustics and vibration control 
shall be filled from concrete floor slab to roof deck.  Completely fill all 
CMU cells that are not grouted full for reinforcing and extend filling sand 
into adjoining walls approx. 600 mm beyond wall juncture. 

3.6.1   Vertical Grout Barriers for Fully Grouted Walls

Grout barriers shall be provided not more than 10 m  apart, or as required, 
to limit the horizontal flow of grout for each pour.

3.6.2   Horizontal Grout Barriers

Grout barriers shall be embedded in mortar below cells of hollow units 
receiving grout.
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3.6.3   Grout Holes and Cleanouts

3.6.3.1   Grout Holes

Grouting holes shall be provided in slabs, spandrel beams, and other 
in-place overhead construction.  Holes shall be located over vertical 
reinforcing bars or as required to facilitate grout fill in bond beams. 
Additional openings spaced not more than 400 mm  on centers shall be 
provided where grouting of all hollow unit masonry is indicated.  Openings 
shall not be less than 100 mm  in diameter or 75 by 100 mm  in horizontal 
dimensions.  Upon completion of grouting operations, grouting holes shall 
be plugged and finished to match surrounding surfaces.

3.6.3.2   Cleanouts for Hollow Unit Masonry Construction

Cleanout holes shall be provided at the bottom of every pour in cores 
containing vertical reinforcement when the height of the grout pour exceeds 
1.5 m .  Where all cells are to be grouted, cleanout courses shall be 
constructed using bond beam units in an inverted position to permit 
cleaning of all cells.  Cleanout holes shall be provided at a maximum 
spacing of 800 mm  where all cells are to be filled with grout.  A new 
series of cleanouts shall be established if grouting operations are stopped 
for more than 4 hours.  Cleanouts shall not be less than 75 by 100 mm  
openings cut from one face shell.  Manufacturer's standard cutout units may 
be used at the Contractor's option.  Cleanout holes shall not be closed 
until masonry work, reinforcement, and final cleaning of the grout spaces 
have been completed and inspected.  For walls which will be exposed to 
view, cleanout holes shall be closed in an approved manner to match 
surrounding masonry.

3.6.3.3   Cleanouts for Solid Unit Masonry Construction

Cleanouts for construction of walls consisting of a grout filled cavity 
between solid masonry wythes shall be provided at the bottom of every pour 
by omitting every other masonry unit from one wythe.  A new series of 
cleanouts shall be established if grouting operations are stopped for more 
than 4 hours.  Cleanout holes shall not be plugged until masonry work, 
reinforcement, and final cleaning of the grout spaces have been completed 
and inspected.  For walls which will be exposed to view, cleanout holes 
shall be closed in an approved manner to match surrounding masonry.

3.6.4   Grouting Equipment

3.6.4.1   Grout Pumps

Pumping through aluminum tubes will not be permitted.  Pumps shall be 
operated to produce a continuous stream of grout without air pockets, 
segregation, or contamination.  Upon completion of each day's pumping, 
waste materials and debris shall be removed from the equipment, and 
disposed of outside the masonry.

3.6.4.2   Vibrators

Internal vibrators shall maintain a speed of not less than 5,000 impulses 
per minute when submerged in the grout.  At least one spare vibrator shall 
be maintained at the site at all times.  Vibrators shall be applied at 
uniformly spaced points not further apart than the visible effectiveness of 
the machine.  Duration of vibration shall be limited to time necessary to 
produce satisfactory consolidation without causing segregation.
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3.6.5   Grout Placement

Masonry shall be laid to the top of a pour before placing grout.  Grout 
shall not be placed in two-wythe solid unit masonry cavity until mortar 
joints have set for at least 3 days during hot weather and 5 days during 
cold damp weather.  Grout shall not be placed in hollow unit masonry until 
mortar joints have set for at least 24 hours.  Grout shall be placed using 
a hand bucket, concrete hopper, or grout pump to completely fill the grout 
spaces without segregation of  the aggregates.  Vibrators shall not be 
inserted into lower pours that are in a semi-solidified state.  The height 
of grout pours and type of grout used shall be limited by the dimensions of 
grout spaces as indicated in Table III.  Low-lift grout methods may be used 
on pours up to and including 1.5 m  in height.  High-lift grout methods 
shall be used on pours exceeding 1.5 m  in height.

3.6.5.1   Low-Lift Method

Grout shall be placed at a rate that will not cause displacement of the 
masonry due to hydrostatic pressure of the grout.  Mortar protruding more 
than 13 mm  into the grout space shall be removed before beginning the 
grouting operation.  Grout pours 300 mm  or less in height shall be 
consolidated by mechanical vibration or by puddling.  Grout pours over 300 
mm  in height shall be consolidated by mechanical vibration and 
reconsolidated by mechanical vibration after initial water loss and 
settlement has occurred.  Vibrators shall not be inserted into lower pours 
that are in a semi-solidified state.  Low-lift grout shall be used subject 
to the limitations of Table III.

3.6.5.2   High-Lift Method

Mortar droppings shall be cleaned from the bottom of the grout space and 
from reinforcing steel.  Mortar protruding more than 6 mm  into the grout 
space shall be removed by dislodging the projections with a rod or stick as 
the work progresses.  Reinforcing, bolts, and embedded connections shall be 
rigidly held in position before grouting is started.  CMU units shall not 
be pre-wetted.  Grout, from the mixer to the point of deposit in the grout 
space shall be placed as rapidly as practical by pumping and placing 
methods which will prevent segregation of the mix and cause a minimum of 
grout splatter on reinforcing and masonry surfaces not being immediately 
encased in the grout lift.  The individual lifts of grout shall be limited 
to 1.2 m  in height.  The first lift of grout shall be placed to a uniform 
height within the pour section and vibrated thoroughly to fill all voids.  
This first vibration shall follow immediately behind the pouring of the 
grout using an approved mechanical vibrator.  After a waiting period 
sufficient to permit the grout to become plastic, but before it has taken 
any set, the succeeding lift shall be poured and vibrated 300 to 450 mm  
into the preceding lift.  If the placing of the succeeding lift is going to 
be delayed beyond the period of workability of the preceding, each lift 
shall be reconsolidated by reworking with a second vibrator as soon as the 
grout has taken its settlement shrinkage.  The waiting, pouring, and 
reconsolidation steps shall be repeated until the top of the pour is 
reached.  The top lift shall be reconsolidated after the required waiting 
period.  The high-lift grouting of any section of wall between vertical 
grout barriers shall be completed to the top of a pour in one working day 
unless a new series of cleanout holes is established and the resulting 
horizontal construction joint cleaned.  High-lift grout shall be used 
subject to the limitations in Table III.
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TABLE III

POUR HEIGHT AND TYPE OF GROUT FOR VARIOUS GROUT SPACE DIMENSIONS

                                   Minimum Dimensions of the
                                   Total Clear Areas Within Grout
  Maximum                          Spaces and Cells (mm) (1,2)
  Grout Pour
  Height        Grout     Grouting    Multiwythe    Hollow-unit
  (m) (4)       Type      Procedure   Masonry (3)   Masonry
 ____________  _______  ____________  ___________  _____________

    0.3         Fine      Low Lift        20         40 x 50
    1.5         Fine      Low Lift        50         50 x 75
    2.4         Fine      High Lift       50         50 x 75
    3.6         Fine      High Lift       65         65 x 75
    7.3         Fine      High Lift       75         75 x 75
    0.3        Coarse     Low Lift        40         40 x 75
    1.5        Coarse     Low Lift        50         65 x 75
    2.4        Coarse     High Lift       50         75 x 75
    3.6        Coarse     High Lift       65         75 x 75
    7.3        Coarse     High Lift       75         75 x 100

Notes:
(1) The actual grout space or cell dimension must be larger than the 

sum of the following items:
a) The required minimum dimensions of total clear areas given in 
the table above;
b) The width of any mortar projections within the space;
c) The horizontal projections of the diameters of the horizontal 
reinforcing bars within a cross section of the grout space or cell.

(2) The minimum dimensions of the total clear areas shall be made up 
of one or more open areas, with at least one area being 20 mm  or 
greater in width.

(3) For grouting spaces between masonry wythes.

(4) Where only cells of hollow masonry units containing reinforcement 
are grouted, the maximum height of the pour shall not exceed the 
distance between horizontal bond beams.

3.7   BOND BEAMS

Bond beams shall be filled with grout and reinforced as indicated on the 
drawings.  Grout barriers shall be installed under bond beam units to 
retain the grout as required.  Reinforcement shall be continuous, including 
around corners, except through control joints or expansion joints, unless 
otherwise indicated on the drawings.  Where splices are required for 
continuity, reinforcement shall be lapped 48 bar diameters.  A minimum 
clearance of 13 mm  shall be maintained between reinforcement and interior 
faces of units.

3.8   CONTROL JOINTS

Control joints shall be provided at a maximum spacing of 7500mm.    The 
vertical mortar joint at control joint locations shall be continuous, 
including through all bond beams.  This shall be accomplished by utilizing 
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half blocks in alternating courses on each side of the joint.     Exposed 
interior control joints shall be raked to a depth of 6 mm.  Concealed 
control joints shall be flush cut.

3.9   LINTELS

3.9.1   Masonry Lintels

Masonry lintels shall be constructed with lintel units filled solid with 
grout in all courses and reinforced with a minimum of two No. 4 bars in the 
bottom course unless otherwise indicated on the drawings.  Lintel 
reinforcement shall extend beyond each side of masonry opening 40 bar 
diameters or 600 mm,  whichever is greater.  Reinforcing bars shall be 
supported in place prior to grouting and shall be located 13 mm  above the 
bottom inside surface of the lintel unit.

3.9.2   Steel Lintels

Steel lintels shall be as shown on the drawings.  Lintels shall be set in a 
full bed of mortar with faces plumb and true.  Steel  lintels shall have a 
minimum bearing length of 200 mm unless otherwise indicated on the drawings.

3.10   SPLASH BLOCKS

Splash blocks shall be located as shown.

3.11   POINTING AND CLEANING

After mortar joints have attained their initial set, but prior to 
hardening, mortar and grout daubs or splashings shall be completely removed 
from masonry-unit surfaces that will be exposed or painted.  Before 
completion of the work, defects in joints of masonry to be exposed or 
painted shall be raked out as necessary, filled with mortar, and tooled to 
match existing joints.  Immediately after grout work is completed, scum and 
stains which have percolated through the masonry work shall be removed 
using a high pressure stream of water and a stiff bristled brush.  Masonry 
surfaces shall not be cleaned, other than removing excess surface mortar, 
until mortar in joints has hardened.  Masonry surfaces shall be left clean, 
free of mortar daubs, dirt, stain, and discoloration, including scum from 
cleaning operations, and with tight mortar joints throughout.  Metal tools 
and metal brushes shall not be used for cleaning.

3.11.1   Concrete Masonry Unit and Concrete Brick Surfaces

Exposed concrete masonry unit and concrete brick surfaces shall be 
dry-brushed at the end of each day's work and after any required pointing, 
using stiff-fiber bristled brushes.

3.12   PROTECTION

  Top of walls shall be covered with nonstaining waterproof covering or 
membrane when work is not in progress.  Covering of the top of the 
unfinished walls shall continue until the wall is waterproofed with a 
complete roof or parapet system.  Covering shall extend a minimum of 600 mm 
 down on each side of the wall and shall be held securely in place.  Before 
starting or resuming, top surface of masonry in place shall be cleaned of 
loose mortar and foreign material.

3.13   TEST REPORTS
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3.13.1   Field Testing of Mortar

At least three specimens of mortar shall be taken each day.  A layer of 
mortar 13 to 16 mm  thick shall be spread on the masonry units and allowed 
to stand for one minute.  The specimens shall then be prepared and tested 
for compressive strength in accordance with ASTM C 780.

3.13.2   Field Testing of Grout

Field sampling and testing of grout shall be in accordance with the 
applicable provisions of ASTM C 1019.  A minimum of three specimens of 
grout per day shall be sampled and tested.  Each specimen shall have a 
minimum ultimate compressive strength of 13.8 MPa  at 28 days.

    -- End of Section --
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SECTION 05120

STRUCTURAL STEEL
09/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC ASD Manual (1989) Manual of Steel Construction 
Allowable Stress Design

AISC Design Guide No. 10 (1989) Erection Bracing of Low-Rise 
Structural Steel Frames 

AISC LRFD Vol I (1994) Manual of Steel Construction Load & 
Resistance Factor Design, Vol I:  
Structural Members, Specifications & Codes

AISC Pub No. S303 (1992) Code of Standard Practice for Steel 
Buildings and Bridges

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 36/A 36M (1997a) Carbon Structural Steel

ASTM A 53 (1999) Pipe, Steel, Black and Hot-Dipped, 
Zinc-Coated, Welded and Seamless

ASTM A 307 (1997) Carbon Steel Bolts and Studs, 60 
000 PSI Tensile Strength

ASTM A 325M (1997) High-Strength Bolts for Structural 
Steel Joints (Metric)

ASTM A 500 (1999) Cold-Formed Welded and Seamless 
Carbon Steel Structural Tubing in Rounds 
and Shapes

ASTM A 563M (1997) Carbon and Alloy Steel Nuts (Metric)

ASTM A 572/A 572M (1999) High-Strength Low-Alloy 
Columbium-Vanadium Structural Steel

ASTM A 992/A 992M (1998e1) Steel for Structural Shapes For 
Use in Building Framing
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ASTM F 436M (1993) Hardened Steel Washers (Metric)

ASTM F 844 (1998) Washers, Steel, Plain (Flat), 
Unhardened for General Use

ASTM F 959 (1999) Compressible-Washer-Type Direct 
Tension Indicators for Use with Structural 
Fasteners

AMERICAN WELDING SOCIETY (AWS)

AWS A2.4 (1998) Standard Symbols for Welding, 
Brazing and Nondestructive Examination

AWS D1.1 (1998) Structural Welding Code - Steel

STEEL STRUCTURES PAINTING COUNCIL (SSPC)

SSPC Paint 25 (1991) Red Iron Oxide, Zinc Oxide, Raw 
Linseed Oil and Alkyd Primer (without Lead 
and Chromate Pigments)

1.2   GENERAL REQUIREMENTS

Structural steel fabrication and erection shall be performed by an 
organization experienced in structural steel work of equivalent magnitude.  
The Contractor shall be responsible for correctness of detailing, 
fabrication, and for the correct fitting of structural members.  
Connections, for any part of the structure not shown on the contract 
drawings, shall be considered simple shear connections and shall be 
designed and detailed in accordance with pertinent provisions of AISC ASD  
Manual and AISC ASD Vol II or AISC LRFD Vol I and Vol II.  Substitution of 
sections or modification of connection details will not be accepted unless 
approved by the Contracting Officer.  Welding shall be in accordance with 
AWS D1.1 and paragraph WELDING.  High-strength bolting shall be in 
accordance with AISC ASD Manual or AISC LRFD Vol I.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Structural Steel System; G-ED
Structural Connections; G-ED

  Shop and erection details including members (with their 
connections) not shown on the contract drawings.  Welds shall be 
indicated by standard welding symbols in accordance with AWS A2.4.

SD-03 Product Data

Erection; 

  Prior to erection, erection plan of the structural steel framing 
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describing all necessary temporary supports, including the 
sequence of installation and removal.

SD-07 Certificates

Mill Test Reports; 

  Certified copies of mill test reports for structural steel, 
structural bolts, nuts, washers and other related structural steel 
items, including attesting that the structural steel furnished 
contains no less than 25 percent recycled scrap steel and meets 
the requirements specified, prior to the installation.

Welder Qualifications; 

  Certified copies of welder qualifications test records showing 
qualification in accordance with AWS D1.1.

1.4   STORAGE

Material shall be stored out of contact with the ground in such manner and 
location as will minimize deterioration.

PART 2   PRODUCTS

2.1   STRUCTURAL STEEL

2.1.1   Carbon Grade Steel

Carbon grade steel shall conform to ASTM A 36/A 36M.

2.1.2   High-Strength Low-Alloy Steel

High-strength low-alloy steel shall conform to ASTM A 572/A 572M, Grade 345.

2.1.3   Structural Shapes for Use in Building Framing

Wide flange shapes in accordance with ASTM A 992/A 992M shall be used where 
indicated on the drawings.

2.2   STRUCTURAL TUBING

Structural tubing shall conform to ASTM A 500, Grade B.

2.3   STEEL PIPE

Steel pipe shall conform to ASTM A 53, Type E or Type S, Grade B.

2.4   HIGH STRENGTH BOLTS AND NUTS

High strength bolts shall conform to ASTM A 325M , Type 1 with carbon steel 
nuts conforming to ASTM A 563M, Grade C.

2.5   CARBON STEEL BOLTS AND NUTS

Carbon steel bolts shall conform to ASTM A 307, Grade A with carbon steel 
nuts conforming to ASTM A 563M, Grade A.

2.6   NUTS DIMENSIONAL STYLE
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Carbon steel nuts shall be Heavy Hexstyle when used with ASTM A 307 bolts 
and Heavy Hex style when used with ASTM A 325M  bolts.

2.7   WASHERS

Plain washers shall conform to ASTM F 844.  Other types, when required, 
shall conform to ASTM F 436M  or ASTM F 959.

2.8   PAINT

Paint shall conform to SSPC Paint 25.

PART 3   EXECUTION

3.1   FABRICATION

Fabrication shall be in accordance with the applicable provisions of AISC 
ASD Manual  or AISC LRFD Vol I.  Fabrication and assembly shall be done in 
the shop to the greatest extent possible.  Structural steelwork, except 
surfaces of steel to be encased in concrete, surfaces to be field welded, 
surfaces to be fireproofed, and contact surfaces of friction-type 
high-strength bolted connections shall be primed with the specified paint.

3.2   ERECTION

 The erection plan shall conform to AISC Pub No. S303 and the structure 
shall be erected in accordance with AISC Design Guide No. 10.

3.2.1   Structural Connections

Anchor bolts and other connections between the structural steel and 
foundations shall be provided and shall be properly located and built into 
connecting work.  Field welded structural connections shall be completed 
before load is applied.

3.2.2   Base Plates and Bearing Plates

Column base plates for columns and bearing plates for beams, girders, and 
similar members shall be provided.  Base plates and bearing plates shall be 
provided with full bearing after the supported members have been plumbed 
and properly positioned, but prior to placing superimposed loads.  Separate 
setting plates under column base plates will not be permitted.  The area 
under the plate shall be damp-packed solidly with bedding mortar, except 
where nonshrink grout is indicated on the drawings.  Bedding mortar and 
grout shall be as specified in Section 03300 CAST-IN-PLACE STRUCTURAL 
CONCRETE.

3.2.3   Field Priming

After erection,  field bolt heads and nuts, field welds, and any abrasions 
in the shop coat shall be cleaned and primed with paint of the same quality 
as that used for the shop coat.

3.3   WELDING

  
Welding shall be in accordance with AWS D1.1. 
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    -- End of Section --
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SECTION 05210A

STEEL JOISTS
01/02

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

STEEL JOIST INSTITUTE (SJI)

SJI Specs & Tables (1994) Standard Specifications Load Tables 
and Weight Tables for Steel Joists and 
Joist Girders 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Steel Joists; G-ED

  Detail drawings shall include fabrication and erection details, 
specifications for shop painting, and identification markings of 
joists.

SD-07 Certificates

Steel Joists; G-ED

  Certificates stating that the steel joists  have been designed 
and manufactured in accordance with SJI Specs & Tables.  Complete 
engineering design computations may be submitted in lieu of the 
certification.

1.3   GENERAL REQUIREMENTS

Steel joists  are designated on the drawings in accordance with the 
standard designations of the Steel Joist Institute.  Joists of other 
standard designations or joists with properties other than those shown may 
be substituted for the joists designated provided the structural properties 
are equal to or greater than those of the joists shown and provided all 
other specified requirements are met.

1.4   DELIVERY AND STORAGE
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Materials shall be delivered to the site in undamaged condition and stored 
off the ground in a well drained location, protected from damage, and 
easily accessible for inspection and handling.

PART 2   PRODUCTS

2.1   OPEN WEB STEEL JOISTS

Open web steel joists shall conform to SJI Specs & Tables, KCS-Series.  
Joists shall be designed for the shear and moment capacities as listed in 
the KCS Joist Load Table of the SJI Specs & Tables.

2.2   ACCESSORIES AND FITTINGS

Accessories and fittings, including end supports and bridging, shall be in 
accordance with the standard specifications under which the members were 
designed.

2.3   SHOP PAINTING

Joists  and accessories shall be shop painted with a rust-inhibiting primer 
paint.  For joists  which will be finish painted under Section 09900A 
PAINTING, GENERAL, the primer paint shall be limited to a primer which is 
compatible with the specified finish paint.

PART 3   EXECUTION

3.1   ERECTION

Installation of joists  shall be in accordance with the standard 
specification under which the member was produced.  Joists  shall be 
handled in a manner to avoid damage.  Damaged joists shall be removed from 
the site, except when field repair is approved and such repairs are 
satisfactorily made in accordance with the manufacturer's recommendations.  
Joists  shall be accurately set, and end anchorage shall be in accordance 
with the contract drawings.  Joist bridging shall be provided as required 
by SJI Specs and Tables.  For spans over 12 m  through 18 m, one row of 
bridging nearest midspan shall be bolted diagonal bridging; for spans over 
18 m  bolted diagonal bridging shall be used instead of welded horizontal 
bridging.  Joist bridging and anchoring shall be secured in place prior to 
the application of any construction loads.  Any temporary loads shall be 
distributed so that the carrying capacity of any joist is not exceeded.  
Loads shall not be applied to bridging during construction or in the 
completed work.  Abraded, corroded, and field welded areas shall be cleaned 
and touched up with the same type of paint used in the shop painting.
 

        -- End of Section --
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SECTION 05300

STEEL DECKING
10/89

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC ASD Spec (1989) Specification for Structural Steel 
Buildings - Allowable Stress Design and 
Plastic Design

AMERICAN IRON AND STEEL INSTITUTE (AISI)

AISI Cold-Formed Mnl (1996) Cold-Formed Steel Design Manual

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 108 (1995) Steel Bars, Carbon, Cold Finished, 
Standard Quality

ASTM A 611 (1997)  Structural Steel (SS), Sheet, 
Carbon, Cold-Rolled

ASTM A 653/A 653M (1997) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM A 780 (1993a) Repair of Damaged and Uncoated 
Areas of Hot-Dipped Galvanized Coatings

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1 (1998) Structural Welding Code - Steel

AWS D1.3 (1998) Structural Welding Code - Sheet 
Steel

STEEL DECK INSTITUTE (SDI)

SDI Diaphram Mnl (1987; Amended 1991) Diaphragm Design 
Manual

SDI Pub No 29 (1995) Design Manual for Composite Decks, 
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Form Decks, Roof Decks, and Cellular Metal 
Floor Deck with Electrical Distribution

STEEL STRUCTURES PAINTING COUNCIL (SSPC)

SSPC Paint 20 (1991) Zinc-Rich Primers (Type I - 
Inorganic and Type II - Organic)

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Deck Units; G-ED
Accessories; G-ED
Attachments; G-ED
Holes and Openings; G-ED

  Drawings shall include type, configuration, structural 
properties, location, and necessary details of deck units, 
accessories, and supporting members; size and location of holes to 
be cut and reinforcement to be provided; location and sequence of 
welded  connections; and the manufacturer's erection instructions.

SD-03 Product Data

Deck Units; G-ED

  Design computations for the structural properties of the deck 
units or SDI certification that the units are designed in 
accordance with SDI specifications.

Attachments; 

  Prior to welding operations, copies of qualified procedures and 
lists of names and identification symbols of qualified welders and 
welding operators.

1.3   DELIVERY, STORAGE, AND HANDLING

Deck units shall be delivered to the site in a dry and undamaged condition, 
stored off the ground with one end elevated, and stored under a 
weathertight covering permitting good air circulation.  Finish of deck 
units shall be maintained at all times by using touch-up paint whenever 
necessary to prevent the formation of rust.

PART 2   PRODUCTS

2.1   DECK UNITS

Deck units shall conform to SDI Pub No 29.  Panels of maximum possible 
lengths shall be used to minimize end laps.  Deck units shall be fabricated 
in lengths to span 3 or more supports with flush, telescoped, or nested 50 
mm laps at ends, and interlocking, or nested side laps, unless otherwise 
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indicated.  Deck with cross-sectional configuration differing from the 
units indicated may be used, provided that the properties of the proposed 
units, determined in accordance with AISI Cold-Formed Mnl, are equal to or 
greater than the properties of the units indicated and that the material 
will fit the space provided without requiring revisions to adjacent 
materials or systems.

2.1.1   Composite Deck

Deck to receive concrete as a filler or for composite deck assembly shall 
conform to ASTM A 653/A 653M or ASTM A 611.  Deck used as the tension 
reinforcing in composite deck shall be fabricated of the steel design 
thickness required by the design drawings, and shall be zinc-coated in 
conformance with ASTM A 653/A 653M, G90 coating class.  Deck units used in 
composite deck shall have adequate embossment to develop mechanical shear 
bond to provide composite action between the deck and the concrete.

2.1.2   Sump Pans

Sump pans shall be provided for roof drains and shall be minimum 2 mm  
thick steel, recessed type.  Sump pans shall be shaped to meet roof slope 
by the supplier or by a sheet metal specialist.  Bearing flanges of sump 
pans shall overlap steel deck a minimum of 75 mm.   Opening in bottom of 
pan shall be shaped, sized, and reinforced to receive roof drain.

2.1.3   Shear Connectors

Shear connectors shall be headed stud type, ASTM A 108, Grade 1015 or 1020, 
cold finished carbon steel with dimensions complying with AISC ASD Spec.

2.2   TOUCH-UP PAINT

Touch-up paint for shop-painted units shall be of the same type used for 
the shop painting, and touch-up paint for zinc-coated units shall be an 
approved galvanizing repair paint with a high-zinc dust content .  Welds 
shall be touched-up with paint conforming to SSPC Paint 20 in accordance 
with ASTM A 780.  Finish of deck units and accessories shall be maintained 
by using touch-up paint whenever necessary to prevent the formation of rust.

2.3   ADJUSTING PLATES

Adjusting plates or segments of deck units shall be provided in locations 
too narrow to accommodate full-size units.  As far as practical, the plates 
shall be the same thickness and configuration as the deck units.

2.4   CLOSURE PLATES

2.4.1   Closure Plates for Composite Deck

The concrete shall be supported and retained at each floor level.  Provide 
edge closures at all edges of the slab of sufficient strength and stiffness 
to support the wet concrete.  Metal closures shall be provided for all 
openings in composite steel deck 6 mm  and over, including but not limited 
to:

2.4.1.1   Cover Plates to Close Panels

Cover plates to close panel edge and end conditions and where panels change 
direction or abut.  Butt joints in composite steel deck may receive a tape 
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joint cover.

2.4.1.2   Column Closures to Close Openings

Column closures to close openings between steel deck and structural steel 
columns.

2.4.1.3   Sheet Metal

Where deck is cut for passage of pipes, ducts, columns, etc., and deck is 
to remain exposed, provide a neatly cut sheet metal collar to cover edges 
of deck.  Do not cut deck until after installation of supplemental supports.

2.5   ACCESSORIES

The manufacturer's standard accessories shall be furnished as necessary to 
complete the deck installation.  Metal accessories shall be of the same 
material as the deck and have minimum design thickness as follows: saddles, 
1.204 mm (0.0474 inch);  welding washers, 1.519 mm (0.0598 inch);  cant 
strip, 0.749 mm (0.0295 inch); other metal accessories, 0.909 mm (0.0358 
inch); unless otherwise indicated.  Accessories shall include but not be 
limited to saddles, welding washers, cant strips, butt cover plates, 
underlapping sleeves, and ridge and valley plates.

PART 3   EXECUTION

3.1   ERECTION

Erection of deck and accessories shall be in accordance with SDI Pub No 29 
and the approved detail drawings.  Damaged deck and accessories including 
material which is permanently stained or contaminated, with burned holes or 
deformed shall not be installed.  The deck units shall be placed on secure 
supports, properly adjusted, and aligned at right angles to supports before 
being permanently secured in place.  The deck shall not be filled with 
concrete, used for storage or as a working platform until the units have 
been secured in position.    Loads shall be distributed by appropriate 
means to prevent damage during construction and to the completed assembly.  
The maximum uniform distributed storage load shall not exceed the design 
live load.  There shall be no loads suspended directly from the steel deck. 
 

3.2   ATTACHMENTS

  The deck units shall be welded with nominal 16 mm  diameter puddle welds  
to supports as indicated on the design drawings and in accordance with 
requirements of SDI Pub No 29.  All welding of steel deck shall be in 
accordance with AWS D1.3 using methods and electrodes as recommended by the 
manufacturer of the steel deck being used.  Welds shall be made only by 
operators previously qualified by tests prescribed in AWS D1.3 to perform 
the type of work required.  Welding washers shall not be used at the 
connections of the deck to supports.  Welding washers shall not be used at 
sidelaps.  Holes and similar defects will not be acceptable.    All partial 
or segments of deck units shall be attached to structural supports in 
accordance with Section 2.5 of SDI Diaphram Mnl.   Shear connectors shall 
be attached as shown and shall be welded as per AWS D1.1 through the steel 
deck to the steel memberor directly to the steel member.

3.3   HOLES AND OPENINGS
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All holes and openings required shall be coordinated with the drawings, 
specifications, and other trades.  Holes and openings shall be drilled or 
cut, reinforced and framed as indicated on the drawings or described in the 
specifications and as required for rigidity and load capacity.  Holes and 
openings less than 150 mm  across require no reinforcement.  Holes and 
openings 150 to 300 mm  across shall be reinforced by 1.204 mm (0.0474 inch)
  thick steel sheet at least 300 mm  wider and longer than the opening and 
be fastened to the steel deck at each corner of the sheet and at a maximum 
of 150 mm  on center.  Holes and openings larger than 300 mm  shall be 
reinforced by steel angles installed perpendicular to the steel joists and 
supported by the adjacent steel joists.  Steel angles shall be installed 
perpendicular to the deck ribs and shall be fastened to the angles 
perpendicular to the steel joists.  Openings must not interfere with 
seismic members such as chords and drag struts.

        -- End of Section --
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SECTION 05500A

MISCELLANEOUS METAL
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ALUMINUM ASSOCIATION (AA)

AA DAF-45 (1997) Designation System for Aluminum 
Finishes

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 36/A 36M (2000) Carbon Structural Steel

ASTM A 53/A 53M (1999b) Pipe, Steel, Black and Hot-Dipped, 
Zinc-Coated, Welded and Seamless

ASTM A 123/A 123M (2000) Zinc (Hot-Dip Galvanized) Coatings 
on Iron and Steel Products

ASTM A 500 (1999) Cold-Formed Welded and Seamless 
Carbon Steel Structural Tubing in Rounds 
and Shapes

ASTM A 653/A 653M (2000) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM A 924/A 924M (1999) General Requirements for Steel 
Sheet, Metallic-Coated by the Hot-Dip 
Process

ASTM E 814 (2000) Fire Tests of Through-Penetration 
Fire Stops

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1 (2000) Structural Welding Code - Steel

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

CID A-A-344 (Rev B) Lacquer, Clear Gloss, Exterior, 
Interior

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (1998; Errata 10-98-1) Portable Fire 
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Extinguishers

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Miscellaneous Metal Items; G-ED.

  Detail drawings indicating material thickness, type, grade, and 
class; dimensions; and construction details.  Drawings shall 
include catalog cuts, erection details, manufacturer's descriptive 
data and installation instructions, and templates.  Detail 
drawings for the following items: Column covers, perforated metal 
panels and metal for lavatories and alcove canopies, fire 
extinguishers and cabinets,     wall corner units, and stairs  & 
handrails, and guard rails.

SD-04 Samples

Miscellaneous Metal Items; G-RE.

  Samples of the following items:  Column covers,  and perforated 
metals.  Samples shall be full size, taken from manufacturer's 
stock, and shall be complete as required for installation in the 
structure.  Samples may be installed in the work, provided each 
sample is clearly identified and its location recorded.

1.3   GENERAL REQUIREMENTS

The Contractor shall verify all measurements and shall take all field 
measurements necessary before fabrication.  Welding to or on structural 
steel shall be in accordance with AWS D1.1.  Items specified to be 
galvanized, when practicable and not indicated otherwise, shall be hot-dip 
galvanized after fabrication.  Galvanizing shall be in accordance with ASTM 
A 123/A 123M, ASTM A 653/A 653M, or ASTM A 924/A 924M, as applicable.  
Exposed fastenings shall be compatible materials, shall generally match in 
color and finish, and shall harmonize with the material to which fastenings 
are applied.  Materials and parts necessary to complete each item, even 
though such work is not definitely shown or specified, shall be included.  
Poor matching of holes for fasteners shall be cause for rejection.  
Fastenings shall be concealed where practicable.  Thickness of metal and 
details of assembly and supports shall provide strength and stiffness.  
Joints exposed to the weather shall be formed to exclude water.

1.4   DISSIMILAR MATERIALS

Where dissimilar metals are in contact, or where aluminum is in contact 
with concrete, mortar, masonry, wet or pressure-treated wood, or absorptive 
materials subject to wetting, the surfaces shall be protected with a coat 
of bituminous paint or asphalt varnish.

1.5   WORKMANSHIP
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Miscellaneous metalwork shall be well formed to shape and size, with sharp 
lines and angles and true curves.  Drilling and punching shall produce 
clean true lines and surfaces.  Welding shall be continuous along the 
entire area of contact except where tack welding is permitted.  Exposed 
connections of work in place shall not be tack welded.  Exposed welds shall 
be ground smooth.  Exposed surfaces of work in place shall have a smooth 
finish, and unless otherwise approved, exposed riveting shall be flush.  
Where tight fits are required, joints shall be milled.  Corner joints shall 
be coped or mitered, well formed, and in true alignment.  Work shall be 
accurately set to established lines and elevations and securely fastened in 
place.  Installation shall be in accordance with manufacturer's 
installation instructions and approved drawings, cuts, and details.

1.6   ANCHORAGE

Anchorage shall be provided where necessary for fastening miscellaneous 
metal items securely in place.  Anchorage not otherwise specified or 
indicated shall include slotted inserts made to engage with the anchors, 
expansion shields, and power-driven fasteners when approved for concrete; 
toggle bolts and through bolts for masonry; machine and carriage bolts for 
steel; and lag bolts and screws for wood.

1.7   ALUMINUM FINISHES

Unless otherwise specified, aluminum items shall have anodized finish. The 
thickness of the coating shall be not less than that specified for 
protective and decorative type finishes for items used in interior 
locations or architectural Class I type finish for items used in exterior 
locations in AA DAF-45.  Items to be anodized shall receive a polished 
satin finish pre-treatment and a clear laquer overcoating.  Aluminum 
surfaces to be in contact with plaster or concrete during construction 
shall be protected with a field coat conforming to CID A-A-344.

1.8   SHOP PAINTING

Surfaces of ferrous metal except galvanized surfaces, shall be cleaned and 
shop coated with the manufacturer's standard protective coating unless 
otherwise specified.  Surfaces of items to be embedded in concrete shall 
not be painted.  Items to be finish painted shall be prepared according to 
manufacturer's recommendations or as specified.

PART 2   PRODUCTS

2.1   ACCESS DOORS AND PANELS

Doors and panels shall be flush type unless otherwise indicated.  Frames 
for access doors shall be fabricated of not lighter than 1.52 mm (16 gauge) 
steel with welded joints and finished with anchorage for securing into 
construction.  Access doors shall be a minimum of 350 by 500 mm  and of not 
lighter than 1.9 mm (14 gauge)  steel, with stiffened edges, complete with 
attachments.  Access doors shall be hinged to frame and provided with a 
flush face, screw driver operated latch.  Exposed metal surfaces shall have 
a shop applied prime coat.

2.2   PIPE GUARDS

Pipe guards shall be heavy duty steel pipe conforming to ASTM A 53/A 53M, 
Type E or S, weight STD,  color as indicated in Specification 09915.
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2.3   EXPANSION JOINT COVERS

Expansion joint covers shall be constructed of extruded aluminum with 
anodized satin finish for walls and ceilings and with standard mill finish 
for floor covers and exterior covers.  Plates, backup angles, expansion 
filler strip and anchors shall be designed as indicated.

2.4   FLOOR PLATES

Floor plates shall be 6 mm  thick, raised thread steel with galvanized 
finish.

2.5   HANDRAILS AND GUARDRAILS

Handrails and guardrails shall be designed to resist a concentrated load of 
890 N (200 pounds)  in any direction at any point of the top of the rail or 
292 Newtons per meter (20 pounds per foot) applied horizontally to top of 
the rail, whichever is more severe.    Removable rail sections shall be 
provided where indicated.  Provide safety chains at openings with ladders 
and as indicated on drawings.

2.5.1   Steel Handrails, Including Carbon Steel Inserts

Steel handrails, including inserts in concrete, shall be steel pipe 
conforming to ASTM A 53/A 53M or structural tubing conforming to ASTM A 500, 
Grade A or B of equivalent strength.  Steel railings shall be 40 mm  
nominal size.  Exterior railings shall be hot-dip galvanized and shop 
painted.  Pipe collars shall be stainless steel.

a.  Joint posts, rail, and corners shall be fabricated by one of the 
following methods:

(1) Flush type rail fittings of commercial standard, welded and 
ground smooth with railing splice locks secured with 10 mm 
hexagonal recessed-head setscrews.

(2)  Mitered and welded joints by fitting post to top rail and 
intermediate rail to post, mitering corners, groove welding 
joints, and grinding smooth.  Railing splices shall be butted and 
reinforced by a tight fitting interior sleeve not less than 150 mm 
long.

(3) Railings may be bent at corners in lieu of jointing, provided 
bends are made in suitable jigs and the pipe is not crushed.

b.  Toe-boards, and brackets shall be provided as indicated.

2.6   MISCELLANEOUS

Miscellaneous plates and shapes for items that do not form a part of the 
structural steel framework, such as lintels, sill angles, miscellaneous 
mountings, and frames, shall be provided to complete the work.

2.7   STAIR NOSINGS and LADDERS

Steel  ladders shall be complete with structural  siderails and rungs and 
necessary bolts and other fastenings as indicated.  Structural steel shall 
conform to ASTM A 36/A 36M.  Ladders and accessories shall be  primed and 
painted.  Ladder shall be from a manufacture regular ingaged in the 
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production of ladders meeting OSHA Standards for use in mechanical and 
electrical rooms.  Ladder shall be of steel, aluminum or fiberglass 
construction.   Stair nosings shall cast iron or cast aluminum type to   be 
embedded into the concrete treads.     Nosings shall have a slip-resistant  
finish and approximately 100mm wide.   Structural steel shall conform to 
ASTM A 36/A 36M.  Stairs, handrails, platforms, and accessories shall be  
primed and painted.  

2.8   METAL  PANELS AND MISCELLANEOUS METAL TRIM 

Metal  panels  for light alcove, lavatory, lightning down conductors, and 
inner lobby wall decoration shall match the existing items in the material, 
size, gage,  design, and as indicated on the drawings.  All secondary 
posts, anchors, clips, and fasteners shall be provided as a complete 
package.  No exposed fasteners shall be allowed.   Stainless steel shall be 
type 304 , with factory applied #4 brushed finish or to match existing.  
Aluminum and stainless steel items shall be finished to match existing.  

2.9   FIRE EXTINGUISHER CABINETS and BRACKETS

Cabinets to be located in fire-rated walls shall be fire-rated type, 
fabricated in accordance with ASTM E 814, and shall be listed by an 
approved testing agency for 1- and 2-hour combustible and non-combustible 
wall systems.  The testing agency's seal shall be affixed to each 
fire-rated cabinet.  Cabinets shall match existing in appearance and 
finish.Cabinets shall be of the recessed type suitable for 10 kg  
extinguishers.  Box shall be of heavy gage rolled steel.  Trim shall be one 
piece, flat trim style, brushed stainless steel, with mitered corners 
welded and ground smooth.Door shall be a rigid solid frame with brushed 
stainless steel finish with full length piano type hinge and double 
strength (DSA) glass panel.  Door pull of Stainless steel wire type design 
with concealed magnetic latch.  Hinge to allow 180 degree opening.  
Identification lettering shall be vinyl, Helvetica Medium, black with 
horizontal reading.  Box shall be prime-coated inside and out. Interior 
color shall be high gloss white.  Bracket shall be plate finish designed to 
prevent accidental dislodgement of extinguisher.  See plans for bracket and 
cabinet locations.   Provide 1 ABC type extinguisher with each bracket and 
cabinet.  Provide acoustical sealant around all wall penetration joints.

PART 3   EXECUTION

3.1   GENERAL INSTALLATION REQUIREMENTS

All items shall be installed at the locations shown and according to the 
manufacturer's recommendations.  Items listed below require additional 
procedures as specified.

3.2   REMOVABLE ACCESS PANELS

A removable access panel not less than 300 by 300 mm  shall be installed 
directly below each valve, flow indicator, damper, or air splitter that is 
located above the ceiling, other than an acoustical ceiling, and that would 
otherwise not be accessible.

3.3   INSTALLATION OF PIPE GUARDS

Pipe guards shall be set vertically in concrete piers.  Piers shall be 
constructed of, and the hollow cores of the pipe filled with, concrete 
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specified in SECTION 03300 CAST-IN-PLACE STRUCTURAL CONCRETE.

3.4   INSTALLATION OF EXPANSION JOINT COVERS

Expansion joint covers plates shall be anchored at one side to fit neatly 
on both sides of the joint. Ends of joint covers which will be exposed to 
view after installation shall be provided with neat flush covers.

3.5   ATTACHMENT OF HANDRAILS

Toeboards and brackets shall be installed where indicated.  Splices, where 
required, shall be made at expansion joints.  Removable sections shall be 
installed  where indicated.

  3.5.1   Installation of Steel Handrails

Installation shall be in pipe sleeves embedded in concrete and filled with 
non-staining, non-shrink grout with anchorage covered with standard pipe 
collar pinned to post.  Rail ends shall be secured by steel pipe flanges 
anchored by expansion shields and bolts. or through-bolted to a back plate 
or by 6 mm  lag bolts to studs or solid backing.

3.6   INSTALLATION OF FIRE EXTINGUISHER CABINETS

Metal fire extinguisher cabinets shall be furnished and installed in 
accordance with NFPA 10 where shown on the drawings or specified.  Install 
fire extinguisher cabinets and mounting brackets in locations indicated at 
height to comply with applicable regulations of governing authorities.  
Prepare recesses in wall as required by type, size, trim style, wall fire 
rating, and manufacturer's instructions.

3.7   INSTALLATION OF  MISCELLANEOUS METAL PANEL AND TRIM.

 Install factory items in accordance with manufacturer's written 
installation instructions and shop drawings.   Metal  panels shall be 
erected square, plumb, level, true to line, securely anchored in proper 
alignment. Metal  panels and trim metal shall be inspected before 
installation, and shall be free of dents, scratches, and other defects.  
Damaged  item and metal panels shall be replaced prior to installation.  
Removal of protective coverings shall occur immediately after installation 
to prevent adhesive transfer.  Contractor shall protect metal trim and  
panels from damage by other trades and construction activities.

        -- End of Section --
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SECTION 06100A

ROUGH CARPENTRY
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN INSTITUTE OF TIMBER CONSTRUCTION (AITC)

AITC 111 (1979) Recommended Practice for Protection 
of Structural Glued Laminated Timber 
During Transit, Storage and Erection

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 307 (2000) Carbon Steel Bolts and Studs, 60 
000 PSI Tensile Strength

ASTM C 518 (1998) Steady-State Heat Flux Measurements 
and Thermal Transmission Properties By 
Means of the Heat Flow Meter Apparatus

ASTM C 552 (2000) Cellular Glass Thermal Insulation

ASTM C 578 (1995) Rigid, Cellular Polystyrene Thermal 
Insulation

ASTM C 591 (1994) Unfaced Preformed Rigid Cellular 
Polyisocyanurate Thermal Insulation

ASTM C 612 (2000) Mineral Fiber Block and Board 
Thermal Insulation

ASTM C 665 (1998) Mineral-Fiber Blanket Thermal 
Insulation for Light Frame Construction 
and Manufactured Housing

ASTM C 1177/C 1177M (1999) Glass Mat Gypsum Substrate for Use 
as Sheathing

ASTM C 1289 (1998) Faced Rigid Cellular 
Polyisocyanurate Thermal Insulation Board

ASTM E 84 (2000a) Surface Burning Characteristics of 
Building Materials

ASTM E 96 (2000) Water Vapor Transmission of 
Materials
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ASTM E 136 (1999e1) Standard Test Method for Behavior 
of Materials in a Vertical Tube Furnace at 
750 Degree C 

ASTM E 154 (1988; R 1999) Water Vapor Retarders Used 
in Contact with Earth Under Concrete 
Slabs, on Walls, or as Ground Cover

APA - THE ENGINEERED WOOD ASSOCIATION (APA)

APA EWS R540C (1996) Builder Tips Proper Storage and 
Handling of Glulam Beams

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

AWPA C2 (2000) Lumber, Timber, Bridge Ties and 
Mine Ties - Preservative Treatment by 
Pressure Processes

AWPA C9 (1997) Plywood - Preservative Treatment by 
Pressure Processes

AWPA C20 (1999) Structural Lumber Fire-Retardant 
Pressure Treatment

AWPA C27 (1999) Plywood - Fire-Retardant Pressure 
Treatment

AWPA M4 (1999) Standard for the Care of 
Preservative-Treated Wood Products

AWPA P5 (2000) Standards for Waterborne 
Preservatives

CALIFORNIA REDWOOD ASSOCIATION (CRA)

CRA RIS-01-SS (1997) Standard Specifications for Grades 
of California Redwood Lumber

U.S. DEPARTMENT OF COMMERCE (DOC)

DOC PS 1 (1996) Voluntary Product Standard - 
Construction and Industrial Plywood

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 101 (1997) Life Safety Code

NATIONAL HARDWOOD LUMBER ASSOCIATION (NHLA)

NHLA Rules (1994) Rules for the Measurement & 
Inspection of Hardwood & Cypress

NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA)

NELMA Grading Rules (1997) Standard Grading Rules for 
Northeastern Lumber

SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA)
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SCMA Specs (1986; Supple No. 1, Aug 1993) Standard 
Specifications for Grades of Southern 
Cypress

SOUTHERN PINE INSPECTION BUREAU (SPIB)

SPIB Rules (1994; Supple 8 thru 11) Standard Grading 
Rules for Southern Pine Lumber

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)

WCLIB Std 17 (1996; Supples VII(A-E), VIII(A-C)) 
Grading Rules for West Coast Lumber

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)

WWPA Grading Rules (1999) Western Lumber Grading Rules 95

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Insulation; G-RE

  Certificate attesting that the perlite, glass and mineral 
fiber,polyurethane, or polyisocyanurate insulation furnished for 
the project contains recovered material, and showing an estimated 
percent of such recovered material.  Acoustical insulation shall 
have certificates indicating that they meet or exceed the required 
STC rating.  Thermal insulation shall have cetificates indiating 
complience with the required metric R-value.

1.3   DELIVERY AND STORAGE

Materials shall be delivered to the site in undamaged condition, stored off 
ground in fully covered, well ventilated areas, and protected from extreme 
changes in temperature and humidity.  Laminated timber shall be handled and 
stored in accordance with AITC 111 or APA EWS R540C.

PART 2   PRODUCTS

2.1   LUMBER AND SHEATHING

2.1.1   Grading and Marking

2.1.1.1   Lumber Products

Solid sawn and finger-jointed lumber shall bear an authorized gradestamp or 
grademark recognized by ALSC, or an ALSC recognized certification stamp, 
mark, or hammerbrand.  Surfaces that are to be exposed to view shall not 
bear grademarks, stamps, or any type of identifying mark.  
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2.1.1.2   Plywood and Other Sheathing Products

Materials shall bear the grademark or other identifying marks indicating 
grades of material and rules or standards under which produced, including 
requirements for qualifications and authority of the inspection 
organization.  Except for plywood, bundle marking will be permitted in lieu 
of marking each individual piece.  Surfaces that are to be exposed to view 
shall not bear grademarks or other types of identifying marks.

2.1.2   Sizes

Lumber and material sizes shall conform to requirements of the rules or 
standards under which produced.  Unless otherwise specified, lumber shall 
be surfaced on four sides.  Unless otherwise specified, sizes indicated are 
nominal sizes, and actual sizes shall be within manufacturing tolerances 
allowed by the standard under which the product is produced.

2.1.3   Treatment

Exposed areas of treated wood that are cut or drilled after treatment shall 
receive a field treatment in accordance with AWPA M4.  Items of all-heart 
material of cedar, cypress, or redwood will not require preservative 
treatment, except when in direct contact with soil.  Except as specified 
for all-heart material of the previously mentioned species, the following 
items shall be treated:

     a.  Wood members in contact with or within 455 mm  of soil.

     b.  Wood members set into concrete regardless of location, including 
flush-with-deck wood nailers for roofs.

     c.  Wood members in contact with concrete that is in contact with soil 
or water or that is exposed to weather.

2.1.3.1   Lumber

Lumber shall be treated in accordance with AWPA C2 with waterborne 
preservatives listed in AWPA P5 to a retention level as follows:

     a.  4 kg per cubic meter (0.25 pcf)  intended for above ground use.

2.1.3.2   Plywood

Plywood shall be treated in accordance with AWPA C9 with waterborne 
preservatives listed in AWPA P5 to a retention level as follows:

     a.  4 kg per cubic meter (0.25 pcf)  intended for above ground use.

2.1.4   Moisture Content

At the time lumber and other materials are delivered and when installed in 
the work their moisture content shall be as follows:

     a.  Treated and Untreated Lumber:  100 mm  or less, nominal thickness, 
19 percent maximum. 125 mm  or more.

     b.  Materials Other Than Lumber:  In accordance with standard under 
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which product is produced.

2.1.5   Fire-Retardant Treatment

Fire-retardant treated wood shall be pressure treated in accordance with 
AWPA C20 for lumber and AWPA C27 for plywood.  Material use shall be 
defined in AWPA C20 and AWPA C27 for Interior Type A and Exterior Type.  
Treatment and performance inspection shall be by an independent and 
qualified testing agency that establishes performance ratings.  Each piece 
or bundle of treated material shall bear identification of the testing 
agency to indicate performance in accordance with such rating.    Items to 
be treated include:  plywood used for electrical and communications panels, 
plywood substraights and roof nailers, plywood and studs used for temporary 
dust and security partitions and enclosures, framing for fire egress 
platforms, plywood used for telephone panel backboards or equipment mounts.

2.1.6   Sheathing

Sheathing shall be plywood for wall sheathing.

2.1.6.1   Plywood

Plywood shall conform to DOC PS 1,  Grade C-D or sheathing grade with 
exterior glue.

2.1.7   Miscellaneous Wood Members

2.1.7.1   Nonstress Graded Members

Members shall include bridging, corner bracing, furring, grounds, and 
nailing strips.  Members shall be in accordance with TABLE I for the 
species used.  Sizes shall be as follows unless otherwise shown:

       Member                               Size mm (inch)
      _________                            ________________

    
    Nailing strips                25 x 75 (1 x 3) or 25 x 100 (1 x 4)
                                  when used as interior
                                  finish, otherwise 50 mm (2 inch) stock.

2.1.7.2   Temporary Platforms for Fire Egress

Fire treated wood members shall be provided for all wood members.  
Platforms and temporary stairs shall be constructed to provide safe exiting 
from existing facility in accordance with NFPA 101 and OSHA.  Platform 
stairs shall be provided with 38mm O.D. handrails mounted 900 mm above 
tread nosing. Platforms shall be a min. of 1830mm width,with treads of 
similar width to permit exiting from existing structure.  Guard rails shall 
be provided to protect users to a 1100mm above platforms.  Surface of 
platform planks shall be smooth and even to permit snow removal during 
winter months.  Surface of stair treads shall be provided with textured 
strips to prevent falls.  Contractor shall use deck screw on all walking 
surfaces and stair treads.  Stair risers shall be uniform and not greater 
than 175mm high.  Treads shall be uniform and approximately 280mm wide.  
Platform and stairs shall conform with Americans with Disability Standards. 
 Contractor shall maintain egress path and adjust/alter platforms as 
required throughout construction.  
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2.1.7.3   Blocking

Blocking shall be standard or number 2 grade.

2.2   ACCESSORIES AND NAILS

Markings shall identify both the strength grade and the manufacturer.  
Accessories and nails shall conform to the following:

2.2.1   Anchor Bolts

ASTM A 307, size as indicated, complete with nuts and washers.

2.2.2   Bolts:  Lag, Toggle, and Miscellaneous Bolts and Screws

Type, size, and finish best suited for intended use.  Finish options 
include zinc compounds, cadmium, and aluminum paint impregnated finishes.

2.2.3   Expansion Shields

Type and size best suited for intended use.

2.3   INSULATION

Thermal resistance of insulation shall be not less than the "metric" 
R-values shown.  R-values shall be determined at 24 degrees C  in 
accordance with ASTM C 518.  Insulation shall conform to EPA requirements 
in conformance with Section 01670 RECYCLED / RECOVERED MATERIALS.  
Insulation shall be the standard product of a manufacturer and factory 
marked or identified with manufacturer's name or trademark and R-value.  
Identification shall be on individual pieces or individual packages.  
Materials containing more than one percent asbestos will not be allowed.

2.3.1   Batt or Blanket

2.3.1.1   Glass Fiber Batts and Rolls

Glass fiber batts and rolls shall conform to ASTM C 665, Type I unfaced 
insulation and Type II kraft faced insulation, having a UL rating of 25and 
a smoke developed rating of 150 or less when tested in accordance with ASTM 
E 84.  See Vapor retarder paragraph for vapor control.  

2.3.2   Rigid Insulation

2.3.2.1   Polystyrene Board

 Polystyrene board shall be extruded and conform to ASTM C 578, Type IV, 
flame spread 5, smoke development 45-175, and water permeance of 0.60.  
Board insulation shall be intended for below grade or for direct contact 
behind precast wall panels.

2.3.2.2   Polyurethane or Polyisocyanurate Board

Polyurethane or polyisocyanurate board shall have a minimum recovered 
material content of 9 percent by weight of core material in the 
polyurethane or polyisocyanurate portion.  Unfaced preformed polyurethane 
shall conform to ASTM C 591.  Faced polyisocyanurate shall conform to ASTM 
C 1289.
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2.3.2.3   Glass Fiber or Insulation Board

Glass mat gypsum roof board shall conform to ASTM C 1177/C 1177M, flame 
spread 0, smoke developed 0, psi 500, water resistant.  Glass fiber or 
insulation board shall conform to ASTM C 612, Type 1A with a minimum 
recovered material content of 6 percent by weight of glass fiber core 
material.

2.3.2.4   Cellular Glass

Cellular glass shall conform to ASTM C 552.  Sound attenuation batts shall 
comply with ASTM C 665 Type I and ASTM E 136.  Batts shall be provided as 
indicated in  drawings and meet or exceed the STC rating indicated.

2.4   VAPOR RETARDER

Vapor retarder "barrier" shall be polyethylene sheeting conforming to ASTM 
E 154 or other equivalent material.  Vapor retarder shall have a maximum 
vapor permeance rating of 29 ng per Pa per second per square meter (0.5 
perms)  as determined in accordance with ASTM E 96, unless otherwise 
specified.  Vapor barrier shall be minimum 6 mil thickness or greater.   

2.5   Foamed In Place Insulation

2.4.1   Polyisocyanurate Insulation

Foamed in place insulation shall be polyisocyanurate foam or an approved 
equal.  Insulation shall not corrode or expand/deform structural steel 
during installation or after curing.  Insulation shall have a Flame Spread 
not exceeding 25 and and a Smoke Development rating not exceeding 100.  
Shrinkage after curing shall not exceed 4% of volume.  Product shall not 
contain or emit HFC's or CFC's  Insulation shall have a low rate of  
moisture absorption and shall not be a food source for insects or other 
pests.

PART 3   EXECUTION

3.1   INSTALLATION OF FRAMING

3.1.1   General

General framing shall be in accordance with AF&PA T11.Members shall be 
closely fitted, accurately set to required lines and levels, and rigidly 
secured in place.  

3.2   INSTALLATION OF SHEATHING AND PLYWOOD SUB-FLOORS

3.2.1   Plywood

Sheathing shall be applied with edges 3 mm  apart at joints, fitted snugly 
at abutting frames of openings, and nailed or stapled in accordance with 
the manufacturer's approved instructions.  Sheets shall be applied 
vertically, extended over top and bottom plates, and with all vertical and 
horizontal joints over supports.  Plywood indicated for use as a subfloor 
installed above a raised floor system is intended to be a security measure 
to prevent un-noticed intrusion into a the space below a raised floor 
system.  Fire treated plywood and sleepers shall be laid on top of raised 
floor panels with a slip sheet between the finish face of the floor panels 
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and bottom of sleepers.  Contractor shall chose fasteners which will not 
damage floor panel surface.  Sleepers and plywood shall be recessed and 
flush with adjoining floor system to achieve a smooth transition for carpet 
tiles and other floor finishes.

3.3   INSTALLATION OF MISCELLANEOUS WOOD MEMBERS

3.3.1   Blocking

Blocking shall be provided as necessary for application of materials or 
building items, as shown.

3.3.2   Nailers and Nailing Strips

Nailers and nailing strips shall be provided as necessary for the 
attachment of finish materials.  Anchors shall extend through the entire 
thickness of the nailer.  Strips shall be run in lengths as long as 
practicable, butt jointed, cut into wood framing members when necessary, 
and rigidly secured in place.

3.4   INSTALLATION OF INSULATION

Insulation shall be installed after construction has advanced to a point 
that the installed insulation will not be damaged by remaining work.  For 
thermal insulation the actual installed thickness shall provide the thermal 
resistance  shown.  For acoustical insulation the installed thickness shall 
be full framing cavity as shown on drawings.  When insulation is installed 
in continuous heights greater than 2.5 meters, or in situations where batts 
do not fully fill the cavity, supplemental supports shall be provided to 
permanently restrain the insulation in place.  Carefully fit insulation 
around penetrations such as pipes, conduits, junction boxes, outlets, 
ducts, sound attenuation equipment, or other wall penetrations.  Acoustical 
insulation shall meet or exceed the STC rating indicated on the drawings.  
Thermal insulation shall be installed on the weather side of such items as 
electrical boxes and water lines.  Unless otherwise specified, installation 
shall be in accordance with the manufacturer's recommendation.

3.5   INSTALLATION OF VAPOR RETARDER

A continuous vapor retarder shall be installed over exterior wall stud 
faces below the gwb finish and as indicated on the drawings.  Vapor 
retarder shall extend from concrete subfloor slabs to roof deck.  Provide 
vapor retarder in roof and floor slab assemblies  as indicated. Vapor 
retarder shall be applied to provide a continuous barrier at window and 
door frames, and at all penetrations such as electrical outlets and 
switches, plumbing connections, and utility service penetrations.  Joints 
in the vapor retarder shall be sealed according to the manufacturer's 
recommendations.  Vapor retarder sheets shall have a minimum of 600mm 
overlap at joints.  Wall/roof joint sheets shall be continuously glued to 
the metal deck allowing no voids.  Accidental punctures or tears shall be 
repaired immediately.

3.6   INSTALLATION OF  FOAMED IN PLACE INSULATION

Foamed in place insulation shall be installed in structural tube shapes as 
indicated on drawings.  Insulation installation shall be coordinated with 
steel fabricator and erector to insure proper curing and minimizing damage 
to insulation as a result of welding. Insulation shall be installed in 
lifts as required by manufacturer.  Access holes to the tube shapes shall 
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be coordinated with the fabricator and located where they will not be 
exposed to view.  Insulation at field welds shall be installed after welds 
are complete. 

3.7   TABLES

TABLE I.  SPECIES AND GRADE

Sheathing, Furring

  Grading                              Const   No. 2    No. 2       No. 3
   Rules            Species          Standard  Comm    Board Comm    Comm
__________________________________________________________________________

NHLA Rules
                 Cypress                                     X

NELMA Grading Rules
                 Northern White Cedar                                  X
                 Eastern White Pine      X
                 Northern Pine           X
                 Balsam Fir                                            X
                 Eastern Hemlock-                                      X
                 Tamarack

CRA RIS-01-SS
                 Redwood                         X

SCMA Specs
                 Cypress                                     X

SPIB Rules
                 Southern Pine                   X

WCLIB Std 17
                 Douglas Fir-Larch       X
                 Hem-Fir                 X
                 Sitka Spruce            X
                 Mountain Hemlock        X
                 Western Cedar           X

WWPA Grading Rules
                 Douglas Fir-Larch       X
                 Hem-Fir                 X
                 Idaho White Pine        X
                 Lodgepole Pine                              X
                 Ponderosa Pine                              X
                 Sugar Pine                                  X
                 Englemann Spruce                            X
                 Douglas Fir South                           X
                 Mountain Hemlock                            X
                 Subalpine Fir                               X
                 Western Cedar                               X
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    -- End of Section --
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SECTION 06200A

FINISH CARPENTRY
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 2898 (1994; R 1999) Accelerated Weathering of 
Fire-Retardant-Treated Wood for Fire 
Testing

ASTM F 547 (1977; R 1995) Definitions of Terms 
Relating to Nails for Use with Wood and 
Wood-Base Materials

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

AWPA C9 (1997) Plywood - Preservative Treatment by 
Pressure Processes

AWPA C20 (1999) Structural Lumber Fire-Retardant 
Pressure Treatment

AWPA C27 (1999) Plywood - Fire-Retardant Pressure 
Treatment

AWPA P5 (2000) Standards for Waterborne 
Preservatives

CALIFORNIA REDWOOD ASSOCIATION (CRA)

CRA RIS-01-SS (1997) Standard Specifications for Grades 
of California Redwood Lumber

NORTHEASTERN LUMBER MANUFACTURERS ASSOCIATION (NELMA)

NELMA Grading Rules (1997) Standard Grading Rules for 
Northeastern Lumber

SOUTHERN CYPRESS MANUFACTURERS ASSOCIATION (SCMA)

SCMA Specs (1986; Supple No. 1, Aug 1993) Standard 
Specifications for Grades of Southern 
Cypress

SOUTHERN PINE INSPECTION BUREAU (SPIB)
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SPIB Rules (1994; Supple 8 thru 11) Standard Grading 
Rules for Southern Pine Lumber

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)

WCLIB Std 17 (1996; Supples VII(A-E), VIII(A-C)) 
Grading Rules For West Coast Lumber

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)

WWPA Grading Rules (1999)Western Lumber Grading Rules 95 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Finish Carpentry; G-RE

  Drawings showing fabricated items and special mill and woodwork 
items.  Drawings shall indicate materials and details of 
construction, methods of fastening, erection, and installation.

SD-04 Samples

Moldings and Shelves; G-RE
Trim; G-RE

  Samples shall be of sufficient size to show patterns, color 
ranges, and types, as applicable, of the material proposed to be 
used.

1.3   DELIVERY AND STORAGE

Materials shall be delivered to the site in undamaged condition, stored off 
ground in fully covered, well-ventilated areas, and protected from extreme 
changes in temperature and humidity.

PART 2   PRODUCTS

2.1   WOOD ITEMS, AND TRIM

The Contractor shall furnish products which optimize design by reducing the 
amount of wood used (engineered wood), by using recycled wood products and 
preservatives without arsenic or chromium when the products and methods are 
competitive in price or directed by the Contracting Officer.  Recyclable 
products shall conform to EPA requirements in accordance with Section 01670
RECYCLED / RECOVERED MATERIALS.

2.1.1   Grading and Marking

Materials shall bear the grademark, stamp or other identifying marks 
indicating grades of material and rules or standards under which produced. 
Such identifying marks on a material shall be in accordance with the rule 
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or standard under which the material is produced, including requirements 
for qualifications and authority of the inspection organization, usage of 
authorized identification, and information included in the identification. 
The inspection agency for lumber shall be certified by the Board of Review, 
American Lumber Standards Committee, to grade the species used.  Except for 
plywood, and lumber, bundle marking will be permitted in lieu of marking 
each individual piece.  Surfaces that are to be architecturally exposed to 
view shall not bear grademarks, stamps, or other types of identifying marks.

2.1.2   Sizes and Patterns

Lumber sizes and patterns shall conform to rules or standards under which 
produced.  Unless otherwise specified, lumber shall be surfaced on four 
sides.  Sizes and patterns for materials other than lumber shall conform to 
requirements of the rules or standards under which produced.  Size 
references, unless otherwise specified, are nominal sizes, and actual sizes 
shall be within manufacturing tolerances allowed by the standard under 
which the product is produced.

2.1.3   Moisture Content

The maximum moisture content of untreated trim and wood siding shall be 15 
percent at the time of delivery to the jobsite and when installed.  
Moisture content of all other material shall be in accordance with the 
standard under which the product is produced.

2.1.4   Preservative Treatment

2.1.4.1   Plywood

Plywood shall be treated in accordance with AWPA C9 with waterborne 
preservatives listed in AWPA P5 to a retention level as follows:

a.  4 kg per cubic meter (0.25 pcf)  intended for above ground use.

2.1.5   Fire-Retardant Treatment

Fire-retardant treated lumber shall be pressure treated in accordance with 
AWPA C20.  Fire-retardant treated plywood shall be pressure treated in 
accordance with AWPA C27.  Material use shall be defined in AWPA C20 and 
AWPA C27 for Interior Type A and Exterior Type.  Treatment and performance 
inspection shall be by a qualified independent testing agency that 
establishes performance ratings.  Each piece or bundle of treated material 
shall bear identification of the testing agency to indicate performance 
with such rating.  Treated materials to be exposed to rain wetting shall be 
subjected to an accelerated weathering technique in accordance with ASTM D 
2898, Method A, prior to being tested for compliance with AWPA C20 or AWPA 
C27.

2.1.6   Moldings and Shelves

Moldings shall be of the pattern indicated and shall be of a grade 
compatible with the finish specified.  Shelves shall be provided with solid 
blocking in the wall studs with additional bracing and supports.  Shelf 

configuration shall be as indicated on the drawings.

2.2   NAILS

Nails shall be the size and type best suited for the purpose and shall 
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conform to ASTM F 547.  Nails shall be hot-dip galvanized or aluminum when 
used on exterior work.  For siding, length of nails shall be sufficient to 
extend 40 mm  into supports, including wood sheathing over framing.  Screws 
for use where nailing is impractical shall be size best suited for purpose.

PART 3   EXECUTION

3.1   MOLDING AND INTERIOR TRIM

Molding and interior trim shall be installed straight, plumb, level and 
with closely fitted joints.  Exposed surfaces shall be machine sanded at 
the mill.  Molded work shall be coped at returns and interior angles and 
mitered at external corners.  Intersections of flatwork shall be shouldered 
to ease any inherent changes in plane.  Blind nailing shall be used to the 
extent practicable, and face nailing shall be set and stopped with a 
nonstaining putty to match the finish applied.  Screws shall be used for 
attachment to metal; setting and stopping of screws shall be of the same 
quality as required where nails are used.

3.2   TABLES

TABLE I.  SPECIES AND GRADE TABLES

  Grading                                                           C &
   Rules               Species        Choice     Clear   C Select   Better
_______________________________________________________________________________

  NELMA Grading Rules
                   Eastern Cedar                                      X
                   Eastern Hemlock                 X
                   Tamarack                                           X
                   Eastern W. Pine                                    X
                   Northern Pine                                      X
                   Eastern Spruce                           X
                   Balsam Fir                      X
  CRA RIS-01-SS    Redwood                         X
  SCMA Specs       Cypress                                  X
  SPIB Rules       Southern Pine                                      X
  WCLIB Std 17     Douglas Fir                                        X
                   Larch                                              X
                   Hemlock Fir                                        X
                   Mountain Hemlock                                   X
                   Sitka Spruce                                       X
  WWPA Grading Rules
                   Douglas Fir                                        X
                   Larch                                              X
                   Hemlock Fir                     X
                   Mountain Hemlock                                   X
                   Western Larch                   X
                   Idaho White Pine      X
                   Lodgepole Pine                  X
                   Ponderosa Pine                  X
                   Sugar Pine                      X
                   Englemann Spruce                X
                   Douglas Fir South               X
                   Subalpine Fir                   X

  NOTE 1:  Western Cedar under WCLIB Std 17 shall be Grade B; and under   
WWPA Grading Rules, Western Cedar shall be Grade A for trim.
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TABLE I.  SPECIES AND GRADE TABLES

  Grading                                                           C &
   Rules               Species        Choice     Clear   C Select   Better
_______________________________________________________________________________

  NOTE 2:  Interior trim shall be any one of the species listed above and the 
highest grade of the species for stain or natural finish and one grade below 
highest grade of species for paint finish.

  NOTE 3:  Southern Yellow Pine, Douglas Fir, Larch, Western Larch, and   
Tamarack shall not be used where painting is required and may be used on   
exterior work only when approved and stained with a preservative type   stain.

    -- End of Section --
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SECTION 06410A

LAMINATE CLAD ARCHITECTURAL CASEWORK
07/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ARCHTECTURAL WOODWORK INSTITUTE (AWI)

AWI Qual Stds (1999) Architectural Woodwork Quality 
Standards.

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA LD 3 (1995) High Pressure Decorative Laminates

NEMA LD 3.1 (1995) Performance, Application, 
Fabrication, and Installation of High 
Pressure Decorative Laminates

AMERICAN NATIONAL STANDARD INSTITUTE (ANSI)

ANSI A161.2 (1998) Decorative Laminate Countertops, 
Performance Standards for Fabricated High 
Pressure

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 84 (2000a) Surface Burning Characteristics of 
Building Materials

ASTM F 547 (1977; R 1995) Definition of Terms 
Relating to Nails for Use with Wood and 
Wood-Based Materials.

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)

BHMA A156.9 (1994) Cabinet Hardware

NATIONAL WOOD WINDOW & DOOR ASSOCIATION (NWWDA)

NWWDA I.S. 1-A (1997) Architectural Wood Flush Doors 

1.2   GENERAL DESCRIPTION

Work in this section includes laminate clad custom casework cabinets as 
shown on the drawings and as described in this specification.  This Section 
includes high-pressure laminate surfacing and cabinet hardware.  Recyclable 
materials shall conform to EPA requirements in accordance with Section 01670
 RECYCLED / RECOVERED MATERIALS.  
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  All items designated 
with a "G", including product literature, calculations, component data, 
certificates, diagrams, drawings, and samples shall be submitted 
concurrently in one complete system submittal.  Omission of any required 
submittal item from the package shall be sufficient cause for disapproval 
of the entire submittal.  Unless otherwise indicated in the submittal 
review commentary, disapproval of any item within the package shall require 
a re-submittal of the entire system package, in which all deficiencies 
shall be corrected.  The following shall be submitted in accordance with 
Section 01330 SUBMITTAL PROCEDURES.

SD-02 Shop Drawings

Shop Drawings; G-ED
Installation; G-RE

  Shop drawings showing all fabricated casework items in plan 
view, elevations and cross-sections to accurately indicate 
materials used, details of construction, dimensions, methods of 
fastening and erection, and installation methods proposed.  Shop 
drawing casework items shall be clearly cross-referenced to 
casework items located on the project drawings.  Shop drawings 
shall include a color schedule of all casework items to include 
all countertop, exposed, and semi-exposed cabinet finishes to 
include finish material manufacturer, pattern, and color.

SD-03 Product Data

Wood Materials; G-RE
Wood Finishes; G-ED
Finish Schedule; G-RE

  Descriptive data which provides narrative written verification 
of all types of construction materials and finishes, methods of 
construction, etc. not clearly illustrated on the submitted shop 
drawings.  Data shall provide written verification of conformance 
with AWI Qual Stds for the quality indicated to include materials, 
tolerances, and types of construction.  Both the manufacturer of 
materials and the fabricator shall submit available literature 
which describes re-cycled product content, operations and 
processes in place that support efficient use of natural 
resources, energy efficiency, emissions of ozone depleting 
chemicals, management of water and operational waste, indoor 
environmental quality, and other production techniques supporting 
sustainable design and products.

SD-04 Samples

Plastic Laminates; G-ED

  Two samples of each plastic laminate pattern and color.  Samples 
shall be a minimum of 120 by 170 mm  in size.
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SD-07 Certificates

Quality Assurance; G-RE
Laminate Clad Casework; G-RE

  A quality control statement which illustrates compliance with 
and understanding of AWI Qual Stds requirements, in general, and 
the specific AWI Qual Stds requirements provided in this 
specification.  The quality control statement shall also certify a 
minimum of ten years contractor's experience in laminate clad 
casework fabrication and construction.  The quality control 
statement shall provide a list of a minimum of five successfully 
completed projects of a similar scope, size, and complexity.

1.4   QUALITY ASSURANCE

Unless otherwise noted on the drawings, all materials, construction 
methods, and fabrication shall conform to and comply with the custom grade 
quality standards as outlined in AWI Qual Stds, Section 400G and Section 
400B for laminate clad cabinets.  These standards shall apply in lieu of 
omissions or specific requirements in this specification.  Contractors and 
their personnel engaged in the work shall be able to demonstrate successful 
experience with work of comparable extent, complexity and quality to that 
shown and specified.  Contractor must demonstrate knowledge and 
understanding of AWI Qual Stds requirements for the quality grade indicated.

1.5   NOT USED

1.6   DELIVERY AND STORAGE

Casework may be delivered knockdown or fully assembled.  All units shall be 
delivered to the site in undamaged condition, stored off the ground in 
fully enclosed areas, and protected from damage.  The storage area shall be 
well ventilated and not subject to extreme changes in temperature or 
humidity.

1.7   SEQUENCING AND SCHEDULING

Work shall be coordinated with other trades.  Units shall not be installed 
in any room or space until painting, and ceiling installation are complete 
within the room where the units are located.  Floor cabinets shall be 
installed before finished flooring materials are installed.

1.8   PROJECT/SITE CONDITIONS

Field measurements shall be verified as indicated in the shop drawings 
before fabrication.

PART 2   PRODUCTS

2.1   WOOD MATERIALS

2.1.1   Lumber

All framing lumber shall be kiln-dried Grade III to dimensions as shown on 
the drawings.  Frame front, where indicated on the drawings, shall be 
nominal 19 mm  hardwood.

2.1.1.1   Standing and Running Trim
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Standing or running trim casework components which are specified to receive 
a transparent finish shall be oak  (red or white) hardwood species, plain 
sawn.  AWI grade shall be custom.  Location, shape, and dimensions shall be 
as indicated on the drawings.

2.1.2   Panel Products

2.1.2.1   Plywood, Medium density Fiber Board,and Medium Density Particle 
Boards

All underlayment for plastic laminate shall be medium density fiber board 
(MDF) or medium density particleboard as suitable panel substrates.  The 
use of plywoods is discouraged whenever possible due to the potential for 
stress crack, shrink-back, and telegraphing problems.  Plywood panels used 
for framing purposes shall be veneer core hardwood plywood, AWI Qual Stds 
Grade AA.  Nominal thickness of plywood panels shall be as indicated in 
this specification and on the drawings.

2.2   SOLID POLYMER MATERIAL

Solid surfacing casework components shall conform to the requirements of 
Section 06650 SOLID POLYMER FABRICATIONS.

2.3   HIGH PRESSURE DECORATIVE LAMINATE (HPDL)

All plastic laminates shall meet the requirements of NEMA LD 3 and ANSI 
A161.2 for high-pressure decorative laminates.  Design, colors, surface 
finish and texture, and locations shall be as indicated on Section 09915 
COLOR SCHEDULE.  Plastic laminate types and nominal minimum thicknesses for 
casework components shall be as indicated in the following paragraphs.

2.3.1   Horizontal General Purpose Standard (HGS) Grade

Horizontal general purpose standard grade plastic laminate shall be 1.22 mm 
(plus or minus 0.127 mm)  in thickness.  This laminate grade is intended 
for horizontal surfaces where postforming is not required.

2.3.2   Vertical General Purpose Standard (VGS) Grade

Vertical general purpose standard grade plastic laminate shall be 0.71 mm 
(plus or minus 0.012 mm)  in thickness.  This laminate grade is intended 
for exposed exterior vertical surfaces of casework components where 
postforming is not required.

2.3.3   Horizontal General Purpose Postformable (HGP) Grade

Horizontal general purpose postformable grade plastic laminate shall be 
1.07 mm (plus or minus 0.127 mm)  in thithickness.  This laminate grade is 
intended for horizontal surfaces where post forming is required.

2.3.4   Vertical General Purpose Postformable (VGP) Grade

Vertical general purpose postformable grade plastic laminate shall be 0.71 
mm (plus or minus 0.012 mm)  in thickness.  This laminate grade is intended 
for exposed exterior vertical surfaces of components where postforming is 
required for curved surfaces.

 2.3.5   Horizontal General Purpose Fire Rated (HGF) Grade

SECTION 06410a  Page 6



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

Horizontal general purpose fire rated grade plastic laminate shall be 1.22 
mm (plus or minus 0.127 mm)  in thickness.  Laminate grade shall have a 
class 1, class A fire rating in accordance with ASTM E 84.

2.3.6   Not Used

2.3.7   Backing Sheet (BK) Grade

Undecorated backing sheet grade laminate is formulated specifically to be 
used on the backside of plastic laminated panel substrates to enhance 
dimensional stability of the substrate.  Backing sheet thickness shall be 
0.51 mm .  Backing sheets shall be provided for all laminated casework 
components where plastic laminate finish is applied to only one surface of 
the component substrate.

2.4   NOT USED
2.5   NOT USED

2.6   CABINET HARDWARE

All hardware shall conform to BHMA A156.9, unless otherwise noted, and 
shall consist of the following components:

a.  Adjustable Shelf Support System:

   1) Recessed (mortised) metal standards, BHMA No. BO4071, finish: 626 
or 630.  Support clips for the standards shall be closed type, BHMA No. 
B04081, finish: 626 or 630 or

   2) Multiple holes with metal pin supports.

2.7   FASTENERS

Nails, screws, and other suitable fasteners shall be the size and type best 
suited for the purpose and shall conform to ASTM F 547 where applicable.

2.8   ADHESIVES, CAULKS, AND SEALANTS

2.8.1   Adhesives

Adhesives shall be of a formula and type recommended by AWI.  Adhesives 
shall be selected for their ability to provide a durable, permanent bond 
and shall take into consideration such factors as materials to be bonded, 
expansion and contraction, bond strength, fire rating, and moisture 
resistance.  Adhesives shall meet local regulations regarding VOC emissions 
and off-gassing.

2.8.1.1   Wood Joinery

Adhesives used to bond wood members shall be a Type II for interior use 
urea-formaldehyde resin formulapolyvinyl acetate resin emulsion.  Adhesives 
shall withstand a bond test as described in NWWDA I.S. 1-A.

2.8.1.2   Laminate Adhesive

Adhesive used to join high-pressure decorative laminate to wood shall be 
adhesive consistant with AWI and laminate manufacturer's recommendations.  
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2.8.2   Caulk

Caulk used to fill voids and joints between laminated components and 
between laminated components and adjacent surfaces shall be clear, 100 
percent silicone.

2.8.3   Sealant

Sealant shall be of a type and composition recommended by the substrate 
manufacturer to provide a moisture barrier at sink cutouts and all other 
locations where unfinished substrate edges may be subjected to moisture.

2.9   NOT USED

2.10   STAINLESS STEEL

Perforated metal panel shall be stainless steel, type 304 minimum of 1.6 mm 
thick (16 gauge), with factory applied #4 brushed finish.  Panels shall be 
one piece full height units without horizontal joints and closed vertical 
joints.

2.11   FABRICATION

Fabrication and assembly of components shall be accomplished at the shop 
site to the maximum extent possible.  Construction and fabrication of 
cabinets and their components shall meet or exceed the requirements for AWI 
custom grade unless otherwise indicated in this specification.  Cabinet 
style, in accordance with AWI Qual Stds, Section 400-G descriptions, shall 
be flush overlay.

2.11.1   Shelving

Shelving shall be fabricated from 19 mm  medium density fiber board (MDF) 
or medium density particleboard as suitable panel substrates.  All shelving 
edge, top and bottom surfaces shall be finished with high-pressure 
decorative laminates.

2.11.1.1   Shelf Support System

The shelf support system shall be:

a. Recessed (mortised) metal shelf standards.  Standards shall be 
mortised flush with the finishes surface of the cabinet interior side 
walls, two per side.  Standards shall be positioned and spaced on the 
side walls to provide a stable shelf surface that eliminates tipping 
when shelf front is weighted.  Standards shall be installed and 
adjusted vertically to provide a level, stable shelf surface when clips 
are in place.

b. Pin Hole Method.  Holes shall be drilled on the interior surface of 
the cabinet side walls.  Holes shall be evenly spaced in two vertical 
columns  The holes in each column shall be spaced at 25 mm  increments 
starting 150 mm  from the cabinet interior bottom and extending to 
within 150 mm  of the top interior surface of the cabinet.  Holes shall 
be drilled to provide a level, stable surface when the shelf is resting 
on the shelf pins.  Hole diameter shall be coordinated with pin insert 
size to provide a firm, tight fit.

2.11.2   Laminate Application
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Laminate application to substrates shall follow the recommended procedures 
and instructions of the laminate manufacturer and NEMA LD 3.1, using tools 
and devices specifically designed for laminate fabrication and application. 
 Provide a balanced backer sheet (Grade BK) wherever only one surface of 
the component substrate requires a plastic laminate finish.  Apply required 
grade of laminate in full uninterrupted sheets consistent with manufactured 
sizes using one piece for full length only, using adhesives specified 
herein or as recommended by the manufacturer.  Fit corners and joints 
hairline.  All laminate edges shall be machined flush, filed, sanded, or 
buffed to remove machine marks and eased (sharp corners removed).  Clean up 
at easing shall be such that no overlap of the member eased is visible.  
Fabrication shall conform to NEMA LD 3.1 and ANSI A161.2.  Laminate types 
and grades for component surfaces shall be as follows unless otherwise 
indicated on the drawings:

a. Adjustable Shelving.

1) Top and bottom surfaces: HPDL Grade HGS.

2) All edges: HPDL Grade VGS.

b. Fixed Shelving.

1) Top and bottom surfaces: HPDL Grade HGS.

2) Exposed edges: HPDL Grade VGS.

2.11.2.1   Tolerances

Flushness, flatness, and joint tolerances of laminated surfaces shall meet 
the AWI Qual Stds custom grade requirements.

2.11.3   Finishing

2.11.3.1   Filling

No fasteners shall be exposed on laminated surfaces.  All nails, screws, 
and other fasteners in non-laminated cabinet components shall be 
countersunk and the holes filled with wood filler consistent in color with 
the wood species.

2.11.3.2   Sanding

All surfaces requiring coatings shall be prepared by sanding with a grit 
and in a manner that scratches will not show in the final system.

2.11.3.3   Coatings

Types, method of application and location of casework finishes shall be in 
accordance with the finish schedule, drawings and Section 09900A PAINTING, 
GENERAL.  All cabinet reveals shall be painted.

PART 3   EXECUTION

3.1   INSTALLATION

Installation shall comply with applicable requirements for AWI Qual Stds 
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custom quality standards.  Countertops and fabricated assemblies shall be 
installed level, plumb, and true to line, in locations shown on the 
drawings.  

3.1.1   Anchoring Systems

3.1.1.1   Wall

Cabinet to be wall mounted shall utilize minimum 13 mm  thick lumber or 
panel product hanging strips, minimum 60 mm  width; securely attached to 
the wall side of the cabinet back, both top and bottom.

3.1.2   Countertops

Countertops shall be installed in locations as indicated on the drawings.  
Countertops shall be fastened to supporting casework structure with 
mechanical fasteners, hidden from view.  All joints formed by the 
countertop or countertop splash and adjacent wall surfaces shall be filled 
with a clear silicone caulk.

3.1.2.1   Loose Splashes

Loose backside splashes shall be adhered to both the countertop surface 
perimeter and the adjacent wall surface with adhesives appropriate for the 
type of materials to be adhered.  Joints between the countertop surface and 
splash shall be filled with clear silicone caulk in a smooth consistent 
concave bead.  Bead size shall be the minimum necessary to fill the joint 
and any surrounding voids or cracks.

3.1.3   Hardware

Casework hardware shall be European style installed in types and locations 
as indicated on the drawings.  Where fully concealed European-style hinges 
are specified to be used with particleboard or fiberboard doors, the use of 
plastic or synthetic insertion dowels shall be used to receive 5 mm  
"Euroscrews".  The use of wood screws without insertion dowels is 
prohibited.

3.1.4   Removable Panels

Removable panels shall be accomplished within target fitting tolerances for 
gaps and flushness in accordance with AWI Qual Stds custom grade 
requirements.

3.1.5   Plumbing Fixtures

Sinks, sink hardware, and other plumbing fixtures shall be installed in 
locations as indicated on the drawings and in accordance with Section 15400A
 PLUMBING, GENERAL PURPOSE.

    -- End of Section --
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SECTION 06650

SOLID POLYMER (SOLID SURFACING) FABRICATIONS
10/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A136.1 (1992) Organic Adhesives for Installation 
of Ceramic Tile

ANSI Z124.3 (1995) Plastic Lavatories

ANSI Z124.6 (1997) Plastic Sinks

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 570 (1998) Water Absorption of Plastics

ASTM D 638M (1998) Tensile Properties of Plastics 
(Metric)

ASTM D 696 (1998) Coefficient of Linear Thermal 
Expansion of Plastics Between Minus 30 
degrees C and 30 degrees C

ASTM D 2583 (1995) Indentation Hardness of Rigid 
Plastics by Means of a Barcol Impressor

ASTM E 84 (1999) Surface Burning Characteristics of 
Building Materials

ASTM G 21 (1996) Determining Resistance of Synthetic 
Polymeric Materials to Fungi

ASTM G 22 (1976; R 1996) Determining Resistance of 
Plastics to Bacteria

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA LD 3 (1995) High Pressure Decorative Laminates 
1.2   GENERAL DESCRIPTION

Work in this section includes  solid polymer (solid surfacing) for the 
fabrication of cabinet components as shown on the drawings and as described 
in this specification.

1.3   SUBMITTALS
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Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Shop Drawings; G-ED
Installation; G-RE

  Shop Drawings indicating locations, dimensions, component sizes, 
fabrication and joint details, attachment provisions, installation 
details, and coordination requirements with adjacent work.

SD-03 Product Data

Solid polymer material; G-RE
Qualifications; G-RE
Fabrications; G-ED

  Product data indicating product description, fabrication 
information, and compliance with specified performance 
requirements for solid polymer, joint adhesive, sealants, and heat 
reflective tape.  Both the manufacturer of materials and the 
fabricator shall submit a detailed description of operations and 
processes in place that support efficient use of natural 
resources, energy efficiency, emissions of ozone depleting 
chemicals, management of water and operational waste, indoor 
environmental quality, and other production techniques supporting 
sustainable design and products.

SD-04 Samples

Material; G-ED

  Three samples of each color and pattern for approval.  Size 
shall be a minimum 100 by 100 mm . Samples shall indicate full 
range of color and pattern variation.  Approved samples shall be 
retained as a standard for this work.

Counter and Vanity Tops; G-ED

  A minimum 300 mm  wide by 150 mm  deep, full size sample for 
each type of counter top shown on the project drawings.  The 
sample shall include the edge profile and backsplash as detailed 
on the project drawings.  Solid polymer material shall be of a 
pattern and color as indicated on the drawings.  Sample shall 
include at least one seam.  Approved sample shall be retained as 
standard for this work.

SD-06 Test Reports

Solid polymer material; G-RE

  Test report results from an independent testing laboratory 
attesting that the submitted solid polymer material meets or 
exceeds each of the specified performance requirements.
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SD-07 Certificates

Fabrications; G-RE
Qualifications; G-RE

  Solid polymer manufacturer's certification attesting to 
fabricator qualification approval.

SD-10 Operation and Maintenance Data

Solid polymer material; 
Clean-up; 

  A minimum of six copies of maintenance data indicating 
manufacturer's care, repair and cleaning instructions.  
Maintenance video shall be provided,if available.  Maintenance kit 
for matte finishes shall be submitted.

1.4   DELIVERY, STORAGE AND HANDLING

Materials shall not be delivered to project site until areas are ready for 
installation.  Materials shall be stored indoors and adequate precautions 
taken to prevent damage to finished surfaces. Protective coverings shall be 
provided to prevent physical damage or staining following installation, for 
duration of project.

1.5   WARRANTY

Manufacturer's warranty of ten years against defects in materials, 
excluding damages caused by physical or chemical abuse or excessive heat, 
shall be provided.  Warranty shall provide for material and labor for 
replacement or repair of defective material for a period of ten years after 
component installation.

1.6   QUALIFICATIONS

To insure warranty coverage, solid polymer fabricators shall be certified 
to fabricate by the solid polymer material manufacturer being utilized.  
All fabrications shall be marked with the fabricator's certification label 
affixed in an inconspicuous location.  Fabricators shall have a minimum of 
5 years of experience working with solid polymer materials.

1.7   MOCK-UP

Prior to final approval of shop drawings, a full-size mock-up shall be 
provided of a typical item where multiple units are required.  The mock-up 
shall include all solid polymer components required to provide a completed 
unit.  The mock-up shall utilize finishes in patterns and colors indicated 
on the drawings.  Should the mock-up not be approved, the Contractor shall 
re-work or remake it until approval is secured.  Rejected units shall be 
removed from the jobsite.  Approved mock-up may remain as part of the 
finished work.

PART 2   PRODUCTS

2.1   MATERIAL

Solid polymer material shall be a homogeneous filled solid polymer; not 
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coated, laminated or of a composite construction; meeting ANSI Z124.3 and 
ANSI Z124.6 requirements.  Material shall have minimum physical and 
performance properties specified.  Superficial damage to a depth of 0.25 mm 
 shall be repairable by sanding or polishing.  Material thickness shall be 
as indicated on the drawings.  In no case shall material be less than 6 mm  
in thickness.

2.1.1   Cast,100 Percent Acrylic Polymer Solid Surfacing Material

Cast, 100 percent acrylic solid polymer material shall be composed of 
acrylic polymer, mineral fillers, and pigments and shall meet the following 
minimum performance requirements:

PROPERTY                   REQUIREMENT             TEST PROCEDURE
                          (min. or max.)

Tensile Strength           422 kg/cm2                ASTM D 638M

Hardness                   55-Barcol                 ASTM D 2583
                           Impressor (min.)

Thermal Expansion         .0000386cm/cm/degC         ASTM D 696

Boiling water              No Change                 NEMA LD 3-3.05
 Surface Resistance

High Temperature           No Change                 NEMA LD 3-3.06
 Resistance

Impact Resistance                                    NEMA LD 3-303
 (Ball drop)                                     

  6.4 mm sheet            910 mm, 227 g
                          ball, no failure

  12.7 mm sheet           3550 mm, 227 g
                          ball, no failure

  19 mm sheet             5070 mm, 227 m
                          ball, no failure

Mold & Mildew             No growth                  ASTM G 21
  Growth

Bacteria Growth           No Growth                  ASTM G 22

Liquid
 Absorption                   
 (Weight in 24 hrs.)      0.1% max.                  ASTM D 570

Flammability                                         ASTM E 84

 Flame Spread             25 max.
 Smoke Developed          30 max 

2.1.2   Acrylic-modified Polymer Solid Surfacing Material
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Cast, solid polymer material shall be composed of a formulation containing 
acrylic and polyester polymers, mineral fillers, and pigments.  Acrylic 
polymer content shall be not less than 5 percent and not more than 10 
percent in order to meet the following minimum performance requirements:

PROPERTY                   REQUIREMENT             TEST PROCEDURE
                          (min. or max.)

Tensile Strength           288 kg/cm2                 ASTM D 638M

Hardness                   50-Barcol                  ASTM D 2583
                           Impressor (min.)

Thermal Expansion         .0000386cm/cm/degC          ASTM D 696

Boiling water              No Change                  NEMA LD 3-3.05
 Surface Resistance

High Temperature           No Change                  NEMA LD 3-3.06
 Resistance

Impact Resistance                                     NEMA LD 3-303
 (Ball drop)                                     

  6.4 mm sheet             910 mm, 227 m
                           ball, no failure

  12.7 mm sheet            3550 mm, 227 m
                           ball, no failure

  19 mm sheet              507 mm, 227 m
                           ball, no failure

Mold & Mildew              No growth                  ASTM G 21
  Growth

Bacteria Growth            No Growth                  ASTM G 22

Liquid
 Absorption                   
 (Weight in 24 hrs.)       0.6% max.                  ASTM D 570

Flammability                                          ASTM E 84

 Flame Spread              25 max.
 Smoke Developed           100 max 

2.1.3   Material Patterns and Colors

Patterns and colors for all solid polymer components and fabrications shall 
be those indicated on the project color schedule.  Pattern and color shall 
occur, and shall be consistent in appearance, throughout the entire depth 
(thickness) of the solid polymer material.

2.1.4   Surface Finish

Exposed finished surfaces and edges shall receive a uniform appearance.  
Exposed surface finish shall be as indicated on the color schedule.
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2.2   ACCESSORY PRODUCTS

Accessory products, as specified below, shall be manufactured by the solid 
polymer manufacturer or shall be products approved by the solid polymer 
manufacturer for use with the solid polymer materials being specified.

2.2.1   Seam Adhesive

Seam adhesive shall be a two-part adhesive kit to create permanent, 
inconspicuous, non-porous, hard seams and joints by chemical bond between 
solid polymer materials and components to create a monolithic appearance of 
the fabrication.  Adhesive shall be approved by the solid polymer 
manufacturer.  Adhesive shall be color-matched to the surfaces being bonded 
where solid-colored, solid polymer materials are being bonded together.  
The seam adhesive shall be clear or color matched where particulate 
patterned, solid polymer materials are being bonded together.

2.2.2   Panel Adhesive

Panel adhesive shall be neoprene based panel adhesive meeting ANSI A136.1, 
Underwriter's Laboratories (UL) listed.  This adhesive shall be used to 
bond solid polymer components to adjacent and underlying substrates.

2.2.3   Silicone Sealant

Sealant shall be a mildew-resistant, FDA and UL listed silicone sealant or 
caulk in a clear formulation.  The silicone sealant shall be approved for 
use by the solid polymer manufacturer.  Sealant shall be used to seal all 
expansion joints between solid polymer components and all joints between 
solid polymer components and other adjacent surfaces such as walls, floors, 
ceiling, and plumbing fixtures.

2.3   FABRICATIONS

Components shall be factory or shop fabricated to the greatest extent 
practical to sizes and shapes indicated, in accordance with approved Shop 
Drawings and manufacturer's requirements.  Factory cutouts shall be 
provided for sinks, lavatories, and plumbing fixtures where indicated on 
the drawings.  Contours and radii shall be routed to template, with edges 
smooth.  Defective and inaccurate work will be rejected.

2.3.1   Joints and Seams

Joints and seams shall be formed between solid polymer components using 
manufacturer's approved seam adhesive.  Joints shall be inconspicuous in 
appearance and without voids to create a monolithic appearance.

2.3.2   Edge Finishing

Rout and finish component edges to a smooth, uniform appearance and finish. 
 Edge shapes and treatments, including any inserts, shall be as detailed on 
the drawings.  Rout all cutouts, then sand all edges smooth.  Repair or 
reject defective or inaccurate work.

2.3.3   Counter and Vanity Top Splashes

Backsplashes and end splashes shall be fabricated from 13 mm  thick solid 
surfacing material and shall be 100 mm  high.  Backsplashes and end 

SECTION 06650  Page 7



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

splashes shall be provided at locations indicated on the drawings.  
Backsplashes shall be shop fabricated and be loose, to be field attached.

2.3.3.1   Not Used

2.3.3.2   End Splashes

End splashes shall be provided loose for installation at the jobsite after 
horizontal surfaces to which they are to be attached have been installed.

2.3.4   Shelving

Shelving and wall support brackets shall be fabricated from 13 mm thick 
solid surfacing, solid polymer material.  Dimensions, edge shape, and other 
details shall be as indicated on the drawings.

2.3.5   Counter and Vanity Tops

  Edge details, dimensions, locations, and quantities shall be as indicated 
on the Drawings.  Counter tops shall be complete with 100 mm  high loose  
Attach 50 mm  wide reinforcing strip of polymer material under each 
horizontal counter top seam.

2.3.5.1   Counter Top With Sink

A.  Stainless Steel or Vitreous China Sink.

Countertops with sinks shall include cutouts to template as furnished 
by the sink manufacturer.  Manufacturer's standard sink mounting 
hardware for  installation shall be provided.  Seam between sink and 
counter top shall be sealed with silicone sealant.  Sink, faucet, and 
plumbing requirements shall be in accordance with Section 15400A 
PLUMBING,GENERAL PURPOSE.

B.  Solid Polymer Sink

Solid polymer sinks shall be a manufacturer's standard, pre-molded 
product specifically designed for attachment to solid polymer counter 
tops.

2.3.5.2   Vanity Tops With Bowls

A.  Vitreous China Bowl

Countertops with vitreous china bowls shall include cutouts to template 
as furnished by the sink manufacturer.  Manufacturer's standard sink 
mounting hardware for vitreous china  installation shall be provided.  
Seam between sink and counter top shall be sealed with silicone 
sealant.  Sink, faucet, and plumbing requirements shall be in 
accordance with Section 15400A PLUMBING,GENERAL PURPOSE.

   
B. Solid Polymer Bowl

  Solid polymer bowls shall be a solid polymer manufacturer's standard, 
pre-molded product specifically designed for attachment to solid 
polymer counter tops.
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C. One-Piece Vanity Top and Bowl

  
One-piece vanity top and bowl fabrications shall be a standard 
pre-fabricated product provided by the solid polymer manufacturer.  
Each unit shall include a vanity top with integral backsplash and sink 
bowl.

PART 3   EXECUTION

3.1   COORDINATION

In most instances, installation of solid polymer fabricated components and 
assemblies will require strong, correctly located structural support 
provided by other trades.  To provide a stable, sound, secure installation, 
close coordination is required between the solid polymer 
fabricator/installer and other trades to insure that necessary structural 
wall support, cabinet counter top structural support, proper clearances, 
and other supporting components are provided for the installation of wall 
panels, countertops, shelving, and all other solid polymer fabrications to 
the degree and extent recommended by the solid polymer manufacturer.  
Contractor shall appropriate staging areas for solid polymer fabrications.

3.2   INSTALLATION

3.2.1   Components

All components and fabricated units shall be installed plumb, level, and 
rigid.  Field joints between solid polymer components to provide a 
monolithic appearance shall be made using solid polymer manufacturer's 
approved seam adhesives, with joints inconspicuous in the finished work.   
Metal or vitreous china sinks and lavatory bowls shall be attached to 
counter tops using solid polymer manufacturer's recommended clear silicone 
sealant and mounting hardware.  Solid polymer sinks and bowls shall be 
installed using a color-matched seam adhesive.  Plumbing connections to 
sinks and lavatories shall be made in accordance with Section 15400A 
PLUMBING, GENERAL PURPOSE.

3.2.1.1   Loose Counter Top Splashes

Loose splashes shall be mounted in locations as noted on the drawings.  
Loose splashes shall be adhered to the counter top with a color matched 
silicone sealant when the solid polymer components are solid colors.  
Adhesion of particulate patterned solid polymer splashes to counter tops 
shall utilize a clear silicone sealant.

3.2.1.2   Not Used

3.2.2   Silicone Sealant

A clear, silicone sealant or caulk shall be used to seal all expansion 
joints between solid polymer components and all joints between solid 
polymer components and other adjacent surfaces such as walls, floors, 
ceiling, and plumbing fixtures.  Sealant bead shall be smooth and uniform 
in appearance and shall be the minimum size necessary to bridge any gaps 
between the solid surfacing material and the adjacent surface.  Bead shall 
be continuous and run the entire length of the joint being sealed.

3.2.3   Plumbing
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Plumbing connections to sinks and lavatories shall be made in accordance 
with Section 15400A PLUMBING, GENERAL PURPOSE.

3.3   CLEAN-UP

Components shall be cleaned after installation and covered to protect 
against damage during completion of the remaining project items.  
Components damaged after installation by other trades will be repaired or 
replaced at the General Contractor's cost.  Component supplier will provide 
a repair/replace cost estimate to the General Contractor who shall approve 
estimate before repairs are made.

        -- End of Section --
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SECTION 07131A

ELASTOMERIC MEMBRANE WATERPROOFING
09/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 297 (1993; R 1998) Rubber Products - Chemical 
Analysis

ASTM D 412 (1998a) Vulcanized Rubber and 
Thermoplastic Rubbers and Thermoplastic 
Elastomers - Tension

ASTM D 471 (1998el) Rubber Property - Effect of 
Liquids

ASTM D 624 (1991; R 1998) Tear Strength of 
Conventional Vulcanized Rubber and 
Thermoplastic Elastomers

ASTM D 1004 (1994a) Initial Tear Resistance of Plastic 
Film and Sheeting

ASTM D 1171 (1999) Rubber Deterioration - Surface 
Ozone Cracking Outdoors or Chamber 
(Triangular Specimen)

ASTM D 4637 (1996) EPDM Sheet Used in Single-Ply Roof 
Membrane

ASTM E 96 (1995) Water Vapor Transmission of 
Materials

ASTM E 154 (1988; R 1999) Water Vapor Retarders Used 
in Contact with Earth Under Concrete 
Slabs, on Walls, or as Ground Cover

ASTM G 21 (1996) Determining Resistance of Synthetic 
Polymeric Materials to Fungi

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
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submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Waterproofing; G-ED

  Detail drawings showing size of sheets, position of sheets and 
splices, flashing and termination details, and expansion joint 
details.

SD-03 Product Data

Installation; G-RE

  Manufacturer's instructions for installation of the elastomeric 
membrane, including procedures for preparing the membrane for use, 
flashing, and splicing.  Instructions shall include recommended or 
required protective covering and procedures for safe handling and 
use of cleaners, adhesives, and sealants.

SD-07 Certificates

Materials; 

  Certificates of compliance attesting that the materials meet 
specification requirements.  Certificates may show qualification 
of the identical compound in the specified test.

1.3   DELIVERY, STORAGE, AND HANDLING

Materials shall be delivered to the job site in unopened containers bearing 
the manufacturer's name, brand name, and description of contents.  
Membrane, flashing, and adhesives shall be stored in clean, dry areas.  
Storage temperature for adhesives shall be between 16 and 27 degrees C.   
Protection board shall be stored flat and off the ground.

PART 2   PRODUCTS

2.1   MATERIALS

Adhesives, mastics, cements, tapes, and primers shall be as recommended by 
the membrane manufacturer and shall be compatible with the material to 
which they are to be bonded.

2.1.1   Performance Requirements

All membranes shall meet the following requirements when tested by the 
referenced ASTM standards:

   ASTM E 154
   Puncture Resistance                     178 N (40 pounds), (min.)

   ASTM E 96, Procedure B
   Water Vapor Transmission at             14.4 ng per Pa per sec per
   27 degrees C Permeance                  sq. meter (0.25 perms),
                                           (max.)

   ASTM G 21 or
   ASTM E 154
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   Resistance to Soil Bacteria or Fungi    No sustained growth or
                                           discoloration after 21 days

2.1.1.1   Butyl Rubber

   Thickness, plus or minus 10 percent     1.5 mm

   ASTM D 297
   Specific Gravity                        1.2 plus or minus 0.05

   ASTM D 412
   Tensile Strength                        8275 kPa (1200 psi) (min.)

   ASTM D 624
   Elongation                              300 percent (min.)

   ASTM D 624
   Tear Resistance                         21 900 Newtons per m
                                           (125 lb./inch) (min.)

   ASTM D 471
   Water Absorption 168 hours              plus 2 percent (max.)
   @ 40 degrees C

   ASTM D 1171
   Ozone Resistance 50 pphm in air         20 percent
   100 hours @ 40 degrees C

2.1.1.2   Plastic Elastomeric Sheeting

   Membrane shall be a minimum of 1.42 mm thick and shall meet the
   following requirements:

   ASTM D 412, Die C
   Textile Strength                        1520 kPa (220 psi) (min.)

   ASTM D 412, Die C
   Elongation                              250 percent (min.)

   ASTM D 1004
   Tear Resistance                         61 300 Newtons per m
                                           (350 lb./inch) (min.)

2.1.1.3   Composite Self-Adhering Membrane

Membrane shall be a polymeric sheeting integrally bonded to rubberized 
asphalt with a minimum thickness of 1.5 mm. 

2.1.1.4   Chlorinated Polyethylene (CPE) Sheeting

Membrane shall be uncured chlorinated polyethylene, synthetic elastomeric 
sheeting of 1 mm  nominal thickness.

2.1.1.5   Chloroprene

Chloroprene membrane shall conform to ASTM D 4637, Type II, Grade 1, Class 
U, 1.5 mm  minimum thickness.

2.1.1.6   Ethylene Propylene Diene Monomer (EPDM) Membrane
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EPDM membrane shall conform to ASTM D 4637, Type I, Grade I, Class U, 1.5 mm
  minimum thickness.

2.1.2   Protection Board

Protection board for waterproofing membrane shall be 25 mm  thick 
polystyrene foam insulation or premolded bituminous protection board; 3 mm  
thick for vertical surfaces, and 6 mm  thick for horizontal surfaces.

2.2   ACCESSORIES

Flashing, counterflashing, expansion joint covers and corner fillets shall 
be as recommended by the membrane manufacturer.

PART 3   EXECUTION

3.1   PREPARATION

Surfaces to which waterproofing is to be applied shall be clean, smooth, 
and free from deleterious materials and projections.  Holes, honeycomb, 
cracks, or cavities shall be pointed or filled and finished flush with 
Portland cement mortar.  Top surfaces of projecting masonry or concrete 
ledges below grade, except footings, shall be beveled.  Before 
waterproofing is applied, the surfaces to be covered shall be swept to 
remove all dust and foreign matter.  Concrete surfaces shall be cured 30 
days prior to receiving elastomeric waterproofing and shall not be cured 
with compounds containing wax or oil.  Masonry surfaces to be waterproofed 
shall have joints struck flush.

3.2   APPLICATION

Waterproofing shall not be applied to wet surfaces.  The ambient and 
surface temperatures shall be above 4.5 degrees C  during application.  
Membrane under slabs shall be carried up abutting vertical surfaces to the 
level of finish of floor or to within 13 mm of the top edge of base where 
base is shown and cemented solid to the substrate.  Membrane shall not be 
continuous through walls, floors, piers, and columns unless otherwise 
shown.  Concrete surfaces shall be primed to receive the membrane.  
Membranes shall be handled and installed in accordance with the approved 
installation instructions.  Primers, adhesives, and mastics shall be 
applied in accordance with the membrane manufacturer's printed 
instructions.  Laps shall be oriented so that water will flow over the lap, 
and not into them.  As soon as the mastic is fully set and dry, joints 
shall be checked.  Where any openings or fishmouths appear, joints shall be 
resealed and rerolled.  Wrinkles and buckles shall be avoided in applying 
membrane and joint reinforcement.  Nonadhering membranes shall be unrolled 
and allowed to remain flat for at least 2 hours before application.  
Membranes shall be drawn tight during installation without stretching.  
Self-adhering membrane shall be installed by removing the release sheets on 
the back of the membrane and applying the tacky surface onto the primed 
surface.  Laps and splices shall be sealed prior to completion of a day's 
work.

3.2.1   Butyl Rubber Installation

Each sheet shall be lapped at sides and ends a minimum of 150 mm  over the 
preceding sheet.  Lap and splice areas of membrane shall be cleaned with 
heptane, hexane, or white gasoline.  Unvulcanized compounded butyl tape, 
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150 mm  wide shall be applied between lapped splices so that the tape 
extends approximately 6 mm  beyond the exposed sheeting edge.  The tape 
shall be rolled firmly into place as it is applied.  Tape backing shall be 
removed and the lapped sheeting rolled or pressed into place.  Splicing 
adhesive shall be applied to the lapped area 90 mm  on either side of the 
lapped edge.  The splice adhesive shall be allowed to dry thoroughly and 
the lap reinforced with 150 mm  wide unvulcanized compounded butyl tape.  
Full contact shall be made for all lap areas.  Corner splices and flashing 
overlaps shall be reinforced with a 300 mm  wide strip of membrane over one 
layer of butyl tape or with a prefabricated corner of butyl rubber.

3.2.2   Plastic Elastomeric Sheeting Installation

Sheeting shall be applied in sections no longer than 5400 mm.   Each 
sheeting shall be lapped at sides and ends a minimum of 150 mm  over the 
preceding sheet.  Lap splices shall be reinforced with 300 mm  wide strips 
of plastic sheeting or as recommended in the approved installation 
instructions.  Lap and splices shall be sealed in a full bed of adhesive at 
the rate recommended by the manufacturer of the material.  Sheeting and 
joint strips shall be rolled with 23 to 45 kg  roller on horizontal 150 mm  
rubber hand roller on vertical surfaces.

3.2.3   Composite Self-Adhering Membrane Installation

On vertical surfaces, membrane shall be applied in lengths up to 2400 mm  
starting at the bottom.  Each sheet shall be lapped at edges and ends a 
minimum of 65 mm  over the preceding sheets.  The membrane shall be rolled 
to adhere with the substrate.  Corners and joints shall be double-covered 
by first applying a 300 mm  width of membrane centered along the corner or 
joint.  Inside and outside corners shall then be covered with membrane.  
Exposed termination edges of membrane on horizontal or vertical surfaces 
shall be finished with a troweled bead of mastic.  Mastic shall be applied 
around termination edges of membrane and around drains and projections.  
Mastic shall be applied at the termination of each day's work.

3.2.4   Chlorinated Polyethylene (CPE) Sheeting Installation

Sheets shall be lapped at edges and ends a minimum of 65 mm  over the 
preceding sheet.  All horizontal membranes shall overlap vertical surfaces 
by at least 75 mm. 

3.2.5   Chloroprene Rubber Sheeting

Each sheet shall overlap the previously installed sheet by a minimum of 75 
mm.   Sheet shall be folded lengthwise to expose one half of the underside 
of the sheet for cleaning the sheet with cleaner recommended by the 
manufacturer.  Adhesive shall be applied to sheet and substrate.  Two coats 
of adhesive are required on the substrate with 1/2 hour between coats.  
Sheet shall not be bonded to substrate until adhesive does not come off at 
a dry finger touch.  Chalk lines or masking tape shall be used as guides 
for adhesive application and positioning sheets.  After adhesive has dried, 
sheet shall be folded back onto the substrate or previously applied sheet 
membrane.  Membrane shall be rolled to obtain complete adhesion.  The 
exposed edge of each sheet shall be further sealed with a fillet-shaped 
bead of adhesive, tooled to obtain positive contact with the surface of 
both sheets.

3.3   TESTS
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When required, and after the system is cured, the membranes on horizontal 
surfaces shall be tested by flooding the entire waterproofed area with a 
minimum of 50 mm  head of water for a period of 24 hours.  There shall be 
no water added after the start of the period.  Water level shall be 
measured at the beginning and at the end of the 24 hour period.  If the 
water level falls, remove the water and inspect the waterproofing membrane. 
 Leak sites shall be marked, dried and repaired, and the test shall be 
repeated.

3.4   PROTECTION

Horizontal applications of membrane shall be protected from traffic during 
installation.  No equipment shall be allowed directly on the membrane.  
Plywood, or similar material, overlayment shall be provided for wheel-ways. 
 Walkways shall be provided where heavy traffic from other trades is 
expected.  Materials shall not be stored on the membrane.  A protective 
covering shall be installed over the membrane immediately after 
installation or testing.  If membrane is to be exposed, a temporary 
covering shall be applied to protect the membrane until the protection 
board is installed.

3.4.1   Projections

Projections passing through membrane shall be flashed as recommended by the 
manufacturer of the waterproofing membrane.

3.4.2   Counterflashing

Waterproofing connecting with work exposed to the weather shall be 
counterflashed to form a watertight connection.  Upper edge of membrane 
waterproofing and protective covering shall be counterflashed.

3.4.3   Expansion Joints and Fillets

Expansion joints and corner fillets shall be installed as recommended by 
the manufacturer of the waterproofing membrane.

3.4.4   Vertical Membrane Waterproofing

Waterproofing shall be protected with a 13 mm  minimum fiberboard  or 3 mm  
compatible water-resistant (bitumen type) protection board.  Edges of 
protection shall be butted, and exposed surfaces shall be covered by a 
coating of bitumen.

3.4.5   Horizontal Membrane Waterproofing

Waterproofing shall be covered with Portland cement mortar not less than 20 
mm  thick, uniformly placed, and allowed to set before subsequent 
construction is installed.

    -- End of Section --
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SECTION 07220A

ROOF INSULATION
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A208.1 (1999) Particleboard Mat Formed Woods

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 208 (1995) Cellulosic Fiber Insulating Board

ASTM C 552 (2000) Cellular Glass Thermal Insulation

ASTM C 726 (2000) Mineral Fiber Roof Insulation Board

ASTM C 728 (1997) Perlite Thermal Insulation Board

ASTM C 1050 (1991) Rigid Cellular 
Polystyrene-Cellulosic Fiber Composite 
Roof Insulation

ASTM C 1289 (1998) Faced Rigid Cellular 
Polyisocyanurate Thermal Insulation Board

ASTM D 41 (1994) Asphalt Primer Used in Roofing, 
Dampproofing, and Waterproofing

ASTM D 226 (1997a) Asphalt-Saturated Organic Felt 
Used in Roofing and Waterproofing

ASTM D 312 (2000) Asphalt Used in Roofing

ASTM D 2178 (1997a) Asphalt Glass Felt Used in Roofing 
and Waterproofing

ASTM D 4586 (1993; R 1999) Asphalt Roof Cement, 
Asbestos Free

ASTM D 4897 (1998) Asphalt-Coated Glass-Fiber Venting 
Base Sheet Used in Roofing

FACTORY MUTUAL ENGINEERING AND RESEARCH (FM)

FM P9513 (1996) Loss Prevention Data for Roofing 
Contractors
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FM P7825a (1998) Approval Guide Fire Protection

FM P7825c (1998) Approval Guide Building Materials

UNDERWRITERS LABORATORIES (UL)

UL Bld Mat Dir (1999) Building Materials Directory

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Application of Insulation; G-RE

  Insulation manufacturer's recommendations for the application 
and installation of insulation.

Inspection; G-RE

  The inspection procedure for insulation installation, prior to 
start of roof insulation work.

SD-07 Certificates

Insulation; G-RE
Glass Roofing Felt; G-RE
Organic Roofing Felt; G-RE

  Certificate attesting that the expanded perlite or 
polyisocyanurate insulation contains recovered material and 
showing estimated percent of recovered material.  Certificates of 
compliance for felt materials.

1.3   STORAGE OF MATERIALS

Insulation materials shall be stored in accordance with manufacturer's 
instructions.  Insulation, base sheet, and felt shall be kept dry at all 
times, before, during, and after delivery to the site and shall be stored 
in an enclosed building or in a closed trailer.  Wet insulation, wet base 
sheet or wet felt shall be permanently removed from the site.  Felts shall 
be stacked on end one level high.  Felt rolls shall be maintained at a 
temperature above 10 degrees C  for 24 hours immediately before laying.

1.4   FIRE CLASSIFICATION

Insulation shall have been tested as part of a roof construction assembly 
of the type used in this project, and the construction shall be listed as 
Fire-Classified in UL Bld Mat Dir or Class I in FM P7825a, except for 
installation on poured concrete decks.

PART 2   PRODUCTS
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2.1   BITUMINOUS MATERIALS

Bituminous materials shall conform to the following requirements:

2.1.1   Asphalt Bitumen

ASTM D 312, Type III or IV.  Asphalt flash point, finished blowing 
temperature, and equiviscous temperature (EVT) for mop and for mechanical 
spreader application shall be indicated on bills of lading or on individual 
containers.

2.1.2   Asphalt Cement

ASTM D 4586, Type I for surfaces sloped from 0 to 250 mm per meter; Type II 
for slopes greater than 250 mm per meter.

2.1.3   Asphalt Primer

ASTM D 41.

2.2   INSULATION

Insulation shall be a standard product of the manufacturer and shall be 
factory marked with the manufacturer's name or trade mark, the material 
specification number, the metric R-value at 24 degrees C, and the 
thickness.  Minimum thickness shall be as recommended by the manufacturer.  
Boards shall be marked individually.  The thermal resistance of insulation 
shall be not less than the metric R-value shown on the drawings.  The 
insulation manufacturing process shall not include chlorofluoro carbons 
(CFC) or formaldehydes.  Insulation and fiberboard shall conform to EPA 
requirements in conformance with Section 01670 RECYCLED / RECOVERED 
MATERIALS.  Insulation shall be one, or a combination of the following 
materials:

2.2.1   Cellular Glass

ASTM C 552, Type IV.

2.2.2   Composite Board Insulation

ASTM C 1050 or ASTM C 1289 Type III, or ASTM C 1289 Type VI.  Perlite, in 
composite board, may be replaced with ANSI A208.1 wood fiberboard, 11 mm  
minimum thickness, provided that the composite board meets specified 
physical requirements.  Composite board with wood fiberboard shall conform 
to ASTM C 1289, Type V.

2.2.3   Expanded-Perlite Insulation Board

ASTM C 728 with a minimum recovered material content of 23 percent of the 
expanded perlite portion of the board.

2.2.4   Fiberboard

ASTM C 208 Type II, Grade 1, roof insulating board with a minimum recovered 
material content of 80percent, treated with sizing, wax or bituminous 
impregnation.  Bituminous impregnation shall be limited to 4 percent by 
weight when used over steel decks.

2.2.5   Mineral-Fiber Insulation Board
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ASTM C 726.

2.2.6   Polyisocyanurate

ASTM C 1289, Type I, or ASTM C 1289 Type II, having minimum recovered 
material content of 9percent by weight of the polyisocyanurate portion of 
the board.

2.3   FASTENERS

Fasteners shall be specifically designed screws and plates or spikes and 
plates of sufficient length to hold insulation securely in place.  
Fasteners shall conform to insulation manufacturer's recommendations except 
that holding power, when driven, shall be not less than 534 N  each in 
steel deck.  Fasteners for steel or concrete decks shall conform to FM 
P7825c for Class I roof deck construction, and shall be spaced to withstand 
an uplift pressure of 4.3 kPa.

2.4   VENTING INORGANIC BASE SHEET

ASTM D 4897, Type II, Non-perforated, with spot mopping holes where 
specified.

2.5   GLASS ROOFING FELT

ASTM D 2178, TypeIV.

2.6   ORGANIC ROOFING FELT

ASTM D 226, Type I.

2.7   WOOD NAILERS

Wood nailers shall conform to Section 06100a ROUGH CARPENTRY, including 
preservative treatment.  Edge nailers shall be not less than nominal 150 mm 
 wide and of thickness to finish flush with the top surface of the 
insulation.  Surface mounted nailers shall be a nominal 75 mm  wide by the 
full thickness of the insulation.

PART 3   EXECUTION

3.1   COORDINATION REQUIREMENTS

Insulation and roofing membrane shall be finished in one operation up to 
the line of termination at the end of each day's work.  Completed sections 
shall be glaze coated when more than one day is required to finish the 
roofing.  Phased construction will not be permitted.

3.2   ENVIRONMENTAL CONDITIONS

The temperature of the roofing materials shall be as required by the 
manufacturer.  Air temperature shall be above 4 Degrees C  and there shall 
be no visible ice, frost, or moisture on the roof deck when the insulation 
and roofing are installed.  Wind conditions shall be suitable for 
installation of insulation:  Wind chill may affect the proper application 
temperatures of materials; hot materials may be blown about, creating 
safety dangers; insulation boards may become difficult and hazardous to 
handle; wrappers, coverings, and other debris may become airborne, and 
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possibly contaminate laps and seams.

3.3   SUBSTRATE PREPARATION

The substrate construction of any bay or section of the building shall be 
completed before insulation or vapor retarder work is begun thereon.  
Insulation or vapor retarder to be applied directly on concrete shall not 
be scheduled until joints have been grouted, deck has been primed and 
allowed to dry, frothing or bubbling does not occur when hot bitumen is 
applied to the concrete and until the hot bitumen sticks tightly to the 
concrete.  Vents and other items penetrating the roof shall be secured in 
position and properly prepared for flashing.  Prior to application of vapor 
retarder or insulation, substrate joints shall be covered with a 100 mm  
strip of roofing felt, embedded in and coated with asphalt cement.  
Substrate surface shall be smooth, clean, and dry at time of application.

3.4   HEATING OF ASPHALT

Asphalt shall not be heated higher than 42 degrees C  above the EVT or 28 
degrees C  below the flash point, or 275 degrees C, whichever is lower.  
EVT and flash point temperatures of asphalt in the kettle shall be 
conspicuously posted on the kettle.  Kettle shall be provided with 
automatic thermostatic controls and an accurate thermometer.  Kettle 
operators shall be in attendance at all times during heating to ensure that 
the maximum temperature is not exceeded.  Asphalt shall be applied within a 
range of 14 degrees C  below or above the EVT, or as specified by the 
manufacturer.  Application temperature shall be measured at the mop bucket 
or mechanical applicator.  Asphalt at a temperature below this range shall 
be returned to the kettle.  Flame-heated equipment shall not be placed on 
the roof.

3.5   VAPOR RETARDER

3.5.1   General Application

Vapor retarder shall consist of two plies of roofing felt, mopped at right 
angle to the slope, with 150 mm  end laps staggered at least 300 mm .  The 
full 475 mm  starter ply and full 1 meter  wide ply sheets shall be placed, 
in succession, in hot asphalt immediately behind the applicator.  Each ply 
shall be solid mopped in not less than 0.97 kg  nor more than 1.46 kg  of 
asphalt per square meter.  A follow tool shall be used with glass felts and 
a broom shall be used with organic felts to embed the felts, eliminate air 
pockets and obtain adhesion between the plies.  Side and end laps shall be 
completely sealed.  Asphalt shall be visible beyond all edges of each ply 
as it is being installed.  Plies shall be laid free of wrinkles, creases or 
fishmouths.  Workers shall not walk on mopped surfaces when the asphalt is 
sticky.  For slopes exceeding 42 mm/m, some manufacturers allow or require 
that the felts be run parallel to the slope and that they be nailed off 
into strategically installed nailers which are perpendicular to the slope; 
each ply shall be nailed 50 mm and 150 mm  from the upper edge with nails 
spaced 300 mm  on centers and staggered in each row.

3.5.2   Edge Requirements

At walls, eaves and rakes, the vapor retarder organic felts shall be 
extended 225 mm, or separate organic felt plies shall be extended 225 mm, 
with not less than 225 mm  on the substrate, and the extended portion 
turned back and mopped in over the top of the insulation.  At roof 
penetrations other than walls, eaves and rakes, the vapor retarder or 
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separate plies shall be extended 225 mm  to form a lap which shall later be 
folded back over the edge of the insulation.  Asphalt roof cement shall be 
used under the vapor retarder for at least 225 mm  from walls, eaves, rakes 
and other penetrations.

3.6   INSTALLATION OF WOOD NAILERS

Nailers shall be secured to cast-in-place deck materials by not less than 9 
mm  diameter anchors embedded in the deck not over 1.2 meters  on centers.  
Nailers shall be secured to precast deck materials and to steel decks as 
indicated.  Bolt anchors shall have nuts and washers countersunk, and bolts 
shall be cut flush with top of nailer.  Powder-actuated fasteners, sized 
and spaced for nailer anchorage equivalent to that specified and indicated, 
may be used when approved.  Surface mounted nailers shall be installed 
parallel with the roof slope and shall be spaced not over 1.2 meters  
face-to-face, except that where the insulation units are less than 1.2 
meters  in length the nailers shall be spaced to minimize cutting of the 
insulation.  On sloped roofs exceeding 62.5 mm per meter  for modified 
bituminous systems and 83 mm per meter  for BUR systems, nailers shall be 
installed in accordance with the recommendations of the membrane system 
manufacturer.

3.7   APPLICATION OF INSULATION

Insulation shall be laid in two or more layers.  Units of insulation shall 
be laid in courses parallel with the roof slope.  End joints shall be 
staggered.  Insulation shall be cut to fit neatly against adjoining 
surfaces.  Joints between insulation boards shall not exceed 6 mm.  Joints 
in successive layers shall be staggered with respect to joints of preceding 
layer.  Where insulation is applied over steel deck, long edge joints shall 
continuously bear on surfaces of the steel deck.  Insulation which can be 
readily lifted after installation is not considered to be adequately 
secured.  Insulation shall be applied so that all roof insulation applied 
each day is waterproofed the same day.  Phased construction will not be 
permitted.  Application of impermeable faced insulation shall be performed 
without damage to the facing.

3.7.1   Mechanical Fastening

On steel decks, for any slope exceeding 42 mm/m, multiple layers of 
insulation shall be mechanically fastened.  Method of attachment shall be 
in accordance with recommendations of the insulation manufacturer and 
requirements specified.

3.7.2   Foam Insulation

Polyisocyanurate foam insulations shall be isolated from built-up roof and 
modified bitumen membrane by a separate or composite layer of cellular 
glass, mineral fiber board, perlite board, glass mat gypsum roof board, or 
fiberboard.

3.7.3   Installation

Except for the first layer on steel deck, insulation layers shall be laid 
in solid moppings of hot asphalt applied (over a fastened base ply, 
lightweight insulating concrete, gypsum or wood) at a rate of at least 0.97 
kg per meter (20 lbs per square).  Asphalt shall not be applied further 
than one panel length ahead of roof insulation being installed.  Where roof 
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slopes are greater than 42 mm/m, roof insulation shall be held in place by 
both asphalt mopping and mechanical fasteners.  Asphalt primer shall be 
applied at the rate of 0.4 L/square meter (1 gallon per square)  over the 
entire surface to be mopped when the insulation is applied over concrete 
deck.  The edges of insulation boards adjoining vented nailers shall be 
kept free of asphalt.

3.7.4   Protection Requirements

The insulation shall be kept dry at all times.  Insulation boards shall not 
be kicked into position.  Exposed edges of the insulation shall be 
protected by cutoffs at the end of each work day or whenever precipitation 
is imminent.  Cutoffs shall be 2 layers of bituminous-saturated felt set in 
plastic bituminous cement.  Cutoffs shall be removed when work is resumed.  
Edges of insulation at open spaces between insulation and parapets or other 
walls and spaces at curbs, scuttles, and expansion joints, shall be 
protected until permanent roofing and flashing is applied.  Storing, 
walking, wheeling, or trucking directly on insulation or on roofed surfaces 
will not be permitted.  Smooth, clean board or plank walkways, runways, and 
platforms shall be used, as necessary to distribute weight to conform to 
indicated live load limits of roof construction.  Existing roof, antennas, 
and equipment on existing roof shall be protected from damage.  See note #3 
on drawing AR.08 for access restrictions and clean up requirements.

3.8   INSPECTION

The Contractor shall establish and maintain an inspection procedure to 
assure compliance of the installed roof insulation with the contract 
requirements.  Any work found not to be in compliance with the contract 
shall be promptly removed and replaced or corrected in an approved manner.  
Quality control shall include, but not be limited to, the following:

     a.  Observation of environmental conditions; number and skill level of 
insulation workers; start and end time of work.

     b.  Verification of certification, listing or label compliance with FM 
P9513.

     c.  Verification of proper storage and handling of insulation and 
vapor retarder materials before, during, and after installation.

     d.  Inspection of vapor retarder application, including edge envelopes 
and mechanical fastening.

     e.  Inspection of mechanical fasteners; type, number, length, and 
spacing.

     f.  Coordination with other materials, cants, sleepers, and nailing 
strips.

     g.  Inspection of insulation joint orientation and laps between 
layers, joint width and bearing of edges of insulation on deck.

     h.  Installation of cutoffs and proper joining of work on subsequent 
days.

     i.  Continuation of complete roofing system installation to cover 
insulation installed same day.
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    -- End of Section --
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SECTION 07416A

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)

AISC ASD Spec S335 (1989) Specification for Structural Steel 
Buildings - Allowable Stress Design, 
Plastic Design

AMERICAN IRON AND STEEL INSTITUTE (AISI)

AISI Cold-Formed Mnl (1996) Cold-Formed Steel Design Manual

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 463/A 463M (2000) Steel Sheet, Aluminum-Coated, by 
the Hot-Dip Process

ASTM A 653/A 653M (2000) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM A 792/A 792M (1999) Steel Sheet, 55% Aluminum-Zinc 
Alloy-Coated by the Hot-Dip Process

ASTM D 226 (1997a) Asphalt-Saturated Organic Felt 
Used in Roofing and Waterproofing

ASTM D 522 (1993a) Mandrel Bend Test of Attached 
Organic Coatings

ASTM D 523 (1989; R 1999) Specular Gloss

ASTM D 610 (1995) Evaluating Degree of Rusting on 
Painted Steel Surfaces

ASTM D 714 (1987; R 1994el) Evaluating Degree of 
Blistering of Paints

ASTM D 968 (1993) Abrasion Resistance of Organic 
Coatings by Falling Abrasive

ASTM D 1308 (1987; R 1998) Effect of Household 
Chemicals on Clear and Pigmented Organic 
Finishes
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ASTM D 1654 (1992) Evaluation of Painted or Coated 
Specimens Subjected to Corrosive 
Environments

ASTM D 2244 (1995) Calculation of Color Differences 
from Instrumentally Measured Color 
Coordinates

ASTM D 2247 (1999) Testing Water Resistance of 
Coatings in 100% Relative Humidity

ASTM D 2794 (1993; R 1999el) Resistance of Organic 
Coatings to the Effects of Rapid 
Deformation (Impact)

ASTM D 3359 (1997) Measuring Adhesion by Tape Test

ASTM D 4214 (1998) Evaluating Degree of Chalking of 
Exterior Paint Films

ASTM D 4587 (1991) Conducting Tests on Paint and 
Related Coatings and Materials Using a 
Fluorescent UV-Condensation Light- and 
Water-Exposure Apparatus

ASTM D 5894 (1996) Standard Practice for Cyclic Salt 
Fog/UV Exposure of Painted Metal, 
(Alternating Exposures in a Fog/Dry 
Cabinet and a UV/Condensation Cabinet)

ASTM E 1592 (1998) Structural Performance of Sheet 
Metal Roof and Siding Systems by Uniform 
Static Air Pressure Difference

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)

ASCE 7 (1998) Minimum Design Loads for Buildings 
and Other Structures 

1.2   GENERAL REQUIREMENTS

The Contractor shall furnish a commercially available roofing system which 
satisfies all requirements contained herein and has been verified by load 
testing and independent design analyses to meet the specified design 
requirements.  Roof panels and accessories shall match existing roof panel 
system used on the Weather Hood.  Panels shall match in color, 
configuration, rib height, metal thickness, dimensionally, and details.

1.2.1   Structural Standing Seam Metal Roof (SSSMR) System

The SSSMR system covered under this specification shall include the entire 
roofing system; the standing seam metal roof panels, fasteners, connectors, 
roof securement components, and assemblies tested and approved in 
accordance with ASTM E 1592.  In addition, the system shall consist of 
panel finishes, slip sheet, all accessories, components, and trim and all 
connections with roof panels.  This includes roof penetration items such as 
lightning protection system; eaves, crown,  rake,  wall, or other roof 
system flashings installed and any other components specified within this 
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contract to provide a weathertight roof system. Lightning protection 
systems shall be thoroughly coordinated with the SSSMR system for proper 
installation and warranty requirements.

1.2.2   Manufacturer

The SSSMR system shall be the product of a manufacturer who has been in the 
practice of manufacturing and designing SSSMR systems for a period of not 
less than 5 years and has been involved in at least five projects similar 
in size, configuration, shape, and complexity to this project.  
Manufacturer shall be capable to configure and color match roof panels to 
match existing weather hood panels.

1.2.3   Installer

The installer shall be certified by the SSSMR system manufacturer to have 
experience in installing at least three projects that are of comparable 
size, configuration, shape, scope and complexity as this project for the 
particular roof system furnished.  The installer may be either employed by 
the manufacturer or be an independent installer.

1.3   DESIGN REQUIREMENTS

The design of the SSSMR system shall be provided by the Contractor as a 
complete system.  Members and connections not indicated on the drawings 
shall be designed by the Contractor.  Roof panels, components, transitions, 
accessories, and assemblies shall be supplied by the same roofing system 
manufacturer for all SSSMR systems shown on the drawings including weather 
hood.

1.3.1   Design Criteria

Design criteria shall be in accordance with ASCE 7.

1.3.2   Dead Loads

The dead load shall be the weight of the SSSMR system.  Collateral loads 
such as sprinklers, mechanical and electrical systems, and ceilings shall 
not be attached to the panels.

1.3.3   Live Loads

1.3.3.1   Concentrated Loads

The panels and anchor clips shall be capable of supporting a 1335 N  
concentrated load.  The concentrated load shall be applied at the panel 
midspan and will be resisted by a single standing seam metal roof panel 
assumed to be acting as a beam.  The undeformed shape of the panel shall be 
used to determine the section properties.

1.3.3.2   Uniform Loads

The panels and concealed anchor clips shall be capable of supporting a 
minimum uniform live load of 1600  Pa.

1.3.4   Wind Loads

The design wind uplift pressure for the roof system shall be as shown on 
the contract drawings.  The design uplift force for each connection 
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assembly shall be that pressure given for the area under consideration, 
multiplied by the tributary load area of the connection assembly.  The 
safety factor listed below shall be applied to the design force and 
compared against the ultimate capacity.  Prying shall be considered when 
figuring fastener design loads.

     a.  Single fastener in each connection.........3.0

     b.  Two or more fasteners in each connection...2.25

1.3.5   Thermal Loads

Roof panels shall be free to move in response to the expansion and 
contraction forces resulting from a total temperature range of 104 degrees 
C  during the life of the structure.

1.3.6   Framing Members Supporting the SSSMR System

Any additions/revisions to framing members supporting the SSSMR system to 
accommodate the manufacturer/fabricator's design shall be the Contractor's 
responsibility and shall be submitted for review and approval.  New or 
revised framing members and their connections shall be designed in 
accordance with AISC ASD Spec S335 and/or AISI Cold-Formed Mnl.  Maximum 
deflection under applied live load,  or wind load shall not exceed 1/180 of 
the span length.

1.3.7   Roof Panels Design

Steel panels shall be designed in accordance with AISI Cold-Formed Mnl.    
The structural section properties used in the design of the panels shall be 
determined using the unloaded shape of the roof panels.  The calculated 
panel deflection from concentrated loads shall not exceed 1/180 of the span 
length.  The calculated panel deflection under applied live load,  or wind 
load shall not exceed 1/180 times the span length.  Deflections shall be 
based on panels being continuous across three or more supports.  Deflection 
shall be calculated and measured along the major ribs of the panels.

1.3.8   Accessories and Their Fasteners

Accessories and their fasteners shall be capable of resisting the specified 
design wind uplift forces and shall allow for thermal movement of the roof 
panel system.  Accessories shall not restrict free movement of the roof 
panel system resulting from thermal forces. Exposed fasteners shall not be 
permitted. There shall be a minimum of two fasteners per clip.  Single 
fasteners with a minimum diameter of 9 mm  will be allowed when the 
supporting structural members are prepunched or predrilled.

1.4   PERFORMANCE REQUIREMENTS

The SSSMR shall be tested for wind uplift resistance in accordance with 
ASTM E 1592; SSSMR systems previously tested and approved by the Corps of 
Engineers' STANDARD TEST METHOD FOR STRUCTURAL PERFORMANCE OF SSMRS BY 
UNIFORM STATIC AIR PRESSURE DIFFERENCE may be acceptable.  Two tests shall 
be performed.  Test 1 shall simulate the edge condition with one end having 
crosswise restraint and other end free of crosswise restraint.  The maximum 
span length for the edge condition shall be 750 mm.  Test 2 shall simulate 
the interior condition with both ends free of crosswise restraint.  The 
maximum span length for the interior condition shall be 1.5 m .  External 
reinforcement, such as clamps on the ribs, shall not be installed to 
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improve uplift resistance.  Bolts through seams shall not be installed.

1.5   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Structural Standing Seam Metal Roof System; G-ED.

  Metal roofing drawings and specifications and erection drawings; 
shop coating and finishing specifications; and other data as 
necessary to clearly describe design, materials, sizes, layouts, 
standing seam configuration, construction details, provisions for 
thermal movement, line of panel fixity, fastener sizes and 
spacings, sealants and erection procedures.  Drawings shall 
reflect the intent of the architectural detailing using the 
manufacturer's proprietary products and fabricated items as 
required.  The SSSMR system shop drawings shall be provided by the 
metal roofing manufacturer.

SD-03 Product Data

Design Analysis; G-ED.

  Design analysis signed by a Registered Professional Engineer 
employed by the SSSMR manufacturer.  The design analysis shall 
include a list of the design loads, and complete calculations for 
the support system (when provided by the Contractor), roofing 
system and its components; valley designs, gutter/downspout 
calculations, screw pullout test results, and shall indicate how 
expected thermal movements are accommodated.

Qualifications; G-RE.

  Qualifications of the manufacturer and installer.

SD-04 Samples

Roof Panels; G-ED.

  One piece of each type to be used, 225 mm  long, full width.

Factory Color Finish; G-ED.

  Three 75 by 125 mm  samples of each type and color.

SD-06 Test Reports

Test Report for Uplift Resistance of the SSSMR; G-ED.

  The report shall include the following information:

     a.  Details of the SSSMR system showing the roof panel 
cross-section with dimensions, radius, and thickness.
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     b.  Details of the anchor clip, dimensions, and thickness.

     c.  Type of fasteners, size, and the number required for each 
connection.

     d.  Purlins/subpurlins size and spacing used in the test.

     e.  Description of the seaming operation including equipment 
used.

     f.  Maximum allowable uplift pressures.  These pressures are 
determined from the ultimate load divided by a factor of safety 
equal to 1.65.

     g.  Any additional information required to identify the SSSMR 
system tested.

     h.  Signature and seal of an independent registered engineer 
who witnessed the test.

SD-07 Certificates

Structural Standing Seam Metal Roof System; G-ED

     a.  Previous certification of SSSMR system tested under the 
Corps of Engineers' Standard Test Method in lieu of ASTM E 1592 
testing.

    b.  Certification of installer.  Installer certification shall 
be furnished.

     c.  Warranty certificate.  At the completion of the project 
the Contractor shall furnish signed copies of the 5-year Warranty 
for Structural Standing Seam Metal Roof (SSSMR) System, a sample 
copy of which is attached to this section, and the 20-year 
Manufacturer's Material Warranties, and the manufacturer's 20-year 
system weathertightness warranty.

1.6   DELIVERY AND STORAGE

Materials shall be delivered to the site in a dry and undamaged condition 
and stored out of contact with the ground.  Materials shall be covered with 
weathertight coverings and kept dry.  Storage conditions shall provide good 
air circulation and protection from surface staining.

1.7   WARRANTIES

The SSSMR system shall be warranted as outlined below.  Any emergency 
temporary repairs conducted by the owner shall not negate the warranties.

1.7.1   Contractor's Weathertightness Warranty

The SSSMR system shall be warranted by the Contractor on a no penal sum 
basis for a period of five years against material and workmanship 
deficiencies; system deterioration caused by exposure to the elements 
and/or inadequate resistance to specified service design loads, water 
leaks, and wind uplift damage.  The SSSMR system covered under this 
warranty shall include the entire roofing system and weatherhood cover 
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including, but not limited to, the standing seam metal roof panels, 
fasteners, connectors, roof securement components, integration of lightning 
protection system, and assemblies tested and approved in accordance with 
ASTM E 1592.  In addition, the system shall consist of panel finishes, slip 
sheet,  thermal breaks, all accessories, components, and trim and all 
connections with roof panels.  This includes roof penetration items such as 
lightning protection;  eaves, crown, rake, wall, or other roof system 
flashings installed and any other components specified within this contract 
to provide a weathertight roof system; and items specified in other 
sections of these specifications that are part of the SSSMR system.  All 
material and workmanship deficiencies, system deterioration caused by 
exposure to the elements and/or inadequate resistance to specified design 
loads, water leaks and wind uplift damage shall be repaired as approved by 
the Contracting Officer.  See the attached Contractor's required warranty 
for issue resolution of warrantable defects.  This warranty shall warrant 
and cover the entire cost of repair or replacement, including all material, 
labor, and related markups.  The Contractor shall supplement this warranty 
with written warranties from the installer and system manufacturer, which 
shall be submitted along with Contractor's warranty; however, the 
Contractor shall be ultimately responsible for this warranty.  The 
Contractor's written warranty shall be as outlined in attached WARRANTY FOR 
STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM, and shall start upon 
final acceptance of the facility.  It is required that the Contractor 
provide a separate bond in an amount equal to the installed total roofing 
system cost in favor of the owner (Government) covering the Contractor's 
warranty responsibilities effective throughout the five year Contractor's 
warranty period for the entire SSSMR system as outlined above.

1.7.2   Manufacturer's Material Warranties.

The Contractor shall furnish, in writing, the following manufacturer's 
material warranties which cover all SSSMR system components such as roof 
panels, anchor clips and fasteners, flashing, accessories, and trim, 
fabricated from coil material:

     a.  A manufacturer's 20 year material warranty warranting that the  
zinc-coated steel as specified herein will not rupture, structurally fail, 
fracture, deteriorate, or become perforated under normal design atmospheric 
conditions and service design loads.  Liability under this warranty shall 
be limited exclusively to the cost of either repairing or replacing 
nonconforming, ruptured, perforated, or structurally failed coil material.

     b.  A manufacturer's 20 year exterior material finish warranty on the 
factory colored finish warranting that the finish, under normal atmospheric 
conditions at the site, will not crack, peel, or delaminate; chalk in 
excess of a numerical rating of eight, as determined by ASTM D 4214 test 
procedures; or change color in excess of five CIE or Hunter Lab color 
difference (delta E) units in accordance with ASTM D 2244.  Liability under 
this warranty is exclusively limited to refinishing with an air-drying 
version of the specified finish or replacing the defective coated material.

     c.  A roofing system manufacturer's 20 year system weathertightness 
warranty.

1.8   COORDINATION MEETING

A coordination meeting shall be held 30 days prior to the first submittal, 
for mutual understanding of the Structural Standing Seam Metal Roof (SSSMR) 
System contract requirements.  This meeting shall take place at the 
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building site and shall include representatives from the Contractor, the 
roof system manufacturer, the roofing supplier, the erector, the SSSMR 
design engineer of record, and the Contracting Officer.  All items required 
by paragraph SUBMITTALS shall be discussed, including applicable standard 
manufacturer shop drawings, and the approval process.  The Contractor shall 
coordinate time and arrangements for the meeting.

PART 2   PRODUCTS

2.1   ROOF PANELS

Panels shall be steel  and shall have a factory color  finish to match 
existing.  Length of sheets shall be sufficient to cover the entire length 
of any unbroken roof slope for slope lengths that do not exceed 9 m.  When 
length of run exceeds 9 m  and panel laps are provided, each sheet in the 
run shall extend over three or more supports.  Sheets longer than 30 m  may 
be furnished if approved by the Contracting Officer.  Width of sheets shall 
match existing  but not more than 600 mm  of coverage in place.  SSSMR 
system with roofing panels greater than 300 mm  in width shall have 
standing seams rolled during installation by an electrically driven seaming 
machine.  Height of standing seams shall match existing and be not less 
than 50 mm  for rolled seam and 63 mm  for seams that are not rolled.

2.1.1   Steel Panels

Steel panels shall be zinc-coated steel conforming to ASTM A 653/A 653M; 
aluminum-zinc alloy coated steel conforming to ASTM A 792/A 792M, AZ 50 
coating; or aluminum-coated steel conforming to ASTM A 463/A 463M, Type 2, 
coating designation T2 65.  Zinc, zinc-aluminum alloy or aluminum coated 
panels shall be 0.584 mm  thick minimum.  Panels shall be within 95 percent 
of reported tested thickness as noted in wind uplift resistance testing 
required in paragraph PERFORMANCE REQUIREMENTS.  

2.2   CONCEALED ANCHOR CLIPSOR CLEATS

Concealed anchor clips or cleats shall be the same as the tested roofing 
system.  Clip bases shall have factory punched or drilled holes for 
attachment.  Clips shall be made from multiple pieces with the allowance 
for the total thermal movement required to take place within the clip.  
Single piece clips may be acceptable when the manufacturer can substantiate 
that the system can accommodate the thermal cyclic movement under sustained 
live  loads.  Clips shall be a minimum 1.6mm thick, stainless steel panel 
clips designed to meet negative load requirements.  Cleats shall be 
mechanically formed from a minimum 0.65mm thick, stainless steel or nylon 
coated aluminum sheets.  

2.3   ACCESSORIES

Flashing, trim, metal closure strips,  and similar metal accessories shall 
be the manufacturer's standard products.  Exposed metal accessories shall 
be finished to match the panels furnished.  Molded closure strips shall be 
bituminous-saturated fiber, closed-cell or solid-cell synthetic rubber or 
neoprene, or polyvinyl chloride premolded to match configuration of the 
panels and shall not absorb or retain water. Die cast metal closures shall 
be installed with double bead tape sealant and fasteners that stitch the 
panel to a 2 mm  preformed backer plate to ensure a positive compression of 
the tape sealant.  The use of a continuous angle butted to the panel ends 
to form a closure will not be allowed.
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2.4   FASTENERS

Fasteners for steel roof panels shall be zinc-coated steel,  corrosion 
resisting steel, or nylon capped steel, type and size specified below or as 
otherwise approved for the applicable requirements.  Fasteners for 
structural connections shall provide both tensile and shear ultimate 
strengths of not less than 3340 N  per fastener.  Fasteners for accessories 
shall be the manufacturer's standard.  Exposed roof fasteners shall not be 
permitted.  Use stainless steel fasteners for exterior applications and 
galvanized steel fasteners for interior applications.  

2.4.1   Screws

Screws for attaching anchor devices shall be not less than No. 14.  Actual 
screw pull out test results shall be performed for the actual material gage 
and yield strength of the structural purlins or subpurlins to which the 
clip is to be anchored/attached.  Other screws shall be as recommended by 
the manufacturer to meet the strength design requirements of the panels.

2.4.2   Bolts

Bolts shall be not less than 6 mm  diameter, shouldered or plain shank as 
required, with locking washers and nuts.

2.4.3   Structural Blind Fasteners

Blind screw-type expandable fasteners shall be not less than 6 mm  
diameter.  Blind (pop) rivets shall be not less than 7 mm  minimum diameter.

2.5   SUBPURLINS

Cold formed supporting structural members/subpurlins shall have a minimum 
thickness of 1.5 mm  and a minimum tensile yield strength of 345 MPa.  Hot 
rolled structural members shall have a minimum thickness of 6 mm  and a 
minimum tensile yield strength of 248 MPa.  Subpurlins shall be galvanized 
or shop painted.

2.6   FACTORY COLOR FINISH

Panels shall have a factory applied polyvinylidene fluoride finish on the 
exposed side.  The exterior finish shall consist of a baked-on topcoat with 
an appropriate prime coat.  Color shall match existing  color indicated in 
Section 09915 COLOR SCHEDULE.  The exterior coating shall be a nominal 
0.050 mm  thickness consisting of a topcoat of not less than 0.018 mm  dry 
film thickness and the paint manufacturer's recommended primer of not less 
than 0.025 mm  thickness.  The interior color finish shall consist of a 
0.005 mm  thick prime coat.  The exterior color finish shall meet the test 
requirements specified below.

2.6.1   Salt Spray Test

A sample of the sheets shall withstand a cyclic corrosion test for a 
minimum of 2016 hours in accordance with ASTM D 5894, including the scribe 
requirement in the test.  Immediately upon removal of the panel from the 
test, the coating shall receive a rating of not less than 10, no 
blistering, as determined by ASTM D 714; 10, no rusting, as determined by 
ASTM D 610; and a rating of 6, over 2.0 to 3.0 mm  failure at scribe, as 
determined by ASTM D 1654.
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2.6.2   Formability Test

When subjected to testing in accordance with ASTM D 522 Method B, 3 mm  
diameter mandrel, the coating film shall show no evidence of cracking to 
the naked eye.

2.6.3   Accelerated Weathering, Chalking Resistance and Color Change

A sample of the sheets shall be tested in accordance with ASTM D 4587, test 
condition D for 1000 total hours.  The coating shall withstand the 
weathering test without cracking, peeling, blistering, loss of adhesion of 
the protective coating, or corrosion of the base metal.  Protective coating 
that can be readily removed from the base metal with tape in accordance 
with ASTM D 3359, Test Method B, shall be considered as an area indicating 
loss of adhesion.  Following the accelerated weathering test, the coating 
shall have a chalk rating not less than No. 8 in accordance with ASTM D 4214
 test procedures, and the color change shall not exceed 5 CIE or Hunter Lab 
color difference (delta E) units in accordance with ASTM D 2244.  For 
sheets required to have a low gloss finish, the chalk rating shall be not 
less than No. 6 and the color difference shall be not greater than 7 units.

2.6.4   Humidity Test

When subjected to a humidity cabinet test in accordance with ASTM D 2247 
for 1000 hours, a scored panel shall show no signs of blistering, cracking, 
creepage or corrosion.

2.6.5   Impact Resistance

Factory-painted sheet shall withstand direct and reverse impact in 
accordance with ASTM D 2794 13 mm  diameter hemispherical head indenter, 
equal to 6.7 times the metal thickness in mm, expressed in Newton-meters,  
with no cracking.

2.6.6   Abrasion Resistance Test

When subjected to the falling sand test in accordance with ASTM D 968, 
Method A, the coating system shall withstand a minimum of 80 liters of sand 
before the appearance of the base metal.  The term "appearance of base 
metal" refers to the metallic coating on steel or the aluminum base metal.

2.6.7   Specular Gloss

Finished roof surfaces shall have a specular gloss value of 30 plus or 
minus  at 60 degrees when measured in accordance with ASTM D 523.

2.6.8   Pollution Resistance

Coating shall show no visual effects when covered spot tested in a 10 
percent hydrochloric acid solution for 24 hours in accordance with ASTM D 
1308.

2.7   SEALANT

Sealants shall be elastomeric type containing no oil or asphalt.  Exposed 
sealant shall be colored to match the applicable roofing color and shall 
cure to a rubberlike consistency.  Sealant placed in the roof panel 
standing seam ribs shall be provided in accordance with the manufacturer's 
recommendations.
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2.8   GASKETS AND INSULATING COMPOUNDS

Gaskets and insulating compounds shall be nonabsorptive and suitable for 
insulating contact points of incompatible materials.  Insulating compounds 
shall be nonrunning after drying.

2.9   UNDERLAYMENT MATERIALS

2.9.1   FELTS

 ASTM D 226, Type II (no.30) Asphalt-saturated organic felts.  

2.9.2   Slip Sheet 

Slip sheet  shall be a 0.24 kg per square meter  rosin-sized, unsaturated 
building paper.

2.10   THERMAL BLOCKS

Thermal blocks shall be a product standard with the manufacturer.

PART 3   EXECUTION

3.1   INSTALLATION

Installation shall be in accordance with the manufacturer's erection 
instructions and drawings.  Dissimilar materials which are not compatible 
when contacting each other shall be insulated by means of gaskets or 
insulating compounds.  Molded closure strips shall be installed wherever 
roofing sheets terminate in open-end configurations, exclusive of 
flashings.  The closure strip installation shall be weather-tight and 
sealed.  Screws shall be installed with a clutching screw gun, to assure 
screws are not stripped.  Field test shall be conducted on each gun prior 
to starting installation and periodically thereafter to assure it is 
adjusted properly to install particular type and size of screw as 
recommended by manufacturer's literature.  Improper or mislocated drill 
holes shall be plugged with an oversize screw fastener and gasketed washer; 
however, sheets with an excess of such holes or with such holes in critical 
locations shall not be used. Note that exposed fasteners are not permitted. 
Exposed surfaces and edges shall be kept clean and free from sealant, metal 
cuttings, hazardous burrs, and other foreign material.  Stained, 
discolored, or damaged sheets shall be removed from the site.

3.1.1   Field Forming of Panels for Unique Area

When roofing panels are formed from factory-color-finished steel coils at 
the project site, the same care and quality control measures that are taken 
in shop forming of roofing panels shall be observed.  Rollformer shall be 
operated by the metal roofing manufacturer's representative.  In cold 
weather conditions, preheating of the steel coils to be field formed shall 
be performed as necessary just prior to the rolling operations.

3.1.2   Subpurlins

Unless otherwise shown, subpurlins shall be anchored to the purlins or 
other structural framing members with bolts or screws. Subpurlins shall not 
be anchored to the steel roof deck.  Attachment to the substrate (when 
provided) or to the panels is not permitted.  The subpurlin spacing shall 
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not exceed 750 mm  on centers at the corner, edge and ridge zones, and 1500 
mm  maximum on centers for the remainder of the roof.  Corner, edge, and 
ridge zones are as defined in ASCE 7.

3.1.3   Roof Panel Installation

Roof panels shall be installed with the standing seams in the direction of 
the roof slope.  The side seam connections for installed panels shall be 
completed at the end of each day's work.  Method of applying joint sealant 
shall conform to the manufacturer's recommendation to achieve a complete 
weather-tight installation.  End laps of panels shall be provided in 
accordance with the manufacturer's instructions.  Closures, flashings,  and 
related accessories shall be installed according to the manufacturer's 
drawings.  Fasteners shall not puncture roofing sheets except as provided 
for in the manufacturer's instructions for erection and installation.  
Expansion joints for the standing seam roof system shall be installed at 
locations indicated  on the approved manufacturer's drawings.  Shim and 
align panel units within installed tolerance of 6mm in 6m on slope and 
location lines as indicated and within 3mm offset of adjoining faces and 
alignment of matching profiles.

3.1.4   Concealed Anchor Clips

Concealed anchor clips shall be fastened directly to the structural framing 
members.  Attachment to the substrate (when provided) or to the metal deck 
is not permitted.  The maximum distance, parallel to the seams, between 
clips shall be 750 mm  on center at the corner, edge, and ridge zones, and 
1500 mm  maximum on centers for the remainder of the roof.

3.2   PROTECTION OF  FELTS and SLIP SHEETS FROM ROOF DECK

A cloth industrial duct tape shall be applied over the seams of metal roof 
decks, at penetration edges, and at surface areas exhibiting sharp burrs or 
similar protrusions.  For other types of roof decks, cloth industrial duct 
tape shall be applied over irregularities which could potentially puncture  
membranes.

3.3   SLIP SHEET INSTALLATION

Install felt underlayment and building paper slip sheet on roof deck under 
metal panels, unless otherwise recommended by the manufacturer.  Use 
adhesive for  temporary anchorage, where possible, to minimize mechanical 
fasteners under metal panels.  Apply from eave to ridge in shingle fashion 
and lapjoints a minimum of 100mm.A slip sheet shall be laid over  the deck 
facing to prevent the vinyl facing from adhering to the metal roofing.

3.4   CLEANING AND TOUCH-UP

Exposed SSSMR systems shall be cleaned at completion of installation.  
Debris that could cause discoloration and harm to the panels, flashings, 
closures and other accessories shall be removed.  Grease and oil films, 
excess sealants, and handling marks shall be removed and the work shall be 
scrubbed clean.  Exposed metal surfaces shall be free of dents, creases, 
waves, scratch marks, and solder or weld marks.  Immediately upon 
detection, abraded or corroded spots on shop-painted surfaces shall be wire 
brushed and touched up with the same material used for the shop coat.  
Factory color finished surfaces shall be touched up with the manufacturer's 
recommended touch up paint.
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM

FACILITY DESCRIPTION_________________________________________________

BUILDING NUMBER:_____________________________________________________

CORPS OF ENGINEERS CONTRACT NUMBER:__________________________________

CONTRACTOR

CONTRACTOR:__________________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________

OWNER

OWNER:_______________________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________

CONSTRUCTION AGENT

CONSTRUCTION AGENT:__________________________________________________

ADDRESS:_____________________________________________________________

POINT OF CONTACT:____________________________________________________

TELEPHONE NUMBER:____________________________________________________
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
(continued)

THE SSSMR SYSTEM INSTALLED ON THE ABOVE NAMED BUILDING IS WARRANTED BY 
_____________________________ FOR A PERIOD OF FIVE (5) YEARS AGAINST 
WORKMANSHIP AND MATERIAL DEFICIENCES, WIND DAMAGE, STRUCTURAL FAILURE, AND 
LEAKAGE.  THE SSSMR SYSTEM COVERED UNDER THIS WARRANTY SHALL INCLUDE, BUT 
SHALL NOT BE LIMITED TO, THE FOLLOWING:  THE ENTIRE ROOFING SYSTEM, 
MANUFACTURER SUPPLIED FRAMING AND STRUCTURAL MEMBERS, METAL ROOF PANELS, 
FASTENERS, CONNECTORS, ROOF SECUREMENT COMPONENTS, AND ASSEMBLIES TESTED AND 
APPROVED IN ACCORDANCE WITH ASTM E 1592.  IN ADDITION, THE SYSTEM PANEL 
FINISHES, SLIP SHEET, INSULATION, VAPOR RETARDER, ALL ACCESSORIES, 
COMPONENTS, AND TRIM AND ALL CONNECTIONS ARE INCLUDED.  THIS INCLUDES ROOF 
PENETRATION ITEMS SUCH AS VENTS, CURBS, SKYLIGHTS; INTERIOR OR EXTERIOR 
GUTTERS AND DOWNSPOUTS; EAVES, RIDGE, HIP, VALLEY, RAKE, GABLE, WALL, OR 
OTHER ROOF SYSTEM FLASHINGS INSTALLED AND ANY OTHER COMPONENTS SPECIFIED 
WITHIN THIS CONTRACT TO PROVIDE A WEATHERTIGHT ROOF SYSTEM; AND ITEMS 
SPECIFIED IN OTHER SECTIONS OF THE SPECIFICATIONS THAT ARE PART OF THE SSSMR 
SYSTEM.

ALL MATERIAL DEFICIENCIES, WIND DAMAGE, STRUCTURAL FAILURE, AND LEAKAGE 
ASSOCIATED WITH THE SSSMR SYSTEM COVERED UNDER THIS WARRANTY SHALL BE 
REPAIRED AS APPROVED BY THE CONTRACTING OFFICER.  THIS WARRANTY SHALL COVER 
THE ENTIRE COST OF REPAIR OR REPLACEMENT, INCLUDING ALL MATERIAL, LABOR, AND 
RELATED MARKUPS.  THE ABOVE REFERENCED WARRANTY COMMENCED ON THE DATE OF 
FINAL ACCEPTANCE ON ____________________________ AND WILL REMAIN IN EFFECT 
FOR STATED DURATION FROM THIS DATE.

SIGNED, DATED, AND NOTARIZED (BY COMPANY PRESIDENT)

____________________________________________________________
       (Company President)                      (Date)
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
(continued)

THE CONTRACTOR SHALL SUPPLEMENT THIS WARRANTY WITH WRITTEN WARRANTIES FROM 
THE MANUFACTURER AND/OR INSTALLER OF THE SSSMR SYSTEM, WHICH SHALL BE 
SUBMITTED ALONG WITH THE CONTRACTOR'S WARRANTY.  HOWEVER, THE CONTRACTOR WILL 
BE ULTIMATELY RESPONSIBLE FOR THIS WARRANTY AS OUTLINED IN THE SPECIFICATIONS 
AND AS INDICATED IN THIS WARRANTY EXAMPLE.

EXCLUSIONS FROM COVERAGE

1.  NATURAL DISASTERS, ACTS OF GOD (LIGHTNING, FIRE, EXPLOSIONS, SUSTAINED 
WIND FORCES IN EXCESS OF THE DESIGN CRITERIA, EARTHQUAKES, AND HAIL).

2.  ACTS OF NEGLIGENCE OR ABUSE OR MISUSE BY GOVERNMENT OR OTHER PERSONNEL, 
INCLUDING ACCIDENTS, VANDALISM, CIVIL DISOBEDIENCE, WAR, OR DAMAGE CAUSED BY 
FALLING OBJECTS.

3.  DAMAGE BY STRUCTURAL FAILURE, SETTLEMENT, MOVEMENT, DISTORTION, WARPAGE, 
OR DISPLACEMENT OF THE BUILDING STRUCTURE OR ALTERATIONS MADE TO THE BUILDING.

4.  CORROSION CAUSED BY EXPOSURE TO CORROSIVE CHEMICALS, ASH OR FUMES 
GENERATED OR RELEASED INSIDE OR OUTSIDE THE BUILDING FROM CHEMICAL PLANTS, 
FOUNDRIES, PLATING WORKS, KILNS, FERTILIZER FACTORIES, PAPER PLANTS, AND THE 
LIKE.

5.  FAILURE OF ANY PART OF THE SSSMR SYSTEM DUE TO ACTIONS BY THE OWNER TO 
INHIBIT FREE DRAINAGE OF WATER FROM THE ROOF AND GUTTERS AND DOWNSPOUTS OR 
ALLOW PONDING WATER TO COLLECT ON THE ROOF SURFACE.  CONTRACTOR'S DESIGN 
SHALL INSURE FREE DRAINAGE FROM THE ROOF AND NOT ALLOW PONDING WATER.

6.  THIS WARRANTY APPLIES TO THE SSSMR SYSTEM.  IT DOES NOT INCLUDE ANY 
CONSEQUENTIAL DAMAGE TO THE BUILDING INTERIOR OR CONTENTS WHICH IS COVERED BY 
THE WARRANTY OF CONSTRUCTION CLAUSE INCLUDED IN THIS CONTRACT.

7.  THIS WARRANTY CANNOT BE TRANSFERRED TO ANOTHER OWNER WITHOUT WRITTEN 
CONSENT OF THE CONTRACTOR; AND THIS WARRANTY AND THE CONTRACT PROVISIONS WILL 
TAKE PRECEDENCE OVER ANY CONFLICTS WITH STATE STATUTES.

**
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CONTRACTOR'S FIVE (5) YEAR NO PENAL SUM WARRANTY
FOR

STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
(continued)

**REPORTS OF LEAKS AND SSSMR SYSTEM DEFICIENCIES SHALL BE RESPONDED TO WITHIN 
48 HOURS OF RECEIPT OF NOTICE, BY TELEPHONE OR IN WRITING, FROM EITHER THE 
OWNER OR CONTRACTING OFFICER.  EMERGENCY REPAIRS TO PREVENT FURTHER ROOF 
LEAKS SHALL BE INITIATED IMMEDIATELY; A WRITTEN PLAN SHALL BE SUBMITTED FOR 
APPROVAL TO REPAIR OR REPLACE THIS SSSMR SYSTEM WITHIN SEVEN (7) CALENDAR 
DAYS.  ACTUAL WORK FOR PERMANENT REPAIRS OR REPLACEMENT SHALL BE STARTED 
WITHIN 30 DAYS AFTER RECEIPT OF NOTICE, AND COMPLETED WITHIN A REASONABLE 
TIME FRAME.  IF THE CONTRACTOR FAILS TO ADEQUATELY RESPOND TO THE WARRANTY 
PROVISIONS, AS STATED IN THE CONTRACT AND AS CONTAINED HEREIN, THE 
CONTRACTING OFFICER MAY HAVE THE SSSMR SYSTEM REPAIRED OR REPLACED BY OTHERS 
AND CHARGE THE COST TO THE CONTRACTOR.

IN THE EVENT THE CONTRACTOR DISPUTES THE EXISTENCE OF A WARRANTABLE DEFECT, 
THE CONTRACTOR MAY CHALLENGE THE OWNER'S DEMAND FOR REPAIRS AND/OR 
REPLACEMENT DIRECTED BY THE OWNER OR CONTRACTING OFFICER EITHER BY REQUESTING 
A CONTRACTING OFFICER'S DECISION UNDER THE CONTRACT DISPUTES ACT, OR BY 
REQUESTING THAT AN ARBITRATOR RESOLVE THE ISSUE.  THE REQUEST FOR AN 
ARBITRATOR MUST BE MADE WITHIN 48 HOURS OF BEING NOTIFIED OF THE DISPUTED 
DEFECTS.  UPON BEING INVOKED, THE PARTIES SHALL, WITHIN TEN (10) DAYS, 
JOINTLY REQUEST A LIST OF FIVE (5) ARBITRATORS FROM THE FEDERAL MEDIATION AND 
CONCILIATION SERVICE.  THE PARTIES SHALL CONFER WITHIN TEN (10) DAYS AFTER 
RECEIPT OF THE LIST TO SEEK AGREEMENT ON AN ARBITRATOR.  IF THE PARTIES 
CANNOT AGREE ON AN ARBITRATOR, THE CONTRACTING OFFICER AND THE PRESIDENT OF 
THE CONTRACTOR'S COMPANY WILL STRIKE ONE (1) NAME FROM THE LIST ALTERNATIVELY 
UNTIL ONE (1) NAME REMAINS.  THE REMAINING PERSON SHALL BE THE DULY SELECTED 
ARBITRATOR.  THE COSTS OF THE ARBITRATION, INCLUDING THE ARBITRATOR'S FEE AND 
EXPENSES, COURT REPORTER, COURTROOM OR SITE SELECTED, ETC., SHALL BE BORNE 
EQUALLY BETWEEN THE PARTIES.  EITHER PARTY DESIRING A COPY OF THE TRANSCRIPT 
SHALL PAY FOR THE TRANSCRIPT.  A HEARING WILL BE HELD AS SOON AS THE PARTIES 
CAN MUTUALLY AGREE.  A WRITTEN ARBITRATOR'S DECISION WILL BE REQUESTED NOT 
LATER THAN 30 DAYS FOLLOWING THE HEARING.  THE DECISION OF THE ARBITRATOR 
WILL NOT BE BINDING; HOWEVER, IT WILL BE ADMISSIBLE IN ANY SUBSEQUENT APPEAL 
UNDER THE CONTRACT DISPUTES ACT.

A FRAMED COPY OF THIS WARRANTY SHALL BE POSTED IN THE MECHANICAL ROOM OR 
OTHER APPROVED LOCATION DURING THE ENTIRE WARRANTY PERIOD.

    -- End of Section --
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SECTION 07510A

BUILT-UP ROOFING
05/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 208 (1995) Cellulosic Fiber Insulating Board

ASTM C 1153 (1997) Location of Wet Insulation in 
Roofing Systems Using Infrared Imaging

ASTM D 41 (1994) Asphalt Primer Used in Roofing, 
Dampproofing, and Waterproofing

ASTM D 43 (2000) Coal Tar Primer Used in Roofing, 
Dampproofing, and Waterproofing

ASTM D 312 (2000) Asphalt Used in Roofing

ASTM D 450 (1996) Coal-Tar Pitch Used in Roofing, 
Dampproofing, and Waterproofing

ASTM D 1668 (1997a) Glass Fabrics (Woven and Treated) 
for Roofing and Waterproofing

ASTM D 1863 (1993; R 1996) Mineral Aggregate Used on 
Built-Up Roofs

ASTM D 2178 (1997a) Asphalt Glass Felt Used in Roofing 
and Waterproofing

ASTM D 4022 (1994) Coal Tar Roof Cement, Asbestos 
Containing

ASTM D 4586 (1993; R 1999) Asphalt Roof Cement, 
Asbestos Free

FACTORY MUTUAL ENGINEERING AND RESEARCH (FM)

FM P7825c (1998) Approval Guide Building Materials

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
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that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Inspection; G-RE

  The inspection procedure for roofing installation, prior to the 
start of roofing work.  Contractor shall provide a safety plan to 
the Contracting Officer for approval 30 days prior to start of 
work.  Safety plan shall include fall, fire protection, damage 
prevention to existing roof and roof equipment, security, and 
debris cleanup.

SD-07 Certificates

Bitumen; G-RE
Felt; G-RE

  Certificates of Compliance for felts and bitumens.

Cants; G-RE

  Certificate attesting that the fiberboard furnished for the 
project contains recovered material, and showing an estimated 
percent of such recovered material.

1.3   STORAGE OF MATERIALS

Felts, fabrics, and roll roofing shall be kept dry before, during, and 
after delivery to the site and shall be stored in an enclosed building or 
in a closed trailer, and stored on end 1 level high.  Felt rolls shall be 
maintained at a temperature above 10 degrees C for 24 hours immediately 
before laying.  Aggregate shall be kept dry as defined by ASTM D 1863.

PART 2   PRODUCTS

2.1   PRIMER

ASTM D 41 for asphalt roofing systems; ASTM D 43 for coal-tar roofing 
systems.

2.2   BITUMEN

2.2.1   Asphalt

ASTM D 312, Type II on slopes from 21 mm per m up to and including 42 mm 
per m; Type II or Type III on slopes above 42 mm per m  up to and including 
83 mm per m; Type III on slopes above 83 mm per m up to and including 250 
mm per m.  Bills of lading shall indicate the flash point and equiviscous 
temperature (EVT) or this information shall be shown on labels for each 
container of asphalt.

2.2.2   Coal-Tar Bitumen

ASTM D 450, Type III, for 21 mm per m slope as an option to asphalt.

2.3   BITUMINOUS CEMENT
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ASTM D 4586 for use with asphalt roofing systems.  ASTM D 4022 for use with 
coal-tar roofing systems; preference shall be given to cements whose 
mineral fillers exclude asbestos fibers.

2.4   CANTS

Cants shall be made from treated wood or treated fiberboard not less than 
89 mm highcut to reduce change in direction of the membrane to 45 degrees 
or less.  Treated wood shall be of water-borne preservative-treated 
material as specified in Section 06100a ROUGH CARPENTRY.  Fiberboard shall 
conform to EPA requirements in accordance with Section 01670 RECYCLED / 
RECOVERED MATERIALS.  Fiberboard shall conform to ASTM C 208 with a minimum 
recovered material content of 80percent, treated with sizing, wax or 
bituminous impregnation.  

2.5   FELT

2.5.1   Glass Roofing Felt

ASTM D 2178, Type IV or VI, except felts for coal tar systems shall be 
impregnated with a bituminous resin coating which is compatible with coal 
tar bitumen.

2.6   NAILS AND FASTENERS

Nails and fasteners shall be an approved type recommended by the roofing 
felt manufacturer.  Fasteners for steel or concrete deck shall conform to 
FM P7825c for Class I roof deck construction, to withstand an uplift 
pressure of 440 kg per square meter.

2.7   AGGREGATE SURFACING MATERIALS

River washed stone conforming to ASTM D 1863.  Subject to approval, other 
materials may be used when blended to the grading requirements of ASTM D 
1863.  Aggregate shall be light-colored and opaque size number 6 to match 
existing.

2.8   WOVEN GLASS FABRIC

ASTM D 1668, Type I for asphalt roofing systems (Used for flashing). 

 2.9   INSULATION

Insulation shall be fiberboard, composite board, expanded perlite, mineral 
fiber, or polyisocyanurate, as specified in Section 07220a ROOF INSULATION. 
 Top layer shall be minimum 19 mm thick fiberboard, mineral fiber or 
perlite.

2.10   FLASHINGS

Bituminous flashings in accordance with these specifications shall be used 
throughout unless otherwise specified or indicated.

2.11   VAPOR RETARDING MEMBRANE

Vapor barrier material shall be bituminous assembly fabricated of Glass 
Roofing Felt conforming to ASTM D 2178 requirements for Type IV sheet.
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PART 3   EXECUTION

3.1   COORDINATION

The entire roofing system, excluding flood coat and aggregate surfacing, 
shall be finished in 1 operation up to the line of termination at end of 
day's work.  Glaze coating may be considered part of the flood coat as 
specified in paragraph GLAZE COAT.  Phased construction will not be 
permitted.

3.1.1   Insulation

Application of roofing shall immediately follow application of insulation 
as a continuous operation.  Roofing operations shall be coordinated with 
insulation work so that all roof insulation applied each day is 
waterproofed the same day.  Insulation is specified in Section 07220a ROOF 
INSULATION.

3.1.2   Sheet Metalwork

Roofing operations shall be coordinated with sheet metalwork so that sheet 
metal items are installed to permit continuous roof surfacing operations 
the same day felts are installed.  Sheet metalwork is specified in Section 
07600a SHEET METALWORK, GENERAL.

3.2   ENVIRONMENTAL CONDITIONS

Air temperature shall be above 4 degrees C and there shall be no visible 
ice, frost, or moisture on the roof deck at the time roofing is installed.

3.3   PREPARATION REQUIREMENTS

The substrate construction of a bay or section of the building shall be 
completed before roofing work is begun thereon.  Roofing applied directly 
on lightweight insulating concrete shall not be scheduled until the 
insulating concrete passes the air-dry density test specified in Section 
03300 CAST-IN-PLACE STRUCTURAL CONCRETE. Roofing applied directly on 
concrete shall not be scheduled until frothing or bubbling does not occur 
when hot bitumen is applied to the concrete and until the hot bitumen 
sticks tightly to the concrete.  Vents and other items penetrating the roof 
shall be secured in position and properly prepared for flashing.  Nailers, 
curbs and other items attached to roof surface shall be in place before 
roofing is begun.

3.4   INSTALLATION OF CANTS

Cants shall be installed in the angles formed between the roof and walls or 
other vertical surfaces.  Cants shall be laid in a solid coat of bituminous 
cement just prior to laying the roofing plies.  Cants shall be continuous, 
and shall be installed in lengths as long as practicable.  Additional cants 
are not required at locations where cast-in-place cants are integrally 
formed with the structural deck or roof fill.

3.5   CONDITION OF SURFACES

Surfaces shall be inspected and approved immediately before application of 
roofing and flashings.  The roofing and flashings shall be applied to a 
smooth and firm surface free from ice, frost, visible moisture, dirt, 
projections, and foreign materials.  Prior to application of primer on 
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precast concrete decks, joints shall be covered with a 100 mm strip of 
roofing felt, embedded in and coated with bituminous cement.

3.6   MECHANICAL APPLICATION DEVICES

Mechanical application devices shall be mounted on pneumatic-tired wheels, 
and shall be designed and maintained to operate without damaging the 
insulation, roofing membrane, or structural components.

3.7   PRIMING

Concrete surfaces to receive bitumen shall be uniformly coated with primer 
at a rate of not less than 0.4 L per m square (1 gallon per square) and 
allowed to dry.  Primer shall be compatible with the bitumen to be used.

3.8   HEATING OF BITUMEN

Asphalt shall not be heated higher than 24 degrees C above the EVT or 10 
degrees C below the flash point or 274 degrees C (maximum) whichever is 
lower.  EVT and flash point temperatures of asphalt in the kettle shall be 
conspicuously posted on the kettle.   Heating kettles shall be provided 
with automatic thermostatic controls and an accurate thermometer.  Kettle 
operators shall be in attendance at all times during the heating to ensure 
that the maximum temperature specified is not exceeded.  Equipment 
utilizing flame-heat shall not be placed on the roof.

3.9   BITUMEN STOPS

Bitumen stops shall be installed at roof edges, openings and vertical 
projections before application of roofing plies unless otherwise 
recommended by the manufacturer's printed instructions.  Bitumen stops 
shall be formed of two 450 mm wide strips of organic felt.  Two hundred 
twenty five millimeters of the width shall be attached to the roof surface 
with 225 mm extending beyond the edge.  The first strip shall be applied in 
a 225 mm wide layer of bituminous roofing cement and nailed 13 mm from the 
roof edge at 150 mm  spacing.  The second strip shall be applied to the 
first in a 225 mm wide mopping of bitumen.  The free portion of each strip 
shall be protected from damage throughout the roofing period.  After the 
roofing plies are in place, the free portion of each strip shall be folded 
back over the roofing membrane and embedded in a continuous coating of 
bituminous cement and secured with roofing nails spaced 75 mm on centers.

3.10   BITUMEN APPLICATION

Asphalt shall be applied within a range of 14 degrees C below to 14 degrees 
C above the EVT.  Temperature of coal-tar bitumen at the time it is applied 
shall be in accordance with the bitumen manufacturer's recommendations.  
Application temperatures shall be measured at the mop bucket or mechanical 
applicator.  Bitumen at a temperature below the recommended temperature 
shall be returned to the kettle.  Each layer of felt shall be laid in not 
less than 0.97 kg (20 pounds) nor more than 1.7 kg (35 pounds) of asphalt 
per square meter or not less than 1.4 kg nor more than 1.7 kg of coal-tar 
bitumen per square meter.  Where solid moppings are required, the following 
requirements as evidenced in any one roof cut-out sample shall apply:

a.  Overlapping voids between two or more plies are not acceptable.

b.  The maximum length of any individual void that is encapsulated in 
bitumen shall be 50 mm.
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c.  The total length of all voids encapsulated in bitumen shall not 
exceed 100 mm between any two plies.

d.  Dry voids (the absence of bitumen between plies) are not 
acceptable.

e.  Voids continuous through the specimen are not acceptable.

f.  Visual interply moisture in voids is not acceptable.

3.11   APPLICATION OF FELTS

Felt plies shall be laid at right angles to the slope of the deck with 
minimum 150 mm end-laps staggered at least 300 mm.  Felts shall be applied 
in 900 mm widths with 24 17 mm side laps and starter sheets 300, 600 and 
900 mm wide along eaves to maintain 4 full plies including the base sheet 
when used.  The full 900 mm width of each ply shall be placed in hot 
bitumen immediately behind the applicator.  A squeegee shall be used to 
eliminate air pockets and obtain complete adhesion between plies.  Bitumen 
shall be visible beyond all edges of each ply as it is being installed.  
Plies shall be laid free of wrinkles, creases or fishmouths.  Each layer of 
roofing felt shall be carried up to the top of the cant.  Workers shall not 
walk on mopped surfaces when the bitumen is fluid.  For slopes exceeding 42 
mm per m, each felt ply, other than venting base sheet, shall be nailed 50 
mm and 150 mm from upper edge with nails spaced 300 mm on centers in each 
row.

3.11.1   On Concrete or Insulation Surfaces

Four plies of 900 mm wide glass roofing felts shall be placed 
shingle-fashion in solid mopped bitumen.

3.12   INSTALLATION OF VAPOR RETARDING MEMBRANE

Vapor barrier material shall be a glass roofing felt set in hot moppings 
with sport mopping of holes.  No more vapor retarder membrane shall be laid 
than can be covered in the same day with a complete roofing system.

3.13   MECHANICAL FASTENING

Nails and fasteners for securing roofing shall be flush driven through flat 
metal disks of not less than 25 mm diameter.  Metal disks may be omitted 
where heads of fasteners are equivalent in size to the 25 mm diameter 
disks.  Fasteners, when required, shall be spaced within 20 percent of the 
indicated spacing dimensions.  There shall be no less than the total number 
of indicated fasteners in any 10 square meter  area.  Fastener pull-out 
resistance shall be not less than 180 N each.

3.14   PROTECTION OF APPLIED ROOFING

At end of day's work or whenever precipitation is imminent, the terminated 
edge of built-up roofing shall be sealed with 2 full width strips of 
roofing felt set in and coated with bituminous cement.  One half-width of 
the strips shall be extended up and over the finished roofing and the other 
half-width extended out and onto the bare roof deck.  Sealing strips shall 
be removed before continuing installation of roofing.  To facilitate 
sealing, termination edges may be straightened with pieces of insulation 
board which shall be removed when work is resumed.  Existing roof, 
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antennas, and roof mounted equipment shall be protected from damage and 
remain secure at all times.  See drawing AR.08 for additional access 
restrictions and clean up requirements.  Contractor shall provide a safety 
plan to the Contracting Officer for approval 30 days prior to start of 
work.  Safety plan shall include fall, fire protection, damage prevention 
to existing roof and roof equipment, security, and debris cleanup.  
Contractor shall provide hand held fire extinguishers on the roof when 
working on the roof at all at all times.  The potential for any roof fire 
shall be eliminated and monitored at all times.  The contactor shall also 
monitor access and damage to the existing roof and existing roof mounted 
equipment.  Security to existing facility and roof mounted equipment must 
be maintained at all times.  Debris shall be cleaned up daily to prevent 
accidental plugging of existing roof drainage system.

3.15   FLASHINGS

Flashings shall be provided over cants in the angles formed at walls and 
other vertical surfaces and where required to make the work watertight. 
Bituminous flashings described below shall be used, except where metal 
flashings are specified in other sections of the specifications.  Flashings 
shall be provided and installed immediately after the top ply of felt is 
placed and before the flood coat and aggregate are placed, adjacent to the 
flashing.  Modified bituminous flashing may be used when it is specified in 
the roofing manufacturer's instructions.

3.15.1   Strip Flashings

Sheet metal flashings, bitumen stops and gravel stops installed over the 
roofing top ply shall be strip flashed with 2 layers of roofing felt, 225 
mm  and 300 mm wide and successively cemented in place.

3.15.2   Valleys and Ridges

Felt plies shall continue across valleys and ridges and terminate 
approximately 300 mm from the valley or ridge.  Exposed lap shall terminate 
on a line approximately 300 mm from, and parallel to the valley or ridge.  
Two plies of roofing felt 225 mm wide bottom ply, and 300 mm wide top ply, 
shall be successively mopped-in over each felt line of termination.

3.16   AGGREGATE SURFACING

After roofing felts have been laid and flashings installed, the roof 
surface, except for cants, shall be flood-coated uniformly with 2.9 kg of 
hot asphalt per square meter or 3.7 kg per square meter of coal-tar bitumen 
if coal-tar roof system is used.  Aggregate surfacing materials shall be 
spread on the hot bitumen at a rate of 19.5 kg per square meter for gravel 
or 14.6 kg per square meter for other approved surfacing aggregate. .

3.17   GLAZE COAT

Glaze coating shall be used to waterproof completed sections when more than 
one day is required to finish the roofing.  If there is a probability of 
rain falling on the felts before the flood coat and aggregate can be 
applied, a light glaze coat of bitumen 0.49 kg to 0.73 kg per square meter, 
shall be applied over the exposed felts.  The surfacing operation shall be 
completed within 48 hours after application of the glaze coat.  Where glaze 
coat is used, surface treatment shall be completed as soon as weather 
conditions permit. 
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3.18   INSPECTION

The Contractor shall establish and maintain an inspection procedure to 
assure compliance of the installed roofing with the contract requirements.  
Any work found not to be in compliance with the contract shall be promptly 
removed and replaced or corrected in an approved manner.  Inspection shall 
include, but not be limited to, the following:

a.  Environmental conditions; number and skill level of roofing 
workers; start and end time of various tasks; condition of 
substrate.

b.  Verification of compliance of materials before, during, and after 
installation.

c.  Inspection of condition of equipment and accuracy of thermometers 
and metering devices.

d.  Inspection of flashings, cants and curbs.

e.  Inspection of membrane placement, including edge envelopes, widths 
of starter sheets, laps, proper use of squeegee, and mechanical 
fastening.

f.  Inspection of application of bitumen, aggregate, and walkways.

g.  Inspection of embedment of aggregate for required weight and 
coverage.

h.  Cutout sampling and analysis as directed.

3.19   INFRARED INSPECTION

Eight months after completion of the roofing system, the roof surface shall 
be inspected using infrared (IR) imaging as specified in ASTM C 1153.  
Where the IR inspection indicates wet insulation, sample cuts shall be 
taken (including a sample from a suspected dry area) and the moisture 
content of insulation shall be determined.  Insulation shall be replaced 
where moisture content exceeds the following values:  wood fiber: 30 
percent, glass fiber:  25 percent, perlite board:  25 percent, and 
polyurethane:  60 percent.  Wet insulation, overlying roofing and 
sample-cut areas shall be replaced as directed.

3.20   WARRANTY SIGNS

Warranty signs shall be made of aluminum with dark color background and 
letters of contrasting color, using paint compatible with the aluminum.  
Signs shall be 250 mm x 300mm minimum size, and shall be made of 20 gauge 
aluminum.  Two signs shall be placed on the parapet wall as directed by the 
Contracting Officer.  Sign mounting shall not penetrate the roofing 
membrane or flashings.  The sign shall read as follows:

               "Do Not Make 
           Repairs or Alterations
               To This Roof

    Without the Approval from the Chief
    Operations and Maintenance Office
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This Roof is Maintained until Month XX, Year XXXX
                      By
              Roofing Contractor
             Contractors Address
             City, State, Zip Code
                 Phone Number"

        -- End of Section --
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SECTION 07600A

SHEET METALWORK, GENERAL
04/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AIR MOVEMENT AND CONTROL ASSOCIATION (AMCA)

AMCA Publication 511 (1999) Certified Ratings Program for Air 
Control Devices 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 167 (1999) Stainless and Heat-Resisting 
Chromium-Nickel Steel Plate, Sheet, and 
Strip

ASTM B 32 (1996) Solder Metal

ASTM B 209M (1995) Aluminum and Aluminum-Alloy Sheet 
and Plate (Metric)

ASTM B 221M (1996) Aluminum and Aluminum-Alloy 
Extruded Bars, Rods, Wire, Profiles, and 
Tubes (Metric)

ASTM B 370 (1998) Copper Sheet and Strip for Building 
Construction

ASTM D 226 (1997a) Asphalt-Saturated Organic Felt 
Used in Roofing and Waterproofing

ASTM D 1784 (1999a) Rigid Poly(Vinyl Chloride) (PVC) 
Compounds and Chlorinated Poly(Vinyl 
Chloride) (CPVC) Compounds

ASTM D 2822 (1991; R 1997el) Asphalt Roof Cement

ASTM D 4022 (1994) Coal Tar Roof Cement, Asbestos 
Containing

ASTM D 4586 (1993) Asphalt Roof Cement, Asbestos Free

INSECT SCREENING WEAVERS ASSOCIATION (ISWA)

ISWA IWS 089 (1990) Recommended Standards and 
Specifications for Insect Wire Screening 
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(Wire Fabric)

SHEET METAL & AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION 
(SMACNA)

SMACNA Arch. Manual (1993; Errata; Addenda Oct 1997) 
Architectural Sheet Metal Manual

1.2   GENERAL REQUIREMENTS

Sheet metalwork shall be accomplished to form weathertight construction 
without waves, warps, buckles, fastening stresses or distortion, and shall 
allow for expansion and contraction.  Cutting, fitting, drilling, and other 
operations in connection with sheet metal required to accommodate the work 
of other trades shall be performed by sheet metal mechanics.  Application 
of bituminous strip flashing over various sheet metal items is covered in 
Section 07510a BUILT-UP ROOFING.  Installation of sheet metal items used in 
conjunction with roofing shall be coordinated with roofing work to permit 
continuous roofing operations.  Sheet metalwork pertaining to heating, 
ventilating, and air conditioning is specified in Section 15895A AIR 
SUPPLY, DISTRIBUTION, VENTILATION, AND EXHAUST SYSTEM..

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Materials; G-ED

  Drawings of sheet metal items showing weights, gauges or 
thicknesses; types of materials; expansion-joint spacing; 
fabrication details; and installation procedures.

1.4   DELIVERY, STORAGE, AND HANDLING

Materials shall be adequately packaged and protected during shipment and 
shall be inspected for damage, dampness, and wet-storage stains upon 
delivery to the jobsite.  Materials shall be clearly labeled as to type and 
manufacturer.  Sheet metal items shall be carefully handled to avoid 
damage.  Materials shall be stored in dry, ventilated areas until 
immediately before installation.

PART 2   PRODUCTS

2.1   MATERIALS

All exposed to view Sheet metal shall match existing in color, 
configuration, dimension, weight and detail.  Lead, lead-coated metal, and 
galvanized steel shall not be used.  Any metal listed by SMACNA Arch. Manual
 for a particular item may be used, unless otherwise specified or 
indicated.  Materials shall conform to the requirements specified below and 
to the thicknesses and configurations established in SMACNA Arch. Manual.  
Different items need not be of the same metal, except that if copper is 
selected for any exposed item, all exposed items shall be copper.  Northern 
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Climate details and material weights shall be utilized to address problem 
with ice damming/ponding, heavy snow, wind driven precepitation, wind 
damage and greater temperature swings..

2.1.1   Accessories

Accessories and other items essential to complete the sheet metal 
installation, though not specifically indicated or specified, shall be 
provided.

2.1.2   Aluminum Extrusions

ASTM B 221M, Alloy 6063, Temper T5.

2.1.3   Bituminous Cement

Type I asphalt cement conforming to ASTM D 2822 or ASTM D 4586.  For coal 
tar roofing; coal tar cement conforming to ASTM D 4022.

2.1.4   Sealant

Unless otherwise specified, sealant shall be an elastomeric weather 
resistant sealant as specified in Section 07900a JOINT SEALING.

2.1.5   Fasteners

Fasteners shall be compatible with the fastened material and shall be the 
type best suited for the application.

2.1.6   Felt

ASTM D 226, Type I.

2.1.7   Polyvinyl Chloride (PVC) Reglets

ASTM D 1784, Class 14333D, 1.9 mm  minimum thickness.

2.1.8   Aluminum Alloy Sheet and Plate

ASTM B 209M, form, alloy, and temper appropriate for use.

2.1.9   Copper

ASTM B 370, Temper H 00.

2.1.10   Stainless Steel

ASTM A 167, Type 302 or 304; fully annealed, dead soft temper.

2.1.11   Solder

ASTM B 32, 95-5 tin-antimony.

2.1.12   Elastomeric Bellows

Bellows shall be cured calendered neoprene sheet, 2 millimeter, 1/16-inch 
minimum thickness, insulated on the underside with flexible closed cell 
foam.  Minimum 100 mm (4 inch)wide metal flanges shall be bonded to both 
sides of the  bellows.
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2.1.13   Louvers and Grilles

Exterior louvers shall be fixed-blade type fabricated of sheet steel or 
extruded aluminum shapes, prefinished with manufacturer's standard baked 
acrylic enamel coating.  Minimum uncoated thickness of materials shall be 
1.214 mm in conformance with SMACNA Arch. Manual.  Louvers shall bear the 
AIR MOVEMENT AND CONTROL ASSOCIATION (AMCA) seal.  The ratings shall be 
provided based on tests and procedures performed in accordance with the 
AMCA Publication 511 and comply with the requirements of the AMCA Certified 
Ratings Program.  The AMCA Certified Ratings Seal applies to air 
performance ratings and water penetration ratings.  Exterior louvers shall 
be stormproof, drainable and shall be furnished with Type III aluminum 
alloy insect screening conforming to ISWA IWS 089.

Interior air transfer grilles for the Lobby shall be fabricated of extruded 
aluminum shapes with clear anodized finish, similar to Architectural Grille 
Company, Brooklyn, NY (www.archgrille.com). 

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Roof drains and associated drainage structures  shall be designed and 
fabricated in conformance with SMACNA Arch. Manual; louvers shall be 
fabricated in conformance with SMACNA Arch. Manual and as indicated.  
Unless otherwise specified or indicated, exposed edges shall be folded back 
to form a 13 mm (1/2 inch)  hem on the concealed side, and bottom edges of 
exposed vertical surfaces shall be angled to form drips.  Bituminous cement 
shall not be placed in contact with roofing membranes other than built-up 
roofing.

3.2   EXPANSION JOINTS

Expansion joints shall be provided as indicated and/or specified in SMACNA 
Arch. Manual.  Expansion joints in continuous sheet metal shall be provided 
at 12.0 meter  intervals for copper and stainless steel and at 9.6 meter  
intervals for aluminum, except extruded aluminum gravel stops and fascias 
which shall have expansion joints at not more than 3.6 meter  spacing.  
Joints shall be evenly spaced.  An additional joint shall be provided where 
the distance between the last expansion joint and the end of the continuous 
run is more than half the required interval spacing.

3.3   PROTECTION OF ALUMINUM

Aluminum shall not be used where it will be in contact with copper or where 
it will contact water which flows over copper surfaces.  Aluminum that will 
be in contact with wet or pressure-treated wood, mortar, concrete, masonry, 
or ferrous metals shall be protected against galvanic or corrosive action 
by one of the following methods:

3.3.1   Paint

Aluminum surfaces shall be solvent cleaned and given one coat of 
zinc-molybdate primer and one coat of aluminum paint as specified in 
Section 09900A PAINTING, GENERAL.

3.3.2   Nonabsorptive Tape or Gasket
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Nonabsorptive tape or gasket shall be placed between the adjoining surfaces 
and cemented to the aluminum surface using a cement compatible with 
aluminum.

3.4   CONNECTIONS AND JOINTING

3.4.1   Soldering

Soldering shall apply to copper, and stainless steel items.  Edges of sheet 
metal shall be pretinned before soldering is begun.  Soldering shall be 
done slowly with well heated soldering irons so as to thoroughly heat the 
seams and completely sweat the solder through the full width of the seam.  
Edges of stainless steel to be pretinned shall be treated with soldering 
acid flux.  Soldering shall follow immediately after application of the 
flux.  Upon completion of soldering, the acid flux residue shall be 
thoroughly cleaned from the sheet metal with a water solution of washing 
soda and rinsed with clean water.

3.4.2   Riveting

Joints in aluminum sheets 1.0 mm  or less in thickness shall be 
mechanically made.

3.4.3   Seaming

Flat-lock and soldered-lap seams shall finish not less than 25 mm  wide.  
Unsoldered plain-lap seams shall lap not less than 75 mm  unless otherwise 
specified.  Flat seams shall be made in the direction of the flow.

3.5   FLASHINGS

Flashings shall be installed at locations indicated and as specified below. 
 Sealing shall be according to the flashing manufacturer's recommendations. 
 Flashings shall be installed at intersections of roof with vertical 
surfaces and at projections through roof, except that flashing for heating 
and plumbing, including piping, roof, and floor drains, and for electrical 
conduit projections through roof or walls are specified in other sections.  
Except as otherwise indicated, counter flashings shall be provided over 
base flashings.  Perforations in flashings made by masonry anchors shall be 
covered up by an application of bituminous plastic cement at the 
perforation.  Flashing shall be installed on top of joint reinforcement.  
Flashing shall be formed to direct water to the outside of the system.  New 
metal coping flashing above existing wall separating the new and the 
existing roofs shall be provided with a continuous expansion joint as 
indicated on roof details.  Coordinate with electrical subs and Contracting 
Officer the details and conditions required for the attachement of the 
relocated Antenna to be located on the wall separting the new and existing 
roofs.  Provide flashing and sealant as required to insure weather tight 
closre at Antenna connection to coping flashing.

3.5.1   Base Flashing

Metal base flashing shall be coordinated with roofing work.  Metal base 
flashing shall be set in plastic bituminous cement over the roofing 
membrane, nailed to nailing strip, and secured in place on the roof side 
with nails spaced not more than 75 mm  on centers.  Metal base flashing 
shall not be used on built-up roofing.
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3.5.2   Counter Flashings

Except as otherwise indicated, counter flashings shall be provided over 
base flashings.  Counter flashing shall be installed as shown on the 
drawings.  Where bituminous base flashings are provided, the counter 
flashing shall extend down as close as practicable to the top of the cant 
strip.  Counter flashing shall be factory formed to provide spring action 
against the base flashing.  Lower edge shall have a longitudinal v-crimp or 
shall be folded under not less than 1/2 inch.  Counter flashing 
terminations shall be sealed..

3.6   INSTALLATION OF LOUVERS

Louvers shall be rigidly attached to the supporting construction.  The 
installation shall be rain-tight.  Louver screen shall be installed as 
indicated.

 3.7   REGLETS

Reglets shall be a factory fabricated product of proven design, complete 
with fittings and special shapes as required.  Open-type reglets shall be 
filled with fiberboard or other suitable separator to prevent crushing of 
the slot during installation.  Reglet plugs shall be spaced not over 300 mm 
 on centers and reglet grooves shall be filled with sealant.  Friction or 
slot-type reglets shall have metal flashings inserted the full depth of 
slot and shall be lightly punched every 300 mm  to crimp the reglet and 
counter flashing together.  Polyvinyl chloride reglets shall be sealed with 
the manufacturer's recommended sealant.  

3.8   CONTRACTOR QUALITY CONTROL

The Contractor shall establish and maintain a quality control procedure for 
sheet metal used in conjunction with roofing to assure compliance of the 
installed sheet metalwork with the contract requirements.  Any work found 
not to be in compliance with the contract shall be promptly removed and 
replaced or corrected in an approved manner.  Quality control shall 
include, but not be limited to, the following:

a.  Observation of environmental conditions; number and skill level of 
sheet metal workers; condition of substrate.

b.  Verification of compliance of materials before, during, and after 
installation.

c.  Inspection of sheet metalwork for proper size and thickness, 
fastening and joining, and proper installation.

The actual quality control observations and inspections shall be documented 
and a copy of the documentation furnished to the Contracting Officer at the 
end of each day.

A roofing technician responsible directly to the Contractor and experienced 
in the construction of similar roofing systems and related work shall 
perform the quality control functions and be on site when the roofing 
operations are in progress.

        -- End of Section --
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SECTION 07840A

FIRESTOPPING
08/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 84 (1999) Surface Burning Characteristics of 
Building Materials

ASTM E 119 (1998) Fire Tests of Building Construction 
and Materials

ASTM E 814 (1997) Fire Tests of Through-Penetration 
Fire Stops

ASTM E 1399 (1997) Cyclic Movement and Measuring the 
Minimum and Maximum Joint Widths of 
Architectural Joint Systems

UNDERWRITERS LABORATORIES (UL)

UL 723 (1996; Rev thru Dec 1998) Test for Surface 
Burning Characteristics of Building 
Materials

UL 1479 (1994; Rev thru Feb 1998) Fire Tests of 
Through-Penetration Firestops

UL 2079 (1998) Tests for Fire Resistance of 
Building Joint Systems

UL Fire Resist Dir (1999) Fire Resistance Directory (2 Vol.)

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Firestopping Materials; G-ED.
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  Detail drawings including manufacturer's descriptive data, 
typical details conforming to UL Fire Resist Dir or other details 
certified by another nationally recognized testing laboratory, 
installation instructions or UL listing details for a firestopping 
assembly in lieu of fire-test data or report.  For those firestop 
applications for which no UL tested system is available through a 
manufacturer, a manufacturer's engineering judgement, derived from 
similar UL system designs or other tests, shall be submitted for 
review and approval prior to installation.  Submittal shall 
indicate the firestopping material to be provided for each type of 
application.  When more than 5 penetrations or construction joints 
are to receive firestopping, drawings shall indicate location and 
type of application.

SD-07 Certificates

Firestopping Materials; G-RE.

  Certificates attesting that firestopping material complies with 
the specified requirements.  In lieu of certificates, drawings 
showing UL classified materials as part of a tested assembly may 
be provided.  Drawings showing evidence of testing by an alternate 
nationally recognized independent laboratory may be substituted.

Installer Qualifications; .

  Documentation of training and experience.

Inspection; G-RE.

  Manufacturer's representative certification stating that 
firestopping work has been inspected and found to be applied 
according to the manufacturer's recommendations and the specified 
requirements.

1.3   GENERAL REQUIREMENTS

Firestopping shall consist of furnishing and installing tested and listed 
firestop systems, combination of materials, or devices to form an effective 
barrier against the spread of flame, smoke and gases, and maintain the 
integrity of fire resistance rated walls, partitions, floors, and 
ceiling-floor assemblies, data chase and under floor conditions, including 
through-penetrations and construction joints and gaps.  
Through-penetrations include the annular space around pipes, tubes, 
conduit, wires, cables and vents.  Construction joints include those used 
to accommodate expansion, contraction, wind, or seismic movement; 
firestopping material shall not interfere with the required movement of the 
joint.  

1.4   STORAGE AND DELIVERY

Materials shall be delivered in the original unopened packages or 
containers showing name of the manufacturer and the brand name.  Materials 
shall be stored off the ground and shall be protected from damage and 
exposure to elements.  Damaged or deteriorated materials shall be removed 
from the site.

1.5   INSTALLER QUALIFICATIONS
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The Contractor shall engage an experienced Installer who is certified, 
licensed, or otherwise qualified by the firestopping manufacturer as having 
the necessary staff, training, and a minimum of 3 years experience in the 
installation of manufacturer's products per specified requirements.  A 
manufacturer's willingness to sell its firestopping products to the 
Contractor or to an installer engaged by the Contractor does not in itself 
confer qualification on the buyer.  The Installer shall have been trained 
by a direct representative of the manufacturer (not distributor or agent) 
in the proper selection and installation procedures.

1.6   COORDINATION

The specified work shall be coordinated with other trades.  Firestopping 
materials, at penetrations of pipes and ducts, shall be applied prior to 
insulating, unless insulation meets requirements specified for 
firestopping.  Firestopping materials at building joints and construction 
gaps shall be applied prior to completion of enclosing walls or assemblies. 
 Cast-in-place firestop devices shall be located and installed in place 
before concrete placement.  Pipe, conduit or cable bundles shall be 
installed through cast-in-place device after concrete placement but before 
area is concealed or made inaccessible.

PART 2   PRODUCTS

2.1   FIRESTOPPING MATERIALS

Firestopping materials shall consist of commercially manufactured, 
asbestos-free products complying with the following minimum requirements:

2.1.1   Fire Hazard Classification

Material shall have a flame spread of 25 or less, and a smoke developed 
rating of 50 or less, when tested in accordance with ASTM E 84 or UL 723.  
Material shall be an approved firestopping material as listed in UL Fire 
Resist Dir or by a nationally recognized testing laboratory.

2.1.2   Toxicity

Material shall be nontoxic to humans at all stages of application.

2.1.3   Fire Resistance Rating

Firestopping will not be required to have a greater fire resistance rating 
than that of the assembly in which it is being placed.

2.1.3.1   Through-Penetrations

Firestopping materials for through-penetrations, as described in paragraph 
GENERAL REQUIREMENTS, shall provide "F" and "T" fire resistance ratings in 
accordance with ASTM E 814 or UL 1479.  Fire resistance ratings shall be as 
follows:

a.  Penetrations of Fire Resistance Rated Walls and Partitions:  F 
Rating = 1 hour Rating of wall or partition being penetrated.

b.  Penetrations of Fire Resistance Rated Floors, Roof-Ceiling 
Assemblies and Ceiling-Floor Assemblies:  F Rating = 1 hour, T 
Rating = 1 hour.
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*See Fire Protection plans for locations of 2-hour 
walls/partitions.

2.1.3.2   Construction Joints and Gaps

Fire resistance ratings of construction joints, as described in paragraph 
GENERAL REQUIREMENTS, and gaps such as those between floor slabs or roof 
decks and curtain walls shall be the same as the construction in which they 
occur.  Construction joints and gaps shall be provided with firestopping 
materials and systems that have been tested per ASTM E 119 or UL 2079 to 
meet the required fire resistance rating.  Systems installed at 
construction joints shall meet the cycling requirements of ASTM E 1399 or 
UL 2079.

PART 3   EXECUTION

3.1   PREPARATION

Areas to receive firestopping shall be free of dirt, grease, oil, or loose 
materials which may affect the fitting or fire resistance of the 
firestopping system.  For cast-in-place firestop devices, formwork or metal 
deck to receive device prior to concrete placement shall be sound and 
capable of supporting device.

3.2   INSTALLATION

Firestopping material shall completely fill void spaces regardless of 
geometric configuration, subject to tolerance established by the 
manufacturer.  Firestopping systems for filling floor voids 100 mm  or more 
in any direction shall be capable of supporting the same load as the floor 
is designed to support or shall be protected by a permanent barrier to 
prevent loading or traffic in the firestopped area.  Firestopping shall be 
installed in accordance with manufacturer's written instructions.  Tested 
and listed firestop systems shall be provided in the following locations, 
except in floor slabs on grade:

a.  Penetrations of duct, conduit, tubing, cable and pipe through 
floors and through fire-resistance rated walls, partitions, and 
ceiling-floor assemblies.

b.  Gaps at the intersection of floor slabs and curtain walls, 
including inside of hollow curtain walls at the floor slab.

c.  Gaps at perimeter of fire-resistance rated walls and partitions, 
such as between the top of the walls and the bottom of roof decks.

d.  Construction joints in floors and fire rated walls and partitions.

e.  Other locations where required to maintain fire resistance rating 
of the construction.  

f.  Gaps between walls below raised floor systems and the raised floor 
panels

3.2.1   Insulated Pipes and Ducts

Thermal insulation shall be cut and removed where pipes or ducts pass 
through firestopping, unless insulation meets requirements specified for 
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firestopping.  Thermal insulation shall be replaced with a material having 
equal thermal insulating and firestopping characteristics.

3.2.2   Fire Dampers and Sound Attennuation

Fire dampers and sound attenuation shall be installed and firestopped in 
accordance with Section 15895A AIR SUPPLY, DISTRIBUTION, VENTILATION, AND 
EXHAUST SYSTEM.

3.3   INSPECTION

Firestopped areas shall not be covered or enclosed until inspection is 
complete and approved.  A manufacturer's representative shall inspect the 
applications initially to ensure adequate preparations (clean surfaces 
suitable for application, etc.) and periodically during the work to assure 
that the completed work has been accomplished according to the 
manufacturer's written instructions and the specified requirements.

    -- End of Section --
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SECTION 07900A

JOINT SEALING
06/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 509 (1994) Elastomeric Cellular Preformed 
Gasket and Sealing Material

ASTM C 734 (1993) Low-Temperature Flexibility of 
Latex Sealants After Artificial Weathering

ASTM C 834 (1995) Latex Sealants

ASTM C 920 (1998) Elastomeric Joint Sealants

ASTM D 217 (1997) Cone Penetration of Lubricating 
Grease (IP50/88)

ASTM D 1056 (1998) Flexible Cellular Materials - 
Sponge or Expanded Rubber

ASTM D 1565 (1999) Flexible Cellular Materials - Vinyl 
Chloride Polymers and Copolymers 
(Open-Cell Foam)

ASTM E 84 (1999) Surface Burning Characteristics of 
Building Materials

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Backing; G-RE.

Bond-Breaker; G-RE.

Sealant; G-RE.

  Manufacturer's descriptive data including storage requirements, 
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shelf life, curing time, instructions for mixing and application, 
and primer data (if required).  A copy of the Material Safety Data 
Sheet shall be provided for each solvent, primer or sealant 
material.

SD-07 Certificates

Sealant; .

  Certificates of compliance stating that the materials conform to 
the specified requirements.

1.3   ENVIRONMENTAL REQUIREMENTS

The ambient temperature shall be within the limits of 4 to 32 degrees C 
when the sealants are applied.

1.4   DELIVERY AND STORAGE

Materials shall be delivered to the job in the manufacturer's original 
unopened containers.  The container label or accompanying data sheet shall 
include the following information as applicable:  manufacturer, name of 
material, formula or specification number, lot number, color, date of 
manufacture, mixing instructions, shelf life, and curing time at the 
standard conditions for laboratory tests.  Materials shall be handled and 
stored to prevent inclusion of foreign materials.  Materials shall be 
stored at temperatures between 4 and 32 degrees C  unless otherwise 
specified by the manufacturer.

PART 2   PRODUCTS

2.1   BACKING

Backing shall be 25 to 33 percent oversize for closed cell and 40 to 50 
percent oversize for open cell material, unless otherwise indicated.

2.1.1   Rubber

Cellular rubber sponge backing shall be ASTM D 1056, Type 2, closed cell, 
Class B, Grade 2, round cross section.

2.1.2   PVC

Polyvinyl chloride (PVC) backing shall be ASTM D 1565, Grade VO 12, 
open-cell foam, round cross section.

2.1.3   Synthetic Rubber

Synthetic rubber backing shall be ASTM C 509, Option I, Type I preformed 
rods or tubes.

2.2   BOND-BREAKER

Bond-breaker shall be as recommended by the sealant manufacturer to prevent 
adhesion of the sealant to backing or to bottom of the joint.

2.3   PRIMER

Primer shall be non-staining type as recommended by sealant manufacturer 
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for the application.

2.4   SEALANT

2.4.1   LATEX

Latex Sealant shall be ASTM C 834.

2.4.2   ELASTOMERIC

Elastomeric sealants shall conform to ASTM C 920 and the following:

a.  Polysulfide Sealant:  Type S, Grade NS, Class 25, Use NT, M G A.

b.  Polyurethane Sealant:  Grade P, Class 12.5, Use T.

c.  Silicone Sealant:  Type S, Grade NS, Class 25 , Use NT, G A.

2.4.3   ACOUSTICAL

Rubber or polymer-based acoustical sealant shall have a flame spread of 25 
or less and a smoke developed rating of 50 or less when tested in 
accordance with ASTM E 84.  Acoustical sealant shall have a consistency of 
250 to 310 when tested in accordance with ASTM D 217, and shall remain 
flexible and adhesive after 500 hours of accelerated weathering as 
specified in ASTM C 734, and shall be non-staining.

2.5   SOLVENTS AND CLEANING AGENTS

Solvents, cleaning agents, and accessory materials shall be provided as 
recommended by the manufacturer.

PART 3   EXECUTION

3.1   GENERAL

3.1.1   Surface Preparation

The surfaces of joints to receive sealant or caulk shall be free of all 
frost, condensation and moisture.  Oil, grease, dirt, chalk, particles of 
mortar, dust, loose rust, loose mill scale, and other foreign substances 
shall be removed from surfaces of joints to be in contact with the sealant. 
 Oil and grease shall be removed with solvent and surfaces shall be wiped 
dry with clean cloths.  For surface types not listed below, the sealant 
manufacturer shall be contacted for specific recommendations.

3.1.2   Concrete and Masonry Surfaces

Where surfaces have been treated with curing compounds, oil, or other such 
materials, the materials shall be removed by sandblasting or wire brushing. 
Laitance, efflorescence and loose mortar shall be removed from the joint 
cavity.

3.1.3   Steel Surfaces

Steel surfaces to be in contact with sealant shall be sandblasted or, if 
sandblasting would not be practical or would damage adjacent finish work, 
the metal shall be scraped and wire brushed to remove loose mill scale. 
Protective coatings on steel surfaces shall be removed by sandblasting or 
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by a solvent that leaves no residue.

3.1.4   Aluminum Surfaces

Aluminum surfaces to be in contact with sealants shall be cleaned of 
temporary protective coatings.  When masking tape is used for a protective 
cover, the tape and any residual adhesive shall be removed just prior to 
applying the sealant.  Solvents used to remove protective coating shall be 
as recommended by the manufacturer of the aluminum work and shall be 
non-staining.

3.1.5   Wood Surfaces

Wood surfaces to be in contact with sealants shall be free of splinters and 
sawdust or other loose particles.

3.2   APPLICATION

3.2.1   Masking Tape

Masking tape shall be placed on the finish surface on one or both sides of 
a joint cavity to protect adjacent finish surfaces from primer or sealant 
smears.  Masking tape shall be removed within 10 minutes after joint has 
been filled and tooled.

3.2.2   Backing

Backing shall be installed to provide the indicated sealant depth.  The 
installation tool shall be shaped to avoid puncturing the backing.

3.2.3   Bond-Breaker

Bond-breaker shall be applied to fully cover the bottom of the joint 
without contaminating the sides where sealant adhesion is required.

3.2.4   Primer

Primer shall be used on concrete masonry units, wood, or other porous 
surfaces in accordance with instructions furnished with the sealant.  
Primer shall be applied to the joint surfaces to be sealed.  Surfaces 
adjacent to joints shall not be primed.

3.2.5   Sealant

Sealant shall be used before expiration of shelf life.  Multi-component 
sealants shall be mixed according to manufacturer's printed instructions.  
Sealant in guns shall be applied with a nozzle of proper size to fit the 
width of joint.  Joints shall be sealed as detailed in the drawings.  
Sealant shall be forced into joints with sufficient pressure to expel air 
and fill the groove solidly.  Sealant shall be installed to the indicated 
depth without displacing the backing.  Unless otherwise indicated, 
specified, or recommended by the manufacturer, the installed sealant shall 
be dry tooled to produce a uniformly smooth surface free of wrinkles and to 
ensure full adhesion to the sides of the joint; the use of solvents, soapy 
water, etc., will not be allowed.  Sealants shall be installed free of air 
pockets, foreign embedded matter, ridges and sags.  Sealer shall be applied 
over the sealant when and as specified by the sealant manufacturer.

3.2.6   Acoustical Sealant
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Acoustical sealant shall be applied at the following joints:
a) All interior wall joints and penetrations where walls or partitions 
extend from floor to roof deck.
b) Perimeters and penetrations of all GWB ceilings
c) Joints include expansion, wall/roof deck, wall/floor, wall/column, 
etc. 
d) Perimeters of all door and window frames.
e) Perimeters of all mechanical/electrical/structural penetrations 
through interior walls and GWB ceilings.
f) Perimeters of all fire extinguisher cabinets, toilet accessory, or 
other equipment which is recessed into the walls.
g)  Perimeters of all Data Chase knockout panels.

3.3   CLEANING

The surfaces adjoining the sealed joints shall be cleaned of smears and 
other soiling resulting from the sealant application as work progresses.

3.4   SCHEDULE

The table is a guide for sealant applications.  Consult the sealant 
manufacturer's reference material to determine specific substrate and 
backing material requirements.

AC = Acoustical Sealant
LA = Latex Sealant
PS = Polysulfide Sealant
PU = Polyurethane Sealant
SI = Silicone Sealant

 
APPLICATION                  AC        LA        PS        PU        SI

_______________________________________________________________________________

Masonry Movement Joint                                     X         X

Interior Caulking                      X                              

Poured Concrete Flooring               X                             X

Precast Concrete -
Vertical Joints                                            X         X

Sidewalks and Driveways                                    X          

SCIF & Sound 
Control Joints               X

Metal to Metal                                    X

Around Toilet Fixtures                                               X

    

    -- End of Section --
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SECTION 08110

STEEL DOORS AND FRAMES

05/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A250.4 (1994) Test Procedure and Acceptance 
Criteria for Physical Endurance for Steel 
Doors and Hardware Reinforcings

ANSI A250.6 (1997) Hardware on Standard Steel Doors 
(Reinforcement - Application)

ANSI A250.8 (1998) SDI-100 Recommended Specifications 
for Standard Steel Doors and Frames

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 591 (1998) Steel Sheet, Electrolytic 
Zinc-Coated, for Light Coating Mass 
Applications

ASTM A 653/A 653M (2000) Steel Sheet, Zinc-Coated 
(Galvanized) or Zinc-Iron Alloy-Coated 
(Galvannealed) by the Hot-Dip Process

ASTM A 924/A 924M (1999) General Requirements for Steel 
Sheet, Metallic-Coated by the Hot-Dip 
Process

ASTM C 578 (1995) Rigid, Cellular Polystyrene Thermal 
Insulation

ASTM C 591 (1994) Unfaced Preformed Rigid Cellular 
Polyisocyanurate Thermal Insulation

ASTM C 612 (1993) Mineral Fiber Block and Board 
Thermal Insulation

ASTM D 2863 (1997) Measuring the Minimum Oxygen 
Concentration to Support Candle-Like 
Combustion of Plastics (Oxygen Index)

ASTM E 90 (1990) Laboratory Measurement of Airbourne 
Sound Transmission Loss of Building 
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Partitions

ASTM E 283 (1991) Rate of Air Leakage Through 
Exterior Windows, Curtain Walls, and Doors 
Under Specified Pressure Differences 
Across the Specimen

ASTM E 413 ( 1987; R1999) Standard Classification for 
Rating Sound Insulation

DOOR AND HARDWARE INSTITUTE (DHI)

ANSI/DHI A115 (1991) Steel Door Preparation Standards 
(Consisting of A115.1 through A115.6 and 
A115.12 through A115.18)

HOLLOW METAL MANUFACTURERS ASSOCIATION (HMMA)

HMMA HMM (1992) Hollow Metal Manual

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 80 (1999) Fire Doors and Fire Windows

NFPA 105 (1999) The Installation of Smoke-Control 
Door Assemblies

NFPA 252 (1999) Standard Methods of Fire Tests of 
Door Assemblies

STEEL DOOR INSTITUTE (SDOI)

SDI 105 (1998) Recommended Erection Instructions 
for Steel Frames

SDI 111-F Recommended Existing Wall Anchors for 
Standard Steel Doors and Frames

SDI 113 (1979) Apparent Thermal Performance of 
STEEL DOOR and FRAME ASSEMBLIES

UNDERWRITERS LABORATORIES (UL)

UL 10B (1997) Fire Tests of Door Assemblies

1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-02 Shop Drawings

Doors; G-ED

Frames; G-ED

Accessories
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Weatherstripping

Show elevations, construction details, metal gages, hardware 
provisions, method of glazing, and installation details.

Submit door and frame locations.

SD-03 Product Data

Doors; G-ED

Frames; G-ED

Accessories

Weatherstripping

Submit manufacturer's descriptive literature for doors, frames, 
and accessories.  Include data and details on door construction, 
panel (internal) reinforcement, insulation, and door edge 
construction.  When "custom hollow metal doors" are provided in 
lieu of "standard steel doors," provide additional details and 
data sufficient for comparison to ANSI A250.8 requirements.

SD-07 Certificates

Fire rated, thermal, and sound rated door assemblies; G-RE

1.3   DELIVERY, STORAGE, AND HANDLING

Deliver doors, frames, and accessories undamaged and with protective 
wrappings or packaging.   Provide temporary steel spreaders securely 
fastened to the bottom of each welded frame.  Store doors and frames on 
platforms under cover in clean, dry, ventilated, and accessible locations, 
with 6 mm airspace between doors.  Remove damp or wet packaging immediately 
and wipe affected surfaces dry.  Replace damaged materials with new.

1.4   WARRANTY

Manufacturer shall provide a standard performance warranty for a period of 
1 year or more.

PART 2   PRODUCTS

2.1   STANDARD STEEL DOORS

ANSI A250.8, except as specified otherwise.  Prepare doors to receive 
hardware specified in Section 08710, "Door Hardware." Undercut where 
indicated.  Exterior doors shall have top edge closed flush and sealed to 
prevent water intrusion.  Doors shall be 44.5 mm thick, unless otherwise 
indicated.  All doors are required to comply with classification level 
performance of Extra Heavy Duty or Maximum Duty as indicated in the 
following paragraphs.

2.1.1   Classification - Level, Performance, Model 

2.1.1.1   Extra Heavy Duty Doors
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ANSI A250.8, Level 3, physical performance Level A, Model 1 with core 
construction as required by the manufacturer for all interior doors, of 
size(s) and design(s) indicated, unless indicated otherwise in paragraph 
2.1.1.2.  Where vertical stiffener cores are required, the space between 
the stiffeners shall be filled with mineral board insulation.

2.1.1.2   Maximum Duty Doors

ANSI A250.8, Level 4, 14 gauge, physical performance Level A, Model 1 with 
core construction as required by the manufacturer for all exterior doors 
and all interior doors exceeding 2500mm in height or 1050mm in width.  .  
Where vertical stiffener cores are required, the space between the 
stiffeners shall be filled with mineral board insulation.    Doors and 
frames shall be G60 galvanized.

2.2   CUSTOM HOLLOW METAL DOORS

Provide custom hollow metal doors where nonstandard steel doors are 
indicated.  At the Contractor's option, custom hollow metal doors may be 
provided in lieu of standard steel doors.  Door size(s), design, materials, 
construction, gages, and finish shall be as specified for standard steel 
doors and shall comply with the requirement of HMMA HMM.  Fill all spaces 
in doors with insulation.  Close top and bottom edges with steel channels 
not lighter than 1.5 mm thick.   Prepare doors to receive hardware 
specified in Section 08710, "Door Hardware."   Doors shall be 44.5 mm 
thick, unless otherwise indicated.  

2.3   INSULATED STEEL DOOR SYSTEMS

Insulated steel doors shall have a core of polyurethane foam and an R 
factor of 10.0 or more (based on a k value of 0.16); face sheets, edges, 
and frames of galvanized steel not lighter than 0.7 mm thick, 1.5 mm thick, 
and 1.5 mm respectively as required by Level 3 or 4 doors; magnetic 
weatherstripping; nonremovable-pin hinges; thermal-break aluminum 
threshold; and vinyl door bottom.  Doors and frames shall receive phosphate 
treatment, rust-inhibitive primer, and baked acrylic enamel finish.  Doors 
shall have been tested in accordance with ANSI A250.4 and shall have met 
the requirements for Level C.  Prepare doors to receive hardware specified 
in Section 08710, "Door Hardware."  Doors shall be 44.5 mm thick.  Provide 
insulated steel doors and frames  at all exterior door locations.

2.4   SOUND RATED STEEL DOORS

Doors shall be of the sound classification indicated on Door schedule.  
Sound Transmission Class rating of the assembly shall be tested in 
accordance with ASTM E 90 and ASTM E 413.  Sound rated doors and frames 
shall be furnished as a complete assembly including butts, sound seals, and 
automatic door bottoms.  Doors shall be ready to recieve locksets and 
additional hardware as called out in Section 08710, Door Hardware.  
Perimeter seals shall be manufacturer's standard, required to achieve the 
specific STC rating.  The seal/door/frame design shall be conbstructed so 
as to avoid pinching or other distortion by the seal from action of the 
door.

Automatic door bottom and threshold shall be the nmanufacturer's standard 
required to achieve the specific STC rating.  The door bottom shall enclose 
the entire gap between the door and threshold to assure a cntinuous, 
positive, and reliable seal at the floor with minimum friction.  Threshold 
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shall conform with ADA requirements.  

Door frames and seal retainers shall be thoroughly cleaned, phosphated, and 
factory primed with a rust-inhibitive primer.

Each complete door asssembly shall be marked by a label certifying that the 
assembly meets the specified STC rating when tested in accordance with ASTM 
E 90.  The label shall clearly state the specified STC rating.
 

2.5   ACCESSORIES

2.5.1   Astragals

For interior pairs of fire rated and smoke control doors, provide "brushed" 
stainless steel astragals complying with NFPA 80 for fire rated assemblies 
and NFPA 105 for smoke control assemblies.

2.5.2   Moldings

Provide moldings around glass of interior and exterior doors.  Provide 
nonremovable moldings on outside of exterior doors and on corridor side of 
interior doors.  Other moldings may be stationary or removable.  Secure 
inside moldings to stationary moldings, or provide snap-on moldings.  
Muntins shall interlock at intersections and shall be fitted and welded to 
stationary moldings.

2.6   INSULATION CORES

Insulated cores shall be of type specified, and provide an apparent 
U-factor of .48 in accordance with SDI 113 and shall conform to:

a.  Rigid Polyurethane Foam:  ASTM C 591, Type 1 or 2, foamed-in-place 
or in board form, with oxygen index of not less than 22 percent 
when tested in accordance with ASTM D 2863; or

b.  Rigid Polystyrene Foam Board:  ASTM C 578, Type I or II; or

c.  Mineral board:  ASTM C 612, Type I.

2.7   STANDARD STEEL FRAMES

ANSI A250.8, except as otherwise specified.  Form frames to sizes and 
shapes indicated, with welded corners.  Provide steel frames for doors, 
sidelights, mullions, and interior glazed panels, unless otherwise 
indicated. Window frames shall be size and configuration indicated on 
drawings.  Double egress frames shall be provided where indicated and shall 
be prepared to receive two single acting doors swinging in opposite 
directions.  Double egress frames shall conform with the fire ratings 
indicated on the wall and door assemblies.  Prepare doors and frames to 
receive glazing specified in Section 08810a, "Glass and Glazing."

2.7.1   Welded Frames

Continuously weld frame faces at corner joints.  Mechanically interlock or 
continuously weld stops and rabbets.  Grind welds smooth.

2.7.2   Mullions and Transom Bars

Mullions and transom bars shall be closed or tubular construction and shall 
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member with heads and jambs butt-welded thereto .  Bottom of door mullions 
shall have adjustable floor anchors and spreader connections.  Mullions 
when indicated for pairs of doors shall be "key" type removable..

2.7.3   Stops and Beads

Form stops and beads from 0.9 mm thick steel.  Provide for glazed and other 
openings in standard steel frames.  Secure beads to frames with oval-head, 
countersunk Phillips self-tapping sheet metal screws or concealed clips and 
fasteners.  Space fasteners approximately 300 to 400 mm on centers.  Miter 
molded shapes at corners.  Butt or miter square or rectangular beads at 
corners.

2.7.4   Terminated Stops

Where indicated, terminate interior door frame stops 150 mm above floor. 

2.7.5   Anchors

Provide anchors to secure the frame to adjoining construction.  Provide 
steel anchors, zinc-coated or painted with rust-inhibitive paint, not 
lighter than 1.2 mm thick.

2.7.5.1   Wall Anchors

Provide at least "Five" anchors for each jamb.  For frames which are more 
than 2285 mm in height, provide "six" anchors each jamb.  Anchors shall be 
evenly distributed along each jamb.  

a.  Masonry:  Provide anchors of corrugated or perforated steel straps 
or 5 mm diameter steel wire, adjustable or T-shaped;

b.  Stud partitions:  Weld or otherwise securely fasten anchors to 
backs of frames.  Design anchors to be fastened to closed steel 
studs with sheet metal screws, and to open steel studs by wiring 
or welding;

c.  Completed openings:  Secure frames to previously placed concrete 
or masonry with expansion bolts in accordance with SDI 111-F; and

2.7.5.2   Floor Anchors

Provide floor anchors drilled for 10 mm anchor bolts at bottom of each jamb 
member.  In areas where the sill is located above raised floor panels, 
floor anchors shall be anchored to metal floor plate and wall framing below.

2.8   FIRE AND SMOKE DOORS AND FRAMES

NFPA 80 and NFPA 105 and this specification.  The requirements of NFPA 80 
and NFPA 105 shall take precedence over details indicated or specified.

2.8.1   Labels

Fire doors and frames shall bear the label of Underwriters Laboratories, 
Inc. (UL), Factory Mutual Engineering and Research (FM), or Warnock Hersey 
International (WHI) attesting to the rating required.  Testing shall be in 
accordance with NFPA 252 or UL 10B.  Labels shall be metal with raised 
letters, and shall bear the name or file number of the door and frame 
manufacturer.  Labels shall be permanently affixed at the factory to frames 
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and to the hinge edge of the door.  Door labels shall not be painted.

2.8.2   Oversized Doors

For fire doors and frames which exceed the size for which testing and 
labeling are available, furnish certificates stating that the doors and 
frames are identical in design, materials, and construction to a door which 
has been tested and meets the requirements for the class indicated.

2.8.3   Astragal on Fire and Smoke Doors

On pairs of labeled fire doors, conform to NFPA 80 and UL requirements.  On 
smoke control doors, conform to NFPA 105.

2.9   WEATHERSTRIPPING

As specified in Section 08710, "Door Hardware."

2.9.1   Integral Gasket

Black synthetic rubber gasket with tabs for factory fitting into factory 
slotted frames, or extruded neoprene foam gasket made to fit into a 
continuous groove formed in the frame, may be provided in lieu of head and 
jamb seals specified in Section 08710, "Door Hardware."  Insert gasket in 
groove after frame is finish painted.  Air leakage of weatherstripped doors 
shall not exceed 2.19 by 10-5 cubic meters per second of air per square 
meter of door area when tested in accordance with ASTM E 283.

2.10   HARDWARE PREPARATION

Provide minimum hardware reinforcing gages as specified in ANSI A250.6.  
Drill and tap doors and frames to receive finish hardware. Prepare doors 
and frames for hardware in accordance with the applicable requirements of 
ANSI A250.8 and ANSI A250.6.  For additional requirements refer to ANSI/DHI 
A115.  Drill and tap for surface-applied hardware at the project site.  
Build additional reinforcing for surface-applied hardware into the door at 
the factory.  Locate hardware in accordance with the requirements of ANSI 
A250.8, as applicable.  Punch door frames , with the exception of frames 
that will have weatherstripping or soundproof gasketing, to receive a 
minimum of two rubber or vinyl door silencers on lock side of single doors 
and one silencer for each leaf at heads of double doors.  Set lock strikes 
out to provide clearance for silencers.  Coordinate all hardware, 
electical, communication, and security equipment prior to ordering doors.  
Doors and frames shall be prepared by the manufacturer to the greatest 
extent possible.  See Electrical drawings and specifications for additional 
requirements.

2.11   FINISHES

2.11.1   Factory-Primed Finish

All surfaces of doors and frames shall be thoroughly cleaned, chemically 
treated and factory primed with a rust inhibiting coating as specified in 
ANSI A250.8.  Doors and frames shall be field painted in accordance with 
Section 09900A, "Painting, General."  Color shall be as indicated in 
Specification 09915, Color Schedule. 

2.11.2   Hot-Dip Zinc-Coated and Factory-Primed Finish
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Fabricate exterior doors and frames from hot dipped zinc coated steel, 
alloyed type, that complies with ASTM A 924/A 924M and ASTM A 653/A 653M.  
The Coating weight shall meet or exceed the minimum requirements for 
coatings having 122 grams per square meter, total both sides, i.e., ZF120.  
Repair damaged zinc-coated surfaces by the application of zinc dust paint.  
Thoroughly clean and chemically treat to insure maximum paint adhesion.  
Factory prime  as specified in ANSI A250.8.  Provide for exterior doors.

2.11.3   Electrolytic Zinc-Coated Anchors and Accessories

Provide electrolytically deposited zinc-coated steel in accordance with 
ASTM A 591, Commercial Quality, Coating Class A.  Phosphate treat and 
factory prime zinc-coated surfaces as specified in ANSI A250.8.

2.12   FABRICATION AND WORKMANSHIP

Finished doors and frames shall be strong and rigid, neat in appearance, 
and free from defects, waves, scratches, cuts, dents, ridges, holes, warp, 
and buckle.  Molded members shall be clean cut, straight, and true, with 
joints coped or mitered, well formed, and in true alignment.  Dress exposed 
welded and soldered joints smooth.  Design door frame sections for use with 
the wall construction indicated.  Corner joints shall be well formed and in 
true alignment.  Conceal fastenings where practicable.    

2.12.1   Grouted Frames

All exterior door frames shall be grout filled.  For frames to be installed 
in exterior walls and to be filled with mortar or grout, fill the stops 
with strips of rigid insulation to keep the grout out of the stops and to 
facilitate installation of stop-applied head and jamb seals.  Provide 
continous beads of sealant at joints of both sides of frames.

PART 3   EXECUTION

3.1   INSTALLATION

3.1.1   Frames

Set frames in accordance with SDI 105.  Plumb, align, and brace securely 
until permanent anchors are set.  Anchor bottoms of frames with expansion 
bolts or powder-actuated fasteners.  Build in or secure wall anchors to 
adjoining construction.  Evenly space wall anchors required at each jamb as 
required by door sizes and locations indicated above.  Coordinate and 
adjust anchors as required for hardware and systems associated with the 
doors.  Where frames require ceiling struts or overhead bracing, anchor 
frames to the struts or bracing.  Backfill frames with mortar.  When an 
additive is provided in the mortar, coat inside of frames with 
corrosion-inhibiting bituminous material.  For frames in exterior walls, 
ensure that stops are filled with rigid insulation before grout is placed.

3.1.2   Doors

Hang doors in accordance with clearances specified in ANSI A250.8.  After 
erection and glazing, clean and adjust hardware.

3.1.3   Fire and Smoke Doors and Frames

Install fire doors and frames, including hardware, in accordance with NFPA 
80.  Install fire rated smoke doors and frames in accordance with NFPA 80 
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and NFPA 105.

3.2   PROTECTION

Protect doors and frames from damage.  Repair damaged doors and frames 
prior to completion and acceptance of the project or replace with new, as 
directed.  Wire brush rusted frames until rust is removed.  Clean 
thoroughly.  Apply an all-over coat of rust-inhibitive paint of the same 
type used for shop coat.

3.3   CLEANING

Upon completion, clean exposed surfaces of doors and frames thoroughly.  
Remove mastic smears and other unsightly marks.

3.4   SCHEDULE

Some metric measurements in this section are based on mathematical 
conversion of inch-pound measurements, and not on metric measurement 
commonly agreed to by the manufacturers or other parties.  The inch-pound 
and metric measurements are as follows:

  PRODUCTS                INCH-POUND            METRIC

  Door thickness          1 3/4 inches          44.5 mm

  Steel channels          16 gage               1.5 mm

  Steel Sheet             23 gage               0.7 mm
                          16 gage               1.5 mm
                          20 gage               0.9 mm
                          18 gage               1.2 mm

  Anchor bolts            3/8 inches            10 mm

       -- End of Section --
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SECTION 08210

WOOD DOORS
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 90 (1990) Laboratory Measurement of Airbourne 
Sound Transmission Loss of Building 
Partitions

ASTM E 413 (1987; R1999) Standard Classification for 
Rating Sound Insulation

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)

NEMA LD 3 (1995) High-Pressure Decorative Laminates

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 80 (1995) Fire Doors and Fire Windows

WINDOW AND DOOR MANUFACTURERS ASSOCIATION (WDMA)

NWWDA I.S.1-A (1993) Architectural Wood Flush Doors

NWWDA TM-5 (1990) Split Resistance Test

NWWDA TM-7 (1990) Cycle - Slam Test

NWWDA TM-8 (1990) Hinge Loading Resistance Test 

1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-02 Shop Drawings

Doors; G-ED

Submit drawings or catalog data showing each type of door unit .  
Drawings and data shall indicate door type and construction, 
sizes, thickness, methods of assembly, and glazing,.

SD-03 Product Data

Doors; G-ED
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Accessories

Sample warranty

Fire resistance rating; G-ED

SD-04 Samples

Doors

Prior to the delivery of wood doors, submit a sample section of 
each type of door which shows the veneer, finish, and core 
construction.

Door finish colors; G-ED

Submit a minimum of three color selection samples .

SD-06 Test Reports

Split resistance

Cycle-slam

Hinge loading resistance

Submit split resistance test report for doors tested in accordance 
with NWWDA TM-5, cycle-slam test report for doors tested in 
accordance with NWWDA TM-7, and hinge loading resistance test 
report for doors tested in accordance with NWWDA TM-8.

1.3   DELIVERY, STORAGE, AND HANDLING

Deliver doors to the site in an undamaged condition and protect against 
damage and dampness.  Stack doors flat under cover.  Support on blocking, a 
minimum of 100 mm thick, located at each end and at the midpoint of the 
door.  Store doors in a well-ventilated building so that they will not be 
exposed to excessive moisture, heat, dryness, direct sunlight, or extreme 
changes of temperature and humidity.  Do not store in a building under 
construction until concrete, masonry work, and plaster are dry.  Replace 
defective or damaged doors with new ones.

1.4   WARRANTY

Warranty shall warrant doors free of defects as set forth in the door 
manufacturer's standard door warranty.

PART 2   PRODUCTS

2.1   DOORS

2.1.1   Interior Flush Doors 

Provide  particleboard core , solid core, Type II flush doors conforming to 
NWWDA I.S.1-A with faces of plastic laminate.  Finish plastic laminate 
faced doors on both vertical edges with laminated plastic of color matching 
faces.  Composite type doors shall be furnished where required to meet fire 
rating.  Wood doors shall be 5-ply or 7-ply construction with faces stiles 
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and rails fully bonded to cores.  Where not otherwise required for fire 
rating, door construction shall be glued wood block core or particle board 
core with stile bonded to core.  Composite fire rated doors shall be 
provided with vertical stile edges that do not contain fire retardant 
salts. Provide doors of the types, sizes, and designs indicated.Sound rated 
doors shall be of the sound classification indicated on Door schedule.  
Sound Transmission Class rating of the assembly shall be tested in 
accordance with ASTM E 90 and ASTM E 413.  Sound rated doors and frames 
shall be furnished as a complete assembly including butts, sound seals, and 
automatic door bottoms.  Doors shall be ready to recieve locksets and 
additional hardware as called out in Section 08710, Door Hardware.  
Perimeter seals shall be manufacturer's standard, required to achieve the 
specific STC rating.  The seal/door/frame design shall be conbstructed so 
as to avoid pinching or other distortion by the seal from action of the 
door.  Automatic door bottom and threshold shall be the nmanufacturer's 
standard required to achieve the specific STC rating.  The door bottom 
shall enclose the entire gap between the door and threshold to assure a 
cntinuous, positive, and reliable seal at the floor with minimum friction.  
Threshold shall conform with ADA requirements.  Door frames and seal 
retainers shall be thoroughly cleaned, phosphated, and factory primed with 
a rust-inhibitive primer.  Each complete door asssembly shall be marked by 
a label certifying that the assembly meets the specified STC rating when 
tested in accordance with ASTM E 90.  The label shall clearly state the 
specified STC rating.

2.2   ACCESSORIES

2.2.1   Additional Hardware Reinforcement

Provide fire rated doors with hardware reinforcement blocking.  Size of 
lock blocks shall be as required to secure the hardware specified.    
Reinforcement blocking shall be in compliance with the manufacturer's 
labeling requirements and shall not be mineral material similar to the core.

2.2.2   Fixed Blade Louvers

Provide fixed blade louvers where indicated in the door schedule.  Louvers 
shall be sight-proof with inverted V or Y configuration.  Louver shall be 
constructed of aluminum and finished as indicated in Specification 09915.  
Free area shall be approximately 60%.  Louvers shall be approximately 600mm 
wide and 300mm high.

2.3   FABRICATION

2.3.1   Marking

Each door shall bear a stamp, brand, or other identifying mark indicating 
quality and construction of the door.

2.3.2   Quality and Construction

Identify the standard on which the construction of the door was based , 
identify the standard under which preservative treatment was made, and 
identify doors having a Type I glue bond.

2.3.3   Adhesives and Bonds

NWWDA I.S.1-A.  Use Type II bond for interior doors.  Adhesive for doors to 
receive a natural finish shall be nonstaining.
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2.3.4   Prefitting

At the Contractor's option, doors may be provided factory pre-fit.  Doors 
shall be sized and machined at the factory by the door manufacturer in 
accordance with the standards under which they are produced.  The work 
shall include sizing, bevelling edges, mortising, and drilling for hardware 
and providing necessary beaded openings for glass and louvers.  Provide the 
door manufacturer with the necessary hardware samples, and frame and 
hardware schedules as required to coordinate the work.

2.3.5   Finishes   

2.3.5.1   Plastic Laminate Finish

Factory applied, NEMA LD 3, General or Specific purpose type, 1.25 mm 
minimum thickness.  Glue laminated plastic for hollow core doors to wood 
veneer, plywood, or hardboard backing to form door panel.  Combined minimum 
thickness of laminate sheet and backing shall be 2.5 mm.

2.3.5.2   Color

Provide door finish colors as indicated on the door schedule and in 
accordance with Section 09915 COLOR SCHEDULE and shall match existing doors.

2.4   SOURCE QUALITY CONTROL

Stiles of "B" and "C" label fire doors utilizing standard mortise leaf 
hinges shall meet the following performance criteria:

a.  Split resistance:  Average of ten test samples shall be not less 
than 225 kilograms load when tested in accordance with NWWDA TM-5.

b.  Cycle-slam:  200,000 cycles with no loose hinge screws or other 
visible signs of failure when tested in accordance with the 
requirements of NWWDA TM-7.

c.  Hinge loading resistance:  Average of ten test samples shall be 
not less than 315 kilograms load when tested for direct screw 
withdrawal in accordance with NWWDA TM-8 using a No. 12, 30 mm 
long, steel, fully threaded wood screw.  Drill 4 mm pilot hole, use
 40 mm opening around screw for bearing surface, and engage screw 
full, except for last 3 mm.  Do not use a steel plate to reinforce 
screw area.

PART 3   EXECUTION

3.1   INSTALLATION

Fit, trim, and hang doors with a 2 mm minimum, 3 mm maximum clearance at 
sides and top, and a 5 mm minimum, 6 mm maximum clearance over thresholds.  
Provide 10 mm minimum, 11 mm maximum clearance at bottom where no threshold 
occurs.  Bevel edges of doors at the rate of 3 mm in 50 mm.  Door warp 
shall not exceed 6 mm when measured in accordance with NWWDA I.S.1-A.  .  
Coordinate all hardware, acoustical seals, electrical, communication, and 
security equipment prior to ordering doors.  Doors and frames shall be 
prepared by the manufacturer to the greatest extent possible.  See 
Electrical drawings and specifications for additional requirements
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3.1.1   Fire Doors

Install fire doors in accordance with NFPA 80.  Do not paint over labels.

       -- End of Section --
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SECTION 08710

DOOR HARDWARE
09/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM E 283 (1991) Rate of Air Leakage Through 
Exterior Windows, Curtain Walls, and Doors 
Under Specified Pressure Differences 
Across the Specimen

ASTM F 883 (1990) Padlocks

BUILDERS HARDWARE MANUFACTURERS ASSOCIATION (BHMA)

ANSI/BHMA A156.1 (1997) Butts and Hinges (BHMA 101)

BHMA A156.2 (1996) Bored and Preassembled Locks and 
Latches (BHMA 601)

ANSI/BHMA A156.3 (1994) Exit Devices (BHMA 701)

ANSI/BHMA A156.4 (1992) Door Controls - Closers (BHMA 301)

ANSI/BHMA A156.5 (1992) Auxiliary Locks & Associated 
Products (BHMA 501)

ANSI/BHMA A156.6 (1994) Architectural Door Trim (BHMA 1001)

ANSI/BHMA A156.7 (1988) Template Hinge Dimensions

ANSI/BHMA A156.8 (1994) Door Controls - Overhead Holders 
(BHMA 311)

ANSI/BHMA A156.13 (1994) Mortise Locks & Latches (BHMA 621)

ANSI/BHMA A156.15 (1995) Closer Holder Release Devices

ANSI/BHMA A156.16 (1997) Auxiliary Hardware

ANSI/BHMA A156.18 (1993) Materials and Finishes (BHMA 1301)

ANSI/BHMA A156.21 (1996) Thresholds

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 80 (1999) Fire Doors and Fire Windows
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NFPA 101 (1997) Life Safety Code

NFPA 105 (1999) Recommended Practice for the 
Installation of Smoke-Control Door 
Assemblies 

STEEL DOOR INSTITUTE (SDOI)

ANSI/SDI 100 (1991) Standard Steel Doors and Frames

UNDERWRITERS LABORATORIES (UL)

UL BMD (1999) Building Materials Directory 

1.2   SUBMITTALS

Submit the following in accordance with Section 01330, "Submittal 
Procedures."

SD-02 Shop Drawings

Hardware schedule; G-ED

Keying system

SD-03 Product Data

Hardware items; G-ED

SD-08 Manufacturer's Instructions

Installation; G-RE

SD-10 Operation and Maintenance Data;G-RE

Hardware Schedule items, Data Package 1

SD-11 Closeout Submittals

Key bitting; G-RE

1.3   HARDWARE SCHEDULE

Prepare and submit hardware schedule in the following form:

                     Reference        Mfr.              UL Mark 
                     Publi-           Name     Key      (If fire  ANSI/BHMA
  Hard-              cation           and      Con-     rated     Finish
  ware   Quan-       Type             Catalog  trol     and       Designa-
  Item   tity  Size  No.     Finish   No.      Symbols  listed)   tion
  -----  ----- ----  ------  ------   -------  -------  --------  ---------

1.4   KEY BITTING CHART REQUIREMENTS

Submit key bitting charts to the Contracting Officer prior to completion of 
the work.  Include:

a.  Complete listing of all keys (AA1, AA2, etc.).
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b.  Complete listing of all key cuts (AA1-123456, AA2-123458).

c.  Tabulation showing which key fits which door.

d.  Copy of floor plan showing doors and door numbers.

e.  Listing of 20 percent more key cuts than are presently required in 
each master system.

1.5   QUALITY ASSURANCE

1.5.1   Hardware Manufacturers and Modifications

Provide, as far as feasible, locks, hinges, pivots, and closers of one 
lock, hinge, pivot, or closer manufacturer's make.  Modify hardware as 
necessary to provide features indicated or specified.

1.6   DELIVERY, STORAGE, AND HANDLING

Deliver hardware in original individual containers, complete with necessary 
appurtenances including fasteners and instructions.  Mark each individual 
container with item number as shown in hardware schedule.  Deliver 
permanent keys to the Contracting Officer, either directly or by certified 
mail.  Deliver construction master keys with the locks.  Special tools, 
such as those supplied by the manufacturer, unique wrenches and dogging 
keys, shall be provided as required to adjust hardware items.  .

PART 2   PRODUCTS

2.1   TEMPLATE HARDWARE

Hardware to be applied to metal or to prefinished doors shall be made to 
template.  Promptly furnish template information or templates to door and 
frame manufacturers.  Template hinges shall conform to ANSI/BHMA A156.7.  
Coordinate hardware items to prevent interference with other hardware.  All 
door hardware and accessories shall conform with Americans with 
Disabilities ACT (ADA) Accessibilities Guidelines for Buildings and 
Facilities and shall be installed in accordance with the Guidelines.

2.2   HARDWARE FOR FIRE DOORS AND EXIT DOORS

Provide all hardware necessary to meet the requirements of NFPA 80 for fire 
doors and NFPA 101 for exit doors, as well as to other requirements 
specified, even if such hardware is not specifically mentioned under 
paragraph entitled "Hardware Schedule."    Such hardware shall bear the 
label of Underwriters Laboratories, Inc., and be listed in UL BMD or 
labeled and listed by another testing laboratory acceptable to the 
Contracting Officer.

2.3   HARDWARE ITEMS

Hinges, pivots, locks, latches, exit devices, bolts, and closers shall be 
clearly and permanently marked with the manufacturer's name or trademark 
where it will be visible after the item is installed.  For closers with 
covers, the name or trademark may be beneath the cover.  Hardware supplier 
shall pay special attention to security hardware and door strikes.  
Contractor shall provide all grade 1 or better hardware at strikes with 
added security hardware to reduce abrasion, wear and tear of strike.  
Hardware supplier shall coordinate with door installer to insure doors are 
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plumb and set correct for hardware to operate properly.  References to 
manufacturer names are for reference only for type/degree of quality or 
styling characteristics, equal or better products will be considered for 
approval. 

2.3.1   Hinges

ANSI/BHMA A156.1, 114 by 114 millimeters unless otherwise specified. 
Construct loose pin hinges for exterior doors and reverse-bevel interior 
doors so that pins will be "security" nonremovable when door is closed.  
Other antifriction bearing hinges may be provided in lieu of ball-bearing 
hinges.  Note additional hinges indicated in Hardware Schedule required for 
security and additional support for doors.

2.3.2   Pivots

ANSI/BHMA A156.4.

2.3.3   Electric Hinges

Electric hinges shall conform to ANSI/BHMA A156.1 with modification of 
added electric wires to insure correct operation of electronic hardware 
items.

2.3.4   Locks and Latches

2.3.4.1   Mortise Locks and Latches

To the  maximum extent possible, locksets , latchsets, and dead locks shall 
be products of a single manufacturer to match existing.  Lockset trim shall 
be a simple design in accordance with the manufacturer's standard practice. 
 Trim shall be styled similar to "Yale" 8700 Series, Augusta-AUE or an 
approved equal.  Lever handles shall be used throughout.  ANSI/BHMA A156.13, 
Series 1000, Operational Grade 1, Security Grade 2.   Provide mortise locks 
with escutcheons not less than 178 by 57 mm with a bushing at least 6 mm 
long.  Cut escutcheons to suit cylinders and provide trim items with 
straight, beveled, or smoothly rounded sides, corners, and edges.  Levers 
and roses of mortise locks shall have screwless shanks and no exposed 
screws.

2.3.4.2   Auxiliary Locks

Mortise deadlock, latchsets and electric bolt retraction, shall conform to
ANSI/BHMA A156.5, Grade 1.  Bolt and latch retraction shall be dead bolt 
style.  Strike boxes shall be furnished with dead bolt and latch strikes 
for Grade 1.  Lever Extension Flush Bolts shall be type L04081 except fire 
rated doors shall be L04251.  Bolts shall be provided at the top and bottom 
of inactive door.  Dust proof strikes shall be type L04011 except Type 
L04021 shall be used for fire rated doors.  Bolts shall be 305mm in length 
unless otherwise specified.

2.3.4.3   Electro-Mechanical Locks

Electro-mechanical locks shall allow for unlocking of doors from a remote 
location by means of push buttons, card reader, or keypad.   Locks shall 
match existing and be compatible with the security system.  Strike boxes 
and plates shall be grade 1.  Locks shall fail in a secure mode (door 
locked to the exterior permitting exiting from the room when the power is 
off).  Locks shall be mortise series conforming to ANSI/BHMA A156.13.
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2.3.4.4   Lock Trim

Lock trim shall be cast,forged, or heavy wrought construction of commercial 
plain design to match existing.  In addition to meeting the test 
requirements of BHMA A156.2 or ANSI/BHMA A156.13, levers, roses and 
escutcheons shall be 1.27 mm thick if unreinforced.  If reinforced, the 
outer shell be 0.89 mm thick and the combined thickness shall be 1.52 mm 
thick.  Lever shall be Augusta design.  All locking devices ,strike boxes, 
and plates shall be grade 1.

2.3.4.5   Exit Devices

ANSI/BHMA A156.3, Grade 1.  Provide adjustable strikes for rim type and 
vertical rod devices.  Provide open back strikes for pairs of doors with 
mortise and vertical rod devices only where specifically provided for in 
the published listing. Strike boxes and plates shall be grade 1.  Electric 
exit devices shall unlock location by means of push button, card reader, or 
keypad.  Exit devices shall comply with NFPA 101.  Exit devices to be 
provided with doors with card readers and/or combination locks shall be 
compatible  with existing exiting and security operation systems.   Touch 
bars shall be provided in lieu of conventional crossbars and arms.  Exit 
devices shall match existing in appearence.  Provide escutcheons, not less 
than 178 by 57 mm.  Alarm Kits where indicated shall be battery operated, 
"Emergency Exit Only" alarm with integral signage stating " EMERGENCY EXIT 
ONLY, ALARM WILL SOUND".  Sign shall be integral with the touch pad.  Unit 
shall feature key arming and approximate 100 Db alarm.

2.3.4.6   Automatic Flush Bolts

Automatic flush bolts shall be Type 25 and Type 23 in accordance with 
ANSI/BHMA A156.3, Grade 1.  

2.3.5   Cylinders and Cores

Provide cylinders and cores for new locks, including locks provided under 
other sections of this specification.  Cylinders and cores shall have seven 
pin tumblers.  Cylinders shall be products of one manufacturer, and cores 
shall be the products of one manufacturer.  Rim cylinders, and mortise 
cylinders shall have interchangeable cores which are removable by special 
control keys.  Stamp each interchangeable core with a key control symbol in 
a concealed place on the core.

2.3.6   Keying System

Provide a great grand master keying system.  Provide a construction master 
keying system.  Provide key cabinet as specified.

2.3.6.1   Keying

Change keys for locks shall be stamped with the change number and the 
inscription "U.S. Property - Do Not Duplicate"  Keys shall be supplied as 
follows:

Locks:                                          2 Change keys each lock
Blank Keys                                      5 Total

SECTION 08710  Page 7



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

2.3.7   Lock Trim

Cast, forged, or heavy wrought construction and commercial plain design to 
match existing.

2.3.7.1   Lever Handles

Provide lever handles in lieu of knobs .  Lever handles for exit devices 
shall meet the test requirements of ANSI/BHMA A156.13 for mortise locks.  
Lever handle locks shall have a breakaway feature (such as a weakened 
spindle or a shear key) to prevent irreparable damage to the lock when a 
force in excess of that specified in ANSI/BHMA A156.13 is applied to the 
lever handle.  Lever handles shall return to within 13 mm of the door face. 
 Lever trim shall be similar to "Yale", Augusta-AUE or an approved equal to 
match existing.

2.3.8   Door Bolts

ANSI/BHMA A156.16.  Provide dustproof strikes for bottom bolts, except for 
doors having metal thresholds.  Automatic latching flush bolts: ANSI/BHMA 
A156.3, Type 25.

2.3.9   Closers

ANSI/BHMA A156.4, Series C02000, Grade 1, with PT 4C.  Provide with 
brackets, arms, mounting devices, fasteners, full size covers and other 
features necessary for the particular application.  Size closers in 
accordance with manufacturer's recommendations, or provide multi-size 
closers, Sizes 1 through 6, and list sizes in the Hardware Schedule.  
Provide manufacturer's 10 year warranty.

2.3.9.1   Identification Marking

Engrave each closer with manufacturer's name or trademark, date of 
manufacture, and manufacturer's size designation located to be visible 
after installation.

2.3.10   Overhead Holders

ANSI/BHMA A156.8.

2.3.11   Closer Holder-Release Devices

Standard closer holder-release and electro-magnetic devices shall conform 
with ANSI/BHMA A156.15.  Electro-magnetic holders shall release door upon 
activation of the build fire alarm/security system or interuption of 
electrical power.  Unit shall be sized appropriately for the size and 
weight of doors.  See electrical drawings and specifications for electrical 
connection requirements. 

2.3.12   Door Protection Plates

ANSI/BHMA A156.6.

2.3.12.1   Sizes of Mop and Kick Plates

Width for single doors shall be 50 mm less than door width; width for pairs 
of doors shall be 25 mm less than door width.  Height of kick plates shall 
be 200 mm for flush doors.    Height of mop plates shall be 150 mm.  Mop 
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plates are to be coordinated with louvers when indicated in the Door 
Schedule.

2.3.13   Edge Guards

ANSI/BHMA A156.6, stainless steel, of same height as armor plates.   Apply 
to lock stile.

2.3.14   Door Stops and Silencers

ANSI/BHMA A156.16.  Silencers Type L03011,Shall be provided per 
Specification 08110.  .  Coordinate with other weather, smoke or acoustical 
seals and provide as required.

2.3.15   Padlocks

Provide Padlocks to conform with ASTM F 883, Type P01, Minimum Grade 2, 
option A.  Straps tee hinges and hasps shall conform with BHMA A156.20, 
Grade 1.

2.3.16   Thresholds

ANSI/BHMA A156.21.  Use J35100, with vinyl or silicone rubber insert in 
face of stop, for exterior doors opening out, unless specified otherwise.  
Thresholds for acoustical doors shall be coordinated with acoustical door 
manufacturer to provide the proper seal.

2.3.17   Weather Stripping

A set shall include head and jamb seals, sweep strips, and, for pairs of 
doors, astragals.  Air leakage of weather stripped doors shall not exceed 
5.48 x 10-5 cms per minute of air per square meter  of door area when 
tested in accordance with ASTM E 283.  Weather stripping shall be one of 
the following:

2.3.17.1   Extruded Aluminum Retainers

Extruded aluminum retainers not less than 1.25 mm wall thickness with 
vinyl, neoprene, silicone rubber, or polyurethane inserts.   Aluminum shall 
be bronze anodized.

2.3.17.2   Interlocking Type

Zinc or bronze not less than 0.45 mm thick.

2.3.18   Rain Drips

Extruded aluminum, not less than 2.03 mm thick, painted.  Set drips in 
sealant conforming to Section 07900a, "Joint Sealing," and fasten with 
stainless steel screws.

2.3.18.1   Door Rain Drips

Approximately 38 mm high by 16 mm projection.  Align bottom with bottom 
edge of door.

2.3.18.2   Overhead Rain Drips
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Approximately 38 mm high by 64 mm projection, with length equal to overall 
width of door frame.  Align bottom with door frame rabbet.

2.3.18.3   Special Tools

Provide special tools, such as spanner and socket wrenches and dogging 
keys, required to service and adjust hardware items.

2.3.19   Door Coordinator

Door coordinator shall be a modern style Type 21 and be provided for each 
pair of doors as scheduled.  The coordinator shall be top mounted, 
mechanically operated by means of a lever and trigger mechanism, which 
shall be capable of holding the active door of a pair open until the active 
door has proceeded it in the closing cycle.  Coordinator channel shall be 
41 mm wide by 16 mm high steel tube, with length  variable per door 
opening.  Coordinator shall include a filler bar to give the coordinator an 
appearance of covering the entire length of the door frame head.  When 
listed as fire exit hardware, the coordinator and filler bar shall be 
listed or labeled by a nationally recognized independent testing 
laboratory. 

2.4   FASTENERS

Provide fasteners of proper type, quality, size, quantity, and finish with 
hardware.  Fasteners exposed to weather shall be of nonferrous metal or 
stainless steel.  Sex bolts, through bolts, or machine screws and grommet 
nuts, where used on reverse-bevel exterior doors equipped with half-surface 
or full-surface hinges, shall employ one-way screws or other approved 
tamperproof screws.  Screws for the jamb leaf of half-mortise and 
full-surface hinges attached to structural steel frames shall be one-way or 
other approved tamperproof type.  Provide fasteners of type necessary to 
accomplish a permanent installation.

2.5   FINISHES

ANSI/BHMA A156.18.  All finishes shall match existing hardware finishes.  
Hardware shall have BHMA 630 finish (satin stainless steel), unless 
specified otherwise.  Provide items not manufactured in stainless steel in 
BHMA 626 finish (satin chromium plated) over brass or bronze, except 
surface door closers which shall have aluminum paint  finish, and except 
steel hinges which shall have BHMA 652 finish (satin chromium plated).  
Hinges for exterior doors shall be stainless steel with BHMA 630 finish or 
chromium plated brass or bronze with BHMA 626 finish.  Exit devices may be 
provided in BHMA 626 finish in lieu of BHMA 630 finish.  Exposed parts of 
concealed closers shall have finish to match lock and door trim. 

2.6   KEY CABINET AND CONTROL SYSTEM

ANSI/BHMA A156.5, E8351 (150 hooks). Keys shall be furnished to the 
Contracting Officer. 

2.7   SPECIAL LOCKING HARDWARE ITEMS

Assembly shall contain exit device which complies with both fire and exit 
requirements.  Electric voltage shall not exceed 30 volts AC or 48 volts DC.

PART 3   EXECUTION
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3.1   INSTALLATION

Install hardware in accordance with manufacturers' printed instructions. 
Fasten hardware to wood surfaces with full-threaded wood screws or sheet 
metal screws.  Provide machine screws set in expansion shields for 
fastening hardware to solid concrete and masonry surfaces.  Provide toggle 
bolts where required for fastening to hollow core construction.  Provide 
through bolts where necessary for satisfactory installation.  Electric 
hardware items, fire protection, security, and access control devices shall 
be installed in accordance with manufacturer's printed installation 
procedures.  Prior to acceptance of any electrical hardware system, an 
operational test shall be preformed to determine if devices are operating 
as intended.  Wiring shall be tested for correct voltage, current carrying 
capacity, and proper grounding.  Stray voltage in lock wiring shall be 
eliminated to prevent locking devices from releasing in critical 
situations.  All electrical wiring shall be concealed within door, door 
frames,  hardware, or surrounding wall finishes.  All wiring for the doors 
is to be coordinated and provided prior to placement of wall finishes.  
Sound rated seals and all gasketing systems shall be responsibility of door 
manufacturer to insure coordination of seals, to insure proper 
door/hardware operation, maintaining the STC rating, and fire/smoke 
requirements.  Seals/gasketing shall be install at head, jambs and sills.  
Seals shall be manufacturers standard mill finish.  Automatic door bottoms 
shall be surface mounted, thick aluminum housing with clear anodized 
finish.  Door bottom shall have wool, felt, rubber, vinyl or neoprene seal 
and shall be actuated by the door opening and closing.  door bottom shall 
exclude light when the door is closed and shall inhibit the flow of air and 
sound through the unit.

3.1.1   Weather Stripping Installation

Handle and install weather stripping so as to prevent damage.  Provide full 
contact, weather-tight seals.  Doors shall operate without binding.

3.1.1.1   Stop-Applied Weather Stripping

Fasten in place with color-matched sheet metal screws not more than 225 mm  
o.c. after doors and frames have been finish painted.

3.1.1.2   Interlocking Type Weather Stripping

Provide interlocking, self-adjusting type on heads and jambs and flexible 
hook type at sills.  Nail weather stripping to door 25 mm o.c. and to heads 
and jambs at 100 mm o.c.

3.1.1.3   Spring Tension Type Weather Stripping

Provide spring tension type on heads and jambs.  Provide bronze nails with 
bronze, stainless steel nails with stainless steel.  Space nails not more 
than 38 mm o.c.

3.1.2   Threshold Installation

Extend thresholds the full width of the opening and notch end for jamb 
stops.  Set thresholds in a full bed of sealant and anchor to floor with 
cadmium-plated, countersunk, steel screws in expansion sleeves.  Thresholds 
shall be secured with a minimum of 3 fasteners per single door width and 
minimum 6 fasteners per double door width with maximum spacing of 300mm. 
Coordinate and provide threshold compatible with sound rated doors for 
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compliance with the STC rating.

3.2   FIRE DOORS AND EXIT DOORS

Install hardware in accordance with NFPA 80 for fire doors, NFPA 101 for 
exit doors.  Exit devices installed on fire doors shall have a visible 
label bearing the marking "Fire Exit Hardware".  Other hardware installed 
on fire doors, such as locksets, closers, and hinges shall have a visible 
label or stamp indicating that the hardware items have been approved by an 
approved testing agency for installation on fire-rated doors.  Hardware for 
smoke-control door assemblies shall be installed in accordance with NFPA 105.

3.3   HARDWARE LOCATIONS

ANSI/SDI 100, unless indicated or specified otherwise.

a.  Kick Plates:  Push side of single-acting doors.  Both sides of 
double-acting doors.

b.  Mop Plates:  Bottom flush with bottom of door.

3.4   KEY CABINET AND CONTROL SYSTEM

Locate where indicated.  Tag one set of file keys and one set of duplicate 
keys.  Place other keys in appropriately marked envelopes, or tag each key. 
 Furnish complete instructions for setup and use of key control system.  On 
tags and envelopes, indicate door and room numbers or master or grand 
master key.

3.5   FIELD QUALITY CONTROL

After installation, protect hardware from paint, stains, blemishes, and 
other damage until acceptance of work.  Submit notice of testing 15 days 
before scheduled, so that testing can be witnessed by the Contracting 
Officer.  Adjust hinges, locks, latches, bolts, holders, closers, and other 
items to operate properly.  Demonstrate that permanent keys operate 
respective locks, and give keys to the Contracting Officer.  Correct, 
repair, and finish, as directed, errors in cutting and fitting and damage 
to adjoining work.

3.6   HARDWARE SETS

Hardware for aluminum doors shall be provided under this section.  Deliver 
Hardware templates and hardware, except field-applied hardware to the 
aluminum door and frame manufacturer for use in fabricating the doors and 
frames.

HW Set-1
4 pr.         Butts, A5111, Finish #630
1 pr.         Butts, A5561, Finish #630 at door #210
2 ea.         Exit Device, Type 8, Func. 08, Grade 1, Fin. #626, Blank
              Escutcheon (Trim always operable)
2 ea.         Dustproof Strike, L04021
2 ea.         Closer, C02011, Finish #626
2 ea.         Electro magnetic door holders
2 ea.         Kick plate, J103, Finish Brushed aluminum
1 set         Smoke Gasketing Hager 736S  
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HW Set-2

2 pr.         Butts, A5111, Finish #630       
1/2 pr.       Butts, A5561, Finish #630
1 ea.         Exit Device,Type 3, Function 01, Finish #626
1 ea.         Closer, C02021, Finish #626
1 ea.         Door sill rain drip
1 ea.         Overhead rain drip
1 ea.         Automatic door bottom
1 set         Sound seals
1 ea.         Metal Threshold, J32130, Integrated with Automatic door bottom 
1 ea.         Emergency exit only, Alarm Kit on door 
              All other hardware as required by sound rated door manufacturer
              and security hardware supplier.   

HW Set-3

1 1/2 pr.     Butts, A5111, Finish #630
1/2 pr.       Butts A5111 (electrified), Finish #630
1 ea.         Lockset (electrified), Office Lock, (F04), Finish #626
1 ea.         Card Reader (by others) 
1 ea.         Closer, C02011, Finish #626
1 ea.         Set of Sound Seals
1 ea.         Automatic Door Bottom, Reese 330C (or equal)
1 ea.         Armor Plate, J101, inside room door surface. Brushed aluminum
1 ea.         Metal Threshold, J32130, Integrated with Automatic door bottom
              All other hardware as required by sound rated 
              door manufacturer.  Delete armour plate on door #512 

HW Set-4

2 pr. ea      Butts, A5111, Finish #630
1 ea.         Exit Device, Type 3, Function 01, Grade 1, Finish #626
2 ea.         Closer, C02021, Finish #626
1 ea.         Metal Threshold, J32130, Integrated with Automatic door bottom
1 ea.         Automatic door bottom
1 set         Sound seals
1 set         Smoke Gasketing Hager 736S  
1 ea.         Emergency exit only, Alarm Kit on door 
              All other hardware as required by sound rated door manufacturer
              and security hardware supplier.

HW Set-5

4 pr.         Butts, A5111, Finish #630
1 ea.         Latchset, Passage latch, (F01), Finish #626
1 ea.         Automatic Flush Bolts, Type 25, Finish #626
1 ea.         Dustproof Strike, L04021
1 ea          Coordinator,
2 ea.         Floor Stop, L02141, Finish #626

HW Set-6

1 1/2 pr.     Butts, A5111, Finish #630
1 ea.         Lockset, Passage latch, (F01), Finish #626
3 ea.         Silencers, L03011
1 ea.         Metal Threshold, J32130, Integrated with Automatic door bottom
1 ea.         Automatic door bottom
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1 set         Sound seals
1 ea.         Floor Stops, L02161, mounted at adjoining solid wall 
              when partition is in operation. 
              All other hardware as required by operable partition 
              supplier.  Coordinate above items as minimum or similar with
              the operable door MFG.

HW Set-7

2 pr.         Butts, A5111, Finish #630
1 ea.         Lockset, Passage latch, (F01), Finish #626
3 ea.         Silencers, L03011
1 ea.         Metal Threshold, J32130, Integrated with Automatic door bottom
1 ea.         Automatic door bottom
1 set         Sound seals
1 ea.         Floor Stops, L02161
              All other hardware as required by sound rated door            
              manufacturer.
            
HW Set-8

1 1/2 pr.     Butts, A5111, Finish #630
1/2 pr.       Butts A5111 (electrified), Finish #630
1 ea.         Lockset (electrified), Office Lock, (F04), Finish #626
1 ea.         Card Reader (by others) 
1 ea.         Closer, C02021, Finish #626
1 ea.         Floor Stop, L02141, Finish #626
1 set         Smoke Gasketing Hager 736S
1 ea.         Substitute Floor Stop with Wall Stop, L02101, Finish #626 at
              Door #574 
              All other hardware as required by security hardware supplier.

HW Set-9

3 1/2 pr.     Butts, A5111, Finish #630
1/2 pr.       Butts A5111 (electrified), Finish #630
1 ea.         Lockset (electrified), Office Lock, (F04), Finish #626
1 ea.         Card Reader (by others) 
1 ea.         Automatic Flush Bolts, Type 25, Finish #626
1 ea.         Dustproof Strike, L04021
1 ea          Coordinator,
2 ea.         Closer, C02021, Finish #626
2 ea.         Floor Stop, L02141, Finish #626
1 set         Smoke Gasketing Hager 736S

             All other hardware as required by security hardware supplier.
   
HW Set-10

1 1/2 pr.     Butts, A5111, Finish #630
1 ea.         Latchset, Passage latch (F01), Finish #626
1 ea.         Closer, C02011, Finish #626
1 ea.         Wall Stop, L02101, Finish #626     

1 set         Smoke Gasketing Hager 736S
  
HW Set-11

1 1/2 pr.     Butts, A5111, Finish #630
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1 ea.         Lockset, Storeroom, (F14), Finish #626
1 ea.         Closer, C02021, Finish #626
1 ea.         Mop plate, J103, Finish Brushed aluminum
    

1 set         Smoke Gasketing Hager 736S
HW Set-12

3 pr.         Butts, A5111, Finish #630
1 ea.         Lockset, Classroom, (F05), Finish #626
1 ea.         Automatic Flush Bolts, Type 25, Finish #626
1 ea.         Dustproof Strike, L04021
1 ea          Coordinator,
2 ea.         Closer, C02021, Finish #626
2 ea.         Floor Stop, L02141, Finish #626

HW Set-13

1 1/2 pr.     Butts, A5111, Finish #630
1 ea.         Push plate, J304, Finish Brushed aluminum
1 ea.         Door pull plate, J407, Finish Brushed aluminum
2 ea.         Mop plate, J103, Finish Brushed aluminum ,one each side of door
              below louver.
1 ea.         Closer, C02011, Finish #626
1 ea.         Wall Stop, L02101, Finish #626     

HW-14         

3 1/2 pr.     Butts, A5111, Finish #630       
1 pr.         Butts, A5561, Finish #630
1/2 pr.       Butts, A5111 (electrified), Finish #630
1 ea.         Lockset, (electrified) Exit/Dorm, (F12), Finish #626
1 ea.         Card Reader (by others)
2 ea.         Closer, C02021, Finish #626, thru-bolt
2 ea.         Overhead Surface Mounted Rod Stop, C08541, thru-bolt
1 ea.         Automatic Flush Bolts, Type 23, Finish #626
1 ea.         Dustproof Strike, L04021
1 ea.         Set of door seals, Reese DS78, Finish #626 (or equal)
2 ea.         Automatic Door Bottom, Reese 330C (or equal)
1 ea.         Metal Threshold, J32130, Integrated with Automatic door bottom
2 ea.         Door sill rain drip
1 ea.         Overhead rain drip

HW Set-15         

1 1/2 pr.     Butts, A5111, Finish #630, Door #193-1 and #197 shall have 2 pr.

1 ea.         Closer, C02011, Finish #626
1 ea.         Floor Stop, L02141, Finish #626     

1 set         Smoke Gasketing Hager 736S
1 ea.         Exit Device, Type 3, Func. 08, Grade 1, Fin. #626, Blank
              Escutcheon (Trim always operable)

HW Set-16

3 1/2 pr.     Butts, A5111, Finish #630
1/2 pr.       Butts A5111 (electrified), Finish #630
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1 ea.         Lockset (electrified), Office Lock, (F04), Finish #626
1 ea.         Card Reader (by others) 
1 ea.         Automatic Flush Bolts, Type 25, Finish #626
1 ea.         Dustproof Strike, L04021
1 ea          Coordinator,
2 ea.         Closer, C02021, Finish #626
1 set         Smoke Gasketing Hager 736S
              All other hardware as required by security hardware supplier.
   
 

       -- End of Section --
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SECTION 08810A

GLASS AND GLAZING
05/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z97.1 (1984; R 1994) Safety Performance 
Specifications and Methods of Test for 
Safety Glazing Materials Used in Buildings 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 1036 (1991; R 1997) Flat Glass

ASTM C 1048 (1997b) Heat-Treated Flat Glass - Kind HS, 
Kind FT Coated and Uncoated Glass

ASTM D 395 (1998) Rubber Property - Compression Set

ASTM E 773 (1997) Accelerated Weathering of Sealed 
Insulating Glass Units

ASTM E 774 (1997) Classification of the Durability of 
Sealed Insulating Glass Units

ASTM E 1300 (1998) Determining the Minimum Thickness 
and Type of Glass Required to Resist a 
Specified Load 

GLASS ASSOCIATION OF NORTH AMERICA (GANA)

GANA Glazing Manual (1997) Glazing Manual

GANA Standards Manual (1995) Engineering Standards Manual 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 80 (1999) Fire Doors and Fire Windows

NFPA 252 (1995) Fire Tests of Door Assemblies

NFPA 257 (1996) Fire Tests for Window and Glass 
Block Assemblies

1.2   SUBMITTALS
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Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Installation; G-ED 

  Drawings showing complete details of the proposed setting 
methods, mullion details, edge blocking, size of openings, frame 
details, materials, and types and thickness of glass.

SD-03 Product Data

Insulating Glass; 
Glazing Accessories; 

  Manufacturer's descriptive product data, handling and storage 
recommendations, installation instructions, and cleaning 
instructions.

SD-04 Samples

Insulating Glass; G-RE

Two 203 x 254 mm  samples of each of the following: reflective 
insulating glass units and mirrors.

SD-07 Certificates

 Wire Glass; 

  Certificates stating that the glass meets the specified 
requirements.  Labels or manufacturers marking affixed to the 
glass will be accepted in lieu of certificates.

1.3   SYSTEM DESCRIPTION

Glazing systems shall be fabricated and installed watertight and airtight 
to withstand thermal movement and wind loading without glass breakage, 
gasket failure, deterioration of glazing accessories, and defects in the 
work.  Glazed panels shall comply with the safety standards, as indicated 
in accordance with ANSI Z97.1.  Glazed panels shall comply with indicated 
wind/snow loading in accordance with ASTM E 1300. 

1.4   DELIVERY, STORAGE AND HANDLING

Glazing compounds shall be delivered to the site in the manufacturer's 
unopened containers.  Glass shall be stored indoors in a safe, well 
ventilated dry location in accordance with manufacturer's instructions, and 
shall not be unpacked until needed for installation.  Glass shall not be 
stored on site over 1 month.

1.5   PROJECT/SITE CONDITIONS
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Glazing work shall not be started until outdoor temperature is above 5 
degrees C  and rising, unless procedures recommended by glass manufacturer 
and approved by Contracting Officer are made to warm the glass and rabbet 
surfaces.  Ventilation shall be provided to prevent condensation of 
moisture on glazing work during installation.  Glazing work shall not be 
performed during damp or raining weather.

1.6   WARRANTY

1.6.1   Insulating Glass

Manufacturer shall warrant the insulating glass to be free of fogging or 
film formation on the internal glass surfaces caused by failure of the 
hermetic seal for a period of 10 years from Date of Substantial Completion. 
 Warranty shall be signed by manufacturer.

PART 2   PRODUCTS

2.1   FLOAT GLASS

2.1.1   Annealed Glass

Annealed glass shall be Type I transparent flat type, Class 1 - clear, 
Quality q3 - glazing select, 85 percent light transmittance, 0.80 percent 
shading coefficient, conforming to ASTM C 1036.  

2.2   ROLLED GLASS

2.2.1   Wired Glass

Wired glass shall be Type II flat type, Class 1 - translucent, Quality q8 - 
glazing, Form 1 - wired and polished both sides, 85.2 percent light 
transmittance, 0.82 percent shading coefficient, conforming to ASTM C 1036. 
 Wire mesh shall be polished stainless steel Mesh 2 - square.  Wired glass 
for fire-rated windows shall bear an identifying UL label or the label of a 
nationally recognized testing agency, and shall be rated for 45minutes when 
tested in accordance with NFPA 257.  Wired glass for fire-rated doors shall 
be tested as part of a door assembly in accordance with NFPA 252.  Color 
shall be clear

2.3   INSULATING GLASS

Insulating glass shall be Class A preassembled units of dual-seal 
construction consisting of lites of glass separated by an aluminum, steel, 
or stainless steel, spacer and dehydrated space conforming to ASTM E 773 
and ASTM E 774.  Spacer shall be roll-formed, with bent or tightly welded 
or keyed and sealed joints to completely seal the spacer periphery and 
eliminate moisture and hydrocarbon vapor transmission into airspace through 
the corners.  Primary seal shall be compressed polyisobutylene and the 
secondary seal shall be a specially formulated silicone.   All glazing 
within the LARC area of the facility and Ops Certification  shall be 
insulated tempered units.   Glass types shall be as follows:

2.4   HEAT-TREATED GLASS

Heat-treated glass shall conform to the following requirements.  
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2.4.1   Tempered Glass

Tempered glass shall be kind FT fully tempered transparent flat type, Class 
1-clear or 2-tinted, Condition A uncoated surface, Quality q3 - glazing 
select, 85 percent light transmittance, .80 percent shading coefficient 
conforming to ASTM C 1048 and GANA Standards Manual.  Color shall be as 
shown in Section 09915 COLOR SCHEDULE.

2.5   MIRRORS

2.5.1   Glass Mirrors

Glass for mirrors shall be Type I transparent flat type, Class 1-clear, 
Glazing Quality q1 6 mm (1/4 inch)  thick conforming to ASTM C 1036.  Glass 
color shall be clear.  Glass shall be coated on one surface with silver 
coating, copper protective coating, and mirror backing paint.  Silver 
coating shall be highly adhesive pure silver coating of a thickness which 
shall provide reflectivity of 83 percent or more of incident light when 
viewed through 6 mm (1/4 inch) thick glass, and shall be free of pinholes 
or other defects.  Copper protective coating shall be pure bright 
reflective copper, homogeneous without sludge, pinholes or other defects, 
and shall be of proper thickness to prevent "adhesion pull" by mirror 
backing paint.  Mirror backing paint shall consist of two coats of special 
scratch and abrasion-resistant paint, and shall be baked in uniform 
thickness to provide a protection for silver and copper coatings which will 
permit normal cutting and edge fabrication.

2.6   Mirror Accessories

2.6.1   Mastic

Mastic for setting mirrors shall be a polymer type mirror mastic resistant 
to water, shock, cracking, vibration and thermal expansion.  Mastic shall 
be compatible with mirror backing paint, and shall be approved by mirror 
manufacturer.

2.7   GLAZING ACCESSORIES

2.7.1   Preformed Tape

Preformed tape shall be elastomeric rubber extruded into a ribbon of a 
width and thickness suitable for specific application.  Tape shall be of 
type which will remain resilient, have excellent adhesion, and be 
chemically compatible to glass, metal, or wood.

2.7.2   Glazing Gaskets

Glazing gaskets shall be extruded with continuous integral locking 
projection designed to engage into metal glass holding members to provide a 
watertight seal during dynamic loading, building movements and thermal 
movements.  Glazing gaskets for a single glazed opening shall be continuous 
one-piece units with factory-fabricated injection-molded corners free of 
flashing and burrs.  Glazing gaskets shall be in lengths or units 
recommended by manufacturer to ensure against pull-back at corners.  
Glazing gasket profiles shall be as indicated on drawings.

2.7.3   Setting and Edge Blocking

Neoprene setting blocks shall be dense extruded type conforming to ASTM D 
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395, Method B, Shore A durometer between 70 and 90.  Edge blocking shall be 
Shore A durometer of 50 (+ or - 5).  Silicone setting blocks shall be 
required when blocks are in contact with silicone sealant.  Profiles, 
lengths and locations shall be as required and recommended in writing by 
glass manufacturer.

PART 3   EXECUTION

3.1   PREPARATION

Openings and framing systems scheduled to receive glass shall be examined 
for compliance with approved shop drawings, GANA Glazing Manual and glass 
manufacturer's recommendations including size, squareness, offsets at 
corners, presence and function of weep system, face and edge clearance 
requirements and effective sealing between joints of glass-framing members. 
Detrimental materials shall be removed from glazing rabbet and glass 
surfaces and wiped dry with solvent.  Glazing surfaces shall be dry and 
free of frost.

3.2   INSTALLATION

Glass and glazing work shall be performed in accordance with approved shop 
drawings, GANA Glazing Manual, glass manufacturer's instructions and 
warranty requirements.  Glass shall be installed with factory labels intact 
and removed only when instructed.  Wired glass and fire/safety rated glass 
shall be installed in accordance with NFPA 80.  Edges and corners shall not 
be ground, nipped or cut after leaving factory.  Springing, forcing or 
twisting of units during installation will not be permitted.  Liquid 
crystal laminated glazing system shall be installed and protected in 
accordance with manufacturer's instructions.  Glazing frame and electrical 
connections shall be coordinated prior to ordering materials.  All 
laminated glazing units shall be "wet" installed in bed of sealant or 
glazing type.  

3.3   CLEANING

Upon completion of project, outside surfaces of glass shall be washed clean 
and the inside surfaces of glass shall be washed and polished in accordance 
with glass manufacturer's recommendations.

3.4   PROTECTION

Glass work shall be protected immediately after installation.  Glazed 
openings shall be identified with suitable warning tapes, cloth or paper 
flags, attached with non-staining adhesives.  Reflective glass shall be 
protected with a protective material to eliminate any contamination of the 
reflective coating.  Protective material shall be placed far enough away 
from the coated glass to allow air to circulate to reduce heat buildup and 
moisture accumulation on the glass.  Glass units which are broken, chipped, 
cracked, abraded, or otherwise damaged during construction activities shall 
be removed and replaced with new units.

        -- End of Section --
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SECTION 09250A

GYPSUM WALLBOARD
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A108.11 (1992) Interior Installation of 
Cementitious Backup Units

ANSI A118.9 (1992) Test Methods and Specifications for 
Cementitious Backer Units

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 580/A 580M (1998) Stainless Steel Wire

ASTM A 853 (1993; R 1998) Steel Wire, Carbon, for 
General Use

ASTM B 164 (1998) Nickel-Copper Alloy Rod, Bar, and 
Wire

ASTM C 36/C 36M (1999) Gypsum Wallboard

ASTM C 475 (1994) Joint Compound and Joint Tape for 
Finishing Gypsum Board

ASTM C 557 (1999) Adhesive for Fastening Gypsum 
Wallboard to Wood Framing

ASTM C 630/C 630M (2000) Water-Resistant Gypsum Backing Board

ASTM C 645 (2000) Nonstructural Steel Framing Members

ASTM C 754 (1999a) Installation of Steel Framing 
Members to Receive Screw-Attached Gypsum 
Panel Products

ASTM C 840 (1999) Application and Finishing of Gypsum 
Board

ASTM C 955 (2000a) Load-Bearing (Transverse and 
Axial) Steel Studs, Runners (Tracks), and 
Bracing or Bridging for Screw Application 
of Gypsum Panel Products and Metal Plaster 
Bases
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ASTM C 1002 (2000) Steel Drill Screws for the 
Application of Gypsum Panel Products or 
Metal Plaster Bases

ASTM C 1047 (1999) Accessories for Gypsum Wallboard 
and Gypsum Veneer Base

GYPSUM ASSOCIATION (GA)

GA 214 (1996) Recommended Levels of Gypsum Board 
Finish

GA 216 (1996) Application and Finishing of Gypsum 
Board

GA 600 (1997) Fire Resistance Design Manual

UNDERWRITERS LABORATORIES (UL)

UL Fire Resist Dir (1999) Fire Resistance Directory (2 Vol.) 

1.2   SYSTEM DESCRIPTION

1.2.1   Fire-Rated Construction

Joints of fire-rated gypsum board enclosures shall be closed and sealed in 
accordance with UL test requirements or GA requirements, and as required to 
meet pressurization requirements.  Penetrations through rated partitions 
and ceilings shall be sealed tight in accordance with tested systems.  Fire 
ratings shall be as indicated.

1.2.2   Pressurized Enclosures

Pressurized fire-rated gypsum board enclosures shall allow the mechanical 
and electrical life-safety systems to operate in accordance with the design 
intent.     Maximum mid-span deflection shall be L/360.

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Steel Framing; G-ED
Control Joints; G-ED
Acoustical Rated Assemblies; G-ED
Fire-Resistant Assemblies; G-ED

  Drawings and installation details for ceiling framing, furring, 
special wall framing, and framed openings in walls and ceilings. 
Drawings shall indicate manufacturer's certified details, 
indicating requirements to provided assemblies to meet fire and 
acoustical ratings indicated on the architectural drawings. 
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SD-03 Product Data

Fire Rated and Acoustical Components; G-ED

Gypsum Wallboard; G-ED

Accessories

Submit manufacturer's descriptive literature for acoustical and 
fire rated components and accessories.  Include data and details 
on construction, reinforcement, fastener spacing,  insulation, and 
construction.

SD-07 Certificates

Gypsum Board; G-RE
Steel Framing; G-RE
Acoustical Rated Assemblies; G-ED
Fire-Rated Gypsum Board; G-RE
Cementitious Backer Units;G-RE 

Certificates stating that the steel framing, insualtion, and 
gypsum wallboard meet the specified requirements.

1.4   QUALIFICATIONS

Manufacturer shall specialize in manufacturing the types of material 
specified and shall have a minimum of 10 years of documented successful 
experience.  Installer shall specialize in the type of gypsum board work 
required and shall have a minimum of 5 years of documented successful 
experience.

1.5   DELIVERY, STORAGE AND HANDLING

Materials shall be delivered in original containers bearing the name of 
manufacturer, contents, and brand name.  Materials shall be stored off the 
ground in a weathertight structure for protection.  Gypsum boards shall be 
stacked flat, off floor and supported to prevent sagging and warpage.  
Adhesives and joint materials shall be stored in accordance with 
manufacturer's printed instructions.  Damaged or deteriorated materials 
shall be removed from jobsite.

1.6   ENVIRONMENTAL CONDITIONS

Environmental conditions for application and finishing of gypsum board 
shall be in accordance with ASTM C 840.  During the application of gypsum 
board without adhesive, a room temperature of not less than 4 degrees C  
shall be maintained.  During the application of gypsum board with adhesive, 
a room temperature of not less than 10 degrees C  shall be maintained for 
48 hours prior to application and continuously afterwards until completely 
dry.  Building spaces shall be ventilated to remove water not required for 
drying joint treatment materials.  Drafts shall be avoided during dry hot 
weather to prevent materials from drying too rapidly.

PART 2   MATERIALS

2.1   NON-LOADBEARING STUD WALLS
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2.1.1   Studs

Studs for non-load bearing walls shall conform to ASTM C 645.  Studs shall 
be C-shaped, roll formed steel with minimum uncoated design thickness of 
1.214 mm (18 Gauge) steel, C-shaped, punched web for utility access, G60 
hot-dip galvanized after fabrication.

2.1.2   Runner Tracks

Floor and ceiling runner tracks shall conform to ASTM C 645.  Tracks shall 
be prefabricated, U-shaped with minimum 22 mm flanges, un-punched web, 
thickness to match studs, G60 hot-dip galvanized after fabrication.

2.2   LOADBEARING STUD WALLS

2.2.1   Studs

Studs for load bearing walls shall conform to ASTM C 955.  Studs shall be 
prefabricated, C-shaped with minimum 32 mm high flanges, punched web for 
utility access, G60 hot-dip galvanized after fabrication.

2.2.2   Runner Tracks

Floor and ceiling runner tracks shall conform to ASTM C 955.  Runners shall 
be prefabricated, U-shaped with minimum 19 mm flanges, un-punched web, 
thickness to match studs, G60 hot-dip galvanized after fabrication.  Use of 
"Slip-Track" or "Fire Track" type of pre-manufactured top tracks are 
allowed where movement joints are required at tops of walls meeting the 
roof deck.  Slip tracks shall provide movement indicated on drawings while 
providing lateral support.  Track shall maintain fire rating of walls and 
comply with UL tests.

2.2.3   Bridging

Bridging for load bearing walls shall conform to ASTM C 955.  Bridging 
shall be minimum 19 x 19 mm  cold-rolled steel channel with weld attachment 
clips at each stud or V-bar type weld or screw attached to each stud 
flange.  Bridging shall be adequate to provide lateral support for the stud.

2.3   SUSPENDED CEILING FRAMING

Suspended ceiling framing system shall have the capability to support the 
finished ceiling, light fixtures, air diffusers, and accessories, as shown. 
 The suspension system shall have a maximum deflection of L/240.  Carrying 
channels shall be formed from minimum 1.40 mm  thick cold-rolled steel, hot 
-dipped galvanized after fabrication, 38 x 19 mm.   Furring members shall 
be formed from cold-rolled steel, hot -dipped galvanized after fabrication, 
19 x 19 mm.   

2.4   GYPSUM BOARD

Gypsum board shall be "asbestos-free".  Gypsum board shall have square-cut 
ends, tapered or beveled edges and shall be maximum possible length.  
Gypsum board thickness shall be as shown.

2.4.1   Fire-Rated Gypsum Board

Unless otherwise specified, all gypsum board shall be fire-rated gypsum 
board, shall conform to ASTM C 36/C 36M, and shall be Type X or Type C as 
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required, 1200 mm  wide.

2.4.2   Water-Resistant Gypsum Board

Water-resistant gypsum board shall conform to ASTM C 630/C 630M, regular
Type X, with water-resistant paper faces, paintable surfaces, and shall be 
1200 mm  width and maximum permissible length.

2.4.3   Shaftwall Liner Panel

Shaftwall liner panel shall conform to UL listing.  Liner Panel shall be 
specifically manufactured for cavity shaftwall system, with water-resistant 
paper faces, bevel edges, single lengths to fit required conditions, 25.4 
mm thick, by 600 mm  wide.

2.5   TRIM, MOLDINGS, AND ACCESSORIES

2.5.1   Taping and Embedding Compound

Taping and embedding compound shall conform to ASTM C 475.  Compound shall 
be specifically formulated and manufactured for use in embedding tape at 
gypsum wallboard joints and fastener heads, and shall be compatible with 
tape and substrate.

2.5.2   Finishing or Topping Compound

Finishing or topping compound shall conform to ASTM C 475.  Compound shall 
be specifically formulated and manufactured for use as a finishing compound 
for gypsum board.

2.5.3   All-Purpose Compound

All-purpose compound shall be specifically formulated and manufactured to 
use as a taping and finishing compound, and shall be compatible with tape 
and substrate.

2.5.4   Joint Tape

Joint tape shall conform to ASTM C 475 and shall be as recommended by 
gypsum board manufacturer.

2.5.5   Trim, Control Joints, Beads, Stops and Nosings

Items used to protect edges, corners, and to provide architectural features 
shall be in accordance with ASTM C 1047.

2.6   FASTENINGS AND ADHESIVES

2.6.1   Screws

Screws shall conform to ASTM C 1002.  Screws shall be self-drilling and 
self-tapping steel, Type G for gypsum board to gypsum board, Type S for 
wood or light-gauge steel framing.

2.6.2   Adhesives

Adhesives shall conform to ASTM C 557.  Adhesives shall be formulated to 
bond gypsum board to wood framing members.  For securing gypsum board to 
metal framing, adhesive shall be as recommended by gypsum board 
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manufacturer.

2.6.3   Hangers

Suspended ceiling runner channel hangers shall be soft, annealed steel wire 
not less than No. 8 SWG, conforming to ASTM A 853. 

2.6.4   Wire and Clip Type Fastenings

Tie wire, clips, rings, and other fastenings shall be corrosion-resisting 
steel conforming to ASTM A 580/A 580M, composition 302, 304, or 316, 
Condition A, or nickel-copper alloy conforming to ASTM B 164, annealed 
condition except that walls, partitions, and other vertical surfaces not 
incorporated in ceiling construction may be erected with soft, annealed 
steel conforming to ASTM A 853.

2.6.4.1   Tie Wire

Tie wire for constructing partitions and vertical furring, for securing 
metal lath to supports, and for lacing shall be not less than No. 18 SWG.  
Tie wire for other applications shall be not less than No. 16 SWG.

2.6.4.2   Clips

Clips used in lieu of tie wire for securing the furring channels to the 
runner channels in ceiling construction shall be made from strip not less 
than 3 mm  thick or shall be hairpin clip, formed of wire not less than 0.4 
mm  nominal diameter.  Other clips and rings or fastenings of similar 
materials shall be equivalent in holding power to that provided by tie wire 
for the specific application.

2.7   CEMENTITIOUS BACKER UNITS

Cementitious backer units shall comply with ANSI A118.9.

2.8   ALUMINUM DRYWALL FORMS

The aluminum drywall form shall be extruded 3 mm thick at the exposed 
portion and shall incorporate a continuous integral fin for surface contact 
to conventionally installed drywall.  The fins shall be 22 mm wide and 
shall taper to 1 mm thick.  The tapered fins shall be punched with 6 mm 
holes staggered 13 mm on center to accept standard screw fastenings.  Eight 
continuous grooves shall be extended into the ace of the fins to provide 
plaster bonding surface.  The extruded profiles shall be primed with 
corrosion-resistant primer compatible with materials commonly in use in 
conjunction with commercial interiors, (i.e. plaster, latex, enamel, 
acrylic, epoxy, polyurethane, etc.)  See drawings for profiles and 
locations.

2.9   ALUMINUM DRYWALL SHAPES

Aluminum drywall shapes shall be made from rolled aluminum, 3 mm thick, and 
incorporating continuous integral fins for surface contact to 
conventionally installed gypsum drywall.  The fins shall be 22 mm wide and 
shall taper to 1 mm thick.  The tapered fins shall be punched with 6 mm 
holes staggered 13 mm on center to accept standard screen fastening.  The 
profile shall be coated with corrosion-resistant primer comparable with 
materials commonly in use in conjunction with commercial interiors, (i.e. 
plaster, latex, enamel, acrylic, epoxy, polyurethane, etc.).  All joints 
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shall be finished with joint compound and tape surfaced with a skim coat 
and sanded smooth.  See drawings for profiles and locations.

PART 3   EXECUTION

3.1   INTERIOR WALL FRAMING

Steel framing and furring members shall be installed in accordance with 
ASTM C 754.  Members shall be in alignment with spacings not to exceed the 
maximum spacings indicated on drawings.  The maximum stud spacing that will 
be allowed is 400mm for any wall or ceiling condition when not indicated or 
further limited by stud manufacturer.  Runners shall be aligned accurately 
at the floor and ceiling and securely anchored.  Walls and assemblies 
indicated to be fire or accoustically rated shall be constructed in 
accordance with manufacturer's installation instructions to meet ratings 
indicated.    .

3.1.1   Wall Openings

The framing system shall provide for the installation and anchorage of the 
required subframes or finish frames for wall openings at doors, and access 
panels.  Partitions abutting continuous suspended ceilings shall be 
strengthened for rigidity at rough openings of more than 750 mm  wide.  
Studs at openings shall be 0.84 mm (0.0329 in)  minimum bare metal 
thickness and spot grouted at jamb anchor inserts.  Double studs shall be 
fastened together with screws and secured to floor and overhead runners.  
Two studs shall be used for framing solid-core doors, doors over 900 mm 
wide and extra-heavy doors.

3.1.2   Wall Control Joints

Control joints for expansion and contraction in the walls shall be 
constructed with double studs installed 13 mm  apart in interior walls or 
wall furrings where indicated on drawings.  Control joint spacing shall not 
exceed 9 m.   Ceiling-height door frames may be used as vertical control 
joints.  Door frames of less than ceiling height may be used as control 
joints only if standard control joints extend to ceiling from both corners 
of top of door frame.  Control joints between studs shall be filled with 
firesafing insulation in fire rated partitions.

3.1.3   Blocking

Blocking shall be provided as necessary for mounted equipment.  Blocking 
shall be metal or wood and shall be cut to fit between framing members.  
Blocking shall be rigidly anchored to the framing members.  Under no 
circumstances will accessories or other wall mounted equipment be anchored 
directly to gypsum wallboard.

3.2   SHAFT WALL FRAMING

The shaft wall system shall be installed in accordance with the system 
manufacturer's published instructions.  Bucks, anchors, blocking and other 
items placed in or behind shaft wall framing shall be coordinated with 
electrical and mechanical work.  Fireproofing materials which are damaged 
or removed during shaft wall construction shall be patched or replaced.

3.3   SUSPENDED CEILING FRAMING

Suspended ceiling system framing shall be installed in accordance with ASTM 
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C 754.

3.3.1   Hangers

Hangers shall be spaced not more than 1200 mm  along runner channels and 
900 mm  in the other direction or 1050 mm  in both directions unless 
otherwise indicated.  Locations of hanger wires shall be coordinated with 
other work.  Hangers at ends of runner channels shall be located not more 
than 150 mm  from wall.  Hanger wire shall be looped around bottom chord of 
open-web steel joists, or secured to structural elements with suitable 
fasteners.  Sags or twists which develop in the suspended system shall be 
adjusted.  Damaged or faulty parts shall be replaced.

3.3.2   Main Runners

Main runner channels shall be installed in accordance with ASTM C 754.  
Hanger wires shall be double strand saddle-tied to runner channels and the 
ends of hanger wire shall be twisted three times around itself.  Main 
runners shall be located to within 150 mm  of the paralleling wall to 
support the ends of cross furring.  Main runners shall not come in contact 
with abutting masonry or concrete walls.  Where main runners are spliced, 
ends shall be overlapped 300 mm  with flanges of channels interlocked, and 
shall be securely tied at each end of splice with wire looped twice around 
the channels.

3.3.3   Furring Channels

Furring channels shall be spaced in accordance with ASTM C 754.  Furring 
channels shall be secured to the runner channels and to structural supports 
at each crossing with tie wire, hairpin clips, or equivalent fastenings.  
Furring channels shall be located within 50 mm  of parallel walls and 
beams, and shall be cut 13 mm  short of abutting walls.

3.3.4   Ceiling Openings

Support members shall be provided as required at ceiling openings for 
access panels, recessed light fixtures, and air supply or exhaust.  Support 
members shall be not less than 38 mm  main runner channels and vertically 
installed suspension wires or straps shall be located to provide at least 
the minimum support specified herein for furring and wallboard attachment.  
Intermediate structural members not a part of the structural system, shall 
be provided for attachment or suspension of support members.

3.3.5   Light Fixtures and Air Diffusers

Light fixtures and air diffusers shall be supported directly from suspended 
ceiling runners.  Wires shall be provided at appropriate locations to carry 
the weight of recessed or surface mounted light fixtures and air diffusers.

3.3.6   Control Joints

Ceiling control joints for expansion and contraction shall be located where 
indicated on drawings.  A control joint or intermediate blocking shall be 
installed where ceiling framing members change direction.

3.3.6.1   Interior Ceilings With Perimeter Relief

Control joints shall be installed so that linear dimensions between control 
joints shall not exceed 15 m  in either direction nor more than 230 square 
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meters. 

3.3.6.2   Interior Ceilings Without Perimeter Relief

Control joints shall be installed so that linear dimensions between control 
joints shall not exceed 9 m  in either direction nor more than 84 square 
meters. 

3.4   APPLICATION OF GYPSUM BOARD

Gypsum board shall be installed in accordance with ASTM C 840, GA 214 and 
GA 216 and as specified.  Paragraph 17.3.1 GENERAL of ASTM C 840 which 
permits usage of water resistant gypsum board as a base for adhesive 
application of ceramic or plastic tile on ceilings, does not apply.  Edges 
and ends of gypsum boards shall be cut to obtain neat fitting joints.  End 
joints of adjoining boards shall be staggered, and shall be staggered on 
opposite sides of wall.  Boards shall be applied with moderate contact 
without forcing in place.  Holes for pipes, fixtures or other small 
openings shall be cut with a tool which will provide a neat fit.  Screws 
shall be driven so that the heads are slightly below the plane of paper 
face.  Fracturing the paper face or damaging the core shall be avoided.  
Trim shall be installed at external and internal angles formed by the 
intersecting gypsum board surfaces with other surfaces.  Corner beads shall 
be installed to vertical and horizontal corners in accordance with 
manufacturer's published instructions.  Boards of maximum practical length 
shall be used so that an absolute minimum number of end joints occur.  
Gypsum board partitions in rooms with ceiling heights less than 3 m  shall 
have full height boards installed vertically with no end joints in the 
gypsum installation.

3.4.1   Two-Ply Gypsum Board

Second layer of gypsum board shall be applied perpendicular to first layer 
with joints staggered and secured with mechanical fasteners.  The use of 
adhesive shall be in accordance with ASTM C 840.

3.4.2   Water-Resistant Gypsum Board

Water-resistant gypsum board shall be installed at the locations indicated.

3.5   TRIM, MOLDINGS, AND ACCESSORIES INSTALLATION

Trim, moldings and accessories shall be installed in accordance with GA 216.

3.6   GYPSUM BOARD FINISH

Gypsum board shall be finished in accordance with ASTM C 840, GA 214 and GA 
216.  Plenum areas above ceilings shall be finished to Level 1 in 
accordance with GA 214.  Water resistant gypsum backing board, ASTM C 630/C 
630M, to receive ceramic tile shall be finished to Level 2 in accordance 
with GA 214.  Walls and ceilings to receive a heavy-grade wall covering or 
heavy textured finish before painting shall be finished to Level 3 in 
accordance with GA 214.    Unless otherwise specified, all gypsum board 
walls, partitions and ceilings shall be finished to Level 5 in accordance 
with GA 214.

3.7   APPLICATION OF CEMENTITIOUS BACKER UNITS

Cementitious backer units shall be installed in accordance with ANSI A108.11. 
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 Fasteners shall be the type designed for cement board application.

3.8   FIRE-RESISTANT ASSEMBLIES

Gypsum wallboard construction for fire-rated assemblies shall be in 
accordance with UL Fire Resist Dir, or GA 600 for the design number 
indicated on drawings.

3.9   PATCHING

Surface defects and damage shall be corrected as required to leave gypsum 
board smooth, uniform in appearance, and ready to receive finish as 
specified.

        -- End of Section --
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SECTION 09310A

CERAMIC TILE
07/98

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI A108.1A (1992) Installation of Ceramic Tile in the 
Wet-Set Method, with Portland Cement Mortar

ANSI A108.1B (1992) Installation of Ceramic Tile on a 
Cured Portland Cement Mortar Setting Bed 
with Dry-Set or Latex Portland Cement 
Mortar

ANSI A108.5 (1992) Installation of Ceramic Tile with 
Dry-Set Portland Cement Mortar or 
Latex-Portland Cement Mortar

ANSI A108.10 (1992) Installation of Grout in Tilework

ANSI A108.11 (1999) Specifications for Interior 
Installations of Cementitious Backer Units 

ANSI A118.1 (1992) Dry-Set Portland Cement Mortar

ANSI A118.3 (1992) Chemical Resistant, Water Cleanable 
Tile Setting and Grouting Epoxy and Water 
Cleanable Tile Setting Epoxy Adhesive

ANSI A118.4 (1992) Latex-Portland Cement Mortar

ANSI A118.6 (1992) Ceramic Tile Grouts

ANSI A118.9 (1992) Cementitious Backer Units

ANSI A137.1 (1988) Ceramic Tile

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 185 (1997) Steel Welded Wire Fabric, Plain, 
for Concrete Reinforcement

ASTM C 33 (1997) Concrete Aggregates

ASTM C 144 (1997) Aggregate for Masonry Mortar
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ASTM C 150 (1997) Portland Cement

ASTM C 206 (1984; R 1997) Finishing Hydrated Lime

ASTM C 207 (1991; R 1997) Hydrated Lime for Masonry 
Purposes

ASTM C 373 (1988; R 1994) Water Absorption, Bulk 
Density, Apparent Porosity, and Apparent 
Specific Gravity of Fired Whiteware 
Products

ASTM C 482 (1981; R 1996) Bond Strength of Ceramic 
Tile to Portland Cement

ASTM C 501 (1984; R 1996) Relative Resistance to Wear 
of Unglazed Ceramic Tile by the Taber 
Abraser

ASTM C 648 (1998) Breaking Strength of Ceramic Tile

ASTM C 847 (1995) Metal Lath

ASTM C 1026 (1987; R 1996) Measuring the Resistance of 
Ceramic Tile to Freeze-Thaw Cycling

ASTM C 1027 (1984; R 1990) Determining Visible 
Abrasion Resistance of Glazed Ceramic Tile

ASTM C 1028 (1996) Determining the Static Coefficient 
of Friction of Ceramic Tile and Other Like 
Surfaces by the Horizontal Dynamometer 
Pull-Meter Method

TILE COUNCIL OF AMERICA (TCA)

TCA Hdbk (1999) Handbook for Ceramic Tile 
Installation

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Tile; G-RE
Porcelain and Mosaic Tile; G-RE
Glass Accents; G-RE
Setting-Bed; G-RE
Mortar, Grout, and Adhesive; G-RE

  Manufacturer's catalog data.

  Manufacturers preprinted installation and cleaning instructions 
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for Tile, Porcelain Tile, Glass Accents, Mosaic Tile,  and Mortar, 
Grout and Adhesive.

SD-04 Samples

Tile; G-ED
Porcelain and Mosaic Tile; G-ED
Accessories; G-ED
Grout; G-ED

  Samples of sufficient size to show color range, pattern, type 
and joints.

SD-07 Certificates
           

Tile; 
Porcelain and Mosaic Tile; 
Glass Accents; 
Mortar, Grout, and Adhesive; 

  Certificates indicating conformance with specified requirements. 
A master grade certificate shall be furnished for tile.

1.3   DELIVERY AND STORAGE

Materials shall be delivered to the project site in manufacturer's original 
unopened containers with seals unbroken and labels and hallmarks intact.  
Materials shall be kept dry, protected from weather, and stored under cover 
in accordance with manufacturer's instructions.

1.4   ENVIRONMENTAL REQUIREMENTS

Ceramic tile work shall not be performed unless the substrate and ambient 
temperature is at least 10 degrees C  and rising.  Temperature shall be 
maintained above 10 degrees C  while the work is being performed and for at 
least 7 days after completion of the work.  When temporary heaters are used 
they shall be vented to the outside to avoid carbon dioxide damage to new 
tilework.

1.5   WARRANTY

Manufacturer's standard performance guarantees or warranties that extend 
beyond a 1-year period shall be provided.

PART 2   PRODUCTS

2.1   TILE

Tile shall be standard grade conforming to ANSI A137.1.  Containers shall 
be grade sealed.  Seals shall be marked to correspond with the marks on the 
signed master grade certificate.  Tile shall be impact resistant with a 
minimum breaking strength for wall tile of 41 kg  and 113 kg  for floor 
tile in accordance with ASTM C 648.  Tile for cold climate projects shall 
be rated frost resistant by the manufacturer as determined by ASTM C 1026.  
Water absorption shall be 0.50 maximum percent in accordance with ASTM C 373. 
 Floor tile shall have a minimum coefficient of friction of 0.60 wet and 
dry in accordance with ASTM C 1028.  Floor tile shall be Class IV-Heavy 
Traffic, durability classification as rated by the manufacturer when tested 
in accordance with ASTM C 1027 for abrasion resistance as related to foot 
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traffic.  Color for tile and grout shall be in accordance with SECTION 09915
 COLOR SCHEDULE.

2.1.1   Mosaic Tile

Ceramic mosaic tile and trim shall be unglazed porcelain with sharply 
formed face.  Tile size shall be 25 x 25 mm.  Color shall be in accordance 
with Section 09915 COLOR SCHEDULE.

2.1.2   Porcelain Tile

Porcelain tile and trim shall be unglazed with the color extending 
uniformly through the body of the tile.  Tile size shall be nominal 75 x 75 
x 8 mm, 150 mm by 150 x 8 mm, 100 x 200 x 8 mm,and 300 x 300 x 8 mm.  Base 
shall be coved, size 150 x 200m.  Installation shall be similar to existing 
restrooms.  Tile shall meet or exceed the following criteria.  Water 
absorption in accordance the ASTM C 373, abrasive wear in accordance with 
ASTM C 501, breaking strength in accordance with ASTM C 648, bonding 
strength in accordance with ASTM C 482. Reference drawings for locations of 
different sizes.

2.1.3   Glass Accent Dots and Liner Bars

Glass accent dots shall be 75 x 75 x 8 mm thick, and liner bars shall be 20 
mm x 150 mm x 8 mm thick.  Glass dots and liner bars are made from glass 
powder and mineral colorants, melted and blended at high temperature. 
Reference drawings for locations of different sizes.

2.2   SETTING-BED

The setting-bed shall be composed of the following:

2.2.1   Aggregate for Concrete Fill

Aggregate shall conform to ASTM C 33.  Maximum size of coarse aggregate 
shall not be greater than one-half the thickness of concrete fill.

2.2.2   Portland Cement

Cement shall conform to ASTM C 150, Type I, white for wall mortar and gray 
for other uses.

2.2.3   Sand

Sand shall conform to ASTM C 144.

2.2.4   Hydrated Lime

Hydrated lime shall conform to ASTM C 206, Type S or ASTM C 207, Type S.

2.2.5   Metal Lath

Metal lath shall be flat expanded type conforming to ASTM C 847, and 
weighing not less than 1.4 kg/square meter. 

2.2.6   Reinforcing Wire Fabric

Wire fabric shall conform to ASTM A 185.  Wire shall be either 50 x 50 mm  
mesh, 16/16 wire or 38 x 50 mm  mesh, 16/13 wire.
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2.3   WATER

Water shall be potable.

2.4   MORTAR, GROUT, AND ADHESIVE

Mortar, grout, and adhesive shall conform to the following:

2.4.1   Dry-Set Portland Cement Mortar

ANSI A118.1.

2.4.2   Latex-Portland Cement Mortar

ANSI A118.4.

2.4.3   Ceramic Tile Grout

ANSI A118.6; latex-portland cement grout.

2.4.4   Epoxy Resin Grout

ANSI A118.3.

2.4.5   Cementitious Backer Board

Cementitious backer units,  shall be in accordance with ANSI A118.9.  
Cementitious backer units shall be  12 mm  thick.

PART 3   EXECUTION

3.1   PREPARATORY WORK AND WORKMANSHIP

Surface to receive tile shall be inspected and shall conform to the 
requirements of ANSI A108.1A or ANSI A108.1B for surface conditions for the 
type setting bed specified and for workmanship.  Variations of surface to 
be tiled shall fall within maximum values shown below:

            TYPE                   WALLS                   FLOORS

  Dry-Set Mortar                3 mm in 2.4 meters        3.0 mm in 3 meters
 
  Latex portland cement mortar  3 mm in 2.4 meters        3.0 mm in 3 meters
  Epoxy                         3 mm in 2.4 meters        3.0 mm in 3 meters

3.2   GENERAL INSTALLATION REQUIREMENTS

Tile work shall not be started until roughing in for mechanical and 
electrical work has been completed and tested, and built-in items requiring 
membrane waterproofing have been installed and tested.  Floor tile 
installation shall not be started in spaces requiring wall tile until after 
wall tile has been installed.  Tile in colors and patterns indicated shall 
be applied in the area shown on the drawings.  Tile shall be installed with 
the respective surfaces in true even planes to the elevations and grades 
shown.  Special shapes shall be provided as required for sills, jambs, 
recesses, offsets, external corners, and other conditions to provide a 
complete and neatly finished installation.  Tile bases and coves shall be 
solidly backed with mortar.
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3.3   INSTALLATION OF WALL TILE

Wall tile in "dry areas" shall be installed in accordance with the TCA Hdbk, 
method W243-99.  Wall tile in showers and shower dry-off areas shall be 
installed in accordance with the TCA Hdbk, method W244-99. These walls are 
indicated on room elevation drawings as full height tile finish and on the 
Wall Type.

3.3.1   Workable or Cured Mortar Bed

Tile shall be installed over a workable mortar bed or a cured mortar bed at 
the option of the Contractor.  A 0.102 mm  polyethylene membrane, metal 
lath, and scratch coat shall also be installed.  Workable mortar bed, 
materials, and installation of tile shall conform to ANSI A108.1A.  Cured 
mortar bed and materials shall conform to ANSI A108.1B.

3.3.2   Dry-Set Mortar and Latex-Portland Cement Mortar

Dry-set or Latex-portland cement shall be used to install tile in 
accordance with ANSI A108.5.  Latex portland cement shall be used when 
installing porcelain ceramic tile.

3.4   INSTALLATION OF FLOOR TILE

Floor tile shall be installed in accordance with TCA Hdbk, method F113-99.  
Toilet room floors, locker room, and shower dry off areas shall be 
installed in accordance with TCA Hdbk, method F113-99.  Shower floors shall 
be installed in accordance with TCA Hdbk, method F121-99.  Shower receptors 
shall be installed in accordance with TCA Hdbk, method  B415-99.  Concrete 
sub-floor slabs shall slope to floor drains as indicated on structural 
drawings.  See notes on room finish schedule.

3.4.1   Workable or Cured Mortar Bed

Floor tile shall be installed over a workable mortar bed or a cured mortar 
bed at the option of the Contractor.  Workable mortar bed materials and 
installation shall conform to ANSI A108.1A.  Cured mortar bed and materials 
shall conform to ANSI A108.1B.  Joints between quarry tile shall be between 
6.35 mm (1/4 inch)  and 9.53 mm (3/8 inch)  in width and shall be uniform 
in width.

3.4.2   Dry-Set and Latex-Portland Cement

Dry-set or Latex-portland cement mortar shall be used to install tile 
directly over properly cured, plane, clean concrete slabs in accordance 
with ANSI A108.5.  Latex portland cement shall be used when installing 
porcelain ceramic tile.

3.4.3   Ceramic Tile Grout

Ceramic Tile grout shall be prepared and installed in accordance with ANSI 
A108.10.  Grout joints less than 3 mm shall be unsanded and grout joints 3 
mm and over shall be sanded.  Where glass tile is used, exercise care not 
to scratch glass with sanded grout.

3.5   CEMENTITIOUS BACKER BOARD

Cementitious backer units shall be installed in accordance with ANSI A108.11
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Backer board shall be installed on all walls of showers and shower dry-off 
areas, as indicated in Wall Types on drawings. 

3.6   CONTROL JOINTS

Joints shall be formed as indicated and sealed as specified in SECTION 
07900a JOINT SEALING.

3.6.1   Walls

Control joints shall be provided at control joints in backing material.  
Wherever backing material changes, a control joint shall be formed to 
separate the different materials.

3.6.2   Floors

Control joints shall be provided over construction joints, control joints, 
and expansion joints in concrete slabs.  Control joints shall also be 
provided where title abuts restraining surfaces such as perimeter walls, 
curbs and column and at intervals of 6.2 to 10.8 m each way in large 
interior floor areas and 3.5 to 4.8 m each way in large exterior areas 
exposed to direct sunlight or moisture.  Expansion joints shall extend 
through setting beds and fill.

3.7   CLEANING AND PROTECTING

Upon completion, tile surfaces shall be thoroughly cleaned in accordance 
with manufacturer's approved cleaning instructions.  Acid shall not be used 
for cleaning glazed tile.  Floor tile with with factory mixed grout shall 
be cleaned in accordance with instructions of the grout manufacturer.  
After the grout has set, tile wall surfaces shall be given a protective 
coat of a noncorrosive soap or other approved method of protection.  Tiled 
floor areas shall be covered with building paper before foot traffic is 
permitted over the finished tile floors.  Board walkways shall be laid on 
tiled floors that are to be continuously used as passageways by workmen.  
Damaged or defective tiles shall be replaced.

    -- End of Section --
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SECTION 09510A

ACOUSTICAL CEILINGS
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 635 (2000) Manufacture, Performance, and 
Testing of Metal Suspension Systems for 
Acoustical Tile and Lay-In Panel Ceilings

ASTM C 636 (1996) Installation of Metal Ceiling 
Suspension Systems for Acoustical Tile and 
Lay-In Panels 

ASTM E 84 (1999) Surface Burning Characteristics of 
Building Materials

ASTM E 580 (2000) Application of Ceiling Suspension 
Systems for Acoustical Tile and Lay-In 
Panels in Areas Requiring Moderate Seismic 
Restraint

ASTM E 1264 (1998) Standard Classification for 
Acoustical Ceiling Products

ASTM E 1414 (2000) Standard Test for Airborne Sound 
Attenuation Between Rooms Sharing a Common 
Ceiling Plenum

U.S. ARMY CORPS OF ENGINEERS (USACE)

TI 809-04 (1998) Seismic Design for Buildings

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Approved Detail Drawings; G-ED

  Drawings showing suspension system, method of anchoring and 
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fastening, details, and reflected ceiling plan.  Provide wall 
elevations of Acoustical Wall Panels for each wall surface for 
approval.  Plan drawings shall indicate grid layout and 
coordination of ceilig mounted equipment.

SD-03 Product Data

Acoustical Ceiling Systems and Wall Panels; G-ED

  Manufacturer's descriptive data, catalog cuts, and installation 
instructions.  Submittals which do not provide adequate data for 
the product evaluation will be rejected.

SD-04 Samples

Acoustical Units and Wall Panels; G-RE

  Three samples of each type of acoustical wall and ceiling  units 
and each type of suspension grid tee section showing texture, 
finish, and color. Samples of wall panel fabric shall be minimum 
125 x 175 mm  and of sufficient size to show pattern repeat.  

SD-06 Test Reports

Ceiling Attenuation Class and Test; 

  Reports by an independent testing laboratory attesting that 
acoustical ceiling systems meet specified sound transmission 
requirements.

SD-07 Certificates

Acoustical Units; 

  Certificate attesting that the mineral based acoustical units 
furnished for the project contains recycled material and showing 
an estimated percent of such material.

1.3   GENERAL REQUIREMENTS

Acoustical treatment shall consist of sound controlling units mechanically 
mounted on a ceiling suspension system.  Ceiling tiles and suspension 
system shall match existing ceiling system in color, texture, finish, and 
600mm grid layout methods.  Acoustical wall panels are also specified 
within this specification.  The unit size, texture, finish, and color shall 
be as specified.  NOTICE:  The existing facility was designed and 
constructed as a HARD Metric Facility based on a 600mm module.  The 
addition and alterations are indicated in the construction documents as a 
continuation of the hard metric dimensional system.  The existing ceiling 
grid and floor grid uses a 600mm module with hard metric fixtures.  As 
such, it is recommended that the materials and dimensions provided by the 
Contractor match and continue the existing Hard metric system to avoid 
dimensional conflicts, minimizing the need for the Using Service to 
maintain dual (extra) material stock piles/O&M manuals, and matching 
existing materials.   The Contractor has the option to substitute 
inch-pound (I-P) Recessed Light Fixtures (RLF) for metric RLF.  If the 
Contractor opts to furnish I-P RLF, other ceiling elements like acoustical 
ceiling tiles, air diffusers, air registers and grills, shall also be I-P 
products.  If the Contractor opts to furnish I-P RLF, the Contractor shall 
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be responsible for any required changes in design associated with the 
entire building addition's structural framing, foundation, data chase 
knockouts, wall layout, SRG grid, fire sprinkler system, raised floor 
system, lighting layout, and all other associated mechanical and electrical 
systems and materials, which are located and based on the 600mm grid.  The 
Contractor shall submit, for approval to the Contracting Officer (G-ED), a 
redesigned and complete package matching the extent of the advertised 
package prior to start of construction.  The option design shall be fully 
coodinated to provide an English 24-inch module. The Contractor shall 
coordinate the whole facility and its  systems with other details, like the 
location of access panels and ceiling penetrations, etc., shown on the 
drawings.  If I-P products are used, the Contractor shall be responsible 
for all associated labor, design, design documents, document reproduction, 
coodination of meeting/reviews, and materials and for the final assembly 
and performance of the specified work and products. No additional time will 
be allowed beyond the construction time period indicated in the 
solicitation. The location and extent of acoustical treatment shall be as 
shown on the approved detail drawings.  Reclamation of mineral fiber 
acoustical ceiling panels to be removed from the job site shall be in 
accordance with paragraph RECLAMATION PROCEDURES.

1.4   DELIVERY AND STORAGE

Materials shall be delivered to the site in the manufacturer's original 
unopened containers with brand name and type clearly marked.  Materials 
shall be carefully handled and stored in dry, watertight enclosures. 
Immediately before installation, acoustical units shall be stored for not 
less than 24 hours at the same temperature and relative humidity as the 
space where they will be installed in order to assure proper temperature 
and moisture acclimation.

1.5   ENVIRONMENTAL REQUIREMENTS

A uniform temperature of not less than 16 degrees C  nor more than 29 
degrees C  and a relative humidity of not more than 70 percent shall be 
maintained before, during, and after installation of acoustical units.

1.6   SCHEDULING

Interior finish work such as plastering, concrete and terrazzo work shall 
be complete and dry before installation.  Mechanical, electrical, and other 
work above the ceiling line shall be completed and heating, ventilating, 
and air conditioning systems shall be installed and operating in order to 
maintain temperature and humidity requirements.

1.7   WARRANTY

Manufacturer's standard performance guarantees or warranties that extend 
beyond a one year period shall be provided.  Standard performance guarantee 
or warranty shall contain an agreement to repair or replace acoustical 
panels that fail within the warranty period.  Failures include, but are not 
limited to, sagging and warping of panels; rusting and manufacturers 
defects of grid system.

1.8   EXTRA MATERIALS

Spare tiles of each color shall be furnished at the rate of  2.5 tiles for 
each 100 tiles installed.  Tiles shall be from the same lot as those 
installed.
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PART 2   PRODUCTS

2.1   ACOUSTICAL UNITS

Acoustical units shall conform to EPA requirements in accordance with 
Section 01670 RECYCLED / RECOVERED MATERIALS.  Acoustical units shall 
conform to ASTM E 1264, Class A, and the following requirements:

2.1.1   Units for Exposed-Grid System 

Type:  III (mineral fiber with painted finish), Form 1.  Type III 
acoustical units shall have a minimum recycled material content of 18 
percent.  Panels shall match existing in appearance, size, finish, and 
performance.

Minimum NRC:  0.55 when tested on mounting No. E-400

Pattern:  E.

Nominal size:  600 by 600 mm. 

Edge detail:  Beveled Tegular.

Finish:  Factory-applied standard finish.

Minimum LR coefficient:  0.79.

Minimum CAC:  40.

2.2   SUSPENSION SYSTEM - MINERAL FIBER PANELS

Suspension system shall be fire-resistive exposed-grid standard width 
flange, and shall conform to ASTM C 635 for heavy-duty systems.  Surfaces 
exposed to view shall be aluminum or steel with a factory-applied white  
baked-enamel finish.  Wall molding shall have a flange of not less than 23 
mm.  Inside and outside corner caps shall be provided.  Suspended ceiling 
framing system shall have the capability to support the finished ceiling, 
light fixtures, air diffusers, and accessories, as shown.  The suspension 
system shall have a maximum deflection of 1/360 of span length.  Seismic 
details shall conform to the guidance in TI 809-04 and ASTM E 580.

2.3   HANGERS

Hangers shall be galvanized steel wire.  Hangers and attachment shall 
support a minimum 1330 N  ultimate vertical load without failure of 
supporting material or attachment.

2.4   ACCESS PANELS

Access panels shall match adjacent acoustical units and shall be designed 
and equipped with suitable framing and fastenings for removal and 
replacement without damage.  Panel shall be not less than 300 by 300 mm or 
more than 300 by 600 mm.   An identification plate of 0.8 mm  thick 
aluminum, 19 mm in diameter, stamped with the letters "AP" and finished the 
same as the unit, shall be attached near one corner on the face of each 
access panel.

2.5   FINISHES
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Acoustical units and suspension system members shall have manufacturer's 
standard textures, patterns and finishes as specified.  Ceiling suspension 
system components shall be treated to inhibit corrosion.

2.6   COLORS AND PATTERNS

Colors and patterns for acoustical units and suspension system components 
shall match existing as specified in Section 09915 COLOR SCHEDULE.

2.7   CEILING ATTENUATION CLASS AND TEST

Ceiling attenuation class (CAC) range of acoustical units, when required, 
shall be determined in accordance with ASTM E 1414.  Test ceiling shall be 
continuous at the partition and shall be assembled in the suspension system 
in the same manner that the ceiling will be installed on the project.  
System shall be tested with all acoustical units installed.

2.8   ACOUSTICAL WALL PANELS

Acoustical wall panels shall be constructed of one piece of 65PCF 
noncombustible and dimensionally stable glass fiber core board.  Each one 
piece unit shall be 12mm 10 38 mm in thickness, height and width as 
indicated on drawings.  Face all chamfered edges and return on back a 
minimum of 40mm.  Cover back with woven fabric.  Corners shall be square.  
Wall panel units shall meet Class "A" fire tests in accordance with ASTM E 
84.  The Panels shall have a NRC rating of 0.90.  Provide mill finished 
aluminum edge trim around wall panel field.  Panels shall have a regular 
and symetrical  "rectangular" pattern to complete each panel field and 
adjoining fields shall have similar patterns with matching lines. 
Acoustical wall panel fabric shall have a decorative weave, acrylic 
backing,  be color fast, stain and soil resistant, and have a Class A flame 
spread rating of 0-25 and smoke development rating of 0-50 when tested in 
accordance with ASTM E 84.  Acoustical wall panel fabric fiber content 
shall be 54% Polyester/46% Polyolefin and fabric width shall be 1371mm.  
Color shall be in accordance with Section 09915 COLOR SCHEDULE.  

PART 3   EXECUTION

3.1   INSTALLATION

Acoustical work shall be provided complete with necessary fastenings, 
clips, and other accessories required for a complete installation.  The 
ceiling system shall be installed in accordance with the manufacturer's 
instructions and with the approved detail drawings.  Panels and grid shall 
be laid out as indicated on Reflected Ceiling Plans, Floor Plans, and 
detail drawings.  Panel grid shall be laid between adjoing rooms separted 
by common walls in a manor which will provide alignment, continuity and 
continuation of the grid should the wall be removed at a later date.  In 
the future, replacement suspension system and panels at these walls, shall 
accomodate full panels.  The suspended ceiling grid shall be laid out to 
match the 600mm x 600mm floor grid and coordinated with the access floor 
system for the same reason.  Mechanical fastenings shall not be exposed in 
the finished work.  Hangers shall be laid out for each individual room or 
space.  Hangers shall be placed to support framing around beams, ducts, 
columns, grilles, and other penetrations through ceilings.  Main runners 
and carrying channels shall be kept clear of abutting walls and partitions. 
 At least two main runners shall be provided for each ceiling span.  
Wherever required to bypass an object with the hanger wires, a 
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subsuspension system shall be installed, so that all hanger wires will be 
plumb.  Where indicated on drawings, existing ceiling tiles and supension 
systems that are temporarily removed and are to be reinstalled shall be 
handled with white gloves to prevent damage.  Panels and supspension system 
shall be stored where indicated by Contracting Officer on site.  Contractor 
is responsible for any damaged panels, suspension supports, light fixtures, 
or mechanical grills/registers and the contractor shall replace the damaged 
article/s to match existing conditions.  Contractor shall provide cover or 
protective measures needed to protect panels, supports, lights and mechical 
equipment.  Contractor shall also establish existing condition of materials 
and provide records to the Contracting Officer any materials that are not 
suitable for re-installation prior to start of work.

3.1.1   Suspension System

Suspension system shall be installed in accordance with ASTM C 636 and as 
specified herein.  There shall be no hanger wires or other loads suspended 
from underside of steel decking.

3.1.1.1   Plumb Hangers

Hangers shall be plumb and shall not press against insulation covering 
ducts and pipes.

3.1.1.2   Splayed Hangers

Where hangers must be splayed (sloped or slanted) around obstructions, the 
resulting horizontal force shall be offset by bracing, countersplaying, or 
other acceptable means.

3.1.2   Wall Molding

Wall molding shall be provided where ceilings abut vertical surfaces.  Wall 
molding shall be secured not more than 75 mm  from ends of each length and 
not more than 400 mm  on centers between end fastenings.  Wall molding 
springs shall be provided at each acoustical unit in semi-exposed or 
concealed systems.

3.1.3   Acoustical Units

Acoustical units shall be installed in accordance with the approved 
installation instructions of the manufacturer.  Edges of acoustical units 
shall be in close contact with metal supports, with each other, and in true 
alignment.  Acoustical units shall be arranged so that units less than 
one-half width are minimized.  Units in exposed-grid system shall be held 
in place with manufacturer's standard hold-down clips, if units weigh less 
than 5 kg per square m  or if required for fire resistance rating.  New 
acoustical panels shall be installed with white gloves to prevent finish 
marring of the panels.  Damaged panels shall be removed and replaced with 
new panel..

3.2   ACOUSTICAL WALL UNITS

3.2.1   Preparation

Structural walls should be finished with building completely enclosed.  
Walls shall be thoroughly dry before starting installation.  Panels must be 
applied over smooth solid flat backing, such as plywood or drywall.  All 
drywall joints shall be taped and finished.  Walls shall be primed before 
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installation begins.

3.2.2   Installation

All panels, mechanical fasteners, and adhesive shall  be installed and used 
in strict accordance with the manufacturer's installation instructions.  
Depending on the intended mounting method, panels are to be supplied with 
either mechanical fasteners (Z-clips) or hook and loop tape and leveling 
angles.  Manufacturer shall submit sample panels with specified fabric and 
edge detail.  

3.3   ALCOVE CANOPY

3.3.1   Fabrication

3.3.2   Installation

Alcove canopy units shall be installed utilizing rods, plates, washers, 
lock nuts, and turnbuckles as shown on the drawings.  Alcove canopy unit 
shall be installed level at the elevation indicated on the drawings.

3.4   CEILING ACCESS PANELS

Ceiling access panels shall be located directly under the items which 
require access.

3.5   CLEANING

Following installation, dirty or discolored surfaces of acoustical units 
shall be cleaned and left free from defects.  Units that are damaged or 
improperly installed shall be removed and new units provided as directed.

3.4   RECLAMATION PROCEDURES

Ceiling tile, designated for recycling by the Contracting Officer, shall be 
neatly stacked on 1220 by 1220 mm  pallets not higher than 1220 mm.  Panels 
shall be completely dry.  Pallets shall then be shrink wrapped and 
symmetrically stacked on top of each other without falling over.  Disposal 
shall be in accordance with Section 01355 ENVIRONMENT PROTECTION.

        -- End of Section --
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SECTION 09650A

RESILIENT FLOORING
07/96

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Resilient Flooring and Accessories; G-RE

  Manufacturer's descriptive data and installation instructions 
including cleaning and maintenance instructions.

SD-04 Samples

Flooring; G-ED

  Three samples of each indicated color and type of flooring and 
base.  Sample size shall be minimum 60 x 100 mm.

1.2   DELIVERY AND STORAGE

Materials shall be delivered to the building site in original unopened 
containers bearing the manufacturer's name, project identification, and 
handling instructions.  Materials shall be stored in a clean dry area with 
temperature maintained above 21 degrees C  for 2 days prior to 
installation, and shall be stacked according to manufacturer's 
recommendations.  Materials shall be protected from the direct flow of heat 
from hot-air registers, radiators and other heating fixtures and appliances.

1.3   ENVIRONMENTAL REQUIREMENTS

Areas to receive resilient flooring shall be maintained at a temperature 
above 21 degrees C  and below 38 degrees C  for 2 days before application, 
during application and 2 days after application.  A minimum temperature of 
13 degrees C  shall be maintained thereafter.

1.4   SCHEDULING

Resilient flooring application shall be scheduled after the completion of 
other work which would damage the finished surface of the flooring.

1.5   WARRANTY

Manufacturer's standard performance guarantees or warranties that extend 
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beyond a one year period shall be provided.

1.6   EXTRA MATERIALS

Extra materials shall be from the same lot as those installed.  Extra base 
material composed of 6 m of each color shall be furnished.

PART 2   PRODUCTS

2.1   RESILIENT BASE

Base shall be manufacturers standard rubber, straight style (installed with 
carpet) and coved style (installed with resilient flooring). Base shall be 
100 mm  high and a minimum 3 mm  thick.  Job Formed corners shall be 
furnished.

2.2   TRANSITION STRIP

A vinyl transition strip tapered to meet abutting material shall be 
provided.

2.3   ADHESIVE

Adhesive for wall base shall be as recommended by the base manufacturer.

2.4   CAULKING AND SEALANTS

Caulking and sealants shall be in accordance with Section 07900a JOINT 
SEALING.

2.5   MANUFACTURER'S COLOR AND TEXTURE

Color shall be in accordance with Section 09915 COLOR SCHEDULE.

PART 3   EXECUTION

3.1   EXAMINATION/VERIFICATION OF CONDITIONS

The Contractor shall examine and verify that site conditions are in 
agreement with the design package and shall report all conditions that will 
prevent a proper installation.  The Contractor shall not take any 
corrective action without written permission from the Government.

3.2   SURFACE PREPARATION

Flooring shall be in a smooth, true, level plane, except where indicated as 
sloped.  Before any work under this section is begun, all defects such as 
rough or scaling concrete, low spots, high spots, and uneven surfaces shall 
have been corrected, and all damaged portions of concrete slabs shall have 
been repaired as recommended by the flooring manufacturer.  Concrete curing 
compounds, other than the type that does not adversely affect adhesion, 
shall be entirely removed from the slabs.  Paint, varnish, oils, release 
agents, sealers, waxers, and adhesives shall be removed, as recommended by 
the flooring manufacturer.

3.3   INSTALLATION OF RESILIENT BASE

Wall base shall be installed with adhesive in accordance with the 
manufacturer's written instructions.  Base joints shall be tight and base 
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shall be even with adjacent resilient flooring.  Voids along the top edge 
of base at masonry walls shall be filled with caulk.

3.4   CLEANING

Immediately upon completion of installation of base in a room or an area, 
flooring and adjacent surfaces shall be cleaned to remove all surplus 
adhesive.  After installation, base shall be washed with a cleaning 
solution, rinsed thoroughly with clear cold water.

3.5   PROTECTION

From the time of laying until acceptance, base shall be protected from 
damage as recommended by the flooring manufacturer.  Base which becomes 
damaged, loose, broken, or curled shall be removed and replaced.

       -- End of Section --
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SECTION 09680A

CARPET
10/00

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN ASSOCIATION OF TEXTILE CHEMISTS AND COLORISTS (AATCC)

AATCC TM 16 (1998) Test Method:  Colorfastness to Light

AATCC TM 134 (1996) Test Method:  Electrostatic 
Propensity of Carpets

AATCC TM 165 (1999) Test Method:  Colorfastness to 
Crocking:  Carpets - AATCC Crockmeter 
Method

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 418 (1993; R 1997) Pile Yarn Floor Covering 
Construction

ASTM D 1423 (1999) Twist in Yarns by the 
Direct-Counting Method

ASTM D 3278 (1996el) Test Methods for Flash Point of 
Liquids by Small Scale Closed-Cup Apparatus

ASTM E 648 (1999) Critical Radiant Flux of 
Floor-Covering Systems Using a Radiant 
Heat Energy Source

CARPET AND RUG INSTITUTE (CRI)

CRI 104 (1996) Commercial Carpet Installation 
Standard

CODE OF FEDERAL REGULATIONS (CFR)

16 CFR 1630 Standard for the Surface Flammability of 
Carpet and Rugs (FF 1-70)

GERMANY INSTITUTE FOR STANDARDIZATION (DIN)

DIN 54318 (1986) Machine-Made Textile Floor 
Coverings; Determination of Dimensional 
Changes Due to the Effects of Varied Water 
and Heat Conditions; Identical with ISO 
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2551 Edition 1981

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-02 Shop Drawings

Installation; G-RE
Molding; G-RE

  Three copies of drawings indicating areas receiving carpet, 
carpet types, textures and patterns, direction of pile, location 
of seams, and locations of edge molding.

SD-03 Product Data

Carpet; G-ED

  Manufacturer's catalog data and printed documentation stating 
physical characteristics, durability, resistance to fading, and 
flame resistance characteristics for each type of carpet material 
and installation accessory.

Surface Preparation
Installation

  Three copies of the manufacturer's printed installation 
instructions for the carpet, including preparation of substrate, 
seaming techniques, and recommended adhesives and tapes.

SD-04 Samples

Carpet; G-ED
Molding; G-ED

  a.  Carpet:  Three "Production Quality" samples 450 x 450 mm  of 
each carpet proposed for use, showing quality, pattern, and color 
specified.

  b.  Vinyl or Aluminum Moldings:  Three pieces of each type at 
least 300 mm  long.

  c.  Special Treatment Materials:  Three samples showing system 
and installation method.

SD-06 Test Reports

Moisture and Alkalinity Tests

  copies of test reports of moisture and alkalinity content of 
concrete slab stating date of test, person conducting the test, 
and the area tested.

SD-07 Certificates
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Carpet

  Certificates of compliance from a laboratory accredited by the 
National Laboratory Accreditation Program of the National 
Institute of Standards and Technology attesting that each type of 
carpet and carpet with cushion material conforms to the standards 
specified.

SD-10 Operation and Maintenance Data

Carpet
Cleaning and Protection

  Three copies of carpet manufacturer's maintenance instructions 
describing recommended type of cleaning equipment and material, 
spotting and cleaning methods, and cleaning cycles.

1.3   REGULATORY REQUIREMENTS

Carpet and adhesives shall bear the Carpet and Rug Institute (CRI) Indoor 
Air Quality (IAQ) label or demonstrate compliance with testing criteria and 
frequencies through independent laboratory test results.  Carpet type 
bearing the label will indicate that the carpet has been tested and meets 
the criteria of the CRI IAQ Carpet Testing Program, and minimizes the 
impact on indoor air quality.  Contractor shall, as much as possible, 
select material manufacturers that reduce pollutant and waste, recycle 
waste, reuse resources and scrap, and reclaim flooring materials instead of 
disposing into a landfill.  Where possible, product shall be purchased 
locally to reduce emissions of fossil fuels from transporting.

1.4   DELIVERY AND STORAGE

Materials shall be delivered to the site in the manufacturer's original 
wrappings and packages clearly labeled with the manufacturer's name, brand 
name, size, dye lot number, and related information.  Materials shall be 
stored in a clean, dry, well ventilated area, protected from damage and 
soiling, and shall be maintained at a temperature above 16 degrees C  for 2 
days prior to installation.

1.5   ENVIRONMENTAL REQUIREMENTS

Areas in which carpeting is to be installed shall be maintained at a 
temperature above 16 degrees C  for 2 days before installation, during 
installation, and for 2 days after installation.  A minimum temperature of 
13 degrees C  shall be maintained thereafter for the duration of the 
contract.  Traffic or movement of furniture or equipment in carpeted area 
shall not be permitted for 24 hours after installation.  Other work which 
would damage the carpet shall be completed prior to installation of carpet.

1.6   WARRANTY

Manufacturer's standard performance guarantees or warranties including 
minimum ten (10) year wear warranty, two (2) year material and workmanship 
and ten (10) year tuft bind and delamination.

1.7   EXTRA MATERIAL

Extra material from same dye lot consisting of full width continuous 
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broadloom and uncut carpet tiles shall be provided for future maintenance.  
A minimum of 5 percent of total square meters  of each carpet type, 
pattern, and color shall be provided.

PART 2   PRODUCTS

2.1   CARPET TYPE 

Carpet shall be first quality; free of visual blemishes, streaks, poorly 
dyed areas, fuzzing of pile yarn, spots or stains, and other physical and 
manufacturing defects.  Carpet materials and treatments shall be reasonably 
nonallergenic and free of other recognized health hazards.  All grade 
carpets shall have a static control construction which gives adequate 
durability and performance. Existing carpet shall be as specified in 
paragraph 3.4.1 Existing Carpet Tile and paragraph 3.4.2 Existing Broadloom 
Carpet.

2.1.1   Physical Characteristics Carpet-1 (CPT-1)

Carpet shall comply with the following:

a.  Carpet Construction:  Tufted.

b.  Type:    Modular tile 450 x 450 mm square  with 0.15 percent 
growth/shrink rate in accordance with DIN 54318.

c.  Pile Type:  Loop.

d.  Pile Fiber:  Commercial 100% branded (federally registered 
trademark) nylon continuous filament.

e.  Pile or Wire Height:  Minimum .290 cm in accordance with ASTM D 418.

f.  Yarn Ply:  Minimum 2 in accordance with ASTM D 1423.

g.  Gauge or Pitch:  Minimum 39.4 ends/10 cm in accordance with ASTM D 
418.

h.  Stitches or Rows/Wires:  Minimum 39.4 ends/ 10 cm.

i.  Finished Pile Yarn Weight:  Minimum 813.8 gm per square meter.  
This does not include weight of backings.  Weight shall be 
determined in accordance with ASTM D 418.

j.  Pile Density:  Minimum 7500.

k.  Dye Method: Solution dyed  and Yarn (or Skein) dyed.

l.  Backing Materials:  Primary backing materials shall be synthetic 
material.  Secondary backing  to suit project requirements shall 
be those customarily used and accepted by the trade for each type 
of carpet.

  
2.1.2   Physical Characteristics Carpet-2 (CPT-2)

Carpet shall comply with the following:

a.  Carpet Construction:  Tufted.
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b.  Type:   Broadloom 2 m  minimum usable carpet width.

c.  Pile Type:  Loop.

d.  Pile Fiber:  Commercial 100% branded (federally registered 
trademark) nylon continuous filament.

e.  Pile or Wire Height:  Minimum .290 cm in accordance with ASTM D 418.

f.  Yarn Ply:  Minimum 2 in accordance with ASTM D 1423.

g.  Gauge or Pitch:  Minimum 39.4 ends/10 cm  in accordance with ASTM 
D 418.

h.  Stitches or Rows/Wires:  Minimum 39.4 ends/10 cm.

i.  Finished Pile Yarn Weight:  Minimum 813.8  gm per square meter.  
This does not include weight of backings.  Weight shall be 
determined in accordance with ASTM D 418.

j.  Pile Density:  Minimum 7500.

k.  Dye Method: Solution dyed and Yarn (or Skein) dyed.

l.  Backing Materials:  Primary and secondary backing materials shall 
be those customarily used and accepted by the trade for each type 
of carpet. 

      
2.1.3   Physical Characteristics Carpet-4 (CPT-4)

Carpet shall comply with the following:

a.  Carpet Construction:  Tufted.

b.  Type:  Modular tile 450 x 450 mm square  with 0.15 percent 
growth/shrink rate in accordance with DIN 54318.

c.  Pile Type:  Loop.

d.  Pile Fiber:  Commercial 100% branded (federally registered 
trademark) nylon continuous filament.

e.  Pile or Wire Height:  Minimum 4.6 mm  in accordance with ASTM D 418.

f.  Yarn Ply:  Minimum 2 in accordance with ASTM D 1423.

g.  Gauge or Pitch:  Minimum 47.2 ends/10 cm in accordance with ASTM D 
418.

h.  Stitches or Rows/Wires:  Minimum 41.97 ends/10 cm.

i.  Finished Pile Yarn Weight:  Minimum 814 g per square meter.  This 
does not include weight of backings.  Weight shall be determined 
in accordance with ASTM D 418.

j.  Pile Density:  Minimum 4500.

k.  Dye Method: Solution dyed.
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l.  Backing Materials:  Primary backing materials shall be synthetic 
material.  Secondary backing to suit project requirements shall be 
those customarily used and accepted by the trade for each type of 
carpet.

      
2.1.4   Physical Characteristics Carpet-3 (CPT-3)

Carpet shall comply with the following:

a.  Carpet Construction:  Tufted.

b.  Type:  Broadloom 2 m  minimum usable carpet width.

c.  Pile Type:  Loop.

d.  Pile Fiber:  Commercial 100% branded (federally registered 
trademark) nylon continuous filament.

e.  Pile or Wire Height:  Minimum 4.6 mm  in accordance with ASTM D 418.

f.  Yarn Ply:  Minimum 2 in accordance with ASTM D 1423.

g.  Gauge or Pitch:  Minimum 47.2 ends/10 cm in accordance with ASTM D 
418.

h.  Stitches or Rows/Wires:  Minimum 41.97 ends/10 cm.

i.  Finished Pile Yarn Weight:  Minimum 814 g per square meter.  This 
does not include weight of backings.  Weight shall be determined 
in accordance with ASTM D 418.

j.  Pile Density:  Minimum 4500.

k.  Dye Method: Solution dyed.

l.  Backing Materials:  Primary and secondary backing materials shall 
be those customarily used and accepted by the trade for each type 
of carpet.  

  
2.1.5   Performance Requirements

a.  Static Control:  Static control shall be provided to 
permanently control static buildup to less than 3.5 kV when tested 
at 20 percent relative humidity and 21 degrees C  in accordance 
with AATCC TM 134.

b.  Flammability and Critical Radiant Flux Requirements:  Carpet 
shall comply with 16 CFR 1630.  Carpet in corridors and exits 
shall have a minimum average critical radiant flux of 0.45 watts 
per square centimeter when tested in accordance with ASTM E 648.

c.  Tuft Bind:  Tuft bind force required to pull a tuft or loop 
free from carpet backing shall be a minimum 40 N  average force 
for loop pile.

d.  Colorfastness to Crocking:  Dry and wet crocking shall comply 
with AATCC TM 165 and shall have a Class 4 minimum rating on the 
AATCC Color Transference Chart for all colors.
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e.  Colorfastness to Light:  Colorfastness to light shall comply 
with AATCC TM 16, Test Option E "Water-Cooled Xenon-Arc Lamp, 
Continuous Light" and shall have a minimum 4 grey scale rating 
after 40 hours.

f.  Delamination Strength:  Delamination strength for tufted 
carpet with a secondary back shall be minimum of 440 N/m .

2.2   ADHESIVES AND CONCRETE PRIMER

Adhesives and concrete primers for installation of carpet shall be 
waterproof, nonflammable, meet local air-quality standards, and shall be as 
required by the carpet manufacturer.  Seam adhesive shall be waterproof, 
nonflammable, and nonstaining as recommended by the carpet manufacturer.  
Releasable dry bond adhesive system for new modular tile carpet shall be as 
recommended by the carpet manufacturer.  Releasable adhesive for existing 
carpet tile shall be as recommended by the carpet manufacturer.  Adhesives 
flashpoint shall be minimum 60 degrees C  in accordance with ASTM D 3278.

2.3   MOLDING

Vinyl molding shall be heavy-duty and designed for the type of carpet being 
installed.  Floor flange shall be a minimum 50 mm  wide.  Color shall be 
match resilient base in color.  See Section 09915 COLOR SCHEDULE for color.

2.4   COLOR, TEXTURE, AND PATTERN

Color, texture, and pattern shall be in accordance with Section 09915 COLOR 
SCHEDULE.

PART 3   EXECUTION

3.1   SURFACE PREPARATION

Carpet shall not be installed on surfaces that are unsuitable and will 
prevent a proper installation.  Holes, cracks, depressions, or rough areas 
shall be repaired using material recommended by the carpet or adhesive 
manufacturer.  Floor shall be free of any foreign materials and swept broom 
clean.  Before beginning work, subfloor shall be tested with glue and 
carpet to determine "open time" and bond.

3.2   MOISTURE AND ALKALINITY TESTS

Concrete slab shall be tested for moisture content and excessive alkalinity 
in accordance with CRI 104.

3.3   PREPARATION OF CONCRETE SUBFLOOR

Installation of the carpeting shall not commence until concrete substrate 
is at least 90 days old.  The concrete surfaces shall be prepared in 
accordance with instructions of the carpet manufacturer.  Type of concrete 
sealer, when required, shall be compatible with the carpet.

3.4   INSTALLATION

All work shall be performed by installers who are CFI certified 
(International Certified Floorcovering Installer Association), or 
manufacturer's approved installers.  Installation shall be in accordance 
with the manufacturer's instructions and CRI 104.  Edges of carpet meeting 
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hard surface flooring shall be protected with molding; installation shall 
be in accordance with the molding manufacturer's instructions.

3.4.1   Existing Carpet Tile

Where indicated on drawings, existing carpet tiles shall be salvaged and 
reinstalled.  Contractor shall  establish existing condition of materials 
and provide records to the Contracting Officer identifying any materials 
that are not suitable for re-installation prior to start of work.  Owner 
has existing extra unused carpet tile stored on site to use if additional 
carpet tiles are needed to replace damaged or unusable existing tiles.  
Quantity of existing extra unused carpet tile available shall be 
coordinated with Contracting Officer prior to start of work, contractor is 
responsible for any additonal carpet tile required to replace damaged or 
unuseable existing tiles.  Salvaged carpet tile shall be stored on site in 
accordance with manufacturer recommendations for carpet tile with release 
adhesive applied.  Contractor shall replace damaged carpet tile, to include 
carpet tiles with release adhesive on carpet fibers, to match existing.  
Existing carpet tile to remain in place shall be protected from soiling and 
damage with heavy, reinforced, nonstaining kraft paper, plywood, or 
hardboard sheets.  Edges of kraft paper protection shall be lapped and 
secured to provide a continuous cover. Reinstalled salvaged carpet tile 
shall be installed with releasable adhesive as recommended by the carpet 
manufacturer.

3.4.2   Existing Broadloom Carpet

Where indicated on drawings, existing broadloom carpet shall be used to 
replace damaged or unusable existing broadloom carpet.  Contractor shall  
establish existing condition of materials and provide records to the 
Contracting Officer identifying any materials that are not suitable prior 
to start of work.  Owner has existing extra unused broadloom carpet stored 
on site to use if additional broadloom carpet is needed to replace damaged 
or unusable existing carpet.  Quantity of existing extra unused braodloom 
carpet available shall be coordinated with Contracting Officer prior to 
start of work, contractor is responsible for any additonal broadloom carpet 
required to replace damaged or unuseable existing broadloom carpet.  
Contractor shall replace damaged broadloom carpet to match existing.  
Existing carpet to remain in place shall be protected from soiling and 
damage with heavy, reinforced, nonstaining kraft paper, plywood, or 
hardboard sheets.  Edges of kraft paper protection shall be lapped and 
secured to provide a continuous cover. Installation of existing extra 
unused broadloom carpet shall be in accordance with paragraph 3.4.3 
Broadloom Installation.

3.4.3   Broadloom Installation

Broadloom carpet shall be installed direct glue down and shall be smooth, 
uniform, and secure, with a minimum of seams.  Seams shall be uniform, 
unnoticeable, and treated with a seam adhesive.  Side seams shall be run 
toward the light where practical and where such layout does not increase 
the number of seams.  Breadths shall be installed parallel, with carpet 
pile in the same direction.  Patterns shall be accurately matched.  
Cutouts, as at door jambs, columns and ducts shall be neatly cut and fitted 
securely.  Seams at doorways shall be located parallel to and centered 
directly under doors.  Seams shall not be made perpendicular to doors or at 
pivot points.  Seams at changes in directions of corridors shall follow the 
wall line parallel to the carpet direction.  Corridors with widths less 
than 1.8 m  shall have the carpet laid lengthwise down the corridors.
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3.4.4   Modular Tile Installation

Modular tiles, excluding existing,  shall be installed with releasable dry 
bond adhesive system and shall be snugly jointed together.  Existing carpet 
tiles to be reused shall be installed with release adhesive.  Tiles shall 
be laid in accordance with manufacturer's installation instructions to 
achieve a monolithic look. The  subfloor shall be accessible where required.

3.5   CLEANING AND PROTECTION

3.5.1   Cleaning

After installation of the carpet, debris, scraps, and other foreign matter 
shall be removed.  Soiled spots and adhesive shall be removed from the face 
of the carpet with appropriate spot remover.  Protruding face yarn shall be 
cut off and removed.  Carpet shall be vacuumed clean.

3.5.2   Protection

The installed carpet shall be protected from soiling and damage with heavy, 
reinforced, nonstaining kraft paper, plywood, or hardboard sheets.  Edges 
of kraft paper protection shall be lapped and secured to provide a 
continuous cover.  Traffic shall be restricted for at least 45 hours.  
Protective covering shall be removed when directed by the Contracting 
Officer.

3.6   REMNANTS

Remnants remaining from the installation, consisting of scrap pieces more 
than 600 mm  in dimension with more than 0.6 square meters  total, shall be 
provided.  Non-retained scraps shall be removed from site and recycled 
appropriately.

        -- End of Section --
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PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)

ACGIH Limit Values (1999) Threshold Limit Values for Chemical 
Substances and Physical Agents and 
Biological Exposure Indices

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3273 (1994) Resistance to Growth of Mold on the 
Surface of Interior Coating in an 
Environmental Chamber

ASTM D 3274 (1995) Evaluating Degree of Surface 
Disfigurement of Paint Films by Microbial 
(Fungal or Algal) Growth or Soil and Dirt 
Accumulation

ASTM D 4214 (1998) Evaluating Degree of Chalking of 
Exterior Paint Films

ASTM D 4258 (1999) Surface Cleaning Concrete for 
Coating

COMMERCIAL ITEM DESCRIPTIONS (CID)

CID A-A-1500 (Rev A; Notice 1) Sealer, Surface (Latex 
Block Filler)

CID A-A-1546 (Rev A; Canc. Notice 1)) Rubbing Varnish

CID A-A-2246 (Rev B) Paint, Latex

CID A-A-2247 (Basic) Paint, Latex (Semigloss, Interior)

CID A-A-2248 (Basic) Paint, Latex, (Flat, Interior)

CID A-A-2962 (Rev A) Enamel, Alkyd (Metric)

CID A-A-2994 Primer Coating, Interior, for Walls and 
Wood

FEDERAL SPECIFICATIONS (FS)
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FS TT-E-2784 (Rev A) Enamel (Acrylic-Emulsion, Exterior 
Gloss and Semigloss) (Metric)

FS TT-C-555 (Rev B) Coating, Textured (For Interior 
and Exterior Masonry Surface 

  
THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)

SSPC Paint 5 (1995) Zinc Dust, Zinc Oxide and Phenolic 
Varnish Paint

SSPC Paint 23 (1991) Latex Primer for Steel surfaces

SSPC Paint 25 (1991) Red Iron Oxide, Zinc Oxide, Raw 
Linseed Oil and Alkyd Primer (Without Lead 
and Chromate Pigments)

SSPC SP 1 (1982) Solvent Cleaning

SSPC SP 2 (1995) Hand Tool Cleaning

SSPC SP 3 (1995) Power Tool Cleaning

SSPC SP 7/NACE 4 (1994) Brush-Off Blast Cleaning

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Paint; G-ED

  The names, quantity represented, and intended use for the 
proprietary brands of materials proposed to be substituted for the 
specified materials when the required quantity of a particular 
batch is 200 L or less.

Mixing and Thinning; 
Application; 

  Manufacturer's current printed product description, material 
safety data sheets (MSDS) and technical data sheets for each 
coating system.  Detailed mixing, thinning and application 
instructions, minimum and maximum application temperature, and 
curing and drying times between coats for epoxy coatings.  
Detailed application instructions for textured coatings shall be 
provided.  Coordinate with the  Facility User and provide a 
Protection Plan for existing facility and equipment for 
application of the paint to the Construction Officer for approval 
prior to start of work.  Plan shall have special emphasis on 
protection of the existing computer equipment and associated 
support equipment.  Plan shall detail any possible outages, the 
method of protection, length time of notice for outages or access 
to rooms with equipment, security of the equipment, and duration 
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of access expected, air quality, and ventilation methods.

SD-04 Samples

Paint; G-RE

  While the material is at the site or source of supply, and at a 
time agreeable to the Contractor and the Contracting Officer, a 1 
liter  sample of each color and batch, except for quantities of 
200 liters  or less, shall be taken by random selection from the 
sealed containers by the Contractor in the presence of a 
representative of the Contracting Officer.  The contents of the 
containers to be sampled shall be thoroughly mixed to ensure that 
the sample is representative.  Samples shall be identified by 
designated name, specification number, manufacturer name and 
address, batch number, project contract number, intended use, and 
quantity involved.

Paint Chip Samples; G-ED

  The Contractors shall furnish a three coated cards for each 
coating proposed for use which shows the actual color, gloss, and 
general appearance of the material.  Each color card shall be 
identified  by the manufacturer's number and  intended use.  The 
color card shall be no smaller than 125 mm x 200 mm.  The 
Contractor shall submit a control sample of spray-out with each 
batch coat to demonstrate that batches match approved samples.

SD-06 Test Reports

Paint; 

  A statement as to the quantity represented and the intended use, 
plus the following test report for batches in excess of 200 L: 

  a.  A test report showing that the proposed batch to be used 
meets specified requirements, or:

  b.  A test report showing that a previous batch of the same 
formulation as the batch to be used met specified requirements, 
plus, on the proposed batch to be used, a report of test results 
for properties of weight per liter,  viscosity, fineness of grind, 
drying time, color, and gloss.

SD-07 Certificates

Lead; 
Mildewcide and Insecticide; 
Volatile Organic Compound (VOC) Content; 

  Certificate stating that paints for interior use contain no 
mercurial mildewcide or insecticide.  Certificate stating that 
paints proposed for use contain not more than 0.06 percent lead by 
weight of the total nonvolatile.  Certificate stating that paints 
proposed for use meet Federal VOC regulations and those of the of 
the local Air Pollution Control Districts having jurisdiction over 
the geographical area in which the project is located.

1.3   PACKAGING, LABELING, AND STORING
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Paints shall be in sealed containers that legibly show the designated name, 
formula or specification number, batch number, color, quantity, date of 
manufacture, manufacturer's formulation number, manufacturer's directions 
including any warnings and special precautions, and name of manufacturer. 
Pigmented paints shall be furnished in containers not larger than 20 liters.
  Paints and thinner shall be stored in accordance with the manufacturer's 
written directions and as a minimum stored off the ground, under cover, 
with sufficient ventilation to prevent the buildup of flammable vapors and 
at temperatures between 4 and 35 degrees C.  Paints shall be stored on the 
project site or segregated at the source of supply sufficiently in advance 
of need to allow 30 days for testing.

1.4   APPROVAL OF MATERIALS

When samples are tested, approval of materials will be based on tests of 
the samples; otherwise, materials will be approved based on test reports 
furnished with them.  If materials are approved based on test reports 
furnished, samples will be retained by the Government for testing should 
the materials appear defective during or after application.  In addition to 
any other remedies under the contract the cost of retesting defective 
materials will be at the Contractor's expense.

1.5   ENVIRONMENTAL CONDITIONS

Unless otherwise recommended by the paint manufacturer, the ambient 
temperature shall be between 7 and 35 degrees C when applying coatings 
other than water-thinned, and epoxy coatings.  Water-thinned coatings shall 
be applied only when ambient temperature is between 10 and 32 degrees C.  
Epoxycoatings shall be applied only within the minimum and maximum 
temperatures recommended by the coating manufacturer.  

1.6   SAFETY AND HEALTH

Work shall comply with applicable Federal, State, and local laws and 
regulations, and with the ACCIDENT PREVENTION PLAN, including the Activity 
Hazard Analysis as specified in the CONTRACT CLAUSES.  The Activity Hazard 
Analysis shall include analyses of the potential impact of painting 
operations on painting personnel and on others involved in and adjacent to 
the work zone.

1.6.1   Worker Exposures

Exposure of workers to hazardous chemical substances shall not exceed 
limits established by ACGIH Limit Values, or as required by a more 
stringent applicable regulation.

1.6.2   Toxic Compounds

Toxic products having ineffective physiological warning properties, such as 
no or low odor or irritation levels, shall not be used unless approved by 
the Contracting Officer.

1.6.3   Training

Workers having access to an affected work area shall be informed of the 
contents of the applicable material data safety sheets (MDSS) and shall be 
informed of potential health and safety hazard and protective controls 
associated with materials used on the project.  An affected work area is 
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one which may receive mists and odors from the painting operations.  
Workers involved in preparation, painting and clean-up shall be trained in 
the safe handling and application, and the exposure limit, for each 
material which the worker will use in the project.  Personnel having a need 
to use respirators and masks shall be instructed in the use and maintenance 
of such equipment.

1.6.4   Coordination

Work shall be coordinated to minimize exposure of building occupants, other 
Contractor personnel, and visitors to mists and odors from preparation, 
painting and clean-up operations.

PART 2   PRODUCTS

2.1   PAINT

The term "paint" as used herein includes enamels, paints, stains, 
varnishes, sealers, and other coatings, whether used as prime, 
intermediate, or finish coat.  Paint shall conform to the requirements 
listed  in the painting schedules at the end of this section, except when 
the required amount of a material of a particular batch is 200 liters or 
less, an approved first-line proprietary paint material with similar 
intended formulation, usage and color to that specified may be used.  See 
Specification 09965, Painting: Epoxy Floor Coating for floor epoxy system.  
Additional requirements are as follows:

2.1.1   Colors, Tints, and Finishes

Colors shall be as specified in SECTION 09915, COLOR SCHEDULE.  Tinting of 
epoxy and urethane paints shall be done by the manufacturer.  Stains shall 
be as specified in SECTION 09915, COLOR SCHEDULE.  The color of the 
undercoats shall vary slightly from the color of the next coat.  Many 
existing areas of the building are painted with the Polomyx by Zolatone 
multi-color paint system.  Areas of the building with this paint system 
that need to be repaired shall match existing in color, pattern, and 
finish.  Multi-color system work shall be completed by a finisher with at 
least 3 years experience with the paint system.  See Room Finish Schedule 
for room locations with the multi-color paint system.

2.1.2   Mildewcide and Insecticide

Paint specified for all coats applied to fabrics and vapor barrier jackets 
over insulation area shall contain a mildewcide that will not adversely 
affect the color, texture, or durability of the coating.  The mildewcide 
shall be incorporated into the paint by the manufacturer and shall attain a 
surface disfigurement rating of 8 or greater when tested in accordance with 
ASTM D 3273 and evaluated in accordance with ASTM D 3274.  Mercurial 
mildewcide shall not be used in interior paint.  Insecticides shall not be 
used in paint.

2.1.3   Lead

Paints containing lead in excess of 0.06 percent by weight of the total 
nonvolatile content (calculated as lead metal) shall not be used.

2.1.4   Chromium

Paints containing zinc chromate or strontium chromate pigments shall not be 
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used.

2.1.5   Volatile Organic Compound (VOC) Content

Paints shall comply with applicable federal, state and local laws enacted 
to insure compliance with Federal Clean Air Standards and shall conform to 
the restrictions of the local air pollution control authority.

PART 3   EXECUTION

3.1   PROTECTION OF AREAS NOT TO BE PAINTED

Items not to be painted which are in contact with or adjacent to painted 
surfaces shall be removed or protected prior to surface preparation and 
painting operations.  Items removed prior to painting shall be replaced 
when painting is completed.  Following completion of painting, workmen 
skilled in the trades involved shall reinstall removed items.  Surfaces 
contaminated by coating materials shall be restored to original condition.  
Painting in existing areas of the building shall be conducted with great 
care in not contaminating computer data equipment, damaging furnishings, 
ceiling and floor finishes, mechanical equipment, and electrical equipment. 
 Paint shall only be applied to those surfaces that have been damaged in 
the alterations required to the existing facility or newly installed 
materials.  Coordinate with the Facility User and the Contracting Officer 
the method of protection of existing materials and finishes, particularly 
the computer equipment.  It shall be noted that most computer equipment and 
the assosicated support equipment can not be shut down and must remain 
operable.  This equipment is very sensitive to maintaining proper air 
temperature and air ventilation.  .

3.2   SURFACE PREPARATION

Surfaces to be painted shall be clean and free of foreign matter before 
application of paint or surface treatments.  Oil and grease shall be 
removed prior to mechanical cleaning.  Cleaning shall be programmed so that 
dust and other contaminants will not fall on wet, newly painted surfaces.  
Exposed ferrous metals such as nail heads on or in contact with surfaces to 
be painted with water-thinned paints, shall be spot-primmed with a suitable 
corrosion-inhibitive primer capable of preventing flash rusting and 
compatible with the coating specified for the adjacent areas.

3.2.1   Concrete, Stucco and Masonry Surfaces

Concrete, stucco and masonry surfaces shall be allowed to dry at least 30 
days before painting, except concrete slab on grade which shall be allowed 
to cure 90 days before painting.  Surfaces shall be cleaned in accordance 
with ASTM D 4258.  Glaze, efflorescence, laitance, dirt, grease, oil, 
asphalt, surface deposits of free iron and other foreign matter shall be 
removed prior to painting.  Surfaces to receive polyurethane or epoxy 
coatings shall be acid-etched or mechanically abraded as specified by the 
coating manufacturer, rinsed with water, allowed to dry, and treated with 
the manufacturer's recommended conditioner prior to application of the 
first coat.  Existing masonry walls that have been altered shall be 
re-painted to match existing color and finish.  Entire wall surface shall 
be refinished and coated with a minimum 1 coat of paint from break in wall 
surface to break in wall surface, finish floor to finish ceiling.  New 
materials shall receive the number of coats and preperation indicated 
below.  Existing concrete floor paint, epoxy, or floor hardener surfaces 
that have been damaged shall also be repaired with matching paint system 
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with matching color and finish.  Extent of repairs to floor paint/coating 
finishes under raised floor systems and equipment shall be limited to an 
area slightly larger than the damaged area.  The SRG grid located on the 
concrete sub-floor shall be kept clean and free of paint or coating 
overspray.

3.2.2   Ferrous Surfaces

Ferrous surfaces including those that have been shop-coated, shall be 
solvent-cleaned or detergent-washed in accordance with SSPC SP 1.  Surfaces 
that contain loose rust, loose mill scale, and other foreign substances 
shall be cleaned mechanically with hand tools according to SSPC SP 2, power 
tools according to SSPC SP 3 or by sandblasting according to SSPC SP 7/NACE 
4.  Shop-coated ferrous surfaces shall be protected from corrosion by 
treating and touching up corroded areas immediately upon detection.  
Exposed galvanized spiral duct and associated parts shall be prepared with 
a light acid wash prior to application of paint.

3.2.3   Gypsum Board Surfaces

Gypsum board surfaces shall be dry and shall have all loose dirt and dust 
removed by brushing with a soft brush, rubbing with a cloth, or 
vacuum-cleaning prior to application of the first-coat material.  A damp 
cloth or sponge may be used if paint will be water-based.  Existing gypsum 
wall board walls that have been altered shall be re-painted to match 
existing color and finish.  Entire wall surface shall be refinished and 
coated with a minimum 1 coat of paint from break in wall surface to break 
in wall surface, finish floor to finish ceiling.  New materials shall 
receive the number of coats and preperation indicated below.    

3.2.4   Wood Surfaces

Interior wood surfaces to receive stain shall be sanded.  Oak and other 
open-grain wood to receive stain shall be given a coat of wood filler not 
less than 8 hours before the application of stain; excess filler shall be 
removed and the surface sanded smooth.  Moisture content of wood shall not 
exceed 12 percent as measured by a moisture meter, unless otherwise 
authorized.

3.2.5   Previously Painted Surfaces

Previously painted surfaces damaged during construction shall be thoroughly 
cleaned of all grease, dirt, dust or other foreign matter.  Blistering, 
cracking, flaking and peeling or other deteriorated coatings shall be 
removed.  Slick surfaces shall be roughened. Damaged areas such as, but not 
limited to, nail holes, cracks, chips, and spalls shall be repaired with 
suitable material to match adjacent undamaged areas.  Edges of chipped 
paint shall be feather edged and sanded smooth. Rusty metal surfaces shall 
be cleaned as per SSPC requirements.  Solvent, mechanical, or chemical 
cleaning methods shall be used to provide surfaces suitable for painting.  
Chalk shall be removed so that when tested in accordance with ASTM D 4214, 
the chalk resistance rating is no less than 8.

3.3   MIXING AND THINNING

When thinning is approved as necessary to suit surface, temperature, 
weather conditions, or application methods, paints may be thinned in 
accordance with the manufacturer's directions.  When thinning is allowed, 
paints shall be thinned immediately prior to application with not more than 
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0.125 L of suitable thinner per liter.  The use of thinner shall not 
relieve the Contractor from obtaining complete hiding, full film thickness, 
or required gloss.  Thinning shall not cause the paint to exceed  limits on 
volatile organic compounds.  Paints of different manufacturers shall not be 
mixed.

3.3.1   Two-Component Systems

Two-component systems shall be mixed in accordance with manufacturer's 
instructions.  Any thinning of the first coat to ensure proper penetration 
and sealing shall be as recommended by the manufacturer for each type of 
substrate.

3.4   APPLICATION

Painting practices shall comply with applicable federal, state and local 
laws enacted to insure compliance with Federal Clean Air Standards.  Unless 
otherwise specified or recommended by the paint manufacturer, paint may be 
applied by brush, roller, or spray.  At the time of application, paint 
shall show no signs of deterioration.  Uniform suspension of pigments shall 
be maintained during application.  Each coat of paint shall be applied so 
dry film shall be of uniform thickness and free from runs, drops, ridges, 
waves, pinholes or other voids, laps, brush marks, and variations in color, 
texture, and finish.  Hiding shall be complete.  Rollers for applying 
paints and enamels shall be of a type designed for the coating to be 
applied and the surface to be coated.  Special attention shall be given to 
insure that all edges, corners, crevices, welds, and rivets receive a film 
thickness equal to that of adjacent painted surfaces.  Paints, except 
water-thinned types, shall be applied only to surfaces that are completely 
free of moisture as determined by sight or touch.

3.4.1   Ventilation

Affected areas shall be ventilated during paint application so that 
workers, building occupants, and computer equipment exposure to chemical 
substances shall not exceed limits as established by ACGIH Limit Values, or 
as required by a more stringent applicable regulation.  Interior work zones 
having a volume of 280 cubic meters or less shall be ventilated at a 
minimum of 2 air exchanges per hour.  Ventilation in larger work zones 
shall be maintained by means of mechanical exhaust.  Solvent vapors shall 
be exhausted outdoors, away from air intakes and workers.  Return air 
inlets in the work zone shall be temporarily sealed before start of work 
until the coatings have dried.  Additional ventilation and humidity control 
requirements will need to be coordinated throught the Protection Plan.

3.4.2   Respirators

Operators and personnel in the vicinity of operating paint sprayers shall 
wear respirators.

3.4.3   First Coat

The first coat on gypsum wallboard, and other surfaces shall include 
repeated touching up of suction spots or overall application of primer or 
sealer to produce uniform color and gloss.  Excess sealer shall be wiped 
off after each application.  The first coat on both faces of wood doors 
shall be applied at essentially the same time.  Glazed doors and sashes 
shall be given the specified coating system within 3 weeks of the time they 
are glazed, but not before the glazing material has set; paint shall 
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overlay glass about 1.78 mm all around.  Each varnish coat shall be sanded 
lightly prior to application of subsequent coats.

3.4.4   Timing

Surfaces that have been cleaned, pretreated, and otherwise prepared for 
painting shall be given a coat of the specified first coat as soon as 
practical after such pretreatment has been completed, but prior to any 
deterioration of the prepared surface.  Sufficient time shall elapse 
between successive coats to permit proper drying.  This period shall be 
modified as necessary to suit weather conditions.  Oil-based or 
oleoresinous solvent-type paints shall be considered dry for recoating when 
the paint feels firm, does not deform or feel sticky under moderate 
pressure of the thumb, and the application of another coat of paint does 
not cause the undercoat to lift or lose adhesion.  Manufacturer's 
instructions for application, curing and drying time between coats of 
two-component systems shall be followed.

3.4.5   Stains

Stain shall be applied at the rate specified in the manufacturer's printed 
directions.  

3.4.6   Fillers

Concrete and masonry surface voids shall be filled; however, surface 
irregularities need not be completely filled.  The dried filler shall be 
uniform and free of pinholes.  Filler shall not be applied over caulking 
compound.

3.4.6.1   Latex Filler

Latex filler, CID A-A-1500, shall be applied according to the 
manufacturer's instructions.  Surface voids shall be filled and excess 
filler shall be removed from the surface with a rubber squeegee.  The 
filler shall be allowed to dry the length of time specified by the 
manufacturer prior to applying successive coats of paint.

3.4.6   Textured Coating

Application of textured coating, FS TT-C-555, shall be as specified in the 
manufacturer's printed directions.

3.4.7   Ferrous-Metal Primer

Primer for ferrous-metal shall be applied to ferrous surfaces to receive 
paint other than asphalt varnish prior to deterioration of the prepared 
surface.  The semi-transparent film applied to some pipes and tubing at the 
mill is not to be considered a shop coat, but shall be overcoated with the 
specified ferrous-metal primer prior to application of finish coats.

3.5   PIPE COLOR CODE MARKING

Pipes in exposed areas and in accessible pipe spaces shall be provided with 
color band and titles adjacent to all valves, except those provided at 
plumbing fixtures, at not more than 12 meter spacing on straight pipe runs, 
adjacent to change in direction, and on both sides where pipes pass through 
walls or floors.  Color code marking shall be of the color listed in TABLE 
I and the size listed in TABLE II.  The arrows shall be installed adjacent 
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to each band to indicate the direction of flow in the pipe.  The legends 
shall be printed in upper-case black letters as listed in TABLE I.  Letter 
sizes shall be as listed in TABLE II.  Marking shall be painted or applied 
using colored, pressure-sensitive adhesive markers of standard manufacture. 
 Paint shall be as specified for insulated and uninsulated piping.  See 
Specification 09915 for fire protection pipe color for exposed pipe color 
in building Lobby.

TABLE I.  COLOR CODES FOR MARKING PIPE

                                                  Letters and
             Material                   Band       Arrow*     Legend

    Cold water (potable)                Green      White      POTABLE WATER
    Fire protection water               Red        White      FIRE PR. WATER
    Fire Sprinkler Water                Red        White      FIRE SPR. WATER
    Hot water (domestic)                Green      White      H.W.
    Hot water recirculating (domestic)  Green      White      H.W.R.
    High temp. water supply             Yellow     Black      H.T.W.S.
    High temp. water return             Yellow     Black      H.T.W.R.
    Boiler feed water                   Yellow     Black      B.F.
    Low temp. water supply (heating)    Yellow     Black      L.T.W.S.
    Low temp. water return (heating)    Yellow     Black      L.T.W.R.
   
    Chilled water supply                Green      White      C.H.W.S.
    Chilled water return                Green      White      C.H.W.R.
    Treated water                       Green      White      TR. WATER
    Chemical feed                       Yellow     Black      CH. FEED
    Compressed air                      Blue       White      COMP. AIR
    Natural gas                         Yellow     Black      NAT. GAS
    Propane Gas                         Yellow     Black      PROP. GAS
    Refrigerants                        Blue       White      REFRIGERANT
    Fuel oil                            Yellow     Black      FUEL OIL
    Steam                               Yellow     Black      STEAM
    Condensate                          Yellow     Black      CONDENSATE

    Hydraulic fluid under
    4.1 MPa                             Green      White       HYDRAULIC
                                                               FLUID-_____PSI

    Hydraulic fluid
    4.1  MPa 
    and Greater                         Yellow     Black      HYDRAULIC 
                                                              FLUID-_____PSI
____________________

TABLE II.  COLOR CODE MARKING SIZES

   Outside Diameter      Width of        Arrow          Size of Legend
   of Pipe Covering    Color Band    Length x Width   Letters and Numerals
    (mm)                 (mm)             (mm)               (mm)

  Less than 38            200           200 x 57              13
  38 to 60                200           200 x 57              19
  60 to 150               300           200 x 57              31
  200 to 225              600           300 x 110             63
  Over 250                800           300 x 115             88

3.6   SURFACES TO BE PAINTED
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Surfaces listed in the painting schedules at the end of this section, other 
than those listed in paragraph SURFACES NOT TO BE PAINTED, shall be painted 
as scheduled.

3.7   SURFACES NOT TO BE PAINTED

Surfaces in the following areas shall not to be painted:  Sprinkler heads,  
smoke detectors, surfaces of hardware, fittings, existing precast wall 
panels, SRG grid, antennas, acoustical wall panels,   and other factory 
finished items.  Those items indicated in pargraph 3.1.

3.8   CLEANING

Cloths, cotton waste and other debris that might constitute a fire hazard 
shall be placed in closed metal containers and removed at the end of each 
day.  Upon completion of the work, staging, scaffolding, and containers 
shall be removed from the site or destroyed in an approved manner.  Paint 
and other deposits on adjacent surfaces shall be removed and the entire job 
left clean and acceptable.  Clean up of debris shall be provided daily, 
particularly in the existing facility.  Storage of cumbustible materials 
shall not occur in the existing facility.

3.9   PAINTING SCHEDULES

The following painting schedules identify the surfaces to be painted and 
prescribe the paint to be used and the number of coats of paint to be 
applied.  Contractor options are indicated by ------or------ between 
optional systems or coats.  See Specification 09965, Painting: Epoxy Floor 
Coating for floor epoxy system.  Existing Multi-color paint system is 
Polomyx by Zolatone.

EXTERIOR PAINTING SCHEDULE

Surface            First Coat               Second Coat          Third Coat

                                                                              

Concrete, unless   FS TT-E-2784             FS TT-E-2784            None
otherwise          Type III                 Type III
specified.
                                                                              
                                                                        
Ferrous metal      SSPC Paint 5             CID A-A-2962         CID A-A-2962
unless                                      Type I               Type I
otherwise                                   Class B              Class B
specified                                   Grade C              Grade C
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INTERIOR PAINTING SCHEDULE

Surface            First Coat               Second Coat          Third Coat

                                                                              

Gypsum board,        CID A-A-2994            CID A-A-2246    CID A-A-2246 on
concrete,            Type II                                gypsum board
and concrete                                                faced with 
masonry units                                               recycled paper
not requiring a                            ---------------or----------------
smooth finish                               CID A-A-2247    CID A-A-2247 on
unless otherwise                                            gypsum board 
specified                                                   faced with
                                                            recycled paper
                                           ---------------or----------------
                                            CID A-A-2248    CID A-A-2248 on
                                                            gypsum board
                                                            faced with
                                                            recycled paper
                                                                              

Concrete masonry   CID A-A-1500             CID A-A-2994    CID A-A-2246
units requiring                             Type II
a smooth finish                                             -----or-----

                                                            CID A-A-2247

                                                            -----or-----

                                                            CID A-A-2248
                                                                              

Gypsum Board:      CID A-A-2994             FS TT-E-2784         FS TT-E-2784
in areas           Type II                  Type II              Type II
requiring a                                                      on gypsum
high degree                                                      board faced
of sanitation                                                    with
unless                                                           recycled
otherwise                                                        paper
specified.
                                                                              

Concrete slab,     CID A-A-1500             CID A-A-2994         CID A-A-2246
concrete masonry                            Type II
for areas requiring                                             -----or------
a high degree of
sanitation in spaces                                             CID A-A-2247
as follows: Concrete
slabs, and concrete
walls under 
access flooring.
                                                                              

Ferrous Metal      SSPC Paint 25            CID A-A-2962         CID A-A-2962
unless                                      Type I               Type I
otherwise                                   Class B              Class B 
specified                                   Grade C              Grade C
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Ferrous metal      Two coats of paint as recommended by             None
factory-primed     the equipment manufacturer
mechanical and
electrical
equipment.
                                                                              

Wood:  natural     CID A-A-1546             CID A-A-1546         CID A-A-1546
finish as
follows:
Cabinets in Lobby
                                                                              

Ferrous Metal:
Convector          SSPC Paint 23               None                 None
enclosures,
electrical
conduit runs:
metallic tubing
uninsulated
ducts and pipes,
pipe hangers,
louvers, grilles,
and air outlets,
in areas having
painted adjacent
surfaces.
                                                                              

Facing of vapor    Two coats of paint                              None
barrier jackets    to match
of presized or     adjacent areas
adhesive
finished cloth
cover insulation
on pipes, ducts,
and equipment in
following area:
Chiller Room, Mechanical
Room, Boiler Room, 
Data Chase.
                                                                              

        -- End of Section --
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SECTION 09915

COLOR SCHEDULE
06/93

PART 1   GENERAL
 
1.1   GENERAL

This section covers only the color of the exterior and interior materials 
and products that are exposed to view in the finished construction.  The 
word "color" as used herein includes surface color and pattern.  
Requirements for quality and method of installation are covered in other 
appropriate sections of the specifications.  Specific locations where the 
various materials are required are shown on the drawings.  Items not 
designated for color in this section may be specified in other sections.  
When color is not designated for items, the Contractor shall propose a 
color for approval.

PART 2   PRODUCTS

2.1   REFERENCE TO MANUFACTURER'S COLOR

Where color is shown as being specific to one manufacturer, an equivalent 
color by another manufacturer may be submitted for approval.  Manufacturers 
and materials specified are not intended to limit the selection of equal 
colors from other manufacturers.

2.2   COLOR SCHEDULE

The color schedule lists the colors, patterns and textures required for 
exterior and interior finishes, including both factory applied and field 
applied colors.  Unless otherwise noted, finshes shall match existing 
building finish (EBF).  A color similar to existing is provided for bidding 
purposes when available, but color shall match existing.  When color is not 
known "shall match EBF" is used.

2.2.1   Exterior Walls

Exterior wall colors shall apply to exterior wall surfaces including 
recesses at entrances and projecting vestibules.  Conduit shall be painted 
to closely match the adjacent surface color.  Wall color shall be provided 
to match the colors listed below. 

a.  Precast Concrete Panels (PCP-1):  Reference Specification 03413 
Precast Architectural Concrete for mix and color information.

b.  Mortar:  Shall match EBF.

2.2.2   Exterior Trim

Exterior trim shall be provided to match the colors listed below.

a.  Hollow Metal Doors and Pressed Metal Door Frames (PX-2):  Sherwin 
Williams, Tower Tan SW2185.
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b.  Weatherhood (MPX-1):  Valspar Corporation, #739M013 Champagne 
Bronze.

c.  Caulking and Sealants:  Shall match EBF in color.

d.  Metal Coping and Down Conductor (MF-1): Valspar Corporation, 
#739M013 Champagne Bronze.

e.  Louvers unless otherwise noted (PX-2):  Sherwin Williams, Tower 
Tan SW2185.

f.  Louvers at Weatherhood:  Shall match EBF.

g.  Pipe Bollards:  Shall match EBF.

h.  Dock Lift and Steel Pipe Rails:  Shall match PX-4 Sherwin 
Williams, Stucco Greige SW2003 in color.

i.  Exhaust Fans:  Valspar Corporation, #739M013 Champagne Bronze.
2.2.3   Interior Floor Finishes

Flooring materials shall be provided to match the colors listed below.

a.  Carpet: (Shall be located in new corridors 500, 550 and 552.  
Reference drawings for locations. Also located in existing 
corridors 210 and 330.) 
    CPT-2:  Interface, Leader, #1424 Principal.
    CPT-3:  Interface, Paint Box, #3530 Baltic (New color, EBF    
discontinued).

b.  Carpet Tile: (Shall be located in all rooms unless otherwise 
noted.  All carpet tile shall be CPT-1, except LARC/Conference 
room 070 shall also have a border of CPT-4. Reference drawings for 
locations.) 
   CPT-1:  Interface, Leader, #1424 Principal.
   CPT-4:  Interface, Paint Box, #3530 Baltic (New color, EBF 
discontinued).

c.  Existing Carpet Tile and Broadloom Carpet to be Reused:  Reference 
drawings for information.

d.  Porcelain Tile (CT):
   CT-1:  Crossville Ceramics, Cross Colors, LA 88 Black Pearl 
(UPS-Cross Sheen), 300x300 mm (size varies from original design).

e.  Grout (G):
   G-1:  Custom Building Products, #60 Charcoal.
   

f.  High Pressure Plastic Laminate (HPL-1):  Nevamar, MR-6-1 Gray 
Matrix.

g.  Epoxy Coating:  Reference Section 09965A Painting: Epoxy Floor 
Coating for color.

h.  Concrete Hardener(CH-1):  Sherwin Williams, Silverado SW1005.

i.  Painted Concrete Slab and Walls Under Access Flooring:  Shall 
match CH-1.
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j.  Mosaic Tile (CT):  CT-14:  DalTile, Keystones, Ebony D311, 25x25mm 
(New).

2.2.4   Interior Base Finishes

Base materials shall be provided to match the colors listed below.

a.  Resilient Base and Edge Strips (RB-1):  Johnsonite, DC-92 Blue 
Lagoon.

b.  Porcelain Tile (CT-9): Crossville Ceramics, Cross Colors, A291 
Pepper Quartz (UPS-Cross Sheen) with flat top, 150x200 mm.
   

2.2.5   Interior Wall Finishes

Interior wall color shall apply to the entire wall surface, including 
reveals, vertical furred spaces, grilles, diffusers, electrical and access 
panels, and piping and conduit adjacent to wall surfaces unless otherwise 
specified.  Items not specified in other paragraphs shall be painted to 
match adjacent wall surface.  Wall materials shall be provided to match the 
colors listed below.

a.  Paint (P):  
   P-1:  Sherwin Williams, SW1001 Silverplate (New); all walls 
shall be painted P-1 unless otherwise noted.

   P-2:  Sherwin Williams, Oxford Blue SW1222 (New); accent walls 
shall be as follows:
   Room  520 OPS Certification   - N, S, and W
         525 CLS/OPS             - W
         534 OPS Office          - E (only includes east wall at   
south end of room)
         560 USNDS               - E
         570 Technical Intell    - W
         050 Larc "A"            - W
         051 Larc "B"            - E
         052 Larc "C"            - W
         053 Larc "D"            - E
         070 Larc Conference     - E

   P-3:  Sherwin Williams, Crushed Ice SW1010; wall color for the 
following rooms:
   Room  191 Electrical UPS
         193 Battery Rooms
         194 Shredder
         197 Utilities
         510 Equipment Room
         512 Telephone Room
         540 Women's Showers
         541 Women's Locker Room
         542 Women's Toilet
         543 Women's Vestibule
         545 Men's Toilet
         546 Men's Vestibule
         547 Men's Showers
         548 Men's Locker Room
         549 Janitor
         M-1 Mezzanine
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   P-4:  Sherwin Williams, Minimal White SW1011; wall color for:
   Room  #1A Data Chase Extension
         #3A Data Chase Extension
         #5  Data Chase and Sump Pumps

   P-5:  Sherwin Williams, Silverado SW1005; painted wall color 
for Room  055 Larc Corridor 
 
   P-7:  Multi-color coating system shall match existing in color. 
 There are three colors that need to be matched:

          - Polomyx N42-51 (multi-color light blue, pink, grey,  white,   
etc.)

           - Polomyx N42-1015 (multi-color blues, burgundy, white, etc.)
           - Zolatone ZL-01161G (multi-color grays, white, etc.)

Product is primarily required for patching.  It is contractor's 
responsibility to match appropriate color.

b.  Acoustical Panels (PS-2):  Marharam, Tek-Wall Mindset 395790, 004 
Stone. (New color, EBF discontinued.)

c.  Ceramic Tile (CT): (Reference drawings for locations.)
   CT-2:  Crossville Ceramics, Cross-Colors, A291 Pepper Quartz, 
Polished, 150x150 mm.
   CT-7:  Crossville Ceramics, Cross-Colors, A215 Empress White, 
Polished, 75x75 mm (accent.
   CT-13: Crossville Ceramics, Cross-Colors, A291 Pepper Quartz, 
Polished, 100x200 mm.

d.  Porcelain Tile Grout (G-2):  Custom Building Products, #10 Antique 
White. Also used for porcelain tile base.  (New color, EBF 
discontinued)

e.  Glass Tile (CT):  (Reference drawings for locations.)
   CT-3: Crossville Ceramics, Glass Accent, IG12 Ruby, 75x75 mm. 
   CT-4: Crossville Ceramics, Glass Linear Bar, IG12 Ruby, 20 x   
150 mm.

2.2.6   Interior Ceiling Finishes

Ceiling colors shall apply to ceiling surfaces including soffits, furred 
down areas, grilles, diffusers, registers, and access panels.  Ceiling 
color shall also apply to joist, underside of roof deck, and conduit and 
piping where joists and deck are exposed and required to be painted.  
Ceiling materials shall be provided to match the colors listed below.

a.  Acoustical Tile and Grid (ATC-2):  Armstrong, Beveled Tegular 
Cirrus, White, #538.
   

b.  Paint (P-4):  Sherwin Williams, Minimal White SW1011.

c.  Exposed Metal Deck and Steel Framing:  Shall match P-4  Sherwin 
Williams, Minimal White SW1011.
   

2.2.7   Interior Trim

Interior trim shall be provided to match the colors listed below.
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a.  Doors:  Reference Door Schedule for location of door finish colors.

   P-5:  Sherwin Williams, Silverado SW1005.
   P-9:  Valspar Corporation, #739M013 Champagne Bronze.
   P-7:  Multi-color coating system (See paragraph Interior Wall 
Finishes for additional information.)
   
   Wood Doors w/ PLAM-4:   Metal Laminate, Formica, #2022 Brushed 
Aluminum.

b.  Door Frames:  Reference Door Schedule for location of door frame 
finish colors.

   P-5:  Paint, Sherwin Williams, Silverado SW1005.
   P-6:  Paint, Sherwin Williams, Steel Blue SW1223.
   P-7:  Multi-color coating system (See paragraph Interior Wall 
Finishes for additional information).
   

c.  Door 53-2 (Door and Frame):  
Room 022 Inner Lobby Side: Door and Frame - P-7 (Shall match wall 
in color).
Room 053 Larc "D" Side:  Door - P-5; Frame - P-6

d.  Interior Windows (mullion, muntin, sash, trim, and stool) (P-6): 
            Sherwin Williams, Steel Blue SW1223.

e.  Fire Extinguisher Cabinets:  Brushed Stainless Steel.

f.  Handrails (P-6):  Paint, Sherwin Williams, Steel Blue SW1223. 

2.2.8   Interior Miscellaneous

Miscellaneous items shall be provided to match the colors listed below.

a.  Toilet Partitions and Urinal Screen (TP-1):  Global Steel 
Products, #304 Stainless Steel, #4 Satin Finish.

b.  Signage Graphics and Message Color-excluding handicapped signage 
(SGN-1):  System 2/90, C-SL Silver.

c.  Signage Background Color-excluding handicapped signage: 
             
   (SGN-2) System 2/90, C-BU Burgundy (where name occurs).
   (SGN-3) System 2/90, C-SB Saphire Blue (where number occurs).

d.  Signage Image and Message Color-handicapped signage (SGN-1):  
System 2/90, C-SL Silver.

e.  Signage Background Color-handicapped signage (SGN-3):  System 
2/90,  C-SB Saphire Blue.

f.  Signage End Caps (all signage):  System 2/90,  S-SA Satin Anodized.

g.  Toilet Rooms Countertops (SS-1):  Corian, Platinum (F). (New 
color, EBF discontinued.)

h.  Operable Partitions (OP):  
   Fabric - Modernfold, Reflections, Blue Ridge Patina #10-02. 
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(New color, EBF discontinued)
   Exposed Metal Trim - Clear Anodized Aluminum.

i.  Wall Switch Handles and Standard Receptacle Bodies:  Ivory.

j.  Electrical Device Cover Plates:  Brushed Stainless Steel.

k.  Room Identification Panel (P-9):  Valspar Corporation, #739M013 
Champagne Bronze.

l.  Shower Curtain:  Manufacturers Standard White or Gray.

m.  Chevron Architectural Detail in Inner Lobby Room 022:  Shall match 
existing in color.  Reference drawing A6.03 Elevation for location.

n.  Janitors Closet Shelving (PLAM-1): WilsonArt 2904-60 Suede.

PART 3   EXECUTION (Not Applicable)

        -- End of Section --
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SECTION 09965A

PAINTING:  EPOXY FLOOR COATING
04/01

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)

ANSI Z87.1 (1989; Errata; Z87.1a) Occupational and 
Educational Eye and Face Protection

ANSI Z358.1 (1990) Emergency Eyewash and Shower 
Equipment

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 1400 (1994) Nondestructive Measurement of Dry 
Film Thickness of Nonconductive Coatings 
Applied to a Nonferrous Metal Base

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.20 Access to Employee Exposure and Medical 
Records

29 CFR 1910.94 Ventilation

29 CFR 1910.134 Respiratory Protection

29 CFR 1910, Subpart I Personal Protective Equipment

29 CFR 1926 Safety and Health Regulations for 
Construction

40 CFR 262.22 Number of Copies

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

CID A-A-50542 (Rev A) Coating System:  Reflective, 
Slip-Resistant, Chemical-Resistant 
Urethane for Maintenance Facility Floors

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
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and Health Requirements Manual

U.S. DEPARTMENT OF DEFENSE (DOD)

MIL-DTL-24441 (Rev C, Supplement 1) Paint, 
Epoxy-Polyamide, General Specification for

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2002) National Electrical Code

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)

SSPC QP 1 (1998) Standard Procedure for Evaluating 
Qualifications of Painting Contractors

SSPC SP 1 (1982) Solvent Cleaning 
 
1.2   NOT USED

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Accident Prevention Plan; G-RE

  The Contractor shall submit an Accident Prevention Plan in 
accordance with the requirements of Section 01 of EM 385-1-1.  The 
plan shall include, but is not limited to, each of the topic areas 
listed in Appendix A therein and the requirements of paragraph 
SAFETY AND HEALTH PROVISIONS; each topic shall be developed in a 
concise manner to include management and operational aspects.

Respiratory Protection Program; G-ED

  The Contractor shall submit a comprehensive written respiratory 
protection program in accordance with 29 CFR 1910.134, and Section 
05.E of EM 385-1-1.

Ventilation Assessment; G-RE

  The contractor shall submit a plan to provide ventilation 
assessment as required by paragraph PAINT APPLICATION, 
subparagraph VENTILATION.

Medical Surveillance Plan; G-ED

  The Contractor shall submit a Medical Surveillance Plan as 
required in paragraph MEDICAL STATUS and provide a statement from 
the examining physician indicating the name of each employee 
evaluated and any limitations which will preclude the employee 
from performing the work required.  The statement shall include 

SECTION 09965A  Page 4



ADAL SBIRS Mission Control Station, Buckley AFB, Colorado BU36

the date of the medical evaluation, the physician's name, 
signature, and telephone number.

SD-04 Samples

Specification and Proprietary Paints; G-RE

  The Contractor shall submit samples of all special paint 
formula, Military, Master Painter Institute, Commercial Item 
Description, and SSPC paints.  For products that are specified to 
be applied in accordance with the manufacturer's recommendations 
the Contractor shall submit the paint producers product data sheet 
or other written instructions for those products.  When the 
required quantity of any type is 189 liters or less, the 
Contractor shall submit in lieu of the liquid paint sample:

    a.  A certified test report showing the results of required 
tests made on the material and a statement that it meets all of 
the specification requirements.

    b.  A certified test report showing the results of required 
tests made on a previous batch of paint produced by the same firm 
using the same ingredients and formulation except for minor 
differences necessitated by a color change and a statement that 
the previous batch met all of the specification requirements.  A 
report of tests on the proposed batch showing the following 
properties applicable to the material specifications shall be 
furnished: color, gloss, drying time, opacity, viscosity, weight 
per gallon (liter), and fineness of grind.

Thinners; G-RE,

  Samples shall be submitted of the thinners which are those 
solvents used to reduce the viscosity of the paint.

SD-06 Test Reports

Inspection and Operation Records; G-RE

  The Contractor shall submit records of inspections and 
operations performed in accordance with paragraph INSPECTION.  
Submittals shall be made on a daily basis.

SD-07 Certificates

Qualifications and Experience; G-RE

  The Contractor shall submit certification pursuant to paragraph 
QUALIFICATIONS for all job sites.  Submittal of the qualifications 
and experience of any additional qualified and competent persons 
employed to provide on-site environmental, safety, and health 
shall also be provided.  Acceptance of this submission must be 
obtained prior to the submission of other required environmental, 
safety, and health submittal items.

Qualified Painting Contractor; G-RE

  The Contractor shall submit a copy of their current SSPC QP 1 
certification.
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Qualified Coating Thickness Gages; G-RE

  Documentation of manufacturer's certification shall be submitted 
for all coating thickness gages.

1.4   QUALIFICATIONS

Qualifications and experience shall comply with the following.

1.4.1   Certified Professional

The Contractor shall utilize a qualified and competent person as defined in 
Section 01 of EM 385-1-1 to develop the required safety and health 
submittal and to provide on-site safety and health services during the 
contract period.  The person shall be a Certified Industrial Hygienist 
(CIH), an Industrial Hygienist (IH), or a Certified Safety Professional 
(CSP) with a minimum of 3 years of demonstrated experience in similar 
related work.  The Contractor shall certify that the Certified Industrial 
Hygienist (CIH) holds current and valid certification from the American 
Board of Industrial Hygiene (ABIH), that the IH is considered board 
eligible by written confirmation from the ABIH, or that the CSP holds 
current and valid certification from the American Board of Certified Safety 
Professionals.  The CIH, IH, or CSP may utilize other qualified and 
competent persons, as defined in EM 385-1-1, to conduct on-site safety and 
health activities as long as these persons have a minimum of 2 years of 
demonstrated experience in similar related work and are under the direct 
supervision of the CIH, IH, or CSP.  For lead containing jobsites, the 
competent and qualified person shall have successfully completed an EPA or 
state accredited lead-based paint abatement Supervisor course specific to 
the work to be performed and shall possess current and valid state and/or 
local government certification, as required.

1.4.2   Qualified Painting Contractor

The Contractor shall be a certified SSPC-QP 1 Painting Contractor.

1.4.3   Qualified Paint Applicator

Documentation of certification shall be submitted for all paint 
applicators.  Prior to the initiation of any work all paint applicators 
shall be tested and certified as meeting the requirements of the qualified 
paint applicator. Certification shall be administered by the government 
approved independent third party Test Agency.  Applicators failing the 
certification test shall not be permitted to apply any paint on the project.

1.4.3.1   Certification Criteria

The paint applicator shall be evaluated based on the conformance of the 
applied paint system to the requirements of the specifications.  
Deficiencies in the coatings, improper mixing or improper application 
methods are basis for failure.  The Test Agency shall be the sole judge as 
to the acceptability of each paint applicators performance.

1.4.4   Coating Thickness Gage Qualification

Documentation of certification shall be submitted for all coating thickness 
gages.  Magnetic flux thickness gages as described in ASTM D 1186 shall be 
used to make all coating thickness measurements on ferrous metal substrates.
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  Eddy current thickness gages as described in ASTM D 1400 shall be used to 
measure coating thickness on all nonferrous metal substrates.  Gages shall 
have an accuracy of +/- 3 percent or better.  Gages to be used on the job 
shall be certified by the manufacturer as meeting these requirements.

1.5   SAMPLING AND TESTING

The Contractor shall allow at least 30 days for sampling and testing.  
Sampling may be at the jobsite or source of supply.  The Contractor shall 
notify the Contracting Officer when the paint and thinner are available for 
sampling.  Sampling of each batch shall be witnessed by the Contracting 
Officer unless otherwise specified or directed.  A 1 liter sample of paint 
and thinner shall be submitted for each batch proposed for use.  The sample 
shall be labeled to indicate formula or specification number and 
nomenclature, batch number, batch quantity, color, date made, and 
applicable project contract number.  Testing will be performed by the 
Government.  Costs for retesting rejected material will be deducted from 
payments to the Contractor at the rate of $600.00 dollars for each paint 
sample retested and $600.00 dollars for each thinner retested.

1.6   SAFETY AND HEALTH PROVISIONS

Work shall be performed in accordance with the requirements of 29 CFR 1910, 
29 CFR 1926, EM 385-1-1, and other references as listed herein.  Matters of 
interpretation of the standards shall be submitted to the Contracting 
Officer for resolution before starting work.  Where the regulations 
conflict, the most stringent requirements shall apply.  Paragraph SAFETY 
AND HEALTH PROVISIONS supplements the requirements of EM 385-1-1, paragraph 
(1).  In any conflict between Section 01 of EM 385-1-1 and this paragraph, 
the provisions herein shall govern.

1.6.1   Abrasive Blasting

The Contractor shall comply with the requirements in Section 06.H of EM 
385-1-1.

1.6.1.1   Hoses And Nozzles

In addition to the requirements in Section 20 of EM 385-1-1, hoses and hose 
connections of a type to prevent shock from static electricity shall be 
used.  Hose lengths shall be joined together by approved couplings of a 
material and type designed to prevent erosion and weakening of the 
couplings.  The couplings and nozzle attachments shall fit on the outside 
of the hose and shall be designed to prevent accidental disengagement.

1.6.1.2   Workers Other Than Blasters

Workers other than blasting operators working in close proximity to 
abrasive blasting operations shall be protected by utilizing 
MSHA/NIOSH-approved half-face or full-face air purifying respirators 
equipped with high-efficiency particulate air (HEPA) filters, eye 
protection meeting or exceeding ANSI Z87.1 and hearing protectors (ear 
plugs and/or ear muffs) providing a noise reduction rating of at least 20 
dBA or as needed to provide adequate protection.

1.6.2   Cleaning with Compressed Air

Cleaning with compressed air shall be in accordance with Section 20.B.5 of 
EM 385-1-1 and personnel shall be protected as specified in 29 CFR 1910.134.
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1.6.3   Cleaning with Solvents

1.6.3.1   Ventilation

Ventilation shall be provided where required by 29 CFR 1910 or where the 
concentration of solvent vapors exceeds 10 percent of the Lower Explosive 
Limit (LEL).  Ventilation shall be in accordance with 29 CFR 1910.94, 
paragraph (c)(5).

1.6.3.2   Personal Protective Equipment

Personal protective equipment shall be provided where required by 29 CFR 
1910 and in accordance with 29 CFR 1910, Subpart I.

1.6.4   Pretreatment of Metals and Concrete with Acids

1.6.4.1   Personal Protective Equipment

Personnel shall be protected in accordance with 29 CFR 1910, Subpart I.

1.6.4.2   Emergency Equipment

In addition to the requirements of Section 05 of EM 385-1-1, the Contractor 
shall provide an eyewash in accordance with ANSI Z358.1, paragraph (6).

1.6.5   Mixing Epoxy and Polyurethane Resin Formulations

1.6.5.1   Exhaust Ventilation

Local exhaust ventilation shall be provided in the area where the curing 
agent and resin are mixed.  This ventilation system shall be capable of 
providing at least 100 linear fpm of capture velocity measured at the point 
where the curing agent and resin contact during mixing.

1.6.5.2   Personal Protective Equipment

Exposure of skin and eyes to epoxy resin components shall be avoided by 
wearing appropriate chemically resistant gloves, apron, safety goggles, and 
face shields meeting or exceeding the requirements of ANSI Z87.1.

1.6.5.3   Medical Precautions

Individuals who have a history of sensitivity to epoxy or polyurethane 
resin systems shall be medically evaluated before any exposure can occur.  
Individuals who are medically evaluated as exhibiting a sensitivity to 
epoxy resins shall not conduct work tasks or otherwise be exposed to such 
chemicals.  Individuals who develop a sensitivity shall be immediately 
removed from further exposure and medically evaluated.

1.6.5.4   Emergency Equipment

A combination unit, comprised of an eyewash and deluge shower, within close 
proximity to the epoxy or polyurethane resin mixing operation shall be 
provided in accordance with ANSI Z358.1, paragraph (9).

1.6.6   Paint Application

1.6.6.1   Ventilation
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When using solvent-based paint, ventilation shall be provided to exchange 
air in the space at a minimum rate of 140 cubic meters per minute per spray 
gun in operation.  It may be necessary to install both a mechanical supply 
and exhaust ventilation system to effect adequate air changes within the 
confined space.  Means of egress shall not be blocked.  Ventilation shall 
be continued after completion of painting and through the drying phase of 
the operation.  If the ventilation system fails or the concentration of 
volatiles exceeds 10 percent of the LEL (except in the zone immediately 
adjacent to the spray nozzle), painting shall be stopped and spaces 
evacuated until such time that adequate ventilation is provided.  An 
audible alarm that signals system failure shall be an integral part of the 
ventilation system.  The effectiveness of the ventilation shall be checked 
by using ventilation smoke tubes and making frequent oxygen and combustible 
gas readings during painting operations.  Exhaust ducts shall discharge 
clear of the working areas and away from possible sources of ignition.

1.6.6.2   Explosion Proof Equipment

Electrical wiring, lights, and other equipment located in the paint 
spraying area shall be of the explosion proof type designed for operation 
in Class I, Division 1, Group D, hazardous locations as required by the 
NFPA 70.  Electrical wiring, motors, and other equipment, outside of but 
within 6 meters of any spraying area, shall not spark and shall conform to 
the provisions for Class I, Division 2, Group D, hazardous locations.  
Electric motors used to drive exhaust fans shall not be placed inside 
spraying areas or ducts.  Fan blades and portable air ducts shall be 
constructed of nonferrous materials.  Motors and associated control 
equipment shall be properly maintained and grounded.  The metallic parts of 
air-moving devices, spray guns, connecting tubing, and duct work shall be 
electrically bonded and the bonded assembly shall be grounded.

1.6.6.3   Further Precautions

a.  Workers shall wear nonsparking safety shoes.

b.  Solvent drums taken into the spraying area shall be placed on 
nonferrous surfaces and shall be grounded.  Metallic bonding shall be 
maintained between containers and drums when materials are being 
transferred.

c.  Insulation on all power and lighting cables shall be inspected to 
ensure that the insulation is in excellent working condition and is 
free of all cracks and worn spots.  Cables shall be further inspected 
to ensure that no connections are within 15 meters of the operation, 
that lines are not overloaded, and that they are suspended with 
sufficient slack to prevent undue stress or chafing.

1.6.6.4   Ignition Sources

Ignition sources, to include lighted cigarettes, cigars, pipes, matches, or 
cigarette lighters shall be prohibited in area of solvent cleaning, paint 
storage, paint mixing, or paint application.

1.6.7   Health Protection

1.6.7.1   Air Sampling

The Contractor shall perform air sampling and testing as needed to assure 
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that workers are not exposed to contaminants above the permissible exposure 
limit.  In addition, the Contractor shall provide the Contracting Officer 
with a copy of the test results from the laboratory within five working 
days of the sampling date and shall provide results from direct-reading 
instrumentation on the same day the samples are collected.

1.6.7.2   Respirators

During all spray painting operations, spray painters shall use approved 
SCBA or SAR (air line) respirators, unless valid air sampling has 
demonstrated contaminant levels to be consistently within concentrations 
that are compatible with air-purifying respirator Assigned Protection 
Factor (APF).  Persons with facial hair that interferes with the sealing 
surface of the facepiece to faceseal or interferes with respirator valve 
function shall not be allowed to perform work requiring respiratory 
protection.  Air-purifying chemical cartridge/canister half- or 
full-facepiece respirators that have a particulate prefilter and are 
suitable for the specific type(s) of gas/vapor and particulate 
contaminant(s) may be used for nonconfined space painting, mixing, and 
cleaning (using solvents).  These respirators may be used provided the 
measured or anticipated concentration of the contaminant(s) in the 
breathing zone of the exposed worker does not exceed the APF for the 
respirator and the gas/vapor has good warning properties or the respirator 
assembly is equipped with a NIOSH-approved end of service life indicator 
for the gas(es)/vapor anticipated or encountered.  Where paint contains 
toxic elements such as lead, cadmium, chromium, or other toxic particulates 
that may become airborne during painting in nonconfined spaces, 
air-purifying half- and full-facepiece respirators or powered air-purifying 
respirators equipped with appropriate gas vapor cartridges, in combination 
with a high-efficiency filter, or an appropriate canister incorporating a 
high-efficiency filter, shall be used.

1.6.7.3   Protective Clothing and Equipment

All workers shall wear safety shoes or boots, appropriate gloves to protect 
against the chemical to be encountered, and breathable, protective, 
full-body covering during spray-painting applications.  Where necessary for 
emergencies, protective equipment such as life lines, body harnesses, or 
other means of personnel removal shall be used during confined-space work.

1.7   MEDICAL STATUS

Prior to the start of work and annually thereafter, all Contractor 
employees working with or around paint systems, thinners, blast media, 
those required to wear respiratory protective equipment, and those who will 
be exposed to high noise levels shall be medically evaluated for the 
particular type of exposure they may encounter.  Medical records shall be 
maintained as required by 29 CFR 1910.20.  The evaluation shall include:

a.  Audiometric testing and evaluation of employees who will work in a 
noise environment with a time weighted average greater than or equal to 
90 dBA.

b.  Vision screening (employees who use full-facepiece respirators 
shall not wear contact lenses).

c.  Medical evaluation shall include, but shall not be limited to, the 
following:
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(1)  Medical history including, but not limited to, alcohol use, 
with emphasis on liver, kidney, and pulmonary systems, and 
sensitivity to chemicals to be used on the job.

(2)  General physical examination with emphasis on liver, kidney, 
and pulmonary system.

(3)  Determination of the employee's physical and psychological 
ability to wear respiratory protective equipment and to perform 
job-related tasks.

(4)  Determination of baseline values of biological indices for 
later comparison to changes associated with exposure to paint 
systems and thinners or blast media, which include: liver function 
tests to include SGOT, SGPT, GGPT, alkaline phosphates, bilirubin, 
complete urinalysis, EKG (employees over age 40), blood urea 
nitrogen (bun), serum creatinine, pulmonary function test, FVC, 
and FEV, chest x-ray (if medically indicated), blood lead and ZPP 
(for individuals where it is known there will be an exposure to 
materials containing lead), other criteria that may be deemed 
necessary by the Contractor's physician, and Physician's 
statements for individual employees that medical status would 
permit specific task performance.

1.8   CHANGE IN MEDICAL STATUS

Any employee whose medical status has changed negatively due to work 
related chemical and/or physical agent exposure while working with or 
around paint systems and thinners, blast media, or other chemicals shall be 
evaluated by a physician, and the Contractor shall obtain a physicians 
statement as described in paragraph MEDICAL STATUS prior to allowing the 
employee to return to those work tasks.  The Contractor shall notify the 
Contracting Officer in writing of any negative changes in employee medical 
status and the results of the physicians reevaluation statement.

1.9   ENVIRONMENTAL PROTECTION

In addition to the requirements of section 01355 the Contractor shall 
comply with the following environmental protection criteria.  Contractor 
shall protect existing finishes, furnishings, mechanical/electrical 
equipment, computer and data equipment, and personnel occuping the existing 
facility.  Contractor shall provide ventilation and equipment protection as 
required to prevent fumes and overspray from damaging equipment, creating 
nuisance, or creating a toxic environment that would adversly effect the 
mission contained in the building.  No VOC or 100% solids sytems shall be 
utilized within occuppied areas of the facility.  The existing mission 
within the facility must be maintained 7 days a week and 24 hours a day.  

1.9.1   Waste Classification, Handling, and Disposal

The Contractor shall be responsible for assuring the proper disposal of all 
hazardous and nonhazardous waste generated during the project.  
Nonhazardous waste shall be stored in closed containers separate from 
hazardous waste storage areas.  All nonhazardous waste shall be transported 
in accordance with local regulations regarding waste transportation.  In 
addition to the number of manifest copies required by 40 CFR 262.22, one 
copy of each manifest will be supplied to the Contracting Officer prior to 
transportation.
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1.10   PAINT PACKAGING, DELIVERY, AND STORAGE

Paints shall be processed and packaged to ensure that within a period of 
one year from date of manufacture, they will not gel, liver, or thicken 
deleteriously, or form gas in the closed container.  Paints, unless 
otherwise specified or permitted, shall be packaged in standard containers 
not larger than 20 liters, with removable friction or lug-type covers.  
Containers for vinyl-type paints shall be lined with a coating resistant to 
solvents in the formulations and capable of effectively isolating the paint 
from contact with the metal container.  Each container of paint or 
separately packaged component thereof shall be labeled to indicate the 
purchaser's order number, date of manufacture, manufacturer's batch number, 
quantity, color, component identification and designated name, and formula 
or specification number of the paint together with special labeling 
instructions, when specified.  Paint shall be delivered to the job in 
unbroken containers.  Paints that can be harmed by exposure to cold weather 
shall be stored in ventilated, heated shelters.  All paints shall be stored 
under cover from the elements and in locations free from sparks and flames.

PART 2   PRODUCTS

See Part 3 - EXECUTION for requirements.

PART 3   EXECUTION

3.1   CLEANING AND PREPARATION OF SURFACES TO BE PAINTED

3.1.1   General Requirements

Surfaces to be painted shall be cleaned before applying paint or surface 
treatments.  Deposits of grease or oil shall be removed in accordance with 
SSPC SP 1, prior to mechanical cleaning.  Solvent cleaning shall be 
accomplished with mineral spirits or other low toxicity solvents having a 
flash point above 38 degrees C.  Clean cloths and clean fluids shall be 
used to avoid leaving a thin film of greasy residue on the surfaces being 
cleaned.  Items not to be prepared or coated shall be protected from damage 
by the surface preparation methods.  Machinery shall be protected against 
entry of blast abrasive and dust into working parts.  Cleaning and painting 
shall be so programmed that dust or other contaminants from the cleaning 
process do not fall on wet, newly painted surfaces, and surfaces not 
intended to be painted shall be suitably protected from the effects of 
cleaning and painting operations.  Welding of, or in the vicinity of, 
previously painted surfaces shall be conducted in a manner to prevent weld 
spatter from striking the paint and to otherwise reduce coating damage to a 
minimum; paint damaged by welding operations shall be restored to original 
condition.  Surfaces to be painted that will be inaccessible after 
construction, erection, or installation operations are completed shall be 
painted before they become inaccessible.  All walking surfaces shall be 
slip-resistant.  Existing concrete and steel surface that have been damaged 
shall be abraided, primed, and finish coated as recommended by the 
manufacturer to match existing.

3.1.2   Concrete Surfaces

New concrete surfaces, including concrete floors, shall be permitted to age 
for a minimum of 30 days prior to painting.  Grease and oil removal shall 
be accomplished by solvent cleaning and/or detergent washing followed by 
rinsing.  Loosely adherent materials such as dirt, dust, laitance, 
efflorescence, bleed water residues, or other foreign substances shall be 
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removed by wire or fiber brushing, scrapers, light sandblasting, or other 
approved means.  For interior walls and floors, sandblasting, unless 
otherwise specifically authorized, shall be restricted to the wet or vacuum 
type.  Surface glaze, if present, shall be removed by light blasting or by 
scrubbing with a 5-percent solution of phosphoric acid.  The texture of the 
surface after etching shall be roughly equivalent to the texture of an 
80-120 grit sandpaper.  If acid etching is used, the surface shall be 
thoroughly rinsed with clean water to remove all traces of the acid.  Prior 
to painting, the concrete shall be dry.  Adequate dryness shall be 
determined visually at the time of application by performing the following 
test.  Tape 2-foot by 2-foot squares of polyethylene to the surface at 
random locations.  The test patches shall remain in place overnight.  
Coatings shall only be applied if there are no traces of moisture and 
surfaces are dry beneath the polyethylene the following day. .

3.2   PAINT APPLICATION

3.2.1   General

The finished coating shall be free from holidays, pinholes, bubbles, runs, 
drops, ridges, waves, laps, excessive or unsightly brush marks, and 
variations in color, texture, and gloss.  Application of initial or 
subsequent coatings shall not commence until the Contracting Officer has 
verified that atmospheric conditions and the surfaces to be coated are 
satisfactory.  Each paint coat shall be applied in a manner that will 
produce an even, continuous film of uniform thickness.  Edges, corners, 
crevices, seams, joints, welds, rivets, corrosion pits, and other surface 
irregularities shall receive special attention to ensure that they receive 
an adequate thickness of paint.  Spray equipment shall be equipped with 
traps and separators and where appropriate, mechanical agitators, pressure 
gauges, pressure regulators, and screens or filters.  Air caps, nozzles, 
and needles shall be as recommended by the spray equipment manufacturer for 
the material being applied.  Airless-type spray equipment may be used only 
on broad, flat, or otherwise simply configured surfaces, except that it may 
be employed for general painting if the spray gun is equipped with dual or 
adjustable tips of proper types and orifice sizes.  Airless-type equipment 
shall not be used for the application of vinyl paints.

3.2.2   Mixing and Thinning

Paints shall be thoroughly mixed, strained where necessary, and kept at a 
uniform composition and consistency during application.  Paste or 
dry-powder pigments specified to be added at the time of use shall, with 
the aid of powered stirrers, be incorporated into the vehicle or base paint 
in a manner that will produce a smooth, homogeneous mixture free of lumps 
and dry particles.  Where necessary to suit conditions of the surface 
temperature, weather, and method of application, the paint may be thinned 
immediately prior to use.  Thinning shall generally be limited to the 
addition of not more than 125 milliliters per liter of the proper thinner; 
this general limitation shall not apply when more specific thinning 
instructions are provided.  Paint that has been stored at low temperature, 
shall be brought up to at least 21 degrees C before being mixed and 
thinned, and its temperature in the spray tank or other working container 
shall not fall below 15 degrees C during the application.  Paint that has 
deteriorated in any manner to a degree that it cannot be restored to 
essentially its original condition by customary field-mixing methods shall 
not be used and shall be removed from the project site.  Paint and thinner 
that is more than 1 year old shall be resampled and resubmitted for testing 
to determine its suitability for application.
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3.2.3   Atmospheric and Surface Conditions

Paint shall be applied only to surfaces that are above the dew point 
temperature and that are completely free of moisture as determined by sight 
and touch.  Paint shall not be applied to surfaces upon which there is 
detectable frost or ice.  Except as otherwise specified, the temperature of 
the surfaces to be painted and of air in contact therewith shall be not 
less than 9 degrees C during paint application nor shall paint be applied 
if the surfaces can be expected to drop to 0 degrees C or lower before the 
film has dried to a reasonably firm condition.  During periods of inclement 
weather, painting may be continued by enclosing the surfaces and applying 
artificial heat, provided the minimum temperatures and surface dryness 
requirements prescribed previously are maintained.  Paint shall not be 
applied to surfaces heated by direct sunlight or other sources to 
temperatures that will cause detrimental blistering, pinholing, or porosity 
of the film.

3.2.4   Time Between Surface Preparation and Painting

Surfaces that have been cleaned and/or otherwise prepared for painting 
shall be primed as soon as practicable after such preparation has been 
completed but, in any event, prior to any deterioration of the prepared 
surface.

3.2.5   Method of Paint Application

Unless otherwise specified, paint shall be applied by brush or spray to 
ferrous and nonferrous metal surfaces.  Special attention shall be directed 
toward ensuring adequate coverage of edges, corners, crevices, pits, 
rivets, bolts, welds, and similar surface irregularities.  Other methods of 
application to metal surfaces shall be subject to the specific approval of 
the Contracting Officer.  Paint on plaster, concrete, or other nonmetallic 
surfaces shall be applied by brush, roller, and/or spray.

3.2.6   Coverage and Film Thickness

Film thickness or spreading rates shall be as specified hereinafter.  Where 
no spreading rate is specified, the paint shall be applied at a rate normal 
for the type of material being used.  In any event, the combined coats of a 
specified paint system shall completely hide base surface and the finish 
coats shall completely hide undercoats of dissimilar color.

3.2.7   Progress of Painting Work

Where field painting on any type of surface has commenced, the complete 
painting operation, including priming and finishing coats, on that portion 
of the work shall be completed as soon as practicable, without prolonged 
delays.  Sufficient time shall elapse between successive coats to permit 
them to dry properly for recoating, and this period shall be modified as 
necessary to suit adverse weather conditions.  Paint shall be considered 
dry for recoating when it feels firm, does not deform or feel sticky under 
moderate pressure of the finger, and the application of another coat of 
paint does not cause film irregularities such as lifting or loss of 
adhesion of the undercoat.  All coats of all painted surfaces shall be 
unscarred and completely integral at the time of application of succeeding 
coats.  At the time of application of each successive coat, undercoats 
shall be cleaned of dust, grease, overspray, or foreign matter by means of 
airblast, solvent cleaning, or other suitable means.  Cement and mortar 
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deposits on painted steel surfaces, not satisfactorily removed by ordinary 
cleaning methods, shall be brush-off blast cleaned and completely repainted 
as required.  Undercoats of high gloss shall, if necessary for 
establishment of good adhesion, be scuff sanded, solvent wiped, or 
otherwise treated prior to application of a succeeding coat.  Field coats 
on metal shall be applied after erection except as otherwise specified and 
except for surfaces to be painted that will become inaccessible after 
erection.

3.2.8   Drying Time Prior to Immersion

Minimum drying periods after final coat prior to immersion shall be: epoxy 
systems at least 5 days,   Minimum drying periods shall be increased 
twofold if the drying temperature is below 18 degrees C and/or if the 
immersion exposure involves considerable abrasion.

3.2.9   Protection of Painted Surfaces

Where shelter and/or heat are provided for painted surfaces during 
inclement weather, such protective measures shall be maintained until the 
paint film has dried and discontinuance of the measures is authorized.  
Items that have been painted shall not be handled, worked on, or otherwise 
disturbed until the paint coat is fully dry and hard.  

3.3   PAINT SYSTEMS APPLICATION

The required paint systems and the surfaces to which they shall be applied 
are shown in this paragraph, and/or in the drawings.  Supplementary 
information follows.

3.3.1   Surface Preparation

The method of surface preparation and pretreatment shown in the tabulation 
of paint systems is for identification purposes only.  Cleaning and 
pretreatment of surfaces prior to painting shall be accomplished in 
accordance with detailed requirements previously described.

3.3.2   System No. 21

Paint shall be applied with a minimum of three single coats to produce an 
average dry film thickness totaling 220 microns.  When applying 
MIL-DTL-24441, the type of thinner, amount of thinning, and required 
induction time shall be as recommended by the manufacturer.  The drying 
time between coats shall not be less than 8 hours nor more than 96 hours.

3.3.3   System No. 22

The floor coating shall be applied according to the manufacturer's 
instructions.  It shall be a 4 coat system having a minimum total dry film 
thickness at any point of not less than 228 microns.

3.3.4   Protection of Nonpainted Items and Cleanup

Walls, equipment, fixtures and all other items in the vicinity of the 
surfaces being painted shall be maintained free from damage by paint or 
painting activities.  Paint spillage and painting activity damage shall be 
promptly repaired.
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3.4   INSPECTION

The Contractor shall inspect, document, and report all work phases and 
operations on a daily basis.  As a minimum the daily report shall contain 
the following:

a.  Inspections performed, including the area of the structure involved 
and the results of the inspection.  Floor surfaces shall be checked for 
slip resistance and areas that are indicated for additional treatment 
shall be identified.

b.  Surface preparation operations performed, including the area of the 
structure involved, the mode of preparation, the kinds of solvent, 
abrasive, or power tools employed, and whether contract requirements 
were met.

c.  Thinning operations performed, including thinners used, batch 
numbers, and thinner/paint volume ratios.

d.  Application operations performed, including the area of the 
structure involved, mode of application employed, ambient temperature, 
substrate temperature, dew point, relative humidity, type of paint with 
batch numbers, elapsed time between surface preparation and 
application, elapsed time for recoat, condition of underlying coat, 
number of coats applied, and if specified, measured dry film thickness 
or spreading rate of each new coating.

3.5   PAINTING SCHEDULES

SYSTEM NO. 21

Items or surfaces to be coated:  See Room Finish Schedule on sheet A6.01

SURFACE                  1st & 2nd           3rd & 4th
PREPARATION              COAT                      COAT

Brushoff As specified    MIL-DTL-24441,        MIL-DTL-24441
                                               Color Formula 151 Haze Gray

Contractor may use System No. 22 as an option  or may submit for approval 
an alternative to system 22 that is resistant to chemicals, diesel fuel and 
slip resistant.

SYSTEM NO. 22

Items or surfaces to be coated:  See Room Finish Schedule on sheet A6.01

SURFACE
PREPARATION              COATING SYSTEM

As specified             CID A-A-50542
by manufacturer

        -- End of Section --
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	05210A   STEEL JOISTS
	05300    STEEL DECKING
	05500A   MISCELLANEOUS METAL

	DIVISION 06 - WOOD AND PLASTICS
	06100A   ROUGH CARPENTRY
	06200A   FINISH CARPENTRY
	06410A   LAMINATE CLAD ARCHITECTURAL CASEWORK
	06650    SOLID POLYMER (SOLID SURFACING) FABRICATIONS

	DIVISION 07 - THERMAL AND MOISTURE PROTECTION
	07131A   ELASTOMERIC MEMBRANE WATERPROOFING
	07220A   ROOF INSULATION
	07416A   STRUCTURAL STANDING SEAM METAL ROOF (SSSMR) SYSTEM
	07510A   BUILT-UP ROOFING
	07600A   SHEET METALWORK, GENERAL
	07840A   FIRESTOPPING
	07900A   JOINT SEALING

	DIVISION 08 - DOORS AND WINDOWS
	08110    STEEL DOORS AND FRAMES
	08210    WOOD DOORS
	08710    DOOR HARDWARE
	08810A   GLASS AND GLAZING

	DIVISION 09 - FINISHES
	09250A   GYPSUM WALLBOARD
	09310A   CERAMIC TILE
	09510A   ACOUSTICAL CEILINGS
	09650A   RESILIENT FLOORING
	09680A   CARPET
	09900A   PAINTING, GENERAL
	09915    COLOR SCHEDULE
	09965A   PAINTING:  EPOXY FLOOR COATING





